

ACC

10000/120/4674

Q 18

10000/120/4674

Q 18

Acad STORES

1376
1385

June 1945 - March 1946

COMANDO SCUOLA INTERARMI MILITARI
Ufficio Servizi - Sezione Genio

13
FILE

N.05/895/3/Genio

Cesano di Roma 16 March 1946

Subj.: Signal School Barracks at Cecchignola -
Arrangements.

To :-12 B.I.U., for information.

I enclose herewith copy of letter N.02/661/Eis. dated 10 March inst. of the Signal School H.Q., declaring meanwhile that I agree entirely about the urgency and the way in which the works should be carried out.

THE COMMANDANT
(Gen/le Paolo Ruffini) 4395

UOIA COLLEGE UNIT
COMANDO

Anticipo del

M.12/56/Ris.

Rome 13, 10 March 1946

Subject :- Signal School-Barracks at Cecchignolo
 - Arrangements.

MEMORANDUM FOR
 THE GENERAL COMM. THE CENTRAL MILIT. SCHOOLS

OSCARO DI RIVA

As the moment when the Recruits will flow in for the Advanced Training by this School is getting near, I think it necessary to put things clear about the situation of the School with regard to the necessary accommodations and the training Premises.

1. - Up to this date - 10 March - of all the works foreseen to give a simple but reasonable settlement to this School nothing has been done - not a single nail has been driven not a single brick laid.

Nothing has changed from the original conditions except for a very few works done by some workmen of the Direzione Lavori for the accommodation of the permanent staff.

2. - Of all the following works planned:

- to transform the stables into school-rooms	- Amounting to	1. 0.000.000
- Fixtures for the school-rooms	" " " "	0.100.000
- H.Q. Buildings, Barracks A & B etc.	" " " "	17.000.000
- General services - Building (Kitchens-Baths-Washing-rooms etc.)	" " " "	11.000.000
- to make or repair the fixtures for all the Buildings.	" " " "	15.000.000
- Water supply and hygienic install.	" " " "	1.100.000
	Total	1. 54.200.000

only the first one has been financially approved under the date of the 1st of March last - the works for same will be started, let us hope, at the end of this month - All the others, although technically approved, lie still - in spite of my repeated pressures - by the "Direzione del Genio" waiting for the expenditure to be approved by the "Cabinet". As it seems, the "Cabinet" will not approve for the moment any new expenditure.

3. - As I know something about this kind of works and about the difficulties to carry them on I can easily foresee that on the first of May the situation will be about the following:
 when the Recruits will arrive only a few schoolrooms will be ready, yet without doors or windows - the expenditure for same not having been granted as yet; and besides:
 a) - fairly good accommodation - as already ascertained by General Ronco - for 750 men;
 b) - Lodgings for 2300 - no doors no windows, no light;

- 2 -

- c) - Hygienic installations very poor and such that may lead to dangerous epidemics; draining system needing badly to be repaired;
- d) - Water supply needing to be repaired and improved to satisfy the necessities of about 3000 men, especially in summer.;
- e) - Kitchens available - field kitchens - for 600 units only, that could be made sufficient at the utmost for 900 units while the units to be fed are 3000.

This is the situation as it actually is and as it will remain for a long time still if exceptional measures will not be taken.

General Ronco will certainly agree that this situation is not such as to favourably impress the new Recruits that from the start should receive the impression that everything has been conveniently prepared for them in a military fashion.

Now, even if a decent accommodation must be put off for the moment owing to particular reasons even if the question of the Kitchens can be temporarily solved by using field-kitchens, if available, even if provisionally I will try my best to provide for the electric light (switches, bulbs, etc. must be bought anyhow), nothing can be done to solve, in the same way, the problem of the missing windows, doors, draining system and water supply.

According to my opinion it is necessary therefore, that the authority should be immediately given for the following expenditures:

- Fixtures for the school-rooms	Amounting to L. 2,400,000
- Repairs and new fixtures for all the remaining buildings	" " " " 15,000,000
- Water supply & Hygienic installations	" " " " 1,400,000
Total	L. 18,200,000

Expenditures for all the remaining works could be deferred to the next financial year, or considering it as an exceptional measure - it is not really exceptional at all - authority could be given for the works to be started and payment of same postponed until the next financial year.

I am sure that all the contractors would agree to a deferred payment.

I consider my duty to inform General Ronco of what above because it is necessary that - if he will consider it convenient - the real situation of the Schools should be taken up on high level.

THE COLONEL COMMANDANT
(E. Mancuso)

1393

/am COPIA

COMANDO SCUOLE CENTRALI MILITARI
Ufficio Servizi - Sezione Genio

N° 05/895/3/Genio di prot.

Cesano di Roma
11 15 marzo 1946

OGGETTO: Sistemazione Caserme della Scuola Collegamenti del Genio alla Cecchignola.-

AL COMANDO GENIO MILITARE TERRITORIALE ROMA
e, per conoscenza:
AL MINISTERO DELLA GUERRA
- Gabinetto -
AL MINISTERO DELLA GUERRA - S.M.R.E.
- Ufficio Operazioni e Add/to -
AL MINISTERO DELLA GUERRA
- Ispettorato del Genio -
AL MINISTERO DELLA GUERRA
- Direzione Generale del Genio -
AL COMANDO MILITARE TERRITORIALE
ALLA DIREZIONE LAVORI GENIO MILITARE
AL COMANDO 12° 3.L.U.

ROMA

ROMA

ROMA

ROMA

ROMA

ROMA

SEDE

Trasmetto per doverosa informazione copia del foglio n° 02/561/Ris. in data 10 marzo c.a. del Comando Scuola Collegamenti del Genio concordando pienamente sia per quanto riguarda l'urgenza sia per quanto riguarda le modalità di esecuzione dei lavori di che trattasi.

I L C O M A N D A N T E
(Generale Ercole Ronco)

LA & QMG	C.....C.....
DA & QMG	IL CAPO SEZIONE GENIO
DA & QMG	(Magg. A. Panichella)
DA & QMG	Stampa
DA & QMG	
DA & QMG	

Attestato
plano 10 1992

genti del Genio alla Cecchiola.

- AL COMANDO GENIO MILITARE TERRITORIALE ROMA
- e, per conoscenza:
- AL MINISTERO DELLA GUERRA
- Gabinetto -
- AL MINISTERO DELLA GUERRA - S.M.R.E.
- Ufficio Operazioni e Add/to -
- AL MINISTERO DELLA GUERRA
- Ispettorato del Genio -
- AL MINISTERO DELLA GUERRA
- Direzione Generale del Genio -
- AL COMANDO MILITARE TERRITORIALE
- ALLA DIREZIONE LAVORI GENIO MILITARE
- AL COMANDO 12° B.L.U.

Trasmetto per doverosa informazione copia del foglio n° 02/551/Ris. in data 10 marzo c.a. del Comando Scuola Collegamenti del Genio concordando pienamente sia per quanto riguarda l'urgenza sia per quanto riguarda le modalità di esecuzione dei lavori di che trattasi.

I L C O M A N D A N T E
(Generale Ercole Renco)

AA R QMG	
DIA S QMG	
SC - A - P - Q	
DADST	
MALUS	
DADMA	
In	
Firma	
Data	
M. Q. 18	

CAPO SEZIONE GENIO
(Magg. A. Panichella)

A translation
plans to 1342
m. to second floor
12/11/17
20/3/18

SCUOLA COLLEGAMENTI GENIO
CONCERNENTE

N. 02/551/Ris. di prot.

Roma 13, 11 IO marzo 1946
OGGETTO: Sistemazione Caserma della Scuola Collegamenti del Genio alla Cecchiagnola.

PROMEMORIA PER IL SIG. GENERALE
COMANDANTE DELLE SCUOLE CENTRALI MILITARI

CESANO DI ROMA

L'avvicinarsi dell'epoca fissata per l'affluenza delle reclute alle Scuole per l'addestramento avanzato, mi induce a fare il "punto" sulla situazione di questa Scuola, per quanto riflette alloggiamenti e locali per addestramento.

1°) - Fino ad oggi - IO marzo - di tutti i lavori previsti per una modesta ma razionale sistemazione della Scuola, non un cenodo è stato conficcato né un mattone è stato messo in opera.

Salvo pochissimi adattamenti eseguiti da una squadrata di alcuni operai forniti dalla Direzione lavori per consentire possibilità di vita agli elementi attualmente in posto, tutto è allo stato primario.

2°) - I numerosi progetti e precisamente:

- Lavori per adattamento scuderie ad aule	-	Importo L.	8.000.000,=
- Costruzione infissi per aule	-	"	2.100.000,=
- Lavori sistemazione fabbricati Comando Caserma A e B ecc.	-	"	17.000.000,=
- Sistemazione di fabbricato per uso generale (Cucine-Magni-Lavatoi) ecc.	-	"	11.000.000,=
- Costruzione e riparazione infissi per tutti i fabbricati	-	"	15.000.000,=
- Impianto idrico e sanitario	-	"	1.100.000,=
Totale			L. 54.200.000,=

ad eccezione del primo che è stato finanziato in data 1° marzo u. s. e di cui, se tutto andrà per il meglio, i lavori potranno avere inizio a fine corrente mese, tutti gli altri, benché approvati in linea tecnica, giacché, nonostante ogni mio personale interessamento presso la Direzione Generale del Genio in attesa dell'autorizzazione di spesa da parte del "Gabinetto".

Al riscontro per altro in via di corso.

L'avvicinarsi dell'epoca fissata per l'affluenza delle reclute alle Scuole per l'addestramento avanzato, mi induce a fare il "punto" sulla situazione di questa Scuola, per quanto riflette alloggiamenti e locali per addestramento.

1°) - Fino ad oggi - 10 marzo - di tutti i lavori previsti per una addestrazione razionale sistemazione della Scuola, non un oncolo è stato edificato né un mattone è stato messo in opera.

Salvo pochissimi adattamenti eseguiti da una squadretta di alcuni operai forniti dalla Direzione Lavori per consentire possibilità di vita agli elementi attualmente in posto, tutto è allo stato primario.

2°) - I numerosi progetti e precisamenti:

- Lavori per adattamento scuderie ad aule - Importo L. 8.000.000,=
- Costruzione infissi per aule - " " 2.100.000,=
- Lavori sistemazione fabbricati Comando Casematte A e B ecc. - " " 17.000.000,=
- Sistemazione di fabbricato per uso Geniale (Cucine-Ragni-Lavatoi) ecc. - " " 11.000.000,=
- Costruzione e ripernazione infissi per tutti i fabbricati - " " 15.000.000,=
- Impianto idrico e sanitario - " " 1.100.000,=

T o t a l e L. 54.200.000,=

ad eccezione del primo che è stato finanziato in data 1° marzo u. s. e di cui, se tutto andrà per il meglio, i lavori potranno avere inizio a fine corrente mese, tutti gli altri, benché approvati in linea tecnica, giacciono, nonostante ogni mio personale interessamento presso la Direzione Generale del Genio in attesa dell'autorizzazione di spesa da parte del "Gabinetto".

Mi risulta per altro in modo certo che il Gabinetto non intende, per ora, autorizzare alcuna spesa.

3°) - La pratica, sia pur modesta, di lavori e la conoscenza della procedura che porta all'inizio di questi, così come sono ora le cose, mi fanno essere facile profeta:

per i primi di maggio, epoca della venuta delle reclute, ¹³⁴¹tranne la sistemazione di qualche aula, incompiuta però di porte e finestre perché il relativo finanziamento non è stato concesso, tutto sarà come oggi e precisamente.

- 2 -

- a)- Discrete possibilità di alloggiamenti (come già riscontrato dal Sig. Generale) per 750 uomini;
- b)- alloggiamenti per 2300 uomini senza finestre, senza porte e senza illuminazione;
- c)- servizi igienici del tutto aleatori e pericolosi per possibili epidemie;-
il sistema delle fognature, complesso e delicato, rigurgita;
ha bisogno di urgentissima revisione generale;
- d)- impianto idrico: anch'esso abbisognevole di revisione e di adattamenti senza di che non potrà essere garantito il servizio ad una massa di oltre 3000 uomini specie nella stagione estiva;
- e)- cucine: possibilità attuali, con materiale da campo, per 600 unità elevabile, con ripieghi, a 900 contro un fabbisogno per 3000 unità.-

Questa per sommi capi la situazione attuale e quella che inevitabilmente permarrà per chissà quant'altro tempo se non interverranno provvedimenti di carattere eccezionale.

Come il Sig. Generale potrà osservare, si è ben lungi da quell'ambiente accogliente che deve dare ai nuovi soldati l'immediata sensazione che "ogni cosa è stata prevista e predisposta", quell'ambiente che tanto contribuisce all'elevazione morale, spirituale della giovane recluta.-

Cra alla decorosa sistemazione di tutti i locali, se superiori ragioni lo impongono, si può rinunciare temporaneamente; alla costruzione di una nuova cucina con relativi impianti, si può ancora rinunciare provvedendovi con cucine campali se ve ne saranno disponibili.

Potrò anche provvedere temporaneamente all'impianto elettrico con pezzi di fortuna (occorre sempre acquistare qualche centinaio di interruttori, portalampe e lampadine) ma non posso provvedere alle centinaia di porte e finestre mancanti, al riordino delle fognature e dell'impianto idrico.-

A mio avviso ha perciò carattere di inderogabilità il finanziamento dei seguenti progetti:

- Costruzione infissi per aule	Importo L. 2.400.000,-
- Riparazione e costruzione infissi per tutti gli altri fabbricati	" " 15.000.000,-
- Impianto idrico sanitario	" " 1.100.000,-
T o t a l e	L. 18.200.000,-

Gli altri progetti potranno essere rimandati al prossimo esercizio.

- 3 -

Aggiungo che provvedimento di carattere eccezionale, che per altro è tutt'altro che eccezionale, potrebbe essere quello di autorizzare i lavori con la clausola del pagamento a nuovo esercizio.

Sicuramente nessuna impresa troverebbe difficoltà per questo differito pagamento.

Tanto ritengo doveroso rappresentare perché il Sig. Genesale, ove lo ritenga del caso, possa segnalare questa reale situazione alle autorità responsabili.

IL COLONNELLO COMANDANTE
(S. Mancuso)



Tanto ritengo doveroso rappresentare perché il Sig. General
rale, ove lo ritenga del caso, possa segnalare questa reale si-
tuazione alle autorità responsabili.

IL COLONNELLO COMANDANTE

(S. Mancuso)



1389

REMARKS :- Work of Contractors.

12 BRITISH LIAISON UNIT
for the
ITALIAN CENTRAL MILITARY SCHOOLS
(Tel : ROME 65319)

Ref : G/A.18/1035

8 March 1945.

To: H.Q.,
Central Military Schools.

1. As a result of an inspection of barracks at GROSSETO, it appears evident that work done by contractors has only been half finished. For example, one contractor has been responsible for making doors, another for the walls etc. The result being that a lot of the work of installation has been divided between two different contractors with disastrous results.
2. It is suggested that a representative of the Genio Militare should review the work already done (particularly in the Petidine) to ensure that the terms of the contract have in fact been carried out.
3. It is noted that work done has been done extremely badly and it seems a great waste of public money if the work is not properly controlled.

W. L. Sme
Major (S) II,
Genio Militare
12 British Liaison Unit for the
Italian Central Military Schools.

WLS/ten

For: Hqs.,

Central Military Schools.

8 March 1946.

1. As a result of an inspection of barracks at GESSANO, it appears evident that work done by Contractor has only been half finished. For example, one Contractor has been responsible for making doors, another for the walls etc, the result being that a lot of the work of installation has been divided between two different contractors with disastrous results.
2. It is suggested that a representative of the Gario Militaire should review the work already done (particularly in the Pettine) to ensure that the terms of the contract have in fact been carried out.
3. It is noted that work done has been done extremely badly and it seems a great waste of public money if the work is not properly controlled.

W.D./res

Internal.

File.
Front.

W.D.

Major GSO II,
Eng & Inf Bns.

12 British Liaison Unit for the
Italian Central Military Schools.

135

Subject: ACCOMMODATION - SIGNAL SCHOOL.

12 BRITISH LIAISON UNIT
for the
THAILAND GENERAL MILITARY SCHOOL.
(Ref: DGM 66349)

Dated: 14/11/55.

16 Feb. 1956.

To: Commander
12 B.L.U.

Copy to: Commando Base Central Military.
Commando Base College.

1. The present accommodation of the Signal School will, according to the plan proposed by the Commandant, accommodate approximately 2,500 men. Under the training scheme proposed by S.M.L.S., the total numbers to be accommodated in the school will be approximately 2,600 in May, rising to a peak of 3,000 by September.
2. It is believed that the D. A. M. School are vacating the buildings adjacent to the Signal School, when the poles move from Cambridge, and are transferring the portion of their school at present occupying these buildings, into the accommodation to be vacated by the poles. If these vacated buildings are allotted to the Signal School, as is believed to be the intention, it will then be possible to house the 3,000 personnel in good accommodation.
3. The present allocation of accommodation, as proposed by the Commandant of the Signal School on, however, only be put into effect by 1 May 1956 if a considerable amount of re-inhabitation is carried out before that date. The building allotted as a troops' canteen and that allotted as a troops' dining room are both at present devoid of roofs, while one block of the main barracks is almost devoid of doors and windows.
4. At present, few men are engaged in the re-conditioning of the barracks and unless considerably more men and material are made available for this work in the immediate future, there appears little prospect of the buildings being in good condition by the beginning of May.
5. Owing to the large numbers to be accommodated it has been necessary to use three of the four main blocks purely for accommodation. As a result, the classrooms have had to be provided in what were originally stables. It is hoped that, when additional accommodation is available, some of the men occupying the stables can

Copy to: Canada Centre Military.
Canada Centre Collegiate.

1. The present accommodation of the Signal School will, according to the plan proposed by the Commandant, accommodate approximately 2,500 men. Under the training scheme proposed by C.M.C., the total numbers to be accommodated in the school will be approximately 2,800 in May, rising to a peak of 3,000 by September.

2. It is believed that the D. & M. School are vacating the buildings adjacent to the Signal School, when the poles move from Guelph, and are transferring the portion of their school at present occupying these buildings, into the accommodation to be vacated by the poles. If these vacated buildings are allotted to the Signal School, as is believed to be the intention, it will then be possible to house the 3,000 personnel in good accommodation.

3. The present allocation of accommodation, as proposed by the Commandant of the Signal School can, however, only be put into effect by 1 May 1946 if a considerable amount of re-habilitation is carried out before that date. The building allotted as a 'troops' cookhouse and that allotted as a 'troops' dining room are both at present devoid of roofs, while one block of the main barracks is almost devoid of doors and windows.

4. At present, few men are engaged in the re-conditioning of the barracks and unless considerably more men and material are made available for this work in the immediate future, there appears little prospect of the buildings being in good condition by the beginning of May.

5. Owing to the large numbers to be accommodated it has been necessary to use three of the four main blocks purely for accommodation, and as a result, the classrooms have had to be provided in what were originally stables. It is hoped that, when additional accommodation is obtained, it will be possible to use some of the more suitable rooms on the ground floor of the main buildings as classrooms.

6. If a provision need for accommodation arises for a period, when the school has its first intake, it is suggested that the recently acquired barrack block outside the main barracks could accommodate considerably more than the 537 men allocated to it. Judging by the capacity figures printed on the walls of each room by the architect, it is capable of holding approximately 700 men.

22/4/46.

Internal
50-8-46.

File.

Post.

Major H. Edgar.
C.M.C. Staff.

Subject: ACCOMMODATION - SIGNAL SCHOOL.

12 MONTHS LATER UNDER
for the
ITALIAN CENTRAL MILITARY SCHOOLS.
(Ref: MEMO 66349)

Ref: D/A. 18/993.

16 Feb. 46.

To: Commander
12 B.L.M.

Copy to: Commando Royale Centrali Militari.
(MEMO 66349 Colloquial).

1. The present accommodation of the Signal School will, according to the plan proposed by the Commandant, accommodate approximately 2,800 men. Under the training scheme proposed by B.M.S., the total numbers to be accommodated in the school will be approximately 2,600 in May, rising to a peak of 3,000 by September.
2. It is believed that the D. & M. School are vacating the buildings adjacent to the Signal School, when the poles move from GALLARATI, and are transferring the portion of their school at present occupying these buildings, into the accommodation to be vacated by the poles. If these vacated buildings are allotted to the Signal School, as is believed to be the intention, it will then be possible to house the 3,000 personnel in good accommodation.
3. The present allocation of accommodation, as proposed by the Commandant of the Signal School on, however, only be put into effect by 1 May 1946 if a considerable amount of re-habilitation is carried out before that date. The building allotted as a troops' canteen and that allotted as a troops' dining room are both at present devoid of roofs, while one block of the main barracks is almost devoid of doors and windows.
4. At present, for men are engaged in the re-conditioning of the barracks and unless considerably more men and material are made available for this work in the immediate future, there appears little prospect of the buildings being in good condition by the beginning of May.
5. Owing to the large numbers to be accommodated it has been necessary to use three of the four main blocks purely for accommodating men and as a result, the classrooms have had to be provided in what were and should be stores. It is hoped that, when additional accommodation is

1. The present accommodation of the Signal School will, according to the plan proposed by the Commandant, accommodate approximately 2,300 men. Under the training scheme proposed by S.M.A., the total numbers to be accommodated in the school will be approximately 2,600 in May, rising to a peak of 3,000 by September.
2. It is believed that the S. & M. School are vacating the buildings adjacent to the Signal School, when the poles move from Galloway, and are transferring the portion of their school at present occupying these buildings, into the accommodation to be vacated by the poles. If these vacated buildings are allotted to the Signal School, as is believed to be the intention, it will then be possible to house the 3,000 personnel in good accommodation.
3. The present allocation of accommodation, as proposed by the Commandant of the Signal School, can, however, only be put into effect by 1 May 1946 if a considerable amount of re-habilitation is carried out before that date. The building allotted as a troops' cookhouse and that allotted as a troops' dining room are both at present devoid of roofs, while one block of the main barracks is almost devoid of doors and windows.
4. At present, few men are engaged in the re-conditioning of the barracks and unless considerably more men and material are made available for this work in the immediate future, there appears little prospect of the buildings being in good condition by the beginning of May.
5. Owing to the large numbers to be accommodated it has been necessary to use three of the four main blocks purely for accommodating men and as a result, the classrooms have had to be provided in what were originally stables. It is hoped that, when additional accommodation is obtained, it will be possible to use some of the more suitable rooms on the ground floor of the main buildings as classrooms.
6. If a pressing need for accommodation arises for a period, when the school has its first intake, it is suggested that the recently acquired barrack block outside the main barracks could accommodate considerably more than the 577 men allotted to it. Judging by the capacity figures published on the walls of each room by the Americans, it is capable of holding approximately 700 men.

DM/ah.

Internal
S.M.A.
File.
Post.

Major R. M. M.
S.M.A. M. M.

ACCOMMODATION STORES HANDLED OVER BY R.A.C.
TRAINING DEPOT TO M.M.I.A.

SECTION 7.

Qat. No.
7A 16636
7A 16619
7A 10160
7A 14274

DESIGNATION

Saws, cross-cut, 5-ft
Saws, tenon, 14-in
Bars, Pinch 3-ft
Hammers, Sledge, 14-lb

Quantity

1
2
3
3

SECTION G1

GA 0761

Paclocks, I.G. 3-in with keys

12

SECTION J.

JA 0066

Axes, hand

6

0064

Axes, felling

15

0072

Axes, pick, HEADS

5

0073

Axes, pick, BELVES

3

5064

Chairs GS, P.F.

64

7305

Containers, cooking 6-gall

15

-

-do- LIDS

34

-

Cookers Bluff

2

-

Pots, D.F. or L.F.

179

7401

Cookers Portable :-

1

Hydra burner unit S.B. No. 1

32

Kettles, soup, oval 12 quart

60

-do- -do- Covers

5

Pans, frying, large

17

Stoves, soyer

4

Stoves, REFLEX No. 4

33

Shovels, G.S.

175

Tables, camp

14

Tables, trestle

2

Tables, trestle, Tops 4-ft

13

-do- -do- 5-ft

19

-do- -do- TRESTLES

21

Tubs, washing 1/2-gall

3

Wedges, sawyer

5

Insulators, Containers cooking 6-gall

1

Containers, portable, 1-gall

1

SECTION KA

KA 0591

Blocks, chopping, large

1

0614

-do- small

3

0611

Blackboards

2

-

Chairs, non-fold

51

3992

Pins, rolling

9

SECTION KZ

KE 0826

Brooms, brass

34

34386

File 8

0072	Axes, pick, heads	3
0073	Axes, pick, handles	3
5061	Chairs GS, P.P.	64
7305	Containers, cooking 6-gall	15
-	-do- lids	31
-	Cookers bluff	2
-	Pans, D.P. or L.P.	175
7101	Cookers Portable :-	1
0952	Hydram burner unit S.D. No. 1	32
0954	Kettles, amp, oval 12 quart	60
6715	-do- covers	5
1301	Pans, frying, large	17
-	Stoves, soyer	4
1321	Stoves, TRILLIM No. 4	33
-	Shovels, G.S.	175
-	Tables, camp	14
-	Tables, trestle	2
-	Tables, trestle, tops 4-ft	13
-	-do- 5-ft	19
-	-do- TRILLIM	21
2381	Tubs, washing 3 1/2-gall	3
2422	Hedges, sawyer	5
7130	Insulators, Containers cooking 6-gall	1
6816	Containers, portable, 1-gall	

SECTION KA

KA 0591	Blocks, chopping, large	1
0614	-do- small	3
0611	Blackboards	2
-	Chairs, non-fold	51
3992	Pins, rolling	9

SECTION KE

KE 0826	Brooms, bass	34
-	-do- whisk, L.P.	11
6025	Lamps, hurricane, complete	53
3421	Machines, weighing, 20-lbs	2

Cont. sheet 2.....

SHEET 2.

SECTION KP.

<u>Quntity</u>	<u>DESIGNATION</u>	<u>Quntity</u>
30	Buckets 15-in.	30
4	Bins, food, large.	4
4	-do- small	4
6	Bowls, hand	6
2	Implements, butchers:-	2
3	Cases, wood, filled.	3
11	Balances, spring, 30-lb.	11
33	Beals, mixing, paulling.	33
25	Dishes, meat, tin, LAMER.	25
3	Basins, washing 14-in.	3
1	Basins, soup, S.S. 6-in.	1
31	Balances, spring, 100-lbs.	31
2	Cans, 5-gall.	2
5	-do- 1-lb.	5
4	Choppers, meat, large.	4
4	Colanders, large.	4
12	Pans, flesh.	12
1	-do- carving.	1
1	Can openers, HUIANE	1
4	Knives, cooks, 12-in.	4
1	-do- 5-in.	1
1	-do- 6-in.	1
13	-do- Carving, P.H.	13
36	Ladles, G.S.	36
3	Machines, mixing, LAMER.	3
8	Safes, meat, metal, LAMER.	8
10	Slices, egg or fish.	10
3	Saws, butchers, low.	3
21	Spoons, S.T. 17-in.	21
5	Sieves, cooks.	5
89	Dishes, baking, No.2.	89
7	-do- do small.	7
8	Tubs, washing 3-gill.	8
5	Sticks, butchers.	5
19	Dishes, baking, small.	19
57	Kesks, butchers.	57
7	Extinguishers, fire, fenite 30/34 gall.	7
41	-do- do 2-gall.	41
37	-do- do Soda Acid. 2-gall.	37
16	Pumps, fire, hand.	16

SECTION KP.

2063
2067
4160

0983	Cans, 3-601.	3
0984	-do- LID.	2
1329	Choppers, meat, large.	5
-	Colanders, large.	4
2452	Pans, flesh.	4
2446	-do carrying.	12
3016	Gau openers, LUTANT	1
3005	Knives, ovens. 12-in.	1
3024	-do 9-in.	4
3023	-do 6-in.	1
3081	-do Carving. P.H.	13
3019	Ladles, C.S.	36
3440	Machines, mincing, LARON.	3
4327	Safes, meat, small, LARON.	8
4596	Slices, egg or fish.	10
4400	Saws, butchers, bow.	3
4750	Spoons, S.T. 17-in.	21
4666	Sieves, cook.	5
1704	Dishes, baking, No. 2.	89
-	-do -do small.	7
5534	Tubs, washing 8-gall.	8
4813	Stoves, butchers.	5
-	Dishes, baking, small.	19
2042	Hooks, butchers.	57
<u>SECTION III.</u>		
	Extinguishers, fire, ferro 30/34 gall.	7
2063	-do -do 2-gall.	41
2067	-do -do Soda Acid. 2-gall.	57
4160	Pumps, fire, hand.	18

1385

Handed over by..... Date.....

Taken over by..... Date.....

SUBJECT: Staff College, CAMBORLEY.

125

12 BRITISH LIAISON UNIT
for the
ITALIAN CENTRAL MILITARY SCHOOLS
(Tel: ROBIN 66319)

Ref: AQ/44/1162

7 March 46.

To: H.Q.
Home Area Allied Command.

1. Reference G.H.Q., C.M.F. letter 124/A9 dated 23 Feb. 46, E/Major J. E. How, R.A. (95846) of this Headquarters, has been selected to attend the Staff College Course, Camborley, commencing 3 May 46. The despatch of this Officer to the appropriate Transit Camp for onward routing to the U.K. via MEXICO will be arranged by 3 District -- paragraph 6 of the above mentioned letter refers.
2. These arrangements have been cancelled under G.H.Q. signal G.26646 dated 26 Feb. 46 and 2 District are now responsible for movement, (copy attached). Whilst it is not understood why this change is necessary, as this Officer is under 3 District, it would be very much appreciated if arrangements could be made and this H.Q. notified of the time of departure.

[Signature]

Colonel
Comd. 12 British Liaison Unit for the
Italian Central Military Schools

RJR/ah.

Internal

File.

Maj. How.

1354

COPY

SCUOLA SERVIZI ED ASSISTENZA
COMANDO

Rieti 13/1/1946

Me 77/4 di prot.

OCCORRENZA: proposte varianti organico Scuole Servizi ed Assistenza -

AL COMANDO SCUOLE CENTRALI MILITARI
Ufficio Ordinamento e Mobilitazione CESARE DI ROMA

o per conoscenza
AL COMANDO S.I.V.A. -
MANIATA
(Roma)

Riferimento telegramma No. 02/63/Ord. datato 13/1/1946 pervenuto in data odierna.
Mi riferisco all'organico trasmesso col foglio No. 02/54/Ord. del 10 Gennaio 1946 pervenuto il 18/1/1946.

Per quanto concerne le lettere b e c nessuna variante da proporre a meno che non vi siano altri suggerimenti da parte del Comando S.I.V.A.

Dato che la Scuola Servizi ed Assistenza debba appoggiarsi amministrativamente ed altri reparti, data la sua dislocazione e la mancanza in Rieti di altri enti militari (eccezione fatta per i CC.MR) essa dovrà necessariamente costituire (come lo è già) distaccamento di altro ente della Scuola Centrale Militari.

E quindi necessario dotare la Scuola Servizi ed Assistenza di un Comando di Compagnia per l'amministrazione stessa della Scuola da costituire come sotto indicato.

La Compagnia Comando (o Reparto Comando) assumerebbe nella forma effettiva tutti i componenti la Scuola ed amministrerebbe o vettereggerebbe i frequentatori dei corsi.

E pure necessario il servizio sanitario.

Il numero dei militari del reparto Comando non è eccessivo. Essi dovranno disimpegnare i servizi di piantoni alle camere allievi ed alle camere ufficiali allievi; dovranno fare gli interventi alle varie mense; dovranno essere i cuochieri, dovranno disimpegnare i servizi di guardia.

REPARTO COMANDO

	UFF.	Sott.	Truppa	TOTALE
Comandante Capitano.....	1			1
Subalterni.....	2			2
<u>PERSONALE D'UFFICIO:</u>				
Sottufficiale di contabilità.....		1		1
Aiutante furiere.....			1	1
<u>PERSONALE VARIO</u>				
Sottufficiali (magazz. viveri-vestimento- servizi vari).....		4	138	142
GRADUATI A VERBA.....			30	30
Ufficiale medico.....	1			1

La Scuola Servizi ed Assistenza deve appoggiarsi amministrativamente ed altri reparti, data la sua dilatazione e la mancanza in Pieti di altri enti militari (eccezione fatta per i O.S.M.) essa dovrà necessariamente costituire (come lo è già) distaccamento di altro ente della Scuola Centrali Militari.

E quindi necessario dotare la Scuola Servizi ed Assistenza di un Comando di Compagnia per l'amministrazione stessa della Scuola da costituire come sotto indicato.

La Compagnia Comando (o Reparto Comando) assumerebbe nella forma effettiva tutti i componenti la Scuola ed amministrerebbe e vetterebbe i frequentatori del corso.

E pure necessario il servizio sanitario.

Il numero dei militari del reparto Comando non è eccessivo. Essi dovranno disimpegnare i servizi di studenti alle cure e allievi ed alle camere ufficiali; dovranno fare gli inservienti alle varie mense; dovranno essere i cuochieri, dovranno disimpegnare i servizi di guardia.

REPARTO COMANDO

	UFF.	Sott.	Truppa	TOTALE
Comandante Capitano.....	1			1
Subalterni.....	2			2
<u>PERSONALE D'UFFICIO:</u>				
Sottufficiale di contabilità.....		1		1
Aiutante furiere.....			1	1
<u>PERSONALE VARIO</u>				
Sottufficiali (cucina, viveri-vestibolo- servizi vari).....		4	1384	4
GRADUATI E TRUPPA			30	30
Ufficiale medico.....	1			1
Aiutante medico.....			1	1
Infermieri.....			1	1
TOTALE	4	5	33	42

IL MAGGIOR COMANDANTE
(M. Silvestri - Amari.)

SUBJECT :- Furniture to Engineer School Classrooms.

4

'P' BRITISH LIAISON AND TRAINING UNIT
R.T.C., I.C.F.

Ref : C/A.18/695.

14 Aug '45.

HQ RUC HQ.

Scuola Artieri.

1. Reference letter from Scuola Artieri HQ 02/517/Art di prot,
dated 9 August 1945.

2. As stated by the Scuola Artieri it is necessary to furnish
classrooms at the School with benches, tables, blackboards etc, and I
suggest that the provision of such furniture is urgent and that the running
of courses cannot be undertaken satisfactorily until this problem has been
met.

3. At the present it is contemplated running a "Nine Clearance"
course for Officers commencing on 20 August, but I cannot see that this will
be possible unless furniture is forthcoming. A high percentage of the
instruction on a course of this description is classroom work.

4. May immediate attention be given to the fulfilling of this
problem.

CML/rav

C.T. LAMINGTON,
Major R.E.

S.O.R.E.
'P' British Liaison &
Training Unit HQ RUC.

Internal.

File.

Float.

14 Aug 1945.

HQ HQ MFP.

Soude Artieri.

1. Reference letter from Soude Artieri HQ 02/517/Art di prot, dated 9 August 1945.

2. As stated by the Soude Artieri it is necessary to furnish classrooms at the School with benches, tables, blackboards etc, and I suggest that the provision of such furniture is urgent and that the running of courses cannot be undertaken satisfactorily until this problem has been met.

3. At the moment it is contemplated running a "Miss Clearance" course for officers commencing on 20 August, but I cannot see that this will be possible unless furniture is forthcoming. A high percentage of the instruction on a course of this description is classroom work.

4. May immediate attention be given to the fulfilling of this problem.

D.

C.F. LAMBERTON,

Major R.M.

S.O.R.A.

1st British Liaison &
Training Unit HQ 107.

CFL/rav

Internal.

File.

Plant.

1289

FILE

6

SUBJECT :- Cooking Facilities for Physical Training Course.'F' BRITISH LIAISON AND TRAINING UNIT
R.T.C., I.C.F.

Q/Q.18/691.

12 Aug '45.

DADRS,
'F' British Liaison & Training Unit.

1. A Physical Training course is being run here for the benefit of students from the Group. Attending will be 25 Officers and 55 NCOs.
2. At present cooking and messing facilities are inadequate with the Regiment to which they will be attached.
3. If, however, a No. 1 cooker for the NCOs and a No. 2 cooker for the Officers could be obtained pending the construction of a new cookhouse, this would solve the problem.
4. It is therefore desired that these be drawn against the normal equipment list of No. 1 Regiment, being returned on completion of cookhouses.

W. L. Price

Major C30 II
Trg & Inf Trg
'F' British Liaison &
Training Unit RTO INF

WLA/par

Internal.File.
Vlast.

1381

SUBJECT:- Office Repairs

'P' BRITISH LIAISON AND
TRAINING UNIT, RTC ICF

Staff Captain,
'P' British Liaison and
Training Unit, RTC, ICF

Ref: G/Q.18/668

4 August 1945

Despite innumerable requests for repairs,
windows in my office remain broken. It is urgently
requested that attention be given to this matter or
more suitable accommodation found as at present the
larger part of my time is spent in picking paper off
the floor and my patience is becoming rapidly exhausted.
Again electric light is non-existent.

WIP/asj

Internal

File

TO

D.L. Price

Major GSO.II
Trg & Inf Trg

'P' BRITISH LIAISON &
TRAINING UNIT, RTC ICF

I've spoken personally to
General Carabazza this morning
6 Aug 45

1380

SUBJECT:- Office Repairs'P' BRITISH LIAISON AND
TRAINING UNIT, RHC ICFStaff Captain,
'P' British Liaison and
Training Unit, RHC, ICF

Ref: G/Q.18/668

4 August 1945

Despite innumerable requests for repairs,
windows in my office remain broken. It is urgently
requested that attention be given to this matter or
more suitable accommodation found as at present the
larger part of my time is spent in picking paper off
the floor and my patience is becoming rapidly exhausted.
Main electric light is non-existent.

WLP/anj

Internal

File

WLP
Major GSO.II
Trg & Inf Trg
'P' BRITISH LIAISON &
TRAINING UNIT, RHC ICF

1379

3

SUBJECT: Signals School Buildings'F' BRITISH LIAISON AND
TRAINING UNIT, KTO IOPGeneral School
CAPIO

Ref: C/418/614

16 July 1945

SO R Signs

1. We are continually advised by SO R Signs that one wing of the Signals School at BRACUANO is still occupied as living quarters by civilian workmen. This condition has now gone on for several months and will continue to do so unless orders are given to eject them forthwith.
2. These buildings are needed. The Signals School cannot spread itself into its correct quarters and prepare for the future when larger numbers of students will be forthcoming.
3. May steps be taken to deal with this matter. As an alternative either tents or accommodation in the living quarters or, preferably, lodging in the village, but you will agree that taking accommodation meant for schools classrooms is entirely out of order.

HMK/and

Internal

File

W. H. H. H.
Major GEO. H.
Training
'F' British Liaison and
Training Unit, KTO IOP

1378

11 JUL 1945
H/T

H/T

SUBJECT: Accommodation - 1 & 2 Regiments.'P' BRITISH LIAISON & TRAINING UNIT
R.T.C., I.C.F.

Ref: AQ/3/965

10 July 45.

To: Major W.L. Price, N.Staffs.
'P' B.L. & T.U.Copy to: H.Q.,
R.T.C., I.C.F.

Reference your G/A.18/525 dated 27 June 45.

1. General Cortellessa advises that a comprehensive scheme for the re-habilitation of Nos. 1 and 2 Regiments has been prepared and passed by the S.M.R.E. However, work cannot be started until the Ministry of War have authorised the expenditure of the required sum to carry out these improvements. It is expected that work will be started in full on the buildings of these two Regimental areas by the 1st August.

2. Reference your paragraph 5, there should be no difficulty in obtaining whitewash, paint and timber from the Genio Militare. All the above are manufactured locally and the vast majority of this material used by the British authorities is also obtained by local purchase.

3. With regard to cement, any requirements of Regiments for cement should be sent to the Ufficio Servizi. A certain amount of cement has been allotted to Impresa Genasi, who is supposed to be doing the work. If this Impresa is not doing the work Ufficio Servizi can arrange for the cement to be withdrawn from Genasi and given to the Regimental working parties, but complete details of the work to be undertaken must be given to the Ufficio Servizi, with a copy to this office. I have seen Guiness today and it seems they will get the work - they are also getting glass for windows from the Santa.

Per Action/For Info.	
ASOG	MM
Date 14/7/45	File Q18

Amey
Major H.A.
DAA & QG.

1377

AMG/ah.

Internal.
File.
Float.

SUBJECT:- Accommodation - Nos 1 and 2 Regiments

17th British Liaison and
Training Unit, RRC ICP

Ref: G/Q.18/525

27 June 1945

Commander,
17th British Liaison and
Training Unit, RRC ICP

1. While there are such few men in the Centre it is now a favourable time to improve the accommodation in both these Regiments.

2. The state of accommodation remains in both of these Regiments virtually as it was on the day I arrived. The exceptions are that there is some improvement in the Regimental HQ of No.1 Regiment and the water and bathing facilities are slightly better in both Regiments.

3. The contractors daily effort would average in No.1 Regiment possibly five men, and in No.2 Regiment nearer two. It is felt that the distribution of effort by the contractors is very unfavourable to the Infantry Regiments and that any requests for work receive the lowest priority.

4. It is not possibly right to make comparisons, but it seems to me wrong to build elaborate storehouses, etc., for equipment before the conditions of living for the men are at least tolerable. The coddhouse, for example, in Nos 1 and 2 Regiments are a disgrace, and very unsuitable.

5. Much work of improving the building could be done by the Regiments themselves if materials could be made available. No.1 Regiment for example, has paid 50,000 Lira for whitewash which costs 1,000 Lira a quintal, this from Regimental funds. The provision of material such as whitewash, paint, cement and timber, etc., in quantity from British sources would enable much work to be done by the units themselves.

6. Whilst it is appreciated that the RE have stated the work is too big for them, it is felt that more could be done than at present. In the same way it is hoped that the provision of tables and forms from British sources might again be considered as the Italians appear incapable of the provision of them.

2. The state of accommodation remains in both of these Regiments virtually as it was on the day I arrived. The exceptions are that there is some improvement in the Regimental HQ of No. 1 Regiment and the water and bathing facilities are slightly better in both Regiments.
3. The contractors daily effort would average in No. 1 Regiment possibly five men, and in No. 2 Regiment nearer two. It is felt that the distribution of effort by the contractors is very unfavourable to the Infantry Regiments and that any requests for work receive the lowest priority.
4. It is not possibly right to make comparisons, but it seems to me wrong to build elaborate storehouses, etc., for equipment before the conditions of living for the men are at least tolerable. The cookhouse, for example, in Nos 1 and 2 Regiments are a disgrace, and very unsuitable.
5. Much work of improving the building could be done by the Regiments themselves if materials could be made available. No. 1 Regiment for example, has paid 50,000 Lira for whitewash which costs 1,000 Lira a quintal, this from Regimental funds. The provision of material such as whitewash, paint, cement and timber, etc., in quantity from British sources would enable much work to be done by the units themselves.
6. Whilst it is appreciated that the RS have stated the work is too big for them, it is felt that more could be done than at present. In the same way it is hoped that the provision of tables and forms from British sources might again be considered as the Italians appear incapable of the provision of these.

WLP/asj

1376

W.L.P.
Major GSO.II
Ing & Inf Eng
'P' British Liaison and
Training Unit, KTC IOT

INTERNALFile
Flout

1336