

ACC

ACC-2

10000 / 148 / 1737

10000 / 148 / 1737

CEMENT

JUN. - NOV. 1945

e-2

MINISTERO DELLE COMUNICAZIONI
FERROVIE DELLO STATO

Stazione di

M-106

DISPACCIO DI SERVIZIO (in partenza, in arrivo o in transito)

Allegato a	il	del	TRASMESSO a	il	ore
del Circolo N.		dall'impiegato	del Circolo N.		105
Indirizzo d'origine	DESTINAZIONE	PROVENIENZA	NUMERO	DATA DELLA PRESENTAZIONE giorno e mese	
		Firenze	2222	30/12	15/30

Per lavori Roma p;c; T M 2 Firenze

Al N° 19/83682 del 29 u;s,

Prego soprassedere spedizione da Castelmaggiore
a Prato 700 tonnellate cemento non necessarie
attuale momento punto segue lettera


P O L O

36

T. 1976. 2
Comments deleted
Service Larson

da ritorno al Lign. Hill

6043



G-2

MJFV V MABA NR 34
FROM TN INC (AC/RAILS/TN) 241100
TO AC/TN/~~RAILS~~ RAILS FLORENCE
GRS4 BT

25 . RESTRICTED. PRATO BOLOGNA WINTERISATION. INFORM CAPO
COMPARTIMENTO CAPO SEZIO NE LAVORI .500 TONS CEMENT AWAITING
COLLECTION AT PRATO. YOUR QUANTITIES FOR THIS WORK ARE 7000TONS
. 3500TONS DELIVERED TO DATE WORK BEHIND SCHEDULE. 1000TONS ~~WENT~~
CEMENT ~~COMING~~ FROM MILITARY SOURCES. INSTRUCT CONTRACTORS THAT
THIS WORK IS BEHIND SCHEDULE MUST BE COMP

LETED FEBRUARY. I S R HQS ~~SECRET~~

~~XXX~~ COMPLAIN NO REPLYES ~~RECEIVED~~ RECEIVED TO SIGNAL ADDRESSED CAPO
SERVIZIO LAVORI

BT 241100

SENT PJD

RD NR34 JES AR 1510/24

35

M. Richard TN/AC/RAILS
c/o IRS = HQ Signals Office - Florence

SPB/af

TRANSPORTATION SUB-COMMISSION, A.C.,
 (RAIL DIVISION)
 c/o Transportation (Br) Main,
 C.M.F.

C-2

Tel : 343239
 Ref : AC/TN/I4/87/C.E.

4th Novembre 1945

SUBJECT : Urgent Winterisation Programme
 Line 55 - Prato-Bologna.

TO : Eng. Lo Cigno
 Chief of Works Service

Information has been received that owing to none delivery of cement, work on this line is behind the programme. September deliveries were 700 Tons short. October deliveries 1300 Tons short. 2500 Tons deliveries are essential for November consign to Prato.

Can you make arrangements for this cement to be taken by rail to the various works and off loaded direct to site.

Arezzo asking for 800 Tons cement in Novembre. Pontassieve asking for 850 Tons. Pisa-La Spezia asking for 300 Tons. Chiusi-Empoli asking for 1700 Tons for Novembre.

Siamo stati informati che a causa di mancanza di cemento, il lavoro su questa linea è in ritardo. Per la consegna di cemento in settembre mancano 700 tonn. Per la consegna nell'ottobre mancano 1300 tonn. La consegna di 2500 tonn. per il mese di Novembre è essenziale per Prato.

Potete prendere degli accordi onde spedire il cemento per ferrov. sui vari luoghi di lavoro e scaricarlo direttamente sul posto.

Arezzo chiede 800 tonn. di cemento per Novembre. Pontassieve chiede 850 Tonn. Pisa-La Spezia chiede 300 Tonn. Chiusi-Empoli chiede 1700 tonn. per il mese di Novembre.

SPB

S. P. BUCKLEY, Major RE
 For Lt. Col. A. H. STREET

copy : Ing. Affinito
 M. Richard ✓

SEZIONE LAVORI - FIRENZE -

52
 Fabbisogno cemento occorrente alle Imprese Appaltatrici di lavori per
 conto della Sezione Lavori di Firenze - Mese di Novembre 1945

LINEA	DITTA	Quantità Tonnellate	Stazione di destinazione
FIRENZE - AREZZO	DI PENTA	250	Compiobbi
	DI ZITTI VAGLIO	250	Compiobbi
	PARRINI	110	Compiobbi
	PONTELLO	150	Arezzo
	CIBONIO (1° Lotto)	300	Prato
PRATO - BOLOGNA	PROVERA E CARASSI	300	Prato
	CIBONIO (3° Lotto)	900	Prato
	Riparazione fabbricati Deposito Locomotive e Squadra Rialzo e manufatti	70 40 140 10 500 200 (100 (125	Firenze Firenze Firenze Firenze Empoli Signa Pontedera Empoli Chiusi Castelfiorentina Castelfiorentina Castelfiorentina
FIRENZE-EMPOLI-PISA	Officine P.P.		
	Copertura Tor. Mugnone		
	Lavori vari		
	FERRACORTON		
EMPOLI - CHIUSI	PARRINI		
	PARDI		
	TALORSI		
	SAIDA		
PISA - GROSSETO	MONTUOLA		
	Lavori Vari		
	CAPO RIPARAZIONE LAVORI FOLLONICA	100 50	Follonica Porto Vecchio
CAMPICELLA - FIORAIO	"		
PISA-COLLESAVERTE- CECINA	SEZIONE LAVORI-PISA-	60	Cecina
PISA - SPEZIA	SEZIONE LAVORI-PISA-	100	Pisa

FIRENZE - AREZZO	DI PENTA	250	Compiobbi
	DI ZITTI VAGLIO	250	Compiobbi
	FARRINI	110	Compiobbi
	PORTELLI	150	Arezzo
PRATO - BOLOGNA	CIDONIO (1° Lotto)	300	Prato
	PROVERA E CARASSI	300	Prato
	CIDONIO (3° Lotto)	900	Prato
Riparazione fabbricati Deposito Locomotive e Squadra Rialzo e manufatti	Officine P.P.	70	Firenze
	Copertura Tor. Mugnone	40	Firenze
	Lavori vari	140	Firenze
	FERRONESE	10	Firenze
FIRENZE-EMPOLI-PISA	FARRINI	500	Empoli
	TANZI	200	Signa
	FALORSI	(100	Pontedera
	SAIDA	(125	Empoli
EMPOLI - CHIUSI	MONTILLA	300	Chiusi
	Lavori Vari	300	Castelfiorentino
	CAPO RIPARTO LAVORI	600	Castelfiorentino
PISA - GROSSETO	FOLLONICA	200	Castelfiorentino
	" " "	100	Follonica
CAMPICLIA - PIGNANO	" " "	60	Porto Vecchio
PISA-COLLESALVETTI- GROGINA	SEZIONE LAVORI-PISA-	60	Cecina
PISA - SPEZIA	SEZIONE LAVORI-PISA-	100	Pisa
VEZZANI-S. STEFANO MACRA	SEZIONE LAVORI-PISA-	80	Pisa
MONTESPESCALE-ASCIANO	GIACCHETTI	100	Montepescale
	Condotta acqua	100	Montepescale
	Lavori vari	50	Montepescale

T O T A L E Tonn.

5495

II CLASSE SEZIONE LAVORI

Chiusi

TN/AC RAILS
 c/o Mr. Richard
 H. G. Liguia Office
 Florence

TRANSPORTATION (R.R.) DIVISION
 (RAIL REVIEW)
 c/o Transportation (R.R.) Division
 D.D.T.

Tel: 613/91
 Ref: 61/74/In 4

RECEIVED : Comment for Railways.

TO : Industry Sub-Commission
 IN AC

26 October 45

1. Attached letter from the Cape of the Province Comptroller of the Italian State Railways, there has been a shortage of cement within the Florence-Bologna area for the past several weeks. The demand for cement in this territory will increase as permanent repairs to structures are undertaken and it is vital and most essential that an adequate cement supply be available to carry out the reconstruction of the railways.
2. The proposal submitted by Ing. Blacini is sound provided the factories are in working conditions and can produce the amount mentioned in the attached letter. It is requested that an examination of the situation be made by the Industry Sub-Commission and arrangements made for the reopening of the two plants, also for the allocation of coal for their operation.
3. Please advise result of your handling.

R. P. Moss
 R. P. Moss,
 for Director

Copy to Eng. Branch
 Stores Branch

Note to Mr. Richards

This refers to

of

1. Attached letter from the Dept of the Florence Compendium of the Italian State Railways. There has been a shortage of cement within the Florence-Bologna area for the past several weeks. The demand for cement in this territory will increase as permanent repairs to structures are undertaken and it is vital and most essential that an adequate cement supply be available to carry out the reconstruction of the railways.
2. The proposal submitted by Ing. Biscione is sound provided the facilities are in working condition and can produce the amount mentioned in the attached letter. It is requested that an examination of the situation be made by the Industry Sub-Committee and arrangements made for the reopening of the two plants, also for the allocation of coal for their operation.
3. Please advise result of your handling.

R. P. Moss

R. P. Moss,
for Director

Copy to: Eng. Branch
Steven Branch

Note for Mr Richards

Then refer your

of

July 2 Col Streets

4 July

30

And my suggestion that in R & R supply

they don't coal for the cement

We want to inform your Section of the difficult situation in which we find ourselves owing to the lack of cement.

From the beginning of the works up to today.

Cement	1st Time	cf.	1788
	2nd Time	"	6641
	<u>Total</u>		<u>8429</u>

Lime	I Time	cf.	548
	<u>II Time</u>		<u>1080</u>
			1628

Approximate cement	cf.	540
--------------------	-----	-----

We are aware of the difficulties that your section has in supplying us with cement, notwithstanding we are obliged to inform you of the great difficulty it has put us to and of the delay caused to the speeding up of the works. Also the partial substitution of lime in the place of cement, a tricked with the situation of

replaying the cement ² to get caught the
expected results, instead of sending us as
promised 2 trucks per day only 12 trucks have
arrived from the 10 to the 26/9 in other words
only 12 trucks with a percentage of less than
a truck per day -

At the actual state of work our needs
are

about 200 daily of cement
" " 350 lime

While as time goes on things will be inverted
so much so that we will come to needing
350-400 of cement per day -

Such as the situation is I beg you to insist
to whom it may concern so as to avoid
the shaming up of the works, the compromising
of the good execution of the works and the
consequent unavoidable damages - I am

STAGIONE LAVORI FIRENZE

Cemento assegnato e arrivato nel mese di Ottobre 1945

LINEA	QUANTITA	
	assegnata ton.	arrivata ton.
FIRENZE-AREZZO	2200.	1020.
Direttissima Prato-Bologna	2300.	1211.
EMPOLI-CHIUSI	400.	80.
TOTALI	4900.	2311.

I mancati arrivi di cemento sono conseguenza della mancanza di sacchetti delle cementerie e deficienze di carri ferroviari.

0473

Declassified E.O. 12356 Section 3.3/NND No. 785021

MTV V MABA (113)
FROM TM INC (TRANSPORTATION SUB-COMM) 231600A
TO MR RICHARD C/O MRS FLORENCE
GR22 -
O.23. UNCLFD. CARS CEMENT DESPATCHED EX CIVITAVECCHIA OCTOBER 1ST
TO 22ND. EMPOLI TWENTY FOUR. PISA P.N. TENA SIGNAL NON ARRIVAL
AFTER 25TH. 10 : 00A
- 231650A
JTM BBB
EX CIVIT-
RECD NR118 EM AR K

9063

C 2



Subject : LINE 65. BOLOGNA - PRATO.

Ln4, In Main, Rome.

H.Q.Nº4 IND RLY C & M Group I.E.
C.M.F. Dated the 3rd October, 45.

Nº 4CMF/BLG/52/18

C. 2

1. This group has recently taken over maintenance of the Bologna - Prato Line, and I find that there are many works which are held up for the lack of CEMENT, and that if cement is not supplied in time, there is a danger of these works being washed out in the WINTER, resulting in lengthy interruptions to traffic.

The situation is as follows :-

- (a) SALETO Tunnel. Km. 35/060 to Km. 35/909.
42 mts, run of Brick Lining still remains to be completed, if not completed there is a danger of small bridge under 20ft. Bank in the diversion being washed out during WINTER. I.S.R. need 400 Tons Cement to complete the work.
- (b) Two Viaducts at Km. 34/799 and 33/262.
Both diversion are liable to be washed away during winter if viaducts are not rebuilt in time. I.S.R. require 750 Tons Cement.
- (c) Viaduct at Km. 29/455.
Diversion liable to be washed out during WINTER, if viaduct is not completed in time.
I.S.R. need 400 Tons Cement.
- (d) MERELLO Tunnel Km. 22/671 to Km. 23/567.
Unless this tunnel is completed there is a danger of this diversion being washed out during the WINTER.
I.S.R. need 500 Tons Cement.

The above four works should be completed at highest PRIORITY, if Line is to remain safe for the Winter.

Total requirements of cement for the above four works is 2050 Tons.

2. All works in para 1 above are being carried out by I.S.R. Contractors working under the A.C. and A.O. are Responsible for supply of Cement.

The I.S.R. inform me that they have already demanded 7500 Tons Cement at 2000 Tons Cement per month commencing September, and that they had only received 750 Tons Cement up to 21 Sept. 45, which they have to distribute for all their works.

The situation is as follows :-

- (a) SALETO Tunnel. Km. 35/060 to Km. 35/902.
42 mts, run of brick lining still remains to be completed, if not completed there is a danger of small bridge under 20ft. Bank in the diversion being washed out during WINTER. I.S.R. need 400 Tons Cement to complete the work.
- (b) Two Viaducts at Km. 34/799 and 33/262.
Both diversion are liable to be washed away during winter if viaducts are not rebuilt in time. I.S.R. require 750 Tons Cement.
- (c) Viaduct at Km. 29/452.
Diversion liable to be washed out during WINTER, if viaduct is not completed in time.
I.S.R. need 400 Tons Cement.
- (d) MERELLO Tunnel Km. 22/071 to Km. 23/201.
Unless this tunnel is completed there is a danger of this diversion being washed out during the WINTER.
I.S.R. need 500 Tons Cement.

The above four works should be completed at highest PRIORITY, if Line is to remain safe for the Winter.

Total requirements of Cement for the above four works is 2050 Tons.

2. All works in para 1 above are being carried out by I.S.R. Contractors working under the A.C. and A.C. are Responsible for supply of Cement.

The I.S.R. inform me that they have already demanded 7500 Tons Cement at 2000 Tons Cement per month commencing September, and that they had only received 750 Tons Cement up to 21 Sept. 45, which they have to distribute for all their works.

It is therefore requested that if not already done, you will kindly take up the question of supply of Cement with the A.C. HQ. in Rome and insist on their issuing 2050 Tons Cement immediately for all works in para 1 above, or alternatively, arrange supply of the CEMENT yourself.

3. I attached one copy of the Capo "ezione Lavori, Florence's letter No G1/S.A. dated 21 Sept. 45, in this connection.

All above was pointed out verbally to Lt; Col. McMurdo, Tn4, on 17-9-45 (except para 1(b) which needed further investigation) and Lt. Col. McMurdo promised to see that the I.S.R. expedited supply of Cement.

(J.R. SIMPSON) Lt. Col. R.E.

C.O. 4 IND Rly C&M Group I.E.

P.T.O. for Distribution.

M. G. Richards.

Am taking up Cement Question & will let you know, if I remember correctly you reported this line SAFE for winter. Would you check up please - *DR* 18645.

When Proceeding to Bridge Safe for winter
The ^{and} ~~contractors~~ ^{and} working day and night in reconstruction of bridge and tunnels and necessary is the elimination of the use of unsafe diversities. I feel confident that this work will be completed before weather conditions endanger the present line -

TRANSPORTATION SUB-COMMISSION (RAILS)
ENGINEERING BRANCH
FLORENCE

C-2

20/10/45

Ref. C.2

Subject : CEMENT

To : TN. INC. MAIN ROOM
For Maj. P. BUCKLEY

Reference to letter of July 28th ref.C-2
(R14).

I again request that something be done to
allocate this coal to MARCHINO & C. Factory-
Casale Monferrato, as the lack of cement
delays the completion of important rail-roads
works.

Anything you can do to expedite this matter
will be greatly appreciated.

Edward Richard
Chief Engineer

04781

Declassified E.O. 12356 Section 3.3/NND No. 785021

*Present
to Mr.
Richard*

✓

R C-2

RTTU V MABA NR 53
FROM TN INC MAIN (SUB-COMMISSION) 081000E
TO TN INC M.R.S. FLORENCE FOR MAJOR BLAIN- FOR MS. RICHARD.

BT. *GR 30*

C.S. RESID. LINE 65 SECTION- FLORENCE - SAN GIOVANNI
PRIORITY ONE. DI PENTA LIKELY DISCHARGE FOUR HUNDRED MEN DUE
LACK CEMENT. ONE THOUSAND TONS EN ROUTE TO YOU. CAN YOU SUPPLY
DI PENTA EX WAREHOUSE.

BT 1125E
SENT 1142E AGR AT TKSM
RD NR 53 GUR NR 4 081145E RM AZ

AUG 18 1945

*8/19/45 1 car 80 T delivd.
" " addl required*

AUG 19 1945 11 25

R-420

Det. May Buckley

Cemento Linea 219 - Firenze - Pisa

Cantieri Impresa Pardi -	Ton.	410 -	C-2
Cantiere Soc. Ferrobeton -	Ton.	850 -	
Cantieri Impresa Parrini -	Ton.	295	
		<u>1.562</u>	
Totale Ton.		<u><u>1.562</u></u>	

Dott. Giusioli
per la multa

CA
 P. M. M. J. M.
 8/7/45

30. Maggio 1945

Garavito

Cement that we think has been sent
from 331 T.S.D of Leghorn for the Florence
Pisa line : 219 . Till the 31 July 1945

3803.5 Tons

Cantieri Impresa Pardi	Ton.	419
" " Ferrobeton	"	850
" " Parrini	"	293
30 July 1945		<u>1.562</u>

The rest of the cement
has been given to other
contractors of other lines

TRANSPORTATION SUB-COMMISSION (ITALY)
ENGINEERING BRANCH
FLORENCE

August 2, 1945

Ref. M-3

Subject : BARBED WIRE

To : EN. ING. MAIN ROSE

For: Maj. G. M. LONG

Attached is translation of request
Cape Lavori Florence.--

As this wire is very much needed to prevent
thefts in the Cassine station, your assistance
will be greatly appreciated.

Edward Richard
Chief Engineer

Inc. : trans.

C 12

che si ritiene spedito dal
Cemento spedito
331 T.S.D. di Livorno per la linea
Firenze - Pisa = 219 - fino al 31 luglio
1945 -

Tonnellate = 3803.5

MJFV V M ABA (64)

NROM TN INC (64) (TN SUB-COMMISSION) 270930B

TO MR RICHARD C/O MAJOR BLAIR MRS FLORENCE .

BT 10

O.71. RESTD.

ADVISE QUANTITY OF CEMENT HANDED OVER TO LINE 215. *Pisa Florence*

- 271120B

JTM B

RECD NR64 (OUR NR1) 27/12(10) B HM K

JUL 57 1945 12 52

R-1711

22

Copy to Mr. K. Clark, c/o F.J.R. ~~Gray~~ AHS/32
Wafin Bear, Flores &
TRANSPORTATION SUB-COMMISSION, A.C.,
(MAIL DIVISION)
c/o Transportation (En) Main,
C.E.F.

Ref : 643219

Ref : AC/TN/14/31 C.E.

27th July 1945

SUBJECT : Cement Line 2/3.

TO : Enq. Lo Cigno
Chief of Works Service.

1. I understand that there is a shortage of cement on the above line.
2. Please investigate and report the amount of cement issued to the contractors.
3. According to records the following quantities have been made available.
 - a) April 800 tons see letter L.5/17/16398 of 4th April and AC/TN/14/70 C.E. of 6th April.
 - b) April 1000 tons Item 20 letter TN A 4/122 of 1st April this cement should have been drawn from 331 T.E.D.
 - c) May 2.500 tons Item 20 second sheet of letter TN A 4/122 of 26th April.
 - d) June 1000 tons see letter AC/TN/14/135 C.E. of 6th June ex 331 T.E.D.
4. This gives a total of 5.100 tons already made available.

S.R. Wheeler
A.H. STREET, Lt. Col.

21

Copy to : Mr. Richard for report.

TO

Mr. L. C. Cline
Chief of Works Services.

1. I understand that there is a shortage of cement on the above line.
2. Please investigate and report the amount of cement issued to the contractors.
3. According to records the following quantities have been made available.
 - a) April 600 tons see letter L.5/17/16398 of 4th April and AC/TN/14/70 O.B. of 6th April.
 - b) April 1000 tons Item 20 letter TN A 4/122 of 1st April this cement should have been drawn from 331 T.S.D.
 - c) May 2.500 tons Item 20 second sheet of letter TN A 4/122 of 26th April.
 - d) June 1000 tons see letter AC/TN/14/135 C.B. of 6th June ex 331 T.S.D.
4. This gives a total of 5.100 tons already made available.

Copy to : Mr. Richard for report.

A.H. Street

A.H. STREET, Lt. Col.

21



Handwritten note:
When the ship will be at the port
29-10-45

TRANSPORTATION SUB-COMMISSION (MAILS) C-2
ENGINEERING BRANCH
FLORENCE

July 28 1945

Ref. C-2

(R14)

Subject: CEMENT

To: TN INC. RAIN ROME

Per Maj. A.H. STREET

The Unione Cementi MARCHINO & C. = Casale Monferrato have advised the Capo Lavori that they are now capable of producing 1200 Tons ^{per month} of cement at Settimello on the Prato-Florence line and 800 Tons monthly at the Prato plant. For the production of this ~~cement~~ they require coal in the proportion of about 1/4 of the production tonnage of 500 Tons per month. As this cement is needed for Railroad reconstruction it is recommended that this Firm be allocated necessary coal.

Edward Richard
Chief Engineer

ER/la


Copy to: Eng. Polo

Unione Cementi Marchino & C. Casale Monferrato

SOCIETA ANONIMA • CAPITALE INT. VERSATO L. 34.500.000
CASA FONDATA NEL 1872

SEDE SOCIALE CASALE MONFERRATO

C.P.C. ALESSANDRIA N. 2475



Casale Monferrato 14 Luglio 1945

TELEFONO 101 e 501
TELEGRAMMI UNICEM

DA CHIARELLA BOLOGNA
0/0

Signor Ing. Capo della Sezione Lavori delle F.S.
Firenze

Ci preghiamo portare a V/ conoscenza che i N/ sta-
bilitamenti per la fabbricazione del cemento e della calce S.I.
posti a Settimello (Calenzano) ed a Prato, gravemente danneg-
giati dai guastatori tedeschi sono in grado di riprendere la
normale produzione.

Dopo lunghe riparazioni ad una parte degli impian-
ti lo stabilimento di Settimello è messo in grado di produrre
circa 12.000 qt. cemento al mese, e lo stabilimento di Prato
circa 3.000 qt. più per ambedue una percentuale di calce, in
attesa che le ulteriori riparazioni in corso permettano la ri-
presa totale della produzione.

Per iniziare la produzione nella misura sopra in-
dicata occorre naturalmente il rifornimento del carbone in ra-
gione di circa un quarto del prodotto finito che potremo con-
segnare.

Poiché per i lavori che Cotesta Sezione ha in cor-
so è necessaria una regolare fornitura di cemento e di calce
S.I. preghiamo la S.V. di esaminare la convenienza anche per
l'Amministrazione delle F.S. di facilitarci la fornitura del
carbone ritirando il cemento prodotto, potendo così eliminare
lungi e costosi trasporti di cemento da località molto lonta-
ne dal centro di consumo riducendo l'onere ferroviario al tra-
sporto del carbone da Livorno a Prato e Sesto Fiorentino.

Naturalmente noi ci impegniamo a fabbricare e con-
segnare esclusivamente alle F.S. il prodotto ottenuto col car-
bone fornitoci che pagheremo al prezzo stabilito.

Siamo a V/ disposizione per ogni eventuale V/ ri-
chiesta di maggiori chiarimenti e distintamente Vi salutiamo

Unione Cementi Marchino & C.
[Signature]

CEMENT

1200 T. MO.

800 T. "

500 T Coal M.

Major Richard

C-2

Ferrobeton

SOCIETA' ANONIMA ITALIANA - CAPITALE L. 50.000.000 INTERAMENTE VERSATO
CEMENTO ARMATO - LAVORI IDRAULICI - CIVILI - INDUSTRIALI
SEDE IN ROMA Via Catania 9

UFFICI

- VENEZIA Calle Cornello, S. Caniano, 552
Telefono 20.604
- MILANO Via Carlo Alberto, 15
Telefono 85395
- GENOVA Via Carlo Felice 4
Telefono 22096
- NAPOLI Via S. Brigida, 51
Telefono 22460
- CAGLIARI Viale Regina Margherita, 30
Telefono 3191
- MESSINA Via dei Verdi (Is. 267)
Telefono 10304
- PALERMO Via Gigino Gattuso, 4
Telefono 13255

LABORATORIO SPERIMENTALE
ROMA - Via Catania 9

OFFICINE - MAGAZZINI
ROMA - Casalbertone
Telefono 490360

C.P.E. ROMA N. 69



TO: Major BLAIR
En/ Officer (Rail)
Toscana Region, ANG.

Al Capo Sezione Lavori
delle F.F.S.S.
Compartimento di

SUBJECT : Cement for I.S.R.
contractor FERROBETON
Line 219 - Arno River Bridge

Cemento per l'appaltatore
FERROBETON
Ponte sull'Arno

Maj. S. states
total 5100 T released
to ISR for all work
22 luglio 1945

LEGHORN

FLORENCE
Piazza Unità, 1

FIRENZE
Via Salvagnoli, 1

With reference to our letter of
19th May, we beg you to send us
cement at Napoli station from
the 1st of August until the end
of the same month.

The quantity required for our
work is 100 tons per week.

Con riferimento/ alla ns.

lettera del 19 maggio, Vi pre-
ghiamo di mandarci alla stazio-
ne di Napoli del cemento dal
1° agosto alla fine dello stes-
so mese. - La quantità richiesta
per il ns. lavoro è di 100 TO.
alla settimana.

TELEFONO 1862 551 - 862 552 CASSELLA POSTALE 160 - NOMBENTANA

TELEGRAMMI: FERROBETON

Dim. 0,22 x 0,23 - Cap. 50.000
Stat. Luigi Salomoni Roma 2.7843

Eng. Polo
will include in
requirements for Comp.
+ give me 2 copies
one for 7/23/45
E.R.

S. A. FERROBETON
GAMIEL CANNONI
FIRENZE

Approved by S.
who will check it.
and address
Eng. Polo states
100 T for other work
also which stored in F.
Instructed to use it on
7/24/45
E.R.

0489

Declassified E.O. 12356 Section 3.3/NND No. 785021

17

CEMENT DISTRIBUTION FOR THE MONTH OF
DISTRIBUZIONE CEMENTO PER IL MESE DI Giugno

Date Data	Waggon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Un Data d
2 Luglio 1945	1002453	Non si conosce la provenienza.	Sezione Lavori	Firenze Cam- po Marte	15	3 Luglio
"	157805		"	"	10	"
"	1003554		"	"	15	"
"	1020751		"	"	17	"
"	180637		"	"	20	"
"	1010578		"	"	17	"
"	221350		"	"	20	4 Luglio
"	122135		"	"	17	"
"	119328		"	"	20	"
"	1005348		"	"	20	"
"	221318		"	"	20	"
"	182218		"	"	17	"
"	1021100		"	"	19	"
"	1003277		"	"	15	"
"	70945		"	Dep. Locomoti- ve Firenze	17	"
"	1007303		"	"	20	7 Luglio
"	270234		"	"	20	"
"	186251		"	"	20	"
"	133078		"	Firenze F.P.	20	"
"	1009162		"	Caselflorent.	20	"
"	222258		"	"	19	"
5 Luglio 1945	175200		"	Firenze C. Marte	20	10 Luglio
"	1429537		"	"	19	"
"	181859		"	"	20	"
"	100235		"	"	20	"
			do Ripertare		457	Signature Date

1° Gruppo Lavori
Firenze

CEMENT DISTRIBUTION FOR THE MONTH OF
DISTRIBUZIONE CEMENTO PER IL MESE DI Luglio 1945

From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unloaded Data di Scarico	Remarks Note
Non si conoscono le provenienze.	Servizio Lavori	Firenze Cam-	15	3 Luglio 1945	
	"	po Marte	10	"	
	"	"	15	"	
	"	"	17	"	
	"	"	20	"	
	"	"	17	"	
	"	"	20	4 Luglio 1945	
	"	"	17	"	
	"	"	20	"	
	"	"	20	"	
	"	"	20	"	
	"	"	17	"	
	"	"	19	"	
	"	"	15	"	
	"	Dep. Locomotive	17	"	
	"	vs Firenze	20	7 Luglio 1945	
	"	"	20	"	
	"	"	20	"	
	"	Firenze R.P.	20	"	
	"	Castelfiorentino	20	"	
	"	"	10	"	
	"	Firenze C.Marte	20	10 Luglio 1945	
	"	"	10	"	
	"	"	20	"	
	"	"	20	"	
	Da riportare		157	Signature _____ Date _____	

CEMENT DISTRIBUTION FOR THE 10
DISTRIBUZIONE CEMENTO PER IL MESE Luglio

Date Data	Waggon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unload Data di Scarico
				Riparto	457	
9 Luglio 1945	1002024		Firenze G. Martini	Bez. Lavori	15	10 Luglio
"	251750		"	"	18	"
"	1131527		"	"	10	"
"	112933		"	"	10	"
14 Luglio 1945	141044		Firenze "Sq. Manno	"	15,3	16 Luglio
"	816021		"	"	16,3	"
"	119132		"	"	17	"
"	1010271		"	"	17	"
"	123753		"	"	18	18 Luglio
16 Luglio 1945	1007513		Firenze Dep. Locom.	"	16	20 Luglio
"	190428		Castelfiorentino	"	20	"
"	222624		"	"	20	"
"	1009970		Vernio	"	20	1 Agosto
30 Luglio 1945	114717		Firenze F. Prato	"	30	"
"	1026392		"	"	18	"
"	1021513		Vernio	"	19	"
"	1003860		"	"	20	"
"	113056		"	"	17	"
"	77205048		Firenze G. Martini	"	17	"
"	179632		"	"	20	"
31 Luglio 1945	222628		Vernio	"	18	"
"	221655		"	"	22	"
"	494118		"	"		
		Non si conosce la provenienza				
				da riportare	880,04	Signature Date

16

1° Gruppo Carbone
FirenzeCEMENT DISTRIBUTION FOR THE AC...
DISTRIBUZIONE CEMENTO PER IL NEST... Ingillo

From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unloaded Data di Scarico	Remarks Note
		Riparto	457		
	Firenze G. Marto	Sex. Lavori	18	10 Luglio 1945	
	"	"	18	"	
	"	"	19	"	
	"	"	19	"	
	Firenze S. M. Salvo	"	16,8	16 Luglio 1945	
	"	"	16,2	"	
	"	"	16,3	"	
	"	"	17	"	
	"	"	17	"	
	Firenze Dep. Locom.	"	18	18 Luglio 1945	
	Castelfiorentino	"	15	20 Luglio 1945	
	"	"	20	"	
	Vernio	"	20	"	
	Firenze F. Prato	"	20	1 Agosto 1945	
	"	"	20	"	
	Vernio	"	18	"	
	"	"	19	"	
	"	"	20	"	
	Firenze G. Marto	"	17	"	
	"	"	17	"	
	Vernio	"	20	"	
	"	"	18	"	
	"	"	22	"	
	da riportare		880,04	Signature Date	

Non si conosce la provenienza

0493

Declassified E.O. 12356 Section 3.3/NND No. 785021

15

CIMENT DISTRIBUTION PER MONTH OF
DISTRIBUZIONE CEMENTO PER IL MESE DI

Date Data	Waggon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Data
			Riparto		880,04	
31 Maggio 1945	113308		Saz. Lavori	Vernio	20.	1 Agosto
"	401201		"	"	22.	
"	442949		"	"	22.	
"	1022630		"	"	19.	
"	252318		"	"	18.	
"	77205243		"	"	10.	
				Totale Tonn.	991,04	

Il comp.atore
legittimo
[Signature]

Signature
Date

0494

13

*1° Gruppo Lavori
pavimenti*

CEMENT DISTRIBUTION REPORT
DISTRIBUZIONE CEMENTO PER IL MESE DI luglio

From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unloaded Data di Scarico	Remarks Note
	Riparto		880,04		
	Sas. Lavori	Vernio	20.	1 Agosto 1945	
	"	"	22.	"	
	"	"	23.	"	
	"	"	19.	"	
	"	"	18.	"	
	"	"	10.	"	
		Totale Tonn.	991,04		
				Signature _____ Date _____	

C O P Y

FERROVIE DELLO STATO
Compartimento di Firenze

Florence 29th June 45

N. 11226/II/4/3

Oggetto: Bad Cement

To : Major W.F. Blair
Tn/Officer (Rail)
Toscana Region AMG.

1. Reference to our letter, file 10059/II/4/3, on subject as above.
2. Attached herewith a copy of Statement issued by: Regional Laboratory for proving construction materials, Via Giusti 25, Florence - about the bad cement arrived here on the 2nd of May in the two cars N° 102149 and 481332.
3. Furthermore the Chemical Laboratory of Technical Institute, declares that it is sulphuric material for curing vine-plants and it really burns with sulphuric vapours.
4. We are trying to know where these two cars came from; but in the meanwhile it would be appreciated if you would let us know where such material will have to be sent when thoroughly checked and put aside.

14

(Signed) S. Rissone; Ing.
Capo Compartimento

C O P Y

LABORATORIO REGIONALE = Per l'esperimento dei materiali da costruzione

N° 1970

Firenze 13 Giugno 1945

RISULTATI della prove e determinazioni eseguite sopra un campione indicato come cemento, inviato dalla Sezione Lavori delle Ferrovie dello Stato - Compartimento di Firenze il 5 giugno 1945 con lettera N. 162/7887/A XXI-o in data 4/5/1945 e registrate al n. 4348.

Esseguita col materiale in esame la prova di presa su pasta normale con le modalità prescritte dal R. Decreto 16 November 1939, n. 2228, si è constatato che non si ha inizio di presa nemmeno 72 ore dopo l'impasto.

Un indizio di tale comportamento del materiale si era già avuto all'atto della sfornatura dei provini di malta normale per le prove di resistenza, precedentemente preparati. Ponendo detti provini in acqua per la stagionatura regolamentare, si disfanno completamente: pertanto le relative prove di resistenza non si sono potute effettuare. A titolo informativo si aggiunge che i provini in parola si disfanno completamente anche se si pongono in acqua dopo essere fatti stagionare in aria per sette giorni.

IL DIRETTORE DEL LABORATORIO

F° Ing. (Illeggibile)



MINISTERO DEI TRASPORTI
FERROVIE DELLO STATO
COMPARTIMENTO DI FIRENZE

N. 11013/11/4/3

al N. _____ del _____

OGGETTO: Cement



Firenze, 25 June 1945 19

To: Major W.F. Blair
Tn. Officer (Rail)
Toscana Region A.C.

1. The Firm "Pardi" entrusted to carry out reconditioning works on Stretch Montelupo-Cascina (Line Florence-Pisa) has brought a certain quantity of cement on the work-yards, which we suppose to be the remnant from the works on line Vicarello-Pisa.
2. Could you, please, find out what quantity of Cement was delivered by the A.C. directly to the mentioned Firm for the works on line Vicarello-Pisa?

The Capo Compartimento
(Eng. S. Rissone)

[Signature]

*Asked QM of 331 In stores
for this info - Will try
and locate and call back.
100 other 26 Jun 45 WFB*

C-2

MEMORANDUM

TO : Major Long.

SUBJECT : Cement requirements month of April/

1. Herewith details of cement required for the month of April.

Ortona Ancona.....	2.000	Tons.
*Pisa Empoli Florence.....	2.000	"
Bastia Ellera.....	100	"
Rio Porto Viaduct.....	100	"
*Line 65.. <i>Florence - Portoferraio</i>	20	"
Ellera Mina Pietrafitta.....	50	"
AVELLINO ROCCHETTA.....	50	"
Rocchetta Benevento.....	20	"
Chiusi Running shed.....	50	"
Civitavecchia Port.....	40	"
*Rome Running shed.....	300	"
Compartimento Ieggio.....	110	"
Maintenance		
Orvieto Running shed.....	1.000	"
*Arezzo Florence.....	250	"
Running shed Leghorn.....	500	"
Cancello Torre Annunziata.....		

6.490

*X Copy Compartimento
Florence - Rio in Tuscany
I will ask Rome to
signify the result
but he must collect it
probably by then on Rail
to where it is required*

O.H. LINDBYEG
Lt. Colonel
Tn SC AC

*# we can
borrow some
from X. also
of the 400 Tons
for 219 for
March but
yet drawn*

11

QPB

0499