

ACC 078/12/PWU

10000/150/68
(VOL.2)

MISCELL
GENERAL
NOV. 1944

10000/150/68
(VOL. 2)

MISCELLANEOUS PROJECTS
GENERAL (SICILIA)
NOV. 1944 - JAN. 1945

0024


Declassified E.O. 12356 Section 3.3/NND No. 785019

Miscellaneous - Projects - General
S.O. Book 129.

078/12/PWD
Volume 2

Code 28-69

SICILIA REGION - SOUTHERN REGION
MARCHE-ABRUZZI REGION
HIGHWAY FUNDS




SUPPLIED
FOR THE
PUBLIC SERVICE

008/12/5312
078/12/PWD
10000 150 / 68
THIS FOLDER
CONTAINS PAPERS

00251

Declassified E.O. 12356 Section 3.3/NND No. 785019



SUPPLIED
FOR THE
PUBLIC SERVICE

028121531e

10000 150

68

THIS FOLDER CONTAINS PAPERS	
FROM	NOV. 1944
TO	JAN. 1945
CATALOGUE.	

12-7000 Wt. 2. 110- 167,250 Lbs. 643 L.S. & Co.

0026

Declassified E.O. 12356 Section 3.3/NND No. 785019

Sicilia Region

0027

Declassified E.O. 12356 Section 3.3/NND No. 785019

8590
850
9740

926
1108
1290
884
790
1379
1519
185
8081
9740
341

Serial No.	Name and Location	Approved in Region	Estimate (Lire)	Contractor	Contract (Lire)	Period for Completion	Date to D. Cr.	D. M.
513	Route 114 - Repairs at Busolato at Ogina	4.11.44	300,000	7387		2 Mo.	16.11.44	
514	Route 121. Bridge (rep. same bridge)	4.11.44	1,900,000			6 Mo.	16.11.44	
515	Panticelli	3.11.44	600,000			80 days	16.11.44	
516	Route 114 - Repairs parapets Fiumefreddo & Catania	4.11.44	200,000			3 Mo.	16.11.44	
517	Route 121. Repairs parapets - Adriano Junc. Maccarone	4.11.44	700,000			4 Mo.	16.11.44	
518	Route 114. Repairs banchine Villasmundo and Siracusa	4.11.44	2,900,000			6 Mo.	16.11.44	
572	Road Junc. Zia Lisa - Simeta Gerbini M.R. J. 9777-J.8274	1.12.44	1,500,000	Scuto Giovanni	1,500,000	3 Mo.	2.12.44	
710	Road from Piazza Nocce to intersection with Roccoro 2000	1.10.44	1,600,000			20 days	11.1.45	
711	Bridge M.R. B. 3853	31.12.44	126,500	Cusumano Nicolò	126,000	20 days	11.1.45	
712	Bridge Buzza on Route 113	4.1.45	1,142,000	Puleo Guido	1,142,000	31.1.45	11.1.45	
713	3 Bridges - Maccarone - Piano Cannizzo on Route 113	4.1.45	800,000	Puleo Guido	800,000	28.2.45	11.1.45	
714	Diversions to Bridge Rosmarino	4.1.45	180,000	AGOLLINO & TORTORICI	180,000	-	11.1.45	
715	Bridge over Rosmarino river	4.1.45	959,000	AGOLLINO & TORTORICI	959,000	31.1.45	11.1.45	
716	Bridge on Zappulla on Route 113	4.1.45	926,000	Soc. FINANZIAMENTI & RICOSTRUZIONI	926,000	31.1.45	11.1.45	
717	Bridge on River Platona	4.1.45	1,108,000	Soc. FINANZIAMENTI & RICOSTRUZIONI	1,180,000	31.1.45	11.1.45	
718	Bridge on River Inganno	4.1.45	1,290,000	S.A.P.E.S.	1,290,000	31.1.45	11.1.45	
719	Bridge on River Furiano	4.1.45	884,000	PIAZZA VINCENZO	884,000	28.2.45	11.1.45	

	Approved in Region	Estimate (Lire)	Contractor	Contract (Lire)	Period for Comple	Date to D.G.	Date to Mil. Aut.	Remarks:
	4.11.44	300,000	7587		2 Mo.	16.11.44		
	4.11.44	1,900,000			6 Mo.	16.11.44		
	3.11.44	600,000			80 days	16.11.44		
	4.11.44	200,000			3 Mo.	16.11.44		
	4.11.44	700,000			4 Mo.	16.11.44		
	4.11.44	2,900,000			6 Mo.	16.11.44		
Simeto	1.12.44	1,500,000	Scuto Giovanni	1,500,000	3 Mo.	8.12.44		
-J.8279	7.10.44	1,600,000			20 days	11.1.45		
to	31.12.44	126,500	Cusumano Nicolò	126,000	20 days	11.1.45		Plans in file
or Udit.	4.1.45	1,142,000	Puleo Guido	1,142,000	31.1.45	11.1.45		Plans in file
113	4.1.45	800,000	Puleo Guido	800,000	28.1.45	11.1.45		Plans in file
Piano	4.1.45	180,000	AGOLZINO & TORTORICI	180,000	-	11.1.45		completed
3	4.1.45	859,000	AGOLZINO & TORTORICI	959,000	31.1.45	11.1.45		Plans in file
arino	4.1.45	926,000	Spa. FINANZIAMENTI & RICOSTRUZIONI	926,000	31.1.45	11.1.45		Plans in file
lo an	4.1.45	1,108,000	Spa. FINANZIAMENTI & RICOSTRUZIONI	1,180,000	31.1.45	11.1.45		Plans in file
landa	4.1.45	1,290,000	S.A.P.E.S.	1,290,000	31.1.45	11.1.45		Plans in file
ganno	4.1.45	884,000	PIAZZA VINCENZO	884,000	28.1.45	11.1.45		Plans in file
no								

Serial No.	Name and Location	Approved by Reg. Eng	Estimate Lire	Contractor	Contract (Lire)	Period for Completion
720	Bridge on River Caronia	4.1.45	790,000	RISCICA Ugo	790,000	15.2.45
721	Bridge on River S. Stefano	4.1.45	1,379,000	S.A.P.E.S.	1,379,000	15.2.45
722	Bridges on Rivers - Ortera - Petruso Connetto	4.1.45	1,519,000	S.A.P.E.S.	1,519,000	31.1.45
788	Retaining Wall at Km 127+600 of R.M.	3.1.45	180,000			45 days
885	REPAIRS ON ROAD LEADING TO THE MONT. FALENNO.	24.1.45	1,400,000	Rivetti Nicolò	1,400,000	FEB. 1945
1133	Port Road	23/2/45	850,000	" "	850,000	40 days
			23,137,000			

7588

Location	Approved by Reg. Eng	Estimate Lire	Contractor	Contract (Lire)	Period for Completion	Date to D. G.	Remarks:
Coronia	4.1.45	790,000	RISCHIA Ugo	790,000	15.2.45	11.1.45	Plans in file
Stefano	4.1.45	1,379,000	S.A.P.E.S	1,379,000	15.2.45	11.1.45	Plans in file
Ortore-Petruso	4.1.45	1,519,000	S.A.P.E.S	1,519,000	31.1.45	11.1.45	Plans in file
Km 127+800 of R.M.	3.1.45	185,000			45 days	25.1.45	
ONT. PALERMO	24.1.45	1,400,000	Rividdi Nicolò	1,400,000	FEB. 1945	7.2.45	
	23/2/45	850,000	" "	850,000	40 days	14/3/45	
		23,137,000					

7583

8032

Declassified E.O. 12356 Section 3.3/NND No. 785019

6-

100-100000-100000

Serial No.	Name and Location	Approved by Reg. Eng.	Estimate (Lire)	Contractor	Contract (Lire)	Period for Completion	Deadline D. G.
406	Don Ciccio Bridge, Km 101+980 Hy 73	22-10-44	45,680.			8 mths	4-11-44
407	Route 100, Bari to route 7	23-10-44	625,000			3 months	4-11-44
408	Clearance of snow	19-10-44	750,000				4-11-44
409	Route 18 Km 317600 to 341+600	14-9-44	1,000,000			31-8-44	4-11-44
410	Function of 34 A.C.C. barriers	23-10-44	4,245,000			3 mos	4-11-44
411	Route 97 Altamura to Matera	23-10-44	310,000			3 mos	4-11-44
412	Strada Tavernova - Quattroventi Tratto Quattroventi - Vulture	24-10-44	580,000			31-12-44	4-11-44
413	Bridge sul fosso Pannasceca Route 6 - 186+500	23-10-44	1,700,000			5 mos	4-11-44
414	Bridge sul Picentino Route 18 - Portonagnano	27-10-44	200,000			30 days	4-11-44
415	Bridge #108 - Route 7 Km. 313+850	24-10-44	45,000			30 days	4-11-44
416	Bridge #107 - Route 7 Km. 316+850	24-10-44	44,000			60 days	4-11-44
417	Route #7 - Benevento to Ponte Calera	28-10-44	3,100,000			2 mos	4-11-44
418	Route 18 - Km 28 to 31+500	24-10-44	1,090,000				4-11-44
419	Bridge #106 - Route 7 Km 318+530	24-10-44	38,500			60 days	4-11-44

7389

0034

Declassified E.O. 12356 Section 3.3/NND No.

785019

	Approved by Reg. Eng.	Estimate (line)	Contractor	Contract (line)	Period for Comple.	Date to D.G.	Date to Mil. Aut.	Remarks:
1980	22-10-44	45,680.			8 mths	4-11-44		
7	23-10-44	625,000			3 months	4-11-44		
	19-10-44	750,000				4-11-44		
600	14-9-44	1,000,000			31-8-44	4-11-44		
5	23-10-44	4,245,000			3 mos	4-11-44		
latera	23-10-44	310,000			3 mos	4-11-44		
anti	24-10-44	380,000			31-12-44	4-11-44		
100								
000	23-10-44	1,700,000			5 mos	4-11-44		
	24-10-44	200,000			30 days	4-11-44		
	24-10-44	75,000			30 days	4-11-44		
	24-10-44	44,000			60 days	4-11-44		
fo	28-10-44	3,600,000			2 mos	4-11-44		
500	24-10-44	1,070,000				4-11-44		
	24-10-44	38,500			60 days	4-11-44		

7589

Serial No.	Name and Location	Approved by Reg. Eng.	Estimate (Lire)	Contractor	Contract (Lire)	Period for Completion	Dates D.G.
406	Don Ciccio Bridge, Km 101+980 Hy 93	23-10-44	45,000			8 mths	4-11-44
407	Route 100, Bari to route 7	23-10-44	625,000			3 months	4-11-44
408	Clearance of snow	19-10-44	180,000				4-11-44
409	Route 12 Km 311+600 to 311+600	14-9-44	1,000,000			31-8-44	4-11-44
410	Function of 54 Acc. barriers	23-10-44	4,245,000			3 mos	4-11-44
411	Route 99 Altamura to Matera	23-10-44	310,000			3 mos	4-11-44
412	Strada Taurianova - Quattroventi Tratto Quattroventi - Vulturro	24-10-44	380,000			31-12-44	4-11-44
413	Bridge sul fosso Pennasacca Route 6 - 186+500	23-10-44	1,200,000			6 mos	4-11-44
414	Bridge sul Picentino Route 12 - Pontecagnano	29-10-44	200,000			30 days	4-11-44
415	Bridge "101 - Route 7 Km 321+850	24-10-44	45,000			30 days	4-11-44
416	Bridge "102 - Route 1 Km 316+850	24-10-44	44,000			60 days	4-11-44
417	Route "7 - Benevento to Ponte Calore	28-10-44	3,100,000			2 mos	4-11-44
418	Route 18 - Km 21 to 31+500	24-10-44	1,070,000				4-11-44
419	Bridge "103 - Route 7 Km 318+530	24-10-44	38,500			60 days	4-11-44

7589

Item	Approved by Reg. Eng.	Estimate (Line)	Contractor	Contract (Line)	Period for Completion	Date to D.G.	Date to Mil. Aut.	Remarks:
4780	22-10-44	45,680.			8 mths	4-11-44		
e 7	25-10-44	625,000			3 months	4-11-44		
	19-10-44	750,000				4-11-44		
4600	14-9-44	1,000,000			31-8-44	4-11-44		
e 5	23-10-44	4,745,000			3 mos	4-11-44		
latera	23-10-44	310,000			3 mos	4-11-44		
venti	24-10-44	380,000			31-12-44	4-11-44		
free								
oca	23-10-44	1,100,000			5 mos	4-11-44		
	29-10-44	200,000			30 days	4-11-44		
	24-10-44	45,000			30 days	4-11-44		
	24-10-44	44,000			60 days	4-11-44		
7.	18-10-44	3,100,000			2 mos	4-11-44		
500	24-10-44	1,070,000				4-11-44		
	24-10-44	38,500			60 days	4-11-44		

7584

Serial No.	Name and Location	Approved By Rep. Eng.	Estimate (Lire)	Contractor	Contract (Lire)	Period for Comple.	Date to D.G.
420	Route 13 - Km. 34+600 - Km. 42	24-10-44	700,000				4-11-44
421	Route 7bis - Napoli ad Avellino	24-10-44	3,710,000			2 mos.	4-11-44
422	Route 7 - Bivio per Ariccia - Benevento	24-10-44	4,970,000			2 mos.	4-11-44
423	Route Y - Pl. Colore - Avellino	24-10-44	4,260,000			4 Mo.	4-11-44
424	Maintenance and Operation of WD Vehicles off. of Salerno	24-10-44	3,800,000			31.12.44	4-11-44
425	Route 86 - Cross. Caionello - Campobasso Prov. Boundary	24-10-44	1,980,000			3 Mo.	4-11-44
426	Bridge Km. 232+400 Route Y -	24-10-44	1,850,000			5 Mo.	4-11-44
427	Clearance of Volcanic Ashes - Route 18 - RR Sta. P.S. Francesco	24-10-44	900,000			1 Mo.	4-11-44
428	Route 18 - Camerelle - Vietri - Superst.	24-10-44	1,400,000			Complete	4-11-44
429	Bridge at Km. 164+872 Route 6.	24-10-44	570,000			4 Mo.	4-11-44
430	Operation of WD Vehicles in Caserta.	24-10-44	1,300,000			5 Mo.	4-11-44
431	Road Prov. Maddaloni - Bivio S. 8X	24-10-44	335,000			31.12.44	4-11-44
432	Route Y - Matera - Brindisi	23.12.44	1,760,000			31.12.44	4-11-44
433	Route 9Y - Gravina - Inc. 98.	23.10.44	3,000,000			3 Mo.	4-11-44
434	Route 18 - Torredel Greco - Terr. Annunziata	24-10-44	180,000			15 days	4-11-44
435	Autostada - Scivigliano - Pampel	24-10-44	1,250,000			31.12.44	4-11-44
436	Bridge Km. 39+100 Cassano Riv. Route Ybis.	24-10-44	1,700,000	D'Onofrio Gerardo	2.163.720	4 Mo.	4-11-44
437	Route 106 - Taranto - Caserta Prov.	14-10-44	970,000			3 Mo.	4-11-44
438	Route Y - Caserta - Inc. for Ariccia	24-10-44	2,620,000			5 Mo.	4-11-44
439	Repairs of diversions at Km. 165+980 Km. 170+460 Route 6.	24-10-44	380,000			4 Mo.	4-11-44

Approved Estimate		Contract		Period		Date to		Remarks:
Approved by Reg. Eng.	Estimate (Line)	Contract (Line)	Period for Comple.	Date to D.G.	Date to Mil. Aut.			
42	24-10-44 700,000			4-11-44				
43	24-10-44 3,710,000		2 mos	4-11-44				
44	24-10-44 4,970,000		2 mos	4-11-44				
45	24-10-44 4,460,000		2 Mo.	4-11-44				
46	24-10-44 3,300,000		31-12-44	4-11-44				
47	24-10-44 1,580,000		3 Mo.	4-11-44				
48	24-10-44 1,850,000		5 Mo.	4-11-44				
49	24-10-44 900,000		1 Mo.	4-11-44				
50	24-10-44 1,400,000		Complete	4-11-44				
51	24-10-44 570,000		4 Mo.	4-11-44				Supplementary Estimate
52	24-10-44 1,300,000		3 Mo.	4-11-44				
53	24-10-44 335,000		31-12-44	4-11-44				
54	23-12-44 1,760,000		31-12-44	4-11-44				
55	23-12-44 3,000,000		3 Mo.	4-11-44				
56	24-10-44 180,000		15 days	4-11-44				
57	24-10-44 1,250,000		31-12-44	4-11-44				
58	24-10-44 1,700,000	D'Onofrio Gerardo 2.163.720	4 Mo.	4-11-44				
59	14-10-44 970,000		3 Mo.	4-11-44				
60	24-10-44 2,610,000		3 Mo.	4-11-44				
61	24-10-44 820,000		4 Mo.	4-11-44				
62								

440	Route 6 - S. Pietro Inf. - Spacc. Ronchi	24.10.44	8,570,000			2 Mo.	4.11.44
441	Route 90 - Pt. Colera - Ariano Inf.	24.10.44	4,400,000			2 Mo.	4.11.44
442	Route 87 - Naples - Caserta	24.10.44	2,650,000			31.12.44	4.11.44
463	Route 16 - Bari - Otranto	17.10.44	1,210,000			3 Mo.	4.11.44
494	Route 18 - Widening Road Surf Km. 38+600 to Km. 42	24.10.44	5,400,000			3 Mo.	4.11.44
495	Bridge "Storta" Km. 165+672 Route 6.	24.10.44	2,250,000			4 Mo.	4.11.44
496	Repairs to San Francesco Bldg Cava Route 18.	24.10.44	95,000				4.11.44
501	Operation & Maintenance of W.L. Trucks - Potenza	2.11.44	230,000			3 Mo.	14.11.44
502	Bridge Over Castelluccio near Ruoti Highy. 7.	2.11.44	980,000			6 Mo.	14.11.44
511	Roads at City of Bari	10.11.44	550,000			2 Mo.	16.11.44
512	Location and exercise of many Columns in Altamura - Maintenance military roads	6.11.44	1,450,000	-		3 Mo.	16.11.44
522	Prov. Road Venosa RR. Stn. to Inc. Hy 18.	1.11.44	1,250,000	Capolungo Dom.	1,250,000	3 Mo.	18.11.44
523	Road repair and road work concrete roads of 400m	11.11.44	1,580,000	Do Veneto I. R. S. A. Casereq Vincenzo	488,010 900,000 352,177	60 days	25.11.44
538	Road repair on Route 7. prog. No. 309,335	14.11.44	1,430,000			4 Mo.	30.11.44
539	Road repair on Route 85. Venefrana	14.11.44	1,980,000			3 Mo.	30.11.44
540	Road repair - Masseria Romana - Cimiti Tanno - Casale Reale - S. Tammaro	14.11.44	2,700,000			2 Mo.	30.11.44
541	Road repair - Prov. Route - Cancelli	14.11.44	670,000			2 Mo.	30.11.44
542	Bridge repair over Piscigrello Route 6	15.11.44	850,000			4 Mo.	30.11.44
543	Repair Caracavio on Route 704 - Di Terra di lavoro - near Capua	15.11.44	3,800,000			4 Mo.	30.11.44

7592

Adorno	24.10.44	8,570,000			2 Mo.	4.11.44	
Alto Imp.	24.10.44	4,400,000			2 Mo.	4.11.44	
Arta	18.10.44	2,654,000			31.12.44	4.11.44	
Auto	17.10.44	1,210,000			3 Mo.	4.11.44	
Good Surf	24.10.44	5,700,000			3 Mo.	4.11.44	
1685	24.10.44	2,250,000			4 Mo.	4.11.44	
Acad Bldg	24.10.44	95,000	7591			4.11.44	completed
Arta	2.11.44	330,000			3 Mo.	14.11.44	
Arta	2.11.44	980,000			6 Mo.	14.11.44	
	10.11.44	550,000			2 Mo.	16.11.44	
Salonna.	6.11.44	1,450,000	-		3 Mo.	16.11.44	
R. Stn.	1.11.44	1,250,000	Capolungo Dom.	1,250,000	3 Mo.	18.11.44	
	11.11.44	1,850,000	Do Veneto I.R.S.A. Caserta Vincenzo	485,010 900,000 357,111	60 days	25.11.44	
Arta	14.11.44	1,430,000			4 Mo.	30.11.44	
Arta	14.11.44	1,780,000			3 Mo.	30.11.44	
Arta - Cimino	14.11.44	2,700,000			2 Mo.	30.11.44	
Arta	14.11.44	670,000			2 Mo.	30.11.44	
Arta - R. 6	15.11.44	850,000			4 Mo.	30.11.44	
Arta - Di Terra	15.11.44	3,800,000			4 Mo.	30.11.44	

Serial No.	Name and Location	Approved by Reg. Eng.	Estimate (Lire)	Contractor	Contract (Lire)	Period for Compl.	Date to D. G.
566	Road Giovinazzo-Bitonto	23.11.44	1,300,000	Persia Vincenzo	1,349,572	4 Mo.	4.12.44
567	Road Molfetta-Bitonto	23.11.44	2,200,000	Amato Corrado	2,280,437	6 Mo.	4.12.44
573	Capurso - Roads - Bari Prov.	23.11.44	530,000			100 days	8.12.44
574	Operation of Snowplows on Military Routes.	18.11.44	165,000			3 Mo.	8.12.44
575	Route 19. - Fosso Pennarone Bridge S. Primo (T. 7055)	16.11.44	580,000			3 Mo.	8.12.44
576	Route 19. - P.S. Primo Km. 307 and Km. 274+463 and 275+700	21.11.44	500,000			2 Mo.	8.12.44
577	Road S.C. Rocca di Neto - Belvedere Spinello. Pt. Griffo Ponte Pero. (Z. 5260 - 25768)	21.11.44	215,000			8 Mo.	8.12.44
578	Road S.C. Rocca di Neto - Belvedere Spinello - Contrada Capone (Z. 5668)	21.11.44	249,000			3 Mo.	8.12.44
579	Operation of 20 trucks in Foggia	18.11.44	1,958,000			3 Mo.	8.12.44
580	Operation of W.D. Vehicles in Benevento	16.11.44	407,000			3 Mo.	8.12.44
581	Operation of W.D. Vehicles on loan to Genio Civile of Caserta	15.11.44	1,306,000			3 Mo.	8.12.44
582	Operation of W.D. vehicles in Caserta.	15.11.44	600,000			2 Mo.	8.12.44
583	Operation of W.D. Vehicles in Avellino	15.11.44	800,000			2 Mo.	8.12.44

7592

Approved by Reg. Eng.	Estimate (Line)	Contractor	Contract (Line)	Period for Comp.	Date to D. G.	Remarks:
Acosta 23.11.44	1,300,000	Persia Vincenzo	1,349,572	4 Mo.	4.12.44	
23.11.44	2,300,000	Amato Corrado	2,280,437	6 Mo.	4.12.44	
Prov. 23.11.44	530,000			100 days	8.12.44	
23.11.44	165,000			3 Mo.	8.12.44	
23.11.44	580,000			3 Mo.	8.12.44	
307 21.11.44	500,000			3 Mo.	8.12.44	
21.11.44	215,000			8 Mo.	8.12.44	
21.11.44	249,000			3 Mo.	8.12.44	
18.11.44	1,958,000			3 Mo.	8.12.44	
18.11.44	407,000			3 Mo.	8.12.44	
15.11.44	1,300,000			3 Mo.	8.12.44	
18.11.44	600,000			2 Mo.	8.12.44	
18.11.44	300,000			2 Mo.	8.12.44	

7592

603	Repair of Cantanieri's houses at Km. 171+665 & 186+724	15.11.44	380,000			3 Mo.	9.12.44
624	Road Taranto P. 7318 toward Martina P. 1821	10.12.44	1,180,000			100 days	20.12.44
625	Road - Corse Trieste - Bari Int.	5.12.44	220,000				20.12.44
649	Road - Prov. - Stornara - Ortano	8.12.44	1,235,740	Olivieri Sabino	1.555.944	4 Mo.	28.12.44
650	Prov. Road connecting Route 16 with Stornara	8.12.44	3,300,000	Altobella Leonardo	2.056.111	4 Mo.	28.12.44
651	Road S. Pacilia - Troia. Stretch Route 90 to Campo Vincenzo	8.12.44	2,479,000	Gietano Matrelli	2.215.350	4 Mo.	28.12.44
652	Diversions between Ortano - Va Sta. and Modugno	23.12.44	360,000			3 Mo.	28.12.44
686	Maintenance of 6 W.D. Trucks in Potenza	28.12.44	450,000			Jan-Mar	8.1.45
687	Road Ponte Annibale - Capua	28.12.44	1,850,000	Mentella Alfonso	1.850,000	31.12.44	8.1.45
688	Bridge Fossa Potenza at Km. 1+160 Route 85	28.12.44	1,420,000	SEPE NUNZIO	1.123.950	4 Mo.	8.1.45
700	Demolition of Diversion at Camaldi Bridge. Qualiano - Grotto	12.29.44					
723	Route 18 - Ponte Angitola - Reggio Calabria	12.31.44	1,258,000			3 Mo.	11.1.45
724	Clearance of stretch - Inc. Santo Ianni - Inc. Angitola	31.12.45	450,000			30 days	11.1.45
725	Road Prov. Oria - boundary Manduria Km. 4.5 TT.	28.12.45	1,830,000			70 days	11.1.45
739	Roads in Conversano City	8.1.45	500,000	NINI FRANCESCO	451,324	2 Mo.	15.1.45
740	Prov. Road Oria - Andria	6.1.45	214,500			70 days	15.1.45
753	Road from Bari Boundary to Modugno	17.5.44	5,130,000			3 Mo.	25.1.45
789	Roads in Capurso	7.1.45	440,780			2 Mo.	25.1.45

0044

Declassified E.O. 12356 Section 3.3/NND No. 785019

ri's	15.11.44	380,000			3 Mo.	9.12.44
8.18612m						
ward	10.12.44	1,180,000			100 days	20.12.44
ars, Port.	5.12.44	230,000				20.12.44
Ortonova	8.12.44	1,225,740	Olivieri Sabino	1.555.944	4 Mo.	28.12.44
Route 16	9.12.44	2,300,000	Altobella Leonardo	2.056.111	4 Mo.	28.12.44
Stratib.	8.12.44	2,470,000	Gietano Matrelli	2.215.350	4 Mo.	28.12.44
eenzo						
Ortono.	23.12.44	360,000			3 Mo.	28.12.44
0. Trucks	28.12.44	450,000			Jan-Mar.	31.45
-Capua	28.12.44	1,850,000	Montella Alfonso	1.850,000	31.12.44	31.1.45
at	28.12.44	6,420,000	SEPE NUNZIO	1.123.750	4 Mo.	31.1.45
n at	12.29.44					
o - Gualto						
7-	12.31.44	1,255,000			3 Mo.	11.1.45
-Inc.	31.12.45	450,000			30 days	11.1.45
ola						
ary	28.12.45	1,830,000			70 days	11.1.45
City	8.1.45	500,000	NINI Francesco	451,324	2 Mo.	15.1.45
uria	6.1.45	214,500			70 days	15.1.45
ndary	17.5.44	5,130,000			3 Mo.	25.1.45
	7.1.45	440,180			2 Mo.	25.1.45

7593

Serial No.	Name & Location	Approved by Reg. Eng	Estimate (Lire)	Contractor	Contract (Lire)	Period for Completion
806	Roads: Via G. Marconi, Via Limite 10 - Casamassima	18.1.45	475,000			50 days
807	Route 106 - Taranto - Bradano River	18.1.45	1,580,000			3 Mo.
808	Road Prov. Taranto - Martina	18.1.45	360,000			3 Mo.
809	Route 100 - Bari - Intersection R17	18.1.45	890,000			3 Mo.
810	Route 91 - Gravina - Intersection 98	18.1.45	4,850,000			3 Mo.
811	Route 99 - Matera - Altamura	18.1.45	460,000			3 Mo.
812	Route 98 - Canosa - Modugno	18.1.45	1,310,000			3 Mo.
813	Route 96 - Tolve - Bari	18.1.45	2,370,000			3 Mo.
814	Route 93 - Canosa Body - Potenza	18.1.45	500,000			3 Mo.
815	Route 16 - Brindisi - Lecce	18.1.45	590,000			3 Mo.
816	Route 7 - Matera - Taranto - Brindisi	18.1.45	4,250,000	Morrelli Giovanni	80,000	3 Mo.
817	Route 16 - Ofanto - Brindisi	18.1.45	4,160,000			3 Mo.
818	Road Prov. Altamura - S. Eramo - Gioia del Colle	18.1.45	3,253,800			3 Mo.
819	Operation of Polonna Quarry	18.1.45	1,000,000			20 days
820	Route 18 - Clearance of debris between Torre del Greco & Torre Annunziata Km 13 to 16	20.1.45	450,000			3 Mo.
821	Route 19 - Km. 10 to Km. 13.500	20.1.45	908,000	Del Mese Mario	100,000	3 Mo.
822	Route 19 - Battipaglia - Km. 10	20.1.45	826,000	A & L Caserta	800,000	3 Mo.
823	Route 19 - Battipaglia - Bivio Auletta - Km. 13.500 to Km. 21.	20.1.45	706,000			2 Mo.

	Approved by Reg. Eng.	Estimate (Lire)	Contractor	Contract (Lire)	Period for Comple.	Date to D.G.	Remarks
Via Cimitile	18.1.45	475,000			50 days	25.1.45	
Bradano	18.1.45	1,580,000			3 Mo.	25.1.45	
Martino	18.1.45	360,000			3 Mo.	25.1.45	
Intersection 87	18.1.45	890,000			3 Mo.	25.1.45	
Intersection 98	18.1.45	4,850,000			3 Mo.	25.1.45	
Altamura	18.1.45	460,000			3 Mo.	25.1.45	
Modugno	18.1.45	1,310,000			3 Mo.	25.1.45	
	18.1.45	2,370,000			3 Mo.	25.1.45	
Polignano	18.1.45	500,000			3 Mo.	25.1.45	
Lecce	18.1.45	590,000			3 Mo.	25.1.45	
Santeramo-Brindisi	18.1.45	4,250,000	Morrali Giovanni	810,000	3 Mo.	25.1.45	
Brindisi	18.1.45	4,160,000			3 Mo.	25.1.45	
S. Ermete	18.1.45	3,253,800			2 Mo.	25.1.45	
Quarry	18.1.45	1,000,000			3 Mo.	25.1.45	
of debris	20.1.45	450,000			20 days	25.1.45	
Santeramo-Brindisi	20.1.45	908,000	Del Mese Mario	700,000	3 Mo.	25.1.45	III Supplementary Estimate
Santeramo-Brindisi - Km. 10	20.1.45	826,000	A & L Caserta	800,000	3 Mo.	25.1.45	II Supplementary Estimate
Santeramo-Brindisi - Km. 21	20.1.45	706,000			2 Mo.	25.1.45	I Supplementary Estimate

824	Route 19 - Battipaglia - Auletta Junc. Km. 21 to Km. 28.	20.1.45	988,000			2 Mo.	25
825	Bridge Trapani at Km. 347+500 R. 7	18.1.45	940,000	Napolitano Carmine	657.460	3 Mo.	25
826	Bridge over Colata at Km. 5+800 on Route No. 85	18.1.45	4,300,000	Cerracchio Angelo	3.104.300	4 Mo.	25
827	Bridge Epitaffio sui Reggi Lapini at Km. 16+823 on Route No. 87.	18.1.45	1,340,000	Giuseppe D'Elia	998,250	3 Mo.	25
828	Route 87 - Caserta - Ponte Annibale	20.1.45	1,630,000			3 Mo.	30
829	Communal Road connecting Maruonia with Route 87	20.1.45	900,000	Giulio Foglia	811.570	3 Mo.	30
830	Via Savona - S. Spirito - Bari Prov.	12.1.45	90,000	Cesare Mucciaccia	87.210	2 Mo.	30
831	Road Galilai Bari Province	12.1.45	56,000	Lavoratori in Costruzione & Manutenzione	55.860	3 Mo.	30
832	Via Vittorio Veneto - Palase Bari Prov.	12.1.45	90,000	Cesare Mucciaccia	87.660	3 Mo.	30
833	Via G. Capruzzi - Bari	15.1.45	800,000	Campanelli Giuseppe	771,000	2 Mo.	30
834	Prov. Road Mola - S. E. Pacifico - Bari	22.1.45	596,000	-		3 Mo.	30
835	Prov. Road Martina - Fasano, Bari-Tin.	22.1.45	357,000			3 Mo.	30
836	Prov. Road Carato - Gravina	20.1.45	1,330,000	Olivieri Sabino	1,338,005	3 Mo.	30
837	Prov. Road Bari - S. Giorgio	20.1.45	156,000			3 Mo.	30
838	Prov. Road Barletta - Andria	20.1.45	250,000			3 Mo.	30
839	Prov. Road Trani - Barolo, Bari Prov.	20.1.45	250,000			3 Mo.	30
840	ROUTE 90 - ARIANO - FOGGIA	25.1.45	1,380,000			3 Mo.	2
857	ROUTE 16 - MONTE SACCONI - MONTE OFANTO	25.1.45	4,970,000			3 Mo.	2
858	OPERATION OF W.O. VEHICLES IN FOGGIA	25.1.45	2,170,000			3 Mo.	2
859	ROUTE 89 - S. SEVERO ARRICENA AND MANTRODONIA - FOGGIA	25.1.45	1,310,000			3 Mo.	2
860	PROV. ROAD SAN CRISTOFORO - DIVIO LUPARA	25.1.45	290,000			3 Mo.	2
861	ROUTE 17 - LUCERA - FOGGIA	25.1.45	440,000			3 Mo.	2
862	ROAD CANOSA - CERVIGNOLA	25.1.45	265,000			3 Mo.	2
893	REPAIR ON ROADS MONTESARUNO - S. MARTINA VALLE CAUDINA - CERVIGNOLA - ROTONDI	25.1.45	1,580,000			3 Mo.	6

7505

Auletta	20.1.45	988,000			2 Mo.	25.1.45	I Supplementary Estima.
2474500 B.7.	18.1.45	940,000	Napofitano Carmine	657.260	3 Mo.	25.1.45	
57800	18.1.45	4,300,000	Cerracchio Angelo	3.104.300	4 Mo.	25.1.45	
ogi 29ni	18.1.45	1,340,000	Giuseppe D'Elia	998,250	3 Mo.	25.1.45	
0.87.							
Pannibale	20.1.45	1,630,000			2 Mo.	30.1.45	
ing Marciano	20.1.45	900,000	Giulio Foglia	811.570	3 Mo.	30.1.45	
Bari Prov.	12.1.45	90,000	Cesare Mucciaccia	87.210	2 Mo.	30.1.45	
ince	12.1.45	56,000	Lavoratori in Costruzione e manutenzione	55.860	3 Mo.	30.1.45	
Bari Prov.	12.1.45	90,000	Cesare Mucciaccia	87.660	3 Mo.	30.1.45	
	15.1.45	800,000	Companelli Giuseppe	771,000	2 Mo.	30.1.45	
ificio Bari	22.1.45	536,000	-		3 Mo.	30.1.45	
o Bari Tar.	22.1.45	357,000			3 Mo.	30.1.45	
ino	20.1.45	1,330,000	Olivieri Sabino	1,338,005	3 Mo.	30.1.45	
io	20.1.45	155,000			3 Mo.	30.1.45	
ria	20.1.45	250,000			3 Mo.	30.1.45	
Bari Prov.	20.1.45	250,000			3 Mo.	30.1.45	
	25.1.45	1,380,000			3 Mo.	2.2.45	
nte Bando	25.1.45	4,970,000			3 Mo.	2.2.45	
Foggia	25.1.45	2,170,000			3 Mo.	2.2.45	
no	25.1.45	1,310,000			3 Mo.	2.2.45	
no LOPARA	25.1.45	290,000			3 Mo.	2.2.45	
	25.1.45	440,000			3 Mo.	2.2.45	
	25.1.45	260,000			3 Mo.	2.2.45	
S. MARTINO	25.1.45	1,580,000			3 Mo.	6.2.45	
ONAI							

SERIAL No.	NAME & LOCATION	Approved Estimate		CONTRACTOR	Contract	Period	1
		APPROVED BY REG. ENG.	ESTIMATE (LIRE)		(LIRE)	PERIOD FOR COMPLETION	
894	MAINTENANCE OF TRUCKS ASSIGNED TO ROAD SECTION OF SALERNO	26.1.45	3,200,000			51 MONTHS	
895	RECONSTRUCTION WORK ON NAPOLI BRIDGE ON REG. IABNI PROV. ROAD ARICENA - CANCELLO - ACERNA - CASALNUOVO - INNESTO S.S. N. 7 BIS	23.1.45	1,700,000			2 Mo.	
896	RECONSTRUCTION OF MILITARY ROAD FUGLIA - TORTORELLA (CAMPO AV.)	1.2.45	610,000	Inglese Mario	1,089,000	3 Mo.	
897	RECONSTRUCTION WORK OF MILIT. ROAD APRICENA - LESINA - RIVALTÀ	1.2.45	1,000,000			3 Mo.	
898	MAINTENANCE OF A.C. CARRIAGES IN BARI FOR JANUARY MARCH 1945	13.1.45	3,900,000			2 Mo.	
899	REPAIRS (STRADA PUGLIESE) IN BARI	2.2.45	120,000			2 Mo.	
900	REPAIRS IN BARI (BRIGATA REGINA STREET)	1.2.45	600,000			2 Mo.	
901	REPAIRS IN BARI (DEI MERENTI STREET)	2.2.45	200,000			2 Mo.	
902	REPAIRS IN BARI (V. CARPULI STREET)	2.2.45	200,000			6 Mo.	
903	Rondo - SAR. R. 113.	3.2.45	4,000,000			4 Mo.	
904	Giovinazzo - Bitondo Road. SAR. R. 206	15.2.45	170,000	Perris Vincenzo		6 Mo.	
905	Molfetta - Bitondo Road. SAR. R. 816	15.1.45	250,000	AMATO CORRADO		6 Mo.	
906	Molfetta - Bitondo Road. SAR. R. 814	25.1.45	420,000	AMATO CORRADO		4 Mo.	
907	Giovinazzo - Bitondo Road. SAR. R. 809	25.1.45	337,675	Perris Vincenzo		6 Mo.	
908	Route 106 - Junc. Favella - Junc. SS. Salvatore	29.1.45	110,000			6 Mo.	
909	Route 18 - Sapri - Innesto Route 108	29.1.45	400,000			6 Mo.	

	APPROVED BY REG ENG	ESTIMATE (LIRE)	CONTRACTOR	CONTRACT (LIRE)	PERIOD FOR COMPLETION	DATE TO D.G.	REMARKS
ASSIGNED TO	26.1.45	3,800,000			31 MONTHS	7.2.45	
BRIDGE ON - CANCELLED - S. N. 7 DIS.	23.1.45	1,700,000			2 Mo.	7.2.45	
ROAD FOGGIA -	1.2.45	610,000			6 Mo.	7.2.45	
LIT. ROAD	1-2.45	1,000,000	Inylesc Mario	1,084,000	3 Mo.	7.2.45	
IES IN SARI	18.1.45	3,900,000			3 Mo.	7.2.45	
IN SARI	2.2.45	120,000			2 Mo.	6.2.45	
REGINA STREET)	2.2.45	600,000			2 Mo.	6.2.45	
ANTI STREET)	2.2.45	200,000			2 Mo.	6.2.45	
STREET)	2.2.45	200,000			2 Mo.	6.2.45	
	3.2.45	4,000,000			6 Mo.	6.2.45	
d. BARR. R. 806	15.2.45	170,000	Persia Vincenzo	—	4 Mo.	7.2.45	Supplementary Estimate
1. BARR. R. 816	15.1.45	350,000	AMATO CORRADO	—	6 Mo.	7.2.45	Supplementary Estimate
1. BARR. R. 819	25.1.45	420,000	AMATO CORRADO	—	6 Mo.	7.2.45	Supplementary Estimate
act. BARR. R. 809	25.1.45	337,675	Persia Vincenzo	—	4 Mo.	7.2.45	Supplementary Estimate
unc. SS. Salvatore	29.1.45	110,000			6 Mo.	7.2.45	
Route 108	29.1.45	400,000			6 Mo.	7.2.45	

910	Route 107 & 108 - Maintenance. Km. 99-126 to Km. 147-152	29.1.45	1,000,000	7597		2 Mo	7-2
911	Route 19 - S. Primo Bdg. to Km. 307.	29.1.45	1,100,000			6 Mo	7-2
912	Route 19 bis - Bridge at Km. 16+100	29.1.45	410,000			3 Mo.	7-2
913	Route Junc. Continella di Favella Boundary Matera Prov.	29.1.45	520,000			3 Mo.	7-2
914	Route 19 - 19 bis - Km 307. to Junc. Pedadace & Junc. Pedadace - Masticele	29.1.45	630,000			6 Mo	7-2
915	Route 18 - Junc. S. Ianni - Junc. Anyilde	29.1.45	660,000			6 Mo	7-2
916	Route 107 - Junc. Palla Palla - Passovaccchio	29.1.45	300,000			6 Mo	7-2
917	Route 108 - Junc. Sapri to Junc. 108	29.1.45	2,950,000			3 Mo.	7-2
943	Prov. Road J. Severo - Torremaggiore	18.10.44	3,279,000			4 Mo.	26
951	CANCELLO ARIENZO ROAD 2 nd STRETCH RECENT. BRIDGE WITH RIAZZO	1.25.45	840,000			5 Mo	2
960	Route S.S. No 7. Ponte Calore - Avellino EMERGENCY WORK - 1.12.44 at 28.2.45.	10.2.45	1,440,000	TUDDI Domenico	1,440,000	3 Mo.	15
961	Route S.S. No 7 - Benevento - Ponte Calore EMERGENCY WORK - 1.12.44 at 28.2.45.	10.2.45	970,000	Melchionna Rocco Paolo	970,000	3 Mo.	15
962	BRIDGE AT Km. 237+500 - Route 7.	10.2.45	6,200,000			5 Mo.	15
963	Route 7. See Junc. Arienzo - Benevento EMERGENCY WORK - 1.12.44 at 28.2.45	10.2.45	1,500,000	LUALDI Riccardo	1,500,000	3 Mo.	15
964	EMERGENCY WORK TO PROV. ROAD. CANCELLO - ARIENZO.	10.2.45	670,000	D'onofrio Gerardo	670,000	2 Mo.	15
965	EMERGENCY WORK TO PROV. ROAD 47. PONTE ANNIBALE - PIANA DI CAIAZZO	10.2.45	1,500,000	Giuliano Salvatore	1,500,000	3 Mo.	15

15.2	29.1.45	1,000,000			2 Mo	7-2-45
Km. 307.	29.1.45	1,100,000			6 Mo	7-2-45
m. 16 + 100	29.1.45	410,000			3 Mo.	7-2-45
di Favella	29.1.45	520,000			3 Mo.	7-2-45
to Tunc.	29.1.45	630,000			6 Mo	7-2-45
- Mosticliq	29.1.45	660,000			6 Mo	7-2-45
Tunc. Angitdy	29.1.45	300,000			6 Mo	7-2-45
Passovecchio	29.1.45	2,750,000			3 Mo.	7-2-45
JUNE. 108	18.10.44	7,279,800			4 Mo.	26.10.44
maggiore	1.25.45	840,000			3 Mo	2.2.45
STRETCH						
Avellino	10.2.45	1,440,000	TUDDI Domenico	1,440,000	3 Mo.	15.2.45
Ponte Calore	10.2.45	970,000	Melchionna Rocco	970,000	3 Mo.	15.2.45
Route F.	10.2.45	6,200,000			5 Mo.	15.2.45
Benevento	10.2.45	1,500,000	LUALDI Riccardo	1,500,000	3 Mo.	15.2.45
	10.2.45	670,000	D'onofrio Gerardo	670,000	2 Mo.	15.2.45
ROAD v.f.	10.2.45	1,500,000	Giuliano Salvatore	1,500,000	3 Mo.	15.2.45
CAINZZO						

7597

WAS OTHER FUNDS PROJECTS
WITH NO. 14.368
RECLASSIFIED BY COL. THOMPSON
10.2.45

SERIAL NO	NAME & LOCATION	APPR. BY REG. ENG.	ESTIMATE (LIRE)	CONTRACTOR	CONTRACT (LIRE)	PERIOD FOR COMPLETION
966	ROUTE N°7. CAPUA - CASERTA EMERGENCY WORK. PERIOD 1-12.44 AT 31-2.45	10.2.45	1.900.000	Nunzio Sape	1.900.000	3 Mo.
967	Route Maddaloni - Cancellu - I. Sec	10.2.45	620.000			4 Mo.
968	BRIDGE AT KM. 150+150 Route 6.	10.2.45	2.950.000			3 Mo.
969	Route 18. Sec. Napoli - (Craxo del Lago) POMPEI.	10.2.45	4.020.000			20 days
970	EMERGENCY WORK ON ROUTE 18. TORRE DEL GRECO - LEOPARDI (Tor. Ann. to)	10.2.45	450.000			4 Mo.
971	BRIDGE AT KM. 172+500 ROUTE 7.	10.2.45	4.370.000	Ficco Pasquale di Giuseppe	3.562.150	4 Mo.
972	RETAINING WALLS. ON ROUTE N° 6 FROM KM. 159+600 & KM. 159+900.	10.2.45	1.300.000			4 Mo.
973	BRIDGE AT KM. 140+275 ROUTE 7.	10.2.45	3.130.000			4 Mo.
974	BRIDGE AT KM. 3+650 ROUTE N° 85	10.2.45	1.900.000	Fusco Marco Antonio	1.386.500	4 Mo.
975	BRIDGE AT KM. 164+576 ROUTE N° 6.	10.2.45	1.300.000			4 Mo.
976	BRIDGE AT KM. 167+140 ROUTE N° 6	10.2.45	1.460.000			4 Mo.
977	Route N° 18. PAVING OF P. S. FRANCESCO ROUTE NEAR. CAVA.	10.2.45	150.000	componenti Caputo 56 20	150.000	1 Mo.
978	EMERGENCY WORK OF THE COMM. ROAD OF NOCERA INF. WITH HOSPITAL OF THE ALLIED AUTHORITY. (Via Vescovaro)	10.2.45	980.000	A. L. Caserta	980.000	70 days
979	BRIDGE AT KM. 90+950 - ROUTE 91. over "Lebrosi" River.	10.2.45	1.700.000			4 Mo.
980	BRIDGE AT KM. 11+825. ON CATAYATA Ditch.	10.2.45	2.759.000	Notari Filippo	2.393.433	3 Mo.

	APPR. BY REG. ENG	ESTIMATE (LIRE)	CONTRACTOR	CONTRACT (LIRE)	PERIOD FOR COMPLETION	DATE TO D. G.	REMARKS.
CASERTA 44 RT 31.2.45	10.2.45	1.900.000	Nunzio Sape	1.900.000	3 Mo.	15.2.45	
Concella - I Sec	10.2.45	620.000			=	15.2.45	Supplementary Estimate
te 6.	10.2.45	2.950.000			4 Mo.	15.2.45	
ace del Lagoa)	10.2.45	4.020.000			3 Mo.	15.2.45	
TE 18.					20 days	15.2.45	
ADI (Tar. Ann. 15)	10.2.45	450.000					
ROUTE 7.	10.2.45	4.370.000	Ficengo Pasquale di Giuseppe	3.562.150	4 Mo.	15.2.45	
E N. 6 91900.	10.2.45	1.300.000			2 Mo.	15.2.45	
ROUTE 7.	10.2.45	3.130.000			4 Mo.	15.2.45	
oute N. 85	10.2.45	1.900.000	Fusco Marco Antonio	1.386.500	4 Mo.	15.2.45	
Route v. 6.	10.2.45	1.300.000			4 Mo.	15.2.45	
Route N. 6	10.2.45	1.460.000			4 Mo.	15.2.45	
FRANCESCO Route	10.2.45	152.000	campanella Caputo	150.000	1 Mo.	15.2.45	
COMM. ROAD OF THE NADA	10.2.45	980.000	A. L. Caserta	980.000	70 days	15.2.45	
ROUTE 91.	10.2.45	1.700.000			4 Mo.	15.2.45	See letter 19 of PWMS dated 23/10/1945 file 10/45
ON CATAVATA	10.2.45	2.759.000	Notari Filippo	2.393.433	3 Mo.	15.2.45	

981	ROUTE 19. MAINTENANCE. JUNC. AULETTA To Ditch Pennarone.	10.2.45	4.150.000			6 Mo.	15
982	Route N: 88 - SALERNO - AVELLINO	10.2.45	2.890.000			6 Mo.	15
983	ROUTE N: 88 - SALERNO - OGLIASTRO	10.2.45	5.450.000			6 Mo.	15
984	ROUTE N: 19 - BATTIPAGLIA (000) RIVIO AULETTA (Km. 47)	10.2.45	4.597.000		7599	6 Mo.	15
985	ROUTE N: 18 - RIPARAZIONE TRONCO INTERNO DI SALERNO.	10.2.45	615.000			6 Mo.	15
986	Route N: 18 - POMPEI - SCARFATI	10.2.45	600.000			3 Mo.	15
987	Route 18 - RIVIO PAGANI - CAMERELLE	10.2.45	1.900.000	+		3 Mo.	15
988	Route 18 - CAMERELLE - VIETRI	10.2.45	2.300.000			3 Mo.	15
989	Route 19 - BATTIPAGLIA - Ponte S. PRIMO BRIDGE AT KM: 99+100 -	10.2.45	507.500			4 Mo.	15
990	CULVERT AT KM: 31585 Km 47012 KM: 47180 ON ROUTE 18.	10.2.45	208.450			=	15
991	BRIDGE AT KM: 87+341 Route 18	10.2.45	1.330.000			=	15
992	Route 88 - Km 19+810 to Avellino	10.2.45	498.000	Giovanni Galasso	498.000	=	15
993	ROAD TRIGGIANO - PONTE S. GIORGIO - BARI - R114	7.2.45	450.000			3 Mo.	15
994	ROUTE 94 - SAPRI - LAGO SIRINO Potenz. R. 246.	6.2.45	500.000			3 Mo.	15
1003	Route N: 7 bis - Repairs Sec. Cancelli - Acerra include Acerra & Ponte Napoli R. Lagni between Casalnuova.	10.2.45	6.150.000	Giuseppe Giugliano Giuseppe Pompeo.	6.150.000	2 Mo.	15

TUNC.	10.2.45	4.150.000		6 Mo.	15.2.45	
ONE.	10.2.45	2.890.000		6 Mo.	15.2.45	
ELLINO	10.2.45	5.450.000		6 Mo.	15.2.45	
RU	10.2.45	4.597.000		6 Mo.	15.2.45	
IVIO ABLETTA (K-41)	10.2.45	618.000		6 Mo.	15.2.45	
INTERNO	10.2.45	600.000		3 Mo.	15.2.45	
TI	10.2.45	1.900.000		3 Mo.	15.2.45	
MBRELLE	10.2.45	2.300.000		4 Mo.	15.2.45	
RI	10.2.45	507.500		=	15.2.45	Supplementary Estimate
S. PRINO	10.2.45	1.330.000		=	15.2.45	Ac/21 Destroyed cancelled by and 3/4/45
47012	10.2.45	498.000	Giovanni Galasso	=	15.2.45	Supplementary Estimate
ute 18	10.2.45	450.000		3 Mo.	15.2.45	
yellano	6.2.45	500.000		3 Mo.	15.2.45	
SIRINO	10.2.45	6.150.000	Giuseppe Giorgio Giuseppe Pompeo	2 Mo.	19.2.45	
Cancello- nte Napoli						

7594

SERIAL No.	NAME & LOCATION.	APPR. BY REG. ENG.	Estimate (LIRE)	CONTRACTOR.	CONTRACT (LIRE)	Period for compl.	D.
1004	Route 7. Capua - Caserta Period 1.3.45 to 31.5.45.	10.2.45	2,260,000	Nunzio Sepe	2,260,000	3 Mo.	19
1018	Route Molfetta - Terlizzi. (931)	9.2.45	400,000			Urgent	19
1019	Road Altamura Station (932)	9.2.45	390,000			2 Mo.	19
1020	Construction support wall near bridge at Km 752+500 Route 15.	9.2.45	600,000			2 Mo.	19
1024	Route 18 from Km 74 to Km 83.	14.2.45	512,000			3 Mo.	20
1025	Route 18 from Km 83 to Km 98	14.2.45	515,200			3 Mo.	20
1035	Route 74. Napoli (Fuorigrotta) Pozzuoli. M.R. 12746	17.2.45	600,000			2 Mo.	21
1036	Route 7 at Km 175+350	17.2.45	710,000	D'Angelo Salvatore	654,240	3 Mo.	21
1037	Retaining Walls at Km: 159+500 Route 107	16.2.45	1,000,000			2 Mo.	21
1038	Reconstruction of a passerella over torrent "Virtù" Route 19.	14.2.45	770,000			15 days	21
1039	Passarella sul fiume Amato	17.2.45	550,000			20 days	21
1040	Route Proje. 10 Trepido' June. Perasat	17.2.45	2,000,000			3 Mo.	21
1051	Route Foggia - June. Ciccollente	24.2.45	465,000			4 Mo.	21
1052	Route 7 bis - Capua - Napoli from 1 March - 31 May 46.	10.2.45	2,000,000			Urgent 3 Mo.	21

78009

LOCATION	APPR. BY REG. ENG.	Estimate (LIRE)	CONTRACTOR.	CONTRACT (LIRE)	Period for compl.	Date To D.G.	Remarks.
asertg	10.2.45	2,260,000	Nunzio Sepe	2,260,000	3 Mo.	19.2.45	
(931)	9.2.45	400,000			Urgent	19.2.45	
(932)	9.2.45	390,000			2 Mo.	19.2.45	
mar BRIDGE	9.2.45	600,000			2 Mo.	19.2.45	
to Km 13.	14.2.45	312,000			3 Mo.	21.2.45	Supplementary Estimate
to Km 78	14.2.45	515,200			3 Mo.	21.2.45	Supplementary Estimate
a) Puzzuoli.	17.2.45	600,000			2 Mo.	24.2.45	
	17.2.45	710,000	D'Angelo Salvatore	654,240	3 Mo.	24.2.45	
9+500 Route 107	16.2.45	1,000,000			2 Mo.	24.2.45	
over torrent	14.2.45	770,000			15 days	24.2.45	
ato	17.2.45	550,000			20 days	24.2.45	
di Junc. Cerasatg	17.2.45	2,000,000			3 Mo.	24.2.45	
ecallente	24.2.45	465,000			4 Mo.	28.2.45	
Napoli	10.2.45	2,000,000			Urgent 3 Mo.	28.2.45	

7600

1064	Route Vietri-Analfi-Positano	26/2/45	1,550,000	Falanga Giosue	1,366,200	4 months 5
1065	Bridge no 4 at Km 17400 on Route 85.	28/2/45	1,820,000	Fusco Ing. Marco Antonio	1.331.450	4 months 5
1066	Route 90 between bridges Ponte Calore & Ariano Irpino	28/2/45	2,475,000			3 months 5
1082	Bridge over river Trigno Route 16	27/2/45	7,250,000	SPINOLA-TERRAGLIA	509,000	Urgent 7
1083	Route 16 to Route 87	27/2/45	500,000	GAROFALO GIUSEPPE	500,000	Urgent 7
1084	Route 16 Adriatic 48 Km Route 85 Unatano 37 Km Route 86 Istinio 66 Km Route 87 Jannifera 111 Km.	27/2/45	2,000,000	Works done by the Administration	2,000,000	Urgent- 3 months Tan-Rand 45
1085	Routes as above period Oct. to December 1944	27/2/45	6,000,000	Works done by the Administration	6,000,000	3 months 7
1086	Routes as above period AUGUST-SEPTEMBER 1944	27/2/45	4,000,000	Works done by the Administration	4,000,000	3 months 7
1087	Route 85 repair of the Circumvallation.	27/2/45	1,400,000	TORINO GENARO	625,000	2 months
1088	Bridge over river Verrino Route 86	27/2/45	1,250,000	Vincenzo Castiglione	100,000	Urgent
1089	Bridge over river Volturno Route 85	27/2/45	3,500,000	FASANO Antonio	300,000	Urgent
1090	Bridge over river Verrino Route 17.	27/2/45	1,250,000	PATRIE MICHAEL	62,000	Urgent
1091	Bridge "Bottone" Route 17	27/2/45	1,700,000	FINIAN BERNARDINO	140,000	Urgent
1092	Bridge over river Fortore Route 17	27/2/45	1,600,000	GIOVANNI RUARATO	80,000	Urgent

Positano	26/2/45	1,550,000	Falanga Giosue	1,366,200	4 months	5/3/45	Supplementary Estimate.
1400	28/2/45	1,820,000	Fusco Ing. Moreo Antonio	1,331,450	4 months	5/2/45	
bridges	28/2/45	2,475,000			3 months	5/2/45	Urgent request of C.I. 3 dist letter 27/2/45
no Irpino							
Trigno Route 16	27/2/45	7,250,000	SPINOLA - TENAGLIA	500,000	Urgent	7/3/45	
87	27/2/45	500,000	GAROFALO GIUSEPPE	500,000	Urgent	7/3/45	
48 km 37 km 66 km 111 km	27/2/45	2,000,000	Works done by the Administration	2,000,000	Urgent 3 months Jan - April 45	1/3/45	
period ember 1944	27/2/45	6,000,000	Works done by the Administration	6,000,000	3 months	7/3/45	
period EMBA 1944	27/2/45	4,000,000	Works done by the Administration	4,000,000	3 months	7/3/45	
the	27/2/45	1,400,000	TORINO GENARO	625,000	2 months	1/2/45	
Urrino	27/2/45	1,250,000	Vincenzo Castiglione	100,000	Urgent	7/3/45	
Volturno	27/2/45	3,500,000	FASANO Antonio	300,000	Urgent	7/3/45	
Varro	27/2/45	1,250,000	PAULI MICHAEL	62,000	Urgent	7/3/45	
Route 17	27/2/45	1,700,000	FINIAN BEARDINO	140,000	Urgent	7/3/45	
Fortore	27/2/45	1,600,000	GIUANNI QUARATO	80,000	Urgent	7/3/45	

7601

Serial no	Name & Location	Appr or Req. Log	Estimate (LIRA)	Contractor	Contract (LIRA)	Period for Compl.
1093	Bridge over river Cigno Route 87	27/2/45	700,000	Lallo Pasquale	40,000	Urgent
1094	Bridge degli Zingari Route 87	27/2/45	1,100,000	FIVATTI LAMATE	55,000	Urgent
1095	Bridge over Biferno river Route 87	27/2/45	6,700,000	Bruno Nicola	3,000,000	Urgent
1111	Roads in Bari City	26/2/45	670,000			3 months
1112	Route ORIA-FRANCAVILLA Length kms 5,480	6/3/45	400,000			1 month
1113	Route 1 bis Casoria.	6/3/45	8,900,000			40 days
1128	2 Bridges on Route 7 at Km 1541/1545 Km 1651/1655 & Retaining walls of the 171+500	10/3/45	940,000	Cafforelli Antonino	552,900	4 months
1130	Route 7 maintenance for 1 March to 31 June 45	10/3/45	1,290,000			4 months
1154	Maintenance of WD vehicles Apr - Dec. 44	10/3/45	551,000			2 months
1155	Maintenance of WD vehicles Apr - Feb. 45	10/3/45	550,000			2 months
1156	Production of chippings for repair of Route 7 Carigliano & Capua	10/3/45	2,810,000			6 months
1157	Production of chippings for repair of Route 7 from Junc. S. Pietro Infine & Spartimento degli Abruzzi	12.3.45	2,400,000			6 Mo.
1158	Route Benevento from level passage of Acerra to Casale	12.3.45	4,920,000			2 1/2 Mo.
1179	Route 110 Repair to Road Surface Monte Guccio- Mongiana	15/3/45	350,000			2 months

	Appr of Reg. Eng	Estimate (LIRA)	Contractor	Contract (LIRA)	Period for Compl.	Date to D. G.	REMARKS
Cigno	27/2/45	700,000	Lallo Pasquale	40,000	Urgent	7/3/45	
ari "	27/2/45	1,100,000	FIDOTTI LAMATE	55,000	Urgent	7/3/45	
mao river	27/2/45	6,700,000	Bruno Nicola	3,000,000	Urgent	7/3/45	
city	26/2/45	670,000			3 months	12/3/45	
AVILLA	6/3/45	400,000			1 month	12/3/45	
PO	6/3/45	8,900,000			40 days	12/3/45	
at Km 1561 ing walls of the 171510	10/3/45	940,000	Caffarelli Antonio	552,900	4 months	12/2/45	Plans in file.
for June 45	10/3/45	1,290,000			4 months	14/3/45	
vehicles	10/3/45	551,000			2 months	16/3/45	
vehicles	10/3/45	550,000			2 months	16/3/45	
for repair to Capua	10/3/45	1,810,000			6 months	16/3/45	
for repair to Trifine 2	10.2.45	2,400,000			6 Mo.	17.3.45	
of passage	12.3.45	4,920,000			2 1/2 Mo.	17.3.45	
to Road Gussco-	15/3/45	350,000			2 months	21/3/45	
na							

1180	Route 106 Street Golpezzati Civita - Stazione Rossano	15/2/45	590,000 501,000 5,000 53,000			one month
1181	Bridge (entire) over "Olanato" Route Carignola Canosa	15/2/45	940,000			1 month
1182	Paving of Via Nuova Agnino - Viale Liberazione Via Ippodromo NAPLES	20/3/45	975,000	Eduardo Centardi	975,000	25 days
1183	Via N. Sarro Via Parte-nope Via Caracciolo NAPLES	20/3/45	1,201,000	Carminio Tucci	1,201,000	3 months
1184	Paving Via Cavalligieri Aosta NAPLES	20/3/45	1,185,000	Michela Lamba	1,185,000	30 days
1185	Strada in Naples	20/3/45	1,214,400	Giordano Mario	1,214,400	3 months
1186	Paving Via Poccillipo Piazza - Bagnoli NAPLES	20/3/45	866,500	Ernesto Vosa	866,500	25 days
1187	Paving Via Nuova Bagnoli Naples	20/3/45	1,192,880	Nicola Russo	1,192,880	30 days
1188	Paving Via Dario, Via Leopardi, Via Rossetti, Via Consalvo Naples	20/3/45	437,000	Raffaele Balzano	437,000	15 days
1189	Via Cesare - Galleria e Via Piedigrotta	20/3/45	389,400	Pirone Carmine	389,400	3 months
1190	Piazza Vittoria - Riviera di Chiara Piazza Torretta	20/3/45	1,455,000 368,070.915	Bianco Luigi	1,455,000	3 months

42201	15/3/45	590,000			one month	23/3/45
Rossano		501,000				
		35,000				
		53,000				
Canato	15/3/45	940,000			1 month	21/3/45
Canosa						
Canosa -	20/3/45	975,000	Eduardo Contardi	975,000	25 days	23/3/45
Spedrono						
Canosa	20/3/45	1,201,000	Carminio Tucci	1,201,000	3 months	23/3/45
Naples						
Canosa	20/3/45	1,185,000	Michele Lamba	1,185,000	30 days	23/3/45
	20/3/45	1,214,400	Giordano Mario	1,214,400	3 months	23/3/45
Praga -	20/3/45	866,000	L'arresto Vosa	866,000	25 days	23/3/45
Canosa	20/3/45	1,192,880	Nicola Russo	1,192,880	30 days	23/3/45
Leopardi	20/3/45	437,000	Raffaele Balsano	437,000	15 days	23/3/45
Canosa						
	20/3/45	389,400	Pirone Carmine	389,400	3 months	23/3/45
Canosa	20/3/45	1,455,000	Bianco Luigi	1,455,000	3 months	23/3/45
		368,070.95				

00651