

ACC 078/3/III

10000/150/335

ACC/2
JULY

10000/150/335

ACC/2, REGION III
JULY-OCT. 1944

Region III -

~~078/3/III~~

078/3/III

14 July 74

Region III - All/2

078/3/III

14 July 44
29 Sept 44

10000 / 150 / 335

THIS FOLDER
CONTAINS PAPERS
FROM JULY 44
TO OCT. 44
CATALOGUE.

Date	Ref	From	Subject
43 4-8-44 227	W.A. Sand		Road Capuar - Diversion on SS 7 "la Hija"
44 3-8-44 228	Hendley		Road 6 - Carolina
45 27-7-44 230	"		Provincial Rd 3 Maria C.F. line on SS 7 bis
46 27-7-44 232	"		Provincial Rd 4 to line through Ugaricasta
47 22-7-44 239	"		Provincial Road 5 Maria C.F. - Bridge Poma Cal
48 18-8-44 242	"		Repair pavement to 18 Vicio Saleros
49 28-7-44 260	Cap. Andry		Autostada So Giovanni - Pongel
47 21-8-44 262	Hendley		Road 90 Calere Inver - Frizans
48 2-7-44 147	Hendley		Liquor 88 - Saleros - Urellino km. 0+000 to 33-700
49 19-9-44 254	"		Bridges at Battinaria by 118 km. 74+130 -
50 28-9-44 281	"		Route 7 - Avelland
51 4-10-44 284	"		Bridge on Sabato Route 7 - km. 301+180
52 5-9-44 295	"		Route 7 - Appia
53 5-9-44 296	"		Route 87 - Saluitica
54 12-9-44 297	"		Route 7 - Appia
55 12-9-44 331	"		Route 7 bis -
56 12-9-44 332	"		Retaining wall - J. Agate di Ft.
57 27-9-44 333	"		Crossing Calcestruzzi ed Perra
58 28-9-44 334	"		Route 87 - Appia

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub - Commission
APO 394

Region BeneventoProvince Benevento

CONTRACTS
Contratti

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sub-Commissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge etc.~~: Statale n. 7 "Via Appia"
Sirada, Ponte etc.(b) Contractor Ing. Riccardo Iuvaldi
Impresa(c) Address of Contractor: Napoli - Via dei Mille n. 13
Indirizzo dell'Impresa(d) Number of Bids Received: _____
Numero di offerte ricevute

(e) Reason for Award: Dato il carattere di urgenza, i lavori sono stati affidati che già trovavasi sul posto convenientemente attrezzata per portare rapidamente a compimento i lavori previsti -
Motivo dell'aggiudicazione

(f) Remarks: _____
Note

(g) Contractor's Warehouse, rendezvous: Casa cantoniere di Montesarchio e di Turara
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 2.630.000.- (duemilioni seicentotrentamila)
Ammontare del contratto (Lire)

(i) Nature of Contract: Lavori di riparazione del tronco di strada compreso tra il bivio per Arienzo e Benevento -
Natura del contratto

(j) Contractor's Available Equipment

(a) Road, Bridge, etc.: Statale n. 7 " Via Appia "
 Strada, Ponte, etc.

(b) Contractor: Ing. Riccardo Inaldi
 Imprese

(c) Address of Contractor: Napoli - Via dei Mille n. 13
 Indirizzo dell' Impresa

(d) Number of Bids Received: _____
 Numero di offerte ricevute

(e) Reason for Award: Dato il carattere di urgenza, i lavori sono stati affidati in base a trattativa privata, alla Impresa Inaldi, che già trovavasi sul posto convenientemente attrezzata per portare rapidamente a compimento i lavori previsti -
 Motivo dell'aggiudicazione

(f) Remarks: _____
 Note

(g) Contractor's Warehouse, rendezvous: Casa cantoniera di Montesarchio e di Tufara
 Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 2.630.000.- (duemilioni seicentotrentamila)
 Ammontare del contratto (Lire)

(i) Nature of Contract: Lavori di riparazione del tronco di strada compreso tra il bivio per Arienzo e Benevento -
 Natura del contratto

(j) Contractor's Available Equipment: _____
 Attrezzi di cui dispone l' Impresa

5342

(k) Required Materials: bitume q.li 400
 Materiali richiesti

(l) Required Plant: 100 autocarro
 Attrezzi richiesti

(m) Required Transport: _____
 Trasporto richiesto

OK APPROVAL RECOMMENDED:

APPROVED:

Reg. Eng. Rep III

Regional Engineer

Chief, Public Works Division, P. W. & U. Sub-Commission

Date

3/10/44

Date

Sept 29 1944

5

Form ACC-2
(Contract)

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub - Commission

STRADA MILITARE

APO 394

Region IIIProvince NapoliCONTRACTSContratti

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge~~ Attraversamento Comuni di Casalnuovo ed Acerra -
Strada, Ponte(b) Contractor CERILTO GENARO DI GIOSE
Impresa(c) Address of Contractor: Via Medina N. 17 - Napoli -
Indirizzo dell'Impresa(d) Number of Bids Received: _____
Numero di offerte ricevute(e) Reason for Award: _____
Motivo dell'aggiudicazione(f) Remarks: I lavori sono stati iniziati per disposizione dell'Ing. di
Campo -
Note(g) Contractor's Warehouse, rendezvous: _____
Cantiere dell'Impresa e recapito(h) Amount of Contract (Lire): 3.270.000.00
Importo del contratto (Lire)(i) Nature of Contract: _____
Natura del contratto(j) Contractor's Available Equipment: _____
Attrezzi di cui dispone l'Impresa

spedite a l'Autorità Militare competente.

(a) Road, ~~Bridge~~ Attraversamento Comuni di Casalnuovo ed Acerra -
 Strada, ~~Ponte~~ CERITO GENNAIO DI GIUSUÈ

(b) Contractor Impresa
 Via Medina N. 17 - Napoli -

(c) Address of Contractor:
 Indirizzo dell'Impresa

(d) Number of Bids Received:
 Numero di offerte ricevute

(e) Reason for Award:
 Motivo dell'aggiudicazione

(f) Remarks: I lavori sono stati iniziati per disposizione dell'Ufficio di
 Note Campo

(g) Contractor's Warehouse, rendezvous:
 Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 3.270.000.00
 Ammontare del contratto (Lire)

(i) Nature of Contract:
 Natura del contratto

(j) Contractor's Available Equipment:
 Attrezzi di cui dispone l'Impresa

5341

(k) Required Materials:
 Materiali richiesti

(l) Required Plant:
 Attrezzi richiesti

(m) Required Transport:
 Trasporto richiesto

APPROVAL RECOMMENDED:

Lucio Mendez CR. CAC. CC. Date Sept. 27 1944

Regional Engineer

APPROVED:

W. Thompson CMC Date 3/10/44 (33)

Chief, Public Works Division, P. W. & U. Sub-Commission

H. Q. A. C. C.

Form ACC-2
(Contract)

HEADQUARTERS

ALLIED CONTROL COMMISSION

332

Public Works and Utilities Sub - Commission

APO 394

Region III

Province Benevento

CONTRACTS

Contratti

Urgentissimo

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione. Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

- (a) Road, Bridge, etc. esterna all'abitato di S. Agata dei Goti
- (b) Contractor Guarino Clemente
- (c) Address of Contractor: S. Agata dei Goti
- (d) Number of Bids Received: a trattativa privata data l'urgenza
- (e) Reason for Award: per l'urgenza è stata prescelta l'unica impresa
- Località te del Lt. Col. Hensley.
- (f) Remarks: Immediatamente dal Cap. Brigantini del Campo Scuola Ufficiali Alleati di S. Agata dei Goti - ed autorizzati verbalmente del Lt. Col. Hensley.

- (g) Contractor's Warehouse, rendezvous:
- Cantiere dell'impresa e recapito

- (h) Amount of Contract (Lire): 220.000
- Ammontare del contratto (Lire) 2.200.000

- (i) Nature of Contract: Submitted on Acc.
- Natura del contratto

approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and mission per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'ing. Capo della Regione e una copia sarà one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge, etc.: esterna all'abitato di S. Agata dei Goti
Sirena, Ponte, etc.

(b) Contractor: Giovanni Clemente
Impresa

(c) Address of Contractor: S. Agata dei Goti
Indirizzo dell'Impresa

(d) Number of Bids Received: a trattativa privata data l'urgenza
Numero di offerte ricevute

(e) Reason for Award: per l'urgenza è stata prescelta l'unica impresa
Motivo dell'aggiudicazione

locale.

(f) Remarks: Lavori richiesti dal Cap. Friguletti del Campo Scuola Ufficiali Alleati di S. Agata dei Goti ed autorizzati verbalmente dal Lt. Col. Hensley.
Note

(g) Contractor's Warehouse, rendezvous:
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 220.000
Importo del contratto (Lire)

220.000.000 Estimated on Acc. I.

(i) Nature of Contract:
Natura del contratto

(j) Contractor's Available Equipment:
Attrezzi di cui dispone l'Impresa

534

(k) Required Materials:
Materiali richiesti

(l) Required Plant:
Attrezzi richiesti

(m) Required Transport:
Trasporto richiesto

OK APPROVAL RECOMMENDED:

Regional Engineer

APPROVED:

Chief, Public Works Division, P. W. & U. Sub-Commission

B/ J. A. B. 3

Date 3/10/44

W. Thompson Date 3/10/44

(9)

116

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

Region _____
Province _____

CONTRACTS
Contratti

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione. Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc: 1. This - Espurgo tombino e cunetta
Sirada, Ponte etc

(b) Contractor: Ing. ATTINA SEBASTIANO
Impresa

(c) Address of Contractor: Marigliano
Indirizzo dell'Impresa

(d) Number of Bids Received: _____
Numero di offerte ricevute

(e) Reason for Award: in seguito a gara esposta l'Impresa ATTINA è stata
Motivo dell'aggiudicazione
la migliore offerente -

(f) Remarks: _____
Note

(g) Contractor's Warehouse, rendezvous: _____
Cantiere dell'Impresa e receipto

(h) Amount of Contract (Lire): 100.000.00
Ammontare del contratto (Lire)

(i) Nature of Contract: _____
Natura del contratto

(j) Contractor's Available Equipment: _____
Attrezzi di cui dispone l'Impresa

(a) Road, bridge etc.: N. Zbie - Espurgo tombino e bionetta
 Strada, Ponte etc.

(b) Contractor: Ing. ATTINA SEBASTIANO
 Impresa

(c) Address of Contractor: Marielliano
 Indirizzo dell' Impresa

(d) Number of Bids Received: 1
 Numero di offerte ricevute

(e) Reason for Award: in seguito a gara esposita l'Impresa ATTINA è stata
 Motivo dell'aggiudicazione
la migliore offerente -

(f) Remarks:
 Note

(g) Contractor's Warehouse, rendezvous:
 Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 100.000.00
 Ammontare del contratto (Lire)

(i) Nature of Contract:
 Natura del contratto

(j) Contractor's Available Equipment: 5339
 Attrezzi di cui dispone l' Impresa

(k) Required Materials:
 Materiali richiesti

(l) Required Plant:
 Attrezzi richiesti

(m) Required Transport:
 Trasporto richiesto

APPROVAL RECOMMENDED:

Leopoldo Regional Engineer Date Sept 29, 1944

APPROVED:

W. Thompson Chief, Public Works Division, P. W. & U. Sub-Commission Date 9/10/44

H. G. H. C. C.

59

Form ACC-2
(Contract)

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub - Commission

APO 394

Region

Province

CONTRACTSContratti

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocom-
approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
missione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà
one copy forwarded to Military Authority having jurisdiction.
spedita all'Autorità Militare competente.

(a) Road, Bridge, etc.: Statale n° 7 "Via Appia"
Strada, Ponte, etc.

(b) Contractor: Ing. Mario Bernardi
Impresa

(c) Address of Contractor: Napoli - Via Roma 265
Indirizzo dell'Impresa

(d) Number of Bids Received: n° 4
Numero di offerte ricevute

(e) Reason for Award: I Lavori sono stati aggiudicati all'Impresa Bernardi,
Motivo dell'aggiudicazione perchè l'offerta da questa presentata è risultata la
più vantaggiosa per l'Amministrazione.

(f) Remarks: =====
Note

(g) Contractor's Warehouse, rendezvous: In Benavento presso la Ditta Vincenzo
Cantiere dell'Impresa e recapito Tresca

(h) Amount of Contract (lire): 1.960.000) 2.350.000.=
Ammontare del contratto (Lire somma a dispo/ dell'Ann/ 390.000)

(i) Nature of Contract: Costruzione di un muro di sostegno alla proter.
Natura del contratto Km/ 26I+0I0

(j) Contractor's Available Equipment: tutti i materiali escluso carboni 339
Attrezzi di cui dispone l'Impresa mento

one copy forwarded to Military Authority having jurisdiction.

spedita a l'Autorità Militare competente.

- (a) Road, Bridge, etc.: Statute n° 7 "Via Appia"
Strada, Ponte, etc.
- (b) Contractor: Ing. Ezio Remaldi
Impresa
- (c) Address of Contractor: Napoli - Via Roma 265
Indirizzo dell'Impresa
- (d) Number of Bids Received: n° 4
Numero di offerte ricevute
- (e) Reason for Award: I lavori sono stati aggiudicati all'Impresa Remaldi, Motivo dell'aggiudicazione perchè l'offerta da questa presentata è risultata la più vantaggiosa per l'Amministrazione.

(f) Remarks: =====
Note

(g) Contractor's Warehouse, rendezvous: In Benemerito presso la Ditta Nicotri
Caniera dell'Impresa e recapito Tresca

(h) Amount of Contract (Lire): 1.960.000 2.350.000.=
Ammontare del contratto (Lire) omma a dispo/ dell'Am/ 390.000)

(i) Nature of Contract: Costruzione di un muro di sostegno alla progr.
Natura del contratto Em/ 261+010

(j) Contractor's Available Equipment: tutti i materiali escluso carbone 533 mento
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cemento gli. 60 - carbone minerale q. 12
Materiali richiesti

(l) Required Plant: in autocarro
Attrezzi richiesti

(m) Required Transport: in autocarro
(Transporto richiesto)

APPROVAL RECOMMENDED:

Aug 28 1944

Date

Regional Engineer

APPROVED:

Date

Chief, Public Works Division, P. W. & U. Sub-Commission

Rep. Eng. Reg. III.

29

Form ACC-2
(Contract)

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub - Commission

APO 394

STRADE MILITARI

Region III

Province Napoli

CONTRACTS

Contratti

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione. Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

- (a) Road, Bridge, etc.: Statale no 87 "Sannitica"
Srada, Ponte etc.
- (b) Contractor: Ing. Ponsco GIUGLIANO
Impresa
- (c) Address of Contractor: Napoli - Via Stadera no 64
Indirizzo dell'Impresa
- (d) Number of Bids Received: =====
Numero di offerte ricevute
- (e) Reason for Award: Dato il carattere di urgenza i lavori sono da affidare
Motivo dell'aggiudicazione
siti all'Impresa Giugliano, che già possiede sul posto un'adeguata at-
trezzatura per condurre rapidamente e termine le opere previste.
- (f) Remarks: ===
Note
- (g) Contractor's Warehouse, rendezvous: Nai pressi di ponte Annibale
Cantiere dell'Impresa e recapito
- (h) Amount of Contract (Lire): L. 980.000.= (novecentottantamila lire)
Ammontare del contratto (Lire)
- (i) Nature of Contract: Lavori straordinari di riparazione di tronco compreso
Nature del contratto
tra Caserta e Ponte Annibale.
- (j) Contractor's Available Equipment: Rullo compressore e caldaie riscaldatrici e
Attrezzi di cui dispone l'Impresa

Questo modulo deve essere inviato in triplice copia all'ingegner Capo Sezioni
 approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
 missione per l'approvazione - Una copia rimarrà a) O. G., una sarà restituita all'ing. Capo della Regione e una copia sarà
 one copy forwarded to Military Authority having jurisdiction.
 spedita a l'Autorità Militare competente.

(a) Road, Bridge, etc.: Strada n. 27, "Santissima"
 Sreda, Ponte, etc.

(b) Contractor: Ing. Pompeo GIULIANO
 Impresa

(c) Address of Contractor: Napoli - Via Stadera n. 54
 Indirizzo dell'Impresa

(d) Number of Bids Received: ===
 Numero di offerte ricevute

(e) Reason for Award: Dato il carattere di urgenza i lavori sono da affidare
solo all'Impresa Giuliano, che già possiede sul posto un'adeguata at-
trezzatura per condurre rapidamente e termine le opere previste.
 Motivo dell'aggiudicazione

(f) Remarks: ===
 Note

(g) Contractor's Warehouse, rendezvous: Nel pressi di ponte Annibale
 Cantiere dell'Impresa e recapito

(h) Amount of Contract (lire): L. 280.000.= (novecentottantamila lire)
 Ammontare del contratto (lire)

(i) Nature of Contract: Lavori straordinari di riparazione da tronco compreso
 Natura del contratto fra Caserta e Ponte Annibale.

(j) Contractor's Available Equipment: Rullo compressore e calceie riscaldatrici e
 Attrezzi di cui dispone l'Impresa strumenti di bitume.

(k) Required Materials: bitume quintali 250 5337
 Materiali richiesti

(l) Required Plant: nessuno
 Attrezzi richiesti

(m) Required Transport: un autotreno
 Trasporto richiesto

APPROVAL RECOMMENDED:

Paul Jones - C. C. C. Date Sept. 5 - 1942
 Regional Engineer

APPROVED:

P. Thompson Date 13/9/44
 Chief, Public Works Division, P. W. & U. Sub-Commission

TB/

Form ACC-2
(Contract)

HEADQUARTERS ALLIED CONTROL COMMISSION Public Works and Utilities Sub - Commission

APO 394

RB

 Region III
 Province Benevento
CONTRACTSContratti

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

Questo modulo dovrà essere inviato in triplice copia all'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Kodak~~ Bridge etc.: Tufariello alla progress. 17. ca 252+850 della S.S. n.7 "Appia"
1/1/64, Ponte etc.

(b) Contractor DOMENICO TUCCI
 Impresa

(c) Address of Contractor: Napoli - via G. Verdi n. 18
 Indirizzo dell'Impresa

(d) Number of Bids Received:
 Numero di offerte ricevute

(e) Reason for Award: I maggiori lavori resisi necessari per il completa-
 Motivo dell'aggiudicazione

mento del manufatto e che formano oggetto del presente contratto
suppletivo, sono da affidarsi all'Impresa Tucci alle stesse condizioni
ed ad eguali medesimi prezzi riportati nel contratto principale.

Note

(g) Contractor's Warehouse, rendezvous: in contrada Tufariello del Comune di Benevento
 Cantiere dell'Impresa e recapito

(h) Amount of Contract (lire): 214.000,00 (lire duecentoquattordicimila)
 Ammontare del contratto (Lire)

(i) Nature of Contract: Lavori di completamento del ponte Tufariello
 Natura del contratto

(j) Contractor's Available Equipment: Tutta l'attrezzatura occorrente

one copy forwarded to Ministry

spedite all'Autorità Militare competente.

Tufariello alla progress. n. 2324024

- (a) Road Bridge etc.: Tufariello alla progress. n. 2324024
/9/44. Ponte etc.
- (b) Contractor: DOMENICO TUCCI
Impresa: Napoli - via G. Verdi n. 18
- (c) Address of Contractor: Napoli - via G. Verdi n. 18
Indirizzo dell'Impresa
- (d) Number of Bids Received: 1
Numero di offerte ricevute
- (e) Reason for Award: I maggiori lavori resisi necessari per il completo-
Motivo dell'aggiudicazione: mento del manufatto e che formano oggetto del presente contratto
mento del manufatto e che formano oggetto del presente contratto
suppletivo, sono da affidarsi all'Impresa Tucci alle stesse condizioni
suppletivo, sono da affidarsi all'Impresa Tucci alle stesse condizioni
ed altri medesimi prezzi riportati nel contratto principale.
- (f) Remarks:
Note:
M

(g) Contractor's Warehouse, rendezvous: in contrada Tufariello del Comune di Benevento
Caniliere dell'Impresa e recapito

(h) Amount of Contract (lire): 214.000,00 (lire duecentoquattordicimila)
Ammontare del contratto (Lire)

(i) Nature of Contract: Lavori di completamento del ponte Tufariello
Natura del contratto

(j) Contractor's Available Equipment: Tutta l'attrezzatura occorrente per simili
Altrezzi di cui dispone l'Impresa
lavori

(k) Required Materials: nessuno
Materiali richiesti

(l) Required Plant: nessuno
Attrezzi richiesti

(m) Required Transport: nessuno
Trasporto richiesto

OK. APPROVAL RECOMMENDED:

Regional Engineer

APPROVED:

Col. Hurley File

Chief, Public Works Division, P. W. & U. Sub-Commission

Date: Sept. 5, 1944

Date: 15/9/44

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form 100-2
(Contract)

CONTRACTS

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road, ~~Bridge~~: Bridge sul fiume Sabato Route N.7 at Km 301+180
- (b) Contractor: Polese Ing. Arturo
- (c) Address of Contractor: Napoli
- (d) Number of Bids Received: 7
- (e) Reason for Award: Lowest responsible bidder.
- (f) Remarks: Design of Bridge previously approved by Chief Engineer
3rd District
- (g) Contractor's Warehouse, rendezvous: At sited Project at Km 301+180
Route N. 7 via Appia
- (h) Amount of Contract (Lire): 7.540.000
- (i) Nature of Contract: Reconstruction of an 18 meters Bridge across
fiume Sabato
- (j) Contractor's Available Equipment: Picks, shovels, ^{timbers} tumbies etc
- (k) Required Materials: Brick 170.000 Cement 70 tons
- (l) Required Plant: None
- (m) Required Transport: 1 truck

APPROVAL RECOMMENDED:

Leslie Henry - Grace Date 9.6.44
Regional Engineer

APPROVED:

W. Thompson M.W.C. Date 6/9/44
Chief, Public Works Division, P.W.&U. Sub-Commission.

26 AUG Recd
1st. Ind. 078 Col. B.

PWM
S/C

CU-1009

Hq. Region 3, ACC., APO 394, U. S. Army, 24 August 1944
TO: Advanced Headquarters, Public Works & Utilities
Sub-Commission.

1. Your attention is invited to basic communication, reference to review of prices outlined in your letter dated Aug. 16, 1944, file ACC/078/PWU, subject:- "Bridge, Route 7 River Sabato, Km 301+180".

2. The original estimate of 7,540,000 Lires and contract of Ing. Polese Arturo, for this amount is returned for your approval.

LJH/et.

Lester J. Hensley
LESTER J. HENSLEY
Lt. Col. C. E.
Regional Engr. Officer
Region 3.



W. C. Thompson
Aug. 30/8

*This job is approved because it must
not be held up further but I feel
that it should serve as another warning
for Francini's office. W. 6/9/44*

ALLIED CONTROL COMMISSION

APO 394

Region III Highways program

TO : Lt. Col. HENSLEY, Regional Engineer, Region III.

FROM : Capt. SAUL, Field Office Caserta.

SUBJECT: Non approval of estimate for Pte Sabato Route 7
Km 301 + 180 M.R. 705635.

REF : Lt. Col. THOMPSON's letters and our OU. 723 31 July.

1. This is a single arch bridge of 18 m span, brick arch, the segt stone the cost being 7.540.000 L. 6.440.000 being the contract price, to lalese plus 1.100.000 reserve for unforeseen contingencies.

2. Nine contractors were invited to bid and seven did so their bids ranging from £ 10.480.000 down to the above figure. These contractors include some that have no other contracts with us and the same contractors are not asked to bid on all bridges so that if we are up against a ring it must be a very big one.

3. The itemised prices, brickwork £ 2800, massconcrete £ 1700, masonry £ 1400 M.C. though admittedly very high judged by prewar cost in other countries are average for all the local costs available in this office. I have no means of comparing them with costs from other parts of Italy. Indeed it is possible that local inflation in all prices may be higher in the Naples district than elsewhere.

4. According to Capt. Feldman's notes this was a rush job as the existing pile trestle is considered unsafe. He seems to have assumed that it was approved as on 26 June he noted it as such and started the work which is now 30% completed and would be further advanced if not held up for brick.

5. Work on this bridge which is marked as urgent is now stopped.

OFFICIAL:

ALLIED MILITARY GOVERNMENT 333
A.G.A. Saul
 Capt. A.G.A. SAUL
 Field Engineer

unforeseen contingencies.

2. Nine contractors were invited to bid and seven did so their bids ranging from \$10,480,000 down to the above figure. These contractors include some that have no other contracts with us and the same contractors are not asked to bid on all bridges so that if we are up against a ring it must be a very big one.

3. The itemised prices, brickwork \$2800, mass concrete \$1700, masonry \$1400 M.C. though admittedly very high judged by prewar cost in other countries are average for all the local costs available in this office. I have no means of comparing them with costs from other parts of Italy. Indeed it is possible that local inflation in all prices may be higher in the Naples district than elsewhere.

4. According to Capt. Feldman's notes this was a rush job as the existing pile trestle is considered unsafe. He seems to have assumed that it was approved as on 26 June he noted it as such and started the work which is now 30% completed and would be further advanced if not held up for brick.

5. Work on this bridge which is marked as urgent is now stopped.

OFFICIAL:

UNITED STATES GOVERNMENT
A.G.A. SAUL
 Capt. A.G.A. SAUL
 Field engineer

AGAS/oc

CEPIA E TRADUZIONI

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

August, 16, 1944

Soggetto: S.S. 7 Ponte sul fiume Sabato Km. 301+180
All' Ufficiale Ingegnere della Regione III

- 1) Il 10 luglio 1944 noi vi scrivemmo in riferimento alla forma ACC/I ed ACC/2 inerente il suddetto ponte.
- 2) Il prezzo di £ 7.540.000- sembra molto esagerato considerando i prezzi correnti per costruzioni analoghe.
- 3) Noi non abbiamo ancora preso decisione definitiva sulle forme ACC/I ed ACC/2 attendendo risposta delle vostre discussioni, come richiesto nella nostra lettera del 10 luglio 1944.
- 4) Vi preghiamo pertanto di inviarci i risultati della vostra revisione su questo prezzo cosicchè noi potremo prendere una decisione definitiva su questo affare.

V.S. THOMPSON
Lt. Col. R.C.E.
Chief, Public Wks. Div.

/lm
AGAS/lm

5332

Form ACC-2
(Contract)

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub - Commission

APO 394

Region VII
Province Avellino**CONTRACTS**Contratti

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Subcom-

(a) Road, Bridge, etc. Statale N. 7. Riparazione basolato traverso interna di Strada, Pontecello Avellino

(b) Contractor Impresa DOMENICO TUCCI di Giuseppe Impresa

(c) Address of Contractor: Via Giuseppe Verdi N. 18 - Napoli Indirizzo dell'Impresa

(d) Number of Bids Received: cinque Numero di offerte ricevute

(e) Reason for Award: I lavori sono stati aggiudicati all'Impresa Tucci, perchè questa nella licitazione esposta del Compartimento della Viabilità, ha presentato offerta più vantaggiosa per l'Amministrazione Motivo dell'aggiudicazione

(f) Remarks: // Note

(g) Contractor's Warehouse, rendezvous: nei pressi della stazione ferroviaria di Canilere dell'Impresa e recapito Avellino

(h) Amount of Contract (Lire): 2.040.000,00 - Somma a disposizione Amm/No I. 320.000,00 Ammontare del contratto (Lire) Complessivamente lire 2.360.000,00

(i) Nature of Contract: Riparazione basolato traverso interna di Avellino Natura del contratto

(j) Contractor's Available Equipment: cubetti variabili e manovellata specializzata Attrezzatura disponibile dell'Impresa

5337

approval. One copy to be retained by the Office of the Chief of Engineers, U.S. Army, for the purpose of the mission per l'approvazione. Una copia rimarrà al C. G., una sarà restituita all'Ing. Capo della Regione e una all'Ufficio di

one copy forwarded to Military Authority having jurisdiction.

spedite all'Autorità Militare competente.

(a) Road, Bridge etc. Statale N. 7. Riparazione basolato traversa interna di

Strada, Ponte etc. Avellino

(b) Contractor Impresa DOMENICO TUCCI Al. Giuseppe

(c) Address of Contractor: Via Giuseppe Verdi N. 13 - Napoli

Indirizzo dell'Impresa

(d) Number of Bids Received: cinque

Numero di offerte ricevute

(e) Reason for Award: I lavori sono stati aggiudicati all'Impresa Tucci, perché questa nella licitazione esposita dal Compartimento della

Motivo dell'aggiudicazione questa nella licitazione esposita dal Compartimento della

Vibbini, ha presentato offerta più vantaggiosa per l'amministrazione

(f) Remarks:

Note

(g) Contractor's Warehouse, rendezvous: nei pressi della stazione ferroviaria di
Canliere dell'Impresa e recapito Avellino

(h) Amount of Contract (lire): 2.040.000,00 - Somme a disposizione Amm. N. 1.320.000,00
Ammonire del contratto (lire) complessivamente lire 2.360.000,00

(i) Nature of Contract: Riparazione basolato traversa interna di Avellino
Natura del contratto 5331

(j) Contractor's Available Equipment: cabretti navigabili e manovellatura specializzata
Attrezzi di cui dispone l'Impresa

(k) Required Materials: cemento 2.111.110 - bitume 0.11 220

Materiali richiesti

(l) Required Plant:

Attrezzi richiesti

(m) Required Transport: due autocarri per il trasporto dei cabetti delle cave
Trasporto richiesto di Villa Inglese

APPROVAL RECOMMENDED:

Date: 20/10/44

Regional Engineer

APPROVED:

Date: 6/9/44

Chief, Public Works Division, P. W. & U. Sub-Commission

Reg. Eng. Reg. M.

Form ACC-2
(Contract)

49 95 254 8

HEADQUARTERS
ALLIED CONTROL COMMISSION
 Public Works and Utilities Sub-Commission

APO 394

Region SOUTHERN.Province SALERNO
MILITARY HIGHWAYS

CONTRACTS
Contratti

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for
 Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocom-
 missione per l'approvazione. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
 missione per l'approvazione. Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà
 one copy forwarded to Military Authority having jurisdiction.
 spedita a l'Autorità Militare competente.

(a) Road, Bridge etc.: Reconstruction of Bridge at BATTIPAGLIA. Hy. No 18
Km. 74+130 : M.R. 830231.
Vincenzo MIRANTE.

(b) Contractor
 Impresa

(c) Address of Contractor: 95, Via Cimara, Naples.

(d) Number of Bids Received:
 Numero di offerte ricevute

NINE

(e) Reason for Award: LOWEST BID, AND ALSO PLANT AND EQUIPMENT NECESSARY FOR

Motivo dell'aggiudicazione

WORKS IN POSSESSION OF CONTRACTOR.

(f) Remarks:

Note

(g) Contractor's Warehouse, rendezvous:

Caniliere dell'Impresa e recapito

BATTIPAGLIA.

(h) Amount of Contract (Lire): 3,223,542.

Ammontare del contratto (Lire)

{An Additional 569,500 Lire, which was
 included in the estimate, is required as
 compensation to owners of property to be
 demolished. Total Cost Lire 3,793,042.=

(i) Nature of Contract: LUMP SUM

Natura del contratto

533

Two Concrete Mixers; Two Hoists; Two Pumps;

Contractor's Available Equipment:

20.015 Reinforce=

approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and missione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'ing. Capo della Regione e una copia sarà one copy forwarded to Military Authority having jurisdiction.
spedita a l'Autorità Militare competente.

- (a) Road, Bridge etc.: Reconstruction of Bridge at BATTIPAGLIA. Hy. No 18
Km. 74+130 : M.R. 830231.
Vincenzo MIRANTE.
- (b) Contractor Impresa
- (c) Address of Contractor: 95, Via Cimarosa, Naples.
Indirizzo dell'Impresa
- (d) Number of Bids Received: NINE
Numero di offerte ricevute
- (e) Reason for Award: LOWEST BID, AND ALSO PLANT AND EQUIPMENT NECESSARY FOR
Motivo dell'aggiudicazione
WORKS IN POSSESSION OF CONTRACTOR.

(f) Remarks: _____
Note

(g) Contractor's Warehouse, rendezvous: BATTIPAGLIA.
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire) 3.223.542. { An Additional 569.500 Lire, which was
Ammontare del contratto (Lire) { included in the estimate, is required as
(i) Nature of Contract: LUMP SUM { compensation to owners of property to be
Natura del contratto { demolished. Total Cost Lire 3.793.042.=

(l) Contractor's Available Equipment: Two Concrete Mixers; Two Hoists; Two Pumps;
Attrezzi di cui dispone l'Impresa 533)
One Vibrator; 50 c.m. Timber, 20 Qls. Reinforce=
ment Bars.=
(k) Required Materials: 268 Tons. Cement; 124.000 Bricks; 1 Ton. Steel Bars.=
Materiali richiesti
(l) Required Plant: One Concrete Mixer.
Attrezzi richiesti
(m) Required Transport: As supplied by A.C.C.
Trasporto richiesto

APPROVAL RECOMMENDED:

Regional Engineer

APPROVED:

Chief, Public Works Division, P. W. & U. Sub-Commission

Date 10 Sept 49

Date 23/9/49

Form ACC-2
(Contract)

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub - Commission

APO 394

Region IIIProvince SALERNO.CONTRACTSContrattiMilitary Hwy.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocom-
approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
missione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà
one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc.: Hy 88 Salerno-Avellino Km 0+000 to 33+700.

Strada, Ponte etc.

GALASSO GIOVANNI.

(b) Contractor

Impresa

ROCCAPIEMONTE.

(c) Address of Contractor:

Indirizzo dell'Impresa

One.

(d) Number of Bids Received:

Numero di offerte ricevute

The completion of the repair work between Km 19+800 and

(e) Reason for Award:

Motivo dell'aggiudicazione

Avellino is considered urgent. Not included in the
NOTARI Contract. The work has been started.This Contractor who already works at AVELLINO Bridge, has all

(f) Remarks:

necessary machinery at the location for this work.

(g) Contractor's Warehouse, rendezvous:

Centriere dell'Impresa e recapito

AVELLINO - Ponte FERRIERA.830,000.00.

(h) Amount of Contract (Lire):

Ammontare del contratto (Lire)

Repair work by patching the road surface.

(i) Nature of Contract:

Natura del contratto

5324Bitumen Heaters 2, Hand-barrows 15, necessary

Questo modulo dovrà essere inviato in triplice copia all'ingegnere Capo del
 approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
 missione per l'approvazione. Una copia rimarrà all'Q. G., una sarà restituita all'ing. Capo della Regione e una copia sarà
 one copy forwarded to Military Authority having jurisdiction.

Hy 88 Salerno-Avellino Km 0+000 to 33+700.

(a) Road, Bridge etc.: GALASSO GIOVANNI.

(b) Contractor
 Impresa

ROCCAPIEMONTE.

(c) Address of Contractor:
 Indirizzo dell'Impresa

One.

(d) Number of Bids Received:

Numero di offerte ricevute The completion of the repair work between Km 19+800 and

(e) Reason for Award:

Motivo dell'aggiudicazione Avellino is considered urgent. Not included in the

NOTARI Contract. The work has been started.

This Contractor who already works at AVELLINO Bridge, has all

(f) Remarks:

Note necessary machinery at the location for this work.

AVELLINO - Ponte FERRIERA.

(g) Contractor's Warehouse, rendezvous:

Cantiere dell'Impresa e recapito

830,000.00.

(h) Amount of Contract (Lire):

Ammontare del contratto (Lire)

Repair work by patching the road surface.

(i) Nature of Contract:

Natura del contratto

5324

Bitumen Heaters 2, Hand-barrows 15, necessary

(j) Contractor's Available Equipment:

Attrezzi di cui dispone l'Impresa

Small tools.

(k) Required Materials:

Materiali richiesti

Bitumen 100 Tons.

(l) Required Plant:

Attrezzi richiesti

One Bitumen Heater.

(m) Required Transport:

Trasporto richiesto

One Truck A.C.C.

APPROVAL RECOMMENDED:

Lucy J. Thayer - License Date Sept 2, 1944.

Regional Engineer

APPROVED:

P. Thompson Date 6/9/44

Chief, Public Works Division, P. W. & U. Sub-Commission

Copy for Sub-Comm. H.Q. File.

Form ACC-2
(Contract)

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission

APO 394

Region

Province

CONTRACTSContratti

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, ~~Bridge~~ ^{Statale N. 90 "Delle Puglie"} ~~ne del trenco compreso fra il ponte sul fiume Calore e lo~~ ^{Lavori straordinari di riparazio}
Strada, ~~Pontone~~ ^{abitato di Ariano}

(b) Contractor ^{Ing.} ~~Impresa~~ ^{LUGI CIAPPARELLI}

(c) Address of Contractor: ~~Indirizzo dell'Impresa~~ ^{Napoli - Gradoni di S. Maria Apparente al Petralo}

(d) Number of Bids Received: ~~Numero di offerte ricevute~~

(e) Reason for Award: ~~Motivo dell'aggiudicazione~~ ^{I lavori sono da affidarsi all'Impresa Ciapparelli, che}
~~durre rapidamente a termine i maggiori lavori resisi necessari~~ ^{già possiede sul posto un'adeguata attrezzatura per con-}

(f) Remarks: ~~Note~~

(g) Contractor's Warehouse, rendezvous: ~~Cantiere dell'Impresa e recapito~~ ^{in Grotta Minarda}

(h) Amount of Contract (Lire): ~~Ammontare del contratto (Lire)~~ ^{L. 1.100.000,00 (lire un milione centomila)}

(i) Nature of Contract: ~~Natura del contratto~~ ^{Riparazione del pino viabile delle pertinenze stradali}

Questo modulo dovrà essere inviato in triplice copia all'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, ~~Bridge~~ **Statale N.90 "Delle Puglie"** Lavori straordinari di riparazione del tronco compreso fra il ponte sul fiume Calore e lo abitato di Ariano.

(b) Contractor **Ing. LUIGI CIAPPARELLI**
Impresa

(c) Address of Contractor: **Napoli - Gradoni di S. Maria Apparente al Petraio**
Indirizzo dell'Impresa

(d) Number of Bids Received: **=====**
Numero di offerte ricevute

(e) Reason for Award: **I lavori sono da affidarsi all'Impresa Ciapparelli, che già possiede sul posto un'adeguata attrezzatura per condurre rapidamente a termine i maggiori lavori resisi necessari.**
Motivo dell'aggiudicazione

(f) Remarks: **=====**
Note

(g) Contractor's Warehouse, rendezvous: **in Grotteminarda**
Canliere dell'Impresa e recapito

(h) Amount of Contract (Lire): **L. 1.100.000.00 (lire un milione centomila)**
Ammontare del contratto (Lire)

(i) Nature of Contract: **Riparazione del pino viabile delle pertinenze stradali**
Natura del contratto

(j) Contractor's Available Equipment: **Un nullo compressore e caldaie riscaldatrici e spruzzatrici di bitume.**
Attrezzi di cui dispone l'Impresa

(k) Required Materials: **Bitume 2.11 250**
Materiali richiesti

(l) Required Plant: **=====**
Attrezzi richiesti

(m) Required Transport: **=====**
Trasporto richiesto

APPROVAL RECOMMENDED:

APPROVED:

Date **Aug. 21, 1944**

Regional Engineer

Chief, Public Works Division, P. W. & U. Sub-Commission

Reg. Eng. Reg. III

25/8/44

23 AUG Recd

10368

46 216

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public-Works and Utilities Sub-Commission
APO 394

(Contract)

REGION III
PROVINCE NAPLES.CONTRACTS

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ, for approval. One copy to be retained by HQ, one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc: Autostada from S. Giovanni to Pompei (Km 2+0 to Km 22+0)

(b) Contractor: LEOPOLDO DE LITIO

(c) Address of Contractor: Traversa Municipio 17, NAPLES.

(d) Number of Bids Received: One - Direct Award.

(e) Reason for Award: Competent Contractor - Project in execution since 1st May, 1944.

(f) Remarks: Bitumen and Cement to be drawn from W.D. Stocks.

(g) Contractor's Warehouse, rendezvous: (a) at Del Monte (Km 13 + 0) (b) at San Giovanni (Km 2 + 0).

(h) Amount of Contract (Lire): 6,000,000.

(i) Nature of Contract: "COST PLUS"

(j) Contractor's Available Equipment: 4 Bitumen Heater, 4 Concrete

to Military Authority having jurisdiction. Repair & Maintenance of
 (a) Road, Bridge etc: Autopista from S. Giovanni to Pomet (Km 2+0 to Km 22 +0)
 (b) Contractor: LEOPALDO de LIEVO
 (c) Address of Contractor: Traversa Municipio 17, NAPLES.
 (d) Number of Bids Received: One - Direct Award.
 (e) Reason for Award: Competent Contractor - Project in execution since 1st May, 1944.
 (f) Remarks: Bitumen and Cement to be drawn from W.D. Stocks.

(g) Contractor's Warehouse, rendezvous: (a) at Del Monte (Km 13 + 0)
(b) at San Giovanni (Km 2 + 0).

(h) Amount of Contract (Lire): 6,000,000.

(i) Nature of Contract: "COST PLUS"

(j) Contractor's Available Equipment: 1 Bitumen Heater, 4 Concrete Mixers, No Roller, Various Hand Tools.

(k) Required Materials: 70 tons of Bitumen. 220 Tons of Cement. **5327**

(l) Required Plant: NONE.

(m) Required Transport: To be provided by Genio Civile operated W.D. Vehicles.

APPROVAL RECOMMENDED: W.D. Vehicles

Regional Engineer

APPROVED: W.D. Vehicles

Chief, Public Works Division, P.W.D. Sub-Commission.

28 JULY 1944.

Copy for Sub-Comm. H.O.

Form ACC-2
(Contract)

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission

APO 394

Region 3
Province SALERNO

CONTRACTS

Contratti

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione. Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita a l'Autorità Militare competente.

(a) Road, Bridge etc.: Repair of "pavement" movement by 18, from 1952 to 1954 in Campi to Salerno.

(b) Contractor: SALVO GIANNANTONIO.

(c) Address of Contractor: 4

(d) Number of Bids Received: Lowest Bidder.

(e) Reason for Award: Partial repair of pavement completed 15 July, 44, work suspended.

(f) Remarks: Original A.A.S.S. work estimate for 22,900,000 - not executed.

Note: Regular pituitous maintenance instead.

(g) Contractor's Warehouse, rendezvous: SALERNO.

Amount of Contract (Lire): 230,000.

(h) Nature of Contract: "COST PLUS".

(i) Nature of Control: Natura del controllo

- one copy for the
spedite a l'Autorità Militare competente: Regimental Engineer, Salerno
- (a) Road, Bridge etc.: Stadio Giuocattolo.
Strada, Ponte etc
- (b) Contractor: SALERNO.
Impresa
- (c) Address of Contractor: 4
Indirizzo dell'Impresa
- (d) Number of Bids Received: Lowest Bidder.
Numero di offerte ricevute
- (e) Reason for Award: Port repair of pavement completed 15 July, 44, port suspended.
Motivo dell'aggiudicazione

(f) Remarks: Partial repair of pavement completed 15 July, 44, port suspended.
Note: Original A.A.S.S. port estimate for £2,900,000 - not executed.
REMARK: SITUATION: REPAIRS INSTEAD.
SALERNO.

(g) Contractor's Warehouse, rendezvous:
Caniliere dell'Impresa e recapito

230,000.

(h) Amount of Contract (Lire): "COST PLUS".
Ammontare del contratto (Lire)

(i) Nature of Contract:
Natura del contratto

All necessary small tools.

5325

(j) Contractor's Available Equipment:
Attrezzi di cui dispone l'Impresa

From I.D. - None.

(k) Required Materials:
Materiali richiesti

" - None.

(l) Required Plant:
Attrezzi richiesti

" - None.

(m) Required Transport:
Trasporto richiesto

18 August, 44.

APPROVAL RECOMMENDED:

Regional Engineer

19 August, 44.

APPROVED:

Chief, Public Works Division, P. W. & U. Sub-Commission

Copy for G.I. Unit, L.Q. File.

15/8/44

HEADQUARTERS

ALLIED CONTROL COMMISSION (Contract)

Public Works and Utilities Sub-Commission

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte-~~cca~~: Prov. le. S. Maria C. V. - Ponte Annibale
 b) Imprenditore Ing. Savarese Vincenzo
 c) Indirizzo dell'imprenditore Napoli - Via Verdi N. 35
 d) Numero delle offerte ricevute _____
 e) Ragione della assegnazione fra N. 30 ditte invitate la migliore offerta è stata dell'Ingegnere Savarese Vincenzo
 f) Osservazioni _____

g) Magazzino o deposito dell'Imprenditore _____

h) Ammontare del contratto (lire) 616.000.00i) Natura del contratto Manutenzione 532

94.
G.F.

239

44

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HO per l'approvazione. Una copia deve essere trattenuta dall'Ufficio, una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte ecc: Prov. la S. Maria C.V. - Ponte Annibale
 b) Imprenditore Ing. Savarese Vincenzo
 c) Indirizzo dell'imprenditore Napoli - Via Verdi N. 35
 d) Numero delle offerte ricevute _____
 e) Ragione della assegnazione fra N. 30 ditte invitate la migliore offerta è stata dell'Ing. Savarese Vincenzo

f) Osservazioni _____

g) Magazzino o deposito dell'Imprenditore _____

h) Ammontare del contratto (lire) 616.000.00

i) Natura del contratto manutenzione

j) Possibilità di attrezzatura dell'Imprenditore _____

k) Materiali richiesti ness

l) Pianta richiesta ness

m) Trasporto richiesto ness

Raccomando l'approvazione.

Ing. Savarese Vincenzo data 27 July 44

Ingegnere Regionale

Approvato: Data 7/8/44

W. Thompson

Chief, Public Works Division P.W. & U. Sub-Commission

Reg. Eng. Reg. III Capt. Seal ✓

94.
CAF
24-7-44

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission
Apo 394CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte, ecc. Provinciali allacciati le statelli 7 e 7bis passanti per Marigliano
- b) Imprenditore Zinzi Francesco
- c) Indirizzo dell'imprenditore Marigliano
- d) Numero delle offerte ricevute Marigliano
- e) Ragione della assegnazione L'offerta migliore è stata quella dell'Impresa Zinzi Francesco

f) Osservazioni _____

g) Magazzino o deposito dell'Imprenditore _____

h) Ammontare del contratto (lire) 996.000,00i) Natura del contratto Inducenza

j) Possibilità di attrezzatura dell'Imprenditore _____

k) Materiali richiesti Zero

530

6/11
9/12/11
24-7-44

P
232
(Contract)

43

l'approvazione. Una copia deve essere trattenuta dall'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Pontefice, Prov. di Roma e 7015 passanti
 b) Imprenditore Zinzi Francesco
 c) Indirizzo dell'imprenditore Mervignola
 d) Numero delle offerte ricevute
 e) Ragione della assegnazione L'offerta migliore è stata quella dell'Impresa Zinzi Francesco

f) Osservazioni

g) Magazzino o deposito dell'Imprenditore

h) Ammontare del contratto (lire) 996.000,00

i) Natura del contratto Inducendo l'assegnazione

j) Possibilità di attrezzatura dell'Imprenditore

k) Materiali richiesti 2000 532'

l) Pianta richiesta 2000

m) Trasporto richiesto 2000

Raccomando l'approvazione.

Stefano Zinzi data 27 giugno

Approvato:

Data 7/8/44

Ingegnere Regionale

Stefano Zinzi
 Chief Public Works Division P.V. & U. Sub-Commission

Reg. Ege Reg. 11
Capt. Saul.

6/11
9/12/44
24-7-44

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'HQ e una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, ~~Ponte-eco~~ Prov. le S. Maria C.V. - bivio S.S. 714
 b) Imprenditore Ing. Attena Sebastiano
 c) Indirizzo dell'imprenditore Marigliano (Napoli)
 d) Numero delle offerte ricevute _____
 e) Ragione della assegnazione fra n. 36 ditte invitate la migliore offerta è stata quella dell'Ing. Attena Sebastiano
 f) Osservazioni _____

g) Magazzino o deposito dell'Imprenditore _____

h) Ammontare del contratto (lire) 760.000.00

i) Natura del contratto edilizia, manutenzione

j) Possibilità di attrezzatura dell'Imprenditore _____

k) Materiali richiesti nessuno

l) Pianta richiesta nessuna

m) Trasporto richiesto nessuno

OK.
 EPF.
 24 July 46

238
 (Contract)

42

HEADQUARTERS

ALLIED CONTROL COMMISSION

(Contract)

Public Works and Utilities Sub-Commission

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione Ho per l'approvazione. Una copia deve essere trattenuta dall'Ingegnere Regionale e una copia consegnata all'Autorità Militare avente giurisdizione:

dato il carattere di urgenza i lavori sono stati affidati in base a trattativa privata all'Impresa f) Geper adeguatamente attrezzata.

g) Magazzino o deposito dell'Imprenditore
presso il Quadrivio

di Caienello e presso la stazione di Tora Presentiamo.

i) Natura del contratto	2.910.000,00
-------------------------	--------------

j) Possibilità di
lungo tracciato
Riparaz. piano viabile e pertinense stradale
per S. Pietro: infine e staz. Calanell
tutto compressor

k) ~~caldaie riscaldatrici e spruzzatrici di bitume,~~
materiali riciclati

Bitum. Q. Li 600

copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte ecc: Strada Statale n. 6 "via Casilina"
 b) Imprenditore: Afragola (Prov. di Napoli)
 c) Indirizzo del Seapione: Afragola (Prov. di Napoli)
 d) Numero delle offerte ricevute
 e) Ragione della assegnazione dato il carattere di urgenza i lavori sono stati affidati in base a trattativa privata all'Impresa
 f) Capacità adeguatamente attrezzata.

g) Magazzino o deposito dell'Imprenditore presso il Quadrivio

h) di Caianello e presso la stazione di Torà Presenzano.
 Ammontare del contratto (lire) 2.910.000,00

i) Natura del contratto Riparaz. piano viabile e pertinenze stradali
 j) possibile: riparazione per strada: infine e staz. Caianello
valle compressor

k) Materiali richiesti
Materiali riscaldatrici e spruzzatrici di bitume.

l) Pianta richiesta Bitume Q.li 600 532

m) Trasporto richiesto Un autocarro

Raccomando l'approvazione:

Luigi Pizzini data 19.3.1944
ingegnere

Ingegnere Regionale

Approvato: Data 18/4/44 M. Pizzini
 Chief, Public Works Division P.W.&U. Sub-Commission

Reg. Eng. Reg. III

OK.
 ERF.
 28-44

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission
Apo 394

(Contract)

B31

CONTRACT

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale alla Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta da l'H Q copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare eventuale giurisdizioni;

a) Strada Comunale: Capua - Innesto SS.N.7 " Via Appia"

b) Imprenditore - Ing. Gerardo D'Onofrio

c) Indirizzo dell'Imprenditore Napoli-Riviera di Chiaia n. 263

d) Numero delle offerte ricevute - 3

Numero delle ditte invitate 5

e) Ragione della assegnazione - I lavori sono stati aggiudicati all'Impresa d'Onofrio perché questa, nella licitazione espressa del Compartimento, per la ricostruzione del ponte Romano, ha presentata l'offerta più vantaggiosa anche per lo sgombrò delle macerie.

f) Osservazioni

g) Magazzino o deposito dell'Imprenditore - in Capua

h) Ammontare del contratto (lire) L. 470.000.00 (L.600.000.00
Somma a disposizione dell'Amministrazione 170.000.00)

i) Natura del contratto - Sgombrò dell'alveo del fiume Volturno delle macerie provenienti dal crollo del ponte romano

j) Possibilità di attrezzatura dell'Imprenditore - Impianto per il salpamento dei massi murali -

k) Materiali richiesti -

5321

re Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione;

- a) Strada Comunale: Capua - Innesco S.N. 7 " Via Appia"
 b) Imprenditore - Ing. Gerardo D'Onofrio
 c) Indirizzo dell'imprenditore Napoli-Riviera di Chiaia n. 263
 d) Numero delle offerte ricevute - 3
 Numero delle ditte invitate 5
 e) Ragione della assegnazione - I lavori sono stati aggiudicati all'Impresa d'Onofrio perché questa, nella licitazione separata dal Compartimento, per la ricostruzione del ponte Romano, ha presentata l'offerta più vantaggiosa anche per lo sgombrò dalle macerie.

f) Osservazioni

- g) Magazzino o deposito dell'Imprenditore - in Capua
 h) Ammontare del contratto (lire) L. 470.000.00 (L. 600.000.00)
 Somma a disposizione dell'Impresa " 130.000.00)
 i) Natura del contratto - Sgombrò dell'alveo del fiume Volturno delle macerie provenienti dal crollo del ponte romano
 j) Possibilità di attrezzatura dell'Imprenditore - Impianto per il salpamento di massi murali -
 k) Materiali richiesti -
 l) Pianta richiesta -
 m) Trasporto richiesto - Un autocarro

5321

Raccomando l'approvazione:

W. J. Sant Data _____
Captain

Ingegnere Regionale

Approvato: data *7/8/44* *W. J. Sant*
 Chief, Public Works Division P. H. & U. Sub-Commission

H. A. A. C. C.

HEADQUARTERS

ALLIED CONTROL COMMISSION

(Contract)

Public Works and Utilities Sub-Commission

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HO per l'approvazione. Una copia deve essere trattenuta dall'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

a) Strada, Pontecorvo: Statale n° 87 "Sannitica"

b) Imprenditore Ing. Giuseppe Pompeo GIUGLIANO

c) Indirizzo dell'imprenditore Napoli - Via Stadera n° 64

d) Numero delle offerte ricevute

e) Ragione della assegnazione Dato il carattere di urgenza i lavori sono stati affidati, in base a trattativa privata, all'impresa Giugliano che già possiede sul posto, un'adeguata attrezzatura.

f) Osservazioni ==

g) Magazzino o deposito dell'Imprenditore CASERTA - Via Cavallerizza e Sala di Caserta - Via Landi

h) Ammontare del contratto (lire) L. 1.500.000. = 1.580.000. =
 Somme a dis/pe dell'Am/na "80.000"

i) Natura del contratto Lavori di sistemazione e pavimentazione della via Cavallerizza e Caserta e di diversivo alla S.S. 87 nel tratto tra Sala di Caserta e S. Leucio

j) Possibilità di attrezzatura dell'Imprenditore Ug rullo compressore n° 2 caldaie, riscaldatrici e spruzzatrici di bitume.

k) Materiali richiesti bitume q.li. 210, cemento q.li. 520

attraverso l'Ingegnere Regionale allo Sotto Commissione E.O. per l'approvazione. Una copia deve essere trattenuta dall'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, ~~Pompeo~~ Statale n° 87 "Sannitica"
- b) Imprenditore Ing. Giuseppe Pompeo GIUGLIANO
- c) Indirizzo dell'Imprenditore Napoli - Via Stedera n° 64
- d) Numero delle offerte ricevute

e) Ragione della assegnazione. Dato il carattere di urgenza i lavori sono stati affidati, in base a trattativa privata, all'Impresa Giugliano che già possiede sul posto, un'adeguata attrezzatura.

f) Osservazioni ==

g) Magazzino o deposito dell'Imprenditore CASERTA = Via Cavallerizza e Sala di Caserta - Via Landi

h) Ammontare del contratto (lire) L. 1.500.000. =) 1.520.000. =
 somme a dis/pe dell'Am/le " 80.000)

i) Natura del contratto Lavori di sistemazione e pavimentazione della Via Cavallerizza a Caserta e di sistemazione alla S.S. 87 nel tratto tra Sala di Caserta e S. Lencio

j) Possibilità di attrezzatura dell'Imprenditore Ug. rullo compressore e n° 2 caldaie riscaldatrici e spruzzatrici di bitume.

k) Materiali richiesti bitume gli. 210, cemento gli. 520

l) Pianta richiesta

m) Trasporto richiesto un autocarro

Raccomando l'approvazione:

Luigi Zingari data Aug. 9. 1944
 Ingegnere Regionale

Approvato: Data 7/8/44 *L. J. Thompson*
 Chief, Public Works Division P.W. & U. Sub-Commission

VE/

H. A. A. B. B.

HEADQUARTERS

ALLIED CONTROL COMMISSION (Contract)

Public Works and Utilities Sub-Commission

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HO per l'approvazione. Una copia deve essere trattenuta dall'Ingegnere. Una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, ~~Ponte~~ ecc: Tris. Tronco: Napoli - Avellino
 b) Imprenditore Di Sarno Gerardo e Attene Sebastiano
 c) Indirizzo dell'imprenditore _____
 d) Numero delle offerte ricevute _____
 e) Ragione della assegnazione Le suddette imprese hanno già

eseguito lavori consimili agli analoghi tratti

f) Osservazioni _____

g) Magazzino o deposito dell'Imprenditore _____

h) Ammontare del contratto (lire) 3.000.000
6.105.000.00

i) Natura del contratto _____

j) Possibilità di attrezzatura dell'Imprenditore _____

k) Materiali richiesti _____

l'approvazione. Una copia deve essere trattenuta dall'Ingegnere Regionale e una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, ~~Rotta~~ ecc: Tris Tronco: Napoli - Avellino
- b) Imprenditore Di Barro Gerardo e Attepa Sebastiano
- c) Indirizzo dell'imprenditore _____
- d) Numero delle offerte ricevute _____
- e) Ragione della assegnazione Le suddette imprese hanno già eseguito lavori consimili sugli analoghi tratti
- f) Osservazioni _____

g) Magazzino o deposito dell'Imprenditore _____

h) Ammontare del contratto (lire) 3.000.000

6.105.000.00

i) Natura del contratto _____

j) Possibilità di attrezzatura dell'Imprenditore _____

k) Materiali richiesti _____

l) Pianta richiesta _____

m) Trasporto richiesto _____

Raccomando l'approvazione.

E. J. J. J. J. data 7/8/44

Ingegnere Regionale

Approvato: Data 7/8/44 E. J. J. J. J.
Chief, Public Works Division P.W. & U. Sub-Commission

P. B. L. Capt. Johnston.

17,5x25 (Circ. Min. Finanze N. 179000 del 5-11-1935-XIV)



Azienda Autonoma Statale della Strada
(A. A. S. S.)

COMPARTIMENTO DELLA VIABILITÀ CON SEDE IN CASERTA
per le Province di Avellino-Benevento-Napoli-Salerno e Campobasso

VII/

Caserta.

Corso Umberto N. 87 - Telefono 11-11

Indirizzo Telegrafico Convenzionale: AASS - CASERTA

N. 3042 Sez. _____ Alleg. 1

Risposta al N. _____ Div. _____

del _____

OGGETTO: ~~Strada Statale 7bis - Tronco: Napoli - Avellino~~ - Perizia
della spesa occorrente per la manutenzione fino al
31/12/1944 -

Si prega di trattare in ogni lettera un solo argomento e di indicare nella risposta il numero di protocollo, la Sezione e la data.

All'Ufficiale di Campo dell'A.C.C.
Sub-Commissione Lavori Pubblici III^a Regione
CASERTA

Per i provvedimenti di competenza si trasmette la
unita perizia dell'importo di L. 6.105.000.00 relativa
ai lavori di cui all'oggetto.

Si propone che i lavori vengono affidati alle impre
se DI SARNO GERARDO pel tratto Napoli -Baiano.
ATTENA SERASTIANO pel tratto Baiano -Avellino.

Dette Imprese hanno già eseguito i lavori di ripara-
zione straordinaria sugli analoghi tratti, in base alle
precedenti perizie approvate.

*dat l'ingegnere capo
di loro ufficio*

L'INGEGNERE CAPO COMPARTIMENTO
(R. Mancini)

[Signature]

5313

A. A. S. S.
COMPARTIMENTO DELLA VIABILITA' PER LE
PROVINCIE DI NAPOLI-SALERNO-PENEVENTO
AVELLINO-CAMPOTABASSO CON SEDE IN
CAMPOTABASSO

MATERIALE OCCORRENTE

Route 7bis Napoli-Avellino

Bitume ql. 500

N° 3 142 4

5 200 1944

IL CAPO COMPARTIMENTO
(Ing. R. Mancini)

[Signature]

5317

80

L'importo della perizia é risultato di L.6.105.000,00 .-

Si prepone che i lavori vengano affidati alle Imprese in
nanzi citate che hanno eseguito i lavori di manutenzione straor-
dinaria in base alle precedenti perizie approvate.

№ 3642 15 100 1944

IL CAPO COMPARTIMENTO

(Ing. R. Mancini)



[Signature]

5316

HEADQUARTERS

ALLIED CONTROL COMMISSION (Contract)

Public Works and Utilities Sub-Commission

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'HQ, una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte ecc. Strada Statale n.6 "via Casilina"
- b) Imprenditore CARONE FRANCESCO
- c) Indirizzo dell'imprenditore Minutano (Prov. Littoria)
- d) Numero delle offerte ricevute _____

e) Ragione della assegnazione dato il carattere di urgenza i lavori

ri sono stati affidati in base a trattativa privata alla Impr.

f) Osservazioni Carcione adeguatamente attrezzata.

g) Magazzino o deposito dell'Imprenditore presso la Casa Cantoniera

di Riardo

h) Ammontare del contratto (lire) 2.000.000,00

i) Natura del contratto lavori di riparazione del piano viabile e delle pertinenze stradali lungo il tronco compreso fra la stazione di Gaianello e Spettineto

j) Possibili attrezzature: caldaie riscaldatrici e spruzzatrici di bitume

k) Materiali richiesti Bitume q. 350

l) Pianta richiesta 5313

m) Trasporto richiesto Un autocarro

OK.
i.p.
2-8-44

ta all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte ecc: Strada Statale n.6 " via Casilina"
 b) Imprenditore CARONE FRANCESCO
 c) Indirizzo dell'imprenditore Minturno (Prov. Littoria)
 d) Numero delle offerte ricevute
 e) Ragione della assegnazione dato il carattere di urgenza i lavori sono stati affidati in base a trattativa privata alla Impr.
 f) Osservazioni Carone adeguatamente attrezzata.

g) Magazzino o deposito dell'Imprenditore presso la Casa Cantoniera di Riarda

h) Ammontare del contratto (lire) 2.000.000,00

i) Natura del contratto lavori di riparazione del piano viabile e delle pertinenze stradali lungo il tronco compreso fra la stazione di Minturno e la stazione di Fondi

j) Possibili attrezzature: caldaie riscaldatrici e spruzzatrici di bitume

k) Materiali richiesti Bitume q. 350

l) Pianta richiesta 5315

m) Trasporto richiesto Un autocarro

Raccomando l'approvazione:

Lucio Pignatelli data 10/8/44
 12 ced. ex
 Ingegnere Regionale

Approvato: Data 7/8/44 Lucio Pignatelli
 Chief, Public Works Division U.S. & U. Sub-Commission

Reg. Eng. Reg. III.

OK.
 2-8-44

Strada Statale N.7bis " Napoli-Avellino)

P E R I Z I A DELLA SPESA OCCORRENTE PER LA MANUTENZIONE
A TUTTO IL 3I/I2/944 DEL PIANO VIABILE E DEI FOSSI LATERALI DEL
TRATTO DELLA STRADA STATALE N a p o l i - A v e l l i n o . =

R E L A Z I O N E

Con le perizie N. 556 e 2362 rispettivamente in data 25/2/944 e 15/6 stesse anno dell'importo complessivo di L.4.820.000,00 - furono previsti i lavori di riparazione straordinaria alla pavimentazione della Strada Statale n.7bis, nel tratto NAPOLI- AVELLINO . = Tali lavori affidati per disposizione della P.B.S. alla Impresa DI SARNO GERARDO per tratto Napoli-Baiano e alla Impresa ATTENA SEBASTIANO per tratto Baiano-Avellino, sono stati in gran parte eseguiti; con i restanti lavori entro il prossimo mese verranno esaurite le disponibilità stanziata in base alle censate perizie approvate. =

Devendosi ora provvedere ai lavori di ordinaria manutenzione del piano viabile e dei fossi laterali del trince in parola, fino a tutto il 3I/I2 c. a. si é redatta la presente perizia che pre vede:

- a) - La fornitura di materiale per la riparazione del piano viabile .
- b) - Lapulizia dei fossi laterali e allontanamento del materiale di espurgo .

R E L A Z I O N E

Con le perizie N. 556 e 2362 rispettivamente in data 25/2/944 e 15/6 stesso anno dell'importo complessivo di L.4.820.000,00 - furono previsti i lavori di riparazione straordinaria alla pavimentazione della Strada Statale n.7bis, nel tratto NAPOLI- AVELLINO .- Tali lavori affidati per disposizione della P.B.S. alla Impresa DI SARNO GERARDO pel tratto Napoli-Baiano e alla Impresa ATTENA SEBASTIANO pel tratto Baiano-Avellino, sono stati in gran parte eseguiti, con i restanti lavori entro il prossimo mese verranno esaurite le disponibilità stanziata in base alle censate perizie approvate. =

Devendosi ora provvedere ai lavori di ordinaria manutenzione del piano viabile e dei fossi laterali del trinceo in parola, fino a tutto il 31/12 c. a. si é redatta la presente perizia che pre vede:

- a) - La fornitura di materiale per la riparazione del piano viabile .
- b) - Lapulizia dei fossi laterali e allontanamento del materiale di espurgo .
- c) - L'impiego di mano d'opera occorrente
- d) - La esecuzione di lavori complementari per la riparazione di strutture ~~neurali~~ dissestate esclusi i ponti.

Nella perizia non é stata prevista la fornitura di bitume che, come finora, resta a cura del COMANDO ALLEATO.

./.

(80)

L'importo della perizia é risultato di L.6.105.000,00 .=
Si propone che i lavori vengano affidati alle Imprese in
nanzi citate che hanno eseguito i lavori di manutenzione straor
dinaria in base alle precedenti perizie approvate.

N° 3642 16 AGO 1944

IL CAPO COMPARTIMENTO

(Ing. R. Mancini)


[Signature]

5315

HEADQUARTERS

ALLIED CONTROL COMMISSION (Contract)

Public Works and Utilities Sub-Commission

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'H.Q. una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte ecc: Strada Statale n.6 "via Casilina"
- b) Imprenditore CARONE FRANCESCO
- c) Indirizzo dell'imprenditore Minturno (Prov. Littoria)
- d) Numero delle offerte ricevute _____
- e) Ragione della assegnazione dato il carattere di urgenza i lavori sono stati affidati in base a trattativa privata alla Impr. Carone Adeguatamente attrezzata.
- f) Osservazioni _____

g) Magazzino o deposito dell'Imprenditore presso la Casa Cantoniara di Riardo

h) Ammontare del contratto (lire) 2.000.000,00

i) Natura del contratto Lavori di riparazione del piano viabile e delle pertinenze stradali lungo il tronco compreso fra la stazione di Riardo e la stazione di Minturno

j) Possibili attrezzature: caldaie riscaldatrici e spruzzatrici di bitume

k) Materiali richiesti Bitume q. 350

l) Pianta richiesta 5315

m) Trasporto richiesto Un autocarro

OK.
EAT.
2-8-44

copia restituita all'Ingenere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte ecc: Strada Statale n.6 " via Casilina"
- b) Imprenditore CARONE FRANCESCO
- c) Indirizzo dell'imprenditore Minturno (Prov. Littoria)
- d) Numero delle offerte ricevute _____
- e) Ragione della assegnazione dato il carattere di urgenza i lavori sono stati affidati in base a trattativa privata alla Impr. Carone Adeguatamente attrezzata.
- f) Osservazioni _____

g) Magazzino o deposito dell'Imprenditore presso la Casa Cantoniera

di Riareda

h) Ammontare del contratto (lire) 2.000.000,00

i) Natura del contratto Lavori di riparazione del piano viabile e delle pertinenze stradali lungo il tronco compreso fra la stazione di S. Maria del Sud e S. Maria del Nord

Possibili attrezzature: caldaie riscaldatrici e spruzzatrici di bitume

k) Materiali richiesti Bitume q. 350

l) Pianta richiesta 5315

m) Trasporto richiesto Un autocarro

Raccomando l'approvazione:

Luigi Menzies data 10/12/44

Ingenere Regionale

Approvato: Data 7/8/44 W. Thompson
Chief, Public Works Division P.W.&U. Sub-Commission

Reg. Eng. Reg. III.

OK.
2-8-44

HEADQUARTERS

ALLIED CONTROL COMMISSION

(Contract)

Public Works and Utilities Sub-Commission

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'HQ, una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte, ecc. Statale no 87 "S. Anna" tronco: Napoli-Cai
 b) Imprenditore Muzio Sepe
 c) Indirizzo dell'imprenditore Aragole (Napoli)
 d) Numero delle offerte ricevute ==
 e) Ragione della assegnazione Dato il carattere di urgenza il lavoro sono stati affidati, in base a trattativa privata, all'Impres

f) Osservazioni Sepe, che già possiede sul posto un'adeguata attrezzatura.

g) Magazzino o deposito dell'Imprenditore nel pressi di Caivano

h) Ammontare del contratto (lire) L. 1.600.000.==
 i) Natura del contratto lavori di riparazione del piano visibile e delle pertinenze stradali.
 j) Possibilità di attrezzatura dell'Imprenditore un rullo compresso

~~se e caldate riscaldatrici e spruzzatrici di bitume~~
 k) Materiali richiesti Bitume gli. 300

l) Pianta richiesta ==

m) Trasporto richiesto ==

Raccomando l'approvazione: 5317

ta all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte, ecc. Statole no 47 "S. Maria" tronco: Napoli-Cai
vano
 b) Imprenditore Renzo Sepe
 c) Indirizzo dell'imprenditore Afragole (Napoli)
 d) Numero delle offerte ricevute ==
 e) Ragione della assegnazione Dato il carattere di urgenza i lavo
ri sono stati affidati, in base a trattativa privata, all'Impres
Sepe, che già possiede sul posto un'adeguata attrezzatura.
 f) Osservazioni ==

g) Magazzino o deposito dell'Imprenditore nel pressi di Caivano

- h) Ammontare del contratto (lire) L. 1.600.000.==
 i) Natura del contratto lavori di riparazione del piano viabile
e delle pertinenze stradali.
 j) Possibilità di attrezzatura dell'Imprenditore un rullo compreso
se e caldate riscaldatrici e spruzzatrici di bitume
 k) Materiali richiesti Bitume gli. 300
 l) Pianta richiesta ==
 m) Trasporto richiesto == 531/

Raccomando l'approvazione:

Luigi Jannetty data Mag. 8. 1944
12 cent.
 Ingegnere Regionale

Approvato: Data 7/8/44 W. H. Thompson
 Chief, Public Works Division P.W. & U. Sub-Commission

OK.
 2-8-44

Reg. Eng. Reg. 111.

24 JUL Recd

108 CCB.

*Encl Sec (P W & U)**U-630735*

HEADQUARTERS
 REGION 3, ALLIED CONTROL COMMISSION
 APO 394, U.S. Army

21 July 1944

CU-727

SUBJECT: Forms ACC/2

TO : Advance Headquarters Allied Control Commission
 Public Works & Utilities Sub-Commission
 (Att. Lt. Col. Thompson)

1. Attached are the following forms ACC/2 for your approval:

Route 7, Campanella & Caputo
 Route 7B, Di Sarno Gerardo
 Route 7B, Attenu Sebastiano

2. In regard to ACC/1 providing for the construction of a bridge on Provincial route 18, this section is in agreement with your suggestion, and informs you that the project is to be resubmitted to you with a revision of plans and estimates.

LJH/pc.

Encl. 3



Lester J. Hensley
 LESTER J. HENSLEY
 Lt. Col. C.E.
 Regional C.U. Officer
 Region 3

Lt Col Thompson

Def 24/7

5313

23 Jul
171

HEADQUARTERS
REGION 3, ALLIED CONTROL COMMISSION
APO 394, U.S. Army

26 June 1944

CU-603

SUBJECT: Contracts.

TO : ACC. Public Works & Utilities Sub-Commission.

1. The following projects are sent to you for your attention and approval:

Highway No. 18, No. 19 (Battipaglia-Eboli), No. 19 (Km. 13 + 500 to Km. 28 + 000) No. 19, (from Serre to Auletta) No. 19 from (Auletta to Sala Consilina) No. 19 from (Sala Consilina to Fosso Pennarone) No. 19 from Fosso Penarone to Lagonegro) No. 88, (Salerno to Avellino) No. 88 from Salerno to Avellino... nine separate contracts.

LJH/pc.

Encl.9

Dist:

Capt. Weeber.

Lester J. Hensley
LESTER J. HENSLEY
Lt. Col. C.E.
Regional C.U. Officer
Region 3

5313

HEADQUARTERS

ALLIED CONTROL COMMISSION (Contract)
Public Works and Utilities Sub-Commission
Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'H Q. una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

a) Strada, ~~Pontese~~ Pozzuoli - Bagnoli

b) Imprenditore economia diretta - Perrini di Napoli

c) Indirizzo dell'imprenditore ==

d) Numero delle offerte ricevute ==

e) Ragione della assegnazione

f) Osservazioni

g) Magazzino o deposito dell'Imprenditore

h) Ammontare del contratto (lire) 1.420.000

i) Natura del contratto

j) Possibilità di attrezzatura dell'Imprenditore

k) Materiali richiesti bitume cli. 100

ta all'Autorità Militare avente giurisdizione:

- a) Strada, Pontexxxx Pozzuoli - Bagnoli
- b) Imprenditore economia diretta - Provincia di Napoli
- c) Indirizzo dell'imprenditore ==
- d) Numero delle offerte ricevute ==
- e) Ragione della assegnazione ---
-
- f) Osservazioni ---
-
- g) Magazzino o deposito dell'Imprenditore ---
-
- h) Ammontare del contratto (lire) 1.420.000
- i) Natura del contratto ---
- j) Possibilità di attrezzatura dell'Imprenditore ---
-
- k) Materiali richiesti bitume gli. 100
- l) Pianta richiesta ness
- m) Trasporto richiesto ness

5071

Raccomando l'approvazione:

Ingegnere Regionale

Approvato:

Data 22/7/44

Alfonso Pizzetti Col. RGE.
Chief, Public Works Division P.W. & U. Sub-Commission



HEADQUARTERS

ALLIED CONTROL COMMISSION (Contract)
Public Works and Utilities Sub-Commission

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'H Q. una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

a) Strada, ~~Ponte~~ No 7 Caserta - verso S. Maria G.V.

b) Imprenditore Giugliano Giuseppe Pompeo

c) Indirizzo dell'imprenditore Napoli

d) Numero delle offerte ricevute ==

e) Ragione della assegnazione i lavori, data l'urgenza, sono stati affidati all'impresa suddetta

f) Osservazioni _____

g) Magazzino o deposito dell'Imprenditore _____

h) Ammontare del contratto (lire) 2.210.000.-

i) Natura del contratto _____

j) Possibilità di attrezzatura dell'Imprenditore _____

k) Materiali richiesti Bilucchi - 4 - 5 - 6 - 7 - 8 - 9 - 10 - 11 - 12 - 13 - 14 - 15 - 16 - 17 - 18 - 19 - 20 - 21 - 22 - 23 - 24 - 25 - 26 - 27 - 28 - 29 - 30 - 31 - 32 - 33 - 34 - 35 - 36 - 37 - 38 - 39 - 40 - 41 - 42 - 43 - 44 - 45 - 46 - 47 - 48 - 49 - 50 - 51 - 52 - 53 - 54 - 55 - 56 - 57 - 58 - 59 - 60 - 61 - 62 - 63 - 64 - 65 - 66 - 67 - 68 - 69 - 70 - 71 - 72 - 73 - 74 - 75 - 76 - 77 - 78 - 79 - 80 - 81 - 82 - 83 - 84 - 85 - 86 - 87 - 88 - 89 - 90 - 91 - 92 - 93 - 94 - 95 - 96 - 97 - 98 - 99 - 100 - 101 - 102 - 103 - 104 - 105 - 106 - 107 - 108 - 109 - 110 - 111 - 112 - 113 - 114 - 115 - 116 - 117 - 118 - 119 - 120 - 121 - 122 - 123 - 124 - 125 - 126 - 127 - 128 - 129 - 130 - 131 - 132 - 133 - 134 - 135 - 136 - 137 - 138 - 139 - 140 - 141 - 142 - 143 - 144 - 145 - 146 - 147 - 148 - 149 - 150 - 151 - 152 - 153 - 154 - 155 - 156 - 157 - 158 - 159 - 160 - 161 - 162 - 163 - 164 - 165 - 166 - 167 - 168 - 169 - 170 - 171 - 172 - 173 - 174 - 175 - 176 - 177 - 178 - 179 - 180 - 181 - 182 - 183 - 184 - 185 - 186 - 187 - 188 - 189 - 190 - 191 - 192 - 193 - 194 - 195 - 196 - 197 - 198 - 199 - 200 - 201 - 202 - 203 - 204 - 205 - 206 - 207 - 208 - 209 - 210 - 211 - 212 - 213 - 214 - 215 - 216 - 217 - 218 - 219 - 220 - 221 - 222 - 223 - 224 - 225 - 226 - 227 - 228 - 229 - 230 - 231 - 232 - 233 - 234 - 235 - 236 - 237 - 238 - 239 - 240 - 241 - 242 - 243 - 244 - 245 - 246 - 247 - 248 - 249 - 250 - 251 - 252 - 253 - 254 - 255 - 256 - 257 - 258 - 259 - 260 - 261 - 262 - 263 - 264 - 265 - 266 - 267 - 268 - 269 - 270 - 271 - 272 - 273 - 274 - 275 - 276 - 277 - 278 - 279 - 280 - 281 - 282 - 283 - 284 - 285 - 286 - 287 - 288 - 289 - 290 - 291 - 292 - 293 - 294 - 295 - 296 - 297 - 298 - 299 - 300 - 301 - 302 - 303 - 304 - 305 - 306 - 307 - 308 - 309 - 310 - 311 - 312 - 313 - 314 - 315 - 316 - 317 - 318 - 319 - 320 - 321 - 322 - 323 - 324 - 325 - 326 - 327 - 328 - 329 - 330 - 331 - 332 - 333 - 334 - 335 - 336 - 337 - 338 - 339 - 340 - 341 - 342 - 343 - 344 - 345 - 346 - 347 - 348 - 349 - 350 - 351 - 352 - 353 - 354 - 355 - 356 - 357 - 358 - 359 - 360 - 361 - 362 - 363 - 364 - 365 - 366 - 367 - 368 - 369 - 370 - 371 - 372 - 373 - 374 - 375 - 376 - 377 - 378 - 379 - 380 - 381 - 382 - 383 - 384 - 385 - 386 - 387 - 388 - 389 - 390 - 391 - 392 - 393 - 394 - 395 - 396 - 397 - 398 - 399 - 400 - 401 - 402 - 403 - 404 - 405 - 406 - 407 - 408 - 409 - 410 - 411 - 412 - 413 - 414 - 415 - 416 - 417 - 418 - 419 - 420 - 421 - 422 - 423 - 424 - 425 - 426 - 427 - 428 - 429 - 430 - 431 - 432 - 433 - 434 - 435 - 436 - 437 - 438 - 439 - 440 - 441 - 442 - 443 - 444 - 445 - 446 - 447 - 448 - 449 - 450 - 451 - 452 - 453 - 454 - 455 - 456 - 457 - 458 - 459 - 460 - 461 - 462 - 463 - 464 - 465 - 466 - 467 - 468 - 469 - 470 - 471 - 472 - 473 - 474 - 475 - 476 - 477 - 478 - 479 - 480 - 481 - 482 - 483 - 484 - 485 - 486 - 487 - 488 - 489 - 490 - 491 - 492 - 493 - 494 - 495 - 496 - 497 - 498 - 499 - 500 - 501 - 502 - 503 - 504 - 505 - 506 - 507 - 508 - 509 - 510 - 511 - 512 - 513 - 514 - 515 - 516 - 517 - 518 - 519 - 520 - 521 - 522 - 523 - 524 - 525 - 526 - 527 - 528 - 529 - 530 - 531 - 532 - 533 - 534 - 535 - 536 - 537 - 538 - 539 - 540 - 541 - 542 - 543 - 544 - 545 - 546 - 547 - 548 - 549 - 550 - 551 - 552 - 553 - 554 - 555 - 556 - 557 - 558 - 559 - 560 - 561 - 562 - 563 - 564 - 565 - 566 - 567 - 568 - 569 - 570 - 571 - 572 - 573 - 574 - 575 - 576 - 577 - 578 - 579 - 580 - 581 - 582 - 583 - 584 - 585 - 586 - 587 - 588 - 589 - 590 - 591 - 592 - 593 - 594 - 595 - 596 - 597 - 598 - 599 - 600 - 601 - 602 - 603 - 604 - 605 - 606 - 607 - 608 - 609 - 610 - 611 - 612 - 613 - 614 - 615 - 616 - 617 - 618 - 619 - 620 - 621 - 622 - 623 - 624 - 625 - 626 - 627 - 628 - 629 - 630 - 631 - 632 - 633 - 634 - 635 - 636 - 637 - 638 - 639 - 640 - 641 - 642 - 643 - 644 - 645 - 646 - 647 - 648 - 649 - 650 - 651 - 652 - 653 - 654 - 655 - 656 - 657 - 658 - 659 - 660 - 661 - 662 - 663 - 664 - 665 - 666 - 667 - 668 - 669 - 670 - 671 - 672 - 673 - 674 - 675 - 676 - 677 - 678 - 679 - 680 - 681 - 682 - 683 - 684 - 685 - 686 - 687 - 688 - 689 - 690 - 691 - 692 - 693 - 694 - 695 - 696 - 697 - 698 - 699 - 700 - 701 - 702 - 703 - 704 - 705 - 706 - 707 - 708 - 709 - 710 - 711 - 712 - 713 - 714 - 715 - 716 - 717 - 718 - 719 - 720 - 721 - 722 - 723 - 724 - 725 - 726 - 727 - 728 - 729 - 730 - 731 - 732 - 733 - 734 - 735 - 736 - 737 - 738 - 739 - 740 - 741 - 742 - 743 - 744 - 745 - 746 - 747 - 748 - 749 - 750 - 751 - 752 - 753 - 754 - 755 - 756 - 757 - 758 - 759 - 760 - 761 - 762 - 763 - 764 - 765 - 766 - 767 - 768 - 769 - 770 - 771 - 772 - 773 - 774 - 775 - 776 - 777 - 778 - 779 - 780 - 781 - 782 - 783 - 784 - 785 - 786 - 787 - 788 - 789 - 790 - 791 - 792 - 793 - 794 - 795 - 796 - 797 - 798 - 799 - 800 - 801 - 802 - 803 - 804 - 805 - 806 - 807 - 808 - 809 - 810 - 811 - 812 - 813 - 814 - 815 - 816 - 817 - 818 - 819 - 820 - 821 - 822 - 823 - 824 - 825 - 826 - 827 - 828 - 829 - 830 - 831 - 832 - 833 - 834 - 835 - 836 - 837 - 838 - 839 - 840 - 841 - 842 - 843 - 844 - 845 - 846 - 847 - 848 - 849 - 850 - 851 - 852 - 853 - 854 - 855 - 856 - 857 - 858 - 859 - 860 - 861 - 862 - 863 - 864 - 865 - 866 - 867 - 868 - 869 - 870 - 871 - 872 - 873 - 874 - 875 - 876 - 877 - 878 - 879 - 880 - 881 - 882 - 883 - 884 - 885 - 886 - 887 - 888 - 889 - 890 - 891 - 892 - 893 - 894 - 895 - 896 - 897 - 898 - 899 - 900 - 901 - 902 - 903 - 904 - 905 - 906 - 907 - 908 - 909 - 910 - 911 - 912 - 913 - 914 - 915 - 916 - 917 - 918 - 919 - 920 - 921 - 922 - 923 - 924 - 925 - 926 - 927 - 928 - 929 - 930 - 931 - 932 - 933 - 934 - 935 - 936 - 937 - 938 - 939 - 940 - 941 - 942 - 943 - 944 - 945 - 946 - 947 - 948 - 949 - 950 - 951 - 952 - 953 - 954 - 955 - 956 - 957 - 958 - 959 - 960 - 961 - 962 - 963 - 964 - 965 - 966 - 967 - 968 - 969 - 970 - 971 - 972 - 973 - 974 - 975 - 976 - 977 - 978 - 979 - 980 - 981 - 982 - 983 - 984 - 985 - 986 - 987 - 988 - 989 - 990 - 991 - 992 - 993 - 994 - 995 - 996 - 997 - 998 - 999 - 1000 - 1001 - 1002 - 1003 - 1004 - 1005 - 1006 - 1007 - 1008 - 1009 - 1010 - 1011 - 1012 - 1013 - 1014 - 1015 - 1016 - 1017 - 1018 - 1019 - 1020 - 1021 - 1022 - 1023 - 1024 - 1025 - 1026 - 1027 - 1028 - 1029 - 1030 - 1031 - 1032 - 1033 - 1034 - 1035 - 1036 - 1037 - 1038 - 1039 - 1040 - 1041 - 1042 - 1043 - 1044 - 1045 - 1046 - 1047 - 1048 - 1049 - 1050 - 1051 - 1052 - 1053 - 1054 - 1055 - 1056 - 1057 - 1058 - 1059 - 1060 - 1061 - 1062 - 1063 - 1064 - 1065 - 1066 - 1067 - 1068 - 1069 - 1070 - 1071 - 1072 - 1073 - 1074 - 1075 - 1076 - 1077 - 1078 - 1079 - 1080 - 1081 - 1082 - 1083 - 1084 - 1085 - 1086 - 1087 - 1088 - 1089 - 1090 - 1091 - 1092 - 1093 - 1094 - 1095 - 1096 - 1097 - 1098 - 1099 - 1100 - 1101 - 1102 - 1103 - 1104 - 1105 - 1106 - 1107 - 1108 - 1109 - 1110 - 1111 - 1112 - 1113 - 1114 - 1115 - 1116 - 1117 - 1118 - 1119 - 1120 - 1121 - 1122 - 1123 - 1124 - 1125 - 1126 - 1127 - 1128 - 1129 - 1130 - 1131 - 1132 - 1133 - 1134 - 1135 - 1136 - 1137 - 1138 - 1139 - 1140 - 1141 - 1142 - 1143 - 1144 - 1145 - 1146 - 1147 - 1148 - 1149 - 1150 - 1151 - 1152 - 1153 - 1154 - 1155 - 1156 - 1157 - 1158 - 1159 - 1160 - 1161 - 1162 - 1163 - 1164 - 1165 - 1166 - 1167 - 1168 - 1169 - 1170 - 1171 - 1172 - 1173 - 1174 - 1175 - 1176 - 1177 - 1178 - 1179 - 1180 - 1181 - 1182 - 1183 - 1184 - 1185 - 1186 - 1187 - 1188 - 1189 - 1190 - 1191 - 1192 - 1193 - 1194 - 1195 - 1196 - 1197 - 1198 - 1199 - 1200 - 1201 - 1202 - 1203 - 1204 - 1205 - 1206 - 1207 - 1208 - 1209 - 1210 - 1211 - 1212 - 1213 - 1214 - 1215 - 1216 - 1217 - 1218 - 1219 - 1220 - 1221 - 1222 - 1223 - 1224 - 1225 - 1226 - 1227 - 1228 - 1229 - 1230 - 1231 - 1232 - 1233 - 1234 - 1235 - 1236 - 1237 - 1238 - 1239 - 1240 - 1241 - 1242 - 1243 - 1244 - 1245 - 1246 - 1247 - 1248 - 1249 - 1250 - 1251 - 1252 - 1253 - 1254 - 1255 - 1256 - 1257 - 1258 - 1259 - 1260 - 1261 - 1262 - 1263 - 1264 - 1265 - 1266 - 1267 - 1268 - 1269 - 1270 - 1271 - 1272 - 1273 - 1274 - 1275 - 1276 - 1277 - 1278 - 1279 - 1280 - 1281 - 1282 - 1283 - 1284 - 1285 - 1286 - 1287 - 1288 - 1289 - 1290 - 1291 - 1292 - 1293 - 1294 - 1295 - 1296 - 1297 - 1298 - 1299 - 1300 - 1301 - 1302 - 1303 - 1304 - 1305 - 1306 - 1307 - 1308 - 1309 - 1310 - 1311 - 1312 - 1313 - 1314 - 1315 - 1316 - 1317 - 1318 - 1319 - 1320 - 1321 - 1322 - 1323 - 1324 - 1325 - 1326 - 1327 - 1328 - 1329 - 1330 - 1331 - 1332 - 1333 - 1334 - 1335 - 1336 - 1337 - 1338 - 1339 - 1340 - 1341 - 1342 - 1343 - 1344 - 1345 - 1346 - 1347 - 1348 - 1349 - 1350 - 1351 - 1352 - 1353 - 1354 - 1355 - 1356 - 1357 - 1358 - 1359 - 1360 - 1361 - 1362 - 1363 - 1364 - 1365 - 1366 - 1367 - 1368 - 1369 - 1370 - 1371 - 1372 - 1373 - 1374 - 1375 - 1376 - 1377 - 1378 - 1379 - 1380 - 1381 - 1382 - 1383 - 1384 - 1385 - 1386 - 1387 - 1388 - 1389 - 1390 - 1391 - 1392 - 1393 - 1394 - 1395 - 1396 - 1397 - 1398 - 1399 - 1400 - 1401 - 1402 - 1403 - 1404 - 1405 - 1406 - 1407 - 1408 - 1409 - 1410 - 1411 - 1412 - 1413 - 1414 - 1415 - 1416 - 1417 - 1418 - 1419 - 1420 - 1421 - 1422 - 1423 - 1424 - 1425 - 1426 - 1427 - 1428 - 1429 - 1430 - 1431 - 1432 - 1433 - 1434 - 1435 - 1436 - 1437 - 1438 - 1439 - 1440 - 1441 - 1442 - 1443 - 1444 - 1445 - 1446 - 1447 - 1448 - 1449 - 1450 - 1451 - 1452 - 1453 - 1454 - 1455 - 1456 - 1457 - 1458 - 1459 - 1460 - 1461 - 1462 - 1463 - 1464 - 1465 - 1466 - 1467 - 1468 - 1469 - 1470 - 1471 - 1472 - 1473 - 1474 - 1475 - 1476 - 1477 - 1478 - 1479 - 1480 - 1481 - 1482 - 1483 - 1484 - 1485 - 1486 - 1487 - 1488 - 1489 - 1490 - 1491 - 1492 - 1493 - 1494 - 1495 - 1496 - 1497 - 1498 - 1499 - 1500 - 1501 - 1502 - 1503 - 1504 - 1505 - 1506 - 1507 - 1508 - 1509 - 1510 - 1511 - 1512 - 1513 - 1514 - 1515 - 1516 - 1517 - 1518 - 1519 - 1520 - 1521 - 1522 - 1523 - 1524 - 1525 - 1526 - 1527 - 1528 - 1529 - 1530 - 1531 - 1532 - 1533 - 1534 - 1535 - 1536 - 1537 - 1538 - 1539 - 1540 - 1541 - 1542 - 1543 - 1544 - 1545 - 1546 - 1547 - 1548 - 1549 - 1550 - 1551 - 1552 - 1553 - 1554 - 1555 - 1556 - 1557 - 1558 - 1559 - 1560 - 1561 - 1562 - 1563 - 1564 - 1565 - 1566 - 1567 - 1568 - 1569 - 1570 - 1571 - 1572 - 1573 - 1574 - 1575 - 1576 - 1577 - 1578 - 1579 - 1580 - 1581 - 1582 - 1583 - 1584 - 1585 - 1586 - 1587 - 1588 - 1589 - 1590 - 1591 - 1592 - 1593 - 1594 - 1595 - 1596 - 1597 - 1598 - 1599 - 1600 - 1601 - 1602 - 1603 - 1604 - 1605 - 1606 - 1607 - 1608 - 1609 - 1610 - 1611 - 1612 - 1613 - 1614 - 1615 - 1616 - 1617 - 1618 - 1619 - 1620 - 1621 - 1622 - 1623 - 1624 - 1625 - 1626 - 1627 - 1628 - 1629 - 1630 - 1631 - 1632 - 1633 - 1634 - 1635 - 1636 - 1637 - 1638 - 1639 - 1640 - 1641 - 1642 - 1643 - 1644 - 1645 - 1646 - 1647 - 1648 - 1649 - 1650 - 1651 - 1652 - 1653 - 1654 - 1655 - 1656 - 1657 - 1658 - 1659 - 1660 - 1661 - 1662 - 1663 - 1664 - 1665 - 1666 - 1667 - 1668 - 1669 - 1670 - 1671 - 1672 - 1673 - 1674 - 1675 - 1676 - 1677 - 1678 - 1679 - 1680 - 1681 - 1682 - 1683 - 1684 - 1685 - 1686 - 1687 - 1688 - 1689 - 1690 - 1691 - 1692 - 1693 - 1694 - 1695 - 1696 - 1697 - 1698 - 1699 - 1700 - 1701 - 1702 - 1703 - 1704 - 1705 - 1706 - 1707 - 1708 - 1709 - 1710 - 1711 - 1712 - 1713 - 1714 - 1715 - 1716 - 1717 - 1718 - 1719 - 1720 - 1721 - 1722 - 1723 - 1724 - 1725 - 1726 - 1727 - 1728 - 1729 - 1730 - 1731 - 1732 - 1733 - 1734 - 1735 - 1736 - 1737 - 1738 - 1739 - 1740 - 1741 - 1742 - 1743 - 1744 - 1745 - 1746 - 1747 - 1748 - 1749 - 1750 - 1751 - 1752 - 1753 - 1754 - 1755 - 1756 - 1757 - 1758 - 1759 - 1760 - 1761 - 1762 - 1763 - 1764 - 1765 - 1766 - 1767 - 1768 - 1769 - 1770 - 1771 - 1772 - 1773 - 1774 - 1775 - 1776 - 1777 - 1778 - 1779 - 1780 - 1781 - 1782 - 1783 - 1784 - 1785 - 1786 - 1787 - 1788 - 1789 - 1790 - 1791 - 1792 - 1793 - 1794 - 1795 - 1796 - 1797 - 1798 - 1799 - 1800 - 1801 - 1802 - 1803 - 1804 - 1805 - 1806 - 1807 - 1808 - 1809 - 1810 - 1811 - 1812 - 1813 - 1814 - 1815 - 1816 - 1817 - 1818 - 1819 - 1820 - 1821 - 1822 - 1823 - 1824 - 1825 - 1826 - 1827 - 1828 - 1829 - 1830 - 1831 - 1832 - 1833 - 1834 - 1835 - 1836 - 1837 - 1838 - 1839 - 1840 - 1841 - 1842 - 1843 - 1844 - 1845 - 1846 - 1847 - 1848 - 1849 - 1850 - 1851 - 1852 - 1853 - 1854 - 1855 - 1856 - 1857 - 1858 - 1859 - 1860 - 1861 - 1862 - 1863 - 1864 - 1865 - 1866 - 1867 - 1868 - 1869 - 1870 - 1871 - 1872 - 1873 - 1874 - 1875 - 1876 - 1877 - 1878 - 1879 - 1880 - 1881 - 1882 - 1883 - 1884 - 1885 - 1886 - 1887 - 1888 - 1889 - 1890 - 1891 - 1892 - 1893 - 1894 - 1895 - 1896 - 1897 - 1898 - 1899 - 1900 - 1901 - 1902 - 1903 - 1904 - 1905 - 1906 - 1907 - 1908 - 1909 - 1910 - 1911 - 1912 - 1913 - 1914 - 1915 - 1916 - 1917 - 1918 - 1919 - 1920 - 1921 - 1922 - 1923 - 1924 - 1925 - 1926 - 1927 - 1928 - 1929 - 1930 - 1931 - 1932 - 1933 - 1934 - 1935 - 1936 - 1937 - 1938 - 1939 - 1940 - 1941 - 1942 - 1943 - 1944 - 1945 - 1946 - 1947 - 1948 - 1949 - 1950 - 1951 - 1952 - 1953 - 1954 - 1955 - 1956 - 1957 - 1958 - 1959 - 1960 - 1961 - 1962 - 1963 - 1964 - 1965 - 1966 - 1967 - 1968 - 1969 - 1970 - 1971 - 1972 - 1973 - 1974 - 1975 - 1976 - 1977 - 1978 - 1979 - 1980 - 1981 - 1982 - 1983 - 1984 - 1985 - 1986 - 1987 - 1988 - 1989 - 1990 - 1991 - 1992 - 1993 - 1994 - 1995 - 1996 - 1997 - 1998 - 1999 - 2000 - 2001 - 2002 - 2003 - 2004 - 2005 - 2006 - 2007 - 2008 - 2009 - 2010 - 2011 - 2012 - 2013 - 2014 - 2015 - 2016 - 2017 - 2018 - 2019 - 2020 - 2021 - 2022 - 2023 - 2024 - 2025 - 2026 - 2027 - 2028 - 2029 - 2030 - 2031 - 2032 - 2033 - 2034 - 2035 - 2036 - 2037 - 2038 - 2039 - 2040 - 2041 - 2042 - 2043 - 2044 - 2045 - 2046 - 2047 - 2048 - 2049 - 2050 - 2051 - 2052 - 2053 - 2054 - 2055 - 2056 - 2057 - 2058 - 2059 - 2060 - 2061 - 2062 - 2063 - 2064 - 2065 - 2066 - 2067 - 2068 - 2069 - 2070 - 2071 - 2072 - 2073 - 2074 - 2075 - 2076 - 2077 - 2078 - 2079 - 2080 - 2081 - 2082 - 2083 - 2084 - 2085 - 2086 - 2087 - 2088 - 2089 - 2090 - 2091 - 2092 - 2093 - 2094 - 2095 - 2096 - 2097 - 2098 - 2099 - 2100 - 2101 -

- a) Strada, Ponte: no 7 Caserta - verso S. Maria C.V.
- b) Imprenditore Giugliano Giuseppe Pompeo
- c) Indirizzo dell'imprenditore Napoli
- d) Numero delle offerte ricevute ==
- e) Ragione della assegnazione i lavori, data l'urgenza, sono stati affidati all'impresa suddetta
- f) Osservazioni _____
- g) Magazzino o deposito dell'imprenditore _____
- h) Ammontare del contratto (lire) 2.210.000,=
- i) Natura del contratto _____
- j) Possibilità di attrezzatura dell'imprenditore _____
- k) Materiali richiesti Bellucci - 4 - 1000000 - 4 - 1000000
- l) Pianta richiesta vedi.
- m) Trasporto richiesto vedi.

Raccomando l'approvazione: _____

Approvato: _____

Data _____

Chief, Public Works Division

P.W. & U. Sub-Commission

Ingegnere Regionale

L.T. Col. R.C.E.

247 198



HEADQUARTERS

ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
(Contract)

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'H Q. una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

a) Strada, Ponte ecc: S.S. No 7 "Via Appia" Tronco: da Benevento a P. Calore

b) Imprenditore

MELCHIONNA Rocco Paolo

c) Indirizzo dell'imprenditore Carife (Avellino)

d) Numero delle offerte ricevute (Dato il carattere di urgenza che rivestono le opere previste, intese ad assicurare la regolarità dei trasporti di un'arteria stradale di grande interesse militare, i lavori sono stati affidati all'Impresa Rocco Paolo Melchionna)

f) Osservazioni

g) Magazzino o deposito dell'Imprenditore S. Giorgio del Sannio)

h) Ammontare del contratto (lire) L. 1.085.000. =

i) Natura del contratto Lavori straordinari di riparazione del piano viabile e delle pertinenze stradali.

j) Possibilità di attrezzatura dell'Imprenditore

k) Materiali richiesti

lit. 350 di bitume

l) Pianta richiesta

5309



da all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte ecc: S.S. No 7 "Via Appia" Tronco: da Benevento a P.
Calore
- b) Imprenditore MELCHIONNA Rocco Paolo
- c) Indirizzo dell'imprenditore Carife (Avellino)
- d) Numero delle offerte ricevute _____

- e) Ragione della assegnazione _____
(Dato il carattere di urgenza che ri-
(vestono le opere previste, intese ad
(assicurare la regolarità del transi-
(to su di un'arteria stradale di
(grande interesse militare, i lavori
(sono stati affidati all'Impresa
(Rocco Paolo Melchionna)

g) Magazzino o deposito dell'Imprenditore S. Giorgio del Sannio

h) Ammontare del contratto (lire) L. 1.085.000.=

- i) Natura del contratto Lavori straordinari di riparazione del piano
viabile e delle pertinenze stradali.
- j) Possibilità di attrezzatura dell'Imprenditore _____

k) Materiali richiesti _____

l) Pianta richiesta 250 di bitume 5300

m) Trasporto richiesto 777 2 truck

Raccomando l'approvazione:

Edm. J. Murphy Data 12 July 48

Ingegnere Regionale

Approvato:

Data 22/7/48

Chief, Public Works Division P.W. & U. Sub-Commission
W. Thompson L.T. Col. R.C.E.



Copy for SUB-COM. H.Q. ✓

577 199

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC/2
(Contract)REGION III.
PROVINCE SALERNO.

CONTRACTS

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- Reconstruction of Bridge S. Francesco at CAVA,
on Hy 18 at Km 47 + 100, (MR 602326)
- (a) Road, Bridge etc: _____
- (b) Contractor: Ing. Mario CAMPANELLA & Fratelli CAPUTO.
- (c) Address of Contractor: VIA ROMA 265, Naples.
- (d) Number of bids received: Direct Award.
- (e) Reason for Award: Competent Contractor.

- (f) Remarks: Contractor started with site clean-up work 1 May, 1944,
Regular contract let 1 July, 1944.

- (g) Contractor's Warehouse, rendezvous: Near job-site at CAVA.

- (h) Amount of Contract (Lire): 4,950,000.

- (i) Nature of Contract: Lump Sum.

- (j) Contractor's Available Equipment: Necessary Form lumber and timber,
2 Pumps, 1 Rock Crusher, 1 Concrete Mixer, vari 5308 all tools.

- (k) Required Materials: 380 Tons of Cement. 7 Qtls. hardware.

- (l) Required Plant: None.

- (m) Required Transport: 1 truck to be furnished by A.A.S.S.

APPROVAL RECOMMENDED:

R.W.
16/7/44

Henry Henry - C.E. Date July, 1944.
Regional Engineer.

APPROVED:

Thompson M.C.E. Date July, 1944.
Chief, Public Works Division, P.W.&U. Sub-Commission.

Form ACC/2
(Contract)

139 24

REMARKS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission

APR 194

Salerno ProvinceCONTRACT

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ; one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road, Bridge etc: Fontana Nuova Bridge Positano Prov. Road 1
- (b) Contractor: TALANGA GIOSUE
- (c) Address of Contractor: Positano
- (d) Number of Bids Received: Four Bids
- (e) Reason for Award: Good contractor. Lowest Bid.
- (f) Remarks: 94 Sub-Area requested urgent reconstruction. Work completed - Lire 230,000.00 paid.
- (g) Contractor's Warehouse, ven: c/o Public Works and Utilities Salerno
- (h) Amount of Contract (Lire): Lire 467,162.10
- (i) Nature of Contract: By measurement
- (j) Contractor's Available Equipment: All necessary

(a) Bond. Bridge etc. : Fontana Nuova Bridge Positano Prov. Road 1

(b) CONTINUOUS :
FALANGA GLOSUE :

(c) Address of Contractor:	<u>Positano</u>
----------------------------	-----------------

(a)	Number of Bids Received	Four Bids
1	1	1
2	2	2
3	3	3
4	4	4
5	5	5
6	6	6
7	7	7
8	8	8
9	9	9
10	10	10
11	11	11
12	12	12
13	13	13
14	14	14
15	15	15
16	16	16
17	17	17
18	18	18
19	19	19
20	20	20
21	21	21
22	22	22
23	23	23
24	24	24
25	25	25
26	26	26
27	27	27
28	28	28
29	29	29
30	30	30
31	31	31
32	32	32
33	33	33
34	34	34
35	35	35
36	36	36
37	37	37
38	38	38
39	39	39
40	40	40
41	41	41
42	42	42
43	43	43
44	44	44
45	45	45
46	46	46
47	47	47
48	48	48
49	49	49
50	50	50
51	51	51
52	52	52
53	53	53
54	54	54
55	55	55
56	56	56
57	57	57
58	58	58
59	59	59
60	60	60
61	61	61
62	62	62
63	63	63
64	64	64
65	65	65
66	66	66
67	67	67
68	68	68
69	69	69
70	70	70
71	71	71
72	72	72
73	73	73
74	74	74
75	75	75
76	76	76
77	77	77
78	78	78
79	79	79
80	80	80
81	81	81
82	82	82
83	83	83
84	84	84
85	85	85
86	86	86
87	87	87
88	88	88
89	89	89
90	90	90
91	91	91
92	92	92
93	93	93
94	94	94
95	95	95
96	96	96
97	97	97
98	98	98
99	99	99
100	100	100

(a)	Reason for Award :	Good contractor. Lowest Bid.

(2) Remarks: 94 Sub-Area requested urgent reconstruction. Work completed.

pleted - Lire 238,000,00 paid.

(g) Contractor's Warehouse, rent/o Public Works and Utilities Salerno
devious -

(4) Amount of Contract (Lire) : Lire 467,162,10

(1) Nature of Contract : By measurement

(1) Conference's Available Equipment : All necessary

5307

(r) Required materials : Furnished by R.F.

(1) Reinstated Plaintiff: Nil

(a)	Reorganized Transcorp Inc.	Nil
-----	----------------------------	-----

ATPRO-11, KENNESAW, GA

10

Levin J. Krasny Date *10 July 92*
Regional Engineer.

ASTORIA, OREGON

Wm Thompson Offot R.C.E. Nov 14 July 44

Office of Public Works Division, P.O. Box 50, Suburban

Form ACB/2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CONTRACTORS

Salerno Province

Note : This for to be submitted in triplicate through the Regional Engineer to Sub-Commission R.O. for approval. One copy to be retained by H.O.; one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road, Bridge etc: Bridge Sala di Corbara Prov. Road No 2
- (b) Contractor: ANGRISANI FERDINANDO
- (c) Address of Contractor: Roccapiemonte
- (d) Number of Bids Received: Three Bids Contract signed 23rd Nov. 1943
- (e) Reason for Award: Sound and capable contractor. There were two equal bids but other contractor had enough work.
- (f) Remarks: This bridge will be completed within a few days. The R.E. wish to withdraw Dailey Lire 37,000,00 paid on account.
- (g) Contractor's Warehouse, rendezvous: c/o Public Works and Utilities Salerno Province
- (h) Amount of Contract (Lire): Lire 129,000,00
- (i) Nature of Contract: on measurement of work done
- (j) Contractor's Available Equipment: 5 All necessary 5308

(a) Road, Bridge etc: Bridge Sala di Corbara Prov. Road No 2

(b) Contractor: ANGRISANI FERDINANDO

(c) Address of Contractor: Roccaplemonte

(d) Number of Bids Received: Three Bids Contract signed 23rd Nov. 1943

(e) Reason for Award: Sound and capable contractor. There were two equal bids but other contractor had enough work.

(f) Remarks: This bridge will be completed within a few days. The R.E. wish to withdraw Dailey Lire 37,000,00 paid on account.

(g) Contractor's Warehouse, rendezvous: c/o Public Works and Utilities Salerno Province

(h) Amount of Contract (Lire): Lire 129,000,00

(i) Nature of Contract: on measurement of work done

(j) Contractor's Available Equipment: 5 All necessary 5306

(k) Required Materials: Nil furnished by R.E.

(l) Required Plant: Nil

(m) Required Transport: Nil

APPROVAL RECOMMENDED:

San Phary - 17/11/44 Date July 19, 1944

Regional Engineer

APPROVED:

W. Thompson, M.O.C. Div. Date 14 July 44.

Chief, Public Works Division, P.W. & U. Sub-Commission

HEADQUARTERS

ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
Apo 394

(Contract)

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'H Q. una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

a) Strada, ~~POINTE~~ POINTE n°7 Capua - Verso S. Maria G.V.
b) Imprenditore S E P E Munzio

c) Indirizzo dell'imprenditore Afragola

d) Numero delle offerte ricevute ---

e) Regione della assegnazione data l'urgenza sono stati affidati all'impresa suddetta.

f) Osservazioni

g) Magazzino o deposito dell'Imprenditore

h) Ammontare del contratto (lire) L. 750.000.-

i) Natura del contratto

j) Possibilità di attrezzatura dell'Imprenditore

k) Materiali richiesti Beton + Graniglia

l) Pianta richiesta nessuna



ta all'Autorità Militare avente giurisdizione:

- a) Strada, ~~Indirizzo~~: n°7 Cayna - Verso S. Maria C.V.
- b) Imprenditore S E P E Muzio
- c) Indirizzo dell'imprenditore Afragola
- d) Numero delle offerte ricevute ==
- e) Ragione della assegnazione data l'urgenza sono stati affidati all'impresa suddetta.
- f) Osservazioni
- g) Magazzino o deposito dell'Imprenditore
- h) Ammontare del contratto (lire) 1.750.000.=
- i) Natura del contratto
- j) Possibilità di attrezzatura dell'Imprenditore
- k) Materiali richiesti Batterie 7 Generatori
- l) Planta richiesta nessuna
- m) Trasporto richiesto nessuna

Raccomando l'approvazione:

Edoardo J. ... Data 12 July 44
5303
Ingegnere Regionale

Approvato:

Data 22/7/44 Lt. Col. R.C.E.
Chief, Public Works Division P.W. & U. Sub-Commission



Form ACU/2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 354

CONTRACTS

SALERNO PROVINCE

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by Military Authority having jurisdiction, and one copy forwarded to

- (a) Road, Bridge etc: Bridge over Alento Prov. Road 14
- (b) Contractor: GIAMBERINI ENRICO
- (c) Address of Contractor: Agropoli
- (d) Number of Bids Received: Three bids contract signed 12th Nov. 1943
- (e) Reason for Award: Good local contractor lowest bid.
- (f) Remarks: R.A.P. Station in neighbourhood requested also opens up good agricultural area.
- (g) Contractor's Warehouse, rendezvous: c/o Public Works and Utilities Salerno Province
- (h) Amount of Contract (Lire): 413700,00
- (i) Nature of Contract: by measurement
- (j) Contractor's Available Equipment: all necessary

(a) Road, Bridge etc : Bridge over Alento Prov. Road 14

(b) Contractor : GIAMBERINI ENRICO

(c) Address of Contractor : Agropoli

(d) Number of Bids Received : Three bids contract signed 12th Nov. 1943

(e) Reason for Award : Good local contractor lowest bid.

(f) Remarks : R.A.P. Station in neighbourhood requested also opens up good agricultural area.

(g) Contractor's Warehouse, rendezvous : c/o Public Works and Utilities
Salerno Province

(h) Amount of Contract (Lire) : 413700,00

(i) Nature of Contract : by measurement

(j) Contractor's Available Equipment : all necessary

(k) Required Materials : 18 tons cement 3 tons 1" iron bars

(l) Required Plant : Nil

(m) Required Transport : can arrange locally.

APPROVAL RECOMMENDED :

Date 29/12/43

400

Regional Engineer

APPROVED :

R. Thompson M.C.R.E. 14/7/44.

Date

Chief, Public Works Division, P.W.D. U. Sub-Commission

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 374

CONTRACT

Salerno Province

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. For approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road: Bridges etc: 2 Bridges between Controne and Castelvita Prov.
Road 12
- (b) Contractor: SAMMARTINO CILIBERTO
- (c) Address of Contractor: Castelvita
- (d) Number of Bids Received: one only
- (e) Reason for Award: Good local man contract was awarded to only bidder.
- (f) Remarks: These bridges were reconstructed at the request of the Military Authorities to provide a traffic diversion
- (g) Contractor's Warehouse, rendezvous: c/o Public Works and Utilities
Salerno
- (2) Amount of Contract (Lire): 334,800.00
- (1) Nature of contract: by measurement

184

184

Authority having jurisdiction.

(a) Road, Bridge etc: 2 Bridges between Controne and Castelvivita Prov.
Road 12

(b) Contractor: SANMARTINO CILIBERTO

(c) Address of Contractor: Castelvivita

(d) Number of Bids Received: one only

(e) Reason for Award: Good local man contract was awarded to only bidder.

(f) Remarks: These bridges were reconstructed at the request of the Military Authorities to provide a traffic diversion

(g) Contractor's Warehouse, rendezvous: c/o Public Works and Utilities Salerno

(h) Amount of Contract (Lire): 334,800.00

(i) Nature of contract: by measurement

(j) Contractor's Available Equipment: all necessary

(k) Required Materials: Nil

(l) Required Plant: Nil

(m) Required Transport: Nil

5308

APPROVAL PROCEDURE: See copy - 12 ca co - Date Aug 12
Regional Engineer.

APPROVED:

P. J. Thompson 15/7/44
Chief, Public Works, Division, P.O. & U. Sub-Com.

Form ACC/2
(Contract)

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission
APO 394CONTRACTSSalerno Province

Note : This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q. for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc: Bridge Camerelle near Nocera Prov. Road 4(b) Contractor : DE FILIPPO GUGLIELMO(c) Address of Contractor : Nocera Inferiore(d) Number of Bids Received : Two bids contract signed 9th Nov. 1943(e) Reason for Award : Good local contractor. Lowest bid.

(f) Remarks : Bridge was half completed and Military requested completion as soon as possible. Lire 95.000,00 paid on account.

(g) Contractor's Warehouse, rendezvous : 6/o Public Works and Utilities
Salerno Province

(h) Amount of Contract (Lire) : Lire 325.100,00(i) Nature of Contract : measurement of work done.(j) Contractor's Available Equipment : all necessary

Military Authority Having Jurisdiction

(a) Road, Bridge etc: Bridge Camerelle near Nocera Prov. Road 4

(b) Contractor: DE FILIPPO GUGLIELMO

(c) Address of Contractor: Nocera Inferiore

(d) Number of Bids Received: Two bids contract signed 9th Nov. 1943

(e) Reason for Award: Good local contractor. Lowest bid.

(f) Remarks: Bridge was half completed and Military requested completion as soon as possible. Lire 95.000,00 paid on account.

(g) Contractor's Warehouse, rendezvous: e/o Public Works and Utilities
Salerno Province

(h) Amount of Contract (Lire): Lire 325.100,00

(i) Nature of Contract: measurement of work done.

(j) Contractor's Available Equipment: all necessary

(k) Required Materials: supplied by R.E.

(l) Required Plant: Nil

(m) Required Transport: Nil

APPROVAL RECOMMENDED:

5000 Date 12 July 44
Regional Engineer

APPROVED:

19/7/44 Date
Chief, Public Works Division, P.W. & U. Sub-Commission.

FORM AOC/2
(Contract)

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission

APO 394

Salerno ProvinceCONTRACTS

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road, Bridge etc : Pentantiello Bridge Positano Prov. Road 1
- (b) Contractor : PAULINGA GIUSEPPE
- (c) Address of Contractor : Positano
- (d) Number of Bids Received : Four Bids
- (e) Reason for Award : Good Man. Lowest bid
- (f) Remarks : 24 Sub-Area Requested urgent reconstruction to open up area work completed nothing paid.
- (g) Contractor's Warehouse, rendezvous : c/o Public Works and Utilities
Salerno
- (h) Amount of Contract (Lire) Lire 304,249,95
- (i) Nature of Contract : by measurement
- (j) Contractor's Available Equipment : All necessary
- (k) Required Materials : supplied by R.E.

Mil

one copy returned to Regional Engineer, and the copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc : Pantaniello Bridge Positano Prov. Road 1

(b) Contractor : PAULINA GIOUSE

(c) Address of Contractor : Positano

(d) Number of Bids Received : Four Bids

(e) Reason for Award : Good Man. Lowest bid

(f) Remarks : 24 Sub-Area Requested urgent reconstruction to open up area
work completed nothing paid.

(g) Contractor's Warehouse, rendezvous : c/o Public Works and Utilities
Salerno

(h) Amount of Contract (Lire) Lire 304,242.95

(i) Nature of Contract : by measurement

(j) Contractor's Available Equipment : All necessary

(k) Required Materials : supplied by R.E.

(l) Required Plant : Nil

(m) Required Transport : Nil

APPROVAL RECOMMENDED :

LAN

John Thompson Date 10 July 48
Regional Engineer, 5307

APPROVED :

J. Thompson Date 14/7/48
Chief, Public Works Division, P.W. & U. Sub-Com.

Form AGC/2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CONTRACTSSalerno Province

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road, Bridge etc: Bridge over cornea Prov. Road n° 8
- (b) Contractor: CAIRONE GIOVANNI
- (c) Address of Contractor: Salerno
- (d) Number of Bids Received: three bids contract signed 11th Nov. 1943
- (e) Reason for Award: Good local contractor. Lowest bid
- (f) Remarks: unless this bridge is repaired considerable further damage will be sustained
- (g) Contractor's Warehouse, rendezvous: c/o Public Works and Utilities
Salerno Province
- (h) Amount of Contract (Lire): Lire 85,800.00
- (i) Nature of Contract: by measurement
- (j) Contractor's Available Equipment: all necessary

(a) Road, Bridge etc. : _____

(b) Contractor : CAIRONE GIOVANNI

(c) Address of Contractor : Salerno

(d) Number of Bids Received : three bids contract signed 11th Nov. 1943

(e) Reason for Award : Good local contractor. Lowest bid

(f) Remarks : unless this bridge is repaired considerable further damage will be sustained

(g) Contractor's Warehouse, rendezvous : c/o Public Works and Utilities

Salerno Province

(h) Amount of Contract (Lire) : Lire 85,800,00

(i) Nature of Contract : by measurement

(j) Contractor's Available Equipment : all necessary

(k) Required Materials : 2000 bricks

(l) Required Plant : Nil

(m) Required Transport : Nil

5300

APPROVAL RECOMMENDED :

Date 12 July 44

400

Regional Engineer

APPROVED :-

[Signature] 14 July 44 Date

Chief, Public Works Division, P.W.D. U. Sub-Commission

Form ACC/20
6 Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CONTRACTS

Salerno Province

Note : This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road, Bridge etc: Mezzatorre Bridge Prov. Road No 14
- (b) Contractor : PAPPACENA MANLIO
- (c) Address of Contractor : Gelso
- (d) Number of Bids Received : three bids
- (e) Reason for Award : Good local man. Lowest Bid.

(f) Remarks : The R.A.F. Station in vicinity requested urgent reconstruction. Work completed but no payment made

(g) Contractor's Warehouse, rendezvous : c/o Public Works and Utilities
Salerno Province

(h) Amount of Contract (Lire): Lire 238.000,00

(i) Nature of Contract : By measurement

(j) Contractor's Available Equipment : All necessary

HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc: Mezzatorre Bridge Prov. Road No 14

(b) Contractor: PAPPACENA MANLIO

(c) Address of Contractor: Celso

(d) Number of Bids Received: three bids

(e) Reason for Award: Good local man. Lowest Bid.

(f) Remarks: The R.A.F. Station in vicinity requested urgent reconstruction. Work completed but no payment made

(g) Contractor's Warehouse, rendezvous: c/o Public Works and Utilities Salerno Province

(h) Amount of Contract (Lire): Lire 238.000,00

(i) Nature of Contract: By measurement

(j) Contractor's Available Equipment: All necessary

(k) Required Materials: Nil

(l) Required Plant: Nil

(m) Required Transport: Nil

APPROVAL RECOMMENDED:

529u

Date Aug 10, 44

Regional Engineer.

Date 14/7/44

APPROVED:

Chief, Public Works Division, P.W. & U. Sub-Commission.

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission (Contract)

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'H Q. una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte ecc: 7-bis Riparazioni baselate interne abitato Pomi
 b) Empedro Brusgiano-Marigliano-Marigliano-Cimitile
 c) Indirizzo dell'imprenditore Di Sarro Gerardo

d) Numero delle offerte ricevute _____

e) Ragione della assegnazione intrafor al r. m. d. d.

f) Osservazioni _____

g) Magazzino o deposito dell'Imprenditore _____

h) Ammontare del contratto (lire) 3.466.000

i) Natura del contratto _____

j) Possibilità di attrezzatura dell'Imprenditore _____

k) Materiali richiesti Ness.l) Pianta richiesta Ness.

copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte ecc: 7-bis Riparazione basolato-interne-abitato Pomi
Empedda Pruggiano-Mariglianella-Marigliano-Cimitile
Di Sarro Gerardo

c) Indirizzo dell'imprenditore _____

d) Numero delle offerte ricevute _____

e) Ragione della assegnazione contract already on job

f) Osservazioni _____

g) Magazzino o deposito dell'Imprenditore _____

h) Ammontare del contratto (lire) 3.465.000

i) Natura del contratto _____

j) Possibilità di attrezzatura dell'Imprenditore _____

k) Materiali richiesti Nessuno

l) Pianta richiesta Nessuna

m) Trasporto richiesto 2 trucks 12 wheel drive

Raccomando l'approvazione:

Henry C. Cans Data 21-12-1942

Ingegnere Regionale

Approvato: W. Thompson 29/17/42

Chief, Public Works Division P.W. & U. Sub-Commission

5298

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission (Contract)

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'WH Q. una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte ecc: Torrente "Tremolizzi" km. ca 300+120 SS.7
- b) Imprenditore Casarella & Canuto
- c) Indirizzo dell'imprenditore Via Roma 265 - Napoli
- d) Numero delle offerte ricevute sei
- e) Ragione della assegnazione Tronci Bud.

f) Osservazioni Nessuna osservazioneg) Magazzino o deposito dell'Imprenditore Int. det.h) Ammontare del contratto (lire) 2.700.000.00 + 500.000 = 3.200.000i) Natura del contratto Lump Sumj) Possibilità di attrezzatura dell'Imprenditore Non necessaria. Presente.k) Materiali richiesti 50.000 Brici. 200.000

178 18

178-44

178-44

l'approvazione. Una copia deve essere trattenuta dall'H.Q. una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

a) Strada, Ponte ecc: Tormento "Trenoliggi" km. ca 300+120 SS.7

b) Imprenditore Campanella & Caputo

c) Indirizzo dell'imprenditore Via Roma 265 - Napoli

d) Numero delle offerte ricevute sei

e) Ragione della assegnazione Tronco (Brid)

f) Osservazioni Chiusa, mancando capipiede

g) Magazzino o deposito dell'Imprenditore Sette

h) Ammontare del contratto (lire) 2.700.000.00 + 500.000 = 3.200.000

i) Natura del contratto Temporaneo

j) Possibilità di attrezzatura dell'Imprenditore Una attrezzatura propria

k) Materiali richiesti 50.000 Brici. 20 tons cement.

l) Pianta richiesta Tronco

m) Trasporto richiesto Brick + Cement to be delivered by job.

Raccomando l'approvazione:

Stanley May - 22 May 4 Data 21 May 4

Ingegnere Regionale

Approvato: W. Thompson OTOL REC 29/7/44
Chief, Public Works Division P.W. & U. Sub-Commission

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
Apo 394
(Contract)

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'H Q. una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte ecc: xxxx AM/oa 56+650 S.S. 7-618
- b) Imprenditore ATTENA Sebastiano
- c) Indirizzo dell'imprenditore MARIGLIANELLA (NAPOLI)
- d) Numero delle offerte ricevute quattro
- e) Ragione della assegnazione Lowest bid

f) Osservazioni Plans reasonably approved.

g) Magazzino o deposito dell'Imprenditore

alla Km 56+650

h) Ammontare del contratto (lire) 1.100.000.000

i) Natura del contratto Lump sum

j) Possibilità di attrezzatura dell'Imprenditore

k) Materiali richiesti 60.000.000.000

l) Pianta richiesta none

OK
EPT
7-7-50

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACCE
(Contract)

CONTRACTS

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road, Bridge etc: Ponte Melito Route 90 Km. 14 + 320
- (b) Contractor: Mascolini Adorno
- (c) Address of Contractor: Ariano - Province of Avellino
- (d) Number of Bids Received: 2
- (e) Reason for Award: Lowest Responsible bidder
- (f) Remarks: 5 Arches in stone
- (g) Contractor's Warehouse, rendezvous: Not yet erected. Will be at site of project.
- (h) Amount of Contract (Lire): 4,500,000
- (i) Nature of Contract: Lump Sum.
- (j) Contractor's Available Equipment:
- | | | |
|-------------------------|-----------------|-----------------------------|
| (k) Required Materials: | Nails. Bolts. | 1500 lbs |
| | Cement. | 60 tons (15 tons per month) |
| (l) Required Plant: | Bitumen. | 4 " |
| | <u>none.</u> | |
| (m) Required Transport: | <u>1 truck.</u> | |

APPROVAL RECOMMENDED:

John J. Hensley Lt. Col.
Regional Engineer.

Date 5/29/51

APPROVED:

W. Thompson M.C.R.E.
Chief, Public Works Division, P.W.&U. Sub-Commission

Date July 14

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
AFO 394

Form A.C.C./2
(Contract)

CONTRACTS

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road, Bridge etc: _____
- (b) Contractor: S.S. N.711 Agnano - Pozzuoli
- (c) Address of Contractor: S.A. Salina Ferrobeton
Napoli
- (d) Number of Bids Received: None
- (e) Reason for Award: A supplemental contract to work already in progress
- (f) Remarks: This work was initiated by P.B.S. and is being continued by A.C.C.
- (g) Contractor's Warehouse, rendezvous: Deliver materials along roadway as required.
- (h) Amount of Contract (Lire): 1.200.000
- (i) Nature of Contract: Extraordinary repairs to a Bituminous Macadam pavement
- (j) Contractor's Available Equipment: Rollers heaters sprayers and small tools.
- (k) Required Materials: Bitumen and graniglia
- (l) Required Plant: None
- (m) Required Transport: None

APPROVAL RECOMMENDED:

[Signature]
Regional Engineer.

Date 8-29-80

APPROVED:

[Signature]
Chief, Public Works Division, P.W.&U. Sub-Commission.

529

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
AFC 394

13 171
14
Form 100/2
(Contract)

CONTRACTS

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road, Bridge etc: S.S. 87 Caserta - Ponte Annibale
- (b) Contractor: Giugliano Ing. Giuseppe
- (c) Address of Contractor: Via Stadera Poggioreale - Napoli
- (d) Number of bids received: None
- (e) Reason for Award: Emergency and contractor in vicinity with his equipment
- (f) Remarks: Project being serviced by P.S.S. Engen.
- (g) Contractor's Warehouse, rendezvous: None required. Deliver Bitumen and Chips along roadway
- (h) Amount of Contract (Lire): 2,800,000
- (i) Nature of Contract: Extraordinary repairs to badly worn Bituminous pavement
- (j) Contractor's Available Equipment: Road Rollers tar heaters and sprayers and small tools.
- (k) Required Materials: Bitumen and chips
- (l) Required Plant: Contractor has sufficient
- (m) Required Transport: Could use 2 trucks if available

APPROVAL RECOMMENDED:

Lucio Sbrana - AFACCO Date 7 July 70
Regional Engineer.

APPROVED:

A. Thompson Date _____
Chief, Public Works Division, P.W.&U. Sub-Commission.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public - Works and Utilities Sub-Commission
APO 394
CONTRACTS

170
(Contract) 13

Notes: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road: State Route No. 87 Galvano - Canala.
 (b) Contractor: Ilisano Umberto
 (c) Address of Contractor: Facoli
 (d) Number of Bids Received: one
 (e) Reason for Award: Contractor is already on job with his plant and equipment
 (f) Remarks: A unit price contract
 (g) Contractor's Warehouse, rendezvous: Private dwelling rented by contractor near Galvano.
 (h) Amount of Contract (Lire): 280,000
 (i) Nature of Contract: ordinary maintenance to a bituminous Macadam Pavement.
 (j) Contractor's Available Equipments: Roller tar heater and small tools already on project.
 (k) Required Materials: Frank, Bitumen and Granularia.
 (l) Required Plants: Contractor has all plant required.
 (m) Required Transport: 2 trucks

APPROVAL RECOMMENDED:

Edo J. Hunsley Date 1 July 44
Regional Engineer.

APPROVED:

W. Hunsley Date 9 July 44
Chief, Public Works Division, P.W. & U. Sub-Comm.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394.

CONTRACTS.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Comm. H.C. for approval. One copy to be retained by to Military Authority having jurisdiction.

- (a) Road, Bridge etc: Hy No. 18 (Fonte Cagnano - Battipaglia).
From Km 64 + 000 to Km 74 + 000 (= 10.0 Km).
- (b) Contractor: GIORGIO MALATESTA.
- (c) Address of Contractor: Via Sani Orsini 42, NAPLES.
- (d) Number of Bids received: Two.
- (e) Reason for Award: Competent Contractor.

(f) Remarks: Previous contract for this Section of Rd from Salerno to Battipaglia was held by A. SENIA (Form ACC/2, No. 155); contract cancelled
Contractor's Warehouse RENEZVOUS: BELLICI, (Salerno).
13.7.44.

(h) Amount of Contract (Lire): 2,240,000.

(i) Nature of Contract: Lump Sum.

(j) Contractor's available Equipment: 1 Roller, 2 Bitumen Heaters, small, 1 Bitumen Heater with Sprayer, Various Small Tools.

(k) Required Materials: 170 tons of Bitumen.

(l) Required Plant: None

1558 12
Form ACC/2.
(Contract).

REGION III.
PROVINCE SALERNO.

H.Q.; one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road, bridge etc: By No. 18 (Ponte Cagnano - Battipaglia), from Km 61 + 000 to Km 74 + 000 (= 10.0 km).
- (b) Contractor: GIUSEPPE MANTESIA.
- (c) Address of Contractor: Via Sani Orsini 42, NAPLES.
- (d) Number of bids received: Two.
- (e) Reason for Award: Competent Contractor.
- (f) Remarks: Previous contract for this section of Rd from Salerno to Battipaglia was held by A. SENIA (Form ACU/2, No. 155), contract cancelled
- (g) Contractor's Warehouse References: REMIUI, (Salerno). 13.7.44.
- (h) Amount of Contract (Lire): 2,240,000.
- (i) Nature of Contract: Lump Sum.
- (j) Contractor's available Equipment: 1 Roller, 2 Bitumen Heaters, small, 1 Bitumen Heater with Sprayer, Various Small Tools.
- (k) Required Materials: 170 tons of Bitumen.
- (l) Required Plant: None.
- (m) Required Transport: Transport to be provided in A.A.S.S. operated
U.D. Vehicles.

APPROVAL RECOMMENDED.

20 Mr.
16/7/44

Luigi Henry - cica Date 15 July, 1944
Regional Engineer.

APPROVED.

529

Alphonse Mollier Date 22 July, 1944
Chief, Public Works Division, P.W. & U. Sub-Commission.

Copy for Sub-Comm. H.Q.

e

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission.
APO 394

155 A 11
FORM ACC/2/
(Contract).

REGION III,
PROVINCE, SALERNO.

CONTRACTS.

Note: This form to be submitted in triplicate, through the Regional Engineer to Sub-Comm. H.Q. for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

Hy. No. 18 (Salerno - Ponte Cagnano), from Km 54 + 400 to Km 64 + 000 (=5.6 Km).

(a) Road, Bridge, etc: _____

ALFREDO SEMIA.

(b) Contractor: _____

(c) Address of Contractor: 206 VIA ROMA, Salerno.

(d) Number of bids received: One.

(e) Reason for award: Lowest Bidder;

(f) Remarks: Previous contract with SEMIA (Form ACC/2, No. 155) for total Section Hy 18 (Salerno-Battipaglia) = 19.6 Km cancelled 13.7.44.

(g) Contractor's Warehouse References: SALERNO.

(h) Amount of Contract (Lire): 2,300,000.

(i) Nature of Contract: "LUMP SUM".

(j) Contractor's available Equipment: 1 Roller, 1 Rock Crusher, 2 Bitumen Heaters, Various small tools.

(k) Required Materials: 150 Tons of Bitumen.

Continued on form 11

(b) Contractor: ALFREDO SENIA.

(c) Address of Contractor: 306 VIA ROMA, Salerno.

(d) Number of bids received: One.

(e) Reason for Award: Lowest Bidder.

(f) Remarks: Previous contract with SENIA (Form ACC/2, No. 155) for total Section Hy 18 (Salerno-Battipaglia) = 18.8 Km cancelled 13.7.44.

(g) Contractor's Warehouse References: SENERNO.

(h) Amount of Contract (Lire): 2,800,000.

(i) Nature of Contract: "LUMP SUM".

(j) Contractor's available Equipment: 1 Roller, 1 Rock Crusher, 2 Bitumen Heaters, Various small tools.

(k) Required Materials: 150 Tons of Bitumen.

(l) Required Plant: 1 Bitumen Heater with Sprayer (now on loan from LI CCN).

(m) Required Transport: Transport to be provided in A.A.S.S. operated W.D. Vehicles.

APPROVAL RECOMMENDED.

Henry Henry - cc cc 4 Date 19 July, 1944.

APPROVED.

W. Thompson M.C.C.S. Date 22 July, 1944.
 Chief, Public Works Division, P.W. & U. Sub-Commission.

Copy for Sub-Comm. H.Q. ✓

QML:
15/6/44

153 B 10

COM AGC/2
(Contract 53)

HEADQUARTERS

ADMINISTRATIVE COMMISSION

Public Works and Utilities Sub-Commission

APO 394

REGION III

SPOVINCE SALERNO.

CONTRACTS

Note : This form to be submitted in triplicate through the Regional Engineer to Sub-Commission III, for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, bridge etc : By 19 from Km 13+500 (Ponte Sele) to Km 21 +000

(b) Contractor : A. & L. OLIVERA

(c) Address of Contractor : Via. Roma 363, Naples.

(d) Number of bids received : Two.

(e) Reason for Award : Most competent Contractor.

~~(f)~~

(f) Remarks : Previous contract for this Road Section (Form AGC/2, No. 153) held by Ferrobeton Co. Naples. Cancelled by request Ferrobeton Co. 3/14/44.

(g) Contractor's warehouse, rendezvous : ENOLI.

(h) Amount of Contract (Lira) : 3,800,000

(i) Nature of Contract : "COST PLUS".

Note : This form to be submitted in triplicate through the Regional Engineer to Sub-Commission No. For approval. One copy to be retained by H.E., one copy returned to Regional Engineer, and two copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc : By 12 from Km 13,500 (Route 351e) to Km 21,400

(b) Contractor : A. & I. CASERTA

(c) Address of Contractor : Via Roma 288, Naples.

(d) Number of Bids Received : Two.

(e) Reason for Award : Most competent Contractor.

(f) Remarks : Previous contract for this Road Section (Form A35/3, No. 153) held by Ferrodeton Co. Naples. Cancelled by request Ferrodeton Co 5/14/44.

(g) Contractor's Warehouse, Warehouse : EBOLI.

(h) Amount of Contract (lire) : 3,600,000

(i) Nature of Contract : "CEST PLUS".

(j) Contractor's Available Equipment : 1 Roller, 4 Bitumen Spreaders,
Various small tools, 1 Rock Crusher.

(k) Required Materials : 100 Tons of Bitumen. 52g.

(l) Required Plant : None.

(m) Required Transport : Transport to be provided in I.A.S.S. operated
U.D. Vehicles.

APPROVAL RECOMMENDATION :

R. B. W. 15/7/44

Lucas Phary - ora 19 July, 1944
Regional Engineer

APPROVED :

W. Thompson M.C.R.E. 22 July, 1944

Chief, Public Works Division, F.A.S.V. Sub-Commission
Copy for Sub-Comm. H.C.V. ✓

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission

APO 394

Form ACC/2
(Contract)REGION III
PO BOX 34180CONTRACTS

Note : This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road; Bridge etc : From 19 from Km 21 + 000 to Km 23 + 000
- (b) Contractor : ANGELO NOTARI.
- (c) Address of Contractor : BARONISSI, SALERNO.
- (d) Number of Bids Received : Two.
- (e) Reason for Award : Most competent Contractor.
- (f) Remarks : Previous contract for this Road Section (Form ACC/2, No. 153) held by Ferrobeton Co. Naples. Cancelled by request Ferrobeton 3/7/44.
- (g) Contractor's Warehouse, rendezvous : ESOLI.
- (h) Amount of Contract (Lire) : 3,592,000
- (i) Nature of Contract : "COST PLUS".
- (j) Contractor's Available Equipment : 2 Bitumen Heaters, Various small tools.

(k) 120 Tons Bitumen.

(a) Road; Bridge etc : By 15 from Km 21 + 000 to Km 29 + 000

(b) Contractor : ANGELO NOTARI.

(c) Address of Contractor : BARONISSI, SALERNO.

(d) Number of Bids Received : Two.

(e) Reason for Award : Most competent Contractor.

(f) Remarks : Previous contract for this Road Section (Form ACC/S, No. 153) held by Ferrobeton Co. Naples. Cancelled by request Ferrobeton 8/8/44.

(g) Contractor's Warehouse, rendezvous : NEOLI.

(h) Amount of Contract (Lire) : 3,592,000

(i) Nature of Contract : "COST PLUS".

(j) Contractor's Available Equipment : 3 Bitumen mixers; Various small tools.

(k) Required Materials : 120 Tons Bitumen.

(l) Required Plant : 1 Roller (8 Tons) 529

(m) Required Transport : Transport to be provided by A.A.S.S. operated by D.D. Vehicles.

APPROVAL RECOMMENDED :

R. P. M.
15/7/44

Fred Thompson Date 15 July, 1944
Regional Engineer

APPROVED :

F. Thompson Date 22 July, 1944
Chief, Public Works Division, P.W. & U. Sub-Commission

Copy for Sub-Comm. H.Q. ✓

153A
1st. Ind.

GU-705

Hq. Region 3, ACC., APO 394, U.S. Army, 19 July 1944

TO: Advance Headquarters Allied Control Commission
Public Works & Utilities Sub-Commission
(Att. Lt. Col. V.S. Thompson)

Forwarded.

LJH/pc.

Lester J. Hensley
LESTER J. HENSLEY
Lt. Col. C.E.
Regional C.U. Officer
Region 3.

ALLIED CONTROL COMMISSION
REGION III

PUBLIC WORKS SECTION

RPW/st.

Field Office.

Salerno Area.

Ref : SAL/2.5/1.PWU.

16 July, 1944.

Subject : Cancellation of Contract for Highway 19 from
Km 13 + 500 to Km 23 + 00, Province Salerno.

To : A.C.C., Public Works & Utilities Sub-Commission,
Public Works Division, A.P.O. 394.
(Att : Lt.-Col. V.S. Thompson)

Through : Regional Engineer, Allied Control Commission, Region III.
(Att : Lt.-Col. Hensley).

1. Reference "Cost Plus" Contract with Societta Ferrobeton, Naples, for repair and maintenance of Section Hy 19, from Km 13 + 500 to Km 23 + 000, (A.A.S.S. estimate \$7,392,000). Form ACC/2 (Contract) was approved by Sub-Comm. H.Q. 29 June, 1944, File No. 1537.

2. Chief Engineer Scalera, of the Salerno A.A.S.S. informed this office, that the Ferrobeton Coy., by telegram of 8 July cancelled their contract for the above road section due to their inability to get tires for their cars, and hence not being able to properly supervise the work.

3. New contracts for this Section on a "Cost Plus" basis, have been made as follows :

- (a) A. & L. CASERTA, Naples, for Km 13 + 500 to Km 21 + 000.
- (b) ANGELO NOTARI, Baronissi, for Km 21 + 000 to 23 + 000.

4. Four copies each of Form ACC/2 (Contract), covering the two new contracts enumerated in para 3 above, are attached for approval.

Richard P. Weeber.
RICHARD P. WEEBER,
Capt., C.E.,
Field Engineer.

2 Incls -

- Incl 1 - Form ACC/2 for A. & L. CASERTA (5 copies)
- Incl 2 - Form ACC/2 for A. NOTARI (2 copies)

FORM ASD/24
(Contract).

REGION III
PROVINCE SALERNO.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Subcommittee.
APO 334

CONTRACT.

Note: This form to be submitted in triplicate, through the Regional Engineer to Sub-Comm. H.Q. for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, bridge, etc: By IS from Auletto to Sala Consilina
(Km 47 + 200 to Km 72 + 000)

(b) Contractor: GIUSEPPE BRACA.

(c) Address of Contractor: Via Fiade 1, SALERNO.

(d) Number of bids received: Three.

(e) Reason for award: Lowest Bidder (+ 25% of I.A.S.S. estimate of
\$4,317,000).

(f) Remarks: Sub-Commission H.Q.S. estimate Approved Form ATT/1, No. 151.
Tenders opened and bid accepted 22/6/44.

(g) Contractor's name: ATENA LUCINA (SALERNO)

(h) Amount of Contract (Lira): 5,396,000

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: 1 Bitumen Heater with Sprayer,
1 Rock Crusher, 4 Small Bitumen heaters, various small tools.

(k) Estimated material: 200 Tons Bitumen.

(b) Contractor: GIUSEPPE SICA

(c) Address of Contractor: Via Piave 1, SALERNO

(d) Number of bids received: Three

(e) Reason for award: Lowest Bidder (+ 25% of A.A.S.S. estimate of \$4,917,000).

(f) Remarks: Sub-Commission H.C.S. estimate Approval Reg. 402/L. No. 151. Tenders opened and bid accepted 22/5/44.

(g) Contractor's warehouse handwritten: ATEMA LUCANA (Salerno)

(h) Amount of Contract (litre): 5,296,000

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: 1 Bitumen Heater with Sprayer, 1 Rock Crusher, 4 Small Bitumen Heaters, various small tools.

(k) Required materials: 230 Tons Bitumen.

(l) Required plant: 1 Roller (12 Tons)

(m) Required Transport: Transport to be provided in A.A.S.S. operated W.D. 5282000.

APPROVAL RECOMMENDED.

Lucy Perry - C. W. 1 Date 13 July, 1944.

APPROVED.

Mr. Thompson M. C. C. E. Date 22 July, 1944.
Chief, Public Works Division, P.W. & S. Sub-Commission.

Copy for Sub-Comm. H.C.S. ✓

Form AOC/2.
(Contract).
REGION III.
PROVINCE SALERNO.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 934.

CONTRACT.

Note: This form to be submitted triplicate through the Regional Engineer to Sub-Comm. H.Q. for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

By No. 19 from Sala Consilina to Posso Penarone

(a) Road, bridge etc: (km 72 + 000 to 102 + 200).

(b) Contractor: ALFONSO CORRADI.

(c) Address of Contractor: Via Roma, 210, Salerno.

(d) Number of bids received: Three.

(e) Reason for Award: Lowest Bidder, (+ 25% of A.A.S.S. estimate of 25,403,000).

(f) Remarks: Sub-Comm. H.Q.; Estimate Approval Form AOC/1, No. 150.

Tenders opened and bid accepted 22/5/44.

(g) Contractor's Forehouse References: MONTESANO (Salerno).

(h) Amount of Contract (Lire): 6,753,700

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: 1 Large Bitumen Heater, 4 Small

Bitumen Heaters, 1 Rock Crusher, Various Small Tools

THE UNIVERSITY OF CHICAGO

My No. 29 from Sale Constitua to Fosso Pennarone
(Km 72 ÷ 000 to 101 + 200).

(c) Road: Springs etc! (km 72 + 000 to 102 + 200).

(b) Contractor: ALFONSO CORRIJETO.

(c) address of contractor: Via Roma, 210, Salerno.

(a) Number of slides reviewed: 11733.

(c) Reason for Award: Lowest Bidder, (+25% of A.I.S.S. estimate of £5,403,000).

(7) Remarks: Sub-Comm. H. QS; Estimate Approval Form AGG/1, No. 150. Tenders opened and bid accepted 22/5/44.

(a) Contractor's personnel: MONTESANO (ex-ferro).

(n) Amount of contract (Lump sum) 5,752,700

(i) Nature of Contract:-

(1) Contractor's available equipment; 1 Large Bitumen Heater, 4 Small Bitumen Heaters, 1 Rock Crusher, Various Small Tools.

• 250 TONS OF BIRCH: 1871-1872

(1) Required Plant: 1 Roller (12 tons). 5265

(iii) Required Transport: Transport to be provided in U.S. operated W.D. Vehicles.

1350341. 1350341. 1350341.

Q. 15/7/14

Leafy Spring - 4 cells. Date B. July, 1944.

At the University of Illinois, we have been fortunate to have had a number of outstanding faculty members who have contributed to the development of the program. The following is a list of the faculty members who have been part of the program since its inception in 1964:

A. Thompson *Hol Rie* *22 JULY, 1944.*
Chief, Public Works Division, P. W. & U. Sub-Commission.

✓
SUB FOR SUB-35 113. H.S. ✓

1st. Ind.

CUA 304

Hq. Region 3, ACC., APO 394, U.S. Army, 19 July 1944

TO: Advance Headquarters Allied Control Commission
Public Works & Utilities Sub-Commission
(Att. Lt. Col. V.S. Thompson)

Forwarded.

LJH/pc.

Lester J. Hensley
LESTER J. HENSLEY
Lt. Col. C.E.
Regional C.U. Officer
Region 3

ALLIED CONTROL COMMISSION

O

157

RPH/st.

REGION III

-

PUBLIC WORKS SECTION

Salerno Area.Field Office.

Ref : SAL/2.5/1/PWU.

16 July, 1944.

Subject : Approval of Contracts (Forms ACC/2) re Highways.

To : A.C.C., Public Works and Utilities Sub-Commission,
Public Works Division,
(Att : Lt.-Col. V.S. Thompson)Through : Regional Engineer, Allied Control Commission, Region III.
(Att : Lt.-Col. Hensley).

1. Transmitted herewith for approval are the 4 copies each of the following Contract Forms ACC/2. :-

- (a) Hy 18, Salerno - Ponte Cagnano, Contractor SENIA.
 - (b) Hy 18, Ponte Cagnano - Battipaglia " MALATESTA.
 - (c) Hy 19, Auletta - Sala Consilina " BRACA.
 - (d) Hy 19, Sala - Consilina to Fosso- " CORAGGIO.
- Pernarone.

2. With reference to Contracts listed under para 1 (a) and 1 (b), previous contract held by SENIA for the entire Road Section Hy 19, Salerno to Battipaglia (Sub-Comm. E.Q. approval No.155, Form ACC/2), has been cancelled 13 July, 44, due to SENIA's inability to cope with the entire road section satisfactorily.

Richard P. Weber.
RICHARD P. WEBER,
Capt., C.E.,
Field Engineer.

5285

FORM ACS/A.
(Contract).

REGION III,
SALERNO PROVINCE.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 304.

ITALY.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q. for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

Repair of Section of Retaining Wall on Hy No. 54
near Auletta at Km C + 150 (42 20581)

- (a) Road, bridge etc: _____
- (b) Contractor: GIOVANNI CORIGGIO.
- (c) Address of Contractor: NOCERA INFERIORE (Salerno)
- (d) Number of bids received: Two.
- (e) Reason for Award: Lowest Bidder (48% above I.A.S.S. estimate of 2270,000--).
- (f) Remarks: Bids opened and tender accepted 8 July, 1944
- (g) Contractor's warehouse rendezvous: Near jobsite at Auletta.
- (h) Amount of Contract (Lire): 300,000.
- (i) Nature of Contract: Lump Sum.
- (j) Contractor's available equipment: Necessary Hand Tools,
1 Rock Crusher, necessary Form Lumber.

(b) Contractor: GIORGIO CORACIO.

(c) Address of Contractor: MOORE Inferiore (Sulerno)

(d) Number of bids received: Two.

(e) Reason for Award: Lowest Bidder (+\$80 above I.A.S.S. estimate of \$270,000-).

(f) Remarks: Bids opened and tender accepted 6 July, 1944

(g) Contractor's warehouse rendezvous: Near jobsite at Auletta.

(h) Amount of Contract (Lira): 395,800.

(i) Nature of Contract: Large Dam.

(j) Contractor's available equipment: Necessary Hand Tools,
1 Rock Crusher, necessary Toric lumber.

(k) Required Materials: 23.5 Tons Cement.
1 Concrete Mixer. 526

(l) Required Plant:

(m) Required Transport: 1 Truck part-time (to be furnished by I.A.S.S.)

APPROVAL RECOMMENDED.

R.D. W. Jr.
10/2/44

Henry Zborney - C.E. Date 19 July, 1944.
Regional Engineer.

APPROVED.

W. H. Thompson, M.D. Date 22 July, 1944.
Chief, Public Works Division, P.W. & U. Sub-Commission.

Copy for S.S. Commission on H.C. ✓

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 324.

143 Form AGO/2.
(Contract).
REGION III.
PROVINCE SALERNO.

CONTRACTS.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q. for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) ~~Read~~, Bridge etc: on Rly No. 19 at Km 13 + 350.
Repair of Sele River Bridge (AR 947222)

(b) Contractor: GIUSEPPE BRACA

(c) Address of Contractor: Via Fiave 1, SALERNO.

(d) Number of Bids received: Three.

(e) Reason for Award: Competent Contractor, (9% above A.A.S.S. estimate of £1,180,000-).

(f) Remarks: Bids opened and tender accepted 28 June, 1944.

(g) Contractor's Warehouse rendezvous: BRILL.

(h) Amount of Contract (Line): 1,286,290.

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: Necessary form Lumber and timber, various hand tools, Rock Crusher.

(k) Required Materials: 145 Tons. CEMENT.

forwarded to Military Authority having jurisdiction
Repair of Gels River Bridge (LR 947232)

- (a) ~~Deal~~, bridge etc. on Rv No. 19 at Km 13 + 350.
- (b) Contractor: GIUSEPPE BRACH
- (c) Address of Contractor: Via Flave 1, SALERNO.
- (d) Number of Bids received: Three.
- (e) Reason for Award: Competent Contractor, (5% above A.A.S.S. estimate of \$1,180,000-).
- (f) Remarks: Bids opened and tender accepted 28 June, 1944.
- (g) Contractor's Warehouse rendezvous: BROLI.
- (h) Amount of Contract (Line): 1,256,200.
- (i) Nature of Contract: Lump Sum.
- (j) Contractor's available equipment: Necessary for lumber and timber, various hand tools, Rock Crusher.
- (k) Required Materials: 145 Tons. CEMENT.
- (l) Required Plant: 1 Concrete Mixer (now on loan from 152843.).
- (m) Required Transport: 1 Truck to be furnished by A.A.S.S.

APPROVAL RECOMMENDED.

200114
14/1/44

Henry Henry - *cz ca. u*
Regional Engineer.

Date 19 July, 1944

APPROVED.

W. Thompson *McClure*
Chief, Public Works Division, P.W. & U. Sub-Commission.

Date 22 July, 1944

Copy for Sub-Commission H.Q. ✓

e

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission

APO 384

FORM AGC/2
(Contract)

REGION III

PROVINCE SALERNO

CONTRACTS.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q. for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, bridge etc: Highway No. 19 at Km 56 + 230
Repair of bridge at Polla, (LR 275136) on

(b) Contractor: GIUSEPPE BRACA.

(c) Address of Contractor: Via Pieve I, SALERNO.

(d) Number of bids received: Two.

(e) Reason for Award: Competent Contractor (Bid at A.A.S.S. estimate of \$163,800-).

(f) Remarks: Bids opened and tender accepted 26 June, 1944.

(g) Contractor's Warehouse Rendezvous: Near bridge site at Polla.

(h) Amount of Contract (Lire): 163,800.

(i) Nature of Contract: Dump Run.

(j) Contractor's available equipment: Necessary form lumber and timber various hand tools.

(k) Required materials: 30 tons of cement.

(l) Required Plant: None. 5283

(b) Contractor: GIUSEPPE BRAGA.

(c) Address of Contractor: Via Ploce I, SALERNO.

(d) Number of bids received: Two.

(e) Reason for Award: Competent Contractor (bid at A.A.S.S. estimate of \$162,300-).

(f) Remarks: Bids opened and tender accepted 20 June, 1944.

(g) Contractor's Warehouse Rendezvous: Near Bridge site at Polla.

(h) Amount of Contract (Lire): 162,300.

(i) Nature of Contract: Dump Site.

(j) Contractor's available equipment: Necessary form lumber and timber various hand tools.

(k) Required Materials: 30 tons of Cement.

(l) Required Plant: None. 5233

(m) Required Transport: 1 Truck part-time (furnished by A.A.S.S.).

APPROVAL RECOMMENDED.R.B. Wri.
14/1/44

Ray J. Henry - crac Date 19 July, 1944
Regional Engineer.

APPROVED.

W. S. Thompson M.C.R.E. Date 22 July, 1944
Chief, Public Works Division, P.W. & U. Sub-Commission.

Copy for Sub-Commission H.O. V

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'H Q. una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

a) Strada, Ponte ecc: S.S.n.7-Tronco: da Ponte Calore ad Avellino

b) Imprenditore Domenico Tucci

c) Indirizzo dell'imprenditore Via Verdi N.18 - Napoli

d) Numero delle offerte ricevute Dato il carattere di urgenza che rivestono le spese previste, intese ad assicurare la regolarità del transito su di un'arteria stradale di grande interesse militare, i lavori sono stati affidati all'imprenditore Domenico Tucci

f) Osservazioni

g) Magazzino o deposito dell'Imprenditore Campanarello e Pratola

h) Ammontare del contratto (lire) L.1.730.000.00

i) Natura del contratto Lavori di riparazione del piano viabile e delle pertinenze stradali

j) Possibilità di attrezzatura dell'Imprenditore Rullo compressore e caldaie riscaldatrici e spruzzatrici di bitume

k) Materiali richiesti Bitume Q.li 350; Carbone minerale Q.li 480

l) Pianta richiesta Trasporti

m) Trasporto richiesto 2 Lancia



copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

- a) Strada, Ponte ecc: S.S.n. 7-Tronco: da Ponte Celore ad Avellino
 b) Imprenditore Domenico Tucci
 c) Indirizzo dell'imprenditore Via Verdi n. 18 - Napoli

- d) Numero delle offerte ricevute Dato il carattere di urgenza che rivestono le spese previste, intese ad assicurare la regolarità del transito su di una arteria stradale di grande interesse militare, i lavori sono stati affidati all'imprenditore Domenico Tucci
 e) Ragione della assegnazione
 f) Osservazioni

g) Magazzino o deposito dell'Imprenditore Campanarello e Pratola

h) Ammontare del contratto (lire) L. I. 730.000.00

i) Natura del contratto Lavori di riparazione del piano viabile e delle pertinenze stricali

j) Possibilità di attrezzatura dell'Imprenditore Rullo compressore e caldaie riscaldatrici e spruzzatrici di bitume

k) Materiali richiesti Bitume Q. li 350; Carbone minerale Q. li 180

l) Pianta richiesta Olio lubrificante kg. 70

m) Trasporto richiesto 2 Truck

Raccomando l'approvazione:

Adm. Gen. 12/12/48
 523
 Ingegnere Regionale

Approvato:

Data 12/12/48
 Chief, Public Works Division P.W. & U. Sub-Commission

H. Col. R. C. E.

22/1/49

e

HEADQUARTERS

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission

Apo 394

CONTRATTI

Nota: Questo modello deve essere sottoposto in triplice copia attraverso l'Ingegnere Regionale allo Sotto Commissione HQ per l'approvazione. Una copia deve essere trattenuta dall'H Q. una copia restituita all'Ingegnere Regionale ed una copia consegnata all'Autorità Militare avente giurisdizione:

a) Strada, Ponte ecc!

b) ~~Imprenditore~~ comunale all'associato Marcianise alla S.S. n°87c) Indirizzo dell'imprenditore Ing. Giulio Fogliad) Numero delle offerte ricevute MARCIANISE (Napoli)e) Ragione della assegnazione ---f) Osservazioni ---g) Magazzino o deposito dell'Imprenditore in Marcianiseh) Ammontare del contratto (lire) ---i) Natura del contratto 810.000 (ottocentodiecimila)j) Possibilità di attrezzatura dell'Imprenditore Riparazione e manutenzione fino al 31.12.944k) Materiali richiesti ---l) Pianta richiesta ---m) Trasporto richiesto ---

ALLIED CONTROL COMMISSION

REGION III

PUBLIC WORKS SECTION

RPW/st. 1

Salerno Area.Field Office.

Ref : SAL/2.5/2/PWU. 15 July, 1944.

Subject : Approval of Estimate and Contract Forms - re Bridges.

To : A.C.C., Public Works and Utilities Sub-Commission,
Public Works Division,
(Att : Lt.-Col. V.S. Thompson).

Through : Regional Engineer, Allied Control Commission, Region III.
(Att : Lt.-Col. Hensley).

1. Submitted herewith for approval are 4 copies each of the following forms : -

- (a) ACC/2 - Repair of Sele River Bridge on Hy 19 (MR 947232),
Sub-Comm. H.Qs. approval for Form ACC/1 (Estimate) is No. 143;
C.E. III approved plans have been previously submitted with the estimate.
- (b) ACC/2 - Repair of Retaining Wall near Auletta on Hy 94 (MR 208131).
Sub-Comm. H.Qs. approval for Form ACC/1 is No. 145.
C.E. III approved plans have been previously submitted with estimate.
- (c) ACC/2 - Repair of Bridge at Palla on Hy 19 (MR 275138).
Sub-Comm. H.Qs. approval for Form ACC/1 is No. 143.
C.E. III approved plans have been previously submitted with estimate.
- (d) ACC/1 - Repair of Bridge near Casalbuono on Hy 19 (MR 450735).
C.E. III approved plans are attached.
- (e) ACC/2 - Repair of Bridge near Casalbuono on Hy 19 (MR 450785).

2. Re above plans having already been approved by C.E. III, your attention is invited to the fact that the plans for all Salerno Bridge Projects had been submitted to C.E. III for approval prior to 10th June, 1944.

3. Your attention is further invited to our letter of 18 July, 1944, File No. SAL/2.3/2/PWU, giving the status of all Bridge Projects for the Province of Salerno.

5279

Richard P. Wheeler
RICHARD P. WHEELER,
Capt., C.E.,
Field Engineer.

HEADQUARTERS
ALLIED CENTRAL COMMISSION
Mobile Force and Utilities Sub-Commission
APO 254

REGION III,
PROVINCE SALERNO.

CONTRACTOR.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission U.S. for approval. One copy to be retained by U.S., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

Repair Bridge 2.7 miles South of Casalbuono
Repar Bridge (at 450785) on H.V. 12 at Km 92 + 100.

(a) Road, bridge etc: (at 450785) on H.V. 12 at Km 92 + 100.

(b) Contractor: CARLO MASELLA

(c) Address of Contractor: LAURIA (Potenza).

(d) Number of bids received: Four.

(e) Action for Award: Lowest Bidder (at A.A.S.S. estimate of 2234,000).

(f) Comments: Bids opened and tender accepted 6 July, 44.

(g) Contractor's purchase requisition: CASALBUONO.

(h) Amount of Contract (Euro): 234,000.

(i) Nature of Contract: Temp. Span.

(j) Contractor's available equipment: Grader, 1 Pump, Various

Hand Tools, necessary form timber and timber.

(k) Required materials: 120 Tons Cement.

(l) Required plants: 1 Concrete mixer.

- (b) Contractor: CARLO LITTELL
- (c) Address of Contractor: LAUREA (Potenza)
- (d) Number of bids received: Four.
- (e) Amount for award: Lowest Bidder (at A.I.S.S. estimate of 334,000).
- (f) Remarks: Bids opened and tender accepted 8 July, 44.
- (g) Contractor's name: CARLINO.
- (h) Amount of contract (Lira): 334,000.
- (i) Nature of contract: Lump Sum.
- (j) Contractor's available equipment: Crusher, 1 Pump, Various Bond Tools, necessary form lumber and timber.
- (k) Required materials: 120 Tons Cement.
- (l) Required plant: 1 Concrete Mixer.
- (m) Required transport: 1 Truck (furnished by A.I.S.S.). 5278

RECEIVED
19 July, 1944.
Regional Engineer.

RECEIVED
22 July, 1944.
Chief, Public Works Division, P.F. & H. Administration.

Copy for Sub-Comm. H.Q. ✓

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

RWS/fr

26 July 1944

Subject: Form ACC/1 for tool purchase.

To : Regional Engineer Officer, Region IV.
Attn: Lt. Col. Windley.

1. Reference copy of your RA/ENC/17/(c)1 dated 22 July with attached Form ACC/1. Since this is to be a debit against AMG funds and to be handled by the Regional Finance Officer, it does not require either approval or recording by this HQ. All copies of Form ACC/1 are being returned herewith.

V.S. THOMPSON
Lt. Col; R.C.E.
Chief, Public Wks. Div. PWU.S/C

527

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities S. b-Commission
APO 394

HWS/fr

26 July 1944

Subject: Form ACC/1 for Automobile Rental.

To : Regional Engineer, Officer, Region IV.
Att: Lt. Col. Findley.

1. Reference copy of your R4/ENG/17(c)1 dated 21 July 1944 with attached Forms ACC/1. Since this is to be a debit against AMG funds and to be handled by the Regional Finance Offr. it does not require the approval of this HQ.. Forms ACC/1 are being returned herewith.

2. For your information this matter has been discussed with the Minister of Public Works and he concurs with our opinion that the vehicle should be obtained by requisition by the Genic Civile instead of rental at an obviously exorbitant monthly rate.

V.S. THOMPSON
Lt. Col. R.C.E.
Chief, Public Wks. Div.

cc: Major, Rasie
File

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

RWS/fr

2 August 1944

Subject: Progress Report, Genio Civile.

To : Regional Engineer Officer, Region IV.

1. Attached hereto is copy of report rendered to this HQ. by Genio Civile on work now under way in the Rome Area.

2. Since our records do not reflect any information regarding these works, it is requested that you review the report and give us the benefit of your comments.

V.S. THOMPSON
Lt. Col. R.C.E.
Chief, Public Wks. Div.

5276

0510