

ACC CEB/16/3

10000/150/721

10000/150/721

PROGRESS REPORTS
MAY, JUN. 1944

PROGRESS REPORTS

16/3

CEB/16/3

PROGRESS Reports.

10000 / 150 / 721

THIS FOLDER

REPORTS

16/3

10000 / 150 / 721

THIS FOLDER
CONTAINS PAPERS
FROM MAY 44
TO JUN 44
C.A.M.

SUBJECT: Rehabilitation of 60 KV
Line - CALORE - TUSCIAVO

Directorate of Works,
H.Q., A.A.I., C.M.F.

2072/DW

To:- Central Electrical Board,
A.P.O. 400.

10 June 44.

Herewith copy of Weekly Progress Report in respect of
the above.



RTH/EEN.

R. T. Harris
ROY T. HARRIS,
Major, R.E.,
for Brigadier,
Director of Works.

197

Subject:- Progress - Musciano - Tanagro
30 K V Line.

Directorate of Works,
H.Q., A.A.I., C.M.F.

2057/DW

3 Jun 44.

To:- Central Electrical Board,
A.P.O. 400

Herewith copy of letter received
from C.E. 3 District, showing progress
on above mentioned line as at 28 May 44.

Roy T. Harris

Roy T. HARRIS.
Major R.E.
for Brigadier,
Director of Works.

RTH/EDR.

A. A. I. OFFICIAL	
16/4	6/6/44
CENTRAL ELECTRICAL BOARD	

196

Subject:- Rehabilitation of 60 K V Line
CALORE - TUSCIANO.

Directorate of Works,
H.Q., A.A.I., C.M.F.

2072/DW

3 Jun 44.

To:- Central Electrical Board,
A.P.O. 400.

Herewith copy of weekly Progress
Report in respect of the above.

Roy T. Harris

ROY T. HARRIS
Major R.E.
for Brigadier,
Director of Works.

RTH/EDR.



195

Subject:- Progress - Tusciano - Tanagro
30 K.V. Line.

Directorate of Works,
H.Q. A.A.I. C.M.F.

2057/DW

:- Central Electrical Board,
A.P.O. 400.

1 Jun 44

Herewith copy of letter received from C.E. 3 District, showing
progress on above mentioned line as at 21 May 44.

RTH/NP.



Roy T. Harris

ROY T. HARRIS,
Major R.E.
for Brigadier,
D. W.

No. 1 Section - 543 E & M Coy. R.E.

EMPLOYMENT & PROGRESS
REPORT.

Sheet No.

(1) Job No.	(2) Location	(3) Task.	(4) No.	(5) Trade.	(6) Unit.	(7) No.	(8) Trade.
5	Calore R. ITALY 1:50.000 826639	Workshops.	1	Fitter	OWN UNIT		
			2	Turners			
			1	Millwright			
			1	Plumber			
			1	Fitter i/o			
			1	Carpenter			
			1	For. Welder			
			1	Painter			
			1	Eng. Hand			
			3	Pioneers			
6	Ditto.	Section Employed.	1	Clerk	OWN UNIT		
			1	L.R.			
			9	Drivers			
			1	Cook (A.C.C.)			
			1	For. (Storeroom)			
			2	Pioneers			

Distribution:

73 C.R.E. (4 Copies) ✓
O.C. 543 E & M Coy. R.E. (2 Copies)
FILE

A.A.I. OFFICIAL
CENTRAL ELECTRICAL BOARD

193

543 E & M Coy. R.E.

EMPLOYMENT & PROGRESS
REPORT.

Sheet No. 2

PERIOD ENDING

193

(5)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)
Task.	Tradesmen employed.					Trade	Progress	Est. Date	Remarks.
	Military			Civilian		date	%	Completion	
	No.	Trade.	Unit.	No.	Trade.				
	1	Fitter	OWN UNIT						
	2	Turners							
	1	Millwright							
	1	Plumber							
	1	Fitter i/o							
	1	Carpenter							
	1	Far. Welder							
	1	Painter							
	1	Eng. Hand							
	3	Pioneers							
ved.	1	Clerk	OWN UNIT						
	1	D.R.							
	9	Drivers							
	1	Cook A.C.C.							
	1	Far. (Storeman)							
	2	Pioneers							

A. A. I.
OFFICIALCENTRAL
ELECTRICAL BOARD

Site No. Section
1234567 Coy. R.E.

R.E. (4 Copies) ✓
Coy. R.E. (2 Copies)

No. 1 Section - 543 E & M Coy. R.E.

EMPLOYMENT & PROGRESS
REPORT.

Sheet No.

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)
Job No.	Location	Task.	No.	Trade.	Unit.	Tradesman Employed.	
1	Calore River, Italy 1:50,000 826639	Repair of 60 KV. Line TUSCIANO - CALORE.	3	Linemen			
			1	Eng. Ar.			
			1	Painter			
			2	Electricians	OWN		
			2	Eng. Hands	UNIT		
			1	Driver			
			8	Pioneers			
2	Ditto.	Civil Repairs to Penstock and Power Station.	-				Contractors employed by S.M.E.
3	Ditto.	Mechanical repairs to Turbine, Valves and Penstock Gate.	1	Welder			
			1	Plumber	OWN		
			1	B'layer	UNIT.		
			1	Pioneer			
4	Ditto.	Eleo. Repairs to/- (a) Alternator (b) Switchboard Instruments and Relays. (c) Switchgear and 11,500 KVA Transformer.	4	Electricians			S.M. E Fitter S.M. E Laborer NAPLES.
			1	S/Sgt. (E)			
			1	B' smith	OWN		
			1	S' Bender	UNIT		
			1	Boilermaker			

EMPLOYMENT & PROGRESS
REPORT.

Sheet No. 1

PERIOD ENDING

Coy. R.E.

192

(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)
Tradesmen Employed.								
Military			Civilian		Trade date.	Progress %	Est. Date Completion	Remarks
No.	Trade.	Unit.	No.	Trade.				
3	Tinmen)	OWN UNIT				20%		
1	Eng. Art.)							
1	Painter)							
2	Electricians)							
2	Eng. Hoods)							
1	Driver)							
6	Pioneers)							
-			Contractors employed by S. M. E.			50%	Aug 44.	
ves 1	Welder)	OWN UNIT.				25%		
1	Plumber)							
1	B'layer)							
1	Pioneer)							
			S/M. E Fitters S. M. E. Laborator WAPLES.			10%		Defence plan State of Roten Capt
4	Electricians)	OWN UNIT				80%		
1	S/Sgt. (L))							
1	B'smith)							
1	S' Bender)							
1	Boilermaker)							

No 1 Lemon 543 EIL Coy Rk

EMPLOYMENT & PROGRESS
REPORT.

(1) Job No.	(2) Location	(3) Task.	(4) (5) (6) (7) Tradesmen Employed			
			Military			
			No.	Trade.	Unit.	Remarks
1	Calore River Italy:- 1,50,000 826639	Repairs of 60 KV Line Calore - Tuscianno	1 2 1 1 2 3 3	Driver Linesmen Eng; Art Painter Electricians Eng; Hands Pioneers	Own Unit	
2	Do	Civil Repairs to Power Station And Penstock		None	None	Contract Employe S. M. E. F.
3	Do	Mech; Repairs to Turbine Valves and Penstock Gate	1 1 1 1	Welder Plumber Bricklayer Pioneer	Own Unit	As Ab
4	Do	Elect; Repairs to:- (a) Alternator (b) Switchboard Instruments and Relays (c) Switchgear and 11,500 KVA Transformer	3 1 1 1 1	Electricians S/Sgt (E) E/Smith Steelbender Boiler Maker	Own Unit	S. M. E. F. S. M. E. T. ories

A. A. I.
OFFICIALCENTRAL
ELECTRICAL BOARD

EMPLOYMENT & PROGRESS
REPORT.

Sheet No 1

Week 17-27 May 64

PERIOD ENDING

(5) 191		(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)
Task.		Tradesmen Employed.				Tradesmen Employed.		Progress %	Est. Date Completion	Remarks
		Military			Civilian		Trade Data			
		No.	Trade.	Unit.	No.	Trade.				
of 60 KV line ore - Tusciano		1	Driver							
		2	Firemen							
		1	Eng; Art	Own						
		1	Printer	Unit				15%		
		2	Electricians							
		3	Eng; Hands							
		6	Pioneers							
to Power Station			None	None	Contractors Employed By S.M.E.			40%		
to Turbine Valves		1	Welder	Own	As Above					
Lock Gate		1	Plumber	Unit				22%		
		1	Bricklayer							
		1	Pioneer							
to:-					S.M.E. Fitters S.M.E. Laborat- ories Naples			5%		
rd Instruments								26%		
r and 11,500 KVA		3	Electricians							
mer		1	S/Sgt (E)	Own						
		1	P/Smith	Unit						
		1	Steelbender					75%		
		1	Boiler Maker							

File No 1 Section
543 EOL Cy RE

EMPLOYMENT & PROGRESS REPORT.

No 1 Section 5431st Coy R.E.

(1) Job No.	(2) Location	(3) Task.	(4) No.	(5) Trade.	(6) Unit.	(7) No.	(8) Trade.
5	Calore River Italy 1,50,000 826639	Workshops	1	Fitter			
			2	Turners			
			1	Millwright			
			1	Plumber	Own		
			1	Carpenter	Unit		
			1	Prn, Welder			
			1	Painter			
			1	Eng; Hand			
			3	Pioneers			
6	Do	Section Employed	1	Clerk	Own		
			1	D. R.	Unit		
			8	Drivers			
			1	Cook (ACC)			
			1	Prn, Storeman			
			2	Pioneers			

Dist^N
73 C.R.E. (4 Copies) ✓
O. C. 543 E. & M. Coy R.E. (2 Copies)
File

EMPLOYMENT & PROGRESS
REPORT.

PERIOD ENDING

Week (1st 27 May 44)

190

(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)
Tradesmen Employed.								
Military				Civilian	Trade	Progress	Est. Date	Remarks
No.	Trade.	Unit.	No.	Trade.	Rate.	%	Completion	
1	Fitter							
2	Turners							
1	Millwright							
1	Plumber	Own						
1	Carpenter	Unit						
1	Par. Welder							
1	Painter							
1	Eng. Hand							
3	Pioneers							
1	Clerk	Own						
1	D. R.	Unit						
8	Drivers							
1	Cook (ACC)							
1	Par. Storeman							
2	Pioneers							

On 1st Dec 44
123 1st Coy R

SUBJECT: Progress - TUSCIANO - TANAGRO 30 K.V. Line

Chief Engineer,
3 District CEF
Tel Ext. No. 34
Ref CE 6004/8.

W HQ AAI

31 May 44.

Reference your 2057/DDW dated 9 May 44.

Herewith duplicate sketch showing progress on above mentioned line as at 28 May 44:-

x-----x-----x-----x	Work to com...	x-Completion x
Complete.	mence 29 May	expected on
	44	or before
		Target day
		6 Jun 44.

0-----II-----I-----II-----I-----0
TUSCIANO EBOLI CAMPANIA PONTESELE DUCAS TANAGRO
ROAD

It is estimated that the percentage completion may be considered as 75%.

183

[Signature]
Brigadier
Chief Engineer.

A. A. I.
OFFICIAL

CENTRAL
ELECTRICAL BOARD

SUBJECT:- Progress TUSCIANO - TANAGRO 30 K.V. Line.


Chief Engineer,
3 District, CHF
Tel Ext No 34
Ref CE 6004/8

21 May 44.

DW HQ AAI

Reference your 2057/DDW dated 9 May 44.

Herewith sketch, shewing progress on above mentioned line as at 21 May 44, in duplicate :-



(2 copies).

188
 Brigadier,
 Chief Engineer.

SUBJECT:- Rehabilitation of 60 KV line
CALORE - TUSCIANO.

Directorate of Works
H.Q., A.A.I., C.M.T.

2072/DW

26 May 1944.

To:- Central Electrical Board
A.P. O. 400.

Herewith copy of weekly Progress Report
in respect of the above.

Roy T. Harris

ROY T. HARRIS,
Major, R.E.
for Brigadier,
Director of Works.

RTM/EMN.

NO1 SEC 543 FAND IT Coy RE

EMPLOYMENT & PROGRESS
REPORT.

(1) Job No.	(2) Location	(3) Task	(4) No.	(5) Trade	(6) Unit	(7) Transmission Employed	(8) Civilian
1.	CAIDRE RIVER ITALY 1:50000 826639.	REPAIR OF 60KV LINE CAIDRE — TOSCIANO.	2	DRIVER	Own		
			1	LINEMEN			
			1	ENG. ART	Unit.		
			2	FITTERS			
			1	PAINTER			
			2	ELECTRICIANS			
			2	ENGINE HANDS			
			8	PIONEERS			
2.	Do.	CIVIL REPAIRS TO POWER STATION AND PENSTOCK.		NONE.		CONTRACTORS EMPLOYED BY	SHE.
3.		MECH REPAIRS TO TURBINE VALVE AND PENSTOCK GATE.	1	WELDER.	Own	CONTRACTORS EMPLOYED BY	SHE.
			1	PLUMBER.			
			1	BRICKLAYER.	Unit.		
			1	PIONEER			
4.	Do.	ELEC. REPAIRS TO: —					
		a/ ALTERNATOR.					
		b/ SWITCHBOARD INSTRUMENTS AND RELAYS.					NOT YET
		c/ SWITCHGEAR.				SENT TO SHE.	NAPLES.
		d/ INST. OF SEPARATE EXCITATION.	2	ELECTRICIANS			
			2	FITTERS.			
		e/ REPAIRS TO 11,000 KVA TRANSFORMER.	1	S/Sgt (E).	Own		
			3	ELECTRICIANS			
			2	FITTERS.	Unit.		
			1	B'SMITH.			
			1	STEEL BENDER			
			1	BOILER MAKER			

Coy RE

EMPLOYMENT & PROGRESS
REPORT.

Sheet No 1

Week Aug 20/1944
PERIOD ENDING

REPORT.											
	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)		
	Tradesmen Employed.										
	Military			Civilian		Trade	Progress	Est. Date	Remarks.		
	No.	Trade.	Unit.	No.	Trade.	Date.	%	Completion			
NO.	2	DRIVER	Own								
	1	LINEMEN									
	1	ENG ART	Unit.								
	2	FITTERS									
	1	PAINTER.					10%				
	2	ELECTRICIAN									
	2	ENGINE HANDS.									
	8	PIONEERS									
STATION PENSTOCK.		NONE.		CONTRACTORS EMPLOYED BY SMC.			35%	Aug 14.			
NEW VALVES ON GATE.	1	WELDER.	Own	CONTRACTORS EMPLOYED BY SMC.			16%				
	1	PLUMBER.									
	1	BRICKLAYER.	Unit.								
	1	PIONEER.									
				NOT YET COMMENCED.							
MENTS AND RELAYS.				SENT TO SMC LABORATORIES NAPLES.			22%				
	2	ELECTRICIAN.									
	2	FITTERS.					25%				
ACITATION.				NOT YET COMMENCED.							
HYA TRANSFORMER.	1	S/SGT (E).	Own				65%				
	3	ELECTRICIANS									
	2	FITTERS.	Unit.								
	1	B'SMITH.									
	1	STEEL BENDER									
	1	BOILER MAKER									

65%
C. 1 section
543 LTR Coy RE

No 1 SECTION 543 FILL Coy RE

EMPLOYMENT & PROGRESS
REPORT.

Part No 2

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)
Job No.	Location	Task.	Tradesmen Employed.				
			Military			Civilian	
			No.	Trade.	Unit.	No.	Trade.
5	CAROLINE RIVER FIND 130.000 826689	WORKSHOPS.	185				
			1	FITTER.	Bin Unit		
			2	TURNERS.			
			1	MILLWRIGHT			
			1	PUMPER			
			2	CARPENTERS.			
			1	WELDER (WAR)			
			1	PAINTER			
			1	DRY. HANG.			
			3	PIONEERS.			
6	Do	SECTION EMPLOYED.					
			1	CARPENTER.	Bin Unit		
			1	D.R.			
			8	DRIVERS.			
			1	COOK ALL			
			1	FOREMAN (WAR)			
			2	PIONEERS.			
	Dist 4	73 CRE (1/2 COMBAT) ✓ D.C 543 FILL Coy RE FIRE.					

542


3rd Coy RE

EMPLOYMENT & PROGRESS
REPORT.

Unit No 2

Week Ending Sat 20 May 44

(5)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)
Task.	Tradesmen Employed.					Trade data.	Progress %	Est. Date Completion	Remarks
	Military			Civilian					
	No.	Trade.	Unit.	No.	Trade.				
185	1	FITTER.	Bn Unit						
	2	TURNERS							
	1	MILLWRIGHT							
	1	PIONEER							
	2	CARPENTERS							
	1	WELDER (WAR)							
	1	PAINTER							
	1	Bkg. Hand							
	3	PIONEERS							
186	1	CURTAIN	Bn Unit						
	1	D.R.							
	8	DRIVERS							
	1	BOOM ALL							
	1	FOREMAN (WAR)							
	2	PIONEERS							
Bn Site No 1 Section 543 E.M. Coy R.E.									


 GTC No 1 Section
 543rd Coy RE

0 3 0 5

00 00