Declassified E.O. 12356 Section 3.3/NND No. 785019

ACC 078/6/PWU

10000/150/60
(NO.2)

Declassified E.O. 12356 Section 3.3/NND No. 785019

10000/150/60
(NO.2)

ITALIAN GOVERNMENT
MAR. - AUG. 1945

&

ITALIAN GOVERNMENT

N° 2

Closed

OPENED: 28 APRIL 45
CLOSED: 28 AUGUST 45

Declassified E.O. 12356 Section 3.3/NND No. 785019

Closed

OPENED: 28 APRIL 45
CLOSED: 28 AUGUST 45

10000/150/60

THIS FOLDER
CONTAINS PAPERS
FROM MAR. 45
TO AUG. 45
CATALOGUE-

078/6/PWU

Declassified E.O. 12356 Section 3.3/NND No. 785019

No	Date	Reference	From	Subject.
76	13.8.45	0 76/6		Estimate - Capital Expenditure
77	13.8.45	0 78/6		Forms MAT-10
78	"	"		Estimate.
79	"	"		Estimate - Capital Expenditure
80	14.8.45	7849	M.P.W.D.	Workmen employed.
81	15.8.45	0 78/6		Estimates Capital Expenditure
82	16.8.45	—	M.P.W.D.	
83	22.8.45	0 78/6		Estimate. Capital Expenditure
84	22.8.45	"		" " "
85	22.8.45	"		Forms MAT-10
86	24.8.45	"		Estimate. Capital Expenditure
87	27.8.45	8/45	M.P.W.D.	Procedure for Approval of Projects
88	29.8.45	0 76/6		Maintenance of Water Points 1945/46
89	"	0 76/6		Estimates - Capital Expenditure
90	24.8.45	Qc/5300/3	Commissioner	re Cement
91	28.8.45	226-323	M.P.W.D.	Stockinet Plant at Tirol

6654

Declassified E.O. 12356 Section 3.3/NND No. 785019

No	Date	Reference	From	Subject.
38	28/6	078/6.		Engineer Service Requisition
39	29/6	078/6		Estimates - Capital Expenditure
40	26/6	LO/Meeting	DMG Lig.	Visit of Mr. Pearson & M. Pirks.
41	28/6	909 401 D.2	A N C/	Qualified & Temporary Engineers.
42	2/7	078/6		Estimates - Expenditure -
43	2/7	PR/ENG/211.5	DMG Piemonte	Ing Valiante Marcello. Insp. G. C.
44	7/7	078/6		Estimates - Capital Expenditure
45	6.7.	PWV/2.2	Reg Eng LO	Lombardia Reg. Personnel of G. C.
46	11.7.45	078/6	"	Estimates - Capital Expenditure
47	"	"		Estimates
48	10.7.45	6918	M. P.W.Ks.	Workmen employed in blocked area.
49	14.7.45	078/6		Estimates - Capital Expenditure
50	"	"		Estimates
51	17.7.45	5664	M. P.W.Ks	Insp. Ferrovieri Civili
52	17.7.45	699	"	Workers employed on Port Livorno Service Personnel
53	21.7.45	078/6		Estimates
54	20.7.45	078/6		Estimates - Capital Expenditure
55	20.7.45	078/6		Forces MAT-10
56	23.7.45	078/6		Estimates
57	"	"		" Capital Expenditure
58	23.7.45	7218	M.P.W.Ks	Port of Bari - Returns to Vis Londonio
59	20.7.45	7186	"	Terni & Rieti Prefects
60	"	7185	"	Avellino Prov.
61	"	5499	"	Prov. of Potenza
62	26.7.45	078/6		Estimates - Capital Expenditure
63	26.7.45	"		" "
64	26.7.45	7342	M.P.W.Ks	Ancona Harbour
65	27.7.45	078/6		Forces MAT-10
66	27.7.45	—	M.P.W.Ks.	Request to RC/L Form.
67	25.7.45	—	RegEngNE	Regional order

Declassified E.O. 12356 Section 3.3/NND No. 785049

45	6.2.	P.W.O/2.2	Rep Eng 6th	Lombardos Rd. Personnel of G.C.
46	11.7.45	078/6	"	Estimates - Capital Expenditure
47	"	"		Estimates
48	10.7.45	6918	M. P.W.O.	Workmen employed in Livorno area.
49	14.7.45	078/6		Estimates - Capital Expenditure
50	"	"		Estimates
51	13.7.45	5664	M. P.W.O.	Eng. Personnel Carlo
52	17.7.45	690	"	Workers employed on Port Livorno Section Staff Section
53	21.7.45	078/6		Estimates
54	20.7.45	078/6		Estimates - Capital Expenditure
55	20.7.45	078/6		Forces MDT-10
56	23.7.45	078/6		Estimate
57	"	"		" capital Expenditure
58	23.7.45	7218	M.P.W.O.	Port of Pisa - Returns to Vis Harbour
59	20.7.45	7187	"	Terni & Rieti Provinces
60	"	7187	"	Apellina Prov.
61	"	5099	"	Prov. of Perugia
62	26.7.45	078/6		Estimates - Capital Expenditure
63	26.7.45	"		" " "
64	26.7.45	7342	M.P.W.O.	Ancona Harbour
65	27.7.45	078/6		Forces MDT-10
66	27.7.45	—	M.P.W.O.	Request for Pol. Forces.
67	25.7.45	—	Rep Eng 8th	Regional Order
68	30.7.45	078/6		Estimate
69	"	"		Estimate - Capital Expenditure
70	1.8.45	078/6		" " "
71	3.8.45	078/6		Estimates
72	"	078/6		Estimates Capital Expenditure
73	4.8.45	078/6		" " "
74	"	"		" " "
75	7.8.45	"		" " "

6553

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Date	Ref	From	Subject
1	28.4.45	028/6		Forms MAT-10.
2	3.4.45	028/6		Estimates - Capital Expenditure
3	4.5.45	1286		Workmen employed during March 1945
4	4.5.45	028/6		Forms MAT-10.
5	7.5.45	028/6		Estimates - Capital Expenditure
6	4.5.45	849	D.M.P.W.Ks	Supply of Materials.
7	12.5.45	028/6		Forms MAT-10
8	—	806	Gens Civils Viterbo	Workmen employed during April 45
9	14.5.45	028/6		Estimates - Capital Expenditure
10	17.5.45	028/6		Forms MAT-10
11	12.5.45	5457	M.P.W.Ks	Works on Prov. Road extension - Bovino - Bari P.201.
12	22.4.45	948	"	Allocation of Cement to the Min. & P.W.Ks.
13	18.5.45	028/6		Estimates - Capital Expenditure.
14	21.5.45	3355/Sez.	M.P.W.Ks	Route 2.
15	23.5.45	028/6		Forms MAT-10
16	25.5.45	028/6		Estimates - Capital Expenditure
17	—	—	M.P.W.Ks.	Tires.
18	29.1.45	028/6		Estimates - Capital Expenditure
19	1/6/45	028/6		Cancellation of D.A.P.
20	"	028/6		Forms MAT-10
21	4/6/45	028/6		Estimates - Capital Expenditure
22	5/6/45	028/6		Garage & repair facilities for trucks Working on Route 16
23	"	028/6		Insurance of W.D. Vehicles & Genio Civile employee
24	9/6/45	028/6		Estimates - Capital Expenditure.
25	13/6/45	028/6		Lands Project
26	13/6/45	—	M.P.W.Ks.	Genio Civ. & Prefect
27	"	5966	"	Insurance of W.D. Vehicle drivers
28	"	6128	"	List of Labour employed. (P.P.F.)
29	15/6/45	028/6	"	To Whom it may Concern.
30	"	"		Forms MAT-10

Declassified E.O. 12356 Section 3.3/NND No. 785019

	—	806	Gen Civil	Withdrawal Authority Estimates Capital Expenditure
9	14.5.45	078/6	Viterbo	Estimates - Capital Expenditure
10	17.5.45	078/6		Forms MAT-10
11	12.5.45	5457	M.E.P.Wks	Work on Prod. Road Crossing - Bovino-Stazione F.S.
12	27.4.45	938	"	Allocation of Cement to the Min. of P.W.'s
13	18.5.45	078/6		Estimates - Capital Expenditure.
14	21.5.45	3355/Sez2	M.A.Wks	Route 2
15	23.5.45	078/6		Forms MAT-10
16	25.5.45	078/6		Estimates - Capital Expenditure
17	—	—	M.P.Wks.	Tired.
18	29.5.45	078/6		Estimates - Capital Expenditure
19	1/6/45	078/6		Cancellation of A.F.N.
20	"	078/6		Forms MAT-10
21	4/6/45	078/6		Estimates - Capital Expenditure
22	5/6/45	078/6		Garage & repair facilities for trucks working on Route 16
23	"	078/6		Insurance of W.D. Vehicles & Gen. Civil employed
24	9/6/45	078/6		Estimates - Capital Expenditure.
25	12/6/45	078/6		Large Projects
26	12/6/45	—	M.P.Wks.	Gen. Civ. to Piemonte
27	"	5966	"	Insurance of W.D. Vehicle drivers
28	"	6128	"	List of Labour employed.
29	15/6/45	078/6	"	To whom it may Concern.
30	"	"		Forms MAT-10
31	16/6/45	078/6		Estimates - Capital Expenditure
32	15/6/45	078	M.P.Wks.	Reconstruction of important Bridges.
33	19/6/45	078/6		Forms MAT-10
~~34~~	~~18/6/45~~	~~1610~~	~~M.P.Wks.~~	~~Allocation of Cement to the M.P.Wks. for month June~~
34	20/6/45	Awols.	Reg Emplo	Recruiting Hqrs. Gen Civil - Proforma change of Type
35	23/6/45	6405	P.Wks.	Misuse of Vehicle.
36	25/6/45	078/6		Forms MAT-10
37	26/6/45	"		Estimates - Capital Expenditure

Declassified E.O. 12356 Section 3.3/NND No. 785019

0361

Declassified E.O. 12356 Section 3.3/NND No. 785019

MINISTERO DEI LAVORI PUBBLICI

Direzione Generale

dell'Urbanistica e delle Opere Igieniche

OTS/4/750

Div. XIX

Sez. N. 226-325 Allegati

Risposta all'f

del

OGGETTO: Stabilimento Stacchini in Tivoli. =°=

Roma 28 AG 1945

Al LA SOTTOCOMMISSIONE ALLEATA
LAVORI PUBBLICI E SERVIZI =°=
COMMISSIONE ALLEATA =°= R O M A

La Società Polverifici Giovanni Stacchini, con sede in Roma, Via Cavour, n. 56, ha rivolto domanda a questo Ministero, affinchè siano dichiarati di pubblica utilità i lavori di ampliamento del proprio stabilimento in località "Bagni di Tivoli". Afferma la Società che, per ottemperare alle disposizioni delle Forze Armate Alleate, ha urgente necessità di provvedere alla costruzione di n. 68 fabbricati da adibire a deposito per gli esplosivi recuperati per conto delle Forze predette, nonchè all'impianto di un villaggio per gli operai impiegati nello stabilimento.- La dichiarazione di pubblica utilità, ove fosse concessa, darebbe facoltà alla Ditta di espropriare due zone di terreno limitrofe a quelle già possedute dalla Ditta medesima, e precisamente una di Ea. 60 di proprietà della Cooperativa "Acque Albule", e l'altra di Ea. 6 del Pio Istituto di S. Spirito.

Per potere decidere sull'ammissibilità della richiesta avanzata dalla Società Stacchini, si prega codesta Sottocommissione di far conoscere se in effetti la Società stessa continui ad esplicare un'attività nell'interes-

JB Translation attached

6651/

Declassified E.O. 12356 Section 3.3/NND No. 785019

se delle Forze Armate Alleate, e, nell'affermativa, se questa attività, anche per i prevedibili sviluppi, sia di entità tale da giustificare l'ampliamento dell'attuale stabilimento e quindi l'occupazione delle ulteriore zone di complessivi Ea.66 in aggiunta a quelle di cui la Ditte già dispone.

Si ringrazia fin da ora per le cortesi notizie che codesta Sottocommissione vorrà favorire al riguardo.

IL MINISTRO

Declassified E.O. 12356 Section 3.3/NND No. 785019

Rel.489061.Ext.329

File

BWS/riv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU

29 August 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Puglie	
2102	Bridge over Ofanto River near Canosa	990,000
2114	Route Locorotondo-Fasano Km.5.762	155,000
2115	Route Molfetta-Terlizzi Km.7.884	322,000
2116	Route Bari-S.Giorgio Km.6.754	131,000
	Campania	
2104	Bridge at Km.6+150 Route 19	2,124,000
	Calabria	
2103	Operation W.D.Vehicles	1,700,000
	Abruzzi	
2117	Motor Pool in Campobasso	1,650,000
	Lazio	
2108	Bridge at Km.84+800 on Route 1	22,500,000

6650

../..

0584

Declassified E.O. 12356 Section 3.3/NND No. 785019

A.M.G. TERRITORY

Lombardia Region

2109	Pontoon bridge over Po river	7,000,000
2110	Maintenance Autostrada Milano-Bergamo	2,300,000
2111	Bridge over Po near Becca	5,000,000
2112	Bridge over Po river - Mezzanacorti	8,650,000
2113	Bridge over Tidone river	8,170,000

Piemonte Region

2128	Bridge over Ticino on Route 11	54,700,000
2129	stretch S.Germano Route 11 Morino - S.Germano	49,700,000

Liguria Region

2105	Cross road on Route 1 - Chiavari	1,400,000
2106	Bridge at Km.42+890 on Route 45	13,500,000
2107	Bridge "Impero" on Route 1	7,400,000
2118	Beiling and Parapet	480,000
2119	Case Cantonieri on Route 1	660,000
2120	Route 1 repair at Km.674+800	1,400,000
2121	Route 1 repair at Km.650+250	2,450,000
2122	Autostrada Genova - Valle del Po	1,400,000
2123	Bridge at Km.668+500 on Route 1	9,600,000
2124	Repair at Km.421+200 on Route 1	2,900,000
2125	Repair at Km.690+940 on Route 1	1,950,000
2126	Bridge at Km.695+050 on Route 1	5,600,000
2127	Land slide - Casa Bianca	700,000

Venezia Region

2130	Route 52 bis Tunnel Noiaris	836,000
2131	Route 14 Ordinary maintenance	1,899,000
2132	Route 54 Udine-Bdy- Passo Predil-Radece	3,320,000
2133	Route 56 Ordinary maintenance	1,061,000
2134	Route 52 bis - Tolmezzo-Passo M.Croce	2,100,000
2135	Route 52 Carnia-Tolmezzo	710,000
2136	Bridge on Route 52bis	1,565,000
2137	Route 13 Ordinary maintenance	2,730,000
2138	Route 13 Ordinary maintenance	7,320,000
2139	Bridge at Km.39+500 on Route 13	3,000,000
2140	Asfaltatura viali della città	14,000,000

../..

0 3 8 5!

Declassified E.O. 12356 Section 3.3/NND No. 785019

MISCELLANEOUS PROJECTS

Pisa Province

M.1997	Repairs to sanitary installation of the jail in Pisa.	59,000

Genova Province

M.1985	Sistemazione del molo	7,500,000
M.2018	Retaining walls at Km.12+436 Route 45	3,200,000
M.2019	Bridge at Km.34+150 Route 45	6,500,000

La Spezia Province

M.1986	Porto mercantile	19,500,000

Imperia Province

M.2010	Repair at Km.135+350 on Route 28	2,130,000
M.2011	Bridge at Km.111+150 on Route 28	4,500,000
M.2012	Bridge at Km.130+965 on Route 20	9,820,000
M.2013	Bridge at Km.137+325 on Route 20	9,000,000
M.2014	Bridge at Km.141+885 on Route 20	11,000,000
M.2015	Bridge at Km.140+230 on Route 20	11,400,000

Savona Province

M.2016	Emergency work on Route 29	1,700,000
M.2017	Bridge over Torrent Riobasco	1,900,000

Torino Province

M.1987	Embankments right side of Po river to Valley of Bridge Vitt.Emanuele 1°	1,885,000
M.1988	Bridge over Dora Riparia in Collegno	2,300,000
M.1999	Elementary school " Muratori "	1,123,500
M.2000	Castello e Borgo Medioevale Valentino	7,565,000
M.2001	Hospital"Maternità e Infanzia"	2,179,000
M.2002	Reconstruction stretch of tunnel on Route 24 over Railway Torino-Modane	5,600,000
M.2003	Minicipal Building in Via Po	536,600
M.2022	Retaining walls at Km.38+900-39+400	16,600,000
M.2023	Bridge " Vittorio Emanuele II° "	23,000,000
M.2024	Bridge at Km.21+300 on Route 24	18,300,000
M.2025	Bridge at Km.34+220 on Route 24	3,200,000
M.2026	Repair and paving work on Route 24	12,800,000
M.2027	Bridges at Km.63+085-82+580-85+900 88+190 on Route 23	7,980,000
M.2028	Emergency works at Km.1+900-28+784 Rt.24	16,621,000
M.2029	Bridge over Po river near Garignano	63,000,000

../..

0384

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Cuneo Province	
M.2004	Bridge over Torrent Belbo near S.Benedetto	1,121,000
M.2005	Bridge over Prov.Road Barge-Cavour	1,100,000
M.2006	School Building in Comune Bagnasco	2,646,000
M.2007	Tettoia Pubblici mercati -Mondovi	1,100,000
	Alessandria Province	
M.2008	Edificio Sede Alti Comandi Militari	17,000,000
M.2009	Orfanetrofio Femminile in Novi Ligure	2,700,000
	Aosta Province	
M.2020	Viaduct at Km.70+730 on Route 26	11,700,000
M.2021	Emergency works on Route 26	2,180,000
	Pavia Province	
M.1989	Tubazione gas e acqua in Borgo Ticino	2,300,000
M.1990	Strade accesso al ponte in barche sul Po	1,300,000
	Mantova Province	
M.1991	Bridge over railway for Modena	3,250,000
M.1992	Bridge ~~xxxxx~~ in Mantova	2,000,000
M.1994	Pontoon bridge over Po river in Borgoforte	4,100,000
M.1998	Bridge over Oglio river on Route 10	2,100,000
	Milano Province	
M.1993	Emergency work on Route 11	2,300,000
	Brescia Province	
M.1995	Retaining walls at Km.113.500 and Km. 114 and flood control	1,600,000
	Cremona Province	
M.1996	Bonifica Cremonese Mantovana in Communs Rivarolo	8,000,000
	Padova Province	
M.2030	Bridge over Brenta river in Campocampiero	3,500,000
M.2031	Bridge over Frassine river in Commune di Saletto and Noventa	1,610,000
M.2032	Puntellamento campate metalliche con stilate in legname	1,500,000
	Vicenza Province	
M.2037	Bridges over Val dolla Corda-S.Lorenzo	2,914,700

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

Trento Province

M.2033	Bridge over Sarca near Torbole	902,000
M.2034	Bridge over Sarca river near Torbole	2,100,000
M.2035	Repair Fersina-Avisio Road in Commune of Sover.	1,090,000

Venezia Province

M.2036	Bridge over Brenta river - Bacchiglione	10,655,000

Bolzano Province

M.2038	Repair roads in City	2,377,000

Udine Province

M.2039	Route 52 stretch Tolmezzo-Passo Mauria	1,840,000

E.J.RISTEDT
Colonel. C.E.
A/Director.

Copy to:
Finance Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

file

Tel.489081.Ext.320

EWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU

29 August 1945

Subject: Maintenance of Water Points.
Foggia Area.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. A communication has just been received from Headquarters, Mediterranean Theatre of Operations, U.S. Army, requesting that immediate action be instituted by the Italians to take over complete operation of the Water Systems at Vincenzo and the city of Cerignola.

2. Will you please handle this matter with your representatives in the Foggia Area and ensure that Army Units are relieved of this operation as rapidly as possible.

E.J.RISTEDT
Colonel. C.E.
A/Director.

Declassified E.O. 12356 Section 3.3/NND No. 785019

0378/6

Roma 27 AGO. 1946 193 A

Ministero dei Lavori Pubblici

XXXXXXXXXXXXXXXXXXXXXX

Dir.Gen.dei Serv.Tecnici

N° 8145

Provveditore alle Opere Pubbliche di - GENOVA=TORINO=MILANO
Al Magistrato alle Acque VENEZIA=
e p.c. Alla Sottocommissione LL.PP. e Utilità A.C. ROMA

Risposta a nota del N° Div.

OGGETTO Procedura per la approvazione di progetti.

Con il prossimo passaggio al Governo Italiano delle Regioni dipendenti dalla S.V. e con la istituzione dei Provveditorati Regionali alle Opere Pubbliche le norme di procedura per la approvazione dei progetti dei lavori a carattere militare sono modificate come segue :

I progetti per i lavori a carattere militare saranno richiesti agli Uffici direttamente dagli Ufficiali dei C.R.E. o P.B.S. a seconda della competenza territoriale dei detti reparti. Gli uffici compileranno i progetti che, corredati sempre dai prescriti modelli A.C.1, saranno trasmessi per la approvazione ai C.R.E. o P.B.S. stessi che cureranno il loro inoltro al Quartier Generale della Commissione Alleata. Un altro originale della perizia sarà dagli uffici trasmesso al Provveditorato il quale, non appena avrà ricevuto da questo Ministero il modello A.C.1 approvato dal Quartier Generale della A.C. darà seguito ai provvedimenti di definitiva approvazione e finanziamento delle perizie sui fondi per i lavori a carattere militare. Qualora l'importo dei lavori ecceda il limite di competenza del Provveditorato il progetto sarà, non appena ricevuto, trasmesso dal Provveditorato stesso, e accompagnato dal proprio parere, alla Direzione Generale dei Servizi Tecnici.

Translation attached

./.

mm:

Declassified E.O. 12356 Section 3.3/NND No. 785019

Gli Uffici dipendenti ed il Provveditorato inviefanno sempre alla Direzione Generale dei Servizi Tecnici, per conoscenza, le note di trasmissione delle perizie e delle relative approvazioni od eventuali osservazioni in modo che questo Ministero possa essere a conoscenza dei progetti redatti ed approvati. Il Provveditorato dovrà sempre indicare, nelle lettere di comunicazione dei Decreti di approvazione dei lavori, il numero del modello A.C.1 relativo al progetto.

E' chiaro pertanto che sui fondi dei lavori a carattere militare non potranno gravare lavori che non siano stati approvati con i modelli A.C.1.

Questo Ministero stanzierà i fondi a carattere militare in base ad una riparazione di massima, in quanto, per la loro stessa natura, non è possibile preventivare o programmare i lavori: ogni Provveditorato dovrà avere cura di segnalare tempestivamente, appena starà per esaurire i fondi dei lavori a carattere militare, le nuove necessità, tenendo ben presente che con la procedura amministrativa del Governo Italiano è necessario un congruo periodo di tempo per ongi ulteriore assegnazione di fondi.

IL DIRETTORE GENERALE

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.320 RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU 27 August 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

Nº.	Description	Cost
	Lazio	
2080	Viale del Rest Camp	407,000
	Campania	
2082	Torre Annunziata-Castellammare	1,550,000
2047	Route 87 Napoli-Caserta Increase wage	761,000
	Toscana	
2048	Road 2	7,148,000
2081	Bridge over Carrione Torrent	7,000,000
	A.M.G. TERRITORY	
	Lombardia Region	
2100	Pontoon bridge over Po river near Spessa	3,150,000
	Piemonte Region	
2101	Reconstruction walls on Torino-Milano autostrada at Km.0+000 - 99+300	10,600,000

6643

../..

0392

Declassified E.O. 12356 Section 3.3/NND No. 785019

Liguria Region

2083	Route 1 Savona - Imperia	4,400,000
2084	Route 1 cross way Alassio-Imperia-S.Remo	7,200,000
2085	Route 1 Recco - Rapallo	4,400,000
2086	Bridge over Entella river on Route 1	11,000,000
2087	Route 1 retaining walls at Km.435+900	1,200,000
2088	Retaining walls at Km.433+760 Route 1	120,000
2089	Diversion on Route 1	850,000
2090	Route 1 repairs at Km.690+650	2,000,000
2091	Route 1 Genova - to - Savona	4,370,000
2092	Route 1 Imperia to Border	4,400,000
2093	Retaining walls on Spezia e Riccò Route	240,000
2094	Retaining walls on Route 1 Termo-Spezia	160,000
2095	Route 1 repairs at Km.665+100	2,600,000
2096	Route 1 repairs at Km.645+350 Capo Berta	2,945,000
2097	Bridge over Rio Termine - Savona	290,000
2098	Cross way on Route La Spezia	13,400,000
2099	Repairs on Route Neri - Sori	3,380,000

Venezie Region

2049	Bridge over Tagliamento river Route 13	6,700,000
2050	Repairs of show plughs	1,180,000
2051	Route 54 Udine - Border Prov.	1,065,000
2052	Route 54 Pedil - Boder Prov.	840,000
2053	Route 52 B.Carnia - Tolmezzo	415,000
2054	Route 13 Pontabbana	11,080,000
2055	Route 52 bis Tolmezzo - Passo M.Croce	1,050,000
2056	Route 56 ordinary maintenance	675,000
2057	Route 13 Udine - Border Prov.	3,215,000
2058	Route 13 E.Meschio - Udine	2,660,000
2059	Route 14 River Tagliamento to river Isonzo at Km.38+216	1,195,000
2060	Emergency work on Route 14 Venezia Giulia	1,530,000
2061	Emergency work on Route "del Friuli "	3,010,000
2062	Emergency work on Route 56	1,010,000
2063	Bridge at Km.83+823 on Route 13	28,600,000
2064	Route 11 stretch Vicenza - Padova	1,875,000
2065	Bridge at Km.181+536 on Route 13	1,650,000
2066	Bridge at Km.192+800 on Route 13	2,150,000
2067	Route 16 Boara - Polesin e S.Maria	2,156,000
2068	Route 53 stretch Vicenza - Treviso	1,999,000
2069	Autostrada Padova - Mestre	2,808,500

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

2070	Route 11 stretch Padova - Venezia	2,114,000
2071	Route 16 stretch Padova - Boara Pisani	2,285,000
2072	Route 14 Portogruaro - S.Michele	1,167,000
2073	Route 14 Mestre - Portogruaro	4,940,000
2074	Route 13 Mestre - Ponte sul Meschio	4,825,000
2075	Route 11 Peschiera - Verona	988,300
2076	Route 11 Padana Superiore	2,413,000
2077	Route 12 Verona - Borghetto	1,760,000
2078	Route 12Ostiglia - Verona	2,104,000
2079	Route 11 -12 -1" Padova-Mestre	3,000,000

MISCELLANEOUS PROJECTS

Brescia Province

M.1924	Route 45 Stretch Gargnano-Riva del Garda	5,600,000
M.1925	Tunnel Brescia	8,900,000

Varese Province

M.1926	Pontoon bridge over Ticino river	17,036,500

Sondrio Province

M.1927	Fabbricato demaniale Prà-Campo	1,400,000

Milano Province

M.1928	Demolition of bridge over Ticino river	1,330,000

Cremona Province

M.1929	Pontoon bridge over Po Casalmaggiore	7,500,000

Mantova Province

M.1930	Bridge over Mincio river - Goito	12,400,000

Pavia Province

M.1931	Hospital repairs - Voghera	3,800,000

Bergamo Province

M.1932	Buildings in Bergamo	1,250,000

Vercelli Province

M.1933	Palazzo Comunale in Cavaglià	6,599,562

Genova Province

M.1921	Gru al porto Eritrea ponente	8,780,000
M.1922	Warehouses at Vecchio docks	2,000,000

../..

0394

Declassified E.O. 12356 Section 3.3/NND No. 785019

Savona Province

M.1923	Emergency works on Route 29	4,300,000

Novara Province

M.1934	Repair at Km.0,000 - 34+800 Route 34	1,920,000
M.1935	Route 32 stretch Bellini-Oleggio	2,000,000
M.1936	Route 32 repairs at Km.17+901-20+938	1,730,000
M.1937	Route 33 Emergency work and retaining walls at Km.56+408 - 63+080	4,500,000
M.1938	Route 33 repair to cross road in Commune of Arona,Meina,Belgirate	4,200,000

Alessandria Province

M.1939	Market Cesare Battisti	1,390,000
M.1940	Buildings in Alessandria	10,500,000
M.1941	Repair to the Cattedrale	1,775,000
M.1942	Mercato Annonario Via S.Lorenzo	13,000,000
M.1943	Case Popolari Rione Cristo	2,450,000

Cuneo Province

M.1944	Route 20 Cuneo -Border	8,600,000
M.1945	Route 20 Cuneo - French border	1,370,000
M.1946	Route 22 Dronero - Acceglio Bridge	1,800,000
M.1947	Bridge at Km.61+880 on Route 22	3,180,000
M.1948	Retaining walls on Route 22 Neufresio	1,300,000
M.1949	Retaining walls on Route 22 S.Salvatore	1,156,000
M.1950	Route 28 stretch Ceva - Ponte Nava	1,720,000
M.1951	Route 28 stretch Mondovi-Ceva	2,824,000
M.1952	Bridge over Tanaro river	8,400,000
M.1953	Bridge Malarino on Prov.Road Dogliani	3,300,000
M.1954	Bridge over Rea Torrent	1,100,000
M.1955	Bridge over torrent Chiandone near Staffa	3,400,000
M.1956	Bridge over Gesso near S.Dalmazzo	10,000,000
M.1957	Bridge over Varaita Torrent	1,520,000
M.1958	Bridge over Po river Prov.Saluzzo	6,200,000
M.1959	Flambo bridge over Tanaro river	2,105,000
M.1960	Route 21 Emergency work Borgo S.D.-Colle Maddalena	3,900,000
M.1961	Flamo bridge over Gesso torrent	6,200,000
M.1962	Flambo bridge over Stura torrent	2,970,000
M.1963	Repairs at Km.35+000 - 39+300 Route 22	2,939,500

../..

0395

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Torino Province	
M.1964	Centrale termica delle Molinette	6,000,000
M.1965	Ospedale Oftalmico	7,460,000
M.1966	Elementary school Silvio Pellico	5,267,000
M.1967	Elementary school Ricardi di Netro	2,986,000
M.1968	Palazzo Reale " lato via XX Settembre	2,820,000
M.1969	Biblioteca Nazionale	4,050,000
M.1970	Istituto Naz.Figlie Militari	3,100,000
M.1971	Ospedale di chirurgia " Abegg "	20,600,000
M.1972	Retaining walls at Km.62020-62120	2,400,000
M.1973	Retaining walls between Progr.71550 - Km.71994 on Route 25	10,000,000
M.1974	Reconstruction walls at Progr.62+400 and Km.62+500 Route 40	4,500,000
M.1975	Route 20 stretch Moncalieri - Cuneo	8,230,000
M.1976	Bridge over Stura torrent	2,140,000
M.1977	Bridges at Km.54+090-55+780-57+140 and Km.58+000 on Route 23	6,815,000
M.1978	Bridges at Km.44+614-45+585 on Route 23	3,721,000
M.1979	Repair Casa Cantoniera di Claviere	1,300,000
M.1980	Route 25 stretch Alpignano - Borgone	3,500,000
M.1981	Bridge at Km.75+360 on Route 25	12,300,000
M.1982	Retaining walls at Km.60+184 - 60+209 on Route 25	1,200,000
M.1983	Bridge over Rio Gravio at Km.1+435	3,000,000
M.1984	Cucina e servizi Ospedale delle Molinet.	2,600,000
	Padova Province	
M.1876	Emergency works in Commune of Stanghella	3,000,000
M.1877	Repair embankments Adige river	4,000,000
M.1878	Route 47 stretch Padova-Primolano	2,870,000
	Venezia Province	
M.1879	Repair embankments left side Gorzone	6,000,000
M.1880	Purchase of 6 trucks for U.S.V.S.	12,270,000
M.1881	Removal debris in Cavarzere	5,850,000
M.1882	Removal debris in Marghera	2,000,000
M.1883	Fabbricati opifici e Manufatti Tabacchi	1,590,000
M.1884	Fabbricati Opifici e Manufatti Tabacchi	1,270,000
M.1885	Fabbricati Opifici e Manufatti Tabacchi	520,000
	Vicenza Province	
M.1898	Route 46 Vicenza - Streva	1,362,000
M.1899	Bridge at Progr.31.608 on Route 46	2,500,000
M.1900	Bridge over Cismon torrent	5,821,200

6634

../..

03941

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Rovigo Province	
M.1886	Repair to embankments of Po river	1,502,700
M.1887	Repair to bank right side Po river delle Torre Porto Tolle	1,120,000
M.1888	Repair embankments right side Po river	5,000,000
M.1889	Repair embankments Cavanella Adige	5,500,000
M.1890	Repairs embankments Po river & Adige	2,760,000
M.1891	Embankments right side Adige river	1,100,000
M.1892	Embankments Po Delta	1,500,000
	Verona Province	
M.1893	Repair to hydraulic system - Albaredo	2,000,000
M.1894	Bridge Catena in Verona	7,000,000
M.1895	Bridge Garibaldi in Verona	21,000,000
M.1896	Route 10 Bonferraro - Monselle	1,859,000
M.1897	Route 62 stretch Mozzecane - Verona	600,000
	Trento Province	
M.1901	Removal debris in Trento City	4,200,000
M.1902	Repair to hydraulic system stream Mandola. Commune Caldonazzo	1,400,000
	Treviso Province	
M.1903	Route 51 Junc.S.Vendemiano-Fadalto	1,655,000
M.1904	Route 53 Treviso - Portogruaro	2,270,000
M.1905	Repair to hydraulic system Zero river	2,550,000
M.1906	Bridge over Sile near Tiverone	2,460,000
M.1907	Bridge over Piave river -Valdobbiadene	1,900,000
	Bolzano Province	
M.1908	Purchase of trucks	6,680,000
M.1909	Repair roads in Bolzano city	4,054,000
M.1910	Debris removal in Bolzano	2,000,000
M.1911	Repair to hydraulic system in Bolzano	2,200,000
M.1912	Flood control on Route Val Sarentino from Bolzano to Vipiteno	1,500,000
M.1913	Flood control on right side of Isarco river and Valle	2,885,000
	Udine Province	
M.1914	Route 52 stretch Tolmezzo-Passo Mauria	1,140,000
M.1915	Bridge over Cornappo Torrent	1,250,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1916	Bridge over Zuglio river in Udine	3,900,000
M.1917	Bridge over Rio Nello in Carnica	2,675,000
M.1918	Bridge at Km.20.747 over Degano torrent	4,760,000
M.1919	Bridge over Minadia at Km.16+030 on Route 52	2,980,000
M.1920	Bridge at Progr.15+031 over Rio Confine on Route 52.	1,913,000

E.J.RISTEDT
Colonel. C.E.
A/Director

Copy to:
Finance Sub-Commission.

6637

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ex.320

File

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

25 August 1945

Ref: 078/6/PWU

Subject: Forms MAT-10.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. In accordance with procedure established in Economic Section, Headquarters A.C. letter dated 28 March, the following Forms MAT-10 are forwarded for your attention and presentation to the Ministry of Industry, Commerce and Labor:

(a). Cemento Qli.3500 - Legname Mc.480 - Ferro Kg.15000
Bridge over Tagliamento River

(b) Bitume Ton.756 - Carburanti e Lubrificanti Ton.18
Carbone Ton.50 - Legname Qli. 270
Route 13 " Pontebbana "

(c). See on back of Form Mat-10

(d). Cemento Tipo 500 Qli.220

(e). Cemento Tipo 500 Qli.1300

(f). Cemento Qli.1720 - Legna Mc.117.20 - Ferro Kg.2215
Esplosivo Kg.190 - Corda da mina Ml.350- Detonanti 150
Bridge over Torrent Degano

(g). Cemento Qli. 1400 - Legna Mc.83
Ferro Kg.3750 Bridge over Rio Vinadia

(h). Cemento Qli.800 & Legna Mc.50,50
Ferro Kg.1730 Bridge over Rio Confine

(i). Cemento Qli. 560

E.J.RISTEDT
Colonel. C.E.
A/Director.

6636

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 5 Agosto 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED: Cemento - Legname - Ferro
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Tutti i quantitativi il primo mese

(b) Next Month: Cemento Qli.3500-Legname mc.480-Ferro Kg.15000

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars: Il cemento da Udine-legname dalla Carnia - il ferro da Udine

(a) Has Material been located? Si

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: U.S.V.S.

Address: Impresa Ing.Petrucco
Codroipo

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6635

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Cemento - Legname - Ferro
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Tutti i quantitativi il primo mese

(b) Next Month Cemento Qli.3500-Legname mc.480-Ferro Kg.15000

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars: Il cemento da Udine-legname dalla Carnia - il ferro da Udine

(a) Has Material been located? Si

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: U.S.V.S.

Address Impresa Ing.Petrucco
Codroipo

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6635

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 5 Agosto 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Bitume-Carburanti-Lubrificanti-Carbone-Legna
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Bitume Tonn.756 Carburanti e lubrificanti Tonn.18

(b) Next Month Carbone Tonn.50 - Legna Qli.270

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: U.S.V.S.

Address Case Cantoniere lungo la
S.S.13 Pontebba

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6634

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

Date: 2 Agosto 1945

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Bitume-Carburanti-Lubrificanti-Carbone-Legna
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand Bitume Tonn.756 Carburanti e lubrificanti Tonn.18

(b) Next Month Carbone Tonn.50 - Legna Qli.270

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: U.S.V.S.

Address Case Cantoniere lungo la
S.S.13 Pontebba

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:

Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6634

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

REMARKS: Date: Date:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 5 Agosto 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED materiali ed attrezzi vari
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: tutto il quantitativo il primo mese

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars: si

(a) Has Material been located? presso le officine specializzate della Fiat e della Motomeccanica ed i materiali presso le officine locali.

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: U.S.V.S.

Address Via Prefettura 17

Udine

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:

Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 653

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED materiali ed attrezzi vari
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: tutto il quantitativo il primo mese

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars: si

(a) Has Material been located? presso le officine specializzate della Fiat e della Motomeccanica ed i materiali presso le officine locali.

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: U.S.V.S.

Address Via Prefettura 17

Udine

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:

Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 653

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 18.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 26 Luglio 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Cemento lenta presa Tipo 500
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Qli.220

(b) Next Month " 50

(c) Second Month " 100

(d) Third Month " 70

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? Udine

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio Civile

Address Udine

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6532

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED: Cemento lenta presa Tipo 500
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Qli.220

(b) Next Month: " 50

(c) Second Month: " 100

(d) Third Month: " 70

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? Udine

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio Civile

Address: Udine

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6632

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date:

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Cemento tipo 500
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Quintali 1300 cemento tipo 500

(b) Next Month Qli. 300

(c) Second Month Qli. 500

(d) Third Month Qli. 500

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio Civile Udine

Address

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No: Our Release Order No: 6627

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Cemento tipo 500

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Quintali 1300 cemento tipo 500

(b) Next Month Qli. 300

(c) Second Month Qli. 500

(d) Third Month Qli. 500

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio Civile Udine

Address

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:

Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No Our Release Order No. 6631

Date: Date:

REMARKS:

Form ACC-MAT No. 16.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: _____

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION _____

3. COMMODITY DEMANDED Cemento -legmane -Ferro
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Cemento Qli.1720 Legname mc.117.20-Ferro Kg.2215 Esplosivo Kg.190- Corda da mina ml.350-Detonanti N°.150

(b) Next Month _____

(c) Second Month _____

(d) Third Month _____

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: U.S.V.S.

Address Casa Cantoniera di Tolmezzo

8. It is certified that these supplies ande stores are required for (URGENT), (NECESSITY) purposes. (Strike out words not applicable).

Date: _____ Signature: _____
Rank, Title, Office.

9. REGIONAL APPROVAL _____ Title _____ Date: _____

6639

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

Date:

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Cemento -legmane -Ferro
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Cemento Qli.1720 Legname mc.117.20-Ferro Kg.2215
Esplosivo Kg.190- Corda da mina ml.350-Detonanti N°.150

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: U.S.V.S.

Address Casa Cantoniera di Tolmezzo

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL/STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6639

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 16.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date:

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Cemento - legname - Ferro
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Cemento Qli.1.400 Legname mc.83 Ferro Kg.3750

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (If known). Give particulars: si

(a) Has Material been located? legname dai magazzini locali-cemento e ferro

(b) If locally - Where? da Udine

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: U.S.V.S.

Address Casa Cantoniera di Tolmezzo

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6629

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS:

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED: Cemento - legname - Ferro
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
Cemento Qli.1.400 Legname mc.83 Ferro Kg.3750

(a) Single lot demand:

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars: si

(a) Has Material been located? legname dai magazzini locali-cemento e ferro

(b) If locally - Where? da Udine

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: U.S.V.S.

Address Casa Cantoniera di Tolmezzo

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6629

AFLR (1) B Release Order No Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 16.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date:

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Cemento-Legname-Ferro
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Cementoqli.800 Legname mc.50,50 Ferro Kg.1730

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars: si

(a) Has Material been located? legname dai magazzini locali cemento e ferro da Udine

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: U.S.V.S.

Address Casa Cantoniera di Tolmezzo

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No. 6628

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS:

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Cemento-Legname-Ferro
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: CementoQli.800 Legname mc.50,50 Ferro Kg.1730

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars: si

(a) Has Material been located? legname dai magazzini locali cemento e ferro da Udine

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: U.S.V.S.

Address Casa Cantoniera di Tolmezzo

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No Our Release Order No. 6628

Date: Date:

REMARKS:

Form ACC-MAT No. 16.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(E.E.24) Mat. IC

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Md/19 B

Date: _____

1.-DEMAND FOR CONTROLLED MATERIALS

2.-AMG/ACC FORMATION _____

3.-COMMODITY DEMANDED Cemento
(Give particulars of specification on back of form)

4.-QUANTITY REQUIRED: (In metric tons or other suitable unit)

a) Single lot demand: 560 qli.
b) Next Month 300 qli. (
c) Second Month 300 ") 560 qli.
d) Third Month 60 " (

5.- JUSTIFICATION: (Detail this information on back of form)

SOURCES OF SUPPLY (if known). Give particulares

a) Has material been located ? no
b) Is Locally - Where ? Cividale del Friuli -
c) If anywhere in Liberated Italy (including Sicily & Sardinia)-Where?
d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7.- ADDRESS FOR DELIVERY:

Consignee: Telmesso
Address Genio Civile

8.-Id is certified that these supplies and stores are required for purposes, (Strike out words not applicable. (URGENT). (in France)

Signature: Ing. Dirig. Genio Civ. Udine
Rank, Title, Office.

9.-REGIONAL APPROVAL _____ Title _____ Date 6627

FOR USE OF LOCAL RESOURCES SECTION (I & C SUB-COMMISSIONS).

Declassified E.O. 12356 Section 3.3/NND No. 785019

Give particulars of specification on back of form)

4.-QUANTITY REQUIRED: (In metric tons or ather suitable unit)

a) Single lot demand: 560 qli.

b) Next Month 300 qli. (

c) Second Month 200 ") 560 qli.

d) Third Month 60 " (

5.- JUSTIFICATION: (Detail this information on back of form)

SOURCE OF SUPPLY (il known). Give particulares

a) Has material been located ? no

b) Ig locally - Where ? Cividale del Friuli -

c) If anywhere in Liberated Italy (including Sicily & Sardinia)- Where?

d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7.- ADDRESS FOR DELIVERY:

Consignee: Tolmezzo

Address Genio Civile

8.-Id is certified that these supplies and stores are required for (URGENT), purpuses, (Strike out wordsunot applicable. (+ Urgence)

Signature: Ing. Dirig. Genio Civ. Udine
Rank, Title, Office.

9.-REGIONAL APPROVAL _____ Title _____ Date 6627

FOR USE OF LOCAL RESOURCES SECTION (I & C SUB-COMMISSIONS).
AFHQ (I) E Release Order N. _____ Our Release Order N. _____
Remarks: Date _____ Date _____

Form ACC-Mat. M.IC

Declassified E.O. 12356 Section 3.3/NND No. 785019

0417

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.320

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU

23 August 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

Nº.	Description	Cost
	Lazio	
2024	Viale dell'Esercito - Cecchignola	2,076,450
2025	Via Laurentina	507,230
2026	Via di Casal Rotondo, Via Torricola	731,000
	Campania	
2028	Route Nola Cimitile	2,500,000
2029	Communal Road Palma-S Gennaro	1,100,000
2030	Route S.Paolo Palma-Bdy. Salerno	3,850,000
2031	Route Cancello to Progr.2000	3,200,000
2032	Miano-Agnano Via Vitt.Veneto to Cemetery	486,000
	A.M.G. TERRITORY	
	Venezia Region	
2033	Bridge over Rio Val Cipriana	1,400,000
2034	Casali-Pappagotti-Palmanova -Cervignano	1,700,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

Lombardia Region

2027	Route Pavia - Broni	3,987,200

Piemonte Region

2046	Route 10 Repair and paving Villanova	10,782,000

Liguria Region

2035	Savona Commune Piazza S.Paolo	10,500,000
2036	Genova - Serravalle Libarna Road	390,000
2037	Route 1 from Km.420+500	1,150,000
2038	Retaining walls at Km.459+280 Route 1	1,920,000
2039	Flambo bridge at Km.678+500	810,000
2040	Removal debris of bridge over Rio Pelotta at Km.678+470 on Route 1	550,000
2041	Reconstruction walls at Km.484+580	950,000
2042	Retaining walls at Km.629+820 Route 1	3,300,000
2043	Culvert at Km.443+630 on Route 1	200,000
2044	Bridge over Rio Termine on Route 1	8,150,000
2045	Repair road from Km.513+560 to Km.516+360	1,400,000

MISCELLANEOUS PROJECTS

Livorno Province

M.1839	Removal debris of channel in Leghorn	1,350,000
M.1840	Motor Pool in Leghorn	700,000
M.1868	Removal of debris of canal channels	4,000,000

Venezia Province

M.1841	Bonifica in Venezia	3,770,000
M.1842	Route Villetta	1,879,000

Genova Province

M.1843	Elementary school in Seri	2,300,000
M.1844	Repair to building in via Amsellini	3,740,000
M.1845	Fabbricati del Porto	3,700,000
M.1846	Steres Bridge Etiopia	14,500,000

Torino Province

M.1828	Building Casa della Divina Provvidenza	1,946,000
M.1829	Elementary school Federico Solopia	1,578,000
M.1830	Church " del Carmine "	1,290,000
M.1831	Corso Moncalieri	1,430,000
M.1832	Elementary school S.Santarosa	1,652,000
M.1833	Padiglione delle Molinette	178,350

../..

04191

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1834	Retaining walls at Km.11+200 Route 24	2,100,000
M.1835	Retaining walls at Km.89+860 and Km.93+220 on Route 23	3,380,000
M.1836	Padiglione Direzione nel Ricovero Provinciale Savonera	8,000,000
M.1837	R.Università degli studi	2,246,000
M.1838	Magazzino Nettezza Urbana	1,513,000
M.1848	Custom House Building	2,850,000
M.1849	Casa dello Studente Via Calliari	1,890,000
M.1854	Facoltà Veterinaria Via Nizza	681,919
M.1858	Collegio Artigianelli Corso Palestro	2,028,000
M.1859	Hospital " Amedeo di Savoia "	793,000
M.1860	Hospital " Addolorata "	2,820,000
M.1861	Case Popolari 14° Quartiere	12,012,000
M.1862	Elementary school Parini	1,992,000
M.1863	Istituto della Provvidenza	3,750,000
M.1864	Istituto Zooprofilattico	4,485,000
M.1865	Case Popolari 15° Quartiere	29,955,000
M.1874	Corso Giulio Cesare - Torino	4,100,000

Alessandria Province

M.1850	Repair to Building "Istituto Case Popolari	3,900,000
M.1851	School Building " G.Carducci "	3,000,000
M.1852	School Building " Istituto Magistrale "	5,500,000
M.1856	Repair from Km.53+500 to 55+920 Route 35	2,750,000
M.1867	Casa Cantoniera at Km.3100 Route 30	1,600,000
M.1869	Repair from Km.21+855 -28+400 Route 30	7,450,000
M.1870	Repair from Km.7+900-39+380 Route 30	4,290,000
M.1873	Repair from Km.49+700 - 52+000 Route 30	2,700,000

Cuneo Province

M.1847	Bridge over Po river in Oncino	1,800,000
M.1854	Removal debris on Route Colle di Tenda	19,500,000
M.1855	Removal of debris and repair on Colle di Tenda - Sud	20,800,000
M.1866	Bridge over Rio Crosio near Po Valley	1,490,000
M.1872	Bridge over Stura River and removal debris of canal channels	15,000,000

Aosta Province

M.1871	Bridge " Molere " on Communal road Valsavara	1,210,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

Vercelli Province

M.1857	Bridge over Elvo Torrent in Commune Carisio on Prov.Road Torino-Svizzera	5,700,000

E.J.RISTEDT
Colonel. C.E.
A/Director.

Copy to:
Finance Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.320

File

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU

22 August 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

N°.	Description	Cost
	Lucania	
2016	Operation W.D.Vehicles.	1,390,000
	Calabria	
2017	Prov.Road 10 - Trepido - Juno.Cerasara	375,000
	Campania	
2018	Route 18 - Angri - Pagani	4,000,000
	A.M.G. TERRITORY	
	Liguria Region	
2020	Route San Remo	160,000
2021	Route San Remo II° Lot.	160,000
2022	Bridge at Km.442+170 on Route 1	110,000
2023	Repairs to Autostrada	400,000

../..

6622

0 4 2 21

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Lombardia Region	
2019	Bridge over Po River near Piacenza	38,000,000
	MISCELLANEOUS PROJECTS	
	Toscana Leghorn Province	
M.1791	Repair to Communal Building	640,000
M.1792	Removal of debris in Leghorn City	2,000,000
	Brescia Province	
M.1793	Bridge Montichiaro	10,400,000
	Pavia Province	
M.1794	Prov.Road Pavia-Abbiategrasso	1,770,000
M.1795	Prov.Road Pavia - Cremona	3,080,000
M.1796	Prov.Road Pavia - Brescia	2,240,000
	Bergamo Province	
M.1797	Repair to Zanica Building	1,100,000
M.1798	Bridge Romano di Lombardia over Serio	8,000,000
	Imperia Province	
M.1799	Bridge Esteglio on Prov.Road Argentina	1,120,000
	Torino Province	
M.1800	Infermeria Suore Divina Provvidenza	3,742,000
M.1801	Bridge at Km.6+196 on Route 25	3,240,000
M.1802	Retaining walls at Km.92+660 Route 23	3,720,000
M.1803	Bridge at Km.30+460 on Route 24	6,200,000
M.1804	Palazzo di Città	1,890,000
M.1805	Building " Missione della Consolata "	1,267,000
M.1806	Retaining walls Lingotto - Fiat	2,675,000
M.1807	Bridge over Dora Riparia - Vernaria	5,500,000
M.1808	Bridge over Torrent Germanasca	1,161,000
M.1809	Bridge " Rabbioso " over Germanasca Tor.	1,651,000
M.1810	Bridges at Km.9+214 - 13+950 Route 29	1,342,000
M.1811	Prov.Road Rivarolo- Rivara	1,150,000
M.1822	Elementary school Edmondo De Amicis	6,142,000
M.1823	Case Popolari Via Pragelato	13,010,000
M.1824	Case Popolari Via Taggia	8,065,000
M.1826	Route Torino - Casale	24,000,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

Alessandria Province

M.1812	Bridge over Tanaro near Felizzano	8,300,000
M.1813	Prov.Road in Alessandria Province	17,000,000
M.1814	Bridge over Rio Spinti	1,960,000
M.1825	Repairs to Communal and suburg roads	24,500,000
M.1827	Repair to Prov.Road Alessandria	38,000,000

Cuneo Province

M.1815	Bridges at Km.52+480 - 54+250 Route 29	1,232,000
M.1816	Bridge at Km.76+145 on Route 29	4,318,000
M.1817	Bridge at Km.63+968 on Route 29	17,930,000

Aosta Province

M.1818	School Building in Ponte S.Martino	5,633,000
M.1819	Bridge at Km.121+730 on Route 26	10,230,000

Novara Province

M.1820	Bridge in Commune of Cossogne	2,270,000

Savona Province

M.1821	Bridges at Km.83+160 - Km.85+236 and Km.86+916 on Route 29	6,520,000

E.J.RISTEDT
Colonel. C.E.
A/Director.

Copy to:
Finance Sub-Commission.

0 4 2 41

Declassified E.O. 12356 Section 3.3/NND No. 785019

-APPUNTO PER LA COMMISSIONE ALLEATA-
circa il Decreto 23 luglio 1945 del
Prefetto di Mantova, relativo al Piano Regolatore di quella Città.

- - - -

82

Le considerazioni esposte dal Prefetto di Mantova nel suo Decreto 23 luglio 1945 relativo al P.R. di quella Città sono indubbiamente importanti.

La opposizione della Corte dei Conti alla registrazione del decreto ministeriale di proroga riguarda una formalità e non la sostanza.

Nelle condizioni in cui si sono trovati tutti gli Uffici pubblici d'Italia e specialmente gli uffici comunali e provinciali sembra che formalità del genere di quella di cui trattasi dovrebbe essere superata e specialmente quando ne siano per derivare inconvenienti così gravi come quelli di cui è cenno nel Decreto del Prefetto.

La provincia di Mantova è ancora sotto l'AMG al quale, quindi, compete dare corso, o meno, al Decreto in parola.

Roma, 16 agosto 1945

IL DIRETTORE GENERALE

6619

Translation attached

pr

N. 8653 - IV

R. PREFETTURA DI MANTOVA

IL PREFETTO

Premesso:- che con la Legge 22 Maggio I939 n.846 veniva stabilita la concessione alla città di Mantova da parte dello Stato di un contributo di lire dieci milioni per le opere di risanamento della città stessa assegnandosi per l'esecuzione del piano relativo il termine di cinque anni dalla promulgazione di essa legge

- che con R.D. 8 gennaio I942 n.28 veniva approvato il piano regolatore generale di massima relativo alla sistemazione della città nonchè il piano particolareggiato di esecuzione per la zona compresa fra le Piazze Leona e Martiri di Belfiore e rettifica di via Principe Amedeo, confermandosi per l'attuazione dei piani anzidetti. il termine di anni cinque dalla data di promulgazione della legge sopracitata;

- che in data 11 Aprile I944 n.I20 il Comune di Mantova chiedeva al Ministero dei Lavori Pubblici la proroga del termine assegnato a 5 anni dopo la cessazione dello stato di guerra motivando la richiesta di proroga col fatto che non tutte le espropriazioni previste dal piano particolareggiato avevano potuto essere portate a compimento a causa della guerra e soprattutto col fatto che non si era potuto far luogo alla demolizione dei fabbricati espropriati per il divieto sancito dall'art.1 del R.D.L. I4-11-I94I n.I23I;

- che con nota 23 Novembre I944 n.49I il Ministero dei Lavori Pubblici comunicava essere stato emesso in pari data, ed inviato alla Corte dei Conti per la registrazione, il decreto di concessione della proroga di cinque anni, dalla data di cessazione dello stato di guerra, del termine di cui sopra si è cenato, dando notizia in pari tempo del rigetto delle opposizioni prodotte da varie ditte ed intese ad ottenere la decadenza della dichiarazione di pubblica

6618

Declassified E.O. 12356 Section 3.3/NND No. 785049

lita la concessione alla città di Mantova da parte dello Stato di un contributo di lire dieci milioni per le opere di risanamento della città stessa assegnandosi per l'esecuzione del piano relativo il termine di cinque anni dalla promulgazione di essa legge

- che con R.D. 8 gennaio 1942 n.28 veniva approvato il piano regolatore generale di massima relativo alla sistemazione della città nonchè il piano particolareggiato di esecuzione per la zona compresa fra le Piazze Leone e Martiri di Belfiore e rettifica di via Principe Amedeo, confermandosi per l'attuazione dei piani anzidetti il termine di anni cinque dalla data di promulgazione della legge sopracitata;

- che in data 11 Aprile 1944 n.120 il Comune di Mantova chiedeva al Ministero dei lavori Pubblici la proroga del termine assegnato a 5 anni dopo la cessazione dello stato di guerra motivando la richiesta di proroga col fatto che non tutte le espropriazioni previste dal piano particolareggiato avevano potuto essere portate a compimento a causa della guerra e soprattutto col fatto che non si era potuto far luogo alla demolizione dei fabbricati espropriati per il divieto sancito dall'art.1 del R.D.L. 14-11-1941 n.1231;

- che con nota 23 Novembre 1944 n.491 il Ministero dei Lavori Pubblici comunicava essere stato emesso in pari data, ed inviato alla Corte dei Conti per la registrazione, il decreto di concessione della proroga di cinque anni, dalla data di cessazione dello stato di guerra, del termine di cui sopra si è cenno, dando notizia in pari tempo del rigetto delle opposizioni prodotte da varie ditte ed intese ad ottenere la decadenza della dichiarazione di pubblica utilità delle opere anzidette nonchè la retrocessione degli immobili espropriati;

- che con successiva nota in data 12 gennaio 1945 n.511 lo stes-

./.

6618

Declassified E.O. 12356 Section 3.3/NND No. 785019

so Ministero comunicava che la Corte dei Conti in ordine al decreto di proroga ha osservato che, essendo scaduto fin dal 22 Maggio I944 il termine di ultimazione per l'esecuzione del piano di risanamento di Mantova, fissato dall'art.3 della legge 22 maggio I939, non era più possibile prorogare il termine stesso, essendo invece necessario provvedere un provvedimento legislativo per l'assegnazione di un nuovo termine ed effettuare, intanto, una nuova pubblicazione del piano particolareggiato dei lavori da eseguire;

- che in seguito di tale comunicazione il Comune di Mantova insisteva, essere indispensabile la concessione della proroga per i seguenti motivi:

I°- essere anzitutto la richiesta di proroga stata prodotta in termini, e precisamente l'11 Aprile I944, oltre un mese prima del 22 Maggio I944

2°- non essersi potute portare a compimento, a causa della guerra, tutte le espropriazioni previste dal piano particolareggiato, e non essersi potuto far luogo, per il divieto sancito dall'art.1 del R.D.L. I4 Nov.I94I n.I23I, alla demolizione dei fabbricati espropriati, demolizione cui si opponeva anche la grave crisi di alloggi alla quale la città di Mantova, così offesa dai bombardamenti aerei, andava incontro.

3°- Apportare la ripetizione ex novo di tutta la procedura di esproprio, (imposta con la pubblicazione di un nuovo piano particolareggiato) gravissime conseguenze per l'Amministrazione comunale, cadendo così nulle le espropriazioni precedenti e con la conseguenza che la determinazione del valore attuale venale degli edifici già espropriati non sarebbe contenuta nel contributo di Lire dieci milioni concesso dallo Stato con la legge 22 Maggio I939- n.845.

4° Non girare la ripetizione della procedura ad altri che agli ex proprietari dei fabbricati espropriati che riavrebbero i loro

Declassified E.O. 12356 Section 3.3/NND No. 784019

una nuova pubblicazione del piano particolareggiato dei lavori da eseguire;

- che in seguito di tale comunicazione il Comune di Mantova insisteva, essere indispensabile la concessione della proroga per i seguenti motivi:

1°- essere anzitutto la richiesta di proroga stata prodotta in termini, e precisamente l'11 Aprile 1944, oltre un mese prima del 22 Maggio 1944

2°- non essersi potute portare a compimento, a causa della guerra, tutte le espropriazioni previste dal piano particolareggiato, e non essersi potuto far luogo, per il divieto sancito dall'art.1 del R.D.L. 14 Nov.1941 n.1231, alla demolizione dei fabbricati espropriati, demolizione cui si opponeva anche la grave crisi di alloggi alla quale la città di Mantova, così offesa dai bombardamenti aerei, andava incontro.

3°- Apportare la rinetizione ex novo di tutta la procedura di esproprio, (imposta con la pubblicazione di un nuovo piano particolareggiato) gravissime conseguenze per l'Amministrazione comunale, cadendo nel nulla le espropriazioni precedenti e con la conseguenza che la determinazione del valore attuale venale degli edifici già espropriati non sarebbe contenuta nel contributo di lire dieci milioni concesso dallo Stato con la legge 22 Maggio 1939- n.846.

4° Non girare la rinetizione della procedura ad altri che agli ex proprietari dei fabbricati espropriati che riavrebbero i loro edifici, per la manutenzione dei quali il Comune ha già speso forti somme, decurtati in valore;

- che prospettatesi le suesposte ragioni al superiore Ministero perchè intervenisse presso la Corte dei Conti al fine di indurla

./.

Declassified E.O. 12356 Section 3.3/NND No. 785019

N. _____

R. PREFETTURA DI MANTOVA

IL PREFETTO

a riprendere in esame la registrazione del decreto ministeriale di proroga del termine, non si è avuto, con l'andamento degli avvenimenti, alcuna risposta;

Tutto quanto sopra premesso e considerato;

Vista la nuova richiesta del Comune di Mantova intesa ad ottenere l'emissione di un provvedimento per la concessione della proroga provvedimento che verrebbe a ridare tranquillità all'Amministrazione Comunale per l'inizio dell'opera di ricostruzione della città secondo il piano a suo tempo approvato;

Ritenuto che la richiesta è giustificata e può quindi accogliersi con l'approvazione da parte delle Autorità Alleate;

Vista la legge sulle espropriazioni per causa di pubblica utilità in data 25 giugno 1865 n.2359 nonchè la legge 22 Maggio 1939 n.846 e R.D. 8 gennaio 1942 n.-8 convertiti.

D E C R E T A

Viene prorogato a cinque anni dalla data di cessazione dello stato di guerra il termine già stabilito dall'art.3 della legge 22 Maggio 1939 n.846 per l'esecuzione del piano di risanamento della città di Mantova.

Mantova 23 Luglio 1945

IL PREFETTO

6617

Declassified E.O. 12356 Section 3.3/NND No. 785019

04301

Declassified E.O. 12356 Section 3.3/NND No. 785019

TRANSLATION By : C.Tutti/ct

MEMORANDUM FOR ALLIED COMMISSION

Re Decree of 23 July 1945 of the Prefetto di Mantova on the "piano regolatore"of that town.-

The remarks set forth by the Prefetto of Mantova in his Decree concerning plan for that town are undoubtedly important.

Refusal of the Court of Accounts to homologate the Ministerial Decree is concerning a qusetion of form, and not of substance.

Considering the condition in which all public Offices in Italy, and specially the communal and provincial offices have found themselves, it seems that such a formality should be overcome, specially when serious inconvenience, as mentioned in the Prefetto's Decree, have occured.

The Province of Mantova is still under AMG, who is therefore competent for approving or not the Decree.

6615

Rome, 16 Aug 45

THE DIRECTOR

/s/ Tizzano

0431

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

RWS/rlv

Tel.489081.Ext.320

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: C78/6/PWU

18 August 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

81

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Campania	
2004	Route Meta Positano	1,122,000
2005	Route Castellammare Sorrento	685,000
2006	Route 7 Capua - Caserta -Wage increase	316,500
	Lazio	
2007	Construction walls at Km.132+300	404,000
2010	Construction walls at Km.123+950	603,000
	Abruzzi	
2003	Route 16 Ortona - Trigno river	18,453,000
	Toscana	
2008	Route 67- Firenze Pontassieve	1,250,000
2009	Route 69- Figline - Arezzo	4,500,000

6615

../..

0 4 3 21

Declassified E.O. 12356 Section 3.3/NND No. 785019

Emilia

2014	Route 12 Stretch from Km.219 to 224	5,000,000
2015	Route 12 Revere to Km.238	2,500,000

A.M.G. TERRITORY

Lombardia Region

1997	Bridge over Ticino River	14,500,000

Piemonte Region

1998	Bridge at Km.113+420 on Route 10	26,900,000

Liguria Region

1999	Bridge over Cerusa torrent on Route 1	50,000
2000	Bridge over Leira torrent on Route 1	200,000
2001	Repair to "Duca D'Aosta " Road	805,000
2002	Casa Cialla di Chiavari	545,000
2011	Zoagli Gallery	400,000
2012	Gallery n°.2 Prog.Road S.Remo Baiardo	8,800,000
2013	Bridge at Km.21+950 Prov.Road Albisola	3,460,000

MISCELLANEOUS PROJECTS

Livorno Province

M.1785	Public Building in Leghorn	1,600,000
M.1778	Repair to " Case Popolari " II° Lot	7,500,000

Bergamo Province

M.1779	Bridge S.Pietro - Repair school	1,710,000

Milano Province

M.1780	Ospedale dei Bambini	1,997,000

Imperia Province

M.1784	Bridge at Km.10+667	1,440,000

Alessandria Province

M.1782	Reconstruction bridge Bistagno Route 10	23,000,000
M.1787	Building Municipio Villalvernia	1,155,000
M.1788	Repair on Prov.Road Alessandria-Voltri at Km.40350 - 41800	1,400,000

6614

Cuneo

M.1781	Retaining walls on Ellero Torrent	1,190,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

Torino Province

M.1783	Building "Accademia Albertina "	6,600,000
M.1786	Palazzo Civico	4,530,403
M.1789	Elementary School Muratori	1,260,000
M.1790	Repair to " Palazzo Madama "	2,780,000

E.J.RISTEDT
Colonel. C.E.
A/Director.

Copy to:
Finance Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Roma 1 agosto 1945 A. 5 /

Ministero dei Lavori Pubblici
Dir. Gen. Serv. Tecnici

N° 4949

Alla Sottocommissione per i Lavori e Servizi Pubblici A.C. ROMA

Riferirsi nota del
N° Div.

OGGETTO Elenchi di mano d'opera impiegata.

018/6/Pers

Pregiomi trasmettere a codesta Sottocommissione l'elenco delle giornate operai impiegate nei lavori eseguiti dai diversi Uffici del Genio Civile del territorio liberato durante il mese di giugno 1945 raggruppati per Provveditorati.

IL DIRETTORE GENERALE

6612

ELENCO GIORNATE OPERAI IMPIEGATI NEI LAVORI PUBBLICI NEL MESE DI GIUGNO 1945

Provveditorato Opere Pubbliche

- ANCONA -

Ascoli Piceno	Genio Civile	n.	813	
Macerata	" "	"	5.227	
Annona	" "	"	15.650	
"	Viabilità	"	48.369	
Pesaro	Genio Civile	"	63.265	
	Sommano	n.	133.324	133.324

Provveditorato Opere Pubbliche

- AQUILA -

Aquila	Genio Civile	n.	4.990	
"	Viabilità	"	21.969	
Chieti	Genio Civile	"	32.919	
Pescara	" "	"	17.917	
Teramo	" "	"	1.865	
Avezzano	" "	"	9.294	
	Sommano		88.954	88.954

Provveditorato Opere Pubbliche

- BARI -

Bari	Genio Civile	n.	25.780	
"	Viabilità	"	26.961	
"	Serv.Escav.	"	2.460	
Brindisi	Genio Civile	"	3.000	
Foggia	" "	"	18.529	
Lecce	" "	"	5.841	
Taranto	" "	"	2.970	
	Sommano	n.	85.541	85.541

6611

Declassified E.O. 12356 Section 3.3/NND No. 785019

Ascoli Piceno		"	" 5.227	
Macerata		"	" I5.650	
Annona	Viabilità		" 48.369	
"	Genio Civile		" 63.265	
Pesaro	Sommano		n. I33.324	I33.324

Provveditorato Opere Pubbliche

- AQUILA -

Aquila	Genio Civile	n.	4.990
"	Viabilità	"	2I.969
Chieti	Genio Civile	"	32.9I9
Pescara	" "	"	I7.9I7
Teramo	" "	"	I.865
Avezzano	" "	"	9.294
	Sommano		88.954	88.954

Provveditorato Opere Pubbliche

- BARI -

Bari	Genio Civile	n.	25.780
"	Viabilità	"	26.96I
"	Serv.Escav.	"	2.460
Brindisi	Genio Civile	"	3.000
Foggia	" "	"	I8.529
Lecce	" "	"	5.84I
Taranto	" "	"	2.970
	Sommano	n.	85.54I	85.54I

6611

A riportare 307.829

Declassified E.O. 12356 Section 3.3/NND No. 785019

			Riporto	307.629

Provveditorato Opere Pubbliche

- CATANZARO -

Catanzaro	Genio Civile	n.	10.731	
"	Viabilità	"	21.800	
Cosenza	Genio Civile	"	10.412	
Reggio Cal.	" "	"	0.241	
	Sommano	n.	43.184	43.184

Provveditorato Opere Pubbliche

- CAGLIARI -

Cagliari	Genio Civile	n.	4.421	
"	Viabilità	"	41.640	
Sassari	Genio Civile	"	6.306	
Nuoro	" "	"	4.385	
	sommano	n.	56.752	56.752

Provveditorato Opere Pubbliche

- FIRENZE -

Arezzo	Genio Civile	n.	36.660	
Livorno	" "	"	17.346	
Pisa	" "	"	17.324	
Siena	" "	"	17.220	
Firenze	" "	"	66.689	
Firenze	Viabilità"	"	101.181	
	sommano	n.	256.420	256.420

Provveditorato Opere Pubbliche

- NAPOLI -

Avellino	Genio Civile	n.	19.192	
Benevento	" "	"	12.090	
Caserta	" "	"	97.995	
"	Viabilità	"	44.263	6619
Napoli	Genio Civile	"	147.975	
"	Op.Marittime	"	5.550	
"	Serv.Escavaz.	"	1.334	

Declassified E.O. 12356 Sec. 3.3/NND No. 785019

- CAGLIARI -

Cagliari	Genio Civile	n.	4.42I	
"	Viabilità	"	4I.640	
Sassari	Genio Civile	"	6.306	
Nuoro	" "	"	4.385	
	sommano	n.	56.752	56.752

Provveditorato Opere Pubbliche

- FIRENZE -

Arezzo	Genio Civile	n.	36.660	
Livorno	" "	"	I7.346	
Pisa	" "	"	I7.324	
Siena	" "	"	I7.220	
Firenze	" "	"	66.689	
Firenze	Viabilità"	"	IOI.I8I	
	sommano	n.	256.420	256.420

Provveditorato Opere Pubbliche

- NAPOLI -

Avellino	Genio Civile	n.	I9.I92	
Benevento	" "	"	I2.090	
Caserta	" "	"	97.995	6619
"	Viabilità	"	44.263	
Napoli	Genio Civile	"	I47.975	
"	Op.Marittime	"	5.550	
"	Serv.Escavaz.	"	I.334	
Salerno	Genio Civile	"	24.578	
Campobasso	Viabilità	"	I8.650	
Campobasso	Genio Civile	"	45.400	
	Sommano n.		4I7.027	4I7.027
			A riportare	I.08I.2I2

Declassified E.O. 12356 Section 3.3/NND No. 785019

Riporto I.081.212

Provveditorato Opere Pubbliche

- POTENZA -

Matera	Genio Civile	n.	532	
Potenza	" "	"	6.576	
"	Viabilità	"	8.470	
	Sommano"		I5.578	I5.578

Provveditorato Opere Pubbliche

- PALERMO -

Agrigento	Genio Civile	n.	8.085	
Enna	" "	"	2.I00	
Calt.tta	" "	"	3.026	
Palermo	" "	"	28.760	
"	Viabilità	"	33.I53	
Messina	Genio Civile	"	I8.825	
Ragusa	" "	"	I.980	
Siracusa	" "	"	8.II5	
Trapani	" "	"	I5.526	
Catania	" "	"	9.358	
	Sommano	n.	I28.928	I28.928

Provveditorato Opere Pubbliche

- ROMA -

Perugia	Genio Civile	n.	22.000	
Frosinone	" "	"	55.500	
Latina	" "	"	50.III	
Roma	Serv.Gen.	"	39.479	
"	Uff.Tevere	"	I6.872	
"	Edilizia	""	II.537	
"	Viabilità	"	75.78I	

6609

Declassified E.O. 12356 Section 3.3/NND No. 785019

"	Viabilità	"	8.476	
		Sommano"	I5.578	I5.578

Provveditorato Opere Pubbliche

- PALERMO -

Agrigento	Genio Civile	n.	8.085	
Enna	" "	"	2.I00	
Calt.tta	" "	"	3.026	
Palermo	" "	"	28.760	
"	Viabilità	"	33.I53	
Messina	Genio Civile	"	I8.825	
Ragusa	" "	"	I.980	
Siracusa	" "	"	8.II5	
Trapani	" "	"	I5.526	
Catania	" "	"	9.358	
	Sommano	n.	I28.928	I28.928

Provveditorato Opere Pubbliche

- ROMA -

Perugia	Genio Civile	n.	22.000	
Frosinone	" "	"	55.500	
Latina	" "	"	50.III	
Roma	Serv.Gen.	"	39.479	
"	Uff.Tevere	"	I6.872	
"	Edilizia	""	II.537	6604
"	Viabilità	"	75.78I	
Rieti	Genio Civile	"	25.I00	
Viterbo	" "	"	I4.320	
Terni	" "	"	6I.894	
	Sommano	n.	372.594	372.594
		Totale		L. 598.3I2

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.550

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
ECONOMIC SECTION

Ref: 078/6/PWU

13 August 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

Lucania

Nº.	Description	Cost
1988	Route 106 section between Taranto Prov. Bdy. & Cosenza Prov.Bdy.	3,400,000
1989	Tolve Potenza Auletta Junc.19	3,200,000
1990	Reconstruction of Bridge nº.103	772,800
	Calabria	
1991	Route 107 " Silana Cotronese "	4,800,000
1992	Route 110 Monte Cucco - Junc. Mongiana	2,700,000
	Puglie	
1993	Operation W.D.Vehicles	4,580,000
	Campania	
1987	Route Baia - Cappella - Baia	661,000

../..

6608

04421

Declassified E.O. 12356 Section 3.3/NND No. 785019

A.M.G. TERRITORY

Liguria Region

1995	Route 1 Deviation at Km.509+350	1,000,000
1996	Removal of debris Bussana Gallery and Bridge over Rio Fascetta	550,000

Piemonte Region

1994	Bridge at Km.82+650 on Autostrada Torino Milano.	5,000,000

MISCELLANEOUS PROJECTS

Cuneo Province

M.1750	Maintenance at Km.34+260 - 38+350 Route 29	4,348,000
M.1751	Emergency works on Route 29 at Km.19+145 19+662, 20+367-27+120-28+000-32+565	6,592,000
M.1752	Route 29 Repairs at Km.62+249-64+375	2,608,000
M.1753	Foot bridge over Tanaro River	4,200,000
M.1754	Removal of debris at River Tanaro and mConstruction of foot bridge	1,952,000

Novara Province

M.1755	Emergency works on Route 33 at Pgro. Km.98000 - 128000 - 135-138000	13,570,000
M.1756	Bridge over Rivo near Finnero	1,500,000

Torino Province

M.1757	Emergency works on Route 29 at Km.0+106 5+450 and Km.7+450 - 7+744	6,695,000
M.1758	Culverts at Km.95+180 - 95+830 Route 33	1,799,000

Aosta Province

M.1759	Retaining walls at Km.19+700-19+742	1,760,000

Verona Province

M.1760	Repairs on Camuzzoni Canal	7,747,944
M.1761	Repair to the Camuzzoni Canal to supply power station.	3,798,110
M.1762	Reconstruction of a dam -Camuzzani Canal	11,100,010
M.1764	Repair to " Croce Rossa " Building	4,500,000
M.1768	Bridge over Adige in Pescantina	1,618,956
M.1773	Bridge over Adige river on Route 10	660,000
M.1777	Retaining walls on Gardesana-Orientale	5,754,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

Udine Province

M.1763	Bridge over Natisone River	2,730,000
M.1766	Bridge over Tagliamento a Braulins	4,600,000
M.1769	Bridge "Avons" over Tagliamento	1,265,000

Vicenza Province

M.1765	Basilica Palladiana	3,650,000
M.1776	Bridge over Astico Torrent -Passo Riva	8,300,000

Trento Province

M.1770	Bridge over Sarca River on Route 45bis	3,100,000
M.1771	Bridge over Sarca River on Route 45bis	2,600,000
M.1772	Emergency works on Route Gardesana Orientale -Bdy. Veronese sul Garda	3,800,000
M.1775	Bridge over Sarca river near Torbole	840,000

Rovigo Province

M.1767	Cleaning of Bonifica canals	4,434,000

Belluno Province

M.1774	Route Agordina near Castei	1,950,000

E.B. Mc KINLEY,
Brigadier General, USA
Acting Vice President.

Copy to:
Finance Sub-Commission.

0 4 4 4

Declassified E.O. 12356 Section 3.3/NND No. 785019

file

Tel.489081.Ext.550

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
ECONOMIC SECTION

Ref: 078/6/PWU

13 August 1945

Subject: Estimates.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached are approved Form AC/1 in two copies covering work to be done on projects in the Commune of Pisa:

No.	Description	Cost
M.1749	Additional repairs to " Casa Rieducazione Minorenni " in Pisa	334,000

2. Will you please ensure that funds are made available for this work, with one copy of Form AC/1 being returned to the Provveditore.

E.B. Mc KINLEY,
Brigadier General, USA
Acting Vice President.

0645

Declassified E.O. 12356 Section 3.3/NND No. 785019

File RWS/rlv

Tel.489081.Ext.550

HEADQUARTERS ALLIED COMMISSION
APO 394
ECONOMIC SECTION

13 August 1945

Ref: 078/6/PWU

Subject: Forms MAT-10.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. In accordance with procedure established in Economic Section, Headquarters AC letter dated 20 March, the following forms MAT-10 are forwarded for your attention and presentation to the Ministry of Industry, Commerce and Labour:

(a). Cement Qli. 185

E.B. Mc KINLEY,
Brigadier General, USA
Acting Vice President.

6604

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date:

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Cemento
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Qli. 185

(b) Next Month 100

(c) Second Month 85

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? Cividale del Friuli

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Tolmezzo

Address Genio Civile

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes (Strike out words not applicable).

Date: Signature: Major Knight.
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6603

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Cemento
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Qli. 185

(b) Next Month 100

(c) Second Month 85

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? Cividale del Friuli

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Tolmezzo

Address Genio Civile

8. It is certified that these supplies ande stores are required for (URGENT). (NORMAL). (STOCK PILING) purposes. (Strike out words not applicable).

Date:

Signature: Major Knight.
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6603

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 16.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

RWS/rlv

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU

10 August 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

A.M.G. TERRITORY

No.	Description	Cost
	Liguria Region	
1973	Retaining walls at Km.603+800 & 609 on Route 1.	900,000
1974	Route 1 Valloria Gallery	492,000
	Piemonte Region	
1975	Bridge at Km.51+412 over Elvo torrent	5,000,000
	Venezie Region	
1976	Route 11 - Peschiera- Verona	1,464,000
1977	Route 11 - Verona - Vicenza	2,771,000
1978	Route 12 - Ostiglia - Verona	2,558,000
1979	Route 12 Verona - Borghetto	2,203,000
1980	Route 11 - Vicenza - Padova	2,252,000
1981	Route 16 - Boara-Polesine-S.Maria	2,288,000

../..

6602

0 4 4 91

Declassified E.O. 12356 Section 3.3/NND No. 785019

1982	Autostrade Padova-Mestre	3,000,000
1983	Route 16 Padova - Boara - Pisani	2,495,000
1984	Route 13 Mestre - Ponte Meschio	3,572,000
1985	Route 14 S.Michele - Portogruaro	929,700
1986	Route 16 Mestre - Portogruaro	5,708,000

MISCELLANEOUS PROJECTS

Vicenza-Treviso Province

M.1743	Route 53 Vicenza - Treviso	1,023,000

Vicenza Province

M.1744	Route 46 Vicenza - Strova	858,000

Treviso-Venezia Province

M.1745	Route 53 Treviso - Portogruaro	1,096,000

Treviso Province

M.1746	Route 51 Juno.S.Vendemiano - Vadalto	473,000

Padova-Vicenza Province

M.1747	Route 47 Padova - Primolano	1,293,000
M.1748	Route 11 Padova - Venezia	1,385,000

Rovigo Province

M.1735	Repairs embankment along Po River	1,300,000
M.1736	Repairs of left embankment Po river	2,150,000
M.1737	Repairs of left side embankment of Po	2,830,000
M.1738	Repairs of left side banks of PO river	1,380,000
M.1739	Repairs of left side bank of Po river	1,110,000

Rovigo-Venezia Province

M.1740	Renewal of right side banks of Adige river and retaining walls.	1,830,000

Verona Province

M.1741	Route 62 Mozzecane - Verona	263,000
M.1742	Route 10 Bonferraro - Monselice	967,000

Torino Province

M.1722	Repair to Hospital Molinette	2,616,000
M.1723	Centrale Termica delle Molinette	210,750
M.1724	Retaining walls at Km.64+370-64+680 on Route 23	1,291,000
M.1725	Bridge at Km.12+900 on Route 24	9,500,000

6601

../..

0450

Declassified E.O. 12356 Section 3.3/NND No. 785019

Novara Province

M.1726	Bridge Maglio in Crevola d'Ossola	1,650,000
M.1727	Bridge over Torrent Isorno near Masera	2,000,000
M.1728	Bridge over Devero Torrent near Baceno	2,500,000

Alessandria Province

M.1729	Bridge over Po near Casale Monferrato	2,325,000
M.1730	Repair to "Istituto Tecnico"	1,013,022
M.1731	Repair at Km.31+100 - 33+527 on Route 30	2,150,000
M.1732	Repair at Km.17+700 - 20+200 on Route 30	1,950,000

Cuneo Province

M.1733	Removal of debris and reconstruction of a Bridge over Torrent Ellero on Route 28	10,500,000
M.1734	Removal of debris at Km.32+750 on Route 29	2,300,000

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Copy to: Finance Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

file

Tel.459081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU . 7 August 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

Nº.	Description	Cost
	Campania	
1950	Stretch Junc.Agnano to Pozzuoli	1,500,000
1953	Wage increase for stretch Aversa and Road nº.8716	55,100
1954	Wage increase for stretch Caserta - Bridge Annibale.	85,000
1955	Wage increase for stretch Level passagge to Railway Naples - Foggia.	11,000
	Lazio	
1956	Route 1 repair from Km.55 to Km.122+922	20,000,000
	A.M.G. TERRITORY	
	Piemonte Region	
1951	Autostrada Torino - Milano	25,500,000
1952	Stretch Balocco and Bridge Ticino	23,500,000

../..

6609

045 81

Declassified E.O. 12356 Section 3.3/NND No. 785019

Liguria Region

1957	Route 1 repair from Km.610+600	1,000,000
1958	Retaining walls between Km.556+300 and Km. 556+450 on Route 1.	1,000,000
1959	Route 1 repair stretch Capo Rollo	44,000
1960	Repair from Km.619+250 on Route 1	850,000
1961	Route 1 repair from Km.645+500	154,300
1962	Route 1 Repair from Km.651+300	162,000
1963	Gallery S.Donato	450,000
1964	Route 1 repair at Km.676+100	500,000
1965	Route 1 Repair at Km.676+300 = 676+900	450,000
1966	Route 1 Traversa Imperia	1,000,000
1967	Route 1 Stretch Imperia - S.Lorenzo	196,000
1968	Bridge over Rio Fortiglio - Varazze	4,400,000
1969	Ordinary Maintenance on Route 1	680,000
1970	Ordinary Maintenance on Route 1	900,000
1971	Ordinary Maintenance on Route 35	250,000
1972	Autostrade Genova - Valle del Po	800,000

MISCELLANEOUS PROJECTS

Livorno Province

M.1696	Dredging port of Leghorn	198,000
M.1697	Repair to "Case Popolari" in Leghorn	8,300,000
M.1698	Repair to "Case Popolari" in Leghorn	910,000
M.1699	Case Popolari in Leghorn (Lot IV)	1,800,000
M.1700	Case Popolari in Leghorn (III Lot)	5,600,000
M.1701	Repair to Hydraulic system Paduletta	2,040,000
M.1702	Sewers in Leghorn and Rivellino	18,450,000

Pisa Province

M.1703	Repairs sewers in Pierdicino-Riglione	82,000
M.1704	Repairs to sewers in S.Michele,Porta Nuova and Barbaricina	220,000

Imperia Province

M.1705	Bridge Borgo Ranzo	3,000,000

Genova Province

M.1706	Repair to "Palazzo Lamba Doria"	1,055,000
M.1707	Bridge at Km.8+380 over Rio Morano	1,425,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

Torino Province

M.1693	Route 25 stretch between Rivoli-Avigliana	4,350,000
M.1694	Route 24 Repair at Km.25+200	1,620,000
M.1714	Bridge over Malone Torrent	1,400,000

Novara Province

M.1695	Bridge at Km.127+650 on Route 33	4,370,000
M.1708	Bridge over Torrent Anza	7,050,000
M.1709	Bridge over Torrent Bogna	2,220,000
M.1710	Bridge over Torrent Brevettola	2,260,000
M.1711	Route Stresa - Alpino	4,000,000

Aosta Province

M.1692	Route 26 Stretch Chatillon,Chambave	5,950,000

Cuneo Province

M.1712	Removal of debris and construction of Bridge over Corsaglia Torrent on Route 28	4,840,000

Alessandria Province

M.1713	Bridge over Rio Roboaro	1,850,000

Milano Province

M.1717	School Bastioni Porto Nuova 2	1,200,000
M.1718	Case Popolari in Milan	1,442,640
M.1719	Case Popolari in Milan	2,582,000
M.1721	Case Popolari in Milan	2,618,000

Varese Province

M.1691	Maintenance pontoon bridge in Ticino	2,700,000
M.1720	Repair to banks on left side of the Ticino river	2,200,000

Bergamo Province 3,000,000

M.1716	Communal Roads in Dossena	

Udine Province

M.1715	Drainage and clearing between Tagliamento and Isonzo rivers	3,250,000

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Copy to: Finance Sub-Commission.

6598

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489061.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU 4 August 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

A.M.G. TERRITORY

Nº.	Description	Cost
	Emilia Region	
1949	Reconstruction " Idice " on Route 9	33,000,000
	MISCELLANEOUS PROJECTS	
M.1687	Repairs to building in Ferrara city	10,000,000
M.1688	Bridges scraps removal at Pontelagoscuro	17,340,000
	Mantova Province	
M.1689	Bridges scraps removal at Borgoforte	8,000,000
M.1690	Bridges scraps removal at Ostiglia	18,270,000

WILLIAM M.SPANN
Lt. Col. A.U.S. 6597
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

0.4 9 5 1

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

File

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU 4 August 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

A.M.G. TERRITORY

Emilia Region

Nº.	Description	Cost
1905	Reconstruction " Rupe del Sasso"	3,500,000
1906	Route 9 from Km.125+000 ,142+900 to Modena	3,900,000
1907	Bridge Savena - S.Ruffillo	3,300,000
1908	Route 16 from Km.111+100 to Km.112+530	340,000
1909	Bridge at Km.145+010 on Route 9	800,000
1910	Cantonieri houses on Route 16	880,000
1911	Bridge at Km.249+867 on Route 9	3,100,000
1912	Route 9 from Km.25+186 to Modena	4,500,000
1913	Route 64 from Km.51+000 to Km.76+130	32,000,000
1914	Bridge Pontelungo over Reno River	9,000,000
1915	Bridge at Km.226+300 on Route 9	8,600,000
1916	Route 67 from S.Benedetto in Alpe Forli	18,521,000
1917	Bridge at Km.56+277 on Route 64	9,500,000
1918	Route 64 from Km.31+067 to Km.51+000	27,000,000

../..

6596

0456

Declassified E.O. 12356 Section 3.3/NND No. 785019

1919	Emergency works on Route 64	7,250,000
1920	Bridge at Km.67+140 on Route 64	7,000,000
1921	Bridge at Km.72+267 on Route 16	2,100,000
1922	Bridge at Km.59+040 on Route 64	3,500,000
1923	Bridge at Km.75+107 on Route 65	3,320,000
1924	Bridge at Km.88+133 on Route 64	6,500,000
1925	Bridge at Km.87+680 on Route 64	1,500,000
1926	Operation W.D.Vehicles - Bologna	3,007,000
1927	Purchase of parts and tools	4,245,000
1928	Purchase of mechanic parts for USVS	2,607,000
1929	Bridge at Km.4+190 on Route 9bis	425,000
1930	Bridge at Km.59+528 on Route 65	2,930,000
1931	Bridge at Km.126+133 on Route 9	615,000
1932	Bridge at Km.161+628 on Route 9	13,240,000
1933	Bridge at Km.247 on Route 9	2,150,000
1934	Repairs on Route 64 from Bologna-Ferrara	13,320,000
1935	Emergency works on Routes 9-12-16-64-65	10,000,000
1936	Bridge at Km.131+308 on Route 16	820,000
1937	Bridge at Km.121+480 on Route 9	2,850,000
1938	Bridge at Km.130+449 on Route 16	1,000,000
1939	Bridge at Km.129+206 on Route 9	3,300,000
1940	Bridge at Km.78+996 on Route 65	6,000,000
1941	Bridge at Km.80+864 on Route 65	7,100,000
1942	Bridge at Km.173+230 on Route 9	3,450,000
1943	Bridge at Km.67+500 on Route 65	4,500,000
1944	Bridge at Km.71+495 = 71+755	23,000,000
1945	Bridge at Km.81+477 on Route 65	4,200,000
1946	Bridge at Km.72+267 on Route 16	6,200,000
1947	Huts furnishing for Cantonieri	4,800,000
1948	Tar and oil furnishing for repairs Roads 9-12-16-64-65	23,000,000

MISCELLANEOUS PROJECTS

Modena Province

M.1510	Route Polinago	1,400,000
M.1511	Communal Road Fanano	1,800,000
M.1512	Communal Road Frassinoro	1,700,000
M.1529	Repair Communal Road Montefiorino	1,200,000
M.1538	Municipal Building	1,950,000
M.1540	Repair school Nonantola	4,100,000
M.1547	Bridge at Km.102+702 on Route 12	3,000,000
M.1551	Bridge MR. L228+229	1,960,000

../..

0457

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1552	Bridge at MR. L.325-310	2,240,000
M.1553	Bridge at MR. L.218-227	2,900,000
M.1558	Bridge at MR. L.327-312	1,570,000
M.1560	Communal Road Frignano	1,200,000
M.1561	Communal Road Zocca	2,100,000
M.1562	Communal Road Montecreto	1,300,000
M.1565	Bridge	2,900,000
M.1566	Bridge over Rio Allegra	1,600,000
M.1567	Bridge over Panaro River	6,400,000
M.1568	Repair to Elementary school	6,000,000
M.1569	Bridge at Km.147+720 on Route 12	2,550,000
M.1570	Bridge over Rio Cusina	2,850,000
M.1573	Bridge over Ditch Canalaccia	3,450,000
M.1574	Bridge at Km.133+800 on Route 12	1,000,000
M.1575	Bridge over Ditch Pangona	1,620,000
M.1578	Maintenance of Communal roads	3,157,570
M.1580	Retaining walls on Route Vignola-Marano	5,500,000
M.1584	Bridge over Pagano torrent	1,868,000
M.1585	Repair to Provincial Warehouse in Vignola	1,150,000
M.1586	School " Edmondo De Amicis "	5,800,000
M.1587	Repairs to Communal school in Frassinoro	7,200,000
M.1588	Repairs to Communal school in Pavullo	6,000,000
M.1589	Repair to school in Commune Fiumalbo	7,200,000
M.1590	Bridge over torrent Scoltenna	12,500,000
M.1611	Repair to barracks of CC.RR. in Montese	1,360,000
M.1613	School building in Budrione Centro	4,900,000
M.1630	Repair to Communal building in Vignola	1,500,000
M.1631	Municipal Building in Pavullo	11,000,000
M.1632	Civil Hospital in Pavullo Frignano	13,500,000
M.1633	Repair to Palazzo "Ex Ducale "	1,600,000
M.1634	School Building in Pavullo Frignano	13,823,250
M.1635	School in Pavullo nel Frignano	1,599,000
M.1636	Technical school " Jacobo Barozzi "	1,350,000
M.1637	School " Regina Margherita "	11,400,000
M.1638	Repairs to Telephone Building	1,690,000
M.1639	School "Asilo Infantile " Ronchi in Zocca	1,160,000
M.1640	Elemtary school in Commune Pavullo	7,200,000
M.1641	Elemtary school in Commune Montefiorino	6,000,000
M.1642	Repair to Aqueduct in Comm.Pieve Pelago	3,200,000
M.1643	Elemtary school in Comm.Fanano	7,200,000
M.1644	Elementary school in Comm.Formigine	7,200,000
M.1645	" Palazzo Ente Com.D'Assit. Modena	11,000,000
M.1646	Bridge at Km.110+265 on Route 12	1,500,000

../..

0458

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1665	Bridge over torrent Dolo	2,650,000
M.1667	Bridge over torrent Dragone	2,100,000
M.1671	Bridge over Panaro River in Vignola	9,750,000
M.1685	Repairs to water way passagge	18,965,000

Forli Province

M.1513	Reconstruction Bridge over Rio Cozzi	1,184,000
M.1516	Reconstruction bridge over Montone river	3,327,000
M.1520	Repairs to Popular houses -Rimini	1,950,300
M.1521	Repair to Civil Cemetery - Rimini	1,600,000
M.1522	School Villa Pianta	1,036,000
M.1523	Repairs to sewers in Rimini city	1,710,000
M.1524	Bridge " Architto " on Route Rabbi	1,237,514
M.1537	Payment contribut to repairs houses	1,727,280
M.1554	Reconstruction bridge over Rio Besse	1,850,000
M.1555	Reconstruction of Nº.51 bridges on Communal Road Cesena	38,874,700
M.1557	Reconstruction bridge " Cantone "	4,500,000
M.1564	Reconstruction bridge " Serfillo "	1,150,000
M.1571	Repair to " Palzzo Studi "	7,655,600
M.1572	" Opera Pia Asilo Infantile "	2,795,327
M.1591	Bridge over Rio Bracsina	4,500,000
M.1592	Bridge over Torrent Uso	3,170,000
M.1593	Bridge over Rio Alberello	1,060,000
M.1597	Bridge over Rigossa Ditch	1,230,000
M.1598	Communal roads Civitella-Castagnolo-Monte	1,176,936
M.1600	Bridge in locality " Palazzo Curto "	1,425,000
M.1602	Bridge over torrent Piscintello	1,040,000
M.1606	Bridge over Savio in Mercato Saraceno	5,552,000
M.1607	Bridge " Della Canovaccia "	2,778,310
M.1608	Bridge over Rio Para	3,048,000
M.1610	Bridge ober Ronco	3,395,000
M.1614	Bridge S.Michele on Route Tredizio-Lutirano	2,545,228
M.1616	Bridge 3 Zonzara "	6,357,699
M.1618	State contribute house repairs	1,587,328
M.1619	Bridge " Colombarotta "	2,910,236
M.1624	Bridge over Montone river .	3,950,000
M.1625	Repairs of two culverts on Route Ronco	1,382,000
M.1647	Bridge over Rio Cucoagna or Agina	1,240,000
M.1648	Bridge " S.Reparata "	2,233,320
M.1649	Bridge over Rabbi river " Trevella "	1,818,000
M.1650	Bridge over Voltre	1,840,634

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1651	Repair to communal roads Cusercoli-Voltre	1,214,070
M.1653	Retaining walls in "Ladino"	3,400,000
M.1659	Repair to Communal roads Civitella-Cigno Civorio	1,761,094
M.1660	Bridge over Rabbi river " S.Zeno "	1,150,000
M.1662	Bridge over dioth " Baratone "	1,420,000
M.1663	Bridge over Rio Galliano	2,050,000
M.1664	Reconstruction bridge on Ronco Route	1,450,000
M.1666	Provincial road "Valbura ponte" over Montone river	3,413,000
M.1668	Bridge "Torello" over Torrent S.Marino	8,900,000
M.1676	Repair to GC.RR. Barracks Cesena	2,290,000
M.1677	School in Comaune Meldola	1,680,000
M.1680	State contribute house repair	1,078,044
M.1686	Repair to Electric system in Forli	6,500,000

Ravenna Province

M.1514	Communal Roads in Faenza	4,200,000
M.1515	Case Popolari (I° Lot) in Faenza	3,665,000
M.1527	Bridge at Km.211+900 on Route 67	4,495,000
M.1528	Repair to Communal road Riolo-Bagni	1,086,000
M.1530	Repair Communal school Riolo Bagni	1,299,000
M.1531	Repair to Hospital in Riolo Bagni	2,051,000
M.1532	" Istituti Femminili Riuniti" Faenza	2,600,000
M.1542	Communal road Riolo - Bagni	3,800,000
M.1550	Repair to hydraulic system " Filo"	4,000,000
M.1559	Repair to left side river Savio	1,810,000
M.1563	Bridge over Senio river	3,660,000
M.1609	Communal road Massalombarda	1,595,762
M.1684	Repair to Casas di Colmata - Lamone	3,500,000

Ferrara Province

M.1525	School - Porto Garibaldi	7,600,000
M.1526	School building S.Giuseppe	6,050,000
M.1535	Arredamento scolastico - Bondeno	2,555,300
M.1536	School Building in Comacchio	13,400,000
M.1539	Building " Forno Communale " Portomaggiore	1,707,137

Parma Province

M.1541	Bridge over Parma at Langhirano	3,500,000
M.1543	Bridges Parmigiana-Perdosa-Crocso	1,970,000
M.1544	Bridge over Termina and Enza	3,900,000
M.1546	Bridge over Torrent Baganza	2,650,000
M.1556	Bridge over Parma - Pannocchia	1,800,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1576	Bridge over Parma in Capoponte	1,700,000
M.1596	Bridge at MR. F.913 735	2,100,000
M.1603	Bridge over Ceno at MR. 758720	2,800,000
M.1627	Bridge over Torrent Cinglio	1,420,000
M.1628	Bridge over Taro at MR. 523499	2,250,000
M.1655	Bridge over Diavolo at MR. 799554	1,210,000
M.1672	Bridge Giungareggio at MR. 469442	3,900,000
M.1683	Private building in Parma	2,000,000

Piacenza Province

M.1534	Bridge at Km.78+768 on Route 45	3,000,000
M.1548	Bridge at Km.80+477 on Route 46	1,100,000
M.1599	Bridge over Torrent Trebbia	2,540,000

Reggio-Emilia Province

M.1533	Bridge over Rio Ceremola	1,870,000
M.1545	Bridge over Rio del Solo - Fresdaro	1,860,000
M.1577	Bridge on Enza River on Route 62	9,700,000
M.1579	Bridge at Km.44+060 on Route 63	2,450,000
M.1682	Repair to school building in S.Benedetto	875,000

Bologna Province

M.1517	Bridge over torrent Zona in Pianore	1,850,000
M.1518	Bridge at Km.23 across Setta river	3,940,000
M.1514	Bridge over Rio Lametta - Monzuno	1,446,500
M.1549	Repair to building school in Pieve Cento	1,400,000
M.1581	Bridge at Km.80+400 on Route 65	5,100,000
M.1582	Repair to Communal Building in Castenaso	1,590,000
M.1583	Bridge over Rio Maledetto in Savigno	2,200,000
M.1594	Bridge at Km.15+900	1,970,000
M.1595	Bridge at Km.25+500	8,200,000
M.1601	Bridge over Sambro " Molino Nuovo "	2,420,000
M.1604	Bridge over Samoggia in Lavino	3,380,000
M.1605	Bridge at Km.5+950	2,100,000
M.1612	" Orfanotrofio Manchile in Imola	1,610,000
M.1615	Bridge at Km.14+450	6,730,000
M.1617	Hospital in Bologna S.Michele in Bosco	2,000,000
M.1620	Elementary school " Guidi "	1,700,000
M.1621	Elementary school " Tommasina Guidi "	8,850,000
M.1622	Elementary school " Guidi "	2,610,000
M.1623	Emergency works at schools in Bologna	1,900,000
M.1626	Bridge at Km.4+370 Grilla river	4,900,000
M.1629	Bridge over Reno river in Vergato	3,930,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1652	Bridge at Km.17+600 on Fossatone river	1,610,000
M.1654	Bridge at Km.3+400 (retaining walls)	2,255,000
M.1656	Bridge at Km.19+500 on Faggia river	2,800,000
M.1657	Bridge at Km.16+470 on Quadalto river	4,650,000
M.1658	Bridge over Rio Campiano	2,044,500
M.1661	Bridge at Km.0 over Reno river	11,600,000
M.1669	Bridge at Km.14+348 across Freddo river	1,200,000
M.1670	School building in Bazzano Commune	7,900,000
M.1673	Repair to building " Azienda Tramvie"	1,645,000
M.1674	" Istituto Suore della Carità "	1,550,000
M.1675	Palazzina abitazione Azienda Tramvie	1,565,000
M.1678	Repair to school building in Anzola	1,475,000
M.1679	Repair to school building in Castenaso	1,575,000
M.1681	Repair to building " Opera Maternità ed Infanzia in Castenaso "	550,000

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

0 4 6 21

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.119

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU

3 August 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Lucania	
1903	Route 19 Section from Fosso Pennarone - Ponte S.Primo.	970,000
	Toscana	
1904	Repairs of the streets in Pisa City	21,667,500
	MISCELLANEOUS PROJECTS	
	Bologna Province	
M.1495	Repairs to water supply Saiarino and Vallesanta	1,130,000
M.1496	Construction of a temporary sub-station at Saiarino	1,000,000
	Ravenna Province	
M.1497	Removal of debris - City of Faienza	1,500,000

../..

6589

0451

Declassified E.O. 12356 Section 3.3/NND No. 785019

Forli Province

M.1499	Repairs to Communal buildings	1,200,000
M.1501	Repairs to houses in Rimini	1,088,280

Reggio-Emilia Province

M.1498	Repair to Provincial Building Bagnolo Monti	1,830,000

Ferrara Province

M.1500	Repair school "Istituto Tecnico"	2,206,000

Vercelli Province

M.1504	Bridges across Canale Cavour at Pgror. 25839,25 = 29396 = 38070	2,360,000
M.1505	Bridges over Canale Cavour at Progr. 33173	2,210,000
M.1506	Bridges across Canale Cavour at Progr. 34282 = 35026 = 36459 = 37692 = 38544 = 31961 .	2,240,000
M.1507	Bridges across Canale Cavour at Progr. 12791 = 17605 = 21972	2,123,000
M.1508	Bridges across Canale Cavour at Progr. 27166 = 27643 = 28449 = 30198 = 30891	2,270,000
M.1509	Bridges across Canale Cavour at Progr. 20130 = 23743 = 24245 = 24888	1,650,000

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

0484

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.319

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

3 August 1945

Ref: 078/6/PWU

Subject: Estimates.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached are approved Form AC/1 in two copies covering work to be done on projects in the Commune of Pisa:

No.	Description	Cost
M.1502	Maintenance of sewers in Pisa City	4,180,000
M.1503	Repair to sewer at railway station in Pisa	921,000

2. Will you please ensure that funds are made available for this work, with one copy of Form AC/1 being returned to the Provveditore.

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

0 4 4 5 1

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel. 489081. Ext. 339

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU

1 August 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

Nº.	Description	Cost
	Toscana	
1898	Operation W.D.Vehicles	2,555,000
	A.M.G. TERRITORY	
	Emilia Region	
1897	Bridge at Km.143+150 on Route 9	10,000,000
	Piemonte Region	
1899	Route 10 stretch Spinetta Marengo- S. Giuliano and Tortona	5,366,000
1900	Route 35 "Dei Giovi" Tortona	2,008,000
1901	Route 35bis "Dei Giovi" Novi Ligure and Spinetta Marengo.	3,484,000
	Lombardia Region	
1902	Autostrada Milano - Torino	7,000,000

../..

6588

0461

Declassified E.O. 12356 Section 3.3/NND No. 785019

MISCELLANEOUS PROJECTS

Bologna Province

M.1461	Repair to Institute "Agraria" R.University	17,000,000
M.1462	Repair to "Chimica Agraria" R.University	8,000,000
M.1463	Bridge Piano di Lima -Comm.Monzuno	1,340,000
M.1464	Albano bridge over Reno river	27,000,000
M.1465	Removal of debris Via Azzogardino	1,570,000
M.1466	Elementary school Granarolo Emilia	1,228,500
M.1467	Hospital Castel S.Pietro	3,200,000
M.1468	"Scarabelli" Agraria Technical Institute	15,750,000
M.1475	Reconstruction of cabine electric	27,500,000
M.1479	Water supply - S.Ruffillo	1,300,000

Modena Province

M.1469	Post and Telegraph Buildings	3,000,000

Ferrara Province

M.1470	Case Popolari - Via Arianuova	2,600,000
M.1480	Pumping Station of Bando	4,180,000

Ravenna Province

M.1482	Construction of 55 houses "type C"	4,200,000
M.1483	Construction of 55 house "Type B"	4,200,000

Parma Province

M.1481	Repairs to water supply -Fornovo	2,142,000

Pavia Province

M.1487	Repairs buildings	2,250,000

Milano Province

M.1476	Elementary school -Via Gentilino 10/14	1,230,000
M.1477	School building - Via Velino 2-4	1,055,000
M.1478	School Ginnasio - Via Commenda	1,340,000

Novara Province

M.1484	Bridge n°.7	1,350,000

Aosta Province

M.1486	Route 27 stretch from Km.29+447 & 29+520	4,470,000
M.1493	Repair to bridge pile over il Torano	1,760,000

../..

D 4 6 71

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Torino Province	
M.1471	Ospedale Psichiatrico -Via Giulio 22	592,000
M.1472	Case Popolari - Via Marco Polo 37	9,450,000
M.1473	Case Popolari Via Arquata 13	8,700,000
M.1474	Mercato Ortofrutticolo	2,560,000
M.1485	Route 25 Reconstruction bridge at Km. 43+780	1,500,000
M.1488	Repair buildings - Via Lagrange 12	3,150,000
M.1492	Building - Via Po 18	2,350,000
M.1494	Case Popolari - Via Arquata 13	6,250,000
	Alessandria Province	
M.1489	School " De Amicis " - Via Marsala	1,500,000
M.1490	School in Tortona city	2,050,000
	Vercelli Province	
M.1491	Communal School - Vallemosso	1,200,000

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

078/6/PWU 30 July 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Campania	
1892	Route 18 stretch Salerno-Battipaglia	670,000
1893	Route 6 Caianello- Spartimento degli Abruzzi.	1,410,000
	Toscana	
1895	Quarry Monteburron	2,557,000
1896	Quarry Montecatini Terme	500,000
	A.M.G. TERRITORY	
1890	Bridge over Route 9 near Castel S.Pietro	4,800,000
1891	Route 64 from Km.76+850 to Km.90+773	17,000,000
	MISCELLANEOUS PROJECTS	
	Lucca Province	
M.1393	Prov.Road Sarzanese	1,400,000
M.1394	Repairs roads in Lucca	2,500,000

6585

../..

0691

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1395	Bridge over torrent Fegana	18,892,000
M.1396	Repairs to the street in Lucca	3,842,000
M.1397	Repairs to the street in Lucca	2,400,000
M.1398	Bridge over torrent Fontanamaggio	4,450,000
M.1399	Bridge over Serchio river	4,235,000
M.1425	School in Altopascio	1,038,000
M.1425	Repair to Inland water way Lucca	1,555,000
M.1429	Repair school in Pietrasanta	3,075,000
M.1430	Repairs to hydraulica system	11,300,000
M.1431	Removal of debris in Viareggio	6,000,000
M.1435	Bonifica campi minati -Lucca	9,200,000
M.1436	Bridge Nocchi (Camaiore)	1,549,752
M.1437	Prov.Road Pesciatina	6,551,505
M.1438	Scavo dell'avamporto Viareggio	25,000,000
M.1439	Repair to canal Burlamacca	42,000,000
M.1440	Repair to docks - Viareggio	5,000,000
M.1441	Repair docks - Nord	60,000,000
M.1442	Repair docks - Sud of Viareggio	8,000,000
M.1443	Repair to breakwater - Port of Viareggio	8,000,000

Bologna Proginces

M.1400	Route 70 from Km.70 to Bologna	19,600,000
M.1401	Bridge at Km.3 + 362	2,500,000
M.1407	Bridge at Km.8+620	2,000,000
M.1413	Istituto di Fisica "Augusto Righi"	17,464,692
M.1420	Bridge at Km.9+850	5,800,000
M.1453	Bridge at Km.2+780	6,800,000
M.1455	Bridge over Santerno river	4,700,000

Forlì Province

M.1402	Bridge "Buca" Prov,Road Ronco	1,750,000
M.1403	Repair to Communal roads	6,094,095
M.1404	Repair to Communal roads Forese	11,700,000
M.1405	Bridge over Rio Carocna	1,795,000
M.1410	Repair school in Sogliano -Rubicone	1,230,000
M.1416	Bridge Cusercoli - Prov.Road Ronco	1,690,000

Reggio-Emilia Province

M.1415	Bridge at Km.48+362 on Route 63	1,560,000
M.1417	Bridge at Km.50+960 on Route 63	1,560,000
M.1454	Repair to hydraulic system	670,000

../..

04701

Declassified E.O. 12356 Section 3.3/NND No. 785019

Piacenza Province

M.1414	Bridge at Km.110+500 on Route 45	1,500,000
M.1418	Bridge at Km.64+710 on Route 45	3,600,000

Ferrara Province

M.1406	Materiali per i magazzini idraulico	14,000,000
M.1408	Post Office and Telegraph Buildings	3,535,000
M.1409	Repairs to Houses - Argento	7,300,000
M.1411	Repair school building - Caleagnini	2,120,000
M.1412	Prison in Ferrara	1,702,000
M.1421	Repairs to houses -Porto Garibaldi	4,350,000
M.1422	Repairs to houses- Portomaggiore	5,800,000
M.1423	Repairs to house - Pontelagoscuro	2,900,000

Ravenna Province

M.1419	Construction of 55 houses	4,000,000

Apuania Province

M.1392	Emergency work Torrent Carrione	3,800,000
M.1424	Bridge Frigido	47,900,000
M.1425	Scholl " A. Malaspina 6ª	2,160,000
M.1427	Passagge over Magra river	2,574,000
M.1432	Retaining walls torrent Verde	4,961,960
M.1433	Bridge over Frigido river -Canevara	1,986,600
M.1434	Route Bassa Tambura - Grotta -Pragni	1,640,000

Genova Province

M.1444	Removal of debris - S.Begnino	20,000,000

Milano Province

M.1456	School F.Bandiera	2,177,000
M.1457	Repairs to building -Tonoli-Caimi	3,244,000
M.1458	Repairs to buildings -Friuli -Melloni	2,732,450
M.1459	Repair to electrical system	5,000,000
M.1460	Canal Navigli Grande Bereguardo	3,800,000

Trento Province

M.1449	Route Gardesana - Torbole -Bdy.Veronese	1,000,000
M.1450	Bridge over torrent Nose - Rupe	800,000
M.1452	Bridge over Adige river - S.Lorenzo	25,000,000

Vicenza Province

M.1447	Buildings in Vicenza	1,500,000

6581

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

Udine Province

M.1448	Repair and maintenance of Provincial Road Cervignano-Belvedere di Grado	1,890,000

Padova Province

M.1451	Bridge over Brenta	4,750,000

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

0 4 7 21

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.332

File

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU 30 July 1945

Subject: Estimates.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached are approved Form AC/1 in two copies covering work to be done on projects in the Commune of Ancona:

No.	Description	Cost
M.1445	Repair to docks - Port of Ancona	30,000,000
M.1446	Repair to docks - Port of Ancona	22,100,000

2. Will you please ensure that funds are made available for this work,with on copy of Form AC/1 being returned to the Provveditore.

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

0473

Declassified E.O. 12356 Section 3.3/NND No. 785019

WK/ms

078/6

HEADQUARTERS
VENEZIE REGION
Allied Military Government
A.P.O. 394
Public Works & Utilities Division

25th July 1945

TO/ The below mentioned
SUBJECT/ REGIONAL ORDER

67

Herewith an order issued by Regional Commissioner Venezie Region for your information.

W. Knight Major M.C.
Regional Engineer

Public Works & Utilities Sub-Commission
The Minister of Public Works
The Prefect of Venice
The Provincial Commissioner of Venice Province
The Regional Engineer, AMG, Venezia.
The Regional Finance Officer, AMG, Venezie Region
The Provincial Finance Officer, AMG, Venezia Province.

Noted
Pub. Works

6578

HEADQUARTERS
VENEZIE REGION
ALLIED MILITARY GOVERNMENT

Upon the nomination by the Minister of Public Works which has been approved and recommended by the Public Works and Utilities Sub - Commission of Allied Commission

BY VIRTUE of the power vested in me I hereby order that Eng. TOGNOZZI Massimiliano be temporarily and provisionally appointed to function as Presidente del Magistrato alle Acque of Veneto in the place of Dott. WALDIS Lelio who shall be at the disposal of the Minister of Public Works.

Dated this 23 day of July 1945.

JOHN K. DUNLOP,
Brigadier,
Regional Commissioner,
Venezie Region.

Distribution:-
The officials above named (2).
Public Works and Utilities Sub-Commission.
The Minister of Public Works.
The Prefect of Venice.
The Provincial Commissioner, of Venice Province.
The Regional Engineer, AMG, Venezia.
The Regional Finance Officer, AMG, Venezie Region.
The Provincial Finance Officer, AMG, Venezia Province.

6577

Declassified E.O. 12356 Section 3.3/NND No. 785019

MINISTERO dei LAVORI PUBBLICI

UFFICIO SPECIALE DEL GENIO CIVILE CON SEDE IN ROMA
per la viabilità Statale delle Provincie di
ROMA - FROSINONE - LITTORIA - RIETI - TERNI - VITERBO
(già COMPARTIMENTO A.N.A. N. 9)

078/6/Prov

Prot. N. Allegati

Risposta al foglio N. del

Roma, addì 27/7/1945 19
Via Monzambano, 10
Indirizzo Telegrafico: "Genio Civile Stradale Roma"

ALL'UFFICIO DI SEGRETERIA
ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION - Via Veneto
R O M A

OGGETTO: Richiesta di stampati =

66

Prego voler consegnare al latore della presente n.200 Mod. 26/1 conforme all'unito esemplare.

Ringrazio

L'INGEGNERE DIRIGENTE

Furnished 27 July 45.
ab 27/7

6576

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION
PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT
Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia — Costo

Region

Province di Pisa

(APPROVALS)
Approvazioni

1 (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località — S. S. Aurelia Stazione Vecchia Km 66+245

(b) By contract or direct labour
Per contratto o lavoro in economia — per contratto

(c) Amount of approximate estimate
Ammontare della perizia — £ 1.230.222,00

(d) Urgency of project:
Urgenza del progetto — Ripristo militare

(e) Probable time for completion
Data probabile per l'esecuzione

(f) Special remarks
Note speciali

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire
Certifico che l'acclusa perizia ammontante a lire — 1.230.222,00

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature
Firma

Official designation
Designazione ufficiale

Date, and place
Data e luogo — 6575

(b) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

returned to the Regional Engineer when approved, and one to be sent to the Minister of Public
sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori
Works.
Pubblici

ESTIMATE - CAPITAL EXPENDITURE

Perizia — Costo

Region

Province La Spezia

(APPROVALS)
Approvazioni

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location: Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località — S.S. N. 1 Flaminia al Km 66+345

(b) By contract or direct labour: Per contratto o lavoro in economia — per contratto

(c) Amount of approximate estimate: Ammontare della perizia — £ 1.250.000,00

(d) Urgency of project: Urgenza del progetto — Esigenze militari

(e) Probable time for completion: Data probabile per l'esecuzione

(f) Special remarks: Note speciali

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire
Certifico che l'acclusa perizia ammontante a lire £ 1.250.000,00

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature
Firma

Official designation
Designazione ufficiale

Date, and place
Data e luogo

6575

(b) I agree with the preceding certificate and recommend approval.

Date

Regional Engineer, or his representative

2. **Approved.** (Highway Fund)

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Comm. A.C.C.

3. **Approved.**

Director Public Works and Utilities. Sub-Commission A.C.C

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/riv

Ref: C78/6/PWU

27 July 1945

Subject: Forms MAT-10

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. In accordance with procedure established in Economic Section, Headquarters AC letter dated 20 March, the following froms MAT-10 are forwarded for your attention and presentation to the Ministry of Industry, Commerce and Labour:

(a). Cement - 300 tons - Works Port of Ancona
(b). " -1420 " " " "
(c). Cement - 189 Qtls.
Agglomerante
cementizio 254 Qls.
Asphalt 248 Qls.
Bitumen 38 Qls.
(d). String with tar Kg.43 Repair to Aqueduct Ancona
(e). Bitumen Kg.900 " " "

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

6574

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY AND COMMERCE SUB-COMMISSION
APO 394

Date 10 Luglio 1945

UFFICIO DEL GENIO CIVILE
ANCONA

Progetto N. 911

1. Supples and Stores Demand
2. Demanding Service: Engineering Division Umbria Marche Region
3. Commodity Demanded: Cement Tons 1420
   (in metric tons or other suitable unit)
4. Quantity Required
   a. Current month July 1945 -
   b. Next month August 1945 Tons 400
   c. Third month Seppember 1945 " 400
   d. each successive month 1945 " 69
5. Stocks on Hand, as of
   Equivalent to days of supply
6. Date Delivery Required: as soon possible 1945
7. Special Request for Immediate Supply: Commodity:
   a. Quantity:
8. Priority or Urgency: Repair of the art wuerks in Ancona Port
   Second knot : Banchina Curvilinea - S.Primiano - Molo della Sanità
   Molo Nord.
9. Place Delivery Required:
   Town or Commune Ancona
   Province Ancona Compartment Marche
10. It is certified that these supplies and stores are required for *(Urgent) (Normal Current) (Stock Piling)* purposes. (Strike out words not applicable).
    Date: Signature
    Ing. Capo del Genio Civile di Ancona Title, Office
11. Regional Approval John [illegible] Capt. Title P.W. Officer Date 12/7/45

6573

FOR USE LOCAL RESOURCES SECTION ONLY

Allocated by Committee : Release order No.:

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. Supplies and Stores Demand

2. Demanding Service: Engineering Division Umbria Marche Region

3. Commodity Demanded: Cement Tons 1420
(in metric tons or other suitable unit)

4. Quantity Required
   a. Current month July 1945 -
   b. Next month August 1945 Tons 400
   c. Third month Seppember 1945 " 400
   d. each successive month 1945 " 60

5. Stocks on Hand, as of 1945
   Equivalent to days of supply.

6. Date Delivery Required: as soon possible

7. Special Request for Immediate Supply: Commodity:
   a. Quantity:

8. Priority or Urgency: Repair of the art wuerks in Ancona Port
   Second knot : Banchine Curvilinea - S.Primiano - Molo della Zanith
   Molo Nord.

9. Place Delivery Required:
   Town or Commune Ancona
   Province Ancona Compartment Marche

10. It is certified that these supplies and stores are required for *(Urgent) (Normal Current) (Stock Piling)* purposes. (Strike out words not applicable).
    Date: Signature
    Ing. Capo del Genio Civile di Ancona Title, Office

11. Regional Approval John [illegible] Capt. Title P.W. Officer Date 12/7/45

6573

FOR USE LOCAL RESOURCES SECTION ONLY

Allocated by Committee : Release order No.:
Approved by Board : Date
Date : All notified

Form ACC-MAT No. 16

0480
Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY AND COMMERCE SUB-COMMISSION
APO 394

Date 10 Luglio 1945

GOVERNO DEL REGNO D'ITALIA
ANCONA

Progetto N. 919

1. Supples and Stores Demand
2. Demanding Service: Engineering Division Umbria Marche Region
3. Commodity Demanded: Cement Tons 300
   (in metric tons or other suitable unit)
4. Quantity Required
   a. Current month July 1945 -
   b. Next month August 1945 Tons 200
   c. Third month September 1945 Tons 100
   d. 1945
5. Stocks on Hand, as of
   Equivalent to days of supply.
6. Date Delivery Required: As soon possible 1945.
7. Special Request for Immediate Supply: Commodity:
   a. Quantity:
8. Priority or Urgency: Repair of the art works in Ancona Porto - third : Scala Vittorio E. Banchina da Chio Mandracchio
9. Place Delivery Required:
   Town or Commune Ancona
   Province Ancona Compartment Marche
10. It is certified that these supplies and stores are required for *(Urgent)* *(Normal Current)* *(Stock Piling)* purposes. (Strike out words not applicable).
    Date: Signature:
    Ing. Capo del Genio Civile di Ancona Title, Office
11. Regional Approval John Prescott, Capt. Title P.W. Officer Date 12/7/45

FOR USE LOCAL RESOURCES SECTION ONLY

Reference 572

Declassified E.O. 12356 Section 3.3/NND No. 785019

3. Commodity Demanded: Cement Tons 300
(in metric tons or other suitable unit)

4. Quantity Required
a. Current month July 1945 -
b. Next month August 1945 Tons 200
c. Third month September 1945 Tons 100
d. 1945

5. Stocks on Hand, as of
Equivalent to days of supply.

6. Date Delivery Required: As soon possible 1945.

7. Special Request for Immediate Supply: Commodity:
a. Quantity:

8. Priority or Urgency: Repair of the art wuorks in Ancona Porto - third : Scala Vittorio E. Banchina da Chio Mandracchio

9. Place Delivery Required:
Town or Commune Ancona
Province Ancona Compartment Marche

10. It is certified that these supplies and stores are required for *(Urgent) (Normal Current) (Stock Piling)* purposes. (Strike out words not applicable).
Date: Signature
Ing. Capo del Genio Civile di Ancona Title, Office.

11. Regional Approval John Fraser, Capt. Title P.W. Officer Date 12/7/45

FOR USE LOCAL RESOURCES SECTION ONLY

Allocated by Committee : Release order No. 6772
Approved by Board : Date
Date : All notified

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 16 June 45

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION LAND FORCES SUB COMMISSION A.C(M.M.I.A.)

3. COMMODITY DEMANDED See back (3)
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: —

(b) Next Month —

(c) Second Month —

(d) Third Month — See back (4)

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? as early as possible

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: TOFANO BARRACKS NOCERA

Address INFERIORE + SALERNO

8. It is certified that these supplies ande stores are required for (URGENT), (~~NORMAL~~ ~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

RESOURCES SECTION (Commerce Sub-Commission) 6374

Declassified E.O. 12356 Section 3.3/NND No. 785019

3. COMMODITY DEMANDED See back (3)
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: —

(b) Next Month —

(c) Second Month —

(d) Third Month — See back (4)

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? as early as possible

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: TORANO BARRACKS NOCERA

Address INFERIORE + SALERNO

8. It is certified that these supplies and stores are required for (URGENT), (~~NORMAL~~/STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6571

AFLR (1) B Release Order No Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 18.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(3)	Portland cement	(4)	189	gtls
	Agglomerante cementizio		254	"
	Asphalt		248	"
	Bitumen		38	"

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 27 Mag 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Engineering Division Marche Region

3. COMMODITY DEMANDED string with tar Kg.43
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: June Kgs. 43

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form). see back

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? as soos as possible

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ancona Marche

Address

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6570

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Engineering Division Marche Region

3. COMMODITY DEMANDED string with tar Kg.43

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: June Kgs. 43

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form) see back

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? as soon as possible

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ancona Marche

Address

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:

Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6570

AFLR (1) B Release Order No Our Release Order No

Date: Date:

REMARKS:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Repairs of the two journey from m/m 300 of the Aqueduct from Ancona to Palombella

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 27 May 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Engineering Division Marche Region

3. COMMODITY DEMANDED Bitumen Kgs. 900
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: June Kgs. 900

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form). see back

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ancona Region

Address

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

6569

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Engineering Division Marche Region

3. COMMODITY DEMANDED Bitumen Kgs. 900
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: June Kgs. 900

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form). see back

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ancona Region

Address

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No. 6569

Date: Date:

REMARKS:

Form ACC-MAT No. 16.

declassified E.O. 12356 Section 3.3/NND No. 785019

Repairs of the journey from 300 m/m of theAqueduct from Ancona
to Palombella

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 4 9 21

Declassified E.O. 12356 Section 3.3/NND No. 785019

Ministero dei Lavori Pubblici
CONSIGLIO SUPERIORE
Direz.Gen.Servizi Tecnici
N° 7342

Roma, 2 AGO.1945 - A. I

Alla Commissione LL.PP. e Servizi della Commissione Alleata -
ROMA

Registrato sotto il N° Div.

OGGETTO: Ancona - Riparazione al porto -

64

Si sono esaminati i due progetti dell'importo rispettivo di L. 22.100.000 e L. 31.850.000 e si sono riscontrati meritevoli di approvazione salvo qualche piccola variante da introdurre all'atto esecutivo, per cui il progetto di L. 31.850.000 può essere ridotto a L. 30.000.000.

IL DIRETTORE GENERALE

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

RWS/rlv

Tel.489081.Ext.119

HEADQUARTERS ALLIED COMMISSION
AFO 394
Public Works and Utilities Sub-Commission

25 July 1945

Ref: 078/6/PWU

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Campania	
1881	Route 88 stretch Salerno - Avellino	2,100,000
1882	Operation W.D.Vehicles - Caserta	2,400,000
	Puglie	
1883	Operation of 9 W.D.Vehicles - Taranto	1,750,000
	Toscana	
1884	Bridge over Fosso Reale in Leghorn	8,500,000
	A.M.G. TERRITORY	
1885	Route 16 from Junc.Route 9 to Route 16	18,750,000
	MISCELLANEOUS PROJECTS	
	Ravenna Province	
M.1333	Repair to banks of the Lamone river	3,455,000

../..

6568

Declassified E.O. 12356 Section 3.3/NND No. 785019

Bologna Province

M.1334	Repairs to sewers of Fossa Cavallina	3,899,448
M.1335	Barracks of CC.RR. in Vergato	4,700,000
M.1336	Bridge over Reno river - Marzabotto	4,300,000

Forli Province

M.1337	Repairs to Gas Plant - Forli	10,121,177
M.1338	Repairs to Aqueduct - Forlimpopoli	4,300,000
M.1339	Repair to Aqueduct - Forli	7,826,808
M.1340	Repairs to Prov.Road Forli	2,412,100
M.1341	Repair to Predappio Roads	2,400,000
M.1342	Bridge Ridente - Prov.Road Ronco	10,800,000
M.1343	Bridge " Pianura " Tramazzo - Marzeno	1,785,081

Modena Province

M.1344	Repairs to Prov.Road - Modena	3,908,000
M.1345	Repair to Prov.Roads S.Felice	2,104,000
M.1346	Prov.Roads - Carpi	1,576,000
M.1347	School Building in Zocca	6,000,000
M.1348	School Building in Montese	7,200,000

Novara Province

M.1302	Emergency works on Route 32	2,000,000
M.1303	Repair from Km.2+200 - 2+400 Route 32	2,000,000
M.1304	Emergency works on Route 33	1,960,000

Cuneo Province

M.1305	Route 21 stretch Borgo S.Dalmazzo -	1,800,000
M.1306	Emergency works on Route 22	2,309,000
M.1307	Route 28 -28bis Stretch Genola-Nava	3,812,414
M.1308	Route 20 Colle di Tenda-Valle Roja	2,700,000

Torino Province

M.1309	Hospital Molinette	1,405,000
M.1310	Padiglione B Istituto Interprovinciale	5,300,000

Alessandria Province

M.1311	Route 30 from Km.2+595 -4+000-5+170	1,970,000

Geneva Province

M.1312	Bridge at Km.11+500 over Rivo Mogliana	855,000

../..

6495

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Lucca Province	
M.1313	Reconstruction of 5 bridges	3,030,000
M.1314	Bridge della Madonna over Serchio	1,740,000
M.1315	Bridge over Corsonna Torrent	3,500,000
M.1316	Bridge over Corfino Torrent	2,300,000
M.1317	Bridge over Gevezza di S.Romano Torrent	3,000,000
M.1318	Bridge over Castiglione Torrent	1,550,000
M.1319	Repair to Hydraulic system-Bonifiche	2,700,000
M.1320	Bonifica del lage di Pori Tombamento	7,200,000
M.1321	Repair to Inland water ways	1,300,000
M.1322	Removal of debris - Castelnuovo	4,752,597
M.1323	Repairs to Inland water ways	1,340,000
M.1324	Repairs banks - Querceta	1,200,000
	Apuania Province	
M.1325	Removal of debris - Apuania-Avenza	3,609,000
M.1326	Hospital - Apuania	3,100,000
M.1327	Removal of debris - Marina di Carrara	2,245,050
	Como Province	
M.1328	Barracks of R.G.di Finanze	2,000,000
	Pavia Province	
M.1329	Bridge over Turbio Torrent	2,100,000
	Cremona Province	
M.1330	Bridge over Oglio River in Ostiano	1,200,000
M.1331	Bridge over Serio River -- Crema	1,100,000
	Brescia Province	
M.1332	Building Sindacato Lavoratori Industria	2,700,000

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

6566

0 4 9 61

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.119

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU 26 July 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

A.M.G. TERRITORY

No.	Description	Cost
	Emilia Region	
1886	Bridge over Reno River on Route 9	27,150,000
	Venezie Region	
1887	Tunnel and retaining wall Route 52bis	1,240,000
1888	Route 12 Stretch Oltreisarco-Cardano	300,000
1889	Bridge over Canal Grassaga	332,360
	MISCELLANEOUS PROJECTS	
	Ferrara Province	
M.1367	School Poledrelli - Ferrara	6,900,000
	Verona Province	
M.1371	Removal of debris (bridge)	900,000
	Belluno-Bolzano Province	
M.1379	Route 51 Tai - Dobbiaco	1,600,000

../.. 6565

0497

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Belluno-Trento Provinces	
M.1372	Route 50 Arten - Passo Rolle-Predazzo	2,200,000
M.1387	Route 52 Passo Mauria-S.Candido	2,000,000
M.1391	Route 48 Cannazei - Cortina	1,700,000
	Trento Province	
M.1373	Route 48 Ora - Canazei	2,200,000
M.1374	Route 47 Primolano - Trento	2,000,000
M.1375	Route 46 Passo Streva-Roverato	650,000
M.1376	Route 43 Mostizzolo - S.Michele	1,400,000
M.1377	Route 45 Riva - Trento	1,200,000
M.1378	Bridge over Adige river	2,000,000
	Bolzano Province	
M.1380	Route 49 Novacella - P.Brava	2,000,000
M.1381	Route 44 Merano - Vipiteno	1,600,000
M.1383	Route 41 Sluderno - Tubre	450,000
M.1384	Route 38 P.Stelvio - Bolzano	3,000,000
M.1385	Route 40 Spondigna - Resia	1,500,000
	Bolzano-Trento Province	
M.1382	Route 42 Tonale - Bolzano	3,000,000
	Belluno Province	
M.1386	Bridge over Val S.Piero - Cadola Road	1,520,000
M.1388	Route 50 Ponte Alpi - Primolano	1,506,000
M.1389	Route 51 Cima Fadalto - Tai	1,500,000
M.1390	Route 48 Cortina - Cimagogna	1,100,000
	Lucca Province	
M.1368	Bridge over Turrite di Gallicano torrent	2,200,000
M.1369	Bridge Rivangaglio over Rio Costa	3,200,000
M.1370	Bridge over torrent Rio Torbo	2,750,000
	Torino Province	
M.1349	Removal of debris	2,225,000
M.1350	Removal of debris	2,168,848
M.1351	Removal of debris	3,375,000
M.1352	Removal of debris	1,450,000
M.1353	Removal of debris	1,450,000
M.1354	Removal of debris	3,250,000
M.1355	Removal of debris	1,962,000
M.1356	Removal of debris	2,031,299
M.1357	Removal of debris	2,683,083
M.1358	Ospedale Psichiatrico -	2,102,600

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1359	Facoltà Veterinaria -Via Nizza Torino	1,597,000
M.1360	Fabbricato Industriale	12,000,000
	Cuneo Province	
M.1361	Route 28 Stretch Mondovi - Ceva Repair to wwer passage	2,481,600
M.1362	Bridge over Stura River near Fossano Route 28	2,336,700
M.1363	Construction of flambo bridge over Mongia torrent near Lesegno	1,810,400
M.1364	Construction of a flambo bridge over Cevetta torrent Route 28bis	1,416,800
M.1365	Construction of a flambo bridge over near Ceva Route 28	1,420,000
M.1366	Route 21 della Maddalena stretch Borgo S.D. - Colle Maddalena (Bridge)	12,700,000

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

Mod 28

Ministero dei Lavori Pubblici

DIREZIONE GENERALE SERVIZI TECNICI

Roma: 20 LUG. 1945

Al Direttore della Sottocommissione Lavori e Servizi Pubblici della A.C.AT ROMA

e per conoscenza:
Alla Direzione Generale della Viabilità Statale ROMA

con rifer.alla nota 11/5/1945 n.501 DIV.3°

Divisione
Sez. N.° 5499 Allegati

Risposta al f.° N.°
del

OGGETTO: Prov.di Potenza - Strada Comunale Rionero-Monticchio e strada Demaniale Sella del Titolo-Badia di Monticchio - Manutenzione straordinaria.=

Subject : Prov. of Potenza - Communal Road Rionero-Monticchio and Desmenial Road Sella del Titolo-Badia di Monticchio- Extraodinary maintenance.=

Si comunica alle On. S.V. che i lavori in oggetto, relativi alla perizia 13 giugno 1944 dell'importo di £. 200.000, alla quale si riferisce il Modello AC/1 n.216, sono stati considerati a carattere civile e pertanto sono stati finanziati su altri fondi.

Si prega quindi di disporre che sia presa nota di tale minore spesa.

IL DIRETTORE GENERALE

TRANSLATION

We beg to inform you that subject works, relative to estimate dated 13 June 44, amounting to 200,000 Lire, to which AC/I Form No. 216 refers, have been considered as civilian works and therfore financed against other funds.

Please arrange for recording of this lesser expenditure.

6562

THE DIRECTOR GENERAL

Declassified E.O. 12356 Section 3.3/NND No. 785019

Divisione — Con rifer. alla nota Div. 3 — Div. 3

Prot. N° 5499 — Allegati — Risposta al foglio N° — del

Oggetto: Prov. di Potenza - Strada Comunale Rionero-Monticchio e strada Demaniale Sella del Titolo-Badia di Monticchio - Manutenzione straordinaria.=

Subject : Prov. of Potenza - Communal Road Rionero-Monticchio and Desmenial Road Sella del Titolo-Badia di Monticchio- Extraodinary maintenance.=

Si comunica alla On. S.V. che i lavori in oggetto, relativi alla perizia 13 giugno 1944 dell'importo di £. 200.000, alla quale si riferisce il Modello AC/I n.216, sono stati considerati a carattere civile e pertanto sono stati finanziati su altri fondi.

Si prega quindi di disporre che sia presa nota di tale minore spesa.

IL DIRETTORE GENERALE

TRANSLATION

We beg to inform you that subject works, relative to estimate dated 13 June 44, amounting to 200,000 Lire, to which AC/I Form No. 216 refers, have been considered as civilian works and therfore financed against other funds.

Please arrange for recording of this lesser expenditure.

6562

THE DIRECTOR GENERAL

Declassified E.O. 12356 Section 3.3/NND No. 785019

Mod 28

Ministero dei Lavori Pubblici

DIREZIONE GENERALE SERVIZI TECNICI

Divisione

Prot. N° 7185 Allegati

Roma, 20 LUG. 1945 19

Al Direttore della Sottocommissione Lavori e Servizi Pubblici dell'A.C.

ROMA

e per conoscenza:

Alla Direzione Generale della Viabilità Statale

ROMA

con riferimento alla nota 3/4/1945 n.687 Div.3°

Rispostaulf. N°

del

OGGETTO: Prov. di Avellino - S.S.7 - Spurgo del tombino sottopassante al Bivio di Mercogliano e della contigua conetta.-

Subject : Avellino Province - S.Rd. No. 7 - Draining of culvert under Bivio di Mercogliano and barpit close by.

Si comunica alla On. S.V. che i lavori in oggetto relativi alla perizia 26 luglio 1944 dell'importo di L. 100.000, alla quale si riferisce il modello AC/1 n.331, sono stati interamente finanziati dall'A.M.G.

Si prega pertanto di disporre che sia presa nota di tale minore spesa.

IL DIRETTORE GENERALE

TRANSLATION

We inform you that subject works relative to Estimate dated 26 July 1944, for an amount of 100,000 Lire, to which Form AC/I No. 331 refers, have been totally financed by A.M.G.

We beg you therefore to arrange for recording of this lesser expenditure.

THE DIRECTOR GENERAL

6561

Declassified E.O. 12356 Section 3.3/NND No. 785019

Divisione
Prot. N° 7185 Allegati

Risposta al f. N°
del

OGGETTO: Prov. di Avellino - S.S.7 - Spurgo del tombino sottopassante al Bivio di Mercogliano e della contigua cunetta.=

Subject : Avellino Province - S.Rd. No. 7 - Draining of culvert under Bivio di Mercogliano and barpit close by.

Si comunica alla On. S.V. che i lavori in oggetto relativi alla perizia 26 luglio 1944 dell'importo di £. 100.000, alla quale si riferisce il modello AC/I n.33I, sono stati interamente finanziati dall'A.M.G.

Si prega pertanto di disporre che sia presa nota di tale minore spesa.

IL DIRETTORE GENERALE

TRANSLATION

We inform you that subject works relative to Estimate dated 26 July 1944, for an amount of 100,000 Lire, to which Form AC/I No. 33E refers, have been totally financed by A.M.G.

We beg you therefore to arrange for recording of this lesser expenditure.

THE DIRECTOR GENERAL

6561

Declassified E.O. 12356 Section 3.3/NND No. 785019

Mod 28

Roma 20 LUG. 1945 19

Al Direttore della Sottocommissione Lavori e Servizi Pubblici dell'A.C.
Al R O M A
e per conoscenza:
Alla Direzione Generale della Viabilità Statale R O M A

Ministero dei Lavori Pubblici

DIREZIONE GENERALE SERVIZI TECNICI

Divisione
Prot. N.° 7196 Allegati

Risposta al f.° N.° 59
del

OGGETTO: Prov. di Terni e Rieti - S.S.79, tronco da Sangemini a Rieti - Manutenzione ordinaria e straordinaria per il periodo dal 5 giugno al 31 dicembre 1944.=

Subject : Terni & Rieti provinces - S.Rd. 79, stretch from Sangemini to Rieti - Ordinary and extraordinary maintenance for period from 5 June to 31 December 1944.=

Si comunica alla On. S.V. che i lavori in oggetto relativi alle perizie 31/8/1944 e 13/10/1944 alle quali si riferisce l'unico modello AC/1 n.367 dell'importo complessivo di £. 2.300.000 ed alla perizia suppletiva 14/3/1945 alla quale si riferisce il modello AC/1 n. 1313 dell'importo di £. 93.500, sono stati considerati a carattere civile e pertanto sono stati finanziati su altri fondi.

Si prega quindi di disporre che sia presa nota di tali minori spese.

IL DIRETTORE GENERALE

TRANSLATION

We inform you that subject works, relative to estimates 31/8/44 and 13/10/44 to which AC/I Form No. 57 refers, for a total amount of 2,300,000 Lire, and to additional estimate dated 14/3/45 to which AC/I Form No. 1313 for an amount of 93,500 Lire refers, have been condidered as civilian works and therefore financed against other funds.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Divisione
Rot N° 4196 Allegati

Registrato sotto N°
del

OGGETTO: Prov. di Terni e Rieti - S.S.79, tronco da Sangemini a Rieti - Manutenzione ordinaria e straordinaria per il periodo dal 5 giugno al 31 dicembre 1944.=

Subject : Terni & Rieti provinces - S.Rd. 79, stretch from Sangemini to Rieti - Ordinary and extraordinary maintenance for period from 5 June to 31 December 1944.=

Si comunica alla On. S.V. che i lavori in oggetto relativi alle perizie 31/8/1944 e 13/10/1944 alle quali si riferisce l'unico modello AC/1 n.357 dell'importo complessivo di £. 2.300.000 ed alla perizia suppletiva 14/3/1945 alla quale si riferisce il modello AC/1 n. 1313 dell'importo di £. 93.500, sono stati considerati a carattere civile e pertanto sono stati finanziati su altri fondi.

Si prega quindi di disporre che sia presa nota di tali minori spese.

IL DIRETTORE GENERALE

TRANSLATION

We inform you that subject works, relative to estimates 31/8/44 and 13/10/44 to which AC/I Form No. 57 refers, for a total amount of 2,300,000 Lire, and to additional estimate dated 14/3/45 to which AC/I Form No. 1313 for an amount of 93,500 Lire refers, have been condidered as civilian works and therefore financed against other funds.

We beg you therefore to arrange for recording such lesser expenditures.

THE DIRECTOR GENERAL

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Roma 23 LUG. 1945

Ministero dei Lavori Pubblici

DIREZIONE GENERALE
DEI SERVIZI TECNICI

N. 7218

Al Direttore della Sotto-commissione Lavori e Servizi Pubblici dell'A.C.
ROMA

e per conoscenza:
Alla Direzione Generale della Viabilità Statale
ROMA

Oggetto: Prov.di Bari - Lavori di riparazione alla Via Lattanzio ed al Piazzale della Stazione nel Comune di Capurso.-

Si comunica alla S.V. che la perizia 7/2/1945 dell'importo di £.114.880 relativa ai lavori in oggetto, cui si riferisce il Modello AC/1 n.1265, può essere finanziata con le economie conseguite nella esecuzione degli altri lavori relativi alla sistemazione di strade nello stesso Comune di Capurso cui si riferiscono i modelli AC/1 n.573 e 789.

Si prega pertanto di disporre che sia presa nota di tale minore spesa.

IL DIRETTORE GENERALE

Declassified E.O. 12356 Section 3.3/NND No. 785019

6561

Tel.489081.Ext.339

File

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU

23 July 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

Puglie

1879 Roads Tarento town 1,400,000

Campania

1880 Paving to Corso S.Giovanni Street 187,493

Toscana

1866 Operating and chipping bitumen 2,180,000

A.M.G. TERRITORY

Toscana Region(Liguria)

1873 Bridge over Serchio river - Ludovica 5,600,000
1874 Bridge over torrent Baccatoio and over passagge - Pietrasanta 980,000
1875 Bridge over Serchio river - Sarzanese 10,000,000
1876 Route 12 Stretch Carrara - Tana Termini 6,100,000
1877 Route 63 Aulla - Cerreto 3,350,000
1878 Route 62 Sarzana - Cisa 5,170,000

../..

6559

0501

Declassified E.O. 12356 Section 3.3/NND No. 785019

Lombardia Region

1867	Repairs of pontoon bridge	8,500,000
1868	Route 10 stretch Cremona - Bdy.Veronese	2,500,000
1869	Repair to pontoon bridge at Borgoforte	1,400,000
1870	Route 62 Stretch Right side Po river Bdy. Veronese.	4,000,000
1871	Repair Manufatto in Commune Molina Ledro	2,300,000
1872	Repairs to stretch frum Km95+580	13,000,000

MISCELLANEOUS PROJECTS

Naples Province

M.1301	Breakwater "Duca d'Aosta	20,000,000

Bologna Province

M.1246	Repair to wells at Castel d'Argile	810,000
M.1247	Aqueduct of the Prati Caprara Section	2,820,000
M.1248	Aqueduct - Ippodromo Section	1,800,000
M.1277	Barrack for the CC.RR. Bazzano	210,000
M.1278	Barrack for the CC.RR. - Castiglione	320,000
M.1279	Barrack for the CC.RR. Porretta Terme	2,430,000
M.1280	Barrack for the CC.RR. - Malalbergo	2,100,000
M.1281	Barrack for the CC.RR. - Bologna	800,000
M.1288	Barrack for the CC.RR. - Castenaso	980,000
M.1289	Barrack for the CC.RR. - Castenaso	380,000
M.1290	Barrack for the CC.RR. - Imola	125,000
M.1293	Bridge over Freddo river at Km.10+060	3,900,000
M.1299	Barrack for the CC.RR. Bologna	125,000
M.1300	Bridge over Santerno river near Mordano	2,100,000

Reggio-Emilia Province

M.1282	Bridge over Rio Riccò at Progr.4787	2,550,000
M.1283	Bridge over Secchia river " Gatta "	3,906,000
M.1285	Bridge over Secchia river " Delle Fornaci	4,357,000
M.1286	Bridge over Rio Spirola "Pioppella"	885,000
M.1287	Viaduct over Torrent Prampola	3,860,000
M.1292	Viaduct over Rio di Cà de Poppi	1,091,000
M.1294	Bridge over torrent Treninaro	4,084,000
M.1295	Repair to bridge over Rio Spirola "Gnana"	1,090,000
M.1296	Redonstruction viaduct over Rio Spigona	1,528,000
M.1297	Reconstruction bridge over Secchia	3,386,000
M.1298	Bridge over torrent Tassobbio	2,157,000

6558

../..

05081

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Forli Province	
M.1273	Removal of debris - Rimini city	1,980,000
M.1274	Removal of debris - Rimini city	1,900,000
M.1275	Removal of debris streets Rimini city	1,780,000
M.1291	Removal of debris building Rimini city	2,100,000
	Ravenna Province	
M.1276	Construction bridges to Consorzio Fosso Ghiaia "	1,170,000
M.1284	Bridge on route Russi - Cervia	731,000
	Lucca Province	
M.1262	Reconstruction of three bridges on Prov. Road of Marina	4,100,000
M.1263	Bridge Diecimo over torrent Pedogna	5,300,000
M.1264	Bridge Rotacine (Camaiore)	707,000
M.1265	Bridge della Fabbrica (Camaiore)	546,000
	Cuneo Province	
M.1266	Bridge at Km.37+120 on Route 29	1,090,000
M.1267	Bridges at Km.42+725 and Km.50+440	1,130,000
	Torino Province	
M.1268	Paving Corso Moncalieri	2,575,000
M.1269	Bridge at Km.25+310 on Route 10	1,470,000
M.1270	Prov.Road Torino - Moncalieri	1,893,720
	Alessandria Province	
M.1271	Removal of debris from demolition of bridge over Scrivia river near Tortona	1,250,000
	Asti Province	
M.1272	Bridge over Torrent Triversa at Km.9+073	1,300,000
	Mantova Province	
M.1260	Bonifica Works - Mantova	10,841,200
	Milano Province	
M.1261	Bridge over Ticino rover near Vigevano	7,300,000

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Copy to: Finance Sub-Comm.

557

0 5 0 9 1

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

23 July 1945

Ref: 078/6/PWU

Subject: Estimates.

To : Ministry of Public Works
(Att: Sig. Tizzano).

1. Attached are approved Form AC/1 in two copies covering work to be done on projects in the Commune of Leghorn:

No.	Description	Cost
M.1249	Ricostruzione del ponte canale sul Fosso Reale.	1,775,000
M.1250	Repair to warehouse Filettole	400,000
M.1251	Emergency work to aqueduct Livorno	643,000
M.1252	Repair to machinery - aqueduct Leghorn	876,000
M.1253	Construction of passagge over Tora river - Aqueduct of Leghorn	1,100,000
M.1254	Emergency work to building of the Province of Leghorn.	1,940,000
M.1255	Aqueduct of Leghorn	1,845,000
M.1256	Repairs to bank s to Ric Yanna	367,000
M.1257	Repair to the building Tre Ponti	250,000
M.1258	Aqueduct of Leghorn - Pipes	3,300,000
M.1259	Warehouses - Aqueduct Leghorn	1,135,000

2. Will you please ensure that funds are made available for this work, with one copy of Form AC/1 being returned to the Provveditore.

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel : 489081
Ext : 339

AC/

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

20 July 1945

078/6/PWU

SUBJECT : Forms MAT-10.

TO : Ministry of Public Works.
Att: Sig. Tiscano.

1. In accordance with procedure established in Economic Section, Headquarters AC letter dated 20 March, the following forms MAT-10 are forwarded for your attention and presentation to the Ministry of Industry, Commerce and Labour:

(a) T joints - Aqueduct of Liverno

(b) Special Cast Iron pieces - Aqueduct of Liverno

WILLIAM M. SPANN,
Lt-Colonel, A.U.S.,
Chief Public Works Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION FWS/rlv
AFO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU 20 July 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

Nº.	Description	Cost
	Lazio	
1828	Operation Road Machinery and W.D.Vehicles	14,500,000
1837	Bridge at Km.139+270 Route 6	900,000
	Campania	
1829	Operating shipping and bitumen spreader	354,900
1830	Retaining walls at Progr.174+800 Route 7	3,650,000
1839	Supplementary estimate to cover wage increase - period 1.2.45 to 30.4.45	390,000
1838	Prov.Road Sparanise Junc. Route 6 to Junc. Route 7.	1,000,000
	Abruzzi	
1835	Operation W.D.Vehicles	1,076,250
1847	Bridge at Progr.224+230 Route 5	5,915,000
1848	Resurfacing road S.Vito Chietino-S.Marino	2,550,000
1849	Culvert at Km.224+200 Route 5	146,000

../..

6554

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Lucania	
1845	Route 19 " Delle Calabrie "	720,000
1846	Route 96 repairs from Km.17 and 18	1,100,000
	Puglie	
1832	Route Juno.Taranto-Martin-Monteavi-Juno Route 7.	500,000
1833	Prov.Road Taranto - Statte	612,000
1834	Prov.Road Taranto-Martina	1,675,000
1836	Prov.Road Taranto - Bradano river	1,050,000
1850	Repair to the streets of Foggia city	1,640,000
1851	Roads of Bari city	750,000
1852	Bay Campobasso to Bay. Brindisi	6,400,000
1853	Route 17 from Lucera to Foggia	530,000
1854	Route 89 from S.Severo to Apricena	1,640,000
1855	Route 90 from Ariano to Foggia	1,560,000
1856	Route 93 from Canosa to Bay Potenza Prov.	610,000
1857	Route 98 from Canosa to Modugno	1,820,000
1858	Route 98 from Juno. 98 to Gravina	4,400,000
1859	Prov.Road Altamura - Santeramo-Gioia	670,000
1860	Route 96 from Bay Matera to Bari	1,850,000
1861	Route 99 from Altamura to Bay Matera Prov.	260,000
1862	Route 100 from Bari to Bay Province	1,140,000
1863	Prov.Road Ortanova - Bovino	990,000
1864	Prov.Road Canosa - Cerignola	170,000
1865	Prov.Road Bitonto-Bitetto-Pacifico-Mola	1,180,000
	Toscana	
1831	Operating shipping and bitumen spreader	1,720,800
1840	Maintenance of the road " Emilia "	1,515,000
1841	Maintenance of the road Viareggio and Pratale	2,620,000
1842	Maintenance of the streets of Pisa city	2,370,000
1843	Maintenance of Pontedera - Ponsacco roads	1,370,000
1844	Maintenance of Viale delle Cascine and Pisa (S.Rossore)	1,850,000

MISCELLANEOUS PROJECTS

Genoa Province

M.1218 Bridge at Km.29+260 on Route 45 — 6,500,000

../..

05131

Declassified E.O. 12356 Section 3.3/NND No. 785019

Lucca Province

M.1182	Bridge Mocco in Bagni di Lucca	3,460,000
M.1183	Bridge delle Tavole over Versilia river	1,350,000
M.1184	Bridge S.Quirico over Serchio river	2,111,500
M.1185	Bridge over Rio Certosa	680,000
M.1186	Bridge over Ioppora torrent	1,200,000
M.1187	Bridge over Rio Farneta	230,000
M.1188	Bridge Ciciana - Communal road Ciciana	570,000
M.1189	Bridge over Turrite Torrent	3,000,000
M.1190	Bridge Palletta over Pescaglino torrent	940,000
M.1191	Bridge ovar Serra Torrent	880,000
M.1192	Bridge over Segone torrent	1,170,000
M.1216	Bridge Vittorio Emanuele over Serchio Ri.	6,500,000
M.1217	Bridge Coromana over Serchio River	6,500,000

Forlì Province

M.1159	Repair to school Industriale in Rimini	400,000
M.1163	Repair to prison Mandamentali	1,040,000
M.1164	Repair to Finanziari building	2,340,000
M.1165	Repair to Nettezza Urbana Building	485,000
M.1166	Repair to market of S.Francesco in Rimini	900,000
M.1167	School building in S.Giustina	650,000
M.1172	Repair to aqueduct workshops	1,178,311
M.1174	Repair to Valloni building in Rimini	560,000
M.1175	Payment of State contribution on war damage	1,279,821
M.1196	Bridge over Rio di Monte	7,884,203
M.1199	Route 67 from Forlì to Porte Corsini	13,190,000
M.1203	Bridge Pappona on Prov.Road Marzeno	7,771,610
M.1204	Repair to Communal roads Sarsina	600,000
M.1205	Retaining walls " Zola " Modigliana-Tredozio at Progr. 6+500	2,580,000
M.1207	Bridge Valzole Prov.Tramazzo-Marzeno	2,800,000
M.1208	Bridge Poggiolo -Prov. Modigliana-Tredozio	2,900,000
M.1209	Bridge at Progr. Km.3+000	3,400,000

Bologna Province

M.1168	Barracks for the CC.RR. of Castel S.Pietro	602,000
M.1170	HQ.of CC.RR. Legio of Bologna	10,000,000
M.1173	Bridge over Semoggia river near Bezzano	630,000
M.1182	Bridge over Sillaro river near Sesto Imolese	450,000
M.1183	Bridge over Santerno river near Mordano	725,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1184	Bridge over Lavino river near Zola Predosa	320,000
M.1200	Bridge over Quaderna torrent	940,000
M.1201	Bridge Riccardina	950,000
M.1214	Elementary school "G.Carducci"	5,225,000
M.1215	Elemtary school "Masi"	1,520,000
M.1229	Repair to Anatomia Normale Building	18,183,830
M.1230	Repair to Istituto Anatomia Patologica	4,580,105
M.1231	Repair to Fibre Tessili R.University	4,300,000
M.1232	Repair to Istituto Economia e Politica Agraria of R.University of Bologna	10,657,000
M.1233	Repair to Didattica of R.University	44,000,000

Ravenna Province

M.1160	Retaining walls near flood control V°.	540,000
M.1169	Repair to sware Cotignola	479,000
M.1180	Repair to workshop of V°.Bacino	204,940
M.1185	Repair to flood control system of Reno river	7,600,000
M.1186	Repair to flood control system	8,240,000
M.1187	Repair to flood control system Santerno	2,800,000
M.1193	Case Popolari in Ravenna city	1,300,000
M.1194	Bridge over Rio Cò - Brisighellese	3,672,000
M.1195	Repair to roads in Commune of Faenza	11,018,000
M.1197	Bridge Bassona over ditch Nuovo	217,000
M.1198	Bridge over Rio Fuori - Brisighellese	1,377,000
M.1206	Bridge Senio on Communal road Cassola	1,140,203
M.1221	Repair to Prov.Building Lugo	2,224,600
M.1222	Bridge over Lama ditch prov.Road Russi-Cervia	1,160,000
M.1223	Bridge over ditch Via Cupa	1,200,000
M.1224	Bridge over Nono - Prov.Road Brisighellese	4,179,500
M.1225	Bridge over torrent Bevano	1,754,000
M.1226	Bridge over ditch Via Cerba	554,000
M.1227	Bridge over Rio Goderzi - Brisighella	505,000
M.1228	Bridge over Torrent Sintria	1,800,000

Ferrara Province

M.1161	Bonifica of Comacchio city	3,800,000
M.1176	River Po at Pontelagoscuro	18,000,000
M.1177	Building CC.RR.	1,000,000
M.1178	School Malborghetto di Boara	500,000
M.1202	Repair to entrance of the city	510,000
M.1219	Arcispedale S.Anna in Ferrara	6,000,000
M.1220	School of S.Martino	260,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

Modena Province

M.1171	Palazzo Communale di Zocca	1,945,000
M.1179	Castello di Montese	1,900,000

Reggio-Emilia Province

M.1162	Repair to sewerm " Razzeto "	2,119,552

Piacenza Province

M.1210	Bridge over Rio Torbido - Bettola	383,000
M.1211	Bridge over Vezzeno Torrent "La Valle"	806,000
M.1212	Bridge over Rio Tomba - Bettola	460,000
M.1213	Bridge over Tidone - Pianello	1,196,000

Vercelli Province

M.1181	Bridge over Po river between Trino	26,000,000

Alessandria Province

M.1234	Bridge over Scrivia torrent at Tortona	1,102,000
M.1240	Bridge over Bormida near Terso d'Acqui	2,260,000
M.1242	Passagge over Po near Valenza	1,120,000

Cuneo Province

M.1235	Bridge over Tanaro - Cherasco	4,900,000
M.1241	Bridge at Km.32+650 on Route 29	6,650,000

Torino Province

M.1236	Bridge over torrent Chisola near Volvera	1,292,000
M.1237	Route 26 stretch Chivasso - Ivrea	19,800,000
M.1239	Retaining walls on Route 23 from Km.65+600 and 65+700	2,700,000

Aosta Province

M.1238	Route 26 Stretch Ivrea - Castel Verres	18,500,000

Milano Province

M.1155	Repairs to houses	4,456,000
M.1156	Bridge over Lambro - Colombare	1,500,000
M.1157	Cemetery - Lodi	390,000
M.1158	Repairs to Naviglio Paderno	1,860,000

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission

6559

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

File

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU 21 July 1945

Subject: Estimates.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached are approved Form AC/1 in two copies covering work to be done on projects in the Commune of Leghorn.

Nº.	Description	Cost
M.1152	Removal of debris - city of Leghorn	2,080,000
M.1153	Removal of debris - City of Leghorn	2,164,000
M.1154	Removal of debris - City of Leghorn	2,212,500
M.1243	Repair school - Collesalvetti-Stagno	194,450
M.1244	Repair to conductor wire Filobus	882,210
M.1245	Demolition of shelters - city of Leghorn	637,000

2. Will you please ensure that funds are made available for this work, with one copy of Form AC/1 being returned to the Provveditore.

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

6549

Mod 20

Roma 17 LUG 1945 19 A

Ministero dei Lavori Pubblici
DIREZIONE GENERALE DELLE OPERE MARITTIME
SERVIZIO ESCAVAZIONE PORTI

Al LA SOTTOCOMMISSIONE LAVORI PUBBLICI - SERVIZIO A.C.
R O M A

078/6

Rispostaal f° N° 52
del

Div.
Prot. N° 639 Allegati

OGGETTO Operai addetti alla Sezione Escavazione Porti di Venezia.

Dalla Sezione Autonoma Escavazione Porti di Venezia dipendono 240 operai (capidraga, nostromi, fuochisti, marinai) che sono addetti ai galleggianti effossori di quella Sezione stessa.-

Detti operai sono in continua agitazione perchè percepiscono paghe assolutamente non adeguate al costo della vita.-

Difatti i salari netti mensilmente percepiti dagli operai suddetti, sono i seguenti :

1) - Marinai	L.	2.575.=
2) - Fuochisti ed assimilati	"	2.760.=
3) - Capor. di macchina ed assimilati	"	2.840.=
4) - Capi scalo ed assimilati	"	3.074.=
5) - Capi draga II^ cl. ed assimilati	"	3.125.=

Detti salari si riferiscono ad operai ammogliati con 3 figli.-

D'altro canto i prezzi dei generi alimentari subiscono giornalmente aumenti considerevolissimi portando il costo medio al livello delle regioni centro meridionali.-

6578

Declassified E.O. 12356 Section 3.3/NND No. 785019

SERVIZIO ESCAVAZIONE PORTI

078/6

Ris. Prot. N° 639 Allegati

Risposta al foglio N° 52 del

OGGETTO Operai addetti alla Sezione Escavazione Porti di Venezia.

Dalla Sezione Autonoma Escavazione Porti di Venezia dipendono 240 operai (capidraga, nostromi, fuochisti, marinai) che sono addetti ai galleggianti effossori di quella Sezione stessa.-

Detti operai sono in continua agitazione perchè percepiscono paghe assolutamente non adeguate al costo della vita.-

Difatti i salari netti mensilmente percepiti dagli operai suddetti, sono i seguenti :

1) - Marinai L. 2.575.=
2) - Fuochisti ed assimilati " 2.760.=
3) - Capor. di macchina ed assimilati " 2.840.=
4) - Capi scalo ed assimilati " 3.074.=
5) - Capi draga II^ cl. ed assimilati " 3.125.=

Detti salari si riferiscono ad operai ammogliati con 3 figli.-

D'altro canto i prezzi dei generi alimentari subiscono giornalmente aumenti considerevolissimi portando il costo medio al livello delle regioni centro meridionali.-

Per il mese in corso è stato annunciato che sarà concesso un anticipo di L. 2.000.= per ciascuno in conto dei futuri aumenti di paga per il personale ammogliato e di L. 1.150.= per il personale celibe. Anche tale provvedimento non soddisfa, però, la massa operaia

./.

B.B.

Declassified E.O. 12356 Section 3.3/NND No. 785019

la quale ritiene che, quando saranno messe a disposizione le somme occorrenti per pagare tali anticipi, il beneficio sarà stato già assorbito da un ulteriore aumento del costo della vita.-

Per contro i salari netti complessivi percepiti dalle corrispondenti categorie di operai nelle zone già restituite all'Amministrazione Italiana, sono i seguenti :

1) - Marinai	L.	7.075.=
2) - Fuochisti ed assimilati	"	7.275.=
3) - Capor. di macchina ed assimilati	"	7.375.=
4) - Capiscalo ed assimilati	"	7.579.=
5) - Capidraga di 2^ classe ed assimilati	"	7.900.=

Il malumore creatosi nel personale di Venezia deriva anche dal fatto che gli operai dipendenti da aziende private o anche pubbliche (quali ad esempio, l'Azienda Comunale di Navigazione Interna Lagunare, l'Arsenale, ecc.), hanno già ottenuto notevoli miglioramenti, mentre quelli dipendenti da questo Ministero nulla ancora hanno potuto avere. Inoltre gli operai dell'industria private hanno ricevuto il premio di liberazione che risulta invece sospeso per i dipendenti degli Enti Pubblici.-

Ad evitare che tale malumore possa degenerare in disordini, in quanto trattasi di una giusta aspirazione dei detti operai, si interessa la cortesia di codesta Sottocommissione a voler dare disposizione al Comando Alleato di Venezia perchè la vertenza possa essere esaminata benevolmente con cortese sollecitudine.-

IL MINISTRO

Bruno

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

TRANSLATION By : C.Tatti/ct

MINISTRY OF PUBLIC WORKS
General Direction of Maritime Works
Port Dredging Service

Reference : 639 17 July 45

To : Public Works and Utilities Sub-Commission.

Subject : Workers employed on Port Dredging Service at Venice.

The Port Dredging Autonomous Section at Venice employs 240 workers (chief-dredger, boatswains, chauffeurs, sailors) who are working on the dredgers of that Section.

Said workers are continuously agitated, since they are paid wages definitely not adequate to the cost of living.-

In fact, monthly wages paid to a/m workers are the following :

1) Sailors	2.575 Lire
2) Stokers and similar	2.760 Lire
3) Engine foreman & sim.	2.840 Lire
4) "Capi scalo" & sim.	3.074 Lire
5) Chief Dredger 2nd class	3.125 Lire

Said wages refer to married workers with 3 sons.-

On the other hand the prices of foodstuffs are greatly increasing day by day bringing the average cost of living to the level of central and southern Regions.

An increase of 2.000 Lire per month to married workers and 1.150 Lire to single workers has been announced for current month, as an advance on future increases of wages.

But even this provision does not satisfy the workers, who think that, when sums for paying such advances will be made available, the benefit will already be absorbed by a further increase of living cost.

On the contrary the net total wages paid by the corresponding categories of workers in the areas already handed back to Italian Administration; are the following :

6547

(continued)

0 3 2 11

Declassified E.O. 12356 Section 3.3/NND No. 785019

1) Sailors	7.075 Lire
2) Stokers & sim.	7.275 "
3) Engine foreman & Sim.	7.375 "
4) "Caposcali" & Sim.	7.579 "
5) Dredger Chiefs 2nd class	7.900 "

The unrest of the personnel at Venezia has also been caused by the fact that the workers employed by private companies, or even public cos. (such as Azienda Comunale Navigazione Interna Lagunare, the Arsenal etc.) have already obtained remarkable improvements, while nothing was obtained by the workers under this Ministry. Furthermore, the workers of private industry have received the "Premio di Liberazione", which has been suspended for the persons under Public Bodies.

In order to prevent that said unrest can cause disturbances, and considering that the workers' request is fair and reasonable, we beg your Sub-Commission to instruct the Allied Command at Venice to kindly examin this claim at earliest.

for THE MINISTER

/s/ Bruno

6546

0921

Declassified E.O. 12356 Section 3.3/NND No. 785019

Mod. 47

Roma 12 LUG 1945 194

Ministero dei Lavori Pubblici

Al LA SUB. COMMISSIONE ALLEATA PER I LAVORI PUBBLICI
= R O M A =

Direzione
Sez.
Prot. N° 52664
Allegati
Risposta al foglio
Del
N°

RECEIVED
P.W. & D. Sec. G.C.
19 JUL 1945 078 6

Oggetto: Ingegnere Perucchini Carlo -

Si comunica che in relazione alla segnalazione fatta da codesta On.le Commissione, con provvedimento di pari numero e data a decorrere dal 16 luglio p.v., il 1° Ingegnere di Sezione del Genio civile Perucchini Carlo è stato destinato presso l'ufficio del Genio civile di Brescia, con l'incarico della dirigenza dell'ufficio stesso.

IL MINISTRO

R.C.

copy sent
Lombardia Reg.

0323

Declassified E.O. 12356 Section 3.3/NND No. 785019

TRANSLATION

By : C.Tatti/ct

MINISTRY OF PUBLIC WORKS
2nd Division

Reference : 5664 12 July 45

To : Public Works and Utilities Sub-Commission

Subject : Eng. Perrucchini Carlo -

Reference communication from your Sub-Commission, we beg to inform that, by provision of even number and date, with effect from 16 July, Sectional Engineer of Genio Civile Perucchini Carlo has been assigned to Genio Civile Office at Brescia, in charge of direction of said office.

for THE MINISTER

/s/ illegible

6545

0524

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU 14 July 1945

Subject: Estimates.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached are approved Forms AC/1 in two copies covering work to be done on projects in the Commune of Ancona.

2. Will you please ensure that funds are made available for this work, with one copy of Form AC/1 being returende to the Provveditore.

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

PA-1117
PA-1118

Declassified E.O. 12356 Section 3.3/NND No. 785019

0523

Tel.48908 i.Ext.339

File

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU 14 July 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Forms AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

Nº.	Description	Cost
	Marche	
1821	Route 16 stretch Cesano to Ancona	3,280,000
1822	Route 77 - Colfiorito - Loreto	4,447,398
1823	Esino Bridge (Supplement)	2,235,000
1824	Route 16 stretch Anconn- Porto d'Ascoli	4,700,000
1825	Route 16 Section Cattolica-Cesano	5,615,000
1826	Route 76 " Val D'Esino "	7,250,000
1827	Esino Bridge - Albacina	3,600,000
	A.M.G. TERRITORY	
	Piemonte Region	
1809	Bridge at Km.57+770 on Route 11	1,610,000
1810	Bridge Piora on Route 10	5,102,361
1811	Autostrada Torino-Milano (Torino-Rondissone)	5,790,000

../..

0526

Declassified E.O. 12356 Section 3.3/NND No. 785019

1812	Route 10 - Alessandria-Bdy.Pavese	12,620,000
1813	Route 10 - from Km.40+800 and 41+150	5,514,000
1814	Route 35 stretchSErravalle and Tortona	2,875,000
1815	Route 35 bis stretch Serravalle-Spinetta	9,307,000
1816	Route paving stretch Torino-Alessandria	57,955,000

Emilia Region

1817	Route 64 from Km.76+130 to Km.76+850	12,000,000
1818	Bridge at Km.211+425 on Route 9	1,000,000
1819	Road repair from Km.116+800 to 118+070	540,000
1820	Bridge Devecola on Route 67	3,607,000

MISCELLANEOUS PROJECTS

Piacenza Province

M.1140 Bridge	at Km.99+600 on Route 45	3,700,000

Parma Province

M.1139	Bridge at Km.4+190 on Route 9bis	950,000
M.1145	Banks repair of Cavo Rigosa river	4,000,000

Forli Province

M.1135	Removal of debris and clearing -Rimini	2,135,745
M.1137	Bridge on Corlochia drain canal-Route 9	1,868,000
M.1138	Bridge n°.57 over torrent Galamena	1,950,000

Ferrara Province

M.1133	Bridge oh Canale Volano - Massafiscaglia	6,000,000
M.1134	Bridge on Canale Volano- Prinella	5,300,000
M.1141	Bridge on Canale Volano -	6,600,000
M.1143	Water supply - Ponetlagoscuro	680,000

Ravenna Province

M.1131	Bridge on Canal on Prov.Road S.Alberto	498,500
M.1132	Foot bridge over Lamone river -Campiume	955,000
M.1136	Repair to roads "Bonifica di Brisighella"	6,000,000
M.1142	Bridge over Lamone River - Brisighella	2,770,000
M.1144	Repair to a stretch of Route Alberto	1,325,000

Modena Province

M.1128	Routes Vignola-Zocca-Zocca Raveri	1,260,000
M.1129	Routes Vignola-Marano S.Antonio	1,800,000
M.1130	Bridge on Tiepido torrent - S.Damasco	5,500,000

6542

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Bologna Province	
M.1119	Galliera Road	990,000
M.1120	Persicetana Road	920,000
M.1121	Porretta - Zocca Road	470,000
M.1122	Vergato - Zocca Road	470,000
M.1123	Bazzanese Road	920,000
M.1124	S.Vitale Road	990,000
M.1125	Porretta - Pracchia Road	470,000
M.1126	Crevalcore Road	770,000
M.1127	Centese Road	470,000
	Vercelli Province	
M.1116	Communal Roads Vercelli	2,809,036
	Cuneo Province	
M.1108	Removal of debris from channels -Tenaro River.	2,600,000
	Torino Province	
M.1109	Bridge at Progr.43485 - Prov.Route Chivasso - Asti	1,845,000
M.1114	Bridge on Dora Batea on Route 31 bis	2,950,000
M.1115	Bridge at Progr.42590 Prov.Road Chivasso	3,890,000
	Alessandria Province	
M.1110	Istituto Tecnico Building Via Trotti	2,532,555
M.1111	Housing Municipio Villavalvernia	1,500,000
M.1112	Sewers - Rioni Ex-Pista e Cristo	12,880,000
M.1113	Communal Aqueduct - Alessandria	1,254,500
	Pavia Province	
M.1146	Istituto Tecnico A Bordoni	1,250,000
M.1147	Route Pavia - Alessandria stretch Cava Manara - Mede	2,883,960
	Belluno Province	
M.1107	Bridge at Km.12+330 on Route 51 bis	3,774,640
	Milano Province	
M.1148	Padiglione Ponti -Via Francesco Sforza 35	2,425,000

6541

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1149	Popolari Houses - Milan	27,500,000
M.1150	Removal of debris from channels Adda River.	1,500,000
M.1151	Repair to first stretch Naviglio di Paderno.	1,340,000

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Copy:to
Finance Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Roma, 10 luglio 0454

Ministero dei Lavori Pubblici
XXXXXXXXXXX
Dir. Gen. Servizi Tecnici

N° 6918

Alla Sottocommissione
per i Lavori e Servizi
Pubblici A. C. ROMA

Riferimento lettera del
N°

Div.

OGGETTO: Elenchi della mano d'opera impiegata.
Lista of labor employed.

48

Pregiomi trasmettere a codesta Sottocommissione l'elenco delle giornate operai impiegate nei lavori eseguiti dai diversi Uffici del Genio Civile del territorio liberato nel mese di maggio 1945.

IL DIRETTORE GENERALE

Forwarded herewith list of workmen days employed on works carried out by the different Offices in liberated territories during the month of May 1945.

THE DIRECTOR GENERAL

13/7/45

ELENCO GIORNATE OPERAI IMPIEGATI NEI LAVORI PUBBLICI NEL MESE DI MAGGIO I945

Provveditorato Opere Pubbliche

- ANCONA -

Ascoli Piceno	Genio Civile	n.	706	
Macerata	" "	"	9.6II	
Ancona	" "	"	I7.730	
"	Viabilità	"	I4.875	
Pesaro	Genio Civile	"	6.I00	
	Sommano	n.	49.022	49.022

Provveditorato Opere Pubbliche

- AQUILA -

Aquila	Genio Civile	n.	2I.972	
"	Viabilità	"	28.972	
Chieti	Genio Civile	"	34.073	
Pescara	" "	"	8.967	
Teramo	" "	"	2.I38	
Avezzano	" "	"	-	
	Sommano	n.	96.I22	96.I22

Provveditorato Opere Pubbliche

- BARI -

Bari	Genio Civile	n.	I8.868	
"	Viabilità	"	28.963	
"	Serv. Escavaz.	"	2.666	
Brindisi	Genio Civile	"	I.720	6539
Foggia	" "	"	2I.395	
Lecce	" "	"	5.328	
Taranto	" "	"	2.508	
	Sommano		8I.448	8I.448

Declassified E.O. 12356 Section 3.3/NND No. 785019

Ascoli Piceno	Genio Civile	n.	706	
Macerata	" "	"	9.6II	
Ancona	" "	"	I7.730	
"	Viabilità	"	I4.875	
Pesaro	Genio Civile	"	6.I00	
	Sommano	n.	49.022	49.022

Provveditorato Opere Pubbliche

- AQUILA -

Aquila	Genio Civile	n.	2I.972	
"	Viabilità	"	28.972	
Chieti	Genio Civile	"	34.073	
Pescara	" "	"	8.967	
Teramo	" "	"	2.I38	
Avezzano	" "	"	-	
	Sommano	n.	96.I22	96.I22

Provveditorato Opere Pubbliche

- BARI -

Bari	Genio Civile	n.	I8.868	
"	Viabilità	"	28.963	
"	Serv. Escavaz.	"	2.666	
Brindisi	Genio Civile	"	I.720	6539
Foggia	" "	"	2I.395	
Lecce	" "	"	5.328	
Taranto	" "	"	2.508	
	Sommano		8I.448	8I.448
		A riportare		226.592

Declassified E.O. 12356 Section 3.3/NND No. 785019

		Riporto	226.592	

Provveditorato Opere Pubbliche

- CATANZARO -

Catanzaro	Genio Civile	n.	7.543	
"	Viabilità	"	I7.300	
Cosenza	Genio Civile	"	IO.528	
Reggio Cal.	" "	"	I2.572	
	Sommano	n.	47.943	47.943

Provveditorato Opere Pubbliche

- CAGLIARI -

Cagliari	Genio Civile	n.	44.640	
"	Viabilità	"	7.075	
Sassari	Genio Civile	"	4.624	
	Sommano	n.	56.339	56.339

Provveditorato Opere Pubbliche

- FIRENZE -

Arezzo	Genio Civile	n.	25.000	
Livorno	Genio Civile	n.	I2.232	
Pisa	" "	"	I7.824	
Siena	" "	"	28.050	
Firenze	" "	"	47.II3	
Lucca	" "	"	IO.982	
	Sommano	n.	I4I.20I	I4I.20I

Provveditorato Opere Pubbliche

- NAPOLI -

Avellino	Genio Civile	n.	I4.294	
Benevento	" "	"	I9.545	
Caserta	" "	"	83.332	
"	Viabilità	"	48.049	
Napoli	Genio Civile	"	I57.439	
"	Op.Marittime	"	3.880	6538
"	Serv.Escavaz.	"	I.560	
Salerno	Genio Civile	"	26.688	
"	Viabilità	"	I7.875	

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Sommano	n.	47.943	47.943

Provveditorato Opere Pubbliche

- CAGLIARI -

Cagliari	Genio Civile	n.	44.640	
"	Viabilità	"	7.075	
Sassari	Genio Civile	"	4.624	
	Sommano	n.	56.339	56.339

Provveditorato Opere Pubbliche

- FIRENZE -

Arezzo	Genio Civile	n.	25.000	
Livorno	Genio Civile	n.	I2.232	
Pisa	" "	"	I7.824	
Siena	" "	"	28.050	
Firenze	" "	"	47.II3	
Lucca	" "	"	I0.982	
	Sommano	n.	I4I.20I	I4I.20I

Provveditorato Opere Pubbliche

- NAPOLI -

Avellino	Genio Civile	n.	I4.294	
Benevento	" "	"	I9.545	
Caserta	" "	"	83.332	
"	Viabilità	"	48.049	
Napoli	Genio Civile	"	I57.439	
"	Op.Marittime	"	3.880	6538
"	Serv.Escavaz.	"	I.560	
Salerno	Genio Civile	"	26.688	
"	Viabilità	"	I7.875	
Campobasso	Genio Civile	"	38.200	
	Sommano	n.	4I0.862	4I0.862
			A riportare	882.937

Declassified E.O. 12356 Section 3.3/NND No. 785019

Riporto 882.937

Provveditorato Opere Pubbliche

Enna	Genio Civile - PALERMO	n.	2.000	
Agrigento	Genio Civile	n.	7.677	
Caltanissetta	" "	"	4.020	
Palermo	" "	"	I6.962	
"	Viabilità	"	32.I4I	
Messina	Genio Civile	"	I7.760	
Ragusa	" "	"	I.830	
Siracusa	" "	"	4.998	
Trapani	" "	"	9.778	
Catania	" "	"	7.779	
	Sommano		I02.945	I02.945

Provveditorato Opere Pubbliche

- POTENZA -

Matera	Genio Civile	n.	372	
Potenza	" "	"	3.89I	
"	Viabilità	"	7.242	
	Sommano	n.	II.505	II.505

Provveditorato Opere Pubbliche

- ROMA -

Perugia	Genio Civile	n.	2I.400	
Cassino	" "	"	2I.56I	
Frosinone	" "	"	60.000	
Latina	" "	"	59.334	
Roma	Serv.Generale	"	38.II3	
"	Uff.Tevere	"	8.050	
"	Edilizia	"	8.046	
"	Viabilità	"	42.705	
Rieti	Genio Civile	"	I9.353	
Viterbo	" "	"	I8.620	6537
Terni	" "	"	50.I39	
	Sommano	n.	347.32I	347.32I

Declassified E.O. 12356 Sec. 3.3/NND No. 785019

Messina	Genio Civile	"	I7.760	
Ragusa	" "	"	I.830	
Siracusa	" "	"	4.998	
Trapani	" "	"	9.778	
Catania	" "	"	7.779	
	Sommano		I04.945	I04.945

Provveditorato Opere Pubbliche

- POTENZA -

Matera	Genio Civile	n.	372	
Potenza	" "	"	3.89I	
"	Viabilità	"	7.242	
	Sommano	n.	II.505	II.505

Provveditorato Opere Pubbliche

- ROMA -

Perugia	Genio Civile	n.	2I.400	
Cassino	" "	"	2I.56I	
Frosinone	" "	"	60.000	
Latina	" "	"	59.334	
Roma	Serv. Generale	"	38.II3	
"	Uff. Tevere	"	8.050	
"	Edilizia	"	8.046	
"	Viabilità	"	42.705	
Rieti	Genio Civile	"	I9.353	
Viterbo	" "	"	I8.620	6537
Terni	" "	"	50.I39	
	Sommano	n.	347.32I	347.32I

Totale generale n. I.346.708

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 5 3 6

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

File

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU 11 July 1945

Subject: Estimates.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached are approved Forms AC/1 in two copies covering work to be done on projects in the Communes of Collesalvetti and Livorno.

2. Will you please ensure that funds are made available for this work, with one copy of Form AC/1 being returned to the Provveditore.

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

M - 1083
M - 1084
M - 1085
M - 1086

6538

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION RwS/rlv
AFO 394
Public Works and Utilities Sub-Commission

Ref: 078/6/PWU 11 July 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Forms AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Campania	
1795	Route 18 stretch Salerno-Paestum	2,246,324
1796	Bridge at Km.71+350 on Route 7bis	460,000
1802	Repairs to roads access to Military Hospital	1,319,600
	Lucania	
1797	Route 7 - Matera - Brindisi	3,360,000
1798	Route 96 - from Tolve to By.Bari Prov.	600,000
1800	Route 99 - from By. Bari Prov. to Matera	300,000
1801	Operation W.D.Vehicles (5 lorries)	700,000
	Calabria	
1805	Route 109 from Km.129 to Junc.Gazzani	1,600,000
	Puglie	
1799	Route 7 from Surbo to S.Giorgio Jonico	990,000
1803	Route 100 from By.Bari Prov. to Taranto	470,000
1804	Route 16 from By.Bari to Lecce	2,620,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

Toscana

1784	Autostrade Firenze-Mare	4,800,000
1785	Route 67 bis - Fornace - Stagno	5,900,000
1786	Route 67 Ponte Elsa - Firenze	8,640,000
1787	Route 67 Pisa - Ponte Elsa	11,620,000
1788	Road n°.65	8,900,000
1789	Road n°.64	3,000,000
1790	Road n°.12	1,770,000
1791	Route 1 stretch Chiarone - Follonica	17,420,000
1792	Route 1 - Livorno(Stagno) Torre del Lago	9,560,000
1793	Route 1 stretch Follonica - Stagno	13,223,000
1794	Maintenance of road Pisa-Marina-Calambrone	3,000,000
1806	Maintenance of streets in Leghorn city	2,100,000
1807	Repairs to streets of Leghorn city	420,000

A.M.G.TERRITORY

Liguria Region

1781	Route 1 stretch Porta - Sarzana	2,850,000
1782	Route 1 Torre del Lago - Porta	1,700,000
1783	Repairs to roads of the Bonifica Giardo	500,000

Emilia Region

1808	Bridge on the railway Bologna-Pistoia road	3,000,000

MISCELLANEOUS PROJECTS

Bologna Province

M.1095	Bridge at Km.15+320 over Martignone river	980,000
M.1096	Bridge at Km.19+700 over Gaiana river	840,000
M.1098	Bridge at Km.6+313 over Ponticelli river	990,000
M.1099	Bridge at Km.2+660 on Fornace-Palazzi river	640,000
M.1100	Bridge at Km.14+600 over Centonata river	750,000
M.1101	Bridge at Km.14+100 over Maggiore river	540,000
M.1102	Bridge across Samoggia river near Bazzano	12,000,000
M.1104	Bridge at Km.30+072 over Vincadino river	942,000

Ravenna Province

M.1088	Repairs to Antituberc&lar Dispensary	474,500
M.1091	Repairs to " Caserma CC.RR." in Saffi	240,000
M.1092	Repairs to "Caserma CC.RR." in Conselice	260,000
M.1097	Repairs to "Caserma CC.RR." in Massalombarda	436,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

Forlì Province

M.1087	Repairs housing in Rimini	1,128,650
M.1089	Repairs to Communal Aqueduct of Sarsina	1,347,200
M.1090	Bridge over "Grotta" Dicth on Communal road Della Monda in Commune of Forlì	1,037,420
M.1093	Bridge over Scolo Cerchia in Coriano	1,528,000

Modena Province

M.1094	Bridge over Guerro torrent	1,300,000

Reggio-Emilia Province

M.1103	Road 63 from Km.135+516	600,000

Torino Province

M.1105	Bridge between Pinerolo and Piossasco	11,556,000
M.1106	Bridge "Barolo" over Stura di Viu torrent	3,160,000

WILLIAM M.SPANN
Lt.Col. A.U.S.
Chief, Public Wks.Div.

Copy to :

Finance Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 126...
Ext. 2218

RECEIVED
P.W. & U. S/C A.C.
9 JUL 1945 078 110

PWU/2.2

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

6 July 1945.

SUBJECT: Lombardia Region - Personnel of Genio Civile.

TO : Hq. Allied Commission (PWU Sub-Commission).

1. Ref. my same number of 20 June '45, it is understood that the charge of ing.Capo at Brescia recommended there has been approved.

2. A further charge of a similar nature has now become necessary at Bergamo, but it is believed that a satisfactory transfer can be arranged locally.

3. In the Region, however, there are a number of difficulties and obscurities among the personnel of Genio Civile - particularly with regard to pre- and post- Fascist Republican era promotions.

4. This is not a matter in which A.M.G. should intervene and it is therefore strongly recommended that the Director General of Personnel at Ministero dei Lavori Pubblici should make a brief visit here. He could inform himself of the situation and make any necessary adjustment .

5. Will you please arrange with Ministero dei Lavori Pubblici for this visit to be made.

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

6532

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.332

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

7 July 1945

Ref: 078/6/PWU

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Forms AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Abruzzi	
1774	Bridge at Km.460+560 on Route 16	2,308,000
1775	Bridge at Km.223+400 on Route 5	3,405,000
	Campania	
1776	Route 6 from Junc.S.Pietro Infine -Caianello	1,490,000
1777	Route 19- Junc.Postiglione-Battipaglia	1,906,000
	Toscana	
1780	Autorimessa - Officina	450,000
	A.M.G. TERRITORY	
	Emilia Region	
1778	Bridge at Km.88+133 on Route 64	11,600,000
1779	Bridge at Km.194+300 on Route 9	650,000

../..

6531

0542

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Venezie Region	
1771	Route 12 - Trento - Bolzano	8,000,000
1772	Route 12 - Borghetto - Trento	8,250,000
1773	Route 12 - Bolzano - Brennero	9,400,000
	Lombardia Region	
1770	Bridge at Km.109+660 - Commune Molina	2,700,000
	MISCELLANEOUS PROJECTS	
	Genoa Province	
M.1066	Repairs to C.T. " Lansquenet "	970,000
	Treviso Province	
M.1067	Repairs to "Consorziali del Brentella di Pederobba "	5,901,280
M.1068	Repairs to embankments	1,400,000
	Parma Province	
M.1052	Filling tank traps	28,000,000
M.1053	Repairs to Electrical system -Parma	3,500,000
	Bologna Province	
M.1054	Repairs to well installation-Borgo Panigale	2,000,000
M.1055	Debris clearing Aqueduct -Borgo Panigale	1,000,000
M.1056	Repairs to water pipes system	1,200,000
M.1057	Repairs to Aqueduct -Commune Castelecchio	6,500,000
M.1059	Building for pumping station	4,000,000
M.1060	Hospital of Bazzano - Bologna	1,280,000
M.1071	Repairs to sewers - S. Viola	476,000
M.1072	Repairs to sewers - Commune of Molinella	668,000
M.1079	Bridge on Ronerio street - N°.34	880,000
M.1080	Bridge on Ronerio street - N°.41	678,000
	Ravenna Province	
M.1058	Repairs to various building -Commune of Ravenna.	980,000
M.1063	Passages on Lamone river at Brisighella	950,000
M.1064	5 bridges in the South Area of Ravenna	439,000
M.1065	Reconstruction bridge "Rosso"on Prov. Road Marzeno.	6,010,000
M.1069	Repairs to " Palazzo della Provincia "	738,600

6537

../..

0543

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1073	Flood control of the Santerno river	3,432,000
M.1077	Bridges over Bevonella and Spadalaio Rivers on Prov.Road Russi-Cervia	453,100
M.1078	Repairs to bed of Molini di Castelbolognese Channel.	625,405

Forli Province

M.1061	Repairs to roads of "Consorzio Idraulico"	2,100,000
M.1070	Bridge over Zassignuole Ditch	2,204,000
M.1075	Bridge over Ventena river	700,000
M.1076	Reggio-Emilia Province	
Bridge on Rio Tassonaro	Route 161	3,423,000
M.1081	Bridge at Km.111+140 on Route 63	2,100,000
M.1082	Filling Tank traps	8,293,000

Modena Province

M.1062	Bridge over Tiepido	610,000

Ferrara Province

M.1074	Drying land works at Bonifica Argentane	778,910

WILLIAM M.SPANN
Lt. Col. C.M.P.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

0544

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C A.C.
5 JUL 1945
078/6/Pwd

Eff. Spares

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

HWW/TC
2 Jul 45

PR/ENG/700.5
In reply please quote
above reference number.

SUBJECT : ING. SALVATORE MARLETTA, ISPETTORE GENERALE DEL GENIO CIVILE PER IL PIEMONTE.

TO : DIRECTOR, PUBLIC WORKS & UTILITIES SUB-COMMISSION, HQ. ALLIED COMMISSION, C.M.F.

Attached is a copy of a letter dated 27 Jun 45, addressed to the Ministero dei Lavori Pubblici by Ing. Salvatore Marletta. It tells of his recent misadventures on his visit to GENOVA - a visit which was undertaken with the approval of this Headquarters - and it is communicated to you for your information, please.

For the Regional Engineer :

H.W. WESTWOOD,
Major, R.E.

1 Enclosure.

6528

Torino, 2/6/1945

PR #2

Personale dello scrivente

al MINISTERO DEI LAVORI PUBBLICI

Direz. Gen. Affari Gen. e Personale

ROMA

Faccio seguito al mio telegramma odierno n. 2278 riferendo quanto qui appresso:

Dal 1° di novembre, in seguito a disposizione del cessato governo (datami fin dai primi di settembre 1944) mi trovo a Torino nella qualità di Ispettore Generale Compartimentale del Genio Civile per il Piemonte.

Non appena l'A.M.G. si istallò in questa città iniziai la mia collaborazione con la P.W. & U. Div. e particolarmente con l'Ing. Regionale Col. Birchett e con gli ufficiali da lui dipendenti.

Dello avviamento di tale attività, come anche della situazione generale dell'Ispettorato e degli Uffici dipendenti, mi accingevo a dare notizia a codesto Ministero nel momento in cui stavamo per ristabilirsi normali comunicazioni postali fra le varie parti d'Italia, quando un imprevedibile e singolare evento me ne toglieva ogni possibilità trattenendomi lontano dal servizio e dalla sede.

Fra il 19 e il 20 Maggio fui informato che nella mia precedente residenza (Genova) mi erano stati sottratti l'automobile di mia proprietà e, a quanto mi si disse, qualche oggetto del vestiario che avevo dovuto lasciare in quella città per le enormi difficoltà dei trasporti in quel tempo.

6527

./.

Declassified E.O. 12356 Sec. Section 3.3/NND No. 785019

Pregai il Sig. Col.° Direttt. perchè volesse cortesemente agevolare i tentativi che intendevo iniziare subito per il ricupero dell'automobile ed egli, molto gentilmente, mi favorì a tale scopo due lettere a propria firma.

Giunto a Genova nel pomeriggio del giorno 24 iniziai immediatamente le ricerche ed appresi in due o tre giorni:

1° che la macchina era stata "requisita" a disposizione di un comando di truppe, il giorno 8 aprile;

2° che in base ad un foglio a firma illeggibile ed apparentemente di dubbia autenticità era stato autorizzato a prelevare dal "retro" di una bicicletta "ed altre robbe" (sic) includendo in quest'ultima dicitura vestiario, biancheria, personale e di casa, oggetti d'uso. In una parola tutto quanto era contenuto nel locale di deposito ad esclusione soltanto dei libri e dei mobili, per un valore ai prezzi odierni loro li, di almeno lire l. 400.000=;

3° che le operazioni sarebbero state ordinate da un tale maresciallo Barighini abitante a Quarto e da un commilitone lucchese non meglio identificato.

Le ultime informazioni provenivano da due degli esercenti materiali delle sottrazioni, uno dei quali ammetteva che il maresciallo si sarebbe presentato al Genio Civile il giorno 26 per ritirare, dal C.L.N. aziendale del Genio Civile stesso che ne era detentore, le cose del deposito, allo scopo di ritirare anche gli altri oggetti.

Di ciò fu informata la Questura, con la quale si svolsero questi primi passi: le due persone che si sarebbero presentate al Genio Civile sarebbero state trattenute e dopo ch'ebbero verbali ed un avviso telefonico dato alla P.S. avrebbe senz'altro provveduto, da parte di essa e col mio intervento per il riconoscimento delle cose mie, una perquisizione al domicilio di quelle.

Nel pomeriggio del giorno 27 il maresciallo Barighini insieme con altri si presentava effettivamente, ma.....per fare procedere al mio arresto sulla base di un ordine emanato da un Comando di Polizia partigiana nel quale mi si attribuivano le qualifiche di "gerarca fascista e squadrista".

Vana ogni protesta, impossibile ogni comunicazione con l'esterno, negato ogni e qualsiasi colloquio con i dirigenti della Questura nebbene chiesto giorno per giorno, tenuto in assoluto stato di pri-

./.

6526

Declassified E.O. 12356 Section 3.3/NND No. 785019

ti=lare, privata narrazione da me fatta al Commissario della Squadra mobile Hollo il giorno 1° Giugno a titolo di denuncia dei vetti commessi a mio danno nell'occasione che egli mi chiedeva di indicargli dove si trovassero il libretto di circolazione della mia macchina ed altre cose ad essa pertinenti, dovetti attendere il 12° giorno della cattura per essere finalmente interrogato sull'accaduto. (Il nome dell'interrogante il quale è fra quelli che avrebbero rivolti, tutt'altro che invano, al rappresentante della R.A. del Governo Alleato sarei anche oggi, come tanti altri, ancora in attesa di sapere!)

La falsa ed incredibile accusa, inventata di sana pianta, il per li, da chi aveva interesse di togliermi di lin nicolazione, fu facilmente smentita. Tuttavia, dovetti attendere ancora tre giorni per essere liberato dopo aver così passato 15 giorni di prigionia in una camera della superficie di circa 60 mq. nella quale erano rinchiusi non meno di 50 e non + 55 persone! Il pavimento, con molta buona volontà, ne capiva 16. Gli altri dormivano per terra ed in parte sul bagnato provenienti dalle latrine...

Tornato in libertà, mentre l'Ispettorato era stato tenuto informato mia telefonicamente, mia telegraficamente, per tramite dell'Ufficio del Genio Civile di Genova, mi presentai per conto al Maggiore Rosson Sella P.W. & D. Div. (a lo pregai di voler comunicare informare della mia visita e del mio prossimo ritorno a Torino l'Ing. Regionale Col. Pirchetta) nonchè, più volte, al Maggiore Goodacre della Public Safety, al cui intervento debbo la pronta restituzione delle mie vetture e la eliminazione di altri gravi danni già in preparazione ed in corso nie durante la mia prigionia, sia dopo di essa.

Lo stesso Barighini, infatti, veva continuato i tentativi per impadronirsi anche dei miei mobili ed alcuni giorni dopo la mia liberazione aveva ottenuto dal C.L.N. Ligure visto trasporto e requisizione mi era stato ingiunto Barighini Mario quale presidente di un Ente Nazionale Donne di Casa (la residenza della famiglia Barighini) fosse nominato sequestratario dei mobili suddetti.

Il Maggiore Goodacre impedì quest'ultimo tentativo ordinando anche in questa occasione la cessazione dell'attività del Commissariato di cui sopra. Debbo anzi alla esperienza mia ed altrui, per garantirmi definitivamente, ho dovuto ottenere per le mie cose [illegible] ricetto più sicuro e provvedere al trasporto relativo. ./.

6525

Declassified E.O. 12356 Section 3.3/NND No. 785019

Oltre a tutto ciò le pratiche relative alla ricognizione della mac-
china, le più urgenti ed indispensabili ai provvedimenti di sequestro per il
cattivo uso ai sensi del fatto, la denuncia e la richiesta dei permessi
di circolazione fino a Torino, i passi presso varie autorità per un
possibile recupero del vestiario (pantaloni fino all'ultimo vani),
la denuncia al Procuratore del Regno dei delitti a mio danno, e tutto
ciò con le difficoltà provenienti dal fatto che mi avrebbero sempre
accompagnato da qualche cuoco e guardarmi da altre possibili-
offese alla persona (minacce di morte sono state proferite dal soldi-
to protagonista) mi hanno impegnato a Genova fino a sabato 23 corren-
te, nel qual giorno ho potuto ripartire in macchina questa sera.

Riservandomi di dare a parte le opportune informazioni di servi-
zio di cui a principio, ed ogni altra notizia eventualmente anche
concerna in qualche modo con le mie funzioni consolari, faccio note
che d'intesa con l'Ingegnere Regionale ho ripreso oggi servizio.

Allego un originale della lettera del predetto Ingegnere in
data odierna.

L'ISPETTORE CAPO DELLE COMUNICAZIONI
(D. Merlotti)

6524

Declassified E.O. 12356 Section 3.3/NND No. 785019

05491

Declassified E.O. 12356 Section 3.3/NND No. 785019

Translation.

Turin, 27 Jun 1945.

FR. 42

Personal of the writer.

Al Ministero dei Lavori Pubblici
Direz. Gen. Affari Gen. e Personale

R O M A

Further to my telegram of today N° 2278, I submit the following statement :

From 1st November, in consequence of an order of the late Government (given to me early in September 1944), I have been in Turin as "Ispettore Generale Compartimentale del Genio Civile per il Piemonte".

As soon as the A.M.G. was installed in this city I commenced to collaborate with the P.W. & U. Div. and especially with the Regional Engineer, Col. Birchett, and with the officers of his department.

I was preparing myself to give to your Ministry news about the starting of this activity, as also of the general situation of the Ispettorato and of the depending offices, in the moment in which the normal postal communications were reestablished between the various parts of Italy, when a strange incident which could not be foreseen deprived me of the possibility to do it, taking me far away from the work and from the office.

Between the 19 and 20 May I was informed that in my former residence (Genoa) my car and, as somebody told me, some clothing articles which I had to leave in that city owing to the enormous difficulties of transports in that time, had been stolen from me.

I begged Col. Birchett to be so kind as to facilitate the attempt which I intended to begin on the spot to recover the car, and he, very kindly, gave me two letters with his signature for that purpose.

6523

./.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Arrived at Genoa in the afternoon of the 24th I immediately began my investigations and I knew within two or three days :

1st) that the car had been "requisitioned" at the disposal of a stationary command, on the 8th May ;

2nd) that by means of a sheet of paper with an illegible signature and probably forged it had been authorized and made the "theft" of a bicycle "ed altre robbe" (sic) including in this last sentence clothing, personal linen and home-linen, domestic articles, in a word all what was contained in the warehouse, with the only exception of the books and furniture, for a value at the local to-day's prices, of about 400,000.- lire ;

3rd) that the operation had been ordered by a man known as Maresciallo Barighini living at Quezzi and by a commandant Massimo which could not be better identified.

The last informations were coming from two of the men who took active part on the theft, one of which added that the Maresciallo himself will go to the Genio Civile on the 28th to have again from the"C.L.N. aziendale" of the Genio Civile which was the detainer, the keys of the warehouse, for the purpose of taking also the remaining articles.

Questura was informed about that, and we established this line of action : the individual or the persons who will call on Genio Civile will be kept in order to give verbal explanations and a phone call to P.S. would cause at once a perquisition to their houses by Questura and by me in order to have my things aknowledged.

In the afternoon of the 28th the Maresciallo Barighini together with others, called on really, but .... for arresting me in accordance with an order issued by a partisan Police Command in which I was called "gerarca fascista e squadrista".

Useless all claims, every communication with the outside was impossible, forbidden any conversation with the officials of Questura though asked every day , kept in no value, the detailed relation done by me to the

./.

Declassified E.O. 12356 Section 3.3/NND No. 785019

"Commissario della Squadra Mobile" Mollo on the 1st June as a denunciation of the misdemeanours perpetrated at my damage in the occasion that he asked me to indicate him where he will find the permit of circulation of my car and other things pertinent to it, I had to wait the 12th day from the capture to be at last interrogated over the accusation raised against me. (And without the intervention of friends and familiars, who had addressed themselves, not uselessly, to the representative of the P.S. of the Allied Government, I should be so far, as many others, still waiting an examination!)

The false and inconsistent accusation, invented from the beginning to the end, on the spot, by whom had the interest to take me away from the circulation (to put me in jail), was easily demonstrated as false. Still, I had to wait three days more to be released after having so spent 15 days of imprisonment in a room of about 60 square metres of area in which were closed never less than 50 and up to 66 persons ! The wooden bench (bed for many persons), with great good will, gave hospitality to 16. The others were sleeping on the ground and a part of them on the wet coming from the W.C.

Become again free, while the Ispettorato was kept informed either by phone, or by telegram, through the Office of the Genio Civile of Genoa, I presented myself for help to Maj. Rosson of the P.W. & U. Div.(and I begged him to be so kind to inform of my visit and of my next return Col. Birchett, Regional Engineer) as well as, many times, to Maj. Goodacre of the Public Safety, to the invervention of whom I owe the quick restitution of my car and the elimination of other serious damages already prepared and in hand either during my imprisonment, or after it.

Barighini himself, in fact, had continued the attempts to embezzle also of my furniture and some days after my release had obtained by the "C.L.N. Commissariato Sequestri e Requisizioni" that a Mrs. Barighini Maria as president of a group "Difesa Donna" of Quezzi (the residence of the Barighini family) was encharged of the above mentioned furniture.

Maj. Goodacre prevented this last attempt ordering, on the contrary, in this occasion the leaving off 65 ~~qp~~ activity of the above mentioned "Commissariato" but aware henceforth from my and other experience, to guarantee

./.

0521

Declassified E.O. 12356 Section 3.3/NND No. 785019

myself definitively, I had to look for my remaining things a surer hiding-place and provide for its transport.

Desides all that the steps relative to the re-delivery of the car, the most urgent and indispensable repairs of it for the bad use been done the denunciations and the requests of circulating permit till Turin, the steps to the various authorities for a possible recovery of the clothing (remained till the end useless), the denunciation to the Procuratore del Regno of the crimes at my damage, to all that with difficulties (coming by the fact) that it was convenient to me to go always accompanied by some friend and to guard from other possible offences to my body (threat of death were told by the same protagnnist) obliged me in Genoa till Saturday 23th inst., in which day I could reach with the car this office.

Reserving myself to give apart the proper information of the service of which I wrote at the beginning of this letter, and every other new eventually also connected in any way to my forced absence, I bring to your attention that in agreement with the Regional Engineer (I took again the service) to-day.

I enclose an original of the letter of today of the above named Engineer.

Signed:

L'ISPETTORE GENERALE COMPARTIMENTALE

S. Marletta

6520

0553

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081,Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

C78/6/PWU 2 July 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Forms AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Campania	
1751	Route 88 stretch Salerno - Avellino	4,900,000
1752	Autostrade Napoli - Pompei	3,750,000
1753	Route 7 Junc.Sessa Aurunca and Capua -	3,795,000
	A.M.G. TERRITORY	
	Emilia Region	
1755	Route 67 - S.Benedetto in Alpe - Marina di Ravenna	3,338,000
1756	Route 9 - Cesina to Bologna	2,081,000
1757	Route 12 from Km.186+549 to 238+013	2,200,000
1758	Route 16 Pontelagoscuro to Ravenna	3,240,000
1759	Route 64 (Porrettana) from Km.31+067 to Km. 90+773	3,000,000
1760	Route 9 from Km.118+070 to Km.147+660	1,300,000

../..

0564

Declassified E.O. 12356 Section 3.3/NND No. 785019

1761	Route 16 from Ravenna to Tavollo	2,374,000
1762	Route 64 from Malalbergo to Ferrara	700,000
1763	Route 9 from Km.152+846 to Km.259+538	4,780,000
1764	Route 64 from Bologna to Malalbergo	1,300,000
1765	Route 64bis from Bologna to Budrio and Ferrara	2,885,000
1766	Route 9 from Celle to Cosina	2,123,000
1767	Bridge Puglia near Castel S.Pietro	788,000
1768	Route 16 Emilia from River Po to Cervia	21,367,000
1769	Route 65(Futa) from Km.58+345 to 104+024	2,400,000

MISCELLANEOUS PROJECTS

Milan Province

M.1030	" La Scala " Opera House Milan	20,000,000
M.1031	Removal of debris in Milan city	2,500,000
M.1033	Repairs to hidraulic system	2,000,000

Varese Province

M.1032	Housing - Villa C.Varese	1,500,000

Brescia Province

M.1029	Repairs to Hydraulic system - Oglio R.	1,710,000

Parma Province

M.1035	Route 62(Cisa) from Km.56+214 to 115+506	2,550,000
M.1036	Route 62 (della Cisa) from Km.118+382 to Km. 168+819	2,180,000

Bologna Province

M.1042	Bridge at Km.18+350 Route Sillaro	995,000
M.1043	Bridge at Km.9+535 Route Sillaro	445,000
M.1044	Bridge at Km.8+104 Route Sillaro	648,000

Piacenza Province

M.1046	Route 45 from Km.61+707 to Km.99+962	1,400,000
M.1047	Route 45 from Km.99+962 to Km.139+977	1,700,000

Reggio Emilia Province

M.1037	Route 63 from Km.35+699 to Km.137+794	4,450,000

Forlì Province

M.1038	Route 71 from Mandrioli tp Cesena	3,175,000

6518

../..

0 3 5 5

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1039	Route 72 from Rimini to S.Marino -Dogana	427,000
M.1040	Route 9 - Forli to Predappio & Div.	1,385,000
M.1041	Route 3bis -Canili to Bagno Romagna	637,000
M.1048	Repairs to interprov.road " Fanante "	1,800,000
	Pistoia-Modena Provinces	
M.1045	Route 12 from Km.88+478 to Km.182+742	4,420,000
	Venezia Province	
M.1044	Repairs to Aqueduct.	2,565,000
	Padova Province	
M.1034	Repairs to Hydraulic system	2,800,000
M.1050	Repairs to Hydraulic system - Este	20,000,000
	Rovigo Province	
M.1051	Repairs to Hydraulic system	5,000,000

WYILLIAM M. SPANN
Lt.Col. A.U.S.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

G

Declassified E.O. 12356 Section 3.3/NND No. 785019

PUBLIC WORKS & UTIL.

A. N. C. I.

ASSOCIAZIONE NAZIONALE COSTRUTTORI ITALIANI

ROMA - VIA S. NICOLÒ DA TOLENTINO, 21 p. 2° - TELEF. 485612 - 13 - 14
Via Regina Elena 11 p.3 Tel.40.115

Roma 28 giugno 1945

Prot. n. 909/D.E

30 JUN 1945 078/6

41

OGGETTO: Analisi e revisione dei prezzi -

Questa Associazione con lettera n.792/D=2 del 2 c.m. rimasta inevasa, si permetteva richiamare l'attenzione di codesto Ente sul fatto che le percentuali dei contributi assicurativi in uso nella determinazione del costo della mano d'opera, sono puramente teoriche e differiscono sensibilmente da quelle che effettivamente vengono a gravare sul datore di lavoro.

Tenuto conto delle variazioni verificatesi anche durante il mese di maggio, la percentuale globale teorica che risulta del 61,26% (presumendo un premio per assicurazioni infortuni dell'80/1000) per effetto di addizionali, indicate in dettaglio nella nostra pubblicazione "Il costo dei lavori e le gare di appalto", 2ª edizione, raggiunge ora il 76,23%.

Si prega vivamente di voler tenere in giusta considerazione le predette maggiorazioni di spesa, tanto nelle analisi di costo quanto nelle revisioni di prezzo, ove fossero state involontariamente trascurate a causa della difficile interpretazione delle norme succedutesi a getto continuo in questi ultimi anni.

Si gradirà un cortese riscontro.

Con osservanza.

IL PRESIDENTE
(ing.R. Almagià)

Al Ministero dei LL.PP.
Ai Ministeri Militari
Al Ministero dei Trasporti
Al Sindaco di Roma
All'ing.Capo dell'Amm.ne Provinciale
Ai Comandi Alleati

ROMA

Capt Klapinski
6516 GHQ

Translation attached

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LIGURIA REGION
APO 394

RECEIVED ALLIED
P.W. & U. S/C A.C.
29 JUN 1945 078 4/2nd

OFFICE OF REGIONAL ENGINEER

Genoa, 26 June 1945

LIG/P.W.U.Housing 401

Subject : Visit of Mr. Prezioso of P.W.Min.

To : Director P.W.&U s/c : Attention Chief P;W. Div.

1.- Re you June 19,1945 letter in which it states Eng. Prezioso may visit Liguria.

2.- The writer has many things worth discussing with Eng. Prezioso and to insure meeting him would appreciate all possible advance notice of his arrival date.

DAVID SOLOMON
Housing
for Regional Engineer

Capt Shepland

EJR

0552

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.320

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

Ref: 078/6/PWU

29 June 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Abruzzi	
1748	Bailey bridge over Saline river	1,076,000
1749	Emergency work on bridge over Foro at Km.460+560 on Route 16	199,000
	Campania	
1750	Removal of debris on ditch and sewers	951,000
	Lazio	
1747	Repairs to Viale Lazio and Flaminia	913,160
	A.M.G. TERRITORY	
	Emilia Region	
1744	Bridge on Route 16 MR. R844-986	7,940,000
1745	Bridge on river Taro at Km.211+425	850,000
1746	Bridge over Uso river on Route 16	2,730,000

6514

../..

05391

Declassified E.O. 12356 Section 3.3/NND No. 785019

MISCELLANEOUS PROJECTS

Ravenna Province

M.1002	Bridge over Marzano torrent -Moronico	1,260,000
M.1003	Bridge over Lamone river "Molino del Rosmo " MR. M 260196	1,310,000
M.1005	Bridge over torrent Samoggia Cà di Là	1,475,000
M.1006	Bridge over Samoggia torrent on Communal Road " Della Pietra " MR. M 319140	1,290,000
M.1007	Bridge over Torrent Sintria-Rio Bagni	2,120,000
M.1008	Bridge over Marzano torrent - Baruzza	2,665,000
M.1010	Bridge over Lamone torrent -Fognano	2,765,000
M.1013	For Tarring works in the streets of the Town and suburs. MR. M566387	990,000

Ferrara Province

M.1004	Bridge "Bascinata"on Fimaro canal-Argento MR. M.174693	2,400,000
M.1011	Street lighting in Ferrara	4,750,000
M.1012	Water supply - Ponetlagoscuro	1,700,000
M.1020	Sewerage repairn - Ferrara City	5,300,000
M.1021	Water Pipes repairs - Ferrara City	5,000,000

Bologna Province

M.1009	Repair of electrical system at Bologna Hospital	1,000,000
M.1014	Repair road Valle Idice.S.Lazzaro	902,000
M.1015	Repairs road in Vallata Idice-Ozzano E.	847,000
M.1016	Sewers Arcoveggio city of Bologna	850,000
M.1017	Sewers in Parasio Achillini-Malvolta - delle Fragole and Albani streets	982,000 998,000
M.1018	Sewers Arcoveggio city of Bologna	
M.1019	Sewers in Montenero Asiago-and Timavo streets - City of Bologna	891,600

Genoa Province

M.1022	Dry Docks -Port of Genoa	13,500,000
M.1023	Closing large breach 50 meters	15,000,000
M.1024	Quay walls - Port of Genoa	10,000,000
M.1025	Warehouses - Port of Genoa	11,000,000
M.1026	Various works - Port of Genoa	6,000,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1027	Cranes and handling equipment - Port of Genoa	23,000,000
M.1028	Power station, lighting and telephone installation - Port of Genoa	10,000,000

E.J.RISTEDT
Colonel. C.E.
A/Director.

Copy to :
Finance Sub-Commission.

0561

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.112

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

28 June 1945

078/6/PWU

Subject: Engineer Enrico Reggiani.

To : H.E. The Minister of Public Works.

1. On this occasion of my severance of connection with the Allied Commission and my imminent departure from Italy, I wish to express my appreciation for the splendid service rendered to our combined efforts by Engineer Enrico Reggiani.

2. In his capacity of Liaison Officer between this Sub-Commission and the Ministry of Public Works he has contributed much to the Allied cause and toward the rehabilitation of Italy. He has demonstrated at all times that he possesses not only unusual abilities as an Engineer and an executive but also an eagerness to devote himself unsparingly to the functions of his office.

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

05621

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.48900 1.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

078/6/PWU 26 June 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tinsano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

Number	Description	Cost
	Calabria	
1742	Route 106 Junc.Palla Palla-Cariati	290,000
	Puglie	
1722	Roads in Bari City	94,500
	Lucania	
1726	Bridge over Don Ciccio Torrent -Route 93	624,320
1727	Bridge over Meccadinardo torrent Route 93	845,000
	Campania	
1723	Route Battipaglia-Ditch Fennarone	1,845,000
1724	Repairs to Route from Salerno-Paestum	3,783,000
1725	Bridges at Progr. 3585,4012,4180	780,000
1739	Bridge n°.442 at Km.150+180 Route 18	1,830,000
1740	Operation W.D.Vehicles - Salerno	1,260,000
1741	Stretch Salerno - Battipaglia	1,849,000

../..

05631

Declassified E.O. 12356 Section 3.3/NND No. 785019

A.M.G. TERRITORY

Emilia Region

1717	Maintenance of Routes 9 and 64	1,000,000
1718	Repairs to Coast Road Rimini-Bellaria	2,600,000
1719	Repairs to Route Bologna - Modena	9,900,000
1720	Bridge at Km.101+560 Route 65	3,100,000
1721	Route 9 from Savio R. to Bologna	10,861,000
1743	Route 9 , 12 Bologna-Modena-Revere	1,000,000

Toscana Region

1708	Bridge over Sieve torrent MR. Q904879	24,400,000
1709	Bridge alle Mosse	1,106,132
1710	Bridge " All'Asse"	1,600,000
1711	Maintenance of Prov.Road Imolese	3,130,000
1712	Maintenance of stretch MR.Q655695 to Q 680727 Route 6731	1,360,000
1713	Maintenance of Route Val di Bisenzio Prato-Vernio-Montepiano-Castiglione	8,500,000
1714	Maintenance of Prov.Road Faentina	7,900,000
1715	Maintenance Route from Stn.Hospital to Route 12 and the road Pietrasantina	2,060,000
1716	Maintenance from Route-1 POL Depot and from Route 175 to Engr.Supply Depot	1,361,000
1728	Request of materials for maintenance Autostrade in Montecatini	2,860,000
1729	Route 67 bis Fornacetta - Stagno	5,050,000
1730	Route 67 Pisa-Ponte Elsa	9,715,000
1731	Statal Road N°.1 MR. Q 080675	25,800,000
1732	Repairs to Route Guicciardini	950,000
1733	Military Roads - Maintenance	485,000
1734	Bridge on Route G.D'Annunzio	323,874
1735	Bridge over Borra torrent MR. Q398826	382,000
1736	Request of materials for maintenance of roads in Montecatini Terme	4,000,000
1737	Bridge over Borra in Montecatini Terme	1,430,000
1738	Autostrade Route 1/1 (culverts) from MR. Q 542850 to MR. Q 324752	13,250,000

MISCELLANEOUS PROJECTS

Varese Province

M.966	Repairs to houses in Via Crispi	1,200,000

../..

0541

Declassified E.O. 12356 Section 3.3/NND No. 785019

Torino Province

M.970	Hospital S.Lazzaro,Via Cherasco	2,356,000
M.971	Ospedale Psichiatrico ,Via Giulio	3,989,000

Forli Province

M.916	Repairs to sewers - Rimini City	1,755,000
M.961	Maintenance and repairs of the roads Corso Umberto Viale Principe Amedeo,Viale A.Vespucci	2,413,000
M.962	Repairs to Communal roads of Montescudo	5,858,954
M.963	Repairs to Communal roads of Cesena	1,962,000
M.967	Bridge at Km.12+007 Route 72	3,137,000
M.969	Repairs of Communal roads in Meldola	2,550,000
M.990	Bridge "Prato" on Prov.Road to Faenza	5,150,000
M.994	Bridge "Ramugna" on Prov.Road Marzeno	2,332,000
M.997	Bridge over Marano river MR. R852892	1,682,000

Ferrara Province

M.998	Roads in Ferrara City	250,000

Parma Province

M.999	Drainage channels repair	830,000

Ravenna Province

M.968	Passage over Lamone M.433374	800,000
M.991	Bridge "Rio Fondi" on Prov.Road Marzona	98,500
M.992	Bridge "Palazzone" MR. M309195	1,600,000
M.993	Bridge Busina over Lamone river	6,600,000
M.995	Emergency works on banks of Senio river	3,700,000
M.996	Emergency works on banks of Senio river from (Ponte via Emilia) to Bridge Cotignola	2,300,000
M.1000	Repairs of pumping station	7,605,903
M.1001	Pumping station and Channels repairs	1,874,000

Bologna Province

M.964	Old Botte Navile at Malaberge	4,885,000
M.965	Water tunnel of Malabrego	3,505,000

Treviso Province

M.918	Repairs to Channels & irrigation of the Consorzio della Vittoria	4,540,000
M.919	Repairs to the right side of Piave river	4,520,000
M.920	Removal of debris from Livenza river	1,350,000
M.921	Repairs to the left side banks of Piave river	9,650,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Venezia Province	
M.917	Repairs of war damage to Silo at Port of Venezia	1,400,000
M.922	Repairs to Warehouses n°.11 & 15 at Port of Venezia	1,680,000
	Arezzo Province	
M.914	Bridge Mocarini over Ciuffena torrent	2,306,000
M.915	Bridge dei Frati over Ciuffena torrent	2,600,000
	Firenze Province	
M.923	Route Ginestra - Quattro Strade	992,000
M.924	Route Montaccio - Lastra A Signa	993,000
M.925	Route Quattro Strade - Pontaccio	980,000
M.927	Church Sette Santi Fondatori -Florence	1,300,000
M.928	Bridge Rosso over Furba torrent	921,000
M.929	Repairs to Aqueduct - Prato	24,000,000
M.931	Bridge over Rio Cascianella	650,000
M.932	Repairs to Communal road Montalbano	692,000
M.933	Hydraulic works ner Elsa River	10,248,000
M.934	Hydraulic works on left side of Arno	2,530,000
M.935	Repairs to a stretch of Communal road Montalbano in " Tana "	856,000
M.936	Repairs to Communal road "I Macelli"	871,000
M.937	Removal of debris of bridge alla Motta	1,240,000
M.938	Bridge a Lastra Signa	750,000
M.972	Repairs of banks of Ombrone river	1,698,000
M.973	Bonifica Padule Fucecchio	2,930,000
M.975	Bridge Rosso over Mugnano torrent	2,575,600
M.976	Bridge via del Romito in Firenze	5,050,000
M.977	Bridge " All'Asse "	943,000
M.978	Reconstruction of walls of bridge del Paradisino	1,150,000
M.979	Piambo bridges over Sieve river	1,198,000
M.980	Completion of Aqueduct S.Casciano	1,300,000
M.981	Repairs to sewers at Pontassieve	1,800,000
M.983	Repairs to machinery of Aqueduct	2,000,000
M.985	Bonifica Padule Fucecchio	930,000
M.987	3 wells and 3 workshop	4,360,000
M.988	Repairs to Aqueduct Barberino	1,300,000
M.989	Emergency works on left banks of Chiana canal	1,650,000

../..

05661

Declassified E.O. 12356 Section 3.3/NND No. 785019

Pistoia Province

M.956	Bridge Abetoni over Cessana torrent	670,000
M.957	Communal roads -Commune of Pistoia	842,000
M.958	Bridge Duomo - Commune of Pescia	5,460,000
M.959	Bridge Puoo over Stella Torrent	887,000
M.960	Bridge over Pescia Nuova torrent	720,000

Pisa Province

M.926	Bridge Marmigliano Ditch - Pata	520,000
M.939	Repairs to Elementary school and Municipal building in S.Maria a Monte	2,765,775
M.940	Bridge on Rio Nero at Km.104500	1,550,000
M.941	Bridge of Valgrande MR. Q342675	1,660,000
M.942	Bridge Vaiano MR. Q650319	1,430,000
M.954	Valdera Bonifica (Volterra)	490,000
M.955	Repairs of the road n°.1 of the Valdera	1,950,000
M.974	Bridge over Cecina river - MR.Q301207	13,000,000
M.982	Materials fo the Aqueduct of Pisa	2,950,000
M.984	Cleaning channels -S.Rossore-Pisa	1,700,000

Leghorn Province

M.930	Acqueduct of Leghorn -Repairs to machinery (Filettole-Stagno-Parterra	30,000,000
M.986	Emergency works - Aqueduct of Leghorn	2,145,000

Lucca Province

M.943	Bridge di Villa over Pescia torrent	1,150,000
M.944	Bridge Migliano over Pianda Rio torrent	700,000
M.945	Road Italica (Camaiore)	1,459,540
M.946	Repairs to breakwater - Harbour of Viareggio.	1,500,000
M.947	Bridge over Rio Ralla MR. Q284803	880,000
M.948	Road "Monteperpoli" - Comm.Molazzana	800,000
M.949	Bridge Rosso -Lucca Via Marlia	270,000
M.950	Bridge over torrent Freddana	550,000
M.951	Bridge "Benassi" - Prov.Road Camaiore	960,000
M.952	Bridge near Fraga torrent	500,000
M.953	Bridge alla Prada over Pescaglina torrent	770,000

V.S.THOMPSON 6506
Lt.Col. R.C.E.
Chief, Public Wks.Div.

Copy to: Finance Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

file

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

C78/6/PWU 25 June 1945

Subject: Forms MAT-10.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. In accordance with procedure established in Economic Section, Headquarters AC letter dated 20 March, the following Forms MAT-10 are forwarded for your attention and presentation to the Ministry of Industry, Commerce and Labor:

(a). Tubi "Benna" = Aqueduct of Leborn.

(b). Tubi = Repairs to Aqueduct "Parco delle Cascine".

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

6505

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 6 Giugno 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Lavori Pubblici - Acquedetto Livorno

3. COMMODITY DEMANDED (Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Tubi "Bonna" e pezzi speciali Ø m/m 1000

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where? Soc."Tubi Bonna" Livorno

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio Civile

Address Livorno

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 6 Giugno 1945 Signature: Rank, Title, Office.

9. REGIONAL APPROVAL Title Date: 6 Giu

RESOURCES SECTION (Commerce Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Lavori Pubblici - Acquedetto Livorno

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Tubi "Bonna" e pezzi speciali Ø m/m 1000

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where? Soc."Tubi Bonna" Livorno

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio Civile

Address Livorno

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 6 Giugno 1945 Signature:

Rank, Title, Office.

9. REGIONAL APPROVAL Title Date: 6 Giu 45

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Distinta dei tubi Bonna e pezzi speciali

Tubi Bonna del diametro interno m/m =	m.	48
Curve a 90° per detti tubi	N°.	2
Curve a 45° " " "	"	2

declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 18 June 1945

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED (Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Attergo n. 1

(b) Next Month " n. 2

(c) Second Month " n. 3

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? attergo n.4

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Magazzino dell'Acquedetto
Address Comunale, Via Anguillara
Firenze.

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 17 Giugno 1945 Signature: Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6503

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS:

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Attergo n. 1

(b) Next Month " n. 2

(c) Second Month " n. 3

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? attergo n.4

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Magazzino dell'Acquedetto Comunale, Via Anguillara

Address Firenze.

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 17 Giugno 1945 Signature:

Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6503

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 15.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Il materiale richiesto dovrà essere impiegato nella costruzione di 3 pozzi metallici, tre officinette sotterranee di sollevamento, una cabina di trasformazione per dette e impianti elettrici ed idraulici, accessori. Tale lavoro sarà eseguito nel Parco delle Cascine allo scopo di aumentare la disponibilità dell'acquedotto cittadino, la cui disponibilità idrica è insufficiente per il consumo dei mesi setivi.

<u>Attergo n°.1</u>	
Pezzi a T del Ø = 300 m/m con diramazione del Ø=200mm/	n+. 3
" " " " " = 135 mm/ " " " "=200mm/	"
Toulipe del Ø = 300 mm/ a flange e bicchiere	n°. 4
" " " = 135 " " " " "	" 3
Saracinesche con volantino Ø = 200 mm/	" 9
Succhierola con valvole di fondo = 200 mm/	" 3
Tubi a cordone e bicchiere Ø = 200 mm/	ml. 111
" " flangia Ø = 200 mm/	" 59
" " " " = 135 mm/	" 5
<u>Attergo n.2</u>	
Tubo di ghisa Ø 135 mm/	ml. 24
Tubo a cordone e bicchiere Ø 135 mm/	" 13
Tubo di acciaio ~~ØXXXXXXXX~~ Ø 400 mm/	" 18
" " " Ø 700 mm/	" 9
Pezzo a T /Ø mm/ 300 con diramazione Ø mm/ 135	n°. 1
" " T " 200 " " " " 135	n°. 1
Toulipe Ø mm/ 200 con flange	" 1
Curve da mm/ 135 a 90°	" 1
" " " 200 " "	" 4
" " " 200 " 450	" 3
Bout a flange e cordone Ø mm/200	" 2
" " " " " " " 135	" 1
Saracinesche con volante Ø mm/ 135	" 1
" " chiave " " 200	" 2
" " " " " 135	" 1
<u>Attergo n°.3</u>	
Gruppo elettropompe Marelli compl. di 15 HP	" 2
" " Cerpelli	" 1
Pompe a mano	" 3
Pezzo a Ø mm/500 con diramazione Ø mm/ 200	" 1
" " T Ø mm/200 con diramazione Ø mm/ 200	" 1
" " " " " 135 " " " " 200	" 1
Toulipe Ø mm/ 200 con flange	" 1
" flange e bicchiere Ø mm/ 200	" 6
" " " " Ø " 135	" 1
Curve da mm/ 135 a 90°	" 1
" " " 200 a 90°	" 4
" " " 200 a 45°	" 3
Saracinesche Ø mm/135	" 1
Trasformatore trifase di 100 Kw.	" 1

<u>Attergo n.4</u> Indirizzo dei fornitori abituali dei tubi e pezzi speciali:

...i a 66 Palermo -Via Emilia 527 A

Declassified E.O. 12356 Section 3.3/NND No. 785019

Saracinesche con volantino Ø = 200 mm/	"	9
Succhierola con valvole di fondo = 200 mm/	"	3
Tubi a cordone e bicchiere Ø = 200 mm/	ml.	111
" " flangia Ø = 200 mm/	"	59
" " " " = 135 mm/	"	5

Attergo n.2

Tubo di ghisa Ø 135 mm/	ml.	24
Tubo a cordone e bicchiere Ø 135 mm/	"	13
Tubo di acciaio ~~XXXXXXXXX~~ Ø 400 mm/	"	18
" " " Ø 700 mm/	"	9
Pezzo a T Ø mm/ 300 con diramazione Ø mm/ 135	n°.	1
" " T " 200 " " " " 135	n°.	1
Toulipe Ø mm/ 200 con flange	"	1
Curve da mm/ 135 a 90°	"	1
" " " 200 " "	"	4
" " " 200 " 450	"	3
Bout a flange e cordone Ø mm/200	"	2
" " " " " " " 135	"	1
Saracinesche con volante Ø mm/ 135	"	1
" " chiave " " 200	"	2
" " " " " 135	"	1

Attergo n°.3

Gruppo elettropompe Marelli compl. di 15 HP	"	2
" " Cerpelli	"	1
Pompe a mano	"	3
Pezzo a Ø mm/500 con diramazione Ø mm/ 200	"	1
" " T Ø mm/200 con diramazione Ø mm/ 200	"	1
" " " " " 135 " " " " 200	"	1
Toulipe Ø mm/ 200 con flange	"	1
" flange e bicchiere Ø mm/ 200	"	6
" " " " Ø " 135	"	1
Curve da mm/ 135 a 90°	"	1
" " " 200 a 90°	"	4
" " " 200 a 45°	"	3
Saracinesche Ø mm/135	"	1
Trasformatore trifase di 100 Kw.	"	1

Attergo n.4 Indirizzo dei fornitori abituali dei tubi e pezzi speciali:

1. Officine Fonderie Parenti & C° Bologna -Via Emilia 527 A
2. Officine Forlì Miliano - Foro Bonaparte n°.2
3. SOc. An. Metaltubi Milano - Piazza Crispi n°.5

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Roma, 23 giugno 1945

078/c/Pall

Al

Ministero dei Lavori Pubblici

Direz.Gen.dei Servizi Tecnici

35

Risposta a nota del

Div.

OGGETTO Illecito uso di veicolo -

APPUNTO PER IL SIGNOR COLONNELLO THOMPSON

E' stato incaricato l'Ispettore Generale Ing. Eugenio Grà dell'Ufficio Speciale della Viabilità Statale del Lazio ed Umbria di effettuare subito un'accurata inchiesta circa i fatti denunziati, col rapporto 25 maggio 1945, dal Cap. Lewis della 281 Works Section R.E.

Appena perverrà il rapporto dell'Ispettore verranno comunicati i risultati dell'inchiesta.

IL DIRETTORE GENERALE

6502

Declassified E.O. 12356 Section 3.3/NND No. 785019

Pol. 12641
Ext. 2218
RECEIVED
P.W. & U. S/C A.C
22 JUN 1945 018/5700

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394
Public Works and Utilities Division

34

20 June 1945.

FWU/2.2

SUBJECT: Brescia Province - Genio Civile - Proposed change of Ing. Capo.

TO : Headquarters, Allied Commission, APO 394 - Public Works and Utilities Sub-Commission.

1. It has recently become evident that the existing Ing. Capo Maioli - of Genio Civile, Brescia Province, is unsatisfactory. He is a man of some 65 years, is old beyond his years and lacks the physical capacity, drive and initiative required at the present time. It is evident that the Genio Civile Office at Brescia will not function adequately while he remains in charge.

2. An independent investigation has established these facts, with which the Compartimental Inspector of Genio Civile is in agreement.

3. It is therefore proposed to transfer Ing. Maioli to the Milan office of Inspector where a suitable position can be found for him.

4. It has been found impossible, however, to locate here a suitable "career" engineer of Genio Civile to put in charge of the Brescia office.

5. There is in Genio Civile service at Brindisi an Ing. MANUCHIANI, CARLO who is acting as Dirigente of the Brindisi office. This engineer was for several years employed in Lombardie and he knows Brescia province well. He is also a youngish man, keen, active and capable and has no dependents other than a wife at present living in Milan. His transfer there would thus present no personal problem and he would probably be very satisfied.

6. Formal application is therefore made for his transfer to Brescia Province as Dirigente of the Genio Civile. Will you please

./. 6501

Declassified E.O. 12356 Section 3.3/NND No. 785019

take notion through the personnel branch of Ministero dei Lavori Pubblici with this object in view.

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, C.A.,
Regional Engineer.

Copy to:
Ispettore Capo del Genio Civile - Milano (Riservata)

Discussed with Reggiani who reports that the ministry is making the requested appointment

0578

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

078/6/PWU 19 June 1945

Subject: Forms MAT-10.

To : Ministry of Public Works
(Att: Sig. Tizzano).

1. In accordance with procedure established in Economic Section, Headquarters AC letter dated 20 March, the following Forms MAT-10 are forwarded for your attention and presentation to the Ministry of Industry, Commerce and Labor:

(a). ½ tons Round Iron 16 m/m.

(b). Kgs. 20 Solder.

(c). 1.000 Telephone insulator low tention Nuts(porcellain) 500 Ø

(d). 5 Tons Coppered Iron Wire 2 m/m.

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 14 June 1945

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED (Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: ½ tons round Iron = 16 m/m

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? Yes

(b) If locally - Where? ILVA - S.Giovanni Valdarno

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ufficio Genio Civile

Address Firenze Via S.Gallo 36

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature: Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6:98

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: ½ tons round Iron = 16 m/m

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? Yes

(b) If locally - Where? ILVA - S.Giovanni Valdarno

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ufficio Genio Civile

Address Firenze Via S.Gallo 36

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:

Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

6198

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 14 June 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Solder 20 Kgs.

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? NO

(b) If locally - Where? NO

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ufficio Genio Civile

Address Firenze Via S.Gallo 36

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6197

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED (Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Solder 20 Kgs.

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? NO

(b) If locally - Where? NO

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ufficio Genio Civile

Address Firenze Via S.Gallo 36

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature: Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6497

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 16.

declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 14 June 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED (Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Telephone insulator low tention

(b) Next Month 1.000

(c) Second Month Nuts(porcellain) 500 Ø

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? Richard Ginori - Sesto Fiorentino

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ufficio Genio Civile

Address Firenze Via S.Gallo 36

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature: Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6795

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Telephone insulator low tention

(b) Next Month 1.000

(c) Second Month Nuts(porcellain) 500 Ø

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? Richard Ginori – Sesto Fiorentino

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ufficio Genio Civile

Address Firenze Via S.Gallo 36

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:

Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6195

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 14 June 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Coppered Iron wire - 2 m/m

(b) Next Month 5 Tons

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? Yes

(b) If locally - Where? Circolo Costruzioni Telegrafiche-Telefoniche

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ufficio Genio Civile

Address Firenze, Via S.Gallo 36

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:

Rank, Title, Office

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6/95

AFLR (1) B Release Order No Our Release Order No.

Declassified E.O. 12356 Sec. 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED (Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Coppered Iron wire - 2 m/m

(b) Next Month 5 Tons

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? Yes

(b) If locally - Where? Circolo Costruzioni Telegrafiche-Telefoniche

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ufficio Genio Civile

Address Firenze, Via S.Gallo 36

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature:

Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6195

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

0387

Declassified E.O. 12356 Section 3/NND No. 785019

Roma addì 15 Gennaio 1945 - Anno

Ministero dei Lavori Pubblici

Dir.Gen.dei Servizi Tecnici

7 62/2

All'Ufficio del Genio Civile di

018/6/Pal

e per conoscenza:

All'Ispettore Compartimentale di

-Al Presidente Magistrato alle Acque
VENEZIA

Rispettivamente del

-All'Ispettorato per il Po
PARMA

32

Oggetto: Ricostruzione di ponti importanti.

La Sottocommissione LL.PP. ed Utilità A.C. nell'esaminare progetti di rilevante importo per la ricostruzione di Ponti nei territori soggetti all'Amministrazione dell'A.M.G., ha rilevato che i progetti stessi sono stati preparati in fretta per far fronte ad urgenti richieste dell'Esercito o per impiegare operai, e richiama l'attenzione sui seguenti punti:

a) lavori così importanti devono essere attentamente progettati e devono essere presi nella massima considerazione i tipi di materiali da impiegare;

b) occorre un vaglio rigoroso sulla competenza e capacità delle Imprese da invitarsi;

c) si ritiene che i prezzi non aumenteranno ulteriormente ma tenderanno a diminuire per la crescente disponibilità di Impreso, impianti, trasporti e materiali ora che le necessità militari sono risolte:

Per le suesposte considerazioni, a seguito di accordi intervenuti si è stabilito di adottare la seguente procedura:

6494

./. Pal

pr

0586

Declassified E.O. 12356 Section 3.3/NND No. 785019

1°- Gli stampati AC/1 saranno approvati per la realizzazione dei fondi.

2°- Per l'appalto dei lavori occorrerà invitare un congruo numero di Imprese idonee per ottenere più offerte che dovranno essere vagliate nei riguardi dei tipi di costruzione proposti e dei prezzi richiesti.

3°- Per le gare gli Uffici dovranno inserire una esplicita clausola di revisione dei prezzi anche in diminuzione, qualunque sia la durata di esecuzione, qualora si accerti che il costo complessivo dell'opera appaltata abbia subito una variazione in meno in misura superiore del 10% dell'importo contrattuale, per variate condizioni del mercato o per fornitura di mezzi da parte dell'Amministrazione che agevolino la esecuzione dei lavori.

IL MINISTRO

05801

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

16 June 1945

078/6/PWU

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att:Sig. Tiszano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Puglie	
1653	Roads in Bari Town	4,054,000
1654	Paving roads of Bari town	1,050,000
1671	Operation of 7 W.D.Vehicles(Taranto)	412,000
1673	Repairs to roads in Brindisi town	500,000
	Lucania	
1657	Operation of W.D.Vehicles	604,000
1672	Route 7-94-96 section Tolve - Auletta	2,100,000
	Campania	
1679	Route 19 stretch Postiglione-Fosse Pennarone.	3,200,000
	Lazio	
1674	Route 7 maintenance from Km.141+144	4,000,000

../..

6493

0590

Declassified E.O. 12356 Section 3.3/NND No. 785019

A.M.G. Territory

Toscana Region

1653	Bridge Cunicolo over Greve torrent	3,130,000
1656	Wages of POL for road plant	4,300,000
1658	Route 1 Pietrosanta - Sarzana	680,000
1659	Route 63 Aulla - Cerreto	865,000
1660	Route 62 Sarzana - Cisa	1,330,000
1661	Reconstruction of 3 bridges Route Emilia	4,082,000
1662	Communal roads of Mortaiolo-Valico a Pisa	820,600
1663	Route 1 MR. Q176204-124268-092310	1,820,000
1664	Route 12 Abetone - Brennero	1,320,000
1665	Bridge S.Quirico over Serchio river	10,800,000
1666	Bridge in Bagni di Lucca	2,995,000
1667	Route 64 ordinary maintenance MR.Q515400	1,750,000
1668	Route 66 Pistoiese MR. Q515900-L 412026	1,030,000
1669	Route Caprona - Navecchio MR. Q180640	1,085,000
1670	Bridge over S.Godenzo river Route 67	11,900,000
1675	Bridge over Pecora river Route 1	5,524,000
1676	Bridge over Arno river a Signa	45,000,000
1677	Route Faentina Bridge over torrent Lamone in Marradi MR. R 092016	13,700,000
1678	Bridge over Lamone torrent at Biforco	11,600,000

Emilia Region

1649	Bridge at Devadola MR. M311062	1,706,000
1650	Route Zenetta di Quarto-Tronco inferiore	423,000
1651	Scoli stagno superiore-lorgana superiore	812,000
1652	Zenetta di Quarto-Tronco superiore	820,000
1680	Bridge Castrocaro on Route 67	2,774,000
1681	Route 12 Abetone Km.186+549- Km.238+013	2,000,000
1682	Maintenance of Route 9 MR.836988-596067	3,848,000
1683	Rubiera Route 9 Km.161+628	150,000
1684	Route 16 Maintenance MR. M688182-R844986	5,595,000
1685	Road Porrettana Km. 62+900 - Km.90+773	1,000,000
1686	Route 64 Porrettana Km.L796364-807384	1,825,000
1687	Route 65 Futa - Km.86+000- Km.104+024	800,000
1688	Route 64 Porrettana Km.31+067-Km.62+900	1,000,000
1689	Route 16 stretch from Ravenna to Tavollo	720,650
1690	Route 9 from Km.137+748 -Km.147+660	1,000,000

../..6492

0591

Declassified E.O. 12356 Section 3.3/NND No. 785019

1691	Route 65 Futa from Km.58+345-Km.86+000	1,000,000
1692	Route 9 from Km.118+070- Km.128+200	1,000,000
1693	Route 9 Km.128-200 = Km.137+748	1,000,000
1694	Route 16 between Ferrara and Ravenna	517,500
1695	Route 64 stretch from Malalbergo to Ferrara	152,250
1696	Route 64 Porretta Km.97+648 = Km.126+600	1,000,000
1697	Route 16,64 and 65 Maintenance	1,000,000
1698	Route 9 stretch Modena - Piacenza	1,000,000
1699	Route 9 stretch Modena - Piacenza	3,000,000
1700	Route 9 from Celle to Castelbolognese	710,500
1701	Route 9 stretch Bologna - Castelbolognese	1,018,400
1702	Route 67 Stretch S.Benedetto in Alpe to Marina di Ravenna	842,450
1703	Maintenance of Route 16 from Pontelagoscuro to Ravenna	832,300
1704	Route 12 from Km.88+386- Km.150+200	3,000,000
1705	Route 64 bis from Bologna to Km.22 at S.Pietro in Casale.	1,000,000
1706	Route 64 bis from Km.22 to Km.41	1,000,000
1707	Route 9 from Bologna to Modena	1,440,000

MISCELLANEOUS PROJECTS

Napoli

M.846	Breakwater Foranea - Port of Napoli	10,400,000

Florence Province

M.841	Bridge over Risenzio river	20,946,000
M.844	Repairs to pipes crossing Greve river	340,000
M.851	Bridge S.Niccolò	28,500,000
M.852	Retaining walls of Arno river Lungarno	4,000,000
M.853	Repairs to bank at bridge Motta	1,350,000
M.854	Bonifica Fucecchio	2,546,000
M.859	Consorzio Cavalciotto and Gore	2,900,000
M.863	Bridge on Communal route Palazzuolo	1,010,000
M.864	Bridge over Mugnone Torrent - Caldine	1,300,000
M.865	Prov.Road Chiantigiana-Firenze-Greve	7,060,000
M.866	Aqueduct Consorziale -Prato 3 stretch	670,000
M.867	Aqueduct "Direttissima" II° stretch	420,000
M.887	Bridge della Vittoria	57,000,000
M.889	Bridge over Elsa river MR.Q538556	10,000,000

../.. 6497

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.908	Repairs to a stretch of bank of the Torrent Agliena near Stn.of Certaldo	1,350,000

Pisa Province

M.842	Bridge Solferino on the Arno river	22,335,000
M.843	Bridge over Arno river at Pontedera	28,080,000
M.878	Repairs to "School building Ginnasio"	1,765,200
M.879	Repairs to "Istituto Tecnico" Pisa	5,092,000
M.880	Repairs to "Liceo Scientifico" in Pisa	1,906,000
M.881	Bridge over Era river in Peccioli Commune	6,583,375
M.882	Bridge over Val di Nievole at Km.14+600	2,630,000
M.883	Bridge over Era river - Montaperti	3,504,813
M.884	Bridge over Tesolino - Legoli	1,150,000
M.885	Bridge on Badia - Legoli road	1,500,000
M.886	Church of ex prison S.Matteo V.La Rosa	1,245,000

Pistoia Province

M.888	Repairs to Camera di Commercio Building	3,450,000

Grosseto Province

M.845	Removal of sunken ship -Porto S.Stefano	2,500,000

Lucca Province

M.860	Bridge over Rio Casale,Lucchese Prov.	1,180,000
M.861	Retaining walls on Prov.Road Lucca	3,500,000
M.862	Bridge Broglio on Prov.Road Ludovica	1,280,000

Leghorn Province

M.855	Banks of the Cornia river	1,500,000
M.856	Repairs to roads of Piombino City	2,550,000
M.857	Aqueduct of Leghorn -repairs to reservoir of the industrial aqueduct.	2,000,000
M.858	Aqueduct of Leghorn VII° section	1,850,000
M.868	Repairs to quay Darsena Portoferraio	11,000,000
M.869	Repairs to prison -Portolongone	1,236,812
M.870	Removal of debris - Leghorn city	1,480,000
M.871	Removal of debris - streets of Leghorn	1,550,000
M.872	Removal of debris - Leghorn city	1,850,000
M.873	Removal of debris - Leghorn city	1,600,000
M.874	Church Sinagoga - Leghorn	1,690,000
M.875	Church S.Giulia	1,030,000

../..

05931

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.876	Buildings in Leghorn city	1,933,500
M.877	Building of Public Utilities	1,200,000
M.909	Repairs to Vicinali streets	360,000
M.910	Repairs to Padreterno -Vanella roads	244,000

Ravenna Province

M.830	Sewers - Ravenna City	990,000
M.831	Sewers - Fusignano	218,804
M.832	Hospital of Faenza - Repairs	2,600,000
M.839	Repairing various building -Commune of Ravenna	985,000
M.847	Repairs to banks of the Lamone	4,000,000
M.848	Repairs to Montone river banks	904,000
M.903	Reconstruction of Prefettura Building	4,230,000
M.911	Repairs to Senio river banks	2,950,000

Ferrara Province

M.836	Repairs to banks of Panaro river	2,300,000
M.837	Repairs to banks of Reno river	4,500,000
M.838	Repairs to right side of banks of Po	6,800,000
M.840	Repairs to Ferrara - roads	10,700,000
M.912	Impianto Idrovoro del Guagnino	8,600,000

Forli Province

M.829	Repairs to the system of water to S.Sofia	1,910,000
M.893	Maintenance of Route Rimini-Riccione	5,228,000
M.897	Diversion on state road N°.67	2,183,000
M.900	Repairs to the "Elementary school"	1,032,000

Bologna Province

M.834	Section Fossa Quarda Superiore	783,000
M.835	Section Scoli Riolo and Allacciante	814,000
M.896	Sewers in Grazia, Dell'Arca and Piave	960,000
M.899	Aqueduct of Molinella	385,000
M.901	Aqueduct Borgo Panigale	3,000,000
M.902	Sewers in Lame street - Bologna city	990,000
M.913	Emergency works near Reno canal	880,000

Modena Province

M.892	Route 12 (Abetone) Km.88+386- 182+742	2,000,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Piacenza Province	
M.895	Route 45 from Km.61+707 - 109+971	2,000,000
	Reggio Emilia Province	
M.849	Repairs to canals	2,610,000
M.894	Route 63 Passo Cerreto - Gualtieri	3,000,000
M.898	Route 62 Cisa - Borgo Forte	3,000,000
	Vicenza Province	
M.833	Fluvia defence	5,000,000
	Venezia Province	
M.890	Removing Enemy defences	2,200,000
M.891	Cleaning and repairing canals	7,100,000
	Torino Province	
M.850	Sanatorio Building in Corso Orbassano	1,977,000
M.904	Bridge over Malone river	1,100,000M.
M.905	Bridge over Sangone near Beinasco	12,330,000
M.906	Bridge over Po river near Chivasso	9,150,000
	Varese Province	
M.907	Routes Casbena - Masnago	1,500,000

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

15 June 1945

078/6/PWU

Subject: Forms MAT-10.

To : Ministry of Public Works
(Att: Sig. Tizzano).

1. In accordance with procedure established in Economic Section, Headquarters AC letter dated 20 March, the following Forms MAT-10 are forwarded for your attention and presentation to the Ministry of Industry, Commerce and Labor:

a). Tubi di ghisa = Repairs to water system of Florence.

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

HEADQUARTERS
ALLIED COMMISSION
CONTROL SUB-COMMISSION
APO 394

Date: May 17 - 1945

1. DEMAND FOR CONTROLLED MATERIALS

2. ARMY/AG FORMATION 16 Tornabuoni Street - Florence

3. QUANTITY DEMANDED : (In metric tons or other suitable unit).

(a) Single lot demand ~~Tons 40 cubes a bicch.s ord.Kg. 110200~~ Kg. 33616 ~~Semi special ghi~~

(b) Next month ~~" " " " " " " " 40200~~ ~~Semi special ghi~~ Kg.4156

(c) Second month ~~" " " " " " " " 3[illegible]~~ ~~Semi special ghi~~ Kg.12333

(d) Third month " " " " " " " " 29200 ~~Semi special ghi~~ Kg.22927

4. JUSTIFICATION : (Detail this information on the back of the Form)

5. SOURCES OF SUPPLY (if known). Give particulars :-

(a) Has material been located?

(b) If locally - where? Those materials are near S.A. Metaltubi Establishment of Terni

(c) If anywhere in Liberated Italy (including Sicily and Sardinia) - where?

(d) If blocked, give name of establishment and Military Unit concerned, quantities available, etc. Those materials are blocked in the same Establishment by the Allied Authority

6. ADDRESS FOR DELIVERY :

Consignee ~~Water System of Florence - Comune of Florence~~

Address Florence

7. It is certified that these supplies and services are required for ~~(URGENT)~~, (NORMAL), ~~(STOCK PILING)~~ purposes. (Strike out words not applicable.)

Date: _____ _____ Signature

8. REGIONAL APPROVAL _____

FOR USE OF LOCAL RESOURCES BOARD SECTION (T & C Sub-Commission) 6486

AFLR (I) D Release Order No. _____, Our release order No. _____

Date _____ Date _____

Declassified E.O. 12356 Section 3.3/NND No. 785019

(c) Second month _____ " " " " " " " 8 [illegible] Tanni specialized

(d) Third month _____ " " " " " " " 29500 Tanni specialized

4. JUSTIFICATION : (Detail this information on the back of the Form)

5. SOURCES OF SUPPLY (if known). Give particulars :-

(a) Has material been located?

(b) If locally - where? These materials are near S.A. Metaltubi Establishment of Terni

(c) If anywhere in Liberated Italy (including Sicily and Sardinia) - where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc. These materials are blocked in the same Establishment by the Allied Authority

6. ADDRESS FOR DELIVERY :

Consignee Water System of Florence - Comune of Florence

Address Florence

7. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Delete not words not applicable.)

Date: _____ _____ Signature

8. REGIONAL APPROVAL _____

FOR USE OF LOCAL RESOURCES BOARD SECTION (I & C Sub-Commission) 6486

AFHQ (I) D Release Order No. _____. Our release order No. _____

Date _____ Date _____

Form M.T 10.

Visto si conferma quanto sopra

Firenze, li - 6 GIU 1945

L'INGEGNERE CAPO DEL GENIO CIVILE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Requested to repair damaged mains in Florence and to provide spares for future emergency repairs

Declassified E.O. 12356 Section 3.3/NND No. 785019

DEFENSE ACQUISITION

1° LOTTO - 1° MESE

Tubi di ghisa a cord e bicch. m/m 100 m.300 Kg.7500 - Riparaz.al tubo di Cercina P.to alla Badia Pir 253

Tubi di ghisa a bicch. e cord.m/m 200 m.230 Kg.13000- Impianto del tubo sul ponte di Rifredi e sul ponte di Via del Romito Pir. 1/8 *

Tubi di ghisa a bicch. e cord.m/m 300 m.250 Kg.25000- Impianto del tubo di m/m 300 sul ponte di Via dello Statuto e sul ponte alla Carraia

Kg.48300

b) Pezzi speciali di ghisa normali e flangiati per tubazioni di vario diametro

Anelli di ghisa per tubo di m/m 300	n° 5	Kg. 375,=
Curve a bicch.e cord. " " " " " 90°	" 4	Kg. 616,=
" " flange " " " " " 45°	" 5	Kg. 355,=
" " " " " " " 22°	" 4	Kg. 232,=
Riduzioni di ghisa a flange da m/m 300/200	" 4	Kg. 336,=
" " " " " " 400/200	" 4	Kg. 512,=
" " " " " " 400/300	" 2	Kg. 256,=
Dischi pieni di ghisa del diametro m/m 200	" 8	Kg. 136,=
" " " " " " " "	" 8	Kg. 248,=
Pezzi ghisa a T flangiati del diametro "400/200	" 18	Kg. 540,=
Pezzi ghisa di unione a flangia e bicch.mm 300	" 10	Kg. 690,=
Manicotti di ghisa con diam.az.flangiata mm 200/48"	2	Kg. 160,=
		Kg. 4356,==

* ngnchè per l'impianto di nuovo approvvigionamento dell'acqua alle Cascine

6489

Declassified E.O. 12356 Section 3.3/NND No. 785019

Ispettorato per l'Acqua, i Lavori e Servizi Pubblici
DIVISIONE ACQUEDOTTO

2° LOTTO - 2° MESE

a) Tubi di ghisa a bicch.e cord. m/m 200 m200 Kg. 12000 - Impianto tubo del ponte alle Grazie
" " " " " " " " 450 " 100 Kg. 17500 - Impianto dei tubi sul ponte alla Vittoria
" " " " " " " " 40 " 200 Kg. 1900 - Lavori vari di riparazioni alle condutture
" " " " " " " " 60 " 200 Kg. 3000 - Lavori vari di riparazioni alle condutture

Kg. 34400

b) Pezzi speciali di ghisa normali e flangiati per tubazioni di vario diametro:

Anelli di ghisa per tubo di m/m 650		n° 2	Kg. 500
Anelli di ghisa per tubo di m/m 400		n°10	Kg. 810
Anelli di ghisa per tubo di m/m 300		n° 5	Kg. 275
Curve di ghisa a bicch. e cord. di m/m 400	90°	n° 4	Kg. 996
" " " " " " " " " " 600	90°	n° 4	Kg.1780
" " " " " " " " " " "	45°	n° 4	Kg. 924
Riduzioni di ghisa a bicch. e cord. m/m 650/600		n° 4	Kg.1640
" " " " " " " " 650/700		n° 4	Kg.1648
Riduzione di ghisa a flange		n° 2	Kg. 608
" " " " "		n° 6	Kg.3152

Kg. 12333

Declassified E.O. 12356 Section 3.3/NND No. 785019

" " " " " " " " " 60 " 200 Kg. 3000 - Lavori vari di riparazioni alle condutture

Kg. 34400

b) Pezzi speciali di ghisa normali e flangiati per tubazioni di varie diametro:

Anelli di ghisa per tubo di m/m 650		n° 2	Kg. 500
Anelli di ghisa per tubo di m/m 400		n° 10	Kg. 810
Anelli di ghisa per tubo di m/m 300		n° 5	Kg. 275
Curve di ghisa a bicch. e cord. di m/m 400	90°	n° 4	Kg. 996
" " " " " " " " " " " 600	90°	n° 4	Kg. 1780
" " " " " " " " " " " "	45°	n° 4	Kg. 924
Riduzioni di ghisa a bicch. e cord. m/m 650/600		n° 4	Kg. 1640
" " " " " " " " 650/700		n° 4	Kg. 1648
Riduzione di ghisa a flange " 650/700		n° 2	Kg. 608
" " " " " " 650/700		n° 6	Kg. 3152

Kg. 12333

6484

Declassified E.O. 12356 Section 3.3/NND No. 785019

3° LOTTO - 3° MESE

a) Tubi di ghisa a bicch. e cord. m/m 375 m. 50 Kg. 7000- Riparaz. alle condutture dei pozzi di S. Mari a Mantignano.
" " " " " " " " 450 m.100 Kg.17500- Impianto tubi sul ponte alla Vittoria.
" " " " " " " " 500 " 50 " 5000

Kg. 29500

b) Pezzi speciali di ghisa normali flangiati per tubazioni di vario diametro

Anelli di ghisa per tubi di m/m 600	n° 5	Kg.	800,=
" " " " " " " 375	n° 4	"	308,=
Curve di ghisa a cord e bicch. per tubi di m/m 500 90°	n° 2	"	750,=
" " " " " " " " " " " 700 90°	n° 4	"	2040,=
" " " " " " " " " " " 600 90°	n° 4	"	2200,=
" " " " " " " " " " " 400 45°	n° 4	"	700,=
" " " " " " " " " " " 500 45°	n° 2	"	510,=
Riduzioni di ghisa a bicch. e cord. da m/m 375/400	n° 6	"	1116,=
Curve di ghisa a flangia per tubi di m/m 700 90°	n° 4	"	2600,=
" " " " " " " " " " 500 45°	n° 2	"	376,=
" " " " " " " " " " 600 45°	n° 4	"	1076,=
" " " " " " " " " " 400 22°	n° 2	"	194,=
" " " " " " " " " " 500 22°	n° 1	"	145,=
" " " " " " " " " " 600 22°	n° 2	"	404,=
Riduzioni di ghisa a flangia m/m 300/150	n° 2	"	168,=
" " " " " " 500/300	n° 2	"	354,=
" " " " " " 500/400	n° 1	"	180,=
" " " " " " 600/400	n° 2	"	456,=
" " " " " " 600/500	n° 1	"	246,=
Pezzi di unione a flangia e bicch. per tubi di m/m 400	n° 8	"	784,=
" " " " " " " " " " 500	n° 2	"	292,=
" " " " " " " " " " 600	n° 6	"	1206,=
Pezzi a T di ghisa a flangia di m/m 600/600	n° 2	"	1364,=
" " " " " " " 600/400	n° 2	"	1300,=
Manicotti di ghisa con diramaz. flangiata di m/m 600/600	n° 1	"	280,=
" " " " " " " " " 700/400	n° 1	"	280,=
" " " " " " " " " 600/200	n° 1	"	250,=
" " " " " " " " " 500/400	n° 1	"	170,=
" " " " " " " " " 400/400	n° 2	"	300,=
" " " " " " " " " 400/300	n° 2	"	280,=
" " " " " " " " " 400/150	n° 1	"	130,=
Dischi pieni del diametro di 400	n° 8	"	432,=
" " " " " " 500	n° 2	"	166,=
" " " " " " 600	n° 6	"	750,=
" " " " " " 700	n° 2	"	320,=

6408

Declassified E.O. 12356 Section 3.3/NND No. 785019

b) Pezzi speciali di ghisa normali flangiati per tubazioni di vario diametro

Anelli di ghisa per tubi di m/m 600	n° 5	Kg.	800,=
" " " " " " " 375	n° 4	"	308,=
Curve di ghisa a cord e bicch. per tubi di m/m 500 90°	n° 2	"	750,=
" " " " " " " " " " 700 90°	n° 4	"	2040,=
" " " " " " " " " " 600 90°	n° 4	"	2200,=
" " " " " " " " " " 400 45°	n° 4	"	700,=
" " " " " " " " " " " 500 45°	n° 2	"	510,=
Riduzioni di ghisa a bicch. e cord. da m/m 375/400	n° 6	"	1116,=
Curve di ghisa a flangia per tubi di m/m 700 90°	n° 4	"	2600,=
" " " " " " " " " 500 45°	n° 2	"	376,=
" " " " " " " " " 600 45°	n° 4	"	1076,=
" " " " " " " " " 400 22°	n° 2	"	194,=
" " " " " " " " " 500 22°	n° 1	"	145,=
" " " " " " " " " 600 22°	n° 2	"	404,=
Riduzioni di ghisa a flangia m/m 300/150	n° 2	"	168,=
" " " " " " 500/300	n° 2	"	354,=
" " " " " " 500/400	n° 1	"	180,=
" " " " " " 600/400	n° 2	"	456,=
" " di ghisa " " 600/500	n° 1	"	246,=
Pezzi di unione a flangia e bicch. per tubi di m/m 400	n° 8	"	784,=
" " " " " " " " " " 500	n° 2	"	292,=
" " " " " " " " " " 600	n° 6	"	1206,=
Pezzi a T di ghisa a flangia da m/m 600/600	n° 2	"	1364,=
" " " " " " " " 600/400	n° 2	"	1300,=
Manicotti di ghisa con diramaz. flangiata di m/m 600/600	n° 1	"	280,=
" " " " " " " " 700/400	n° 1	"	280,=
" " " " " " " " 600/200	n° 1	"	250,=
" " " " " " " " 500/400	n° 1	"	170,=
" " " " " " " " 400/400	n° 2	"	300,=
" " " " " " " " 400/300	n° 2	"	280,=
" " " " " " " " 400/150	n° 1	"	130,=
Dischi pieni del diametro di 400	n° 8	"	432,=
" " " " " 500	n° 2	"	166,=
" " " " " 600	n° 6	"	750,=
" " " " " 700	n° 2	"	320,=
	Kg.		22927,=

6483

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 4 0 4 1

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.320

RW3/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

15 June 1945

078/6/PWU

TO WHOM IT MAY CONCERN:

1. The bearer, Sig. Camillo TIZZANO is Director General of the Ministry of Public Works of the Italian Government.

2. An important function of his Office is the direction of reconstruction and maintenance of Military Highways, Bridges and Public Works in cooperation with this Sub-Commission and in accordance with priorities established by the Allied Armies.

3. Any courtesies extended his office in the performance of his duties will be appreciated.

E.J.RISTEDT.
Colonel. C.E.
A/Director.

Unclassified E.O. 12356 Section 3.3/NND No. 785019

Ministero dei Lavori Pubblici
CONSIGLIO SUPERIORE
Dir. Gen. Servizi Tecnici
N° 612A

Roma, 13 GIU 1946

Alla Sottocommissione per i Lavori e Servizi Pubblici A.C.

Risposta a nota del
N° Div.

OGGETTO Elenchi della mano d'opera impiegata.

078/6

Pregiomi trasmettere a codesta Sottocommissione l'elenco delle giornate operai impiegate nei lavori eseguiti dai diversi Uffici del Genio Civile del territorio liberato nel mese di aprile 1945.

IL DIRETTORE GENERALE

Fondaboni Adolfo

6181
19/6

06061

Declassified E.O. 12356 Section 3.3/NND No. 785019

By : C.Tatti

TRANSLATION

MINISTRY OF PUBLIC WORKS
Direction General of Technical Services

13 June 45

REFERENCE : 6128

TO : Public Works and Utilities S/C.

SUBJECT : List of labor employed.

Forwarded herewith list of working days employed on works carried out by Genio Civile Offices in Liberated Territory during April 1945. 6480

The Director General

By : C.Tatti

C. Tatti

ELENCO GIORNATE OPERAI IMPIEGATI NEI LAVORI PUBBLICI NEL MESE DI APRILE I945

Provveditoaato Opere Pubbliche

- ANCONA -

Macerata	Genio Civile	n.	3.3II	3.3II

Provveditorato Opere Pubbliche

- AQUILA -

Aquila	Genio Civile	n.	3I.I56	
"	Viab.Statale	"	45.350	
Chieti	Genio Civile	"	22.3I5	
Pescara	" "	"	6.4I2	
Teramo	" "	"	2.863	
	Sommano	n.	I08.096	I08.096

Provveditorato Opere Pubbliche

- BARI -

Bari	Genio Civile	n.	5.3I2	
"	Viab.Statale	"	28.888	
"	Serv.Escav.	"	2.370	
Brindisi	Genio Civile	"	I.200	
Foggia	" "	"	22.957	
Lecce	" "	"	3.2II	
Taranto	" "	"	2.330	
	Sommano	n.	66.268	66.268

Provveditorato Opere Pubbliche

- Catanzaro -

Catanzaro	Genio Civile	"	7.237	
"	Viab.Statale	"	I8.680	
Cosenza	Genio Civile	"	9.492	
Reggio Calabria	" "	"	I0.295	

6479

Declassified E.O. 12356 Sec. 3.3/NND No. 785019

- AQUILA -

Aquila	Genio Civile	n.	3I.I56	
"	Viab.Statale	"	45.350	
Chieti	Genio Civile	"	22.3I5	
Pescara	" "	"	6.4I2	
Teramo	" "	"	2.863	
	Sommano	n.	I08.096	I08.096

Provveditorato Opere Pubbliche

- BARI -

Bari	Genio Civile	n.	5.3I2	
"	Viab.Statale	"	28.888	
"	Serv.Escav.	"	2.370	
Brindisi	Genio Civile	"	I.200	
Foggia	" "	"	22.957	
Lecce	" "	"	3.2II	
Taranto	" "	"	2.330	
	Sommano	n.	66.268	66.268

Provveditorato Opere Pubbliche

- Catanzaro -

Catanzaro	Genio Civile	"	7.237	
"	Viab.Statale	"	I8.680	
Cosenza	Genio Civile	"	9.492	
Reggio Calabria	" "	"	I0.295	
	Sommano	n.	45.704	45.704

Provveditorato Opere Pubbliche

- CAGLIARI -

Cagliari	Genio Civile	n.	38.560	
"	Viab.Statale	"	6.200	
Nuoro	Genio Civile	"	4.3I2	
Sassari	" "	"	4.II8	
			53.I90	53.I90

6479

Declassified E.O. 12356 Section 3.3/NND No. 785019

Provveditorato Opere Pubbliche

- NAPOLI -

Avellino	Genio Civile	n.	8.057	
Benevento	" "	"	I2.878	
Caserta	" "	"	73.665	
"	Viab.Statale	"	37.I78	
Napoli	Genio Civile	"	I44.000	
"	Opere Marittime	"	4.470	
Salerno	Genio Civile	"	I0.392	
"	Viab.Statale	"	I7.395	
	Sommano	n.	308.035	308.035

Provveditorato Opere Pubbliche

- PALERMO -

Agrigento	Genio Civile	n.	6.060	
Caltanissetta	" "	"	2.600	
Palermo	" "	"	I2.345	
"	Viab.Statale	"	25.94I	
Enna	Genio Civile	"	2.403	
Messina	" "	"	I7.088	
Ragusa	" "	"	I.330	
Siracusa	" "	"	5.908	
Trapani	" "	"	6.479	
	Sommano	n.	80.I54	80.I54

Provveditorato Opere Pubbliche

- POTENZA -

Matera	Genio Civile	n.	6I2	
Potenza	" "	"	2.543	
"	Viab.Statale	"	4.588	
	Sommano	n.	7.743	7.743

Provveditorato Opere Pubbliche

- ROMA -

6478

Declassified E.O. 12356 Section 3.3/NND No. 785019

"	Opere Marittime	"	4.470	
Salerno	Genio Civile	"	I0.392	
"	Viab.Statale	"	I7.395	
	Sommano	n.	308.035	308.035

Provveditorato Opere Pubbliche

- PALERMO -

Agrigento	Genio Civile	n.	6.060	
Caltanissetta	" "	"	2.600	
Palermo	" "	"	I2.345	
"	Viab.Statale	"	25.94I	
Enna	Genio Civile	"	2.403	
Messina	" "	"	I7.088	
Ragusa	" "	"	I.330	
Siracusa	" "	"	5.908	
Trapani	" "	"	6.479	
	Sommano	n.	80.I54	80.I54

Provveditorato Opere Pubbliche

- POTENZA -

Matera	Genio Civile	n.	6I2	
Potenza	" "	"	2.543	
"	Viab.Statale	"	4.588	
	Sommano	n.	7.743	7.743

Provveditorato Opere Pubbliche 6478

- ROMA -

Perugia	Genio Civile	n.	I8.600	
Cassino	" "	"	29.425	
Frosinone	" "	"	20.540	
Latina	" "	"	57.353	
Roma	Serv.Generale	"	4I.52I	
"	Uff.Tevere	"	I0.679	
"	Edilizia	"	6.223	
"	Viab.Statale	"	93.4II	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Segue Provveditorato Roma

Rieti	Genio	Civile	n.	I4.I33	
Viterbo	"	"	"	I7.650	
Terni	"	"	"	34.I98	
		Sommano	n.	243.733	243.733

Totale generale n. 9I6.234

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

6477

Declassified E.O. 12356 Section 3.3/NND No. 785019

Roma, addì 10 GIU 1945 Anno

Ministero dei Lavori Pubblici

PRESIDENZA DEL CONSIGLIO SUPERIORE

Direz.Gen.dei Servizi Tecnici
N. 5933

Alla Sottocommissione LL.PP.
e Servizi A.C.
ROMA

078/6/Pers

Risposta a nota del 5-6-1945
N. 078/6.P.T.U/Pers.

(Pers. civile) Assicurazione conducenti automezzi W.D.

Con riferimento alla lettera di codesta Sottocommissione del 5 giugno 1945 informo che i conducenti degli autoveicoli W.D., al cui pagamento provvedono gli uffici del Genio Civile, sono assicurati quali operai assunti direttamente dai predetti Uffici.

Si è provveduto a ricordare quanto sopra agli Uffici interessati affinchè, in caso di infortunio, siano tempestivamente effettuate le necessarie denunzie.

IL DIRETTORE GENERALE

6475

pr

Declassified E.O. 12356 Section 3.3/NND No. 785019

MINISTERO DEI LAVORI PUBBLICI

Direzione Generale Servizi Tecnici

078/6 Translation attached

- - - -

In relazione alla richiesta pervenuta a codesta Sottocommissione dall'Ufficiale Regionale per il Piemonte, si segnala quale Ingegnere Capo del Genio Civile di Torino l'Ing. Quasimodo Vincenzo che risulta attualmente essere in Torino.

Qualora il predetto Ingegnere non fosse reperibile o non potesse assumere l'incarico a seguito di comportamento politico di cui questo Ministero non è a conoscenza, potrebbe essere nominato Ingegnere Capo, l'Ing. Emilio Segre.

Roma, 13 giugno 1945

IL DIRETTORE GENERALE

6475

pr

Declassified E.O. 12356 Section 3.3/NND No. 785019

MINISTERO DEI LAVORI PUBBLICI

Ispettorato Generale Compartimentale del Genio Civile

con Sede in TORINO, Corso Vittorio Emanuele, 96

Prot. N. 41 p. 2.

Rispetto al N. ... Div. ... del ...

Allegati N. ...

Torino, 23/5/1945

Telef. 48-411

Oggetto : Ing.Capo del G.C. Emilio Segre-Riammissione in servizio in seguito all'abolizione delle leggi razziali

RISERVATA

ALL'INGEGNERE REGIONALE

P W & U DIV PIEMONTE REGION

T O R I N O

Faccio seguito a lettera odierna n. 1994,con la quale ho rimesso copie delle lettere scambiate con l'Ing.E.Segre sullo argomento in oggetto.

Aggiungo ora le seguenti notizie.

L'Ing.Capo del G.C. Emilio SEGRE,di anni 60,venne dispensato dal servizio in forza delle leggi fasciste cosiddette razziali,mentre si trovava ad UDINE a capo di quell'ufficio del G.C.

Risulta che ha trascorso il periodo successivo in parte a Genova ed in parte in Piemonte;ultimamente a Torino,ove si è ora presentato a questo Ispettorato chiedendo di essere ri-

6474

C/

0 6 1 6

Declassified E.O. 12356 Section 3.3/NND No. 785019

ammesso in servizio. Ha espresso il desiderio di poter ottenere una sede in Piemonte, a Torino o vicino Torino, ovvero a Genova.-Il suo arredamento di casa si trova depositato in parte a Varzi, sulla linea stradale Voghera-Genova ed in parte a Pieve Ligure, sulla Riviera di Ponente.

Risulta dagli atti di questo Compartimento, alle cui dipendenze fu per alcuni anni in qualità di Ing.Capo del G.C. di Alessandria, che era considerato un ottimo funzionario.

Poichè in questo Compartimento tutti i posti di Ingegnere capo sono attualmente occupati non ho suggerimenti da dare per la sua sistemazione. Anche presso questo ufficio ispettoriale non è sentito il bisogno di un altro funzionario di quel grado, essendovene già uno come mio collaboratore.

In attesa di determinazioni superiori utilizzerò provvisoriamente l'opera dell'Ing.Capo Negre quale collaudatore di lavori inerenti ai danni bellici.

L'ISPETTORE GEN.COMPARTIMENTALE

(S.Merletto)

Declassified E.O. 12356 Section 3.3/NND No. 785019

MINISTERO DEI LAVORI PUBBLICI

Ispettorato Generale Compartimentale del Genio Civile

con Sede in TORINO, Corso Vittorio Emanuele, 96

Prot. N. 1984

Risposta al N. ... Div. ... del ...

Allegati N. 2

Torino, 23 MAG. 1945

Telef. 48-411

Oggetto : Abolizione delle leggi razziali - riassunzione in ser= vizio dell'Ingegnere Capo del Genio Civile Dott. Emi= lio Segre.-

all'Ingegnere Regionale per il Pie= monte e Liguria
Governo Militare Alleato
P W & U Div .
T O R I N O

Per opportuna conoscenza e per quelle determinazioni che possano essere ritenute del caso rimetto copie del= le lettere scambiate fra questo Ufficio Compartimenta= le ed il sig. Emilio SEGRE ingegnere Capo del Genio Civi= le, già collocato a riposo dal cessato governo in base alle leggi razziali ora abolite.

L'ISPETTORE GENERALE COMP.LE
(S.Marletta)

6473

Declassified E.O. 12356 Section 3.3/NND No. 785019

MINISTERO DEI LAVORI PUBBLICI

Ispettorato Generale Compartimentale del Genio Civile

con Sede in TORINO, Corso Vittorio Emanuele, 96

Prot. N. 1947 Torino, 23 LUG. 1945

Risposta alla lettera del 21 Maggio 1945 Telef. 48-411

Allegati N.

Oggetto : Abolizione delle leggi razziali - Ingegnere Capo Dott. SEGRE Emilio.-

Dott. Ing. EMILIO SEGRE
Ingegnere Capo del Genio Civile
T O R I N O

In risposta alla Vostra lettera del 21 corrente mese Vi comunico che in seguito all'avvenuta abolizione delle leggi cosidette razziali potete senz'altro considerarvi riammesso in servizio nell'Amministrazione dei Lavori Pubblici col grado di Ingegnere Capo del Genio Civile, già rivestito all'atto del Vostro allontanamento dal servizio stesso.

Oggi stesso dò notizia della Vostra situazione alle competenti autorità.

In attesa delle loro determinazioni Vi prego di volervi tenere a disposizione per applicare nell'ambito di questo Compartimento quegli incarichi per collaudi di lavori ed opere che Vi saranno conferiti dallo seri-

./.

6472

...7

Declassified E.O. 12356 Section 3.3/NND No. 785019

vento. Un primo gruppo di tali incarichi Vi viene affidato oggi stesso con separate lettere.

L'ISPETTORE GENERALE
(S.Marletta)

COPIA CONFORME AD USO INTERNO AMMINISTR...
L'ISPETTORE GENERALE
(S. Marletta)

0 6 2 01

Declassified E.O. 12356 Section 3.3/NND No. 785019

AL SIGNOR ISPETTORE GENERALE DEL GENIO CIVILE
COMPARTIMENTO DEL PIEMONTE
T O R I N O

Il sottoscritto SEGRE Emilio Ingegnere Capo del Genio Civile **venne licenziato** dal servizio in conseguenze delle leggi razziali con Decreto Ministeriale 16 Dicembre 1938.

Colla liberazione di tutto il territorio nazionale sono ora state abolite tutte le leggi razziali e con **decreto** 7 maggio 1945 della Giunta Regionale di Governo del C.N.L. pel Piemonte venne disposta la riammissione dei Funzionari licenziati.

Per conseguenza rivolgo la presente istanza per essere riammesso in servizio in qualità di Ingegnere Capo del Genio Civile a conferma di quanto esposto personalmente il giorno 8 Corrente quando mi sono presentato a questo scopo.

Con distinta osservanza.

F.to Ing. Emilio Segre

Torino, 21 Maggio 1945.

COPIA CONFORME AD USO INTERNO AMMINISTRATIVO
L'ISPETTORE GENERALE
(S. Murletta)

...1

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.320

HEADQUARTERS ALLIED COMMISSION V3T/rlv
APO 394
Public Works and Utilities Sub-Commission

Reference: 078/6/P3U 13 June 1945

Subject: Large Projects.

To : H.E. The Minister of Public Works.

1. Recently there have come into this office for approval several projects for permanent reconstruction of large bridges requiring many months to rebuild and involving very large sums of money.

2. These projects have been hastily prepared in some cases to meet the demand of the Armies for the release of Bailey Bridges and in others to put unemployed labour to work.

3. There is seldom an doubt as to the desirability of rebuilding these important bridges but the following points are noted:

(a) Work of this character must be carefully planned and the maximum consideration be given to alternative types of construction and materials used.

(b) Time should be available for real competition among contractors especially now that such are, or will be, available in the newly liberated territory in greater numbers.

(c) It is believed that prices will not rise further, but are likely to fall with the increased availability of contractors, plant, transport and materials now that the military emergency is over.

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

4. In these circumstances I do not feel that we are serving the best interests of the Italian people by entering into these long term arrangements and I propose the following procedure be adopted:

(a) Forms AC/1 will be approved in this office in order to release funds so that the work of clearing the site and building the foundations and piers need not be delayed.

(b) Forms AC/2 (approval of contract) will be signed only for the first part of the work, say foundations and piers, so that the Italian Authorities may have ample time to investigate prices and take advantage of reduction after the territory has been handed back to their control.

It is not difficult for the Genio Civile to separate the work into phases and for obvious reasons the sub-aqueous work should not be delayed. Whether the foundations contractor is awarded the rest of the job is entirely dependent on his ability to meet competition in the circumstance of perhaps 6 months hence.

E.J.RISTEDT
Colonel. C.E.
A/Director.

Copy to: C.E. District I.
" II
" III

P. E. S.
Regional Commissioners
All Regions (Att: Regr.Engrs).

0 6 2 3 1

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.332

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

9 June 1945

C78/6/PWU

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

24

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

Nº	Description	Cost
	Campania	
1612	Bridge over Mole river Route 19	2,100,000
	A.M.G. Territory	
	Ancona	
1647	Flambo bridge on Route 73 bis at MR. (R.574470 - R. 906606)	5,000,000
	Toscana Region	
1610	Bridge on Rialdo river MR. Q268240	3,595,000
1615	Reconstruction of bridge at MR. R676440	7,100,000
1616	Bridge over Strolla Torrent MR.Q485318	413,000
1617	Bridge on the Fregione torrent MRQ435359	456,000
1618	Bridge on Era Norta river MR.Q.493277	580,000

6469

0624

Declassified E.O. 12356 Section 3.3/NND No. 785019

1619	Bridge on Tributari Torrent MR.Q481317	418,000
1620	Bridge at Km.24+000	2,540,000
1621	Bridge at Km.25.900 MR. Q.221380	1,160,000
1622	Bridge over Era River MR. Q472313	1,156,000
1623	Bridge on Tora River MR. Q188460	3,900,000
1624	Bridge at Km.2.800 MR. Q176464	1,600,000
1625	Bridge over Giunco Marino river MR.Q216420	1,800,000
1626	Emergency works on Prov.Road Vicarese	320,000
1627	Bridge over Savolano torrent MR. Q158339	705,000
1628	Bridge at Km.20.100 MR. Q.216427	2,550,000
1629	Bridge over Tora River at Km.22.100	1,750,000
1630	Bridges Fondi and Rosi MRM. Q037896	533,515
1631	Bridge over Vinchiana Torrent MR. Q225886	600,000
1632	Bridge over Freddana torrent MR. Q170830	590,000
1633	Bridge over Vingone torrent MR. Q675691	995,000
1634	Bridge over Chiosina torrent MR. Q762795	580,000
1635	Bridge over Rimaggio torrent MR. Q762775	2,900,000
1636	Bridge over Bagnone river MR. Q897918	952,000
1637	Retaining walls at prgre.Km.97 MR. Q917694	550,000
1638	Route Pigline - Gaville MR. Q 960710	600,000
1639	Communal Road Vicopisano MR. Q 244630	820,000
1640	Bridge Marignana (Camaiore) Q.056877	355,444
1641	Pass over ditch Abate MR. V981844	570,000
1642	Bridge near Foreste Commune of Lucca	400,000
1643	Bridge over Rio Cerchia MR. Q147917	430,000
1644	Bridge on Communal Road Gimignano di Moriano	570,000
1645	Bridge over Cambrone River MR. E650630	6,867,000
1646	Bridge and retaining walls of Lombrici	828,754
1648	Route Marradi-Palazzuolo-Castagno-Casola	5,000,000

Lombardia Region

1613	Bridge over Ticino river at Km.89+503	11,000,000
1614	Bridge Trebbia at Km.183+993 Route 10	25,000,000

MISCELLANEOUS PROJECTS

Leghorn Province

M.824	Aqueduct of Leghorn.	14,932,000

Pisa Province

M.828	Repairs to "Opera Maternità Infanzia "Bld.	1,321,290

../..

6468

0423

Declassified E.O. 12356 Section 3.3/NND No. 785019

Cremona Province

M.825 Bridge over Po river on Route 10 40,000,000

Vercelli Province

M.826 Repairs to banks of Sesia river 5,000,000

Genova Province

M.827 Bacino di carenaggio n°4 del Porto 6,500,000

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION WWH/rlv
APO 394
Public Works and Utilities Sub-Commission

5 June 1945

078/6/PWU

Subject: Insurance of W.D.Vehicles and Genio Civile employees.

To : Ministry of Public Works.

1. It is necessary that we be informed if the Genio Civile carries insurance on their drivers of War Department vehicles.

2. Also if insurance is carried by the Genio Civile for third party claims as the drivers are civilians employed directly by the Genio Civile.

Refers to N°69-72
file 1GT II

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

0621

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.319

HEADQUARTERS ALLIED COMMISSION — RWH/rlv
APO 394
Public Works and Utilities Sub-Commission

078/S/PWU — 5 June 1945

Subject: Garage and repair facilities for trucks working on Route n°.16

To : Ministry of Public Works.

1. It is very important that garage and repair facilities be installed by the Genio Civile to serve the trucks now working on the road and bridges on Route n°.16 as far North as Pescara.

2. It is suggested that garage and repair facilities be set up between Vasto and Ortona. The exact place depending on the availability of accommodations and repair equipment.

Refers to n° 720
File 1GT/1

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 89081. Ext. 339

HEADQUARTERS ALLIED COMMISSION NWB/rlv
APO 394
Public Works and Utilities Sub-Commission

C78/6/PWU 2 June 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Puglie	
1588	Bridge	200,000
1589	Route 16 stretch Bdy Bari - Brindisi	1,825,000
1590	Route 16 Stretch Brindisi - Lecce	675,000
1592	Route 100 Bdy. Bari - Junc. Route 7	450,000
1593	Route 7 Matera - Junc. Route 100	740,000
1594	Route 7 Junc. Route 100 - Taranto	450,000
1595	Route 7 Taranto - Brindisi	1,330,000
1597	Prov. Road Molfetta - Bitonto	150,000
1598	Corso Vittorio Emanuele in Bitonto	112,000
1600	Emergency works - Route 100 between Bari and Casamassima Km. 9.600	1,800,000
	Lucania	
1591	Route 96 Tolve - Bdy Bari	580,000
1596	Route 99 Bdy Bari - Junc. Route 7	320,000
1599	Route 106 stretch between Taranto Bdy and Cosenza Bdy.	3,315,000

../..

6164

06291

Declassified E.O. 12356 Section 3.3/NND No. 785019

Campania

	1583	Stretch Junc.Frattamaggiore - Route 87 Satanica	2,880,000
	1584	Route 7 SMaria C.V.	500,000
	1585	Route Benevento to Via Vitt.Emanuele III	270,000
	1586	Paving stretch Marigliano-Avellino Route 7bis	3,265,000
	1587	Emergency works on Route 18 stretch Battipaglia - Ogliastro	470,000
	1601	Route 7 Stretch from Capua to Caserta	2,000,000
	1602	Prov. Road 7 Bdy Commune Paolisi	1,780,000

A.M.G. TERRITORY

Toscana Region

1603	Case Cantoniere Tiberina 3 bis	327,000
1604	Bridge Elsa MR. Q570638 - Q518629	600,000
1605	Route 67 Quarry Rufina	2,200,000
1606	Bridge over Levigone MR. Q862898	820,000
1607	Bridge over Cavallina Torrent MR.Q923874	515,000
1608	Bridge over Cecina River MR. Q455212	2,520,000
1609	Over bridge on railway Pisa-Genoa and 2 small bridges MR. U985-913	2,300,000

MISCELLANEOUS PROJECTS

Livorno Province

M.792	Aqueduct of Leghorn	2,100,000
M.793	Repair to sewers in Leghorn City	1,842,000
M.813	Emergency works - Leghorn City	365,000

Florence Province

M.797	Prov.Road Francesca MR.Q536646	4,065,000
M.804	Construction of a Gallery of Moretto	3,000,000
M.805	Reconstruction of a bridge over Zambra	800,000
M.806	over Rusma torrent MR. Q785968 Bridge	330,000
M.807	Bridge over Cale Torrent MR. Q.905888	957,000
M.808	Communal roads of Signa MR. Q.660705	180,000
M.809	Communal roads of Signa IIº Stretch	780,000
M.810	Communal roads of Signa Iº Stretch	620,000
M.811	Communal roads of Signa Commune MR.Q660705	720,000
M.816	Aqueduct of Borgo S.Lorenzo -	1,800,000

Ancona Province

M.800	Aqueduct from Ancona to Palombella	3,325,000

6463

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Pisa Province	
M.817	Ex Convento S. Mattee	2,713,965
M.818	Bonifica Fiume Morto	894,000
M.819	Bonifica Fiume Morto- Cutting of grass	924,000
	Lucca Province	
M.820	Repairs to sewers of Pineta Levante	1,250,000
M.821	2 bridges over Camaiore and on Route Lucca Pietrasanta	1,300,000
M.822	Bridge over Baccatoio Torrent	260,000
M.823	Bridge over Regio Canal MR.Route Pontedera	1,000,000
M.79	**Arezzo Province**	
M.795	Bridge over Arno river MR. R 223587	2,320,000
	Siena Province	
M.812	Bridge over Stile Torrent MR. Q844026	1,000,000
	Grosseto Province	
M.794	Maintenance to Bonifica of Alberese	4,100,000
M.796	Maintenance Bonifica Grossetana	13,150,000
M.801	Emergency works to Fiora River	640,000
M.802	Emergency works to houses in Prato	1,136,500
M.803	Emergency works Prato Giordano	1,108,000
	Ravenna Province	
M.814	Bonifica Bassa Pianura Ravennate	13,614,000
M.815	Removal of debris - Longastrino	1,579,540
	Milano Province	
M.798	Bridge over Adda River	1,000,000
M.799	Repairs banks of Po river	8,000,000

for M.W. Hazeltine
V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

6462

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

NWH/rlv

076/6/PWU

1 June 1945

Subject: Forms MAT-10.

To : Ministry of Public Works
(Att: Sig. Tiszano).

1. In accordance with procedure established in Economic Section, Headquarters AC letter dated 20 March, the following Forms MAT-10 are forwarded for your attention and presentation to the Ministry of Industry, Commerce and Labor:

Bitumen	Kg.900	- repairs to aqueduct from Ancona to Palombella.
String with tar	Kg.43	- Repairs to aqueduct from Ancona to Palombella.
Lead	- Kg.1208	- Repairs to Aqueduct Ancona-Palombella
Tubes and special pieces of 'ghisa'	"	" " " "
Cement - Ql1.100	"	" " " "
Iron blade m/m 5	-Mq.12	" " " "

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

6467

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY AND COMMERCE SUB-COMMISSION
APO 394

Date 27 MAG 1945

UFFICIO DEL GENIO CIVILE

Progetto N. 763

1. Supples and Stores Demand

2. Demanding Service: Engineering Division Marche Region

3. Commodity Demanded: Bitumen Kg.900=
(in metric tons or other suitable unit)

4. Quantity Required
   a. Current month June 1945 Kg.900=
   b. Next month 1945
   c. Third month 1945
   d. 1945

5. Stocks on Hand, as of
   Equivalent to days of supply.

6. Date Delivery Required: as soon possible 1945.

7. Special Request for Immediate Supply: Commodity:
   a. Quantity:

8. Priority or Urgency: Repair of the two journey from 500 m/m of the aqueduct from Ancona to Palombella.

9. Place Delivery Required:
   Town or Commune Ancona
   Province Ancona Compartment Marche

10. It is certified that these supplies and stores are required for *(Urgent) (Normal Current) (Stock Piling)* purposes. (Strike out words not applicable).
    Date: 27 MAG 1945
    Signature
    Ingegnere Capo Genio Civile Title, Office

11. Regional Approval John Hurdish, Capt. Title P.W.Officer Date 28/5/45

FOR USE LOCAL RESOURCES SECTION ONLY 6469

Allocated by Committee Release order No.

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. Demanding Service: Engineering Division Marche Region

3. Commodity Demanded: Bitumen Kg.900=
(in metric tons or other suitable unit)

4. Quantity Required

a. Current month June 1945 Kg.900=

b. Next month 1945

c. Third month 1945

d. 1945

5. Stocks on Hand, as of

Equivalent to days of supply.

6. Date Delivery Required: as soon possible 1945.

7. Special Request for Immediate Supply: Commodity:

a. Quantity:

8. Priority or Urgency: Repair of the two journey from 300 m/m of the acqueduct from Ancona to Palombella.

9. Place Delivery Required:

Town or Commune Ancona

Province Ancona Compartment Marche

10. It is certified that these supplies and stores are required for *(Urgent)* *(Normal Current)* *(Stock Piling)* purposes. (Strike out words not applicable).

Date: 27 MAG 1945 Signature

Ingegnere Capo Genio Civile Title, Office

11. Regional Approval John Hrudicka, Capt. Title P.W. Officer Date 28/5/45

FOR USE LOCAL RESOURCES SECTION ONLY 6469

Allocated by Committee : Release order No.

Approved by Board : Date

Date : All notified

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY AND COMMERCE SUB-COMMISSION
APO 394

Date 27 MAG 1945

763

1. Supples and Stores Demand
2. Demanding Service: Engeneering Division Marche Region
3. Commodity Demanded: String with tar Kg.43=
   (in metric tons or other suitable unit)
4. Quantity Required
   a. Current month June 1945 Kg.43=
   b. Next month 1945
   c. Third month 1945
   d. 1945
5. Stocks on Hand, as of
   Equivalent to days of supply.
6. Date Delivery Required: as soon possible 1945.
7. Special Request for Immediate Supply: Commodity:
   a. Quantity:
8. Priority or Urgency: Repair of the two journey from m/m 300 of the aqueduct from Ancona to Palombella
9. Place Delivery Required:
   Town or Commune Ancona
   Province Ancona Compartment Marche
10. It is certified that these supplies and stores are required for *(Urgent) (Normal Current) (Stock Piling)* purposes. (Strike out words not applicable).
    Date: 27 MAG 1945 Signature.
    Ingegnere Capo del Genio Civile Title, Office.
11. Regional Approval John H. Walsh, Capt. Title P.W.Offier Date 28/5/45

6459

FOR USE LOCAL RESOURCES SECTION ONLY

Allocated by Committee : Release order No.:

: Date

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. Supples and Stores Demand

2. Demanding Service: Engeneering Division Marche Region

3. Commodity Demanded: String with tar Kg.43=
(in metric tons or other suitable unit)

4. Quantity Required

a. Current month June 1945 Kg.43=

b. Next month 1945

c. Third month 1945

d. 1945

5. Stocks on Hand, as of

Equivalent to days of supply.

6. Date Delivery Required: as soon possible 1945.

7. Special Request for Immediate Supply: Commodity:

a. Quantity:

8. Priority or Urgency: Repair of the two journey from m/m 300 of the acqueduct from Ancona to Palombella

9. Place Delivery Required:

Town or Commune Ancona

Province Ancona Compartment Marche

10. It is certified that these supplies and stores are required for *(Urgent) (Normal Current) (Stock Piling)* purposes. (Strike out words not applicable).

Date 21 MAG 1945 Signature

Ingegnere Capo del Genio Civile Title, Office

11. Regional Approval John Hewlett, Capt Title P.W.Officer Date 28/5/45

6159

FOR USE LOCAL RESOURCES SECTION ONLY

Allocated by Committee : Release order No.:

Approved by Board : Date

Date : All notified

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY AND COMMERCE SUB-COMMISSION
APO 394

Date 27 MAG 1945

763

1. Supples and Stores Demand
2. Demanding Service: Engineering Division Marche Region
3. Commodity Demanded: Lead Kg.1206= (in metric tons or other suitable unit)
4. Quantity Required
   a. Current month, June 1945 Kg.1206=
   b. Next month, 1945
   c. Third month, 1945
   d. 1945
5. Stocks on Hand, as of 1945.
   Equivalent to days of supply.
6. Date Delivery Required: as soon possible
7. Special Request for Immediate Supply: Commodity:
   a. Quantity:
8. Priority or Urgency Repair of the two journey from 500 m/m of the acqueduct from Ancona to Palombella
9. Place Delivery Required:
   Town or Commune Ancona
   Province Ancona Compartment Marche
10. It is certified that these supplies and stores are required for *(Urgent) (Normal Current) (Stock Piling)* purposes. (Strike out words not applicable).
    Date: 27 MAG 1945 Signature
    Ingegnere Capo del Genio Civ. Title, Office
11. Regional Approval John Hvalsh, Capt Date 28/5/45

FOR USE LOCAL RESOURCES SECTION ONLY

Allocated by Committee Release order No. 6458

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. Supples and Stores Demand

2. Demanding Service: Engineering Division Marche Region

3. Commodity Demanded: Lead Kg.1208= (in metric tons or other suitable unit)

4. Quantity Required

a. Current month,	June	1945	Kg.1208=
b. Next month,		1946	
c. Third month,		1945	
d.		1945	

5. Stocks on Hand, as of 194

Equivalent to days of supply.

6. Date Delivery Required: as soon possible 1945.

7. Special Request for Immediate Supply: Commodity:

a. Quantity:

8. Priority or Urgency: Repair of the two journey from 300 m/m of the acqueduct from Ancona to Palombella.

9. Place Delivery Required:

Town or Commune Ancona

Province Ancona Compartment Marche

10. It is certified that these supplies and stores are required for *(Urgent) (Normal Current) (Stock Piling)* purposes. (Strike out words not applicable).

Date: 27 MAG 1945 Signature

Ingegnere Capo del Genio Civ. Title, Office

11. Regional Approval John Hurdish, Capt [illegible] Date 28/5/45

FOR USE LOCAL RESOURCES SECTION ONLY

Allocated by Committee : Release order No.: 6458

Approved by Board : Date

Date : All notified

Form ACC-MAT No. 16

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY AND COMMERCE SUB-COMMISSION
APO 394

Date 27 MAG 1945

763

1. Supples and Stores Demand
2. Demanding Service: Engineering Division Marche Region
3. Commodity Demanded: Tubes and special pieces of "ghisa" (in metric tons or other suitable unit)
4. Quantity Required
   a. Current month June 1945 all quantities (specification on back of the form)
   b. Next month 1945
   c. Third month 1945
   d. 1945
5. Stocks on Hand, as of days of supply.
   Equivalent to 1945
6. Date Delivery Required: as soon possible
7. Special Request for Immediate Supply: Commodity:
   a. Quantity:
8. Priority or Urgency: Repair of the two journey from m/m 300 of the acqueduct from Ancona to Palombella
9. Place Delivery Required:
   Town or Commune Ancona
   Province Ancona Compartment Marche
10. It is certified that these supplies and stores are required for (Urgent) (Normal Current) (Stock Piling) purposes. (Strike out words not applicable).
    Date: 27 MAG 1945 Signature
    Ingegnere Capo Genio Civile Title, Office
11. Regional Approval John Hwalsh, Capt. Title P.O. Officer Date 28/5/45

FOR USE LOCAL RESOURCES SECTION ONLY

Allocated by Committee ; Release order No. 6457

; Date

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. Demanding Service: Engineering Division Marche Region

3. Commodity Demanded: Tubes and special pieces of "ghisa"
(in metric tons or other suitable unit)

4. Quantity Required

a. Current month June 1945 all quantities (specification on back of the form)

b. Next month 1945

c. Third month 1945

d. 1945

5. Stocks on Hand, as of

Equivalent to days of supply.

6. Date Delivery Required: as soon possible 1945.

7. Special Request for Immediate Supply: Commodity:

a. Quantity:

8. Priority or Urgency: Repair of the two journey from m/m 300 of the aqueduct from Ancona to Palombella

9. Place Delivery Required:

Town or Commune Ancona

Province Ancona Compartment Marche

10. It is certified that these supplies and stores are required for *(Urgent) (Normal Current) (Stock Piling)* purposes. (Strike out words not applicable).

Date: 27 MAG 1945 Signature

Ingegnere Capo Genio Civile Title, Office

11. Regional Approval John Howalch, Capt Title P.O. Officer Date 28/5/45

FOR USE LOCAL RESOURCES SECTION ONLY

Allocated by Committee : Release order No.: 6457

Approved by Board : Date

Date : All notified

Form ACC-MAT No. 16

Declassified E.O. 12356 Section 3.3/NND No. 785019

SPECIFICATION:

1)- Tubes on "ghisa" Ø 300 m/m	ml.300=	
2)- Special pieces: muffs Ø 300 m/m	n° 8	
" " :		
a) in parte a brida Ø 350 m/m	n° 2	
b) da Ø 350 x 350 x 300 m/m	n° 1	
c) da Ø 300 x 300 x 300 m/m	n° 1	
d) Portcullis Ø 300 m/m	n° 3	
e) " Ø 200 m/m	n° 1	

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY AND COMMERCE SUB-COMMISSION
APO 394

Date 27 MAG 1945

UFFICIO DELLO STATO CIVILE

Progr. N. 763

1. Supples and Stores Demand
2. Demanding Service: Engineering Division Marche Region
3. Commodity Demanded: Cement Q.li 100= (in metric tons or other suitable unit)
4. Quantity Required
   a. Current month June 1945 Q.li 100=
   b. Next month 1945
   c. Third month 1945
   d. 1945
5. Stocks on Hand, as of
   Equivalent to days of supply.
6. Date Delivery Required: as soon possible 1945
7. Special Request for Immediate Supply: Commodity:
   a. Quantity:
8. Priority or Urgency: Repair of the two journey from 500 m/m of the acqueduct from Ancona to Palombella
9. Place Delivery Required:
   Town or Commune Ancona
   Province Abecna Compartment: Ancona
10. It is certified that these supplies and stores are required for *(Urgent)* *(Normal Current)* *(Stock Piling)* purposes. (Strike out words not applicable).
    Date: 27 MAG 1945 Signature
    Ingegnere Capo Genio Civile Title, Office
11. Regional Approval John Hurdish, Capt. Title P.W. Officer Date 28/5/45

FOR USE LOCAL RESOURCES SECTION ONLY

Release order No: 6456

Declassified E.O. 12356 Section 3.3/NND No. 785019

Page 763

1. Supples and Stores Demand

2. Demanding Service: Engineering Division Marche Region

3. Commodity Demanded: Cement Q.li 100= (in metric tons or other suitable unit)

4. Quantity Required

a. Current month	June	1945	Q.li 100=
b. Next month		1945	
c. Third month		1945	
d.		1945	

5. Stocks on Hand, as of [redacted]

Equivalent to _____ days of supply.

6. Date Delivery Required: as soon possible 1945.

7. Special Request for Immediate Supply: Commodity:

a. Quantity:

8. Priority or Urgency: Repair of the two journey from 300 m/m of the acquedust from Ancona to Palombella

9. Place Delivery Required:

Town or Commune Ancona

Province Ancona Compartment Ancona

10. It is certified that these supplies and stores are required for *(Urgent)* *(Normal Current)* *(Stock Piling)* purposes. (Strike out words not applicable).

Date: 27 MAG 1945 [signature] Signature.

Ingegnere Capo Genio Civile Title, Office

11. Regional Approval John Hurdish, Capt. Title P.W. Officer Date 28/5/45

FOR USE LOCAL RESOURCES SECTION ONLY

Allocated by Committee : Release order No.: 6456

Approved by Board : Date

Date : All notified

Form ACC-MAT No. 18

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY AND COMMERCE SUB-COMMISSION
APO 394

Date 27 MAG 1945

UFFICIO DEL GENIO CIVILE
PROVINCIA
Progetto N. 763

1. Supples and Stores Demand

2. Demanding Service: Engineering Division Marche Region

3. Commodity Demanded: Iron blade m/m 5 mq.12=
(in metric tons or other suitable unit)

4. Quantity Required
   a. Current month, June 1945 mq.12
   b. Next month, 1945
   c. Third month, 1945
   d. 1945

5. Stocks on Hand, as of
   Equivalent to days of supply.

6. Date Delivery Required: as soon possible 1945.

7. Special Request for Immediate Supply: Commodity:
   a. Quantity:

8. Priority or Urgency: Repair of the two journey from 300 m/m of the acqueduct from Ancona to Falconara

9. Place Delivery Required:
   Town or Commune Ancona
   Province Ancona Compartment Marche

10. It is certified that these supplies and stores are required for *(Urgent) (Normal Current) (Stock Piling)* purposes. (Strike out words not applicable).
    Date: 27 MAG 1945 Signature
    Ingegnere Capo Genio Civile Title, Office.

11. Regional Approval John Hwalsh, Capt. Title F.W. Officer Date 28/5/45

FOR USE LOCAL RESOURCES SECTION ONLY 6455

Allocated by Committee : Release order No.:
: Date
Approved by Board

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. Supples and Stores Demand

2. Demanding Service: Engineering Division Marche Region

3. Commodity Demanded: Iron blade m/m 5 mq.12=
(in metric tons or other suitable unit)

4. Quantity Required

a. Current month, June 1945 mq.12

b. Next month 1945

c. Third month 1945

d. 1945

5. Stocks on Hand, as of

Equivalent to days of supply

6. Date Delivery Required: as soon possible 1945

7. Special Request for Immediate Supply: Commodity:

a. Quantity:

8. Priority or Urgency: Repair of the two journey from 300 m/s of the acqueduct from Ancona to Palombella

9. Place Delivery Required:

Town or Commune Ancona

Province Ancona Compartment Marche

10. It is certified that these supplies and stores are required for *(Urgent) (Normal Current) (Stock Piling)* purposes. (Strike out words not applicable).

Date: 27 MAG 1945 Signature

Ingegnere Capo Genio Civile Title, Office

11. Regional Approval John Hurlsh, Capt. Title P.W. Offier Date 28/5/45

FOR USE LOCAL RESOURCES SECTION ONLY 6455

Allocated by Committee : Release order No.:

Approved by Board : Date

Date : All notified

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 6 4 5 1

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

File

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

NWH/rlv

078/6/PWU

1 June 1945

Subject: Cancellation of AC/1.

To : Ministry of Public Works.
(Att: Dig. Tizzano).

1. The AC/1 n°.1366 for the work to be done on Route n°.18 from Vietri to Salerno, the amount of L.500,000 is to be cancelled.

2. The AC/1 n°.1450 for the Seal Coating of Route n°.18 from Camerelle to Vietri, the amount of L.6,600,000 is to be cancelled.

3. The AC/1 n°.1451 for the seal coating of Route n°.18 from Pagani to Camerelle the amount of L.6,300,000 is to be cancelled. This project will be resubmitted.

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

6454

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 7k 18

Tel.489081,Ext.332

HEADQUARTERS ALLIED COMMISSION NWH/rlv
APO 394
Public Works and Utilities Sub-Commission

C78/6/PWU 29 May 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig.Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

N°.	Description	Cost
	UMBRIA	
1550	Route Terni - Todi	1,659,200
1551	Route 3 from Km.106 to 126+100	1,720,232
1552	Culvert at Km.41+980 Route 3 bis	323,705
1553	Route from Km.100+000 to 106+000 Route 3	597,575
1554	Emergency works on Route 3	4,473,974
1561	Bridge N°.1 over Nora at Km.99 Route 3	953,280
	A.M.G. TERRITORY	
	Umbria-Marche Region	
1555	Bridge at Km.3+900 Route 3 N°.248	921,440
1556	Bridge at Km.3+300 Route 3 N°.249	991,000
1557	Bridge Vallecappi N°.3 on Route 3 bis	1,539,200
1558	Removal of Debris of bridge N°257	36,480
1559	Demolition of bridge N°.374 Route 3 bis	19,200
1560	Bridge at Km.0+600 on Route 75	2,800,000

../..

0647

Declassified E.O. 12356 Section 3.3/NND No. 785019

1562	Route Magione - Chiusi	263,000
1563	Emergency works from Km.79+350 to Km.79+600 on Route 3 bis	317,616
1564	Demolition and removal of debris of bridge N°.196 on Route 3 bis	217,440
1565	Bridge N°.101 on Route 3 bis	229,120
1566	Route 76 " Della Val D'Esino "	163,275
1567	Route 3 stretch Foligno - Nocera	539,000
1568	Emergency works on Route 3 bis	716,040
1569	Retaining walls on Communal road Pantano	116,800
1570	Route Perugia - Ponte La Nese	32,228
1571	Route La Nese - Umbertide	17,084

Toscana Region

1573	Route Novoli-S.Piero - Sieve-Borgo	4,500,000
1574	Repairs to bridge Maspino MR.R267349	550,000
1575	Bridge at Km.75+892 Route 73	435,000
1576	Culvert at Km.142+900 Route 2	540,000
1577	Bridge Pratantico on Route 69	7,300,000
1578	Retaining wall at MR. V690930 Route 73	2,275,000
1579	Bridge N°.11 at Km.152 Route 1	12,000,000
1580	Bridges at Km.0+450 - Km.0+490	3,200,000
1581	Route Senese	650,000
1582	Strada Campo d'Aviazione	752,000

Lombardia Region

1534	Bridge at Km.25+000	800,000
1535	Route Valsanne at Km.10+350	2,000,000
1536	Paving statal roads	14,000,000
1537	Culvert at Km.107+540 - Malpizzoli	300,000
1538	Bridge del Diavolo at Km.91+000	700,000
1539	Route Casal- Lago e Boscaccia at Km.79+600 and Km.83+000	900,000
1540	Culvert at Km.14+000 -Morbegno	50,000
1541	Bridge over Oglio at Km.124+900	1,000,000
1542	Bridge over Oglio river at Km.123+216	1,300,000
1543	Bridge over Oglio river at Km.115+340	3,900,000
1544	Bridge over Oglio river -Bergamo-Brescia	10,500,000
1545	Bridge over Po river near Piacenza	8,300,000
1546	Reconstruction stretch road at Km100+600 on Commune of Limone	1,200,000
1547	Reconstruction stretch road Tremosine at Km.95+580	2,500,000

../..

6452

0 6 4 8 1

Declassified E.O. 12356 Section 3.3/NND No. 785019

1548	Bridge at Km.86+690 -Valle della Torre	1,250,000
1549	Bridge Cidonèo at Km.176+020	3,000,000
1572	Bridge over Oglio river at Km.15+750	5,500,000

MISCELLANEOUS PROJECTS

Lucca Province

M.779	Aqueduct in Lucca - M.S.Quirico	4,320,000

Siena Province

M.776	Emergency works to Public Building to 36 Commune of Siena Province	15,060,482
M.777	Bridge over Ditch Cinitroia	902,000
M.778	Bridge Astrone MR. W293820 Route 12	990,000

Florence Province

M.780	Repair to Aqueduct I° Lot-Tunnel I°.	915,000
M.781	Emergency works to water channel	1,070,000

Grossete Province

M.782	Repair to Misericordia Building -Orbetello	1,660,000
M.783	Consorzio Bonifica Grossetana	6,580,000
M.784	Bonifica Burano - Lot II°	2,700,000
M.785	Repairs to building Elementari school	2,400,000
M.786	Bridge N°.150 over Molla torrent	1,000,000
M.787	Plambo bridge over Leopoldo canal	1,500,000
M.788	Case Popolari - Orbetello	1,266,894
M.789	Repair to Canal Ansedonia	1,589,000
M.790	Bridge N°.25 over Pozzone	1,740,000
M.791	Retaining walls near Rocca Spagnola	1,700,000

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

6451

0649

Declassified E.O. 12356 Section 3.3/NND No. 785019

•078/6/ 0 Ha 20 Lire ... will be remitted on the usual requisition officer

RIPARTIZIONE DELLE 20 CORSE NUOVE ASSEGNATE

ROMA

4 per Littoria

4 per [illegible] -

3 per Viabilità Statale

BARI

5 per Provveditorato

4 Campobasso

20

Gen. by Regia - '26/5 - /45

6450

Declassified E.O. 12356 Section 3.3/NND No. 785019

file

Tel.489081.ext.332

HEADQUARTERS ALLIED COMMISSION
APO-394
Public Works and Utilities Sub-Commission

RWS/rlv

25 May 1945

078/6/PWU

Subject: Estimates - Capital expenditure.

To : Ministry of Public Works
(Att: Sig.Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

Nº	Description	Cost
	CALABRIA	
1533	Stretch Trepidò - Juno. Cerasara	3,000,000
	Puglie	
1511	Prov.Road Corato - Gravina	640,000
1529	Prov.Road Triggiano-S.Giorgio	245,000
	CAMPANIA	
1512	Route 90 stretch Ponte Calore-Ariano Irpino	2,450,000
1513	Route 77 S.Martino-Valle Caudina-Cervinara	6,300,000
1514	Route 18 stretch from Km.31+600- 34+600	2,500,000
1530	Route Benevento IIº stretch Cancello-Riardo	550,000
1531	Prov.Road Pietravairano - from Route 6 to Raviscanina Bridge	800,000
1532	Route 88 paving stretch from Km.33+702 - Km. 33+858	940,000

../..

0611

Declassified E.O. 12356 Section 3.3/NND No. 785019

A.M.G. TERRITORY

UMBRIA-MARCHE REGION

1489	Repair at the tramway Warehouse	3,150,000
1490	Repair of staff-walls of the Maroconi Road	1,930,000
1515	Bridges at Km.46+950- Km.46+815 Route 75bis	579,000
1516	Bridge at Km.34+200 Route 3bis	35,632
1517	Emergency works on route 3bis Km.0-KM.44+800	77,042
1518	Retaining walls Bdy.Prov.of Rieti	53,590
1519	Retaining walls at Km.85+150 Route 3	540,952
1520	Emergency works on Route 3 from Km.105+900 and Km.106+020	376,945
1521	Bridge at Km.4+200 on Route 78	13,808

TOSCANA REGION

1491	Bridge over Faltona torrent MR.Q.882874	185,000
1492	Route 2 ordinary maintenance	4,500,000
1493	Route 65 ordinary maintenance	6,430,500
1494	Bridge Elsa MR. Q.498609	7,110,000
1495	Route 67 stretch Firenze-S.Godenzo	4,700,000
1496	Route 66 ordinary maintenance	2,840,000
1497	Route 69 stretch from MR.Q950617 to R286333	10,050,000
1498	Route 70 stretch Pontassieve-Bibbiena	1,100,000
1499	Maintenance route at MR. Q798710	350,000
1500	Route Aretina - S.Donato MR.Q808680-Q940565	5,000,000
1501	Route 12 ordinary maintenance	2,920,000
1502	Lotto VIII bis Viale Belfiore	240,000
1503	Route Chianti Valdarno-Ponte delle Ginestre	1,400,000
1504	Route 1 Pisa - Pietrasanta	4,250,000
1505	Route 1 ordinary maintenance	11,000,000
1506	Route 73 ordinary maintenance	9,198,000
1507	Route 73 stretch Siena-S.Sepolcro	11,250,000
1508	Route 68 ordinary maintenance	6,047,000
1509	Roads of Grosseto town E.640660	10,347,000
1510	Route 74 ordinary maintenance	6,238,000
1522	Route 1 ordinary maintenance	17,050,000
1525	Bridge over Ema torrent MR.R378084	4,860,000
1526	Bridge Casa al Cotro MR. R156433	380,000
1527	Bridge over Maestro river Route 73	4,837,000
1528	Bridge over Buta torrent MR.B385314	4,500,000

../..

0 4 5 21

Declassified E.O. 12356 Section 3.3/NND No. 785019

EMILIA REGION

1523	Bridge Ridaccio MR.275991 Route 67	846,000
1524	Bridge at Km.166+310 Route 67	8,953,000

MISCELLANEOUS PROJECTS

Florence Province

M.766	Bridge over T.Bosso MR.Q924950	825,000
M.767	Roads of Commune Certaldo MR.Q610415	900,000
M.769	Bridge over Pesa torrent MR.Q713546	5,730,000

Pisa Province

M.768	Bridge and sewer at Cavour Square	1,280,971
M.770	Bridge on the torrent Ragone MR.Q386367	2,700,000

Arezzo Province

M.771	Retaining walls Torrent Esse	9,000,000
M.775	Church S.Maria del Calcinaio-Cortona	2,400,000

Leghorn Province

M.772	Roads repair - Venella-Ortano	989,715

Grosseto Province

M.773	Repair to Village Via Sauro	1,450,000

Forli Province

M.761	Aqueduct in Rimini	930,000
M.762	Bridge at Km.262+236 Route 71	651,500
M.763	Bridge at Km.256+586 Route 71	1,520,000
M.764	Bridge Loreto MR. R 544-955	4,920,000
M.765	Bridge Boratella MR. 550-950	1,385,000

Ravenna Province

M.774	Repairs to sewer "Consorzi Riuniti"	1,510,000

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

Copy-to:
Finance Sub-Commission

6447

0 6 5 31

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

15

078/6/PWU

23 May 1945

Subject: Forms MAT - 10

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. In accordance with procedure established in Economic Section, Headquarters A.C. letter dated 20 March, the following Forms MAT-10 are forwarded for your attention and presentation to the Ministry of Industry, Commerce and Labor:

a). Tubi di piombo = Qli. 7 = Repairs to the water piping of Cascina

b). Iron bars I of 4 meters length = 14 = Water supply in Florence.

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

6446

HEADQUARTERS
ALLIED COMMISSION
CONTROL SUB-COMMISSION
A.F.H.Q. 394

PES/7/d/2267a

Date: 16.5.45

1. DEMAND FOR CONTROLLED MATERIALS
2. ANG/AC FORMATION: TOSCANA REGION - PUBLIC WORKS & UTILITIES DIVISION
3. QUANTITY DEMANDED: (In metric tons or other suitable unit).
   (a) Single lot demand: Q.li 7.= of Lead
   (b) Next month MAY
   (c) Second month -
   (d) Third month -
4. JUSTIFICATION: (Details this information on the back of the Form)
5. SOURCES OF SUPPLY (if known). Give particulars:-
   (a) Has material been located ? yes
   (b) If locally - Where ? Campo Santo - Pisa
   (c) If anywhere in Liberated Italy (Including Sicily & Sardinia - Here ?
   (d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.
6. ADDRESS FOR DELIVERY :
   Consignee: UFFICIO GENIO CIVILE
   Address: Pisa
7. It is certified that these supplies and stores are required for (Urgent), [redacted], [redacted] purposes. (Strike out words not applicable).
   Date: 16.5.45
   Signature
   T.W.J. WALTERS
   Lieut - Colonel
   Prov.Commissioner
8. REGIONAL APPROVAL

FOR USE BY LOCAL RESOURCES BOARD SECTION (I. & C. Sub-Commission)
APPR (A) P Release order No. Our release order No.
Date Date

Form CAT 10.

6445

Declassified E.O. 12356 Section 3.3/NND No. 785019

(c) Single lot demand: Q.li 7.= of Lead

(b) Next month MAY

(c) Second month -

(d) Third month -

4. JUSTIFICATION: (Details this information on the back of the Form)

5. SOURCES OF SUPPLY (if known). Give particulars:-

(a) Has material been located ? yes

(b) If locally - where ? Campo Santo - Pisa

(c) If anywhere in Liberated Italy (Including Sicily & Sardinia - Where ?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.

6. ADDRESS FOR DELIVERY :

Consignee: UFFICIO GENIO CIVILE

Address: Pisa

7. It is certified that these supplies and stores are required for (Urgent), [redacted], [redacted] purposes. (Strike out words not applicable).

Date: 16.5.45

T.W.J. WALTERS
Lieut - Colonel
Prov.Commissioner
Signature

8. REGIONAL APPROVAL

FOR USE LOCAL RESOURCES BOARD SECTION (I. & C. Sub-Commission)

AMLR (A) 8 Release order No. ..... Our release order No. .....

Date ..... Date .....

Form AAT 10.

6445

Declassified E.O. 12356 Section 3.3/NND No. 785019

PURPOSE:

Necessary and urgent repairs to the water piping of Cascina.

Ministero dei Lavori Pubblici
Ufficio del Genio Civile di Pisa

Certified urgent and Necessary

A. M. G. REGIONAL ENGINEER VIII

L'Ingegnere Capo

Declassified E.O. 12356 Section 3.3/NND No. 785019

P.W.U - 32-A-25

HEADQUARTERS
ALLIED COMMISSION
COMMERCE SUB-COMMISSION
A.P.O. 394

Date: - MAG 1945

1. DEMAND FOR CONTROLLED MATERIALS /

2. AMG/AC FORMATION _____

3. COMMODITY DEMANDED : (In metric tons or other suitable unit).

(a) Single lot demand n° 14 Iron bars I of 4 meters lenght

(b) ~~Maximum~~ pr. 0,160 ÷ 0,160 meters neight

(c) ~~Second lot~~ _____

(d) ~~Third lot~~ _____

4. JUSTIFICATION: (Detail this information on the back of the Form)

5. SOURCES OF SUPPLY (if known). Give particulars:-

(a) Has material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishments and Military Unit concerned, quantities available, etc.

6. ADDRESS FOR DELIVERY: COMUNE DI FIRENZE

Consignee: Divisione V Acquedotto

Address: Via Orivolo 43 - Firenze

7. It is certified that these supplies and stores are required for (URGENT), (~~NON-URGENT~~), (~~Strike out~~) purposes. (Strike out words not applicable)

Date: 9/5/1945 Signature

8. REGIONAL APPROVAL _____ 6444

FOR USE OF LOCAL RESOURCES BOARD SECTION (I. & C. Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

(c) ~~xxxxxxxxx~~ _____

(d) ~~xxxxxxxxx~~ _____

4. JUSTIFICATION: (Detail this information on the back of the Form)

5. SOURCES OF SUPPLY (if known). Give particulars:-

(a) Has material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishments and Military Unit concerned, quantities available, etc.

6. ADDRESS FOR DELIVERY:

Consignee: COMUNE DI FIRENZE
Divisione V Acquedotto

Address: Via Orivolo 43 - Firenze

7. It is certified that these supplies and stores are required for (URGENT), (~~NORMAL~~), (~~xxxxxxxxxxxx~~) purposes. (Strike out words not applicable).

Date: 9/5/1945 Signature

8. REGIONAL APPROVAL 6444

FOR USE OF LOCAL RESOURCES BOARD SECTION (I. & C. Sub-Commission)

APLR (I) B Release Order No _____ Our release order No. _____

Date _____ Date _____

Form MAT 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

4.- For 3 wells in the Cascine 's Garden in Florence to augment city water supply during coming dry season.

For the Regional Engineer P.W. & U

J.W.PERKINS
Capt. R.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S.C.A.C.
22 MAY 1945 078

HEADQUARTERS ALLIED COMMISSION
AIC 394
COMMERCE SUB-COMMISSION
Materials Division

Tel. 478905

LCW/ms/lp

21 May 1945

Ref. AC/5300/Commerce

SUBJECT: Channelling of Civilian Demands for non-Subsistence Controlled Materials

TO : Public Works & Utilities Subcommission HQ AC
Sub-Commission

1. Attached herewith are the following:

MAT 10 n.PES/7/6/22670 dated 16 May from Toscana Region for 7 Q.tls of Lead

and which are passed to you for attention in terms of this Sub-Commission's Directive dated 28 March '45, reference AC/5300/Commerce.

action taken 23/5/45 ak

W. F. EVANS
Colonel
Director
Commerce Sub-Commission

Encls. as above

6443

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C A.C.
18 MAY 1945 078

Tel. 478905

HEADQUARTERS ALLIED COMMISSION
APO 394
COMMERCE SUB-COMMISSION
Materials Division

LCW/ms/lp
16 May 1945

Ref. AC/5300/Commerce

SUBJECT: Channelling of Civilian Demands for non-Subsistence Controlled Materials

TO : Public Works & Utilities Subcommission
Sub-Commission

1. Attached herewith are the following:

MAT 10 from Regional Engineer, Toscana Region for n.14 Iron bars

_____

_____

and which are passed to you for attention in terms of this Sub-Commission's Directive dated 28 March '45, reference AC/5300/Commerce.

W. P. EVANS
Colonel
Director
Commerce Sub-Commission

Encls. as above

6442

MINISTERO DEI LAVORI PUBBLICI

RL/

UFFICIO SPECIALE DEL GENIO CIVILE CON SEDE IN ROMA
per la viabilità Statale delle Provincie di:
ROMA - FROSINONE - LITTORIA - RIETI - TERNI - VITERBO
(già COMPARTIMENTO A. A. S. S.)

Prot. N. 3355 / Sez. 3ª Allegati

Risposta al foglio N. del

Roma, addì 2 MAG 1945 19

Via Monzambano, 10
Indirizzo Telegrafico: "Genio Civile Stradale Roma"

104 C.R.E. WORKS

e per conoscenza:

Quartier Generale Alleato
Public Works - Sub Commission
(Col.Tomson) ROMA

14

OGGETTO: Strada Statale N° 2 "CASSIA" = Piano stradale.=

RECEIVED
P.W. & U. SIC A.C.
22 MAY 1945 078

6/Pubs

Ritengo doveroso segnalare a codesto Comando che alcuni tratti della Strada Statale N° 2 "CASSIA" Km.27 - 30; 32 - 34; 47 - 48; 55 - 54, sono divenuti quasi impraticabili con pregiudizio del transito in conseguenza della non disponibilità del bitume, di cui si è in attesa da circa 60 giorni.

L'ISPETTORE GENERALE
(Ing. Eugenio Gra)

TRANSLATION

I beg to inform you that some stretches of State Road N° 2, "Cassia", viz. Km 27 to 30 ; 32 to 34 ; 47 to 48 ; 55 to 54, are now nearly impassable, thus seriously hindering the traffic, as a consequence of non availability of bitumen, which we are waiting for since nearly 60 days

THE INSPECTOR GENERAL

Mail forwarded instructions regarding to the Italian Difficulties will be further study

R.D
24-5-45

6441

Declassified E.O. 12356 Section 3.3/NND No. 785019

OGGETTO. Strada Statale N° 2 "CASSIA" = Piano stradale.=

RECEIVED
P.W. & U.S.C.A.C.
22 MAY 1945 078

Ritengo doveroso segnalare a codesto Comando che alcuni tratti della Strada Statale N° 2 "CASSIA" Km.27 - 30; 32 - 34; 47 - 48; 55 - 54, sono divenuti quasi impraticabili con pregiudizio del transito in conseguenza della non disponibilità del bitume, di cui si è in attesa da circa 60 giorni.

L'ISPETTORE GENERALE
(Ing. Eugenio Gra)

TRANSLATION

I beg to inform you that some stretches of State Road N° 2, "Cassia", viz. Km 27 to 30 ; 32 to 34 ; 47 to 48 ; 55 to 54, are now nearly impassable, thus seriously hindering the traffic, as a consequence of non availability of bitumen, which we are waiting for since nearly 60 days

THE INSPECTOR GENERAL

Mad Hyland informed Rigg' to the Dept. Asphalt will be forwarded shortly
R.D
24-5-45

6441

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 6 6 4 1

Declassified E.O. 12356 Section 3.3/NND No. 785019

File 13

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

18 May 1945

078/6/PWU

Subject: Estimates -- Capital expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Lazio	
1420 (+)	Maintenance of equipment and vehicle of Asphalt Division.	4,739,005
1475	Culvert at Km.125+940 Route 7	930,000
1476	Bridge at Km.57+280 Route 6	1,700,000
1477	Bridge at Km.66+395 Route 3	565,000
1478	Bridge at Km.136+752 Route 2.	30,000
1479	Bridge at Km.91+602 Route 2	286,000
1482	Culvert at Km.123+337 Route 2	935,000
1483	Emergency on route 2 at Km.68+800 - 31	1,380,000
1484	Bridge at Km.118+566	390,000
1485	Bridge at Km.83+915 Route 6	770,000
	Puglie	
1461	Route Locorotondo -Fasano -Martina	112,000
1462	Route Trani - Andria	584,000

../..

6440

0651

Declassified E.O. 12356 Section 3.3/NND No. 785019

1463	Route Bari - S.Giorgio	131,000
1464	Route Barletta - Andria	348,000
1465	Route Trani - Corato	247,000
1466	Route Molfetta - Terlizzi	322,000
	Calabria	
1444	Route 109bis Junc.Cafarda-Catanzaro	2,150,000
1445	Route 109 Junc.Cafarda-Junc.Mancuso	670,000
1446	Route 107 Junc.Garga-Junc.Passovecchio	3,320,000
1447	Route Litoranea Ionica-B.Cantinella - Boundary Prov.Matera.	500,000
	Lucania	
1467	Lorries ordinary maintenance	287,000
	Campania	
1439	Culvert at Km.194+608 Route 7	590,000
1440	Route 10 from Km.85-87+400	3,662,000
1441	Route 18 stretch Km.89-91	1,974,000
1442	Route 18 stretch from Km.91 to Km.94	2,575,500
1443	Route 18 tirrena Inferiore Km.78 to 81	3,774,000
1448	Route 6 from Caianello and Spartimento Abrussi.	1,190,000
1449	Stretch from Caserta and Junc.Arienzo	4,250,000
1450	Route 18 stretch Camarelle-Vietri	6,600,000
1451	Route 18 stretch Pagani-Camarelle	6,300,000
1452	Bridge at Km.39+600 Route 7bis.	1,100,000
1453	Route 7bis stretc from Naples to Marigliano	629,000
1454	Route 18 I° stretch Km.7 to Km.19 and II° stretch from Km.19 to Km.26	4,270,000
1473	Bridge on route Licola Patria	290,000
1474	Corso Vitt.Emanuele,Via Gragnano in Castellamare di Stabia	11,655,000
1486	Bridge over Arno on Route 18	200,000
1487	Route 88 déversion over Catavato ditch at Km.11+825	281,000
1488	Route from Acerra to Cancello	3,249,800
	A.M.G. TERRITORY	
	Umbria-Marche Region	
1421	Route 3 stretch Stretture-Pontericcioli	2,500,000
1422	Route Pantano stretch -Bridge La Nese - Umbertide.	793,600

6439

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

1423	Route 3 demolition of bridge N°.371	51,120
1424	Prov.Road stretch Gubbio- Fossato	193,284
1425	Bridge N°.144 over Faena	302,496
1426	Bridge N°.128 construction of diversion	73,112
1427	Retaining walls at Km.145+500	3,786,000
1428	Retaining walls at Città della Pieve	1,330,000
1429	Bituminus span on route Nocera-Fossato	21,870,000
1430	Removal of debris of bridge N°.321	225,000
1431	Route Foligno Nocera Route 3	2,370,000
1432	Route 3 stretch Foligno - Nocera	3,733,000
1433	Construction of passage on route 3 at Km.85+150	3,500,000
1434	Route 79 - 3 bis stretch Terni-Todi	14,400,000
1435	Route 3 stretch Km.67 + 112	3,000,000
1436	Route stretch Perugia-Bridge La Nose	313,002
1437	stretch Bridge La Nose- Umbertide	303,444
1438	Bridge N°.46 over Clitunno river	560,000
1455	Communal Road Pontivegge-Pallotta	750,000
1456	Emergency works on Route 75	1,500,000
1457	Bridge N°.5 on Route 3 bis.	234,880
1458	Reconstruction of Bridge N°.128	1,202,800
1459	Removal of debris on Gallery N°M.320	355,000
1460	Demolition of bridge N°.322 on Route 3	975,000
1468	Bridge Alberi on Route 3	2,380,000
1469	Construction of Calmazzo bridge	1,710,000
1470	Reconstruction of the staff-walls of Marconi road on Ancona	2,700,000
1471	Bridge on the Metauro river MR.3238713	6,050,000
1472	Reconstruction of Borgiano bridge Route77	500,000

Toscana Region

1480	Route 71 stretch Juno.Riccio-Valico Mandr.	13,500,000
1481	Route 3bis maintenance MR.R526417	300,000

MISCELLANEOUS PROJECTS

Arezzo Province

M.753	Reconstruction bridge MR.R161432	390,000
M.754	Reconstruction bridge Valiano MR.R252428	918,000
M.755	Reconstruction bridge Lorenaccio MR.R167421	215,000
M.756	Bridge over Esse torent MR. R.205075	2,356,000

Ascoli Piceno Province

M.749	Emergency works on route S.Gaetano	1,270,000

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Ancona Province	
M.750	Cement 350	1,170,000
M.751	Cement 500	6,582,940
M.752	Cement 500	8,770,560
	Salerno Province	
M.760	Repairs to Aqueduct in Commune of Eboli	940,000
	Rimini Province	
M.757	Repairs to Aqueduct.	160,000
M.758	Repairs to aqueduct of Rimini	716,500
M.759	Reconstruction of sewers	1,720,000

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

(+) copy handed to Eng.Reggiani.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Ministero dei Lavori Pubblici
ISPETTORATO CENTRALE
PER LE RIPARAZIONI EDILIZIE
N° 938

Roma 27 Aprile 45

Alla Sottocommissione
dei Lavori e Servizi Pubblici della Commissione
Alleata- ROMA

Riferirsi al foglio del
N°

Oggetto Assegnazione cemento a favore del Ministero dei Lavori Pubblici -

Per conoscenza di codesta Sottocommissione si comunica che i 10.000 quintali di cemento per il mese di aprile, testé assegnati a questo Ministero, sono stati distribuiti agli Uffici dipendenti come appresso:-

1-Provveditorato Regionale OO.PP.-	Roma	Q/li	2550
2- " " "	Aquila	"	1700
3- " " "	Napoli	"	2400
4- " " "	Potenza	"	200
5- " " "	Bari	"	1200
6- " " "	Catanzaro	"	1200
7-Ippettorato Generale del Genio Civile di Ancona(per l'Ufficio del G.C.di Pesaro)		"	350
Tornano		Q/li	10.000

RECEIVED
P.W. & U. S/C A.C
12 MAY 1945 0'78

IL MINISTRO
f.to Buiti -

0 6 6 9

Declassified E.O. 12356 Section 3.3/NND No. 785019

Roma 12 MAG. 1945

Ministero dei Lavori Pubblici
XXXXXXXXXXXX
DIREZIONE GENERALE
DEI SERVIZI TECNICI
1 5457

Al l'On. Direttore
Sottocommissione LL.PP.
e Servizi dell'A.C.
ROMA

Risposta a vostro foglio del
N. Div.

Oggetto: Prov. di Bari - Lavori di sistemazione della Strada Provinciale Ortanova-Bovino.

Si comunica alla On. S.V. che l'importo della perizia 4 marzo 1944, n.481, relativa ai lavori in oggetto, alla quale si riferisce il Modello AC/1 n.11, è stato ridotto da £. 11.800.000 a £.2.887.000.

Si prega pertanto di disporre che sia presa nota di tale minore spesa.

IL DIRETTORE GENERALE

AC. corrected
RB
18/aug 45

6435

0670

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.ext.339

File

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

C78/6/PWU 17 May 1945

10

Subject: Forms MAT - 10

To : Ministry of Public Works.

1. In accordance with procedure established in Economic Section, Headquarters A.C. letter dated 20 March the following Forms MAT-10 are forwarded for your attention and presentation to the Ministry of Industry, Commerce and Labor:

a). Cement - Tons 20. Execution of works.

b). Cement - Tons 39. Reconstruction bridge Borgious Route 77 "della Val di Chienti".

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

HEADQUARTERS
ALLIED COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394 .

Date: .....

1. DEMAND FOR CONTROLLED MATERIALS.
2. AMG / AC FORMATION .....
2. COMMODITY DEMANDED Engineer Division h.q. AMG Karcho Reg.
   Cement (Give particulars of specification on back of form)
4. QUANTITY REQUIRED: (In metric tons or other suitable unit).
   (a) Single lot demand: .....
   (b) Next Month 39 tons
   (c) Second Month 30 "
   (d) Third Month 9 "

5. JUSTIFICATION: (Detail this information on back of Form).
6. SOURCES OF SUPPLY (if known). Give particulars: Rebuilding bridge Borgiona Road 2077 "della Val di Chianti)
   (a) Has material been located?
   (b) If locally - Where?
   (c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?
   (d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc:

7. ADDRESS FOR DELIVERY:
   Consignee: .....
   Address Magazzino U.S.Vi.S.
   Tuscania

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).
   Date: 5 MAY 1945
   Lewis Levin 6438
   Signature
   Rank, Title, Office.
9. REGIONAL APPROVAL John Hrusch Capt Title Reg. Eng. Date 5/5/45

Declassified E.O. 12356 Section 3.3/NND No. 785019

Cement (Give particulars of specification on back of form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit).

(a) Single lot demand: .....

(b) Next Month 35 Tons

(c) Second Month 30 "

(d) Third Month 9 "

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (If known). Give particulars: Rebuilding bridge Borgione Road F°77 "della Val di Chienti)

(a) Has material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blooked, give names of establishment and Military Unit concerned, quantities available, etc:

7. ADDRESS FOR DELIVERY:

Consignee: .....

Address Magazzino U.S.Vi.S.
Tuscania

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 5 MAG 1945

Lewis H. Lee 6433
Signature
Rank, Title, Office.

9. REGIONAL APPROVAL John Hurwalsh, Sgt Title for Reg Eng. Date 5/5/45

FOR USE OF LOCAL RESOURCES SECTION (I & C SUB-COMMISSION).

AFLR (I) B Release Order No. ..... Our release Order No. .....

Date ..... Date .....

Remarks:

Form AC-MAT No. 10.

STAT. TYPOGR. ROMANA - 45/2361

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEAD QUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
I.C.S. 4

Date 20 MAR 1945

1) Demands for controlled material
2) [illegible] - ITALY REPUBLIC
3) COMMODITY DEMANDED CEMENT
(Give particulars of specification on back of form (In metric tons.other suitable unit)

4) QUANTITY REQUIRED:
a) Single lot demande CEMENT TONS. 20
b) Next month
c) Second month
d) Third month

5) JUSTIFICATION: Detail this information on back of form)

6) SOURCES OF SUPPLY (if known) Give particulars:-
a) Has materials been located
b) If locally - Where?
c) If imports in Liberated Italy (including Sicily & Sardinia-War
d) If blocked, give names of establisment and military Unit com-manding, quantities available, etc.

7) REQUEST FOR DELIVERY:
Consignee GENIO CIVILE
Address ASCOLI PICENO

8) It is certified that these supplies and stores are required for U.K.C.C. (ADMIRAL) STACY BILLIS - Strike out words not applicable-
xxxxxxxxxxxxxxxxxxxxxxxx
Date 20 MAR 1945 Chief Engineer Genio Civile Sign
Rank - Title- Office

9) REGIONAL APPROVAL J.W. Hunkin, Capt. Title f Reg. Eng Date 5/5/45

FOR USE OF LOCAL RESOURCES SECTION (I) & C SUB-COMMISSION 6432
After (I) b. Release Order No _____ Our release Order No _____
Date _____ Date _____

3) COMMODITY DESIRED CEMENT
Give particulars of specification on back of form (In metric tons.other suitable units)

4) QUANTITY REQUIRED/

a) Single lot demande CEMENT TONS. 20
b) Next month
c) Second month
d) Third month

5) SUBSTITUTION: Detail this information on back of form)

6) SOURCES OF SUPPLY (if known) Give particulars:-

a) Has materials been located
b) If locally - Where?
c) If anywhere in Liberated Italy (including Sicily & Sardinia-Wo
d) If blocked, give names of establisment and military Unit con-
cerned, quantitative available, etc.

7) ADDRESS FOR DELIVERY:

Consignee GENIO CIVILE

Address ASCOLI PICENO

8) It is certified that these supplies and stores are required for
UNRRA (MEDICAL)-STOCK FILLIG - Strike out words not applicable-
xxxxxxxxxxxxxxxxxxxxxxxx

Date 20 MAR 1945 Chief Engineer Genio Civile Signature
Rank - Title- Office

9) REGIONAL APPROVAL John Hurdle, Capt. Title f Reg. Eng Date 5/5/45

FOR USE BY LOCAL RESOURCES SECTION (I) & C SUB-COMMISSION 6432
ATLB (I) B. Release Order No _____ Our release Order No _____

Date _____ Date _____

Remarks:

POW AC-MAT of 20

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 6 7 31

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

File

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

078/6/PWU 14 May 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Forms AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

Nº	Description	Cost
	Lucania	
1392	Route 19 Passo Pennarone-Ponte S.Primo	1,620,000
1394	Route Tolve-Potenza-Auletta	1,850,000
1395	Emergency works at Km.479+480 Route 7.	600,000
	Puglie	
1380	Operation of W.D.Vehicles -Bari	2,710,000
1381	Operation of W.D.Vehicles -Bari	2,240,000
1382	Patching and rolling in Andira town and seal coast.	4,057,500
1383	Route 16 Saccione river-Ofanto River	7,060,000
1384	Route 16 Ofanto river-Bdy Brindisi	3,498,000
1385	Route 100 Gioia del Colle-Bari Bdy.	1,104,750
1386	Route 90 delle Puglie -Ariano-Foggia	2,850,000
1393	Internal roads , town of Taranto	918,000
1397	Route 97 delle Murge-Junc.98 Gravina	4,925,000

../..

6431

0 4 7 6 1

Declassified E.O. 12356 Section 3.3/NND No. 785019

1398	Diversion near Carapello river	260,000
1399	Route 96 Bdy Matera - Prov.Bari	2,170,000
1400	Route 98 Andriese-Coratina- Canosa Modugno	1,970,000
1401	Route 99 Altamura Bdy Matera	285,000
1402	Colonna Quarry at Altamura	981,000
1403	Prov.Road Bitonto-Palo-Adelfia-Mola	690,000
1404	Prov.Road Cerignola-Canosa	285,000
1405	Prov.Road Altamura-S.Eramo-Gioia	1,050,000
1406	Prov.Road Ortanova Stn.Bovino	2,140,000
1407	Prov.Road Foggia-Lupara-Cerignola	715,000
1408	Prov.Road Apricena-Lesina	340,000
1409	Route 17 Lucera-Foggia	650,000
1410	Route 89 S.Severo-Apricena-Manfredonia-Foggia	2,030,000

Campania

1377	Route Salerno-Battipaglia N°.139	2,517,000
1378	Route Salerno-Battipaglia N°.143	1,998,000
1379	Route Salerno-Avellino	560,000
1387	Route Ponte Annibale-Piana Caiazzo	1,620,000
1388	Route 7bis from Capua - Napoli	2,670,000
1389	Circonvallazione Aversa - Route 8718 A.	1,470,000
1390	Route Benevento(Cancello-Arienzo-)	1,040,000
1391	Route Salerno-Battipaglia N°.145	1,102,000
1396	Route Arienzo- to Route 47 S.Maria Vico	835,000

A.M.G. Territory

Umbria-Marche Region

1374	Bridge over Faena torrent MR. A624.786	450,000
1375	Bridge at Km.36+600 Route 79 bis	900,000
1376	Emergency works on route Trinoea del Centola.	55,000

Toscana Region

1411	Route Massarosa-Bozzano MR.Q063824	328,500
1412	Route-2 MR. A.209682- Q.695374	14,050,000
1413	Bridge at Km.148+600 Route 2	2,490,000
1414	Bridge at Km.128+197 Route 67	3,820,000
1415	Bridge at Km.126+800 Route 67	3,848,000
1416	Bridge over Ema torrent MR.Q781646	2,550,000

../..

0677

Declassified E.O. 12356 Section 3.3/NND No. 785019

1417	Route Livorno (stagno) - Pisa Route1.	3,506,000
1418	Route 67 Pisa- P.a Elsa	7,745,000
1419	Route 67 bis Fornacette-Stagno	4,710,000

MISCELLANEOUS PROJECTS

Perugia Province

M.694	Bridge n°212 over Rieacco torrent	1,985,000
M.737	Bridge n°197 over Naja torrent	1,450,000
M.738	Bridge n°234 di Madonna	2,400,000
M.739	Bridge n°413 di Lema over Lama torrent	3,000,000
M.740	Bridge n°414 di Pigliano over Valdimonte	1,250,000
M.741	Ricost.nuovo acatagno per pontecuti	1,500,000
M.742	Bridge n°246 over Assino river	3,730,000
M.743	Bridge n°432 over Assino torrent	3,470,000
M.744	Bridge n°111 MR.W.606.983	1,662,000
M.745	Bridge n°164 over torrent Sacnda	2,850,000
M.746	Repairs to banks near torrent Vertola	1,700,000

Terni Province

M.693	Bridge at MR. A782.368	1,500,000
M.695	Passarella al Ponte Romano n°3. Terni	1,500,000

Lucca Province

M.714	Route Delle Ville S.Marco	495,000
M.715	Route S.Alessio & Carignano	840,000
M.716	Route via Romana di Antraccoli	650,000
M.717	Route S.Giuliano MR.Q145708 to Q173745	630,000
M.718	Route Arliano MR.Q117606 to Q122792	240,000
M.719	Route Sesto di Moriano MR.Q195812-Q212864.	730,000
M.720	Route Fregionaia,Bordogna,Balano	1,370,000
M.721	Route Nozzano & Filettole	540,000
M.722	Route of Commune Altopascio	700,000
M.723	Route Massarosa-Pieve - Elici-Canipaletti	475,000
M.724	Route of Castelvecchio	336,000
M.725	Route Quiesa-Massaciuccoli	576,000
M.726	Bridge over Rio Leccio MR.Q.295798	900,000
M.727	Bridge over Rio Salita (Lodovica)	925,000

Grosseto Province

M.731	Bonifica dell'Osa-Albegna	3,700,000
M.732	Retaining wall river Bruna	1,985,000

6724

../..

Declassified E.O. 12356 Section 3.3/NND No. 785019

Pisa Province

M.696	Repairs to building of University Pisa	459,000
M.697	Repairs to building of university Pisa	647,000
M.698	Repairs to Building of University Pisa	409,000
M.699	Repairs to Building of University Pisa	840,000
M.700	Repairs to Building of University Pisa	703,000
M.701	Repairs to Building of University Pisa	600,000
M.702	Repairs to Building of University Pisa	493,000
M.703	Repairs to University building's Pisa	765,000
M.704	Repairs to building of University Pisa	335,000
M.705	Repairs to building of University Pisa	275,000
M.706	Repairs to bulding of University Pisa	270,000
M.707	Repairs to building of University Pisa	243,000
M.708	Repairs to building of University Pisa	624,000
M.709	Repairs to building of University Pisa	630,000
M.710	Repairs to building of University Pisa	489,000
M.711	Repairs to University building's Pisa	800,000
M.734	Repairs to the Aqueduct of Cascina	1,600,000
M.735	S.Rossore area works	3,500,000
M.736	Bonifica S.Giusto Pisa	3,300,000

Firenze Province

M.712	Bonifica Palude di Fucecchio	1,605,000
M.713	Repairs to Aqueduct of S.Casciano	1,230,000
M.733	Bridge S.Quirichello over Bisenzio river	315,000

Pistoia Province

M.728	Bridge over Pescia river MR.Q347879	950,000
M.729	Bridge S.Giovanni MR. Q352884	1,000,000
M.730	Bridge at MR. Q.583-879	655,000

Arezzo Province

M.747	Bridge over Leprone torrent MR.R192148	770,000
M.748	Bridge over Esse di Faiano river	1,250,000

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

6428

Copy to
Finance Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

UFFICIO DEL GENIO CIVILE
DI VITERBO

N. Prot. 860
Risposta a foglio n.
del Div.
Allegati N.
OGGETTO:

VITERBO

Al Ministero LL.PP.
Direz. Gen. Serv. Tecnici ROMA
e p.c.
All'Ispettore Gen. del Genio Civile - per il Lazio ed Umbria - ROMA
Alla Commissione Alleata
Divisione Ingegneri IV^ Zona- ROMA

RECEIVED
P.W. & U. S/C A.C.
11 MAY 1945 078

Con riferimento alla circolare del 5.I2.I944 n° 2827 comunico che nella esecuzione dei lavori pubblici in questa provincia durante il mese di aprile scorso sono state impiegate I7.650,= giornate operaie .

L'INGEGNERE CAPO
(Giovanni Raccuglia)

TRANSLATION

Reference circular letter dated 5 Dec 44, No 2827, I inform that 17,650 working days have been employed for the execution of public works in this Province during the month of April 1945.

The CHIEF ENGINEER

6427

Declassified E.O. 12356 Section 3.3/NND No. 785019

file

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

078/6/PWU

12 May 1945

Subject: Forms MAT - 10.

To : Ministry of Public Works.

1. In accordance with procedure established in Economic Section, Headquarters A.C. letter dated 20 March the following Forms MAT-10 are forwarded for your attention and presentation to the Ministry of Industry, Commerce and Labor:

a).	Cast iron pipes	- 40 tons	- Repairs to aqueduct in Terni.
b).	Scrap Lead	- 2,85 tons	- Repairs to aqueduct in Terni
c).	Tarred Rope	60 Kgs.	- Repairs to aqueduct in Terni.

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

R4/ENG/T/IOI.394

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 4th MAY 1945

1. DEMAND FOR CONTROLLED MATERIALS: T E R N I Province

2. AMG/ACC FORMATION: HQ.AC.Umbria Marche Region (Engineering Division)

3. COMMODITY DEMANDED: C A S T I R O N P I P E S

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 40 tons Cast iron pipes

(b) ~~Next Month~~

(c) ~~Second Month~~

(d) ~~Third Month~~

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? YES

(b) If locally - Where? T E R N I=SOC.TERNI

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ingegnere Capo Genio Civile

Address: T E R N I

8. It is certified that these supplies ande stores are required for (URGENT), (~~NORMAL~~), (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date: Signature: Rank, Title, Office

9. REGIONAL APPROVAL: Title Major R.E. Date: 4th May 1945

for Regional Engineer

6423

Declassified E.O. 12356 Section 3.3/NND No. 785019

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 40 tons Cast iron pipes

(b) ~~Next month~~

(c) ~~Subsequent months~~

(d) ~~Total required~~

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? YES

(b) If locally - Where? T E R N I - SOC. TERNI

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ingegnere Capo Genio Civile

Address T E R N I

8. It is certified that these supplies ande stores are required for (URGENT), (~~NORMAL~~) purposes. (Strike out words not applicable).

Date: Signature: Lt. Col. Rank, Title, Office

9. REGIONAL APPROVAL A. Earle Title Major R.E. Date: 4th May 1945

for Regional Engineer

6425

FOR USE OF LOCAL RESOURCES SECTION (I & C SUB-COMMISSION)

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Reugested :

Cast Iron Pipes Ø 250	1=4mtrs	N° 120
Accessory		N° 37
	Tons	40

For job :

Repairs to "Italia Quartiere" Aqueduct in TERNI Town.
(L. 950.000)
APproved by WO. N.466 dated 12/3/1945

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/[illegible]/I/10[illegible]894

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 4th MAY 1945

1. DEMAND FOR CONTROLLED MATERIALS. T E R N I Province

2. AMG/ACC FORMATION HQ.AC.Umbria Marche Region (Engineering Division)

3. COMMODITY DEMANDED SCRAP/ LEAD
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: SCRAP/ LEAD TONS 2,85

(b) ~~Next Month~~

(c) ~~Second Month~~

(d) ~~Third Month~~

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? Not known

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ingegnere Capo Genio Civile

Address TERNI

8. It is certified that these supplies ande stores are required for (URGENT), (~~NORMAL~~), (~~STOCK-ITEM~~) purposes. (Strike out words not applicable).

Date: Signature: dij. Brown
Rank, Title, Office

9. REGIONAL APPROVAL A.S. Evans Title Major R.E. Date: 4th 6427
for Regional Engineer

Declassified E.O. 12356 Section 3.3/NND No. 785019

4. QUANTITY REQUIRED: (In metric ~~tons~~ units)

(a) Single lot demand: SCRAP LEAD TONS 2.85

(b) ~~Next Month~~

(c) ~~Second Month~~

(d) ~~Third Month~~

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? Not known

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ingenere Capo Genio Civile

Address: TERNI

8. It is certified that these supplies and stores are required for (URGENT), (~~NORMAL~~) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Signature: [signature] Rank, Title, Office

Date:

9. REGIONAL APPROVAL [signature] Title Major R.E. Date: 4th 6424

for Regional Engineer

FOR USE OF LOCAL RESOURCES SECTION (I & C SUB-COMMISSION)

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Requested:

Scrap lead Tons 2,85

For job:

Repairs to Italia Quarter Aqueduct in TERNI

Town. (L.950.000)

Approved by HQ. M.466 dated I2/3/I945

Declassified E.O. 12356 Section 3.3/NND No. 785019

RA/ENG/L/101.3

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 4th May 1945

1. DEMAND FOR CONTROLLED MATERIALS. T E R N I Province

2. AMG/ACC FORMATION HQ.AC. Ufficio Marche Genio (Engineering Division)

3. COMMODITY DEMANDED TARRED ROPE
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Tared rope 60 Kgs

(b) ~~Next Month~~

(c) ~~Second Month~~

(d) ~~Third Month~~

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (If known). Give particulars:

(a) Has Material been located? Not known

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ingegnere Capo Genio Civile

Address TERNI

8. It is certified that these supplies and stores are required for (URGENT). (~~NORMAL~~ ~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date: Signature: Rank, Title, Office.

9. REGIONAL APPROVAL A. Evans Title Major R.E. Date: 4th May 1945
for Regional Engineer

6423

Declassified E.O. 12356 Section 3.3/NND No. 785019

3. COMMODITY DEMANDED TARED ROPE
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Tared rope 60 Kgs

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? Not known

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ingegnere Capo Genio Civile

Address TERNI

8. It is certified that these supplies ande stores are required for (URGENT). ~~(IN RMAL) (STOCK PILING)~~ purposes. (Strike out words not applicable).

Date: Signature: Rank. Title. Office.

9. REGIONAL APPROVAL A/S. Title Major R.E. Date: 4th May 1945
for Regional Engineer

6423

FOR USE OF LOCAL RESOURCES SECTION (I & C SUB-COMMISSION)

AFL R (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

Requested:

Tared rope Kgs 60

For job :

Repairs to Italia Quarter Aqueduct in TERNI Town.

(L.950.000)

Approved by HQ.AC. N.466 dated 12/3/1945

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Roma 4 MAG. 1945

Ministero dei Lavori Pubblici
Ispettorato Centrale per le riparazioni edilizie
899

Al la SOTTOCOMMISSIONE DEI LAVORI E SERVIZI PUBBLICI DELLA COMMISSIONE ALLEATA
ROMA

Riferito a vostro del 23 aprile 1945
N° 078/6/PWU

Oggetto Fornitura materiali -

La segnalazione del cemento per l'ufficio del Genio Civile di Pesaro é qui pervenuta allorché si era già provveduto alla ripartizione delle 1000 tonnellate assegnate per aprile a questo Ministero. Comunque sono stati attribuiti all'ufficio predetto q.li 350 per una prima distribuzione.

Nei mesi successivi si assegnerà il rimanente cemento compatibilmente con tutte le altre esigenze e con il quantitativo messo a disposizione.

IL MINISTRO
f.to Ruini

RECEIVED
P.W. & U. S/C A.C.
10 MAY 1945 078/6/PWU

6422

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

078/6/PWU 7 May 1945

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Form AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Puglie	
1367	Road Conversano-Castellana	1,191,400
	Campania	
1363	Route 7 Stretch Arienzo S.Felice-Cancello	200,000
1364	Communal road of Arienzo	1,250,000
1365	Route Cancello-Acerra-Route 7bis	6,250,000
1366	Route 18 Stretch Vietri-Salerno	500,000
1368	Route 18, stretch Battipaglia-Ogliastro	527,000
	Abruzzi- Molise	
1362(+)	Bridge over Biferno MR. H478334	840,000
	Lazio	
1373	Bridge at Km.121+160 Route 1.	430,000

../..

6421

6 6 9 21

Declassified E.O. 12356 Section 3.3/NND No. 785019

A.M.G. TERRITORY

Umbria -Marche

1369	Repairs of the Ancona roads 1.st lot	300,000
1370	Repairs of the Ancona roads 2ad.lot	300,000
1371	Repair to Portorecanati-Musone river.	400,000
1372	Road repair MR. 8724.268	785,000

Toscana

1358	Maintennce of two asphalt plant	2,300,000
1359	Bridge at Km.129+900 =129+980 Route67	6,030,000
1360	Autostrade Firenze-Mare	4,580,000
1361	Retaining wall at Km.90+230,90+300 90+430, 91+340 Route 67	900,000

MISCELLANEOUS PROJECTS

Macerata Province

M.592	Repair to swerage at Porto Recanati	600,000

Pistoia Province

M.683	Bridge over Rio Rimiglieri MR.Q245874	790,000
M.684	Bridge over Rio Pietrabuona MR.Q346877	656,000
M.680	Bridge over Rio Bagnolo MR. Q.465733	625,000
M.686	Bridge over Rio Gatto MR. Q522775	600,000

Arezzo Province

M.687	Repair to hydraulic plant ,Valdichia	2,900,000
M.688	Repair to banks of Leprone ,Gargaiolo	1,200,000

Firenze Province

M.682	Repair to banks of Aglio Torrent	1,110,000
M.690	Bridge Pinferra MR. Q936571	300,000
M.691	Retaining wall - Arno River	7,000,000

Pisa Province

M.689	Bridge on fiume Morto MR. Q103674	803,000

Ravenna Province

M.674	Repair to building Cavalli MR.562380	270,000

Forli Province

M.675	Bridge over Albini river MR.R324876	4,141,000

6120

../..

0693

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.676	Bridge at Km.198+870 Route 3bis	6,000,000
M.677	Bridge at MR. M.460177	325,000
M.678	Bridge over Rio Bolzanini MR.M367162	187,000
M.679	Culvert and retaining wall MR.R336982	4,368,000
M.680	Bridge Del Diavolo MR. R322968	1,720,000
M.681	Reconstruction of sewer in Rimini	3,245,000

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

(4) copy handed to Eng.Reggiani.

Copy to:
Finance Sub-Commission.

0691

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.48908 ext.339

File

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

4 May 1945

4

078/6/PWU

Subject: Forms MAT - 10.

To : Ministry of Public Works.

1. In accordance with procedure established in Economic Section, Headquarters A.C. letter dated 20 March and presentation to the Ministry of Industry, Commerce and Labor:

a). Cement- 6 Qls. Repairing antiaircraft shelters Pisa
b). " 10 " Repairing of the basins for sand manufacture.
c). " 10 Tons Construction of bridge
d). " 5 Tons Repairs to sewer of Orbetello city
e). " 13 Tons Repair to sewerage of Senese Street
f). " 2,2 Tons Repair to aqueduct of Istria
g). " 5 Tons Construction of bridge Serra
h). " 25 Qls. Repair to the prison "D.G.Bosco"
i). " 50 Qls. Repair in Pisa Cemetery
j). " 100 Tons Reconstruction of sewers
k). " 50 Qls. (Comune Montespertoli)
l). Tubi mL.240 For water supply aqueduct of Certaldo
m). " ml.500 Water supply
n). Laminati vari di ferro - 150 Tons. Need for the Province.

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

6718

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: April 14th 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Toscana Region-Industry & Commerce

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Qls. 6 of Cement

(b) Next Month April

(c) Second Month —

(d) Third Month —

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? no

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ispettorato Prov.Protezione

Address Antincrea - Pisa

8. It is certified that these supplies ande stores are required for (URGENT), (~~NORMAL~~/~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date: April 14th 1945 Signature: G.J.Blair Lt.Royal Scots
Prov. Supply Officer.
Rank. Title. Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6/17

AFLR (1) B Release Order No Our Release Order No

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. AMG/ACC FORMATION Toscana Region-Industry & Commerce

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Qls. 6 of Cement

(b) Next Month April

(c) Second Month —

(d) Third Month —

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? no

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ispettorato Prov.Protezione

Address Antiaerea - Pisa

8. It is certified that these supplies and stores are required for (URGENT), (~~NORMAL~~/~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date: April 14th 1945 Signature: G.J.Blair Lt.Royal Scots
Prov. Supply Officer.
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6417

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 16.

Declassified E.O. 12356 Section 3.3/NND No. 785019

PURPOSE:

Repairing Antiaircraft shelters Pisa Province

Ministero dei Lavori Pubblici
Ufficio del Genio Civile

Certified urgent and necessary

(sgd). L'ingegnere Capo.

Endeorsement

No projects in this office
for such work.

(sgd).
Allied Government
HQ.Toscana Region
L.J.Hodges
Public Works Officer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 14/1/45

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Toscana Region- Industry & Commerce

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 10 Qtls of Cement

(b) Next Month January

(c) Second Month —

(d) Third Month ———

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? Società Marchino di Settimello (Prato)

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: S.E.S.F.S.Soc.Escavazione Sabbi

Address Fiume Arno
Pisa

8. It is certified that these supplies and stores are required for (URGENT), (~~NORMAL~~/~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date: 17/1/45 Signature: Lt.G.J.Blair
Prov. ~~Econ.~~ Info Officer

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6416

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. AMG/ACC FORMATION Tuscana Region- Industry & Commerce

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 10 Qtls of Cement

(b) Next Month January

(c) Second Month —

(d) Third Month ———

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? Società Marchino di Settimello (Prato)

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee S.E.S.F.S.Soc.Escavazione Sabbi

Address Fiume Arno

Pisa

8. It is certified that these supplies ande stores are required for (URGENT), (~~NORMAL~~/~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date: 17/1/45 Signature: Lt.G.J.Blair
Prov. Supply Officer

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6416

AFLR (1) B Release Order No Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 16.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Purposes:

To enable the above company to work again
this cement is required for the repair of the basins for sand
manufacture.

Ministero dei Lavori Pubblici
Ufficio del Genio Civile

Certified necessary , but not urgent to present.

L'Ingegnere Capo
(sgd)

Endorsement

This Office has no knowledge of the necessity.

(sgd).

Allied Military Government
HQ.Toscana Region
L.J.Hodges
Public Works Officer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 16 April 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG ACC FORMATION Grosseto Province

3. COMMODITY DEMANDED Cement type 500
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Tons 10

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? No

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ditta Checchi Ivan
Scarlino
Address
Grosseto Province

8. It is certified that these supplies and stores are required for (URGENT), (~~NORMAL~~/~~STOCK FILING~~) purposes. (Strike out words not applicable).

Date:

Signature: John F.Derning
1st Lt.Air Corps
Prov.Supply Officer

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No. 6415

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION Grosseto Province

3. COMMODITY DEMANDED Cement type 500

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Tons 10

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? No

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ditta Checchi Ivan

Address Scarlino

Grosseto Province

8. It is certified that these supplies and stores are required for (URGENT), (~~NORMAL~~/~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date:

Signature: John F.Denning
1st Lt.Air Corps
Prov.Supply Officer

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No. 6415

Date: Date:

REMARKS:

Form ACC-MAT No. 16.

Declassified E.O. 12356 Section 3.3/NND No. 785019

5- Justification:

Quantity : 10 Tons Cement.

The request cement is necessary for the construction of a little bridge and for the restauration of the little house of act of fertilising placed in Puntone- Scarlino.

Work approved by Genio Civile.

(sgd). Chief Ing.Primavera
Grosseto Province

23 April 1945

1st. Indorsement

Recommend that bid be placed for the above quantity of cement

T.R.Brownlee
Capt. C.M.P.
Highways Officer
For P.S.D.LEE
Lt.Col.R.E.
Regional Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 16/4/45

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Grosseto Province

3. COMMODITY DEMANDED Cement Type 500
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 5 tons

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? No

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Commune of Orbetello

Address Grosseto Province.

8. It is certified that these supplies ande stores are required for (URGENT), (~~NORMALLY STOCK PILING~~) purposes. (Strike out words not applicable).

Date:

Signature: John F.Denning
1st Lt.Air Corps
Prov. Supply Officer
~~Rank~~ Title

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6/14

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION Grosseto Province

3. COMMODITY DEMANDED Cement Type 500

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 5 tons

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? No

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Commune of Orbetello

Address Grosseto Province.

8. It is certified that these supplies ande stores are required for (URGENT), (~~NORMAL~~/~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date:

Signature: John F. Denning
1st Lt. Air Corps
Prov. Supply Officer
Rank, Title & Office

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6414

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

5- Justification: Translation of request as follwes:

With note nº.1504 of the 7th April 1945 the Municipality of Orbetello has interest this office to obtain an assignation of 50 Qls of cement necessary for urgently works to repair a space of the common sewer of Orbetello city in base of the prospect GRO 3 approved by the Regional Office in date 1st August 1944.
The work has to be done immediatly for the ligienic end, therefore this office beg to will take in consideration the request before the coming of summer season to avoid prejudicial inconvenients also in the camp of antimalaria struggle.

(sgd). Chief Ing.Primavera
Grosseto Province

Endorsement

Agreed Need is urgent
Project Nº. GRO 3

(sgd).
Allied Military Government
HQ.Tuscana Region
L.J.Hodges
Public Wks.Officer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 16 April 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Grosseto Province

3. COMMODITY DEMANDED Cement Type 500
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Tons 13

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? No

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Impresa Brizzi Alberto

Address Grosseto

Grosseto Province

8. It is certified that these supplies ande stores are required for (URGENT~~/ANGROMAL/STOCK PILING~~ purposes. (Strike out words not applicable).

Date:

Signature: John F.Denning
1st, Lt.Air Corps
Prov.Supply Officer.
~~Rank, Title, Office~~

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No. 6/13

Declassified E.O. 12356 Section 3.3/NND No. 785019

3. COMMODITY DEMANDED: Cement Type 500
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Tons 13

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? No

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Impresa Brizzi Alberto

Address Grosseto

Grosseto Province

8. It is certified that these supplies ande stores are required for (URGENT~~/NORMAL~~)(~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date:

Signature: John F.Denning
1st, Lt.Air Corps
Prov.Supply Officer.
Rank, Title, Office

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No. 6713

Date: Date:

REMARKS:

Form ACC-MAT No. 16.

Declassified E.O. 12356 Section 3.3/NND No. 785019

5. - Justification: The cement requested by the " Imprese Bizzi Alberto" is absolutely indispensable for the repairing of the sewerage of Senese Street, for the repairing of the "Popular houses" and for the arranging of a room of the hospital of Grosseto.
The above said works have been ordained by the AMG., and it are very urgent.

Work approved by Genio Civile.

(sgd). Chief Ing. Primavera
Grosseto Province

Endorsement

Agreed Need is urgent Project N°.GRO178

(sgd). Allied Military Government
HQ.Toscana Region
L.J.Hodges.
Public Wks Officer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 18 April 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Grosseto Province

3. COMMODITY DEMANDED Cement type 500
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 2,2 tons

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? No

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio Civile

Address Grosseto

Grosseto Province

8. It is certified that these supplies and stores are required for (URGENT), ~~NORMAL~~/(STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature: John F.Denning
1st Lt. ~~Fin. Sec.~~ Corps
Prov. Supply Officer.

9. REGIONAL APPROVAL Title Date

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

6412

AFHQ (1) P. Reference Order No.

Declassified E.O. 12356 Sec. 3.3/NND No. 785019

2. AMG/ACC FORMATION Grosseto Province

3. COMMODITY DEMANDED Cement type 500

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 2,2 tons

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? No

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio Civile

Address Grosseto

Grosseto Province

8. It is certified that these supplies and stores are required for (URGENT), ~~(NORMAL)~~ (STOCK PILING) purposes. (Strike out words not applicable).

Date:

Signature: John F.Denning

1st Lt. ~~Staff Title Officer~~

9. REGIONAL APPROVAL Title Prov. Supply Officer. Date

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. 6412 Our Release Order No.

REMARKS: Date: Date:

Form ACC-MAT No. 16.

Declassified E.O. 12356 Section 3.3/NND No. 785019

5- Justification: Translation of request as follows:

" For the urgent repairing work of the aqueduct placed near the Istia d'Ombrone bridge, it approved by AMG.Public Works with Letter GRO 173, dated 14 February 1945 borrowed by 316 "Squadron" 12 Qls. of cement and by the "Peruzzi Ottorino Firm" 10 Qls. of cement because the work was urgently required by AMG.

The 316° Squadron and the "Peruzzi Firm" having required the returning of the above said cement, we shall be grateful to that office to provide for the assignation to this office of 22 Qls. of cement."

Signed: Chief Ing.Primavera.
Grosseto Province

Endorsement

Agreed with above remarks
Project GRO 173.

(sgd). Allied Military Government
HQ.Toscana Region
L.J.Hodges.
Public Works Officer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 19 April 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Grosseto Province

3. COMMODITY DEMANDED Cement type 500

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 5 tons

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? No

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Impresa Ambrogetti Domenico

Address Grosseto

Grosseto Province

8. It is certified that these supplies ande stores are required for (URGENT), ~~(NORMAL)~~ ~~(STOCK PILING)~~ purposes. (Strike out words not applicable).

Date: Signature: John F.Denning

1st Lt. A.C. Prov.Officer

Title Prov.Supply Officer

9. REGIONAL APPROVAL Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

6417

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. AMG/ACC FORMATION Grosseto Province

3. COMMODITY DEMANDED Cement type 500

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 5 tons

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? No

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Impresa Ambrogetti Domenico

Address Grosseto

Grosseto Province

8. It is certified that these supplies and stores are required for (URGENT), ~~(NORMAL) (STOCK PILING)~~ purposes. (Strike out words not applicable).

Date: Signature: John F.Denning
1st Lt. Air Force
Title Prov.Supply Officer

9. REGIONAL APPROVAL Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No. 6411

Date: Date:

REMARKS:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

5. Justification: Translation of request as follwos:

"The required cement by the "Firm Ambrogetti Domenico", is necessary for the retauration works of the Torrent Serra bridge. The works is been approved by AMG. Public Works with letter n°.GRO 94 dated 12 December 1944.

We ask that office the concession of 50 Qls. of cement.

Signed Chief Ing.Primavera.
Grosseto Province.

1st Indorsement; 3 April 45

Recommend that bid be placed for release of the above quantity of cement. Project approved and awaiting cement.

(sgd).for. T.RMBrownlee
Capt.C.M.P.
Highways Officer
P.S.Lee
Lt.Col.R.E.
Regional Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 29-12-44

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION Toscana Region- Industry and Commerce

3. COMMODITY DEMANDED 25 Qtls. of Cement
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: January

(b) Next Month ———

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? ITALCEMENTI - PRATO

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Impresa Cerri Gino

Address Pisa, via A.Mazzei 15

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 29-12-44 Signature: Lt.G.J.Blair
Rank, Title, Office.
Prov.Supply officer

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6/14

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. ANG/ACC FORMATION Toscana Region- Industry and Commerce

3. COMMODITY DEMANDED 25 Qtls. of Cement

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: January

(b) Next Month ———

(c) Second Month ———

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where? ITALCEMENTI - PRATO

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Impresa Cerri Gino

Address Pisa, via A.Mazzei 15

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 29-12-44 Signature: Lt.G.S.Blair

Rank, Title, Office

9. REGIONAL APPROVAL Title Prov.Supply officer

Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

6/10

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

Purpose:

For the repair works of the prison " D.G.Bosco"

Note: The request is very urgent.

Certified urgent and necessary

ENDORSEMENT

Work Under L.200.000
No project in this office

sgd.

Allied Military Government
HQ.Toscana Region
L.J.Hodges
Public Works Officer

FU:

declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 3 April 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Toscana Region & Industry Commerce

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 50 Qls. of Cement

(b) Next Month April

(c) Second Month —

(d) Third Month —

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? n)

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY: Comune di Pisa

Consignee:

Address

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date:

Signature: G.J.Blair Lt.Royal Scots
Prov. Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6409

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Toscana Region & Industry Commerce

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 50 Qls. of Cement

(b) Next Month April

(c) Second Month —

(d) Third Month —

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? n)

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY: Comune di Pisa

Consignee:

Address

8. It is certified that these supplies ande stores are required for (URGENT). (NORMAL). (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature: G.J.Blair Lt.Royal Scots Prov.
Rank, Title, Office

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. 6409 Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 16.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 20 April 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION AMG Florence Provinc"

3. COMMODITY DEMANDED (Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 100 tons

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? Yes

(b) If locally - Where? Monsavano Cement Works - Pontassieve

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where? llll

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio Civile Pontassieve

Address Pontassieve

8. It is certified that these supplies ande stores are required for (URGENT), (~~NORMAL~~/STOCK PILING) purposes. (Strike out words not applicable).

Date: 20 April 1945 Signature: A.J.Shove Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6408

PROCESSING SECTION (Commerce Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. AMG/ACC FORMATION AMG Florence Provinc"

3. COMMODITY DEMANDED

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 100 tons

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? Yes

(b) If locally - Where? Monsevano Cement Works - Pontassieve

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where? ????

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio Civile Pontassieve

Address Pontassieve

8. It is certified that these supplies ande stores are required for (URGENT), (~~NORMAL~~/~~STOCK~~/~~FELIX~~G) purposes. (Strike out words not applicable).

Date: 20 April 1945 Signature: A.J.Shove Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

6408

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Fir 610
Required to meet urgent needs of Genio Civile at Pontassieve for reconstruction of sewers in x centre of town. Serious sanity condition likely to arise if work is not completed at once.

A.J.Shovel Major
Provincial Officer
Eastern Division

Endorsement

Agreed with above justification Ref.
to Project N°.FIR 610.

Allied Military Government
HQ. Toscana Region
L.J.Hodges
Public Wks.Officer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

PW.U-91.N°13

HEADQUARTERS
AMG FIFTH ARMY
LOCAL RESOURCES SECTION
APO 464

RELEASE ORDER N° AMG 1944. DEMAND N° AMG

TO : Comune di Montespertoli Prov. Firenze

REFERENCE :

1. The following items have been released to you by Local Resources Officer AMG 5th Army. :

ITEM	MATERIAL	QUANTITY	FOR PERIOD
A.	Cement	Q.li 50	
B B.			
C.			
D.			

2. The above items will be collected by you from stocks located at:
Italcementi- Pontassieve.

3. Collection should be made by 1944, failing which this Release Order ceases to be valid.

4. Remarks For municipal buildings

Copy to:

( )
A.S. AUSTIN

Declassified E.O. 12356 Section 3.3/NND No. 785019

RELEASE ORDER N° AMG 1944. DEMAND N° AMG

TO : Comune di Montespertoli Prov. Firenze

REFERENCE :

1. The following items have been released to you by Local Resources Officer AMG 5th Army. :

ITEM	MATERIAL	QUANTITY	FOR PERIOD
A.	Cement	Q.li 50	
B.			
C.			
D.			

2. The above items will be collected by you from stocks located at:

Italcementi- Pontassieve.

3. Collection should be made by _____ 1944, failing which this Release Order ceases to be valid.

4. Remarks For municipal buildings

Copy to:

A.S. AUSTIN,
Captain, 6/07
Local Resources Officer,
AMG/5 Army.

Form AMG MAT N° 11

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED MILITARY GOVERNMENT
H. Q. TOSCANA REGION
L. J. HODGES.
PUBLIC WORKS OFFICER

by Lois Hodges.
Capt. AM.

ENDORSEMENT

The original demand expired before the cement could be collected. Certified that the request has been checked and is correct.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 17 April 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Impresa Acquedotti Guido Luder - Firenze

3. COMMODITY DEMANDED Tubi Ghisa a cordone e bicchiere 100 m/m
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Ml. 240 tubi ghisa a cordone e bicchiere

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars: Al più presto

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY: Stabilimenti Siderurgici - Terni

Consignee: Stabilimenti Siderurgici

Address Terni

Impresa Guido Luder Acquedotti

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 17 Aprile 1945 Signature:

Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No. 6406

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. AMG/ACC FORMATION: Impresa Acquedotti Guido Luder - Firenze

3. COMMODITY DEMANDED: Tubi Ghisa a cordone e bicchiere 100 m/m
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Ml. 240 tubi ghisa a cordone e bicchiere

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars: Al più presto

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY: Stabilimenti Siderurgici - Terni

Consignee: Stabilimenti Siderurgici

Impresa Guido Luder Acquedo Address: Terni

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 17 Aprile 1945 Signature:
Rank, Title, Office.

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No. 6406

Date: Date:

REMARKS:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Allied Military Government
HQ% Toscana Region
L.J.Hodges
Public Wks Officer.

(sgd)

ENDORSEMENT

The C.A.C. Major Clinkscales states
that unless water supply is reactivated
immediately there is danger of epidemics
Repairs to acqueduct of Certaldo Ref.
No.FIR 101 and FIR 407.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 18 April 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Pipes
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 500 meters size as specified on reverse

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? NO

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio - Civile Grosseto

Address Grosseto Province

8. It is certified that these supplies ande stores are required for (URGENT), ~~NORMAL~~ ~~(STOCK PILING)~~ purposes. (Strike out words not applicable).

Date: Signature: John F.Denning
1st Lt ~~AIR CORPS~~
Prov. Supply Officer

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6405

AFLR (1) B Release Order No. Our Release Order No.

Declassified E.O. 12356 Section 3.3/NND No. 785019

3. COMMODITY DEMANDED Pipes

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 500 meters size as specified on reverse

(b) Next Month

(c) Second Month

(d) Third Month

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? NO

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio - Civile Grosseto

Address Grosseto Province

8. It is certified that these supplies ande stores are required for (URGENT), ~~(NORMAL)~~ ~~(STOCK PILING)~~ purposes. (Strike out words not applicable).

Date: Signature: John F.Denning
1st Lt ~~AIR CORPS~~
Prov, Supply Officer

9. REGIONAL APPROVAL Title Date:

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission) 6405

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Form ACC-MAT No. 18.

Declassified E.O. 12356 Section 3.3/NND No. 785019

5- Justification: Pipes 500 meters of 15mm.

Translation of request as follows/

The Allied Military Government has asked to this Office some works necessary to increase the course of drinkable water in the Viale Pisani where aer some unities of the Allied Force.

For the execution of that work it is necessary 500 meters of pipes of 15 mm.

We beg this comand to will interest for the relative assegnation to begin the request works.

Signed: Chief Inf.
Primavera
Grosseto Province

ENDORSEMENT

No project for this work but demand seems justified.

(sgd).

Allied Military Government
HQ. Toscana Region
L.J.Hodges
Public Wks. Officer

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

H.G. A.M.G. Industry & Commerce Division
Toscana Region

Ordine di rilascio nº._____ 1945 Rochiesta n). A.M.G. all'Ufficio Provinciale dell'Industria e del Commercio di Arezzo.

Riferimento: Per industrie- Imprese- Amministrazioni- Fabbriche Istituto Autonomo per le Case Popolari - Genio Civile - Privati e altri della Provincia.

Partita	Materiale	Quantita	Per periodo
A.	Laminati vari di ferro	Tonn. 50	Aprile
B	" " " "	50	Maggio
C.	" " " "	50	Giugno

Le stesse partite saranno da voi prelevate da giacenze esistenti presso : S.A.Ilva « S.Giovanni Valdarno.

Il ritiro della merce deve avvenire entro-------1945 dopo di che questo ordine di rilascio cessa d'essere valido.

T.Brake Major H.A.
Industry & Commerce Div.
Toscana Region.

0734

Declassified E.O. 12356 Section 3.3/NND No. 785019

La presente richiesta collettiva è da intendersi indispensabile per i bisogni della Provincia.
Il ferro sarà unicamente utilizzato per soddisfare richieste del Genio Civile - dell'Amministrazione Pubblica- dell'Istituto Autonomo per le Case Popolari - Imprese - Industrie- Privati ed altri .
La ripartizione fra gli interessati sarà effettuata con buoni di prelevamento di questo ufficio dopo i necessari controlli sulla effettiva necessità del predetto.

Il Direttore
(Dr.Giulio Pucci)

Justification: The shock of iron required by Chamber of Commerce of Arezzo is the indispensable requirement for the whole Province.
The assignation to Genio Civile, amministrazione Pubblica, Istituto Autonomo Case Popolari, and others
Firms of public Utilitty will be made under the control of Chamber of Commerce with special " buoni " and after having checked if the material asked for is really necessary for the firm.

Allied Military Government
H.Q.Toscana Region
L.J.Hodges
Public Wks Officer

Endorsement

No means of shcking what quantities are scheduled for Genio Civile.

6104

Declassified E.O. 12356 Section 3.3/NND No. 785019

Roma 4 marzo 1918

Ministero dei Lavori Pubblici
CONSIGLIO SUPERIORE
Dir. Gen. Serv. Tecnici

N. 5286 Allegati: vari

Alla Sottocommissione
dei Lavori e Servizi Pubblici A.C. ROMA

Risposta nella del
N. Div. 3

OGGETTO: Elenchi di mano d'opera impiegata

Pregiomi trasmettere a codesta Sottocommissione l'elenco delle giornate operai impiegate nei lavori eseguiti dai diversi Uffici del Genio Civile del Territorio liberato, durante il mese di marzo 1918.ora raggruppati per Provveditorati.

IL DIRETTORE GENERALE

6403

ELENCO GIORNATE OPERAI IMPIEGATI NEI LAVORI PUBBLICI NEL MESE DI MARZO 1945

Provveditorato Opere Pubbliche

- A Q U I L A -

Aquila	Genio Civile	n.	6.516	
"	Viabilità Statale	"	12.570	
Chieti	Genio Civile	"	11.901	
Pescara	" "	"	4.613	
Teramo	" "	"	2.979	
	Sommano	n.	37.459	37.459

Provveditorato Opere Pubbliche

- B A R I -

Bari	Genio Civile	n.	7.336	
"	Viabilità Statale	"	24.721	
"	Serv. Recuperati	"	2.387	
Brindisi	Genio Civile	"	900	
Foggia	" "	"	12.874	
Lecce	" "	"	1.645	
Taranto	" "	"	1.900	
	Sommano	n.	57.363	57.363

Provveditorato Opere Pubbliche

- C A T A N Z A R O -

Catanzaro	Genio Civile	n.	7.556	
"	Viabilità Statale	"	18.500	
Cosenza	Genio Civile	"	6.541	
Reggio Cal.	Genio Civile	"	5.388	
			38.484	38.484

Declassified B.O. 12356 sec. 3.3/NND No. 785019

"	Viabilità Statale	"	I2.340	
Chieti	Genio Civile	"	II.80I	
Pescara	" "	"	4.6I3	
Teramo	" "	"	3.870	
	Sommano	n.	37.459	37.459

Provveditorato Opere Pubbliche

- B A R I -

Bari	Genio Civile	n.	7.336	
"	Viabilità Statale	"	24.32I	
"	Serv. Costruzioni	"	2.387	
Brindisi	Genio Civile	"	.909	
Foggia	" "	"	I8.874	
Lecce	" "	"	I.645	
Taranto	" "	"	I.900	
	Sommano	n.	57.363	57.363

Provveditorato Opere Pubbliche

- C A T A N Z A R O -

Catanzaro	Genio Civile	n.	7.556	
"	Viabilità Statale	"	I8.599	
Cosenza	Genio Civile	"	6.54I	
Reggio Cal.	Genio Civile	"	5.988	
	Sommano	n.	38.684	38.684
			A riportare n.	I33.506

6402

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Riporto	n. 137.506	

Provveditorato Opere Pubbliche
- C A G L I A R I -

Cagliari	Genio Civile	n. 38.425	
"	Viabilità Statale	" 6.196	
Nuoro	Genio Civile	" 4.737	
Sassari	" "	" 3.510	
	Sommano	n. 52.868	52.868

Provveditorato Opere Pubbliche
- N A P O L I -

Avellino	Genio Civile	n. 5.919	
Benevento	" "	" 9.651	
Campobasso	" "	" 37.000	
Caserta	" "	" 54.821	
"	Viabilità Statale	" 50.639	
Napoli	Genio Civile	" 666.030	
"	Serv. Escavazione	" 896	
"	Opere Marittime	" 4.270	
Salerno	Genio Civile	" 30.016	
"	Viabilità Statale	" 15.575	
	Sommano	n.825.008	825.008

Provveditorato Opere Pubbliche
- P A L E R M O -

Agrigento	Genio Civile	n. 6.515	
Caltanissetta	" "	" 1.270	
Palermo	" "	" 9.291	
"	Viabilità Statale	" 15.065	
Enna	Genio Civile	" 2.350	
Messina	" "	" 7.667	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Nuoro	Genio Civile	" 4.737	
Sassari	" "	" 3.510	
	Sommano	n. 52.808	52.808

Provveditorato Opere Pubbliche

- N A P O L I -

Avellino	Genio Civile	n. 5.919	
Benevento	" "	" 9.651	
Campobasso	" "	" 37.000	
Caserta	" "	" 64.821	
"	Viabilità Statale	" 50.839	
Napoli	Genio Civile	" 666.070	
"	Serv. Escavazione	" 886	
"	Opere Marittime	" 4.270	
Salerno	Genio Civile	" 30.016	
"	Viabilità Statale	" 15.576	
	Sommano	n.825.008	825.008

Provveditorato Opere Pubbliche

- P A L E R M O -

Agrigento	Genio Civile	n. 6.915	
Caltanissetta	" "	" 1.270	
Palermo	" "	" 9.291	
"	Viabilità Statale	" 15.065	
Enna	Genio Civile	" 2.350	
Messina	" "	" 7.667	
Ragusa	" "	" 1.330	
	A riportare	n. 43.488	43.888
		a riportare	1055.210

6401

Declassified E.O. 12356 Section 3.3/NND No. 785019

Segue PALERMO — Riporto n. 1.055.210

		Riporto n.	43.486	
Siracusa	Genio Civile	"	5.966	
Trapani	" "	"	4.517	
	Sommano	n.	53.971	53.971

Provveditorato Opere Pubbliche

- P O T E N Z A -

Matera	Genio Civile	n.	602	
Potenza	" "	"	1.117	
"	Viabilità Statale	"	6.140	
	Sommano	n.	7.859	7.859

Provveditorato Opere Pubbliche

- R O M A -

Frosinone	Genio Civile	n.	37.225	
Littoria	" "	"	40.694	
Roma	Serv. Generale	"	56.545	
"	Ufficio Tevere	"	8.590	
"	Bonifica	"	2.372	
"	Viabilità Statale	"	127.134	
Rieti	Genio Civile	"	5.988	
Viterbo	" "	"	16.492	
	Sommano	n.	314.980	314.980
		Totale generale	n.	1.433.020

Declassified E.O. 12356 Section 3.3/NND No. 785019

- P O T E N Z A -

Matera	Genio Civile	n.	602	
Potenza	" "	"	I.II7	
"	Vigilità Stagionale	"	6.I40	
	Sommano	n.	7.859	7.859

Provveditorato Opere Pubbliche

- R O M A -

Frosinone	Genio Civile	n.	57.225	
Littoria	" "	"	40.634	
Roma	Serv. Generale	"	56.545	
"	Ufficio Tevere	"	8.530	
"	Edilizia	"	2.372	
"	Vigilità Stagionale	"	I27.I74	
Rieti	Genio Civile	"	5.988	
Viterbo	" "	"	I6.492	
	Sommano	n.	3I4.980	3I4.980
	Totale generale	n.	I.432.020	

6400

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION K/3/rlv
APO 394
Public Works and Utilities Sub-Commission

2 May 1945

078/6/PWU

Subject: Estimates - Capital expenditure.

To : Ministry of Public Works
(Att: Sig. Tizzano).

1. Attached hereto are approved copies of Forms AC/1 covering work to be done on various projects.

2. Please ensure that funds are made available for this work.

MILITARY PROJECTS

ITALIAN GOVERNMENT TERRITORY

No.	Description	Cost
	Calabria	
1324	Route 106 Crotone-Junc. Belvedere Spinello	5,500,000 11,800,000
1325	Route Montecucco-Severato	
1326	Route 9 Longobucco-Junc.SS. 106 near Station Rossano.	6,750,000
1327	Route Neto - Belvedere Spinello and Bridge Neto.	10,000,000 850,000
1328	Route 108- stretch Palla Palla-Cariati	770,000
1329	Route Cariati Mirto- Crosia	
	Campania	
1330	Cavalcavia at Km.12.089 on Route 88	780,000
1331	Route 18 pavement of a stretch ml.150	610,000
	A.M.G. TERRITORY	
	Umbria-Marche Region	
1322	Route 75 - bituminised at Km.MR.382.055	2,810,000
1323	Route Pantano-stretch Perugia-La Nasa	912,000
1355	Route 3 stretch Km. 126+152	7,[illegible]3,000

../..

07451

Declassified E.O. 12356 Section 3.3/NND No. 785019

1356	Route 71 stretch Km.114-440	244,000
1357	Route 3 Stretch from Km.100+000 to 106+000	3,450,000

Emilia Region

1333	Bridge "Fratta" at Km.258+776 Route 71	347,300
1334	Bridge at Km.260+778 on Route 71	805,000
1335	Bridge at Km.257+765 on Route 71	881,700

Toscana Region

1332	Bridge at Km.135+100 Route 71	770,000
1336	Bridge on Route 68 MR. Q346217	410,000
1337	Bridge on Route 73 MR. R.481437	1,580,000
1338	Roads in Leghorn city MR. QO14470	2,730,000
1339	Communal Road - Pistoia MR. Q.526876	988,000
1340	Route via Bronzino - A.D.Pollaiolo	380,000
1341	Viale Vittorio- Volto- San Domenico	320,000
1342	Route D.Giannotti - P.F.Ferrucci	370,000
1343	Route - P.Vittorio - Veneto - P.Umberto	380,000
1344	Route Faentina	540,000
1345	Route Gioberti - Aretina	700,000
1346	Route Carra - Ponte all'Asse	320,000
1347	Military Road = Cantiere	900,000
1348	Route Ponte Rosso - Bolognese	1,150,000
1349	Route Ponte di Mezzo - Reginaldo-Giuliani	1,250,000
1350	Route Sanese	470,000
1351	Route D.Genova- P.Amedeo	335,000
1352	Route Petrarca-Alcardi - Colli	510,000
1353	Route Ponte alle Mosse - Pistoiese	1,150,000
1354	Operation of stone quarry MR.Q.960640	2,100,000

MISCELLANEOUS PROJECTS

Terni Province

M.668	School S.Pietro in Campo	4,000,000
M.670	Bridge N°.42 at MR. A.392.648	3,800,000

Perugia Province

M.624	Bridge N°.19 over Tiber	5,000,000
M.625	Aqueduct of Trevi	2,900,000
M.667	Bridge N°.5 at MR. A. 676.370	2,450,000
M.669	Retaining wall Prov.Road Gubbio-Scheggia	4,500,000
M.671	Principal road within Perugia	1,800,000
M.672	Communal Road of Perugia	1,800,000

../..

0744

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Pisa Province	
M.626	Two Bridges at MR. Q334214 - Q.392239	1,497,000
M.659	Bridge on torrent Torre MR. Q.274358	1,120,000
M.665	Bridge on torrent Moscone MR.Q273358	1,100,000
M.666	Bridge on river Egola MR. Q433567	748,000
	Florence Province	
M.629	Acqua Potabile di S.Nicolò	2,095,000
M.661	Aqueduct - Commune of Prato.	617,320
M.662	Aqueduct - Piazzale Stn.Vernio	323,100
M.663	Aqueduct of Commune Prato.	910,000
Route	Vallombrosa MR. R. 008657 (M.664)	1,580,000
	Arezzo Province	
M.628	Repairs to channel in Valdichiana	1,080,000
M.660	Bridge near Arno MR. R.010450	900,000
	Grosseto Province	
M.627	Route 1. repairs of the road houses	2,400,000
	Forli Province	
M.630	Route 71 Umbro- Casentinese	993,000
M.631	Route 3bis Tiberina - Canili-inn.71	658,000
M.632	Route 9ter. Del Rabbi	901,000
M.633	Route 71 stretch Passo Mandrioli-Mercato Saraceno.	946,000
M.634	Route 72 Di S.Marino R857-970=R789-894	348,000
M.635	Route 71 Diversion Sobano-Montecastello	980,000
M.636	Route 71 Diversion Sorbano-Montecastello	750,000
M.638	Retaining wall on Prov.Road Trebbio	2,445,756
M.639	Road Campigna-La Calla MR. R186784	1,426,000
M.640	Repair to the water supply of Savignano	11,600
M.641	Repair to Predappio water supply	407,000
M.647	Bridge at Km.259+734 on Route 71	1,783,000
M.649	Tombino at Km.199+450 Route 3bis	327,000
M.650	Bridge "Susaia" MR. R.344929	3,213,000
M.651	Bridge "Sarfillo" MR. R.396965	1,785,000
M.652	Bridge Rio Dogana MRM R.726280	1,300,000
M.653	Bridge Borello at Km.255+878 Route 71	1,571,000
M.654	Bridge at Km.0+350 Route 72	1,186,000
M.655	Bridge Tibano MR. M.465124	1,240,000
M.656	Bridge " Mavone " MR. R.801967	413,800

../..

0745

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.657	Bridge "Archetto" MR. R.274944	1,412,000
M.658	Bridge over Marzeno river MR. M240103	3,530,409

Rimini Province

M.637	Sewerage of city of Rimini	2,710,000

Ravenna Province

M.642	Repairing of the sewers of the town	985,000
M.643	Various building property Commune Ravenna	990,000
M.644	Maintenance of Prov.Roads	2,680,000
M.645	Maintenance of Prov.Roads 2° Section	2,750,000
M.646	Repairing of the aqueduct of the Town	500,000
M.648	Bridge of Grattacoppa MR. 497468	1,700,000

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

Copy to:
Finance Sub-Commission.

07461

Declassified E.O. 12356 Section 3.3/NND No. 785019

File 1

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

C78/6/PWU

28 April 1945

Subject: Forms MAT - 10.

To : Ministry of Public Works.

1. In accordance with procedure established in Economic Section, Headquarters A.C. letter dated 28 March the following Forms MAT - 10 are forwarded for your attention and presentation to the Ministry of Industry, Commerce and Labor:

(a). Cement - 89 Quintals - Road of Faloonara Marittima

(b). Cement -440 Quintals - Reconstruction of bridge over " Maggio " torrent.

(c). Cement - 52 Tonns - Reconstruction bridge on the Morge river.

(d). Iron - 46 Quintals - Reconstruction of the Civil Aqueduct of Senigallia.

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date:

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED Cement
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Cement Ton 52

(b) Next Month " " 20

(c) Second Month " " 18

(d) Third Month " " 14

5. JUSTIFICATION:- (Detail this information on back of Form). Reconstruction bridge on the river Morge Route n°.4 - M.R. B/802739

6. SOURCES OF SUPPLY (if known). Give particulars.

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: to the contractor atter the works Yard of the " Morge " Bridge (Ascoli Piceno)
Address

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes, (Strike out words not applicable).

Date: Signature: Alberto Cini
Rank, Title, Office.

9. REGIONAL APPROVAL Title RSO Date: 24/4/45

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

Approved 24/4/45

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. AMG/ACC FORMATION

3. COMMODITY DEMANDED **Cement**
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand:	**Cement**	**Ton**	**52**
(b) Next Month	"	"	**20**
(c) Second Month	"	"	**18**
(d) Third Month	"	"	**14**

5. JUSTIFICATION: (Detail this information on back of Form). **Reflostruction bridge on the river Morge Route n°.4 - M.R. B/802739**

6. SOURCES OF SUPPLY (if known). Give particulars.

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: **to the contractor atter the works Fard of the " Morge " Bridge (Ascoli Piceno)**
Address

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: Signature: **Alberto Cini**
Rank, Title, Office.

9. REGIONAL APPROVAL Title **RSO** Date: **24/4/45**

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

Date: **Approved 24/4/45** Date: 6394

REMARKS: **For: Lt.Col.Latimer Re.Eng.**

Form ACC-MAT No. 18.

Certified true copy: [illegible] Capt. A.U.S.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 20th March 1945

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION Engineering Division HQ. AMG/AC Abruzzi-Marche Reg.

3. COMMODITY DEMANDED Cement Q.ls 440
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Cement Q.ls 440

(b) Next Month 140

(c) Second Month 200

(d) Third Month 100

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio Civile (Uff.Tec.Prov.)
Address Pesaro

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 20 March 1945 Signature: Provincial Chief Engineer
Rank, Title, Office.

9. REGIONAL APPROVAL Title RSO Date: 24/4/45

MAI 10/6-m/c/20

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

Date: 20th March 1945

1. DEMAND FOR CONTROLLED MATERIALS

2. AMG/ACC FORMATION Engineering Division HQ. AMG/AC Abruzzi-Marche Reg.

3. COMMODITY DEMANDED Cement Q.ls 440
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Cement Q.ls 440

(b) Next Month 140

(c) Second Month 200

(d) Third Month 100

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Genio Civile (Uff.Tec.Prov.)
Pesaro

Address

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 20 March 1945 Signature: Provincial Chief Engineer

Rank, Title, Office.

9. REGIONAL APPROVAL Title RSO Date: 24/4/45

MAT 10/6-m/c/20

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

Date: Date: 639?

REMARKS: Approved ; For. Lt.Col.Latimer
Reg.Eng.

Form ACC-MAT No. 16.

Certified true copy: [illegible] A.P.M. A.M.G.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 20th March 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION **Engineering Division HQ. AMG/AC Abruzzi-Marche Reg.**

3. COMMODITY DEMANDED **Cement Q.ls 440**
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: **Cement Q.ls 440**

(b) Next Month **140**

(c) Second Month **200**

(d) Third Month **100**

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: **Genio Civile (Uff.Tec.Prov.)**
Address **Pesaro**

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes, (Strike out words not applicable).

Provincial Chief Engineer
Signature:
Rank, Title, Office.

Date: **20 March 1945**

9. REGIONAL APPROVAL Title **R30** Date: **24/4/45**

MAI 10/6-19/c/20

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. AMG/ACC FORMATION **Engineering Division HQ. AMG/AC Abruzzi-Marche Reg.**

3. COMMODITY DEMANDED **Cement Q.ls 440**

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: **Cement Q.ls 440**

(b) Next Month 140

(c) Second Month 200

(d) Third Month 100

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: **Genio Civile (Uff.Tec.Prov.)**

Address **Pesaro**

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: **20 March 1945** Signature: **Provincial Chief Engineer**

Rank, Title, Office.

9. REGIONAL APPROVAL Title **RSO** Date: **24/4/45**

MAT 10/c-m/c/20

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

Date: Date: 639

REMARKS:

Approved ; For. Lt.Col.Latimer
Reg.Eng.

Form ACC-MAT No. 16.

Certified true copy: [illegible] A.P.M. A.M.G.

Declassified E.O. 12356 Section 3.3/NND No. 785019

This material is required for building of bridge over "Maggio" torrent on the Provincial road Cesanense

(Road n°.1)

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 27 Marzo 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION Engineering Division HQ.AMG.Marche-Abruzzi Region

3. COMMODITY DEMANDED Iron
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Iron Kg. 4600.=

(b) Next Month Kg. 2000.=

(c) Second Month Kg. 2000.=

(d) Third Month Kg. 600.=

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ufficio del Genio Civile

Address Senigallia

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 27 Marzo 1945 Signature: Ing.Capo del Genio Civile
Rank, Title, Office

9. REGIONAL APPROVAL Title RSO Date: 24/4/45

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

Declassified E.O. 12356 Sec. 3.3/NND No. 785019

2. AMG/ACC FORMATION Engineering Division HQ. AMG. Marche-Abruzzi Region

3. COMMODITY DEMANDED Iron

(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: Iron Kg. 4600.=

(b) Next Month Kg. 2000.=

(c) Second Month Kg. 2000.=

(d) Third Month Kg. 600.=

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Ufficio del Genio Civile

Address Senigallia

8. It is certified that these supplies ande stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: 27 Marzo 1945 Signature: Ing. Capo del Genio Civile

Rank, Title, Office.

9. REGIONAL APPROVAL Title RSO Date: 24/4/45

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

Date: Date:

REMARKS:

Approved 24/4/45 C.A. Latimer 6392 R.E. Lt.Col.

Form ACC-MAT No. 16.

Certified true Copy: [illegible] Capt. A.P.S.

Declassified E.O. 12356 Section 3.3/NND No. 785019

3) COMMODITY DEMANDED

Iron Kg.4600.= This materials is required for the Reconstruction of the Civil Aqueduct of Senigallia

---

Specification:		Diameters mm.15	mm.5	mm.12	mm.10
Fixing squares iron for R.C.C.floor of 1889 Reservoir	Kg.	2745,60	202,40		
Fixing Sq. iron in R.C.C. floor of 1929 Reservoir	Kg.	1045.==	55.==		
Fixing Sq.iron in R.C.C.floor pumping chamber	Kg.		20.==	95.==	
Sq.iron for tie-beam in R.C.C.					441,18
Totals		3790,60	277,40	95,=	441,18

Total: Kg.3790,60+277,40+95+441,18 = Kg.4604,18

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
COMMERCE SUB-COMMISSION
APO 394

Date: 16 / 3 / 1945

1. DEMAND FOR CONTROLLED MATERIALS.

2. AMG/ACC FORMATION **Engineering Division HQ.AMG Marche Abruzzi Region**

3. COMMODITY DEMANDED **Cement**
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: **Q.li 89**

(b) Next Month ———

(c) Second Month ———

(d) Third Month ———

5. JUSTIFICATION: (Detail this information on back of Form).

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: **Ufficio del Genio Civile di**

Address **Ancona - Falconara**

8. It is certified that these supplies and stores are required for (URGENT), (NORMAL), (STOCK PILING) purposes. (Strike out words not applicable).

Date: **16/3/45** Signature: **Genio Civile**
Rank, Title, Office.

9. REGIONAL APPROVAL Title **RSO** Date: **24/4/45**

Mat 10/4-9/c /21

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

Our Release Order No.

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. AMG/ACC FORMATION **Engineering Division HQ.AMG Marche Abruzzi Region**

3. COMMODITY DEMANDED **Cement**
(Give particulars of specification on back of Form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: **Q.li 89**

(b) Next Month ———

(c) Second Month ———

(d) Third Month ———

5. JUSTIFICATION: (Detail this information on back of Form)

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located?

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: **Ufficio del Genio Civile di**

Address **Ancona - Falconara**

8. It is certified that these supplies and stores are required for (URGENT). (NORMAL). (STOCK PILING) purposes. (Strike out words not applicable).

Date: **16/3/45** Signature: **Genio Civile**
Rank, Title, Office.

9. REGIONAL APPROVAL Title **RSO** Date: **24/4/45**

Mat 10/V-n/c /21

FOR USE OF LOCAL RESOURCES SECTION (Commerce Sub-Commission)

AFLR (1) B Release Order No. Our Release Order No.

Date: **Approved** Date:

REMARKS: **For: Lt.Col.Latimer** 6391
Reg.Eng.

Form ACC-MAT No. 16.

Certified true Copy
Neil Shepherd Capt. AUS.

Declassified E.O. 12356 Section 3.3/NND No. 785019

3) Commodity Demanded

Cement Q.11, 89

This material is required for:
Arrangement of the road of Falconara Marittima.

Declassified E.O. 12356 Section 3.3/NND No. 785019

0970