Declassified E.O. 12356 Section 3.3/NND No. 785019

ACC 078/12/PWU

10000/150/73
(VOL. 7)

MISCELL
GENERAL
JULY — N

Declassified E.O. 12356 Section 3.3/NND No. 785019

10000/150/73
(VOL. 7)

MISCELLANEOUS PROJECTS
GENERAL
JULY – NOV. 1945

Declassified E.O. 12356 Section 3.3/NND No. 785019

VOLUME TIGHTLY BOUND -

BEST COPY POSSIBLE

Miscellaneous - Projets Generaux

S.O. Book 129

078/12/P.W.O.
Volum-7

Code | 28-69
28-69-0

LIGURIA - LOMBARDIA - PIEMONTE - VENEZIA

MISCELLANEOUS

G R

SUPPLIED
FOR THE
PUBLIC SERVICE

078/12/B/[illegible]

Vol 1

1/1/02

Declassified E.O. 12356 Section 3.3/NND No. 784019

MISCELLANEOUS

G R

SUPPLIED
FOR THE
PUBLIC SERVICE

~~O.H.M.S.~~

Vol. 1

10000 / 150 / 73

THIS FOLDER
CONTAINS PAPERS
FROM July. 1945
TO Nov. 1945
CATALOGUE.

92-7354 Wt. T 817 51,5[illegible] Bkt. 8/44 T.W. & S. Ltd.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Virginia
Pennsylvania
Kentucky
Tennessee
Georgia

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nr	Name and Location	Estimate (Lire)	Approv by Req. Eng.	Contractor	Contract (Lire)	Period for Compl	Appr Dir
M.1066	Repairs to C. T. "Langonet"	970.000	19.6.45			2 Mo.	4.
M-1182	Bridge Mucco in Bagni di Lucca	2.460.000	-	I. C. E. S. I. A.	2.634.102	190 days	17.
M-1183	Bridge "Tavole" over Versilia River MR- P 949943.	1.350.000	-	Borsione Camillo	1.157.112	3 Mo	17.
M-1184	Bridge S. Quirico over Serchio river	2.111.500	-			150	17.
M-1185	Bridge over Rio Certosa MR- Q 14[illegible]	650.000	17.8.45			-	17.
M-1186	Bridge over torrent Lappora MR- L 184014	1.230.000		I. C. E. S. I. A.	1.049.830	75 days	17.
M-1187	Bridge over Rio Farneta.	230.000	-			-	17.
M-1188	Bridge "Cieiana" MR. Q 240858	570.000	-			45 days	17.
M-1189	Bridge over Turrite Secca Torrent MR- L. 130088.	3.000.000	-	Pensi Artemio	2.470.000	3 Mo.	17.
M-1190	Bridge "Pallerà" over Pescaglino Torrent - MR- Q. 124928	940.000	-			2 Mo	17.
M-1191	Bridge over Serra Torrent MR- Q 97[illegible]	880.000	-	Del Cerro Vanni Leopoldo	538.280	2 Mo	17.
M-1192	Bridge over Segone Torrent - MR - Q 234982	1.170.000	-			75 days	17.
M-1216	Bridge Vit. Emanuele over Serchio	6.500.000	16.7.45	Peghini Alessandro	5.272.200	4 Mo	19.
M-1217	Bridge Ceresana over Serchio River	6.500.000	16.7.45	Società "L'Edile"	5.162.500	90 days	19.
M-1218	Bridge at Km. 247+260 on Route 45	6.500.000	16.7.45			10 Mo.	19.

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Approv by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl	Approv by Director	Remarks
	9/0.000	19.6.45			2 Mo.	4.7.45	
Lucy	3.460.000	-	I. C. E. S. I. A.	2.634.100	190 days	17.7.45	
River	1.350.000	-	Borsione Camillo	1.157.772	3 Mo	17.7.45	
River	2.111.530	-			1 Mo	17.7.45	
Mo	650.000	-			-	17.7.45	
	1.200.000	17.8.45	I. C. E. S. I. A.	1.049.830	75 days	17.7.45	
	230.000	-			-	17.7.45	
58	510.000	-			45 days	17.7.45	
rent	3.000.000	-	Ponsi Artemio	2.470.000	3 Mo.	17.7.45	
no	940.000	-			2 Mo	17.7.45	
9,6%	580.000	-	Del Cerro Zvanni Leopoldo	538.280	2 Mo	17.7.45	
R -	1.170.000	-			15 days	17.7.45	
chio	6.500.000	16.7.45	Paghini Alessandro	5.272.200	4 Mo	19.7.45	
River	6.500.000	16.7.45	Società "L'Edile"	5.162.500	90 days	19.7.45	
te 45	6.500.000	16.7.45			10 Mo.	19.7.45	

05191

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv by Reg. Eng.	Contractor	Contract (Lire)	Period for Comple
M-1262	3 Bridges on Prov. Road. "Nuovo" "Ruosina" "Stanzese"	4.100.000	16.7.45			2 Mo
M-1263	Bridge "Diecimo" on Prov. Road Ludovica.	5.300.000	16.7.45			3 Mo.
M-1264	Bridge Rotacina (Camaiore)	707.000	16.7.45	Alfredo Bastianelli	497.774	—
M-1265	Bridge della Fabbrica (camaiore)	546.000	16.7.45			3 Mo
~~M-1266~~	~~Bridge at Km 3,4+120 on Route 29~~	~~1.090.000~~	~~2.7.45~~			~~4 Mo.~~
~~M-1267~~	~~Bridge at Km 42+725 & Km 50+440 Route 29.~~	~~1.130.000~~	~~2.7.45~~			~~4 Mo~~
M-1312	Bridge at Km 11+500 over Moglione	855.000	18.7.45			—
M-1313	Construction of 5 bridges (Lucca)	3.030.000	19.7.45	Benedetti Aniceto	2.52[illegible].046	—
M-1314	Bridge "Madonna" over Serchio di Soraggio	1740.000	19.7.45	Belotti Guido	1.3[illegible].600	7 days
M-1315	Bridge over Corsonna Torrent	3.500.000	19.7.45			4 Mo
M-1316	Bridge over Coreglia Torrent	2.300.000	19.7.45	Lemmi Luigi	1.982.980	5 Mo.
M-1317	Bridge over Covezza di S. Romano	3.000.000	19.7.45			3 Mo.
M-1318	Bridge Ardeto over Esaruto	1.550.000	19.7.45	Peghini Alessandro	1.302.140	—
M-1319	Flood Control - Bonifica Viareggio - Massarosa - Camaiore -	2.500.000	—			—

05201

Declassified E.O. 12356 Section 3.3/NND No. 785019

ion	Estimate (Lire)	Approv by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.	Approv by Director	Remarks
Nuovo	4.100.000	16.7.45			2 Mo	21.7.45	
Road	5.300.000	16.7.45			3 Mo.	21.7.45	
ore)	707.000	16.7.45	Alfredo Bastelli	497.774	—	21.7.45	
biere)	546.000	16.7.45			3 Mo	21.7.45	
29	1.090.000	2.7.45			4 Mo.	21.7.45	
Dx Nuova	1.130.000	2.7.45			4 Mo	21.7.45	
Moglione	855.000	18.7.45			—	23.7.45	
Lucca)	3.030.000	19.7.45	Benedetti Aniceto	2.527.046	—	23.7.45	
o di	1740.000	19.7.45	Belotti Guido	1.370.600	75 days	23.7.45	
nt	3.500.000	19.7.45			4 Mo	23.7.45	
t	2.300.000	19.7.45	Lemmi Luigi	1.982.880	5 Mo.	23.7.45	
Romano	3.000.000	19.7.45			3 Mo.	23.7.45	
lo	1.550.000	19.7.45	Peghini Alessandro	1.302.140	—	23.7.45	
e	2.700.000	—			—	23.7.45	Suppletmentary Estimate

05211

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-1320	Bonifiche Porta Tembamento Delle Bozze lake.	7.200.000	—	Cooperativa Operaia Bonifica Ricostruzione	6.750.000	4 Mo.	25
M-1321	Repair to Inland Water ways of Bastomacca canal.	1.300.000	—			—	25
M-1322	Removal debris - Castelnuovo	4.752.597	—			100 days	25
M-1323	Repair to Inland water ways near Viareggio	1.340.000	—			—	25
M-1324	Removal debris in Quercetq	1.200.000	—			2 Mo.	25
M-1325	Removal debris - Appuania - Avenza	3.609.000	—			25 days	25
M-1326	Hospital in Appuania - Massa	3.100.000	15.7.45			—	25
M-1327	Removal debris - Maring Carrara	2.245.000	19.7.45			2 Mo.	25
M-1368	Bridge over Torr. Torrik di Gallicano	2.200.000	20.7.45			3 Mo.	25
M-1369	Bridge over Rio Costa Riarangaglia	3.200.000	20.7.45	Pergola Pietro	2.160.795	3 Mo.	25
M-1370	Bridge over Rio Torbo Torrent	2.750.000	20.7.45			4 Mo.	25
M-1392	Rettifica Torrente Corriane - Carrara	3.800.000	23.7.45			2 Mo.	26
M-1393	Prov. Road Sarzanese - Stretch Ponte Sasso - Pietrasanta	1.400.000	20.7.45			100 days	26
M-1394	Repair sidewalk and wells	2.500.000	20.7.45			75 days	26
M-1395	Bridge over torrent Fegana	18.892.000	23.7.45			6 Mo.	26
M-1396	Roads and Public squares - Lucca	3.842.000	23.7.45			—	26
M-1397	Road Repairs - in Lucca City	2.400.000	23.7.45			3 Mo	26

7816

0521

Declassified E.O. 12356 Section 3.3/NND No. 785019

mento	7.200.000	—	Cooperativa Operaia Bonifica Ricostruzione	6.750000	4 Mo	28.7.45
ways of	1.300.000	—			—	28.7.45
nuevo	4.752.597	—			100 days	28.7.45
ways	1.360.000	—			—	23.7.45
cetta	1.200.000	—			2 Mo	23.7.45
nio - Avenza	3.609.000	—			25 days	23.7.45
- Massa	3.100.000	18.7.45			—	23.7.45
Carrara	2.245.000	19.7.45			2 Mo	23.7.45
Galliano	2.200.000	20.7.45			3 Mo	25.7.45
rangaglia	3.200.000	20.7.45	Pergola Pietro	2.160.795	3 Mo	25.7.45
Torrent	2.750.000	20.7.45			4 Mo	25.7.45
ione - Carrara	3.890.000	23.7.45			2 Mo	26.7.45
Stocleb anta	1.400.000	20.7.45			100 days	26.7.45
nd wells	2.500.000	20.7.45			75 days	26.7.45
Fogana	18.892.000	23.7.45			6 Mo.	26.7.45
ares - Lucca	3.842.000	23.7.45			—	26.7.45
Lucca City	2.400.000	23.7.45			3 Mo	26.7.45

7187

0525

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimat (Lire)	Approv by Req. Eng	Contractor	Contract (Lire)	Period for compl.	M… D…
M-1398	Bridge over Torrent Fontana - Maggio.	4.450.000	23.7.45	I.C.E.S.I.A.	3.497.833	3 Mo	26
M-1399	Bridge Castruccio over Serchio River at Castelnuovo	4.235.000	23.7.45			4 Mo.	26
M-1424	Bridge over Frigido Torrent	47.900.000	27.7.45			6 Mo	27
M-1425	School repair Altopascio	1.038.000	26.7.45			4 Mo	27
M-1426	School Building "A. Malaspina"	2.160.000	25.7.45			4 Mo	27
M-1427	Footbridge over Magra	2.574.000	25.7.45			2 Mo.	27
M-1428	Repair to "Canale Industriale" Lucca	1.555.000	25.7.45			—	27
M-1429	School Building - Pietrasanta -	3.075.000	25.7.45			4 Mo.	27
M-1430	Repair to hydraulic system Bonifica della Versilia.	11.800.000	25.7.45	Saccani Dante	4.940.160	—	27
M-1431	Removal debris - Viareggio city	6.000.000	24.7.45			4 Mo	27
M-1432	Retaining Walls on torrent Verde (Pontremoli)	4.961.960	25.7.45			4 Mo.	27
M-1433	Bridge over Frigido in Querceta	1.986.600	25.7.45			3 Mo.	27
M-1434	Roads Repair Strada Pagni - Massa.	1.640.000	25.7.45			2 Mo.	27
M-1435	Bonifica campori mi III	9.200.000	25.7.45			6 Mo.	27
M-1436	Bridge Necchi (Camaiore)	1.549.752	25.7.45			75 days	27
M-1437	Prov. Road Pescia ting. MR. 206	6.551.505	25.7.45			3 Mo.	27

0524

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ion	Estimate (Lire)	Approv by Req. Eng	Contractor	contract (Lire)	Period for compl.	Approv by Director	Remarks.
...g -	4.450.000	23.X.45	I.C.E.S.I.A.	3.497.833	3 Mo.	26.X.45	
...io	4.235.000	23.X.45			4 Mo.	26.X.45	
	47.900.000	27.X.45			6 Mo.	27.X.45	
...o	1.038.000	26.X.45			4 Mo.	27.X.45	
...ma"	2.160.000	25.X.45			4 Mo.	27.X.45	
	2.574.000	25.X.45			2 Mo.	27.X.45	
...le "	1.555.000	25.X.45			-	27.X.45	
...ta -	3.075.000	25.X.45			4 Mo.	27.X.45	
	11.800.000	25.X.45	Saccomi Dante	4.940.160	-	27.X.45	
...o city	6.000.000	24.X.45			4 Mo	27.X.45	
...de	4.961.960	25.X.45			4 Mo.	27.X.45	
...vra	1.986.600	25.X.45			3 Mo.	27.X.45	
...i -	1.640.000	25.X.45			2 Mo.	27.X.45	
...i	9.200.000	25.X.45			6 Mo.	27.X.45	
...e)	1.548.752	25.X.45			75 days	27.X.45	
...ac	6.551.505	25.X.45			3 Mo.	27.X.45	

1781

05291

Declassified E.O. 12356 Section 3.3/NND No. 785019

	743 - Q 343852.						
M.1438	Avamporto di Viareggio	25.000.000	26.7.45				6 Mo
M.1439	Repairs bank Burmalacoq	42.000.000	27.7.45				150 days
M.1440	Riparazione Darsena - Viareggio	5.000.000	26.7.45				4 Mo
M.1441	Riparazione Mola Nord	60.000.000	26.7.45				160 days
M.1442	Riparazione Molo Viareggio	8.000.000	26.7.45				6 Mo.
M.1443	Ripristing Diga Sud. Porto Viareggio.	8.000.000	26.7.45				6 Mo.
M.1444	Removal debris - S.Begnino	20.000.000	-				-
M.1705	Bridge Borgo Ranzo	3.000.000	1.8.45				3 Mo.
M.1706	Repair to "Palazzo Lambo Doria" in Genova.	1.055.000	1.8.45				-
M.1707	Bridge at Km Pk380 over Rio Sferano	1.425.000	26.7.45				-
M.1784	Bridge at Km 10+66 Prov. Road Valle Arroscia.	1.440.000	7.8.45				2 Mo.
M.1799	Bridge d'Estoglio on Prov. Road Valle Argentina.	1.120.000	10.8.45				-
M.1843	Elementary School Sori'	2.300.000	16.8.45				-
M.1844	Repair Building in Armellini street.	3.740.000	17.8.45				-
M 1845	Fabbricati del Porto	3.300.000	17.8.45				-
M.1846	Magazzino Ponte Etiopia	14.300.000	17.8.45				3 Mo

05261

Declassified E.O. 12356 Section 3.3/NND No. 785019

	25.000.000	26.X.45	6 Mo	2X.X.45	
	42.000.000	2X.X.45	160 days	2X.X.45	
	5.000.000	26.X.45	4 Mo	2X.X.45	
	60.000.000	26.X.45	160 days	2X.X.45	
	1.000.000	26.X.45	6 Mo.	2X.X.45	
	8.000.000	26.X.45	6 Mo.	2X.X.45	
	20.000.000	—	—	2X.X.45	
	3.000.000	1.8.45	3 Mo.	6.8.45	
	1.056.000	1.8.45	—	6.8.45	
	1.425.000	26.X.45	—	6.8.45	
	1.440.000	7.8.45	2 Mo.	13.8.45	
	1.120.000	10.8.45	—	18.8.45	+
	2.300.000	16.8.45	—	22.8.45	
	3.740.000	17.8.45	—	22.8.45	
	3.300.000	17.8.45	—	22.8.45	
	14.500.000	17.8.45	3 Mo	22.8.45	

0527

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv by Reg.Eng	Contractor	Contract (Lire)	Period for compl
M.1921	Repair crane in Eritrea Port Genova.	8.700.000	20.8.45			6 Mo
M.1922	Warehouses in Vecchio Docks Porto	2.000.000	20.8.45			2 Mo
M.1923	Route 29 - Savona - Criscia	4.300.000	17.8.45	I. B. I. S.	4.300.000	3 Mo.
M.1985	Sistemazione Molo-Porto Genova	7.500.000	21.8.45			6 Mo
M.1986	Porto Mercantile La Spezia	19.500.000	21.8.45			4 Mo
M.2010	Route 28 - Repair at Km 115+350	2.130.000	25.8.45	Moretton Giuseppe	1.680.000	2 Mo
M.2011	Bridge at Km 111+150 - Route 28	4.500.000	25.8.45	Geom. Romondo Agostino	4.000.000	3 Mo
M.2012	Bridge at Km 130+965 Route 20	9.820.000	25.8.45			6 Mo
M.2013	Bridge at Km 138+325 - Route 20	9.000.000	25.8.45	Palmero Fedele	8.080.000	6 Mo
M.2014	Bridge at Km 141+685 Route 20	11.000.000	25.8.45	Ing. Sante Astaldi	9.049.310	6 Mo.
M.2015	Bridge at Km 140+230 - Route 20	11.400.000	25.8.45	Ing. Sante Astaldi	9.401.625	6 Mo
M.2016	Emergency Works on Route 29	1.300.000	25.8.45	Bagnasco Giuseppe	1.517.000	3 Mo
M.2017	Bridge over torrent Riobasco	1.900.000	24.8.45	Geom. D'Amico Francesco	1.611.000	—
M.2018	Retaining Walls at Km 12+436	3.200.000	25.8.45	Squarcina Aurelio	2.397.000	3 Mo
M-2019	Bridge at Km 144+150 Route 45	6.500.000	25.8.45	Leveratto Adolfo	5.089.930	3 Mo.
M.2020	Repair at 8 Towers Nº: 66, 67, 68, 69. Porto Etiopia West.	10.150.000	27.8.45			4 Mo.

05281

Declassified E.O. 12356 Section 3.3/NND No. 785019

ion	Estimate (Lire)	Approv by Reg Eng	Contractor	Contract (Lire)	Period for compl	Approv by Director	Remarks.
Post	8.750.000	20.8.45			6 Mo	24.8.45	
Rocks Post	2.000.000	20.8.45			2 Mo	24.8.45	
Priscig	4.300.000	17.8.45	I. B. I. S.	4.300.000	3 Mo.	24.8.45	
Genova	7.500.000	21.8.45			6 Mo	24.8.45	
bezig	19.500.000	21.8.45			4 Mo.	24.8.45	
57350	2.130.000	25.8.45	Marethon Giuseppe	1.680.000	2 Mo	28.8.45	
ato 28	4.500.000	25.8.45	Geom. Romondo Agostino	4.000.000	3 Mo	28.8.45	
ato 20	9.820.000	25.8.45			6 Mo	28.8.45	
ato 20	9.000.000	25.8.45	Palmero Fedele	8.080.000	6 Mo	28.8.45	
ato 20	11.020.000	25.8.45	Ing. Sante Astaldi	9.069.850	6 Mo.	28.8.45	
ato 20	11.402000	25.8.45	Ing. Sante Astaldi	9.001.625	6 Mo	28.8.45	
to 29	1.700.000	25.8.45	Bagnasco Giuseppe	1.517.000	3 Mo	28.8.45	
asco	1.900.000	24.8.45	Geom. D'Amico Francesco	1.615.000	—	28.8.45	
7436	3.200.000	25.8.45	Squarcina Aurelio	2.397.000	3 Mo	28.8.45	
to 45	6.500.000	25.8.45	Leveratto Adolfo	5.089.930	3 Mo.	28.8.45	
7.68.	10.150.000	27.8.45			4 Mo.	30.8.45	

1287

05291

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.20/2	Route 35 " Dei Giovi "	3.200.000	2/8/45	Ing. Badano Rino	2.395.575	4 Mo	30
M-2073	Bridge at Km 177+800 on Prov. Road Fontanabuona	1.500.000	14.8.45			—	30
M.2074	Elevatori p. Rubattino W.	2.450.000	24.8.45			3 Mo	30
M-2075	Ricostruzione Porto di Savona	89.030.000	27.8.45			10 Mo	30
M-2076	Bridge at Km 37+100 near Lecq	9.270.000	27.8.45			—	30
M-2077	Repair Road at Km 138+180 Rk.28	2.600.000	27.8.45	Ing. Cesare Argeino	2.133.800	2 Mo	30
M.2091	Bridge at Km 137+540 - Rock 20.	7.940.000	27.8.45			6 Mo.	30
M.2092	Bridge over Torrent Durasca.	2.500.000	27.8.45			3 Mo.	30
M.2093	Bridge over Vara River.	2.050.000	27.8.45			2 Mo	30
M.2094	Road Repair Viale S. Bartolomeo	13.542.000	27.8.45			6 Mo.	30
M.2095	Via Vittorio Veneto	2.700.000	27.8.45			3 Mo.	30
M.2206	Repairs to Elevator N°16 - Port of Genoa.	1.800.000	1.9.45			—	3.9
M.2207	Repairs to "Navig. Italia" in Genova	5.000.000	27.8.45			—	3.9
M.2208	Bridge over torrent Gravegna in locality Frisolino.	1.840.000	28.8.45			—	3.9
M.2209	Riparazione Tetto di Palazzo Rosso in Via Garibaldi -	3.485.000	29.8.45			—	3.9
M.2210	Ricostruzione Tetto del Palazzo Torsi in Via Garibaldi	6.086.000	29.8.45			—	3.9
M.2211	Riparazione Collegio Genovese in Genova.	1.913.520	29.8.45			—	3.9

0530i

Declassified E.O. 12356 Section 3.3/NND No. 785019

	L. [illegible] R. [illegible]					+	4.[illegible] +
"	3.200.000	24.8.45	Ing. Bodano Aldo	2.895.575	4 Mo	30.8.45	
	1.500.000	14.8.45			—	30.8.45	
W.	2.450.000	24.8.45			3 Mo	30.8.45	
Savary	89.030.000	24.8.45			10 Mo	30.8.45	
Leca	9.270.000	24.8.45			—	30.8.45	
Rh.28	2.600.000	24.8.45	Ing. Cesare Arquino	2.135.800	2 Mo	30.8.45	
	1.948.000	24.8.45			6 Mo.	30.8.45	
	2.500.000	24.8.45			3 Mo.	30.8.45	
	4.050.000	24.8.45			2 Mo	30.8.45	
lonese	13.312.000	24.8.45			6 Mo.	30.8.45	
	2.700.000	24.8.45			3 Mo.	30.8.45	
	1.100.000	1.9.45			—	3.9.45	
	5.000.000	24.8.45			—	3.9.45	
vogli	1.840.000	28.8.45			—	3.9.45	
Kuhn	8.401.220	29.8.45			—	3.9.45	
220	6.086.000	29.8.45			—	3.9.45	
Genovese	1.913.520	29.8.45			—	3.9.45	

7822

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No	Name and Location	Estimate (Lire)	Approved by Reg Eng	Contractor	Contract (Lire)	Period for compl.	
M.2212	Albergo dei Poveri - Genova	6.569.860	28.8.45			—	3
M.2213	Civil Hospital in La Spezia	1.035.550	29.8.45			—	3
M.2214	Bolo Mercantile di La Spezia	7.000.000	30.8.45			4 Mo.	3
M.2215	Road Ligure - Calice - Rialto	2.050.000	30.8.45			—	3
M.2216	Bridge at Km 27+00 - Acquafredda	6.620.000	30.8.45			—	3
M.2217	Road Repairs in Savona	630.000	1.9.45			1 Mo.	3
M.2218	Bridge on Road Villanova near Garlenda	1.750.000	1.9.45			8 Mo.	3
M.2219	Bridge over Torrent Bareiera	1.600.000	29.8.45			—	3
M.2260	Bridge at Km 47+00 - Camogli	12.992.000	30.8.45			—	3
M.2261	Convitto Nazionale in Genoa	1.610.000	30.8.45			—	3
M.2262	Bridge at Km. 47+00. on Prov. Road Bormida.	1.200.000	—			Nov. 45	3
M.2263	Borghetto - Ponte Bardineto	4.240.000	30.8.45			—	3
M.2319	Lavanderia Italia - Bertofreno	7.734.000	29.8.45			—	6
M.2367	Repair to Roof of "Palazzo Ducale" in Genova	8.414.000	30.8.45			—	8
M.2373	Ponte dei Mille - Stazione Marittima. Genova	4.500.000	1.9.45			—	10

0532

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	Appr. by Rq Engr	Contractor	Contract (Lire)	Period for compl.	Appr. by Director	Remarks.
Genova	6.569.860	28.8.45			—	3.9.45	
Spezia	1.035.550	29.8.45			—	3.9.45	
Spezia	7.000.000	30.8.45			4 Mo.	3.9.45	
Rialto	2.050.000	30.8.45			—	3.9.45	
Acquedotto	6.620.000	30.8.45			—	3.9.45	
Savona	630.000	1.9.45			1 Mo.	3.9.45	
Genova	1.710.000	1.9.45			3 Mo.	3.9.45	
Barbeiana	1.600.000	29.8.45			—	3.9.45	
Camargo	12.992.000	30.8.45			—	3.9.45	
in Genova	1.610.000	30.8.45			—	3.9.45	
in Prov.	11.200.000	—			Nov. 45	3.9.45	
dinato	4.240.000	30.8.45			—	3.9.45	
Porto Genova	7.754.000	29.8.45			—	6.9.45	
Palazzo	8.414.000	30.8.45			—	8.9.45	
Zone	4.538.215	1.9.45			—	10.9.45	Suppl. Estimate

7823

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2374	Retaining Wall Bridge Rebatino	2.700.000	3.9.45			31%.
M.2375	Retaining Wall Bridge Asserato.	4.500.000	3.9.45			4 M%.
M.2376	Retaining Wall Bellelo.	3.700.000	3.9.45			9 M%.
M.2377	Repairs to building Bridge Parodi.	2.000.000	6.9.45			Dec. 45
M.2378	Repairs to Electric, Water & Gas system - Port of Genova	4.210.000	3.9.45			6 M%.
M.2379	Repair to Warehouses - Vado Voechio	16.900.000	3.9.45			-
M.2380	Warehouses Chiaffarella	5.300.000	3.9.45			15 Sept.
M.2381	Uffici Dogana Centrale - Caserma Marina.	8.150.000	6.9.45			6 M%
M.2382	Basilica Parrocchiale di Rapallo	2.780.000	7.9.45			6 M%.
M.2383	School Bldg. "Jacopo RUFFINI"	1.840.000	7.9.45			-
M.2384	Route Cavari-Fontanegli	1.760.000	3.9.45			-
M.2385	Road Repair in Chiavari	2.800.000	4.9.45			3 M%.
M.2386	Repairs on Route N°45 Di Val Trebbia	1.350.000	4.9.45			3 M%.
M.2387	Route 35. ordinary Maintenance	786.000	5.9.45			9 M%
M.2388.	School Building R.M. Canevari in Piazza Bernardini	2.808.300	1.9.45			-
M.2389	Repair to School Building "Agostino De Scalzi e Orietta Doria"	2.900.000	8.9.45			-
M.2390	Repair to "Palazzo Bianco" in Via Garibaldi -	5.348.000	8.9.45			-

Declassified E.O. 12356 Section 3.3/NND No. 785019

Rebottino	2.700.000	3.9.45			3 Fa.	10.9.45	
Feroto.	4.500.000	3.9.45			4 Fa.	10.9.45	
	3.180.000	3.9.45			3 Fa.	10.9.45	
ri 8g c	7.000.000	6.9.45			6 Ge. 45	10.9.45	Subst. Estimate
r & enova	4.210.000	3.9.45			6 Fa.	10.9.45	
Vecchio	16.800.000	3.9.45			—	10.9.45	
la	5.300.000	3.9.45			5 Subst	10.9.45	
Caserma	8.150.000	6.9.45			6 Fa	10.9.45	
di Rafallo	2.780.000	7.9.45			6 Fa.	10.9.45	
RUFFINI	1.840.000	7.9.45			—	10.9.45	
gli	1.760.000	3.9.45			—	10.9.45	
ri	2.800.000	4.9.45			3 Fa.	10.9.45	
5 Di	1.350.000	4.9.45			3 Fa.	10.9.45	
nanea	786.000	5.9.45			9 Ma	10.9.45	
Panevari	2.838.300	1.9.45			—	10.9.45	
g. Agostino ori 2°	2.900.000	8.9.45			—	10.9.45	
neo "	5.843.000	8.9.45			—	10.9.45	

7287

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial		Estimate	Approv by		Contract	Period	
Serial Nº	Name and Location	Estimate (Lire)	Appr. by Reg. Eng	Contractor	Contract (Lire)	Period for Compl	D
M.2391	Ordinary Maintenance on Route 20. Valle Roja.	398.000	5.9.45			3 Mo.	10
M.2392	Ordinary Maintenance on Route 28 Del Colle di Nava.	862.000	5.9.45			3 Mo.	10
M.2393	Bridge "dei Passi" in Molini di Triora.	2.600.000	5.9.45			100 days	10
M.2394	Repair at Km 193+150 on Route 28.	4.700.000	7.9.45	Morabito Giuseppe	4.700.000	3 Mo.	10
M.2395	Bridge over Torrent Barbaira on Prov. Road Valle Nervia.	3.600.000	7.9.45			100 days	10
M.2396	Prov. Road Varazze. Stella	1.640.000	8.9.45			—	10
M.2397	Prov. Road Albisola - Voghi - Repairs at Km 5+872. 2 Lotto	1.100.000	8.9.45			—	10
M.2398	Rione di Borgo.	1.500.000	8.9.45			—	10
M.2399	Elementary School Cadibona	1.025.503	4.9.45			3 Mo.	10
M.2400	Repairs to Public Buildings in Toirano.	1.800.000	4.9.45			6 M. 45	10
M.2401	Ordinary Maintenance on Route on Route 29.	153.000	5.9.45			3 Mo.	10
M.2402	Civil Hospital in La Spezia	4.200.000	8.9.45			Dec. 45	10
M.2403	Chiesa Parrocchiale in Carniglia.	1.500.000	8.9.45			—	10
M.2404	Bridge over Vara at Km 21+000	6.250.000	4.9.45			3 Mo.	10

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	Approved by Eng.	Contractor	Contract (Lire)	Period for Compl	Approved by Director	Remarks.
...ro m ...a.	398.000	5.9.45			3 Mo.	10.9.45	
...Route 28	862.000	5.9.45			3 Mo.	10.9.45	
...Selini di	2.600.000	5.9.45			100 days	10.9.45	
...Route 28.	4.700.000	7.9.45	Moretto Giuseppe	4.700.000	3 Mo.	10.9.45	
...Faira on ...a.	3.600.000	7.9.45			100 days	10.9.45	
...Ella	1.640.000	8.9.45			—	10.9.45	
...ogni - ...Etna	1.100.000	8.9.45			—	10.9.45	
	1.500.000	8.9.45			—	10.9.45	
...dibono	1.025.523	4.9.45			3 Mo.	10.9.45	
...dings	1.850.000	4.9.45			90 d. 45	10.9.45	
...o Route	153.000	5.9.45			3 Mo.	10.9.45	
...Secia	4.290.000	8.9.45			90 d. 45	10.9.45	
...ia	1.504.000	8.9.45			—	10.9.45	
...Milano	6.250.000	4.9.45			3 Mo.	10.9.45	

27827

05371

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2405	Repair Tunnel Scoglietti	4.977.144	4.9.45			4 Mo.	10
M.2406	Ricostruzion of Bridge Ceparana	5.800.000	1.9.45			100 days	10
M.2407	School Building in Torino.	1.100.000	1.9.45			3 Mo.	10
M.2408	School Building in Migliarina a Mare.	2.115.810	1.9.45			2½ Mo.	10
M.2409	Case Popolari in La Spezia.	10.950.000	4.9.45			4 Mo.	10
M.2410	School Building in Piazza Verdi La Spezia	9.800.000	4.9.45			5 Mo.	10
M.2411	School Building in Via Napoli La Spezia	1.600.000	1.9.45			2½ Mo.	10
M.2412	Repairs Fiume Magra	3.250.000	1.9.45			-	10
M.2413	Repairs to Bank Boccardo in Genoa.	250.000	4.9.45			1 Mo.	1
M.2414	Repair to Basin N°2. in Genoa	440.000	4.9.45			1 Mo.	1
M.2415	Sottofazione Vecchi Bacini e Muri di cinta.	445.000	4.9.45			-	
M.2416	Removal of debris in Genova Porto	400.000	4.9.45			1 Mo	1
M.2417	Bacini di Carenaggio N° 2 - 3	700.000	4.9.45				
M.2418	Demolizione strutture pericolanti magazzino. Eritrea.	230.000	4.9.45	Panini e calderoni	312.500	-	
M.2419	Gru elettriche al Ponte asterisk Nord in Genova.	240.000	5.9.45			45 days	
M.2420	Centrale Giaccone, officina e cantiere alla Cal. Giaccone	300.000	5.9.45			Dec. 45	
M.2421	Gru idrauliche e Centrali idrauliche in Porto Genova	500.000	5.9.45			6 Mo.	

Declassified E.O. 12356 Section 3.3/NND No. 785019

i	4.977.144	4.9.45			4 Mo.	10.9.45	
C	5.000.000	1.9.45			120 days	10.9.45	
.	1.100.000	1.9.45			3 Mo.	10.9.45	
ina a	2.115.810	1.9.45			2½ Mo.	10.9.45	
ia.	10.950.000	4.9.45			4 Mo.	10.9.45	
a Verdi	9.900.000	4.9.45			5 Mo.	10.9.45	
pali	1.600.000	1.9.45			2½ Mo.	10.9.45	
gra	3.250.000	1.9.45			-	10.9.45	
carde	250.000	4.9.45			1 Mo.	11.9.45	Suppl. Estimate
in Genova	440.000	4.9.45			1 Mo.	11.9.45	Suppl. Estimate
inie	445.000	4.9.45			1 Mo.	11.9.45	Suppl. Estimate
navalia	400.000	4.9.45			--	11.9.45	Suppl. Estimate
2 - 3	300.000	4.9.45			1 Mo	11.9.45	Suppl. Estimate
e berio-tre a.	230.000	4.9.45	Panini e calderoni	312.500	-	11.9.45	Suppl. Estimate
assetti	240.000	5.9.45			45 days	11.9.45	Suppl. Estimate
ffrina iaccone	300.000	5.9.45			Dec. 45	11.9.45	Suppl. Estimate
rali Genova	500.000	5.9.45			6 Mo.	11.9.45	Suppl. Estimate

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approx Appr. by Reg Eng	Contractor	Contract Period (Lire)	Contract Period for Compl	Contract Period for Compl
M.2422	Stazione Marittima di Ponte dei Mille.	150.000	5.9.45			3 Mo.	11
M.2423	Banching di levante-Ponte Etiopia.	750.000	5.9.45			10 Mo.	11
M.2424	Pavimentazione strada di Molo Ciano.	400.000	5.9.45			—	11.
M.2425	Ripazzione Calata Molo Vecchio	1.500.000	3.9.45			—	11.
M.2426	Quay Walls - Port of Genoa	450.000	4.9.45			2 Mo.	11.
M.2427	Bacino di Carenaggio N°4.	P.900.000	6.9.45			6 Mo.	11
M.2428	Power station - lighting & Telephone installation - Bridges Etiopia & Eritrea.	100.000	5.9.45			4 Mo.	11.
M.2429	Repairs to Warehouses Chiappella	200.000	5.9.45			—	11
M.2430	Warehouse "Carboni" - Genoa	400.000	5.9.45			—	11
M.2431	Warehouse -	50.000	5.9.45			—	11.
M.2432	Buildings in Port Genoa	450000	5.9.45			—	11
M.2433	Repair to Power station - Ponte Eritrea.	160.000	5.9.45			—	11.
M.2434	Strade e Piazzali del Porto Genova.	100.000	5.9.45			—	11.
M.2435	Elevatori Porto S. Giorgio	60.000	5.9.45			—	11.
M.2436	Fabbricati vari del Porto.	900.000	5.9.45			—	11

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Appr. by Reg Eng	Contractor	Contract Price (Lire)	Period for Compl	Appr. by Director	Remarks.
tion							
nte	150.000	5.9.45			3 Mo.	11.9.45	Suppl. Estimate
te	750.000	5.9.45			1 Mo.	11.9.45	Suppl. Estimate
Nolo	400.000	5.9.45			—	11.9.45	Suppl. Estimate
vecchio	1.500.000	3.9.45			—	11.9.45	Suppl. Estimate
00	430.000	4.9.45			2 Mo.	11.9.45	Suppl. Estimate
a.	P. 900.000	6.9.45			6 Mo.	11.9.45	
lephone .a &	100.000	5.9.45			4 Mo.	11.9.45	Suppl. Estimate
iappelli	200.000	5.9.45			—	11.9.45	Suppl. Estimate
Genoa	400.000	5.9.45			—	11.9.45	Suppl. Estimate
	80.000	8.9.45			—	11.9.45	Suppl. Estimate.
000	450000	8.9.45			—	11.9.45	Suppl. Estimate
Pente	160.000	5.9.45			—	11.9.45	Suppl. Estimate.
ato	100.000	5.9.45			—	11.9.45	Suppl. Estimate.
gio	60.000	5.9.45			—	11.9.45	Suppl. Estimate.
to.	900.000	5.9.45			—	11.9.45	Suppl. Estimate.

0541

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2585	Repairs to the jail-house at Udine	2.100.000	25.9.45			4 Mo.	27.9.
M-2586	Repairs to hospital of Latisana	2.200.000	25.9.45			4 Mo.	27.9.
M-2587	Repairs to "Palace Trissino"	2.500.000	24.9.45			—	27.9.
M-2588	Repairs to left embankment of Stream Agno-Guà	7.000.000	26.9.45			300 days	27.9.
M-2589	Bridge on stream Cismon at Km 51. Route 50.	3.500.000	22.9.45			6 Mo.	27.9.
M-2590	Bridge over torrent Muè at Km 48 + 780. on Route 51	7.000.000	22.9.45			6 Mo	27.9.
M-2591	Repair to Building used as dwelling of Poste Reparties	2.700.000	24.9.45			5 Mo	27.9.
M-2592	Removal of debris from Roads of Verona City	6.000.000	25.9.45			—	27.9.
M-2607	Repairs to electrical plant of Verona	26.934.883	21.8.45			4 Mo	5.10
M-2608	Repairs to General Warehouse in Verona City.	3.950.000	4.10.45			4 Mo.	5.10
M-2609	Removal of debris from roads & squares of Bolzano city	6.000.000	4.10.45			3 Mo.	5.10
M-2610	Repairs to Tribunal & Jail-house of Bolzano.	3.000 000	4.10.45			3 Mo	5.10
M-2611	Repairs to building school "Commerciale" of Bolzano.	2.812.199	4.10.45			3 Mo	5.10
M-2612	Filling of antitank ditch in Communes of Bersole & Talmassons.	1.710.000	3.10.45			3 Mo.	5.1

0542

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ail-house	2.100.000	25.9.45				4 Mo.	27.9.45
...tal of	2.200.000	25.9.45				4 Mo.	27.9.45
...e Trissino"	2.500.000	24.9.45				—	27.9.45
...bankment of ...a	7.000.000	25.9.45				300 days	27.9.45
...n Crismon ...le 50.	3.500.000	22.9.45				6 Mo.	27.9.45
...t Mac at ...oute 51	7.000.000	22.9.45				6 Mo	27.9.45
...to ...s dwelling ...	2.700.000	24.9.45				3 Mo	27.9.45
...s from Roads	6.000.000	25.9.45				—	27.9.45
...lant of Verona	26.934.885	21.8.45				4 Mo	5.10.45
...house in Verona	3.450.000	4.10.45				4 Mo.	5.10.45
...roads 2 squares	6.000.000	4.10.45				3 Mo.	5.10.45
...2 Jail-house	7.000.000	4.10.45				3 Mo	5.10.45
...schaf "Commer	2.812.195	4.10.45				3 Mo	5.10.45
...ilets in Commune ...son.	1.710.000	7.10.45				3 Mo.	5.10.45

6687

35431

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No	Name and Location	Estimate (Lire)	Approved by Eng.	Contractor	Contract (Lire)	Period for Compl	Appr Dir
M-2613	Repairs to roads & bridges damaged by flood in Commune of Perga	2.900.000	4.10.45			3 Mo.	5.10
M-2614	Filling antitank ditches in Lugagnano.	3.200.000	29.9.45	Soc Coop. Braccianti	2.785.900	1 Mo.	5.10
M-2615	Filling antitank ditch at Morgberg Mestre.	1.122.000	4.10.45	See Contract	1.122.000	4 Mo.	5.10
M-2616	Repairs to bridge over Adige at Cavanella	23.410.000	4.10.45			8 M.	5.10
M-2617	Filling antitank ditch near Marsano-Cerignole.	2.000.000	29.9.45			—	5.10
M-2618	Work of filling antitank ditch	2.000.000	29.9.45			—	5.10
M-2619	Work of filling antitank ditch.	2.000.000	29.9.45			—	5.10
M-2620	Work of filling antitank ditch.	2.000.000	29.9.45			—	5.10
M-2621	Work of filling antitank ditch.	2.000.000	29.9.45			—	5.10
M-2622	Filling of antitank ditch	2.000.000	29.9.45			—	5.10
M-2623	Filling of antitank ditch.	2.000.000	29.9.45			—	5.10
M-2624	Filling of antitank ditch.	2.000.000	29.9.45			—	5.10
M-262-	Filling of antitank ditch.	2.000.000	29.9.45			Dec. 45	5.10
M-2626	Filling of antitank ditch.	2.000.000	29.9.45			—	5.10
M-2624	Works and supplies for Reactivation of hydraulic pipe-line in Udine	3.050.000	4.10.45			6 M.	5.10
M-2628	Repairs to back-gate of the	1.020.000	3.10.45			90 days	5.10

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate	Approv		Contract Period	Approv	
tion	Estimate (Lire)	Approv by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl	Approv by Director	Remarks.
dges damaged f Forga	2.900.000	4.10.45			3 Mo.	5.10.45	
es in Lugo	3.200.000	29.9.45	Soc. Coop. Bruccioni	2.927.900	1 Mo.	5.10.45	
at Marghera	1.122.000	4.10.45	See Contract	1.122.000	4 Mo.	5.10.45	
Adige at	23.410.000	4.10.45			8 M.	5.10.45	
r Marsano-	2.000.000	29.9.45			—	5.10.45	
dich	2.000.000	29.9.45			—	5.10.45	
dich.	2.000.000	29.9.45			—	5.10.45	
dich.	2.000.000	29.9.45			—	5.10.45	
dich.	2.000.000	29.9.45			—	5.10.45	
	2.000.000	29.9.45			—	5.10.45	
.	2.000.000	29.9.45			—	5.10.45	
.	2.000.000	29.9.45			—	5.10.45	
.	2.000.000	29.9.45			—	5.10.45	
.	2.000.000	29.9.45			000.45	5.10.45	
.	2.000.000	29.9.45			—	5.10.45	
reactivation in Udine	3.050.000	4.10.45			6 M/o	5.10.45	
of the	1.020.000	3.10.45			90 days	5.10.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

785019

	Prov. of Udine.						
M.2629	Repairs to Prov. Riabilitric Hospital in Udine	2.500.000	3.10.45			6 Mo	5.
M-2630	Bridge over Adige between Borgo Pisani Borgo Paleine Route 16	8.000.000	3.10.45			—	5.
M-2631	Bridge at Km. 46.9 on Prov Road Este - Piacen 29	1.600.000	3-10.45			6 Mo.	5.
M.2632	Bridge over Torrent Cicogna.	2.224.000	4.10.45			—	5.
M.2633	Repairs to Embankments - suppl. Estimate wage increase	6.100.000	4.10.45			—	5.
M2635	Repairs to buildings in Reggiano & Spinea	2.850.000	4.10.45	Segnorile Giuseppe Biscaro Pietro Vedovato Federico	859.092 978.436 532.095	3 Mo	8.
M.2650	Bridge over Adige at Segnadi Cavarion.	30.000.000	16.10.45			8 Mo.	19.
M.2651	Repairs to Communal school in Montefarfo d'Asfone	1.900.000	25.9.45			2 Mo	19
M.2652	Repairs to Istitute Civico in Via G. Bertoni.	6.850.000	17.10.45			3 Mo.	19.
M.2653	Removal of debris in Borgo S. Pancrazio & Borgo S. Lucia.	10.100.000	17.10.45			4 Mo.	19.
M.2654	Repairs to Sewers in Via del Pastore	2.000.000	17.10.45			4 Mo.	19
M.2655	Repairs to "Ex Caserma del 79° Fanteria" in Verona	8.500.000	17.10.45			3 Mo.	19
M.2656	Repairs to "Istituti Educativi" in Via C. Montanari.	4.850.000	17.10.45			4 Mo.	19
M.2657	Bridge over Lemene at Marango	1.450.000	16.10.45			2 Mo.	19

Declassified E.O. 12356 Section 3.3/NND No. 785019

						6 Mo.	5.10.45
fric	2.500.000	3.10.45					
						–	5.10.45
tween Borg Route 16	8.000.000	3.10.45					
Prov Road	1.600.000	3.10.45				6 Mo.	5.10.45
ogno	2.224.000	4.10.45				–	5.10.45
– suppl.	6.100.000	4.10.45				–	5.10.45
eggiano	2.850.000	4.10.45	Scanferla Giuseppe Biscaro Pietro Vedovato Federico	859.092 978.436 502.095		3 Mo.	8.10.45
Seggi	30.000.000	16.10.45				8 Mo.	19.10.45
	1.900.000	25.9.45				2 Mo.	19.10.45
ivico 10	6.850.000	17.10.45				3 Mo.	19.10.45
go S. Pancrazio	10.100.000	17.10.45				4 Mo.	19.10.45
lio del Rotire	2.000.000	17.10.45				4 Mo.	19.10.45
o del 79°	8.600.000	17.10.45				3 Mo.	19.10.45
Educativi	4.850.000	17.10.45				4 Mo.	19.10.45
o di Marango	1.450.000	16.10.45				2 Mo.	19.10.45

05471

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Abstract Approved by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.	Approx. Start Dine
M.2658	Removal debris from River bed Piave at Grisolera and Reconstruction of bridge.	1.110.000	16.10.45			2 Mo.	19.10
M.2659	Bridge over Brenta-Bacchiglione e Cà Posqua.	1.976.000	15.10.45			3 Mo.	19.1
M.2660	Bridge over Piave River between Vidor e Crocetta del Montello.	19.100.000	—			4 Mo	19.1
M.2702	Flambo bridge in Commune Sospirolo	2.450.000	20.10.45			3 Mo.	25.1
M.2703	Reconstruction of Nº 15 Popular houses in Commune Chioggia	25.500.000	22.10.45			—	25.1
M.2704	Elementary Schools in Pontebba	1.500.000	22.10.45			—	25.1
M.2705	Elementary School Latisana	2.412.977	22.10.45			6 Mo.	25.1
M.2706	Repairs to Nº 18 Houses in Adria Commune.	5.560.000	22.10.45			6 Mo.	25.
M.2707	Bridge over Piave River in Valdobbiadene.	4.630.000	20.10.45			Nov. 45	15.
M.2708	Bridge on Val S. Pietro - Communal Road Cado - La - Pieve d'Alpago.	2.644.000	20.10.45	Coop. Bellunese Edile ed Affini	2.044.000	—	25.
M.2709	Bridge over Rio Nello on Prov. Road Monte Croce -	1.203.750	20.10.45			200 days	25.
M.2710	Bonifica Cà La His - Gorino - Sullani.	4.610.000	20.10.45			—	25.
M.2711	Bonifica Oco - Sogredo -	1.620.000	20.10.45			3 Mo	25.

0345

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate	Approv		Contract	Period	Approv	
ation	Estimate (Lire)	Approved by Eng.	Contractor	Contract (Lire)	Period for Compl.	Approved by Director	Remarks
r - bor Recons-	1.110.000	16.10.45			2 Mo.	19.10.45	
gliose	1.976.000	15.10.45			3 Mo.	19.10.45	
between fe Ho.	19.100.000	—			4 Mo	19.10.45	
Sesbivio	2.410.000	20.10.45			5 Mo.	25.10.45	
lar oggia	25.500.000	22.10.45			—	25.10.45	
tebbo	1.580.000	22.10.45			—	25.10.45	
fisong	2.402.977	22.10.45			6 Mo.	25.10.45	
in	5.560.000	22.10.45			6 Mo.	25.10.45	
	4.630.000	20.10.45			Nov. 45	25.10.45	
- Pieve	2.044.000	20.10.45	Coop. Bellunese Edile ed Affini	2.044.000	—	25.10.45	
Prov.	1.209.750	20.10.45			200 days	25.10.45	Suppl. Estimate
rino -	4.610.000	20.10.45			—	25.10.45	
	1.620.000	20.10.45			8 Mo	25.10.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2712	Repairs to left side Embankments Borzone in Commune Cavarzere	4.800.000	20.10.45				3 Mo
M.2713	Repairs to Embankment on left side of Adige River in Commune Cavarzere	6.000.000	20.10.45				3 Mo
M.2714	Repairs to Embankments on left side of Borzone . Cà Dolfin Commune Cavarzere	3.400.000	20.10.45				3 Mo.
M.2715	Repairs to Embankments on left side of Adige in Commune Cavarzere.	5.700.000	20.10.45				3 Mo
M.2716	Repairs to Embankments on left side of Adige in Cavarzere	2.500.000	20.10.45				3 Mo
M.2721	Recostruction Bridge over Piave in S. Felice near Trichiano	7.233.557	20.10.45				—
M.2789	Conca di Navigazione a Cavanello Adige sinistra	56.000.000	31.10.45				—
M.2790	Bridge over Livenza in Motta di Livenza.	3.000.000	31.10.45				—
M.2791	School building in Via Dante	2.800.000	25.10.45				4 Mo
M.2796	Route 38 - P. Stelvio - Bolzano	3.250.000	3.11.45				—
M.2797	Route 40 - Spondigna - Resia	1.750.000	3.11.45				—
M.2798	Route 42 - P. Tonale - Mendola	4.500.000	3.11.45				—
M.2799	Route 52 - P Mauria - S. Candido	1.750.000	3.11.45				—
M.2812	Route 53 - Vicenza - Treviso	1.388.775	12.11.45				3 Mo

6787

Declassified E.O. 12356 Section 3.3/NND No. 785019

7899

rbaak-emmerse	4.800.000	20.10.45				3 Mo	25.10.45
f on left in Commu-	6.000.000	20.10.45				3 Mo	25.10.45
s on left Dolfin	3.400.000	20.10.45				3 Mo.	25.10.45
ls on left mmune	5.700.000	20.10.45				3 Mo	25.10.45
ls on left varzeic	2.500.000	20.10.45				3 Mo	25.10.45
ver Piave ie hang	7.233.557	20.10.45				-	26.10.45
aronello	56.000.000	31.10.45				-	1.11.45
Mola	3.000.000	31.10.45				-	7.11.45
Dante	2.000.000	25.10.45				4 Mo	7.11.45
Bolzano	3.250.000	3.11.45				-	8.11.45
Pesio	1.750.000	3.11.45				-	8.11.45
Vendola	1.500.000	3.11.45				-	8.11.45
S. Candido	1.750.000	3.11.45				-	8.11.45
so	1.388.775	12.11.45				3 Mo	16.11.45

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial N°	Name and Location	Estimate (Lire)	Approv. by Sup. Eng	Contractor	Contract (Lire)	Period for compl.	Approv. Dir.
M.2813	Route 46 - Vicenza - Strevo	2.041.530	12.11.45			3 Mo	16.11
M.2814	Route 10 - Bonferraro - Monselice	1.637.235	12.11.45			3 Mo	16.11
M.2815	Route 53 - Treviso - Portogruaro	3.350.000	12.11.45			3 Mo	16.11
M.2837	Reconstretion bridge Molo Farsetti	11.200.000	12.11.45			6 Mo.	17.11
M.2838	4 barracks for Roofless in Rovine.	1.500.000	12.11.45			—	17.11
M.2890	Repair Embankments on Right side F. Tagliamento	2.000.000	21.11.45			2 Mo.	28.11
M.2891	Route 52 - Tolmezzo - Passo Mauria.	2.180.000	21.11.45			3 Mo	26.11
M.2892	School building Gemona del Friuli	2.150.000	22.11.45			8 Mo.	28.11
M.2901	Repair to Embankment on left side of Gorzone River	5.000.000	27.11.45			—	4.12
M.2902	Repairs to Embankment on left side of Gorzone River	4.500.000	27.11.45			—	4.12
M.2903	Removal of debris from docks in Venezia	7.160.000	20.11.45			5 Mo	4.12
M.2904	Removal of debris from docks in Venezia	3.910.000	28.11.45			4 Mo	4.12

Declassified E.O. 12356 Section 3.3/NND No. 785019

ation	Estimate (Lire)	Approv. by Rep.Eng	Contractor	Contract (Lire)	Period for compl.	Approv. by Director	Remarks.
rovo	2.041.530	12.11.45			3 Mo	16.11.45	
Monselice	1.637.235	12.11.45			3 Mo	16.11.45	
Legnaro	3.250.000	13.11.45			3 Mo	16.11.45	
Polo	11.200.200	12.11.45			6 Mo.	1.12.45	
ffers	1.500.000	12.11.45			—	1.12.45	
n Right	2.000.000	21.11.45			2 Mo.	28.11.45	
Piso	2.180.000	21.11.45			3 Mo	28.11.45	
mong	2.150.000	22.11.45			8 Mo.	30.11.45	
ut on River	5.000.000	27.11.45			—	4.12.45	
ut on River	4.500.000	27.11.45			—	4.12.45	
Som	7.160.000	20.11.45			5 Mo	4.12.45	
Som	3.910.000	28.11.45			4 Mo	4.12.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2905	of Gorzone River.	4.400.000	27.11.45					4.6
M-2906	Repairs to Building "E.C.A."	3.500.000	28.11.45				—	4.6
M-2907	Repairs to "Istituto Tecnico Industriale Superiore" A. Locatelli	12.300.000	28.11.45				12 Mo	4.6
M-2908	Repairs to Embankment on left side of Gorzone River	4.020.000	27.11.45				—	4.6
M-2909	Bridge "Leno" near Roverete on Route 12	11.400.000	24.11.45				8 Mo	4.6
M-2926	Repair to Road over bridge leading at Marotai in Com. Manago.	16.150.300	1.12.45				6 Mo.	6.6
M-2927	Rebairs to Hydraulic system of Canale Battaglia	3.700.000	1.12.45				100 days	6.6
M-2928	Repairs to Morosini dredge	11.450.000	1.12.45				Dec. 45	6.6
M-2929	Repairing of barge 11.250/2 T.	3.538.000 1.192.955.540	1.12.45 129,355,540				Dec. 45	6.6
M-2939	Rebairs building in Piazza Mazzini.	2.600.000	6.12.45				—	11.6
M-2940	School building in S. Daniele Commune	7.150.000	7.12.45				6 Mo	11.6
M-2943	State Road 52 - Diversion Canera	20.300.000	1.12.45				6 Mo	11.6

0554

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ror.	4.400.000	27.11.45				—	4.12.45
...ding" E.C.A	3.500.000	28.11.45				—	4.12.45
...foTecnico ...eriore" A.	12.300.000	28.11.45				12 Mo	4.12.45
...ntment on ...or Zone River	4.020.000	27.11.45				—	4.12.45
...o" near ... Route 12	11.400.000	24.11.45				8 Mo	4.12.45
... over br. dge ...di in Com.	16.150.000	1.12.45				6 Mo.	6.12.45
...lic system ...aglia	3.700.000	1.12.45				100 days	6.12.45
...asini dredge	11.450.000	1.12.45				Dec. 45	6.12.45
...arge A.250/2 T.	3.538.800 1.792.955.540	1.12.45 181.355.540 -				Dec. 45	6.12.45
... in Pio229	2.600.000	6.12.45				—	11.12.45
... in S. Daniele	1.150.000	7.12.45				6 Mo	11.12.45
Diversion Canera	20.200000	1.12.45				6 Mo.	18.12.45

7961

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name & Location	Estimate Estimate (Lire)	Approx. Approx. by Req. Eng.	Contractors	Contract Contract (Lire)	Period Period for compl.	Ap Ap Dir.
M-3037	Road from Breda Cemmore to Becsena a mare.	3.300.000	17.11.45			3 Mo.	27.
M-3038	Bridge over Borbegara Canal	1.850.000	17.11.45			5 Mo	27.
M-3039	Removal debris of Bridge in S. Donà Piave	8.150.000	17.11.45			Urgent	27.
M-3040	Prov. Road in commune Chioggia	2.000.000	17.12.45			—	27.
M-3041	Bailey bridge over Piave River in S. Donà di Piave	62.000.000	17.12.45			12 Mo	27.
M-3043	Ridotto Madonna	11.500.000	17.12.45			8 months	27.
M-3045	Landslide at Prog. 4+660 of Strada Route 46.	3.000.000	17.11.45			6 Mo.	27.
M-3044	Bridge over Bassano del Grappa	10.000.000	10.12.45			12 Mo	27.
M-3045	Elementary School Porto Rodano	1.250.000	17.12.45			—	27.
M-3046	Bridge "Valli di Pesche" over Lagoon	6.900.000	17.12.45			Urgent	27.
M-3047	Bridge over Piave a Roccacollalto	55.000.000	17.12.45			Urgent	27.
M-3048	Removal debris of bridge over Livenza River in Motta	1.950.000	17.12.45			Urgent	27.
M-3049	Flambo bridge over torrent Arzino	1.720.000	17.12.45			Urgent	27.
M-3050	Road Repair in Udine	8.000.000	17.12.45			300 days	27.
M-3051	Bridge "Barche" over Piave	1.600.000	17.12.45			Urgent	27.
M-3052	Bridge over Tor. Alpone Route 11	1.400.000	17.12.45			3 Mo	27.
M-3103	Repair to Tunnel Campo Marzo	1.560.000	17.12.45			90 days	27.

2007

Declassified E.O. 12356 Section 3.3/NND No. 785019

ion	Estimate Estimate (Lire)	Abstract Appr. by Reg. Eng.	Contractors	Contract Contract (Lire)	Period for compl	Abstract Appr. by Director	Remarks.
...ne to	3.390.000	17.12.45			3 Mo.	27.12.45	
...l	1.850.000	17.12.45			5 Mo	27.12.45	
S. Donà Pia...	8.150.000	17.12.45			Urgent	27.12.45	
Chioggia	2.000.000	17.12.45			—	27.12.45	
River in	62.000.000	17.12.45			12 Mo	27.12.45	
	11.500.000	17.12.45			Months	27.12.45	
.../41700	3.000.000	17.12.45			6 Mo.	27.12.45	
.../Graphs	10.000.000	10.12.45			12 Mo	27.12.45	
Radars	1.250.000	17.12.45			—	27.12.45	
...over Langa	6.900.000	17.12.45			Urgent	27.12.45	
...accolla Mg	55.000.000	17.12.45			Urgent	27.12.45	
...e over ...Mg	1.950.000	17.12.45			Urgent	27.12.45	
...rent Brzina	1.720.000	17.12.45			Urgent	27.12.45	
...e	8.000.000	17.12.45			30 days	27.12.45	
...r Piave	1.600.000	17.12.45			Urgent	27.12.45	
... Route II	1.400.000	17.12.45			3 Mo	27.12.45	
.../	1.560.000	17.12.45			90 days	27.12.45	

7905

05571

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-3104	Bridge over Brenta in Fontaniva	82.000.000	17.12.45			Urgent	28-4
M-3105	Repairs to Barracks G.N.F	2.250.000	22.12.45			2 Mo.	28-4
M-3106	Repairs to "Basilica S. Marco"	2.500.000	17.12.45			60 days	28-4
M-3156	Molo Pedente Mori Hing	128.000.000	17.12.45			18 Mo.	28-4
M3212	Bridge over Livenza River in Commune Motta di Livenza	30.000.000	24.12.45			Urgent	29-4

Declassified E.O. 12356 Section 3.3/NND No. 785019

n Fontoniva	82.000.000	17.12.45				urgent	28.12.45
G.B.F	2.250.000	22.12.45				2 Mo.	28.12.45
S. Moroo "	2.500.000	17.12.45				60 days	28.12.45
Hing	128.000.000	17.12.45				18 Mo.	28.12.45
River Livenza	30.000.000	24.12.45				Urgent	29.12.45

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Appr by Reg.Eng	Contractor	Contract (Lire)	Period for Compl.	D
M.2487	Repairs to left embankment of River Gorzone in Cavarzere	2.500.000	17.9.45			—	2
M-2488	Repair to left embankment of River Gorzone in Cavarzere Com.	1.500.000	17.9.45			—	2
M.2489	Repairs to sewers of Mestre and Marghera.	23.000.000	18.9.45			Dec. 45	2
M.2490	Bridge over River Piave at Grisolera	1.350.000	18.9.45			—	2
M.2491	Nº40 Barracks for Recovery of homeless at Mestre & Marghera	22.500.000	18.9.45	Migotto Italiano Simoniato Alico	7.195.423 7.462.160	Dec. 45	2
M.2492	Repairs to building used as offices and dwellings at Maritting Venice	2.617.500	18.9.45			3 Mo.	2
M.2493	Reconstruction of a building used as bilances workshop	1.125.000	18.9.45	Provveditorato al Porto di Venezia	1.125.000	4 Mo.	2
M-2580	Foot bridge over River Brenta at Brondolo	3.000.000	25.9.45			15 Nov.	2
M-2581	Repairs to Municipal building of Cavarzere	2.500.000	25.9.45	Soc. he No Luigi	2.240.000	31 Dec.	2
M-2582	Repairs to masonry bridge on Brentelle Canal	1.750.000	22.9.45			3 Mo.	2
M-2583	Repairs to school building of S. Donà di Piave	2.340.500	24.9.45			Sept. 45	2
M-2584	Repairs to the bridge over River Brenta at Sandon	2.200.000	22.9.45			4 Mo	2

787

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	App. by Reg. Eng	Contractor	Contract (Lire)	Period for Comp.	App. by Director	Remarks
f rc	2.500.000	17.9.45			—	20.9.45	
f Com.	3.500.000	17.9.45			—	20.9.45	
re	23.000.000	18.9.45			Dec. 45	20.9.45	
at	17.500.000	18.9.45			—	20.9.45	
of Reg. Dem	22.500.000	18.9.45	Migeno Troliano Simeniato Alico	7.195.423 7.400.160	Dec. 45	20.9.45	
sed f	2.677.500	18.9.45			3 Mo.	20.9.45	
sed	1.125.000	18.9.45	Provveditorato al Porto di Venezia	1.125.000	4 Mo.	20.9.45	
to	3.000.000	25.9.45			15 Nov.	27.9.45	
ng	2.200.000	25.9.45	Sacchetto Luigi	2.240.000	31 Dec.	27.9.45	
r	1.750.000	22.9.45			3 Mo.	27.9.45	
g of	1.324.500	24.9.45			Sept. 45	27.9.45	
r n	2.200.000	22.9.45			4 Mo	27.9.45	

6817

Declassified E.O. 12356 Section 3.3/NND No. 785019

ACC 078/12/PWU

10000/150/73
(VOL. 7)

MISCELLA
GENERAL
JULY — NO

Declassified E.O. 12356 Section 3.3/NND No. 785019

10000/150/73
(VOL. 7)

MISCELLANEOUS PROJECTS
GENERAL
JULY – NOV. 1945

Declassified E.O. 12356 Section 3.3/NND No. 785019

VOLUME TIGHTLY BOUND -

BEST COPY POSSIBLE

Miscellaneous - Projeto Genesi

S.O. Book 129

078/12/P.W.O.
volume - 4

Code 28-69
28-69-0

LIGURIA - LOMBARDIA - PIEMONTE - VENEZIA

MISCELLANEOUS

G R

SUPPLIED
FOR THE
PUBLIC SERVICE

078/12/B/P.W.O.

Vol. 1

078/12/2

10000/150/73

Declassified E.O. 12356 Section 3.3/NND No. 788049

LIGURIA - LOMBARDIA - PIEMONTE - VENEZIA

MISCELLANEOUS

G R

SUPPLIED
FOR THE
PUBLIC SERVICE

~~Orth Ital Bipts~~

Vol. 1

078/12/2

10000 150 73

THIS FOLDER
CONTAINS PAPERS
FROM July. 1945
TO Nov. 1945
CATALOGUE.

92-7354 Wt. T 817 51548 Bks 8/44 T.W. & S. Ltd

0508

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

785019

10/10. 19.X.42

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nr	Name and Location	Estimate (Lire)	Approv by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl
M.1066	Repairs to C. T. "Longuenet"	870.000	19.6.45			2 Mo.
M-1182	Bridge Mucca in Bagni di Lucca	2.460.000	–	I. C. E. S. I. A.	2.634.100	190 days
M-1183	Bridge "Tavole" over Versilia River MR- P 949943.	1.350.000	–	Borsiane Camillo	1.157.712	3 Mo
M-1184	Bridge S. Quirico over Serchio river	2.111.500	–			1 Mo.
M-1185	Bridge over Rio Certosa MR- Q 142006	680.000				–
M-1186	Bridge over torrent Loppera MR- L 184014	1.200.000		I. C. E. S. I. A.	1.049.830	75 days
M-1187	Bridge over Rio Farneta.	230.000	–			–
M-1188	Bridge "Cieiana" MR. Q 240858	570.000	–			45 days
M-1189	Bridge over Turrite Secca Torrent MR- L. 130088.	3.000.000	–	Ponsi Artemio	2.470.000	3 Mo.
M-1190	Bridge "Pallerà" over Pescaglino Torrent – MR- Q. 124928	940.000	–			2 Mo
M-1191	Bridge over Serra Torrent-MR- Q 96997	880.000	–	Del Cerro & Vanni Leopoldo	588.280	2 Mo
M-1192	Bridge over Segone Torrent - MR - Q 234982	1.170.000	–			15 days
M-1216	Bridge Vit. Emanuele over Serchio	6.500.000	16.7.45	Peghini Alessandro	5.272.200	4 Mo
M-1217	Bridge Ceresana over Serchio River	6.500.000	16.7.45	Società "L'Edile"	5.162.500	90 days
M-1218	Bridge at Km. 297+260 on Route 45	6.500.000	18.7.45			10 Mo.

Declassified E.O. 12356 Section 3.3/NND No. 785019

...tion	Estimate (Lire)	Approv by Req. Eng.	Contractor	Contract (Lire)	Period for Compl	Approv by Director	Remarks
...ne ferr	970.000	19.6.45			2 Mo.	4.7.45	
...i di Lucq	3.460.000	-	I. C. E. S. I. A.	2.634.100	190 days	17.7.45	
...ia River	1.350.000	-	Borsione Camillo	1.157.772	3 Mo.	17.7.45	
...ie river	2.111.500	-			1 Mo.	17.7.45	
...-914/bis	650.000	17.7.45			-	17.7.45	
...ra	1.250.000		I. C. E. S. I. A.	1.049.830	75 days	17.7.45	
...a.	230.000	-			-	17.7.45	
...40858	570.000	-			45 days	17.7.45	
Torrent	3.000.000	-	Ponsi Artemio	2.470.000	3 Mo.	17.7.45	
...glino	940.000	-			2 Mo	17.7.45	
...-1196/bis	580.000	-	Del Cerro & Vanni Leopoldo	588.280	2 Mo	17.7.45	
...1R -	1.170.000	-			75 days	17.7.45	
...Serchio	6.500.000	16.7.45	Peghini Alessandro	5.242.200	4 Mo	19.7.45	
...o River	6.500.000	16.7.45	Società "L'Edile"	5.162.500	90 days	19.7.45	
...ute 45	6.500.000	16.7.45			10 Mo.	19.7.45	

0372

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv by Req. Eng.	Contractor	Contract (Lire)	Period for Compl
M-1262	3 Bridges on Prov. Road. "Nuovo" "Ruosina" "Stonerose"	4.100.000	16.7.45			2 Mo
M-1263	Bridge "Diecima" on Prov. Road Ludovica.	5.300.000	16.7.45			3 Mo.
M-1264	Bridge Rotacina (Camaiore)	707.000	16.7.45	Alfredo Bastelli	497.774	–
M-1265	Bridge della Fabbrica (camaiore)	546.000	16.7.45			3 Mo
~~M-1266~~	~~Bridge at Km 37+120 on Route 29~~	~~1.090.000~~	~~2.7.45~~			~~4 Mo.~~
~~M-1267~~	~~Bridge at Km 42+725 & Km 50+400 Route 29.~~	~~1.130.000~~	~~2.7.45~~			~~4 Mo~~
M-1312	Bridge at Km 117+00 over Magliana	855.000	18.7.45			–
M-1313	Construction of 5 bridges (Lucca)	3.030.000	19.7.45	Benedetti Amleto	2.572.046	–
M-1314	Bridge "Madonna" over Serchio di Saraggio	1540.000	19.7.45	Belotti Guido	1.376.600	75 days
M-1315	Bridge over Carbonna Torrent	3.500.000	19.7.45			4 Mo
M-1316	Bridge over Coglino Torrent	2.300.000	19.7.45	Lemmi Luigi	1.952.980	5 Mo.
M-1317	Bridge over Cascata di S. Romano	3.000.000	19.7.45			3 Mo.
M-1318	Bridge Ardeto over Esaruto	1.550.000	19.7.45	Peghini Alessandro	1.302.140	–
M-1319	Flood Control - Bonifica Viareggio - Massarosa - Camaiore.	2.500.000	–			–

0573

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	Approv by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.	Approv by Director	Remarks
f. "Nuovo" sic"	4.100.000	16.7.45			2 Mo.	21.7.45	
ev. Road	5.300.000	16.7.45			3 Mo.	21.7.45	
aiere)	707.000	16.7.45	Alfredo Bastelli	497.774	—	21.7.45	
maiere)	546.000	16.7.45			3 Mo	21.7.45	
Route 29	1.090.000	2.7.45			4 Mo.	21.7.45	
2 Sotto Ma	1.130.000	2.7.45			4 Mo	21.7.45	
r Moglione	855.000	18.7.45			—	23.7.45	
(Lucca)	3.030.000	19.7.45	Benedetti Amicato	2.552.046	—	23.7.45	
hio di'	1540.000	19.7.45	Belotti Guido	1.376.600	75 days	25.7.45	
rent	3.500.000	19.7.45			4 Mo	23.7.45	
nt	2.300.000	19.7.45	Lemmi Luigi	1.982.980	5 Mo.	23.7.45	
Romano	3.000.000	19.7.45			3 Mo.	23.7.45	
ulo	1.550.000	19.7.45	Peghini Alessandro	1.302.140	—	23.7.45	
oc	2.700.000	—			—	23.7.45	Supplementary Estimate

03741

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-1320	Benifiche Porta Tombamento delle Bozze lake.	7.200.000	—	Cooperativa Operaia Bonifica Ricostruzione	6.750000	4 Mo.	2
M-1321	Repair to Inland Water ways of Burlomacca canal	1.300.000	—			—	2
M-1322	Removal debris - Castelnuovo	4.752.597	—			100days	2
M-1323	Repair to Inland water ways near Viareggio	1.340.000	—			—	2
M-1324	Removal debris in Quezceta	1.200.000	—			2 Mo.	2
M-1325	Removal debris - Appuania - Avenza	3.609.000	—			25 days	2
M-1326	Hospital in Appuania - Massa	3.100.000	15.7.45			—	2
M-1327	Removal debris - Maring Carrara	2.245.000	19.7.45			2 Mo.	2
M-1368	Bridge over Torr. Torrik di Gallicano	2.200.000	20.7.45			3 Mo.	2
M-1369	Bridge over Rio Costa Barangaglia	3.200.000	20.7.45	Pergola Pietro	2.160.795	3 Mo.	2
M-1370	Bridge over Rio Torbo Torrent	2.750.000	20.7.45			4 Mo.	2
M-1392	Rettifica Torrente Corrione - Carrara	3.800.000	23.7.45			2 Mo.	2
M-1393	Prov. Road Sarzanese - Stretch Ponte Sasso - Pietrasanta	1.400.000	20.7.45			100days	2
M-1394	Repair sidewalk and wells	2.500.000	20.7.45			45 days	2
M-1395	Bridge over torrent Fegana	18.292.000	23.7.45			6 Mo.	2
M-1396	Roads and Public squares - Lucca	3.842.000	23.7.45			—	2
M-1397	Road Repairs - in Lucca City	2.400.000	23.7.45			3 Mo	2

2816

Declassified E.O. 12356 Section 3.3/NND No. 785019

amento	7.200.000	—	Cooperativa Operaia Bonifica Ricostruzione	6.752000	4 Mo	28.7.45
ways of	1.300.000	—			—	28.7.45
Belvuovo	4.752.597	—			100days	23.7.45
er ways	1.340.000	—			—	23.7.45
ercetv	1.200.000	—			2 Mo	23.7.45
onia - Arenzo	3.609.000	—			25 days	23.7.45
o - Massa	3.140.000	18.7.45			—	23.7.45
ng Carrara	2.245.000	19.7.45			2 Mo	23.7.45
Gallicano	2.200.000	20.7.45			3 Mo	25.7.45
Pirangelo	3.200.000	20.7.45	Pergola Pietro	2.160.795	3 Mo	25.7.45
Torrent	2.750.000	20.7.45			4 Mo	25.7.45
rione - Carrara	3.800.000	23.7.45			2 Mo	26.7.45
Stacioli anto	1.400.000	20.7.45			100 days	26.7.45
d wells	2.500.000	20.7.45			75 days	26.7.45
Fegana	18.892.000	23.7.45			6 Mo.	26.7.45
ves - Lucca	3.842.000	23.7.45			—	26.7.45
Lucca City	2.400.000	23.7.45			3 Mo	26.7.45

05761

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv by Req. Eng	Contractor	Contract (Lire)	Period for compl.	N D
M-1398	Bridge over Torrent Fontana - Maggio.	4.450.000	23.7.45	I.C.E.S.I.A.	3.497.833	3 Mo	26
M-1399	Bridge Castruccio over Serchio River at Castelnuovo	4.235.000	23.7.45			4 Mo.	26
M-1424	Bridge over Frigido Torrent	47.700.000	27.7.45			6 Mo	2
M-1425	School repair Altopascio	1.038.000	26.7.45			4 Mo	27
M-1426	School Building. "A. Malaspina"	2.160.000	25.7.45			4 Mo	27
M-1427	Footbridge over Magra	2.574.000	25.7.45			2 Mo.	27
M-1428	Repair to "Canale Industriale" Lucca	1.555.000	25.7.45			-	27
M-1429	School Building - Pietrasanta -	3.075.000	25.7.45			4 Mo.	27
M-1430	Repair to hydraulic system Bonifica della Versilia.	11.800.000	25.7.45	Saccani Dante	4-940.160	-	27
M-1431	Removal debris - Viareggio city	6.000.000	24.7.45			4 Mo	27
M-1432	Retaining walls on torrent Verde (Pontremoli)	4.961.960	25.7.45			4 Mo.	27
M-1433	Bridge over Frigido in Querceta	1.986.600	25.7.45			3 Mo.	26
M-1434	Roads Repair Strada Pagni - Massa.	1.640.000	25.7.45			2 Mo.	27
M-1435	Bonifica campi minati	9.200.000	25.7.45			6 Mo.	27
M-1436	Bridge Naccbi (Camaiore)	1.549.752	25.7.45			75 days	2
M-1437	Prov. Road Pescia ting. MR. 206	6.551.505	25.7.45			3 Mo	27

05771

Declassified E.O. 12356 Section 3.3/NND No. 785019

...cation	Estimat- (Lire)	Approv by Req. Eng	Contractor	Contract (Lire)	Period for compl.	Approv by Director	Remarks.
...ntang -	4.450.000	23.7.45	I. C. E. S. I. A.	3.497.833	3 Mo.	26.7.45	
...Serchio	4.235.000	23.7.45			4 Mo.	26.7.45	
...nt	47.900.000	27.7.45			6 Mo.	27.7.45	
...scio	1.038.000	26.7.45			4 Mo.	27.7.45	
...dasfoima "	2.160.000	25.7.45			4 Mo.	27.7.45	
...go "	2.574.000	25.7.45			2 Mo.	27.7.45	
...ziale "	1.555.000	25.7.45			-	27.7.45	
...asanta -	3.075.000	25.7.45			4 Mo.	27.7.45	
...ferro	11.800.000	25.7.45	Saccani Dante	4-940.160	-	27.7.45	
...eggio city	6.000.000	24.7.45			4 Mo	27.7.45	
...Verde	4.961.960	25.7.45			4 Mo.	27.7.45	
...Canavara	1.986.600	25.7.45			3 Mo.	27.7.45	
...Pagni -	1.640.000	25.7.45			2 Mo.	27.7.45	
...nati	9.200.000	25.7.45			6 Mo.	27.7.45	
...giore)	1.549.752	25.7.45			75 days	27.7.45	
...R. 926	6.551.505	25.7.45			3 Mo.	27.7.45	

67879

0578

Declassified E.O. 12356 Section 3.3/NND No. 785019

743 - Q 343852.

M.1438	Avamporto di Viareggio	25.000.000	26.X.45			6 Mo	2
M.1439	Repairs bank Burmalacq	42.000.000	27.X.45			160 days	2
M-1440	Riparazione Darsena - Viareggio	5.000.000	26.X.45			4 Mo	2
M-1441	Riparazione Mole Nord	60.000.000	26.X.45			160 days	2
M.1442	Riparazione Molo Viareggio	8.000.000	26.X.45			6 Mo.	2
M-1443	Ripristing Diga Sud - Porto Viareggio.	8.000.000	26.X.45			6 Mo.	2
M.1444	Removal debris - S.Begnino	20.000.000	—			—	2
M.1705	Bridge Borgo Ranzo	3.000.000	1.8.45			3 Mo.	6
M.1706	Repair to "Palazzo Lamby Doria" in Genova.	1.050.000	1.8.45			—	6
M.1707	Bridge at Km 1+380 over Rio Merano	1.425.000	26.X.45			—	6
M.1784	Bridge at Km 13+667. Prov. Road Valle Arroscia.	1.440.000	7.8.45			2 Mo.	15
M.1799	Bridge d'Esteglio on Prov. Road Valle Argentina.	1.120.000	10.8.45			—	1
M.1843	Elementary School Sori'	2.300.000	16.8.45			—	2
M.1844	Repair Building in Armellini street.	3.740.000	17.8.45			—	2
M.1845	Fabbricati del Porto	3.300.000	17.8.45			—	2
M-1846	Magazzino Ponte Etiopia	14.500.000	17.8.45			3 Mo	4

Declassified E.O. 12356 Section 3.3/NND No. 785019

ggio	25.000.000	26.X.45		6 Mo	2X.X.45	
Iacog	42.000.000	2X.X.45		180 days	2X.X.45	
Via Reggio	5.000.000	26.X.45		4 Mo	2X.X.45	
ord	60.000.000	26.X.45		180 days	2X.X.45	
eggio	8.000.000	26.X.45		6 Mo.	2X.X.45	
Porto	8.000.000	26.X.45		6 Mo.	2X.X.45	
nino	20.000.000	–		–	2X.X.45	
	3.000.000	1.8.45		3 Mo.	6.8.45	
69 Doria	1.055.000	1.8.45		–	6.8.45	
ia Ferrara	1.425.000	26.X.45		–	6.8.45	
v. Road	1.440.000	7.8.45		2 Mo.	13.8.45	
ov. Road	1.120.000	10.8.45		–	18.8.45	+
ri	2.300.000	16.8.45		–	22.8.45	
mellini	3.740.000	17.8.45		–	22.8.45	
to	3.730.000	17.8.45		–	22.8.45	
oria	14.500.000	1X.8.45		3 Mo	22.8.45	

D 3817

0 5 8 01

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv by Rep.Eng	Contractor	Contract (Lire)	Period for compl	
M.1921	Repair crane in Eritrea Port Genova.	8.780.000	20.8.45			6 Mo	2
M.1922	Warehouses in Vecchio Porto Rocks.	2.000.000	20.8.45			2 Mo	2
M.1923	Route 29. Savona - Criscio	4.300.000	17.8.45	I. B. I. S.	4.300.000	3 Mo.	2
M.1925	Sistemazione Molo-Porto Genova	7.500.000	21.8.45			6 Mo	2
M.1936	Porto Mercantile La Spezia	19.500.000	21.8.45			4 Mo.	2
M.2010	Route 28 - Repair at Km 115+350	2.130.000	25.8.45	Marchon Giuseppe	1.650.000	2 Mo	2
M.2011	Bridge at Km 111+150 - Route 28	4.500.000	25.8.45	Geom. Romondo Agostino	4.000.000	3 Mo	2
M.2012	Bridge at Km 120+965 Route 20	9.820.000	25.8.45			6 Mo	2
M.2013	Bridge at Km 13+325 - Route 20	9.000.000	25.8.45	Palmero Fedele	8.080.000	6 Mo	2
M.2014	Bridge at Km 141+285 Route 20	11.000.000	25.8.45	Ing. Sante Astaldi	9.045.350	6 Mo	2
M.2015	Bridge at Km 140+230 - Route 20	11.400.000	25.8.45	Ing. Sante Astaldi	9.401.625	6 Mo	2
M.2016	Emergency Works on Route 29	1.700.000	25.8.45	Bagnasco Giuseppe	1.517.000	3 Mo	2
M.2017	Bridge over torrent Riobasco	1.900.000	24.8.45	Geom. D'Amico Francesco	1.615.000	—	2
M.2018	Retaining Walls at Km 127+436	3.200.000	25.8.45	Squarcina Aurelio	2.397.000	3 Mo	2
M.2019	Bridge at Km 34+150 Route 45	6.500.000	25.8.45	Leveratto Adolfo	5.089.930	3 Mo.	2
M.2020	Replacement of Towers Nº 66, 67, 68, 69. Porto Etiopia West.	10.150.000	27.8.45			4 Mo.	3

Declassified E.O. 12356 Section 3.3/NND No. 785019

...tion	Estimate (Lire)	Approv by Reg. Eng	Contractor	Contract (Lire)	Period for compl	Approv by Director	Remarks.
...reg Post	f. 780.000	20.8.45			6 Mo	24.8.45	
...Rocks Porto	2.000.000	20.8.45			2 Mo	24.8.45	
...Crisciq	4.300.000	17.8.45	I. B. I. S.	4.300.000	3 Mo.	24.8.45	
...ta Genova	7.500.000	21.8.45			6 Mo	24.8.45	
...Spezia	19.500.000	21.8.45			4 Mo	24.8.45	
...185+350	2.130.000	25.8.45	Moretton Giuseppe	1.680.000	2 Mo	28.8.45	
...Route 28	4.500.000	25.8.45	Geom. Romondo Agostino	4.000.000	3 Mo	28.8.45	
...Route 20	9.820.000	25.8.45			6 Mo	28.8.45	
...Route 20	9.000.000	25.8.45	Palmero Fedele	8.080.000	6 Mo	28.8.45	
...Route 20	11.000.000	25.8.45	Ing. Sante Astaldi	9.049.350	6 Mo.	28.8.45	
...Route 20	11.400.000	25.8.45	Ing. Sante Astaldi	9.401.625	6 Mo	28.8.45	
...ute 29	1.700.000	25.8.45	Bagnasco Giuseppe	1.515.000	3 Mo	28.8.45	
...basco	1.900.000	24.8.45	Geom. D'Amico Francesco	1.015.000	—	28.8.45	
...12+436	3.200.000	25.8.45	Squarcina Aurelio	2.397.000	3 Mo	28.8.45	
...ute 45	6.500.000	25.8.45	Leveratto Adolfo	5.089.930	5 Mo.	28.8.45	
...67.68.	10.150.000	27.8.45			4 Mo.	30.8.45	

12871

05821

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2005	[illegible] OP Rapallo River	[illegible]	[illegible]	[illegible]			
M-2072	Route 35 " Dei Grovi "	3.200.000	27.8.45	Ing. Badano Pino	2.895.575	4 Mo	30
M-2073	Bridge at Km 177+100 on Prov. Road Fontanabuona	1.500.000	14.8.45			—	30
M-2074	Elevatori p. Rubattino W.	2.450.000	24.8.45			3 Mo	30
M-2075	Ricostruzione Porto di Savona	99.030.000	27.8.45			10 Mo	30
M-2076	Bridge at Km 37+100 near Lecq	9.270.000	27.8.45			—	30
M-2077	Repair Road at Km 138+180 Rk. 28	2.600.000	27.8.45	Ing. Cesare Pigeino	2.133.800	2 Mo	30
M-2091	Bridge at Km 130+540 - Route 20.	7.940.000	27.8.45			6 Mo.	30
M.2092	Bridge over Torrent Durasca.	2.500.000	27.8.45			3 Mo.	30.
M.2093	Bridge over Vara River.	2.050.000	27.8.45			2 Mo	30.
M.2094	Road Repair Viale S. Bartolomeo	13.312.000	27.8.45			6 Mo.	30.
M.2095	Via Vittorio Veneto	2.700.000	27.8.45			3 Mo.	30.
M.2206	Repairs to Elevator N°16 - Port of Genoa.	1.500.000	1.9.45			—	3.9
M.2207	Repairs to " Navig. Italia " in Genova	5.000.000	27.8.45			—	3.9
M.2208	Bridge over torrent Gravegliq in locality Frisolino.	1.840.000	28.8.45			—	3.9
M.2209	Riparazione Tetto di Palazzo Rosso in Via Garibaldi -	8.405.000	29.8.45			—	3.9
M.2210	Ricostruzione Tetto del Palazzo Tursi in Via Garibaldi	6.086.000	29.8.45			—	3.9
M.2211	Riparazione Collegio Genovese in Genova.	1.918.520	29.8.45			—	3.9

Declassified E.O. 12356 Section 3.3/NND No. 785019

vi "	3.200.000	27.8.45	Ing. Badano Pietro	2.395.575	4 Mo	30.8.45
n buong	1.500.000	14.8.45			—	30.8.45
oo W.	2.450.000	24.8.45			3 Mo	30.8.45
i Savang	PQ.030.000	27.8.45			10 Mo	30.8.45
i Lecq	9.270.000	27.8.45			—	30.8.45
30 Rf. 28	2.600.000	27.8.45	Ing. Cesare Arquino	2.133.800	2 Mo	30.8.45
0.	7.940.000	27.8.45			6 Mo.	30.8.45
q.	2.500.000	27.8.45			3 Mo.	30.8.45
	2.050.000	27.8.45			2 Mo	30.8.45
olomeo	13.512.000	27.8.45			6 Mo.	30.8.45
	2.700.000	27.8.45			3 Mo.	30.8.45
-	1.800.000	1.9.45			—	3.9.45
0 "	5.000.000	27.8.45			-	3.9.45
ogli-o	1.840.000	28.8.45			—	3.9.45
30 Rosso	3.405.000	29.8.45			-	3.9.45
4230	6.086.000	29.8.45			-	3.9.45
Genovese	1.913.520	29.8.45			—	3.9.45

7987

05841

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial	Name and Location	Estimate (Lire)	Approved by	Contractor	Contract (Lire)	Period for
Serial No.	Name and Location	Estimate (Lire)	Appr. by Reg Eng.	Contractor	contract (Lire)	Period for compl.
M.2212	Albergo dei Poveri - Genova	6.569.860	28.8.45			—
M.2213	Civil Hospital in La Spezia	1.035.550	29.8.45			—
M.2214	Brio Mercantile di La Spezia	7.000.000	30.8.45			4 Mo.
M.2215	Road Ligure - Calice - Rialto	2.050.000	30.8.45			—
M.2216	Bridge at Km 27+00 - Acquafredda	6.620.000	30.8.45			—
M.2217	Road Repairs in Savona	630.000	1.9.45			1 Mo.
M.2218	Bridge on Road Villanova near Garlenda	1.750.000	1.9.45			3 Mo.
M.2219	Bridge over Torrent Bareteiana	1.600.000	29.8.45			—
M.2260	Bridge at Km 47+00 - Camerga	12.590.000	30.8.45			—
M.2261	Convitto Nazionale in Genoa	1.610.000	30.8.45			—
M.2262	Bridge at Km. 47+00. on Prov. Road S. Bernida.	11.200.000	—			Nov. 45
M.2263	Borghetto - Route Bardineto	4.240.000	30.8.45			—
M.2319	Lavanderia Italia - Porto Genova	9.754.000	29.8.45			—
M.2367	Repair to Roof of "Palazzo Ducale" in Genova	8.414.000	30.8.45			—
M.2373	Ponte dei Mille - Stazione Maritima. Genova	4.500.000	1.9.45			—

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	Appr. by Reg Eng	Contractor	Contract (Lire)	Period for compl.	Appr. by Director	Remarks
Genova	6.569.860	28.8.45			—	3.9.45	
La Spezia	1.935.550	29.8.45			—	3.9.45	
La Spezia	7.000.000	30.8.45			4 Mo.	3.9.45	
c. Rialto	2.050.000	30.8.45			—	3.9.45	
- Acquafredda	6.620.000	30.8.45			—	3.9.45	
Savona	630.000	1.9.45			1 Mo.	3.9.45	
Voltri	1.750.000	1.9.45			3 Mo.	3.9.45	
Barcelona	1.600.000	29.8.45			—	3.9.45	
Camogli	12.992.800	30.8.45			—	3.9.45	
in Genoa	1.610.000	30.8.45			—	3.9.45	
on Prov.	11.202.000	—			Nov. 45	3.9.45	
rdinate	4.240.000	30.8.45			—	3.9.45	
Portofranco	7.754.000	29.8.45			—	6.9.45	
Palazzo	8.414.000	30.8.45			—	8.9.45	
ione	4.500.000	1.9.45			—	10.9.45	Suppl. Estimate

7852

0584

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2372	Rebaire to to M [illegible]							
M.2374	Retaining Wall Bridge Rebathino	2.700.000	5.9.45			3 Mo.	10.9	
M.2375	Retaining Wall Bridge Assereto.	4.500.000	5.9.45			4 Mo.	10.9	
M.2376	Retaining Wall Bellolo.	3.000.000	5.9.45			3 Mo.	10.9	
M.2377	Repairs to Building Bridge Parodi.	2.000.000	6.9.45			Due. 45	10.9	
M.2378	Repairs to Electric, Water & Gas system - Part of Genova	4.210.000	5.9.45			6 Mo.	10.9	
M.2379	Repair to Warehouses. Voltaveechio	15.000.000	5.9.45			-	10.9	
M.2380	Warehouses Chiappella	5.300.000	5.9.45			15 Sept.	10.9	
M.2381	Uffici Dogana Centrale. Caserma Marina.	8.150.000	6.9.45			6 Mo	10.9	
M.2382	Basilica Parrocchiale di Rapallo	2.700.000	7.9.45			6 Mo.	10.9	
M.2383	School Bldg. "THEOFO ROFFINI"	1.840.000	7.9.45			-	10.9	
M.2384	Route Cavari - Fontanegli	1.700.000	5.9.45			-	10.9	
M.2385	Road Repair in Chiavari	2.000.000	4.9.45			3 Mo.	10.9	
M.2386	Repairs on Route N°45 Di Val Trebbia	1.350.000	4.9.45			3 Mo.	10.9	
M.2387	Route 35. ordinary Maintenance	786.000	5.9.45			9 Mo	10.9	
M.2388	School Building P.M. Canevari in Piazza Bernardini	2.808.300	1.9.45			-	10.9	
M.2389	Repair to School Building "Agostino De Scalzi & Orietta Doria"	2.900.000	8.9.45			-	10.9	
M.2390	Repair to "Palazzo Bianco" in Via Garibaldi.	5.342.000	8.9.45			-	10.9	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Vole Embank.

e Rubattino	2.700.000	3.9.45		3 Ho.	10.9.45	
sserato.	4.500.000	3.9.45		4 Ho.	10.9.45	
	3.800.000	3.9.45		3 Ho.	12.9.45	
Bridge	2.000.000	6.9.45		Dec. 45	10.9.45	Suggest. Estimate
ter & Genova	4.210.000	3.9.45		6 Ho.	10.9.45	
. Vglevecchio	16.800.000	3.9.45		-	10.9.45	
ilia	57.300.000	3.9.45		15 Sqdns	10.9.45	
- Caserma	8.150.000	6.9.45		6 Ho	10.9.45	
di Rapallo	2.780.000	7.9.45		6 Ho.	10.9.45	
ROFFINI	1.840.000	7.9.45		-	10.9.45	
egli	1.760.000	3.9.45		-	10.9.45	
vari	2.800.000	4.9.45		3 Ho.	10.9.45	
ri di	1.350.000	4.9.45		3 Ho.	10.9.45	
ttinara	786.000	5.9.45		9 Ho	10.9.45	
Canevari	2.804.300	1.9.45		-	10.9.45	
ing. Agostino Doria"	2.900.000	8.9.45		-	10.9.45	
Piano "	5.343.000	8.9.45		-	10.9.45	

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nr	Name and Location	Estimate (Lire)	Approved by Reg. Eng	Contractor	Contract (Lire)	Period for Compl
M.2391	ordinary Maintenance on Route 20. Valle Roja.	398.000	5.9.45			3 Mo.
M.2392	ordinary Maintenance on Route 28 Del Colle di Nava.	862.000	5.9.45			3 Mo.
M.2393	Bridge "dei Passi" in Molini di Triora.	2.600.000	5.9.45			100 days
M.2394	Repair at Km 133+950 on Route 28.	4.700.000	7.9.45	Marchese Giuseppe	4.700.000	3 Mo.
M.2395	Bridge over Torrent Barbaira on Prov. Road Valle Nervia.	3.600.000	7.9.45			100 days
M.2396	Prov. Road Varazze. Stella	1.640.000	3.9.45			—
M.2397	Prov. Road Albisola - Voghera - Repairs at Km 51+972. & 47+097	1.100.000	3.9.45			—
M.2398	Rione di Borgo.	1.500.000	3.9.45			—
M.2399	Elementary School Cadibona	1.025.523	4.9.45			3 Mo.
M.2400	Repairs to Public Buildings in Tairano.	1.800.000	4.9.45			2 M. 45
M.2401	ordinary Maintenance on Route on Route 29.	153.000	5.9.45			9 Mo.
M.2402	Civil Hospital in La Spezia	4.290.000	8.9.45			Dec. 45
M.2403	Chiesa Parrocchiale in Corniglia.	1.500.000	8.9.45			—
M.2404	Bridge over Vara at Km 2 Hors	6.250.000	4.9.45			3 Mo.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	Rpt. by Reg. Eng	Contractor	Contract (Lire)	Period for Compl	Rpt. by Director	Remarks.
...ce e m ...a.	398.000	5.9.45			3 Mo.	10.9.45	
...Rock 28	862.000	5.9.45			3 Mo	10.9.45	
...Selini di	2.600.000	5.9.45			10 days	10.9.45	
...o Rock 28.	4.700.000	7.9.45	Morelli e Giuseppe	4.700.000	3 Mo.	10.9.45	
...boiro e m ...o.	3.600.000	7.9.45			10 days	10.9.45	
...talia	1.640.000	3.9.45			—	10.9.45	
...ogni- ...stoy	1.100.000	3.9.45			—	10.9.45	
	1.500.000	3.9.45			—	10.9.45	
...dibono	1.025.503	4.9.45			3 Mo.	10.9.45	
...dings	1.850.000	4.9.45			2 M. 45	10.9.45	
...on Rock	153.000	5.9.45			3 Mo.	10.9.45	
...Spezia	4.290.000	8.9.45			Dec. 45	10.9.45	
...ri	1.500.000	8.9.45			—	10.9.45	
...Km 21800	6.250.000	4.9.45			3 Mo.	10.9.45	

785019

05901

Declassified E.O. 12356 Section 3.3/NND No. 785019

Ministry of Marine.

M.2405	Repair Tunnel Scoglietti	4.977.184	4.9.45				4 Mo.	10.9
M.2406	Reconstruction of Bridge Cesarano	5.802.200	1.9.45				10 days	10.9
M.2407	School Building in Terno.	1.100.000	1.9.45				8 Mo.	10.9
M.2408	School Building in Migliarina & Mare.	2.115.810	1.9.45				2½ Mo.	10.9
M.2409	Case Popolari in La Spezia.	10.850.300	4.9.45				4 Mo.	10.9
M.2410	School Building in Piazza Verdi La Spezia	9.800.000	4.9.45				5 Mo.	10.9
M.2411	School Building in Via Napoli La Spezia	1.600.000	1.9.45				2½ Mo	10.9
M.2412	Repairs Fiume Magra	3.250.000	1.9.45				-	10.9
M.2413	Repairs to Banks Boccardo in Genoa.	250.000	4.9.45				1½ Mo.	11.9
M.2414	Repair to Basin N° 2. in Genoa	440.000	4.9.45				1 Mo.	11.9
M.2415	Sistemazione Vecchi Bacini e Muri di cinta.	445.000	4.9.45				1 Mo.	11.9
M.2416	Removal of debris in Genoa Port	450.000	4.9.45				-	11.9
M.2417	Bacini di Carenaggio N° 2 - 3	700.000	4.9.45				1 Mo	11.9
M.2418	Demolizione strutture pericolanti magazzino. Eritrea.	230.000	4.9.45	Panini e calderoni		312.500	-	11.9
M.2419	Gru elettriche al Ponte asserel Nord in Genova.	240.000	5.9.45				45 days	11.9
M.2420	Centrale Giaccone. officina e cantiere alla Col. Giaccone	300.000	5.9.45				Dec. 45	11.9
M.2421	Gru idrauliche e Centrali idrauliche in Porto Genova	500.000	5.9.45				6 Mo.	11.9

Declassified E.O. 12356 Section 3.3/NND No. 785019

ghetti	4.977.164	4.9.45			4 Mo.	10.9.45	
Bridge	5.850.000	1.9.45			120 days	10.9.45	
Termo.	1.100.000	1.9.45			3 Mo.	10.9.45	
gliarina a	2.115.810	1.9.45			2½ Mo.	10.9.45	
Laspezia.	10.850.000	4.9.45			4 Mo.	10.9.45	
Piazza Verdi	9.800.000	4.9.45			5 Mo.	10.9.45	
Via Napoli	1.600.000	1.9.45			2½ Mo	10.9.45	
e Magra	3.250.000	1.9.45			-	10.9.45	
Boccardo	250.000	4.9.45			1 Mo.	11.9.45	Suppl. Estimate
2. in Genoa	440.000	4.9.45			1 Mo.	11.9.45	Suppl. Estimate
Locimic	445.000	4.9.45			1 Mo.	11.9.45	Suppl. Estimate
in Genova Bis	450.000	4.9.45			-	11.9.45	Suppl. Estimate
gio Nr 2 - 3	700.000	4.9.45			1 Mo	11.9.45	Suppl. Estimate
rture portico- . Eritrea.	230.000	4.9.45	Panini e calderoni	312.500	-	11.9.45	Suppl. Estimate
Ponte asserel o.	240.000	5.9.45			46 days	11.9.45	Suppl. Estimate
nc. officina Pal. Giaccone	300.000	5.9.45			Dec. 45	11.9.45	Suppl. Estimate
Centrali Porto Genova	500.000	5.9.45			6 Mo.	11.9.45	Suppl. Estimate

785019

0 5 9 21

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No.	Name and Location	Estimate (Lire)	Approx by Eng	Contractor	Contract (Lire)	Period for Compl	Period for
M.2422	Stazione Marittima di Bate dei Mille.	150.000	5.9.45			3 Mo.	11
M.2423	Banchina di levante - Ponte Etiopia.	750.000	5.9.45			18 Mo.	11
M.2424	Pavimentazione strada di Molo Ciano.	400.000	5.9.45			—	11.
M.2425	Ripazzione Calata Molo Vecchio	1.500.000	3.9.45			—	11.
M.2426	Quay Walls - Port of Genoa	430.000	4.9.45			2 Mo.	11
M.2427	Bacino di Carenaggio N°4.	P.900.000	6.9.45			6 Mo.	11
M.2428	Power station - lighting & Telephone installation - Bridges Etiopia & Eritrea.	100.000	5.9.45			4 Mo.	11
M.2429	Repairs to Warehouses Chiappella	200.000	5.9.45			—	11
M.2430	Warehouse "Carboni" - Genoa	400.000	5.9.45			—	11
M.2431	Warehouse -	80.000	5.9.45			—	11
M.2432	Buildings in Port Genoa	450000	5.9.45			—	11
M.2433	Repair to Power station - Ponte Eritrea.	160.000	5.9.45			—	11.
M.2434	Strade e Piazzali del Porto Genova.	100.000	5.9.45			—	11.
M.2435	Elevatori Porto S. Giorgio	60.000	5.9.45			—	11.
M.2436	Fabbricati vari del Porto.	80.000	5.9.45			—	11.

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Approx. by Regt Eng	Contractor	Contract (Lire)	Period for Compl	Approx. by Director	Remarks.
fion							
Rete	150.000	5.9.45			3 Mo.	11.9.45	Suppl. Estimate
ete	150.000	5.9.45			1 Mo.	11.9.45	Suppl. Estimate
i Rolo	400.000	5.9.45			—	11.9.45	Suppl. Estimate
Vecchio	1.500.000	3.9.45			—	11.9.45	Suppl. Estimate
000	430.000	4.9.45			2 Mo.	11.9.45	Suppl. Estimate
N.	P. 900.000	6.9.45			6 Mo.	11.9.45	
Telephone ppio &	150.000	5.9.45			4 Mo.	11.9.45	Suppl. Estimate
Giapello	200.000	5.9.45			—	11.9.45	Suppl. Estimate
Genoa	400.000	5.9.45			—	11.9.45	Suppl. Estimate
	80.000	5.9.45			—	11.9.45	Suppl. Estimate.
000	450000	8.9.45			—	11.9.45	Suppl. Estimate
Ponte	160.000	5.9.45			—	11.9.45	Suppl. Estimate.
Alto	100.000	5.9.45			—	11.9.45	Suppl. Estimate.
Argio	60.000	5.9.45			—	11.9.45	Suppl. Estimate.
Alto.	120.000	5.9.45			—	11.9.45	Suppl. Estimate.

6594

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2437	Repair-to sewers in Genoa Harbor.	250,000	5.9.45			-	11.9.
M.2438	Magazzinie coloto dal Porto	475.000	5.9.45			-	11.9.
M.2439	Elevatori da carbone	280.000	5.9.45			-	11.9.
M.2440	Elevatori alla cal. Bottelo	2.120.000	3.9.45			4 Mo.	11.9.
M.2441	Ricostruzione 1° tratto della banchina di levante molo Giano	800.000	6.9.45			3 Mo.	11.9.
M.2453	Reconstruction Bridge "Brugnato" in La Spezia.	1.350.000	11.9.45			Urgent	14.9
M.2454	Retaining Wall at Km 458 in locality Tunnel Zoagli on Route 1.	1.200.000	10.9.45	Valle Vi Horio	1.500.000	2 Mo.	14.9
M.2455	ordinary Maintenance roads, Squares, & Ports work. Electric installation Port of Savona	1.500.000	11.9.45			3 Mo.	14.9
M.2465	Civil Hospital in La Spezia	1.200.000	14.9.45			act 45	17.9
M.2466	Civil Hospital in La Spezia	2.200.000	14.9.45			act 45	17.9
M.2469	Hemp packing for dock gate N°4	2.200.000	24.8.45			1 Mo.	20.9
M.2500	Same Demolition & reconstruction of the Quay in zone 1	3.010.000	17.9.45			4 Mo.	21.9
M.2544	Spiaggia a strade lungo mare	2.475.000	19.9.45			3 Mo.	24.9
M2555	Molo parente Porto di S. Remo ed il faro rosso.	4.120.000	21.9.45			6 Mo.	24
M.2556	Roulet. Alassio, Moglio - Testico	1.200.000	17.9.45			3 Mo.	27.9
M.2557	Docks "Principe Tommaso" Porto Imperia. Porto Maurizio	15.500.000	21.9.45			8 Mo.	24.9
M.2558	Banchine nel Porto di S. Remo	18.320.000	21.9.45			1 year	29.

0595

Declassified E.O. 12356 Section 3.3/NND No. 785019

in Genoa	250,000	5.9.45			–	11.9.45	Suppl. Estimate
Porto	475.000	5.9.45			–	11.9.45	Suppl. Estimate.
	220.000	5.9.45			–	11.9.45	Suppl. Estimate
Nola	2.120.000	3.9.45			4 Mo.	11.9.45	Suppl. Estimate
della Grande Grano	900.000	6.9.45			3 Mo.	11.9.45	Suppl. Estimate
"Brugnato"	1.350.000	11.9.45			August	14.9.45	
88 in locality	1.700.000	10.9.45	Valle Vittorio	1.550.000	2 Mo.	14.9.45	
Sq. Squares, Installations	1.500.000	11.9.45			3 Mo.	14.9.45	
Spezia	1.700.000	14.9.45			ad 45	17.9.45	
Spezia	2.200.000	14.9.45			ad 45	17.9.45	
k gate N°4	2.200.000	24.8.45			1 Mo.	20.9.45	
onstruction	3.010.000	17.9.45			4 Mo.	21.9.45	
Arc	2.475000	19.9.45			3 Mo.	24.9.45	
Remo	4.220.000	21.9.45			6 Mo.	24.9.45	
io - Testico	1.700.000	17.9.45			3 Mo.	24.9.45	
masa Maurizio	15.500.000	21.9.45			8 Mo.	24.9.45	
S. Remo	18.720.000	21.9.45			1 year	24.9.45	

27871

0594

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No.	Name and Location	Estimate (Lire)	Approv. by Reg. Emp.	Contractor	Contract (Lire)	Period for compl.
M. 2559	Repairs docks in Savona Harbour	9.462.000	21.9.45			4 Mo.
M. 2560	Rebuilding warehouse, hygienic buildings & auxiliary services of substation for dock.	7.800.000	21.9.45			6 Mo.
M. 2561	Rebuilding part of Bonded Warehouse at Deposits Francos & Customs Section.	59.211.750	21.9.45			10 Mo.
M. 2562	Repairs to quay of West Mole Port of Imperia - one qtr.	11.400.000	21.9.45			8 Mo.
M. 2563	Repairs to Cross road in Genoa in Rovel.	3.550.000	21.9.45	Impr. S.A.I. S.E.B	3550.000	2 Mo.
M. 2564	Supplies material for maintenance on Cross road in Commune Nervi & Quarti Rovel.	9.500.000	21.9.45			—
M. 2565	Repairs to "Palazzo Ponzone" used as Office "Guardia Fin."	1.853.650	21.9.45			1 Mo.
M. 2566	Demolition buildings & Removal of debris in Savona	1.930.000	21.9.45			2 Mo.
M. 2567	Repairs to Aqueduct "Folle"	1.390.000	20.9.45			120 days
M. 2568	Building "Monopolio Tabacchi" in La Spezia.	1.560.000	20.9.45			3 Mo.
M. 2569	Removal of debris in Loriei Harbour.	1.779.000	20.9.45			4 Mo.
M. 2570	Repairs to Public Market in Corso Sardegna. N. 67.	7.602.500	20.9.45			—
M. 2571	Reconstruction bridge at Km. 74.500. over Rio Chiosoe	1.100.000	21.9.45			—

1987

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Approv. by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.	Appr. by Director	Remarks.
...ramo	9.460.000	21.9.45			4 Mo.	24.9.45	
...gienic ...rvices of	7.800.000	21.9.45			6 Mo.	24.9.45	
...y Warehouse ...Customs	39.214.750	21.9.45			12 Mo	24.9.45	
...y Mole ...egio	11.400.000	21.9.45			8 Mo.	24.9.45	
...in Genova	3.552.000	21.9.45	Impr. S.A.I. S.E.B	3550.000	2 Mo.	24.9.45	
...maiste- ...in Comune ...e I.	9.500.000	21.9.45			—	24.9.45	
...Ponzone" ...dia Fin.	1.873.070	21.9.45			1 Mo	24.9.45	
...Removal ...y	1.930.000	21.9.45			2 Mo	24.9.45	
..."Folio"	1.390.000	20.9.45			120 days	24.9.45	
...Tabacchi"	1.560.000	20.9.45			3 Mo.	24.9.45	
...Lorici	1.779.000	20.9.45			4 Mo.	24.9.45	
...arket ...e 67.	7.602.530	20.9.45			—	24.9.45	
...e of Kos: ...o fo/oe	1.108.040	21.9.45			—	24.9.45	

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

N.2492	Repairs to Building "Monopoli di Ct. L."	3.250.000	18.9.45			4 Mo	20
M.2572	Bridge at Km 67+50 over Rio Formorento.	1.650.000	21.9.45			—	24
M.2573	Repairs Work & retaining Wall in Commune di Follo.	1.800.000	21.9.45			5 Mo.	24
M.2574	Tuberculosario in Valloria.	18.965.000	18.9.45			6 Mo.	24
M.2575	Repair School Building "G. della Rovere" in Savona	1.200.000	18.9.45			2 Mo.	24
M.2576	Repair to "Prefettura" in Savona	1.337.575	20.9.45			30days	24
M.2577	Repair to "Istituto V. Emanuele" in Genova, via Zecca N.	3.518.000	20.9.45			—	24
M.2578	Retaining Walls in Piazza Milano di Lavagna.	3.568.800	19.9.45			6 Mo	24
M.2594	Chiesa Parrocchiale Ceriale - Savona	2.000.000	21.9.45			—	4.10
M.2595	Caserme mercì Varie.	1.642.310	29.9.45			30days	4.10
M.2596	Repairs Banks & Docks in Savona Harbour.	8.109.985	29.9.45			20days	4.10
M.2597	Repair building "Asilo Infantile" Savona	1.490.000	28.9.45			60days	4.10
M.2598	Elementary School "Magistrale" Via C. Battisti	1.050.000	28.9.45			—	4.10
M.2599	Demolition and bank wall in Rapallo city	2.600.000	29.9.45			—	4.10
M.2600	Demolition of and bank wall in Sestri Levante	3.447.000	29.9.45			—	4.10
M.2601	Clearance of landslide & construction of wall.	2.650.000	29.9.45			—	4.10
M.2602	Construction Road from Riva Trigoso to San Bartolomeo. Sestri L.	3.440.000	29.9.45			3 Mo.	4.10
M.2603	Repairs to "Asilo Mascoero" in Via del Molo -	1.096.500	29.9.45			—	4.10

7853

Declassified E.O. 12356 Section 3.3/NND No. 785019

...rona ...	3.750.000	18.9.45			4 Mo.	20.9.45
...o over Rio	1.650.000	21.9.45			—	24.9.45
...ining Walk ...llo.	1.500.000	21.9.45			5 Mo.	24.9.45
...Valleria.	18.865.000	18.9.45			6 Mo.	24.9.45
...lding " ...n Savona	1.200.000	18.9.45			2 Mo.	24.9.45
...fio " in Savona	1.337.557	20.9.45			30 days	24.9.45
...U. Emanuele " ...na II.	3.518.000	20.9.45			—	24.9.45
...P. 0220 Milano	3.568.800	19.9.45			6 Mo.	24.9.45
...eriale - Savona	2.000.000	21.9.45			—	4.10.45
...ric.	1.642.310	29.9.45			30days	4.10.45
...li in Savona	1.809.985	29.9.45			20days	4.10.45
...o Infantile - Savona	1.490.000	28.9.45			60days	4.10.45
...strale Via C.	1.058.000	28.9.45			—	4.10.45
...vallo Rapallo	2.600.000	29.9.45			—	4.10.45
...in Sestri Levante	3.447.000	29.9.45			—	4.10.45
...a costruttiva	2.650.000	29.9.45			—	4.10.45
...rum Riva ...Colombo. Sestri L.	3.460.000	29.9.45			3 Mo.	4.10.45
...Passeero " in ...	1.096.800	29.9.45			—	4.10.45

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv. by Reg. Eng	Contractors	Contract (Lire)	Period for Compl.	Ap. Dis.
M.2604	Porto Mercantile di La Spezia	5.225.000	29.9.45			5 Mo.	4.
M.2605	Repair to Via Antoniana between Railway + CIP building	2.000.000	29.9.45			4 Mo.	4.
M.2606	Bridge over torrent Cervo in Molini dell'Olio.	3.136.000	27.9.45			3 Mo.	4.
M-2636	Repair & Retaining walls in Genoa City.	60.000.000	5.10.45			—	9.
M.2637	Bridge over torrent Ri	4.000.000	5.10.45			3 Mo.	9.
M.2638	Bridge at Km 5+300 in Commune Lumarzo	3.162.500	4.10.45			—	9.
M-2639	Bridge at Km 7+300 over Rio Begua buona in Commune Lumarzo	1.380.000	4.10.45			—	9.
M.2640	Bridge at Km 4+100 over Rio Grande in Commune Lumarzo	1.207.500	4.10.45			—	9.
M.2641	Repairs to Sewers in Genoa	40.000.000 33,500,000	5.10.45			6 Mo.	9.
M.2642	Sgombero del Torrent Castarena in Ge-Sestri.	3.170.000	4.10.45			5 Mo	9.
M.2643	Fornitura e posa vetri agli Edifici.	4.545.745	4.10.45			2 Mo.	9.
M-2663	Ongling School Building. Piazza Ulisse Calvi	1.360.000	16.10.45			2 Mo.	20
M-2664	Gas Plant in La Spezia	7.000.000	16.10.45			2 Mo	20
M.2665	Clean-up of La Spezia (Debris Removal) Zone 4ª	1.972.000	16.10.45			6 Mo.	20

Declassified E.O. 12356 Section 3.3/NND No. 785019

Section	Estimate (Line)	Approved by Reg. Eng	Contractors	Contract (Line)	Period for Compl.	Approved by Director	Remarks
	5.225.000	29.9.45			5 Mo.	4.10.45	
	7.800.000	29.9.45			4 Mo.	4.10.45	
	3.136.000	27.9.45			3 Mo.	4.10.45	
	60.000.000	5.10.45			—	9.10.45	
	4.000.000	5.10.45			3 Mo.	9.10.45	
	3.162.500	4.10.45			—	9.10.45	
	1.380.000	4.10.45			—	9.10.45	
	1.207.500	4.10.45			—	9.10.45	
	40.800.000 33,580,000	5.10.45			6 Mo.	9.10.45	In Gen. Proj. Office 15/10/45 Reference N.V.
	3.170.000	4.10.45			5 Mo	9.10.45	
	4.5HC.745	4.10.45			2 Mo.	9.10.45	
	1.360.000	16.10.45			2 Mo.	20.10.45	
	7.400.000	16.10.45			2 Mo	20.10.45	
	1.923.000	16.10.45			6 Months	20.10.45	

0 6 0 21

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2666	Repairs to sewers in Savona	1.607.000	16.10.45				5 Mo.	20.10.
M.2667	Repair to "Carabinieri Barracks" in Via Famagosta - Savona	3.300.000	—				—	20.10.
M.2668	Repairs Buildings in Via Volturno 5 - Genova	2.200.000	16.10.45				—	20.10
M.2669	Repair to underwater structures on the west side of P. Eritrea	8.000.000	15.10.45				4 Mo.	20.10
M.2670	Repairs to the quay walls of P. Parodi	3.900.000	15.10.45				3 Mo	20.10
M.2671	Repairs to quays on P. Colombo	3.600.000	15.10.45				3 Mo	20.10
M.2672	Repairs to Chiappella Quay	2.873.400	15.10.45				3 Mo.	20.10
M.2673	Repairs to Elementary school Buildings "R. Canterai" "Principessa Jolanda"	2.600.000	15.10.45				—	20.10
M.2674	Repairs to quays on westside of P. Andrea Doria	5.700.000	15.10.45				4 Mo.	20.10
M.2675	Repairs to Warehouses on P. Biagio Assereto.	14.794.500	15.10.45				5 Mo.	20.10
M.2678	Prov. Road Busalla Laccio Regr. Km 21+200 -	9.600.000	—				—	23.10
M.2679	Chiesa Parrocchiale di Carrodano Inferiore -	1.298.000	16.10.45				—	23.10
M-2680	Bridge at Km 4+00+800 over Entella torrent on Route 1.	2.915.000	17.10.45				3 Mo	23.10
M-2681	Repairs to Gas Plant in Imperia	5.900.000	17.10.45				5 Mo.	23.10
M.2717	Repairs To Fish Market Piazza Cavour	3.760.100	19.10.45				—	25.10

2987

0603

Declassified E.O. 12356 Section 3.3/NND No. 785019

n Sarono	1.607.000	16.10.45		5 Mo.	20.10.45
r. Barracks Solvang	3.300.000	—		—	20.10.45
via Volturno	2.200.000	16.10.45		—	20.10.45
ructures on Eritrea	8.000.000	15.10.45		4 Mo.	20.10.45
lls of P.	3.900.000	15.10.45		3 Mo.	20.10.45
Colombo	3.600.000	15.10.45		3 Mo.	20.10.45
lg Quay	2.853.400	15.10.45		3 Mo.	20.10.45
y school Buildings Princess Yolande	2.600.000	15.10.45		—	20.10.45
west side of	3.700.000	15.10.45		4 Mo.	20.10.45
s on P. Bridge	14.794.500	15.10.45		5 Mo.	20.10.45
Lecio Regt.	9.600.000	—		—	23.10.45
di Carrodano	1.298.000	16.10.45		—	23.10.45
sso over Enfella	2.915.000	17.10.45		3 Mo	23.10.45
l.					
Piantin Imperia	5.900.000	17.10.45		5 Mo.	23.10.45
h Market	3.760.100	19.10.45		—	25.10.45
vour					

7837

0401

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No	Name and Location	Estimate (Lire)	Approv. by Req. Eng.	Contractor	Contract (Lire)	Period for Compl
M.2718	Emergency Works on Route Carcare - Bermido	3.600.000	19.10.45			4 Mo.
M.2719	Repairs Route "la Stazione Ferroviaria - via Aurelia - Zoagli"	2.600.000	19.10.45			200 days
M.2720	Repair to Gas System & Aqueduct in La Spezia City	2.977.000	19.10.45			—
M.2724	Repairs to "Palazzo della Consolazione" via XX Settembre	2.965.000	20.10.45			—
M.2725	Repairs to building "Albergo dei Fanciulli" in Genova	2.510.000	26.10.45			—
M.2728	Repairs to Embankment Ponte Rubattino W. Side	11.552.000	25.10.45			6 Mo.
M.2729	Repairs to Walls Ponte Rubattino -	7.053.000	25.10.45			5 Mo
M.2730	Strade accesso alle frazioni di Imperia	5.000.000	25.10.45			6 Mo.
M.2731	Repairs to Prov. Road Perinaldo	7.500.000	25.10.45			6 Mo
M.2732	Repairs to R. Gramsei	2.100.000	27.10.45			2 Mo
M.2733	Bridge over torrent arroscia near Villanova	1.760.000	29.10.45			—
M.2734	Warehouse at Colombo Bridge	21.927.000	27.10.45			6 Mo
M.2735	Removal of debris to C. Ma Vecchia	2.260.000	30.10.45			60 days

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	Approved by Eng.	Contractor	Contract (Lire)	Period for Compl.	Approved by Director	Remarks.
...fe	3.600.000	19.10.45			4 Mo.	25.10.45	
...ione g-Zoagli	2.600.000	19.10.45			2000 days	25.10.45	
...a Bgue-city	2.977.000	19.10.45			—	25.10.45	
...a Consob-bre	2.965.000 (446.200.000)	20.10.45			—	26.10.45	
...glberg o Genova	2.550.000	26.10.45			—	29.10.45	
...nt ...S. de	11.552.000	25.10.45			6 Mo.	29.10.45	
...le Rubat-	7.053.000	25.10.45			5 Mo	29.10.45	
...frazioni	5.000.000	25.10.45			6 Mo.	29.10.45	
...Perinaldo	7.500.000	25.10.45			6 Mo	29.10.45	
...ei	2.100.000	27.10.45			2 Mo	2.11.45	
...rasco	1.760.000	29.10.45			—	2.11.45	
...Bridge	21.925.000	27.10.45			6 Mo	2.11.45	
...'Ho Vicolino	2.260.000	30.10.45			60 days	2.11.45	

7853

0606

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2765	Supply of Glass to Hospital Galleria	1.012.000	30.10.45				30days	5.
M.2766	Repairs to Viale Dueg d'Aosta	392.800	30.10.45				—	5.
M.2767	Repair to Corso G. Cesare	86.600	30.10.45				—	5.
M.2768	Repair tunnel at Km 36+634 Route 1	2.250.000	30.10.45				—	5.
M.2769	Repair Heavy maintenance parapet walls.	3.563.000	30.10.45				—	5.
M.2770	Repair to Chiesa degli Angeli Sanremo.	1.225.000	30.10.45				1000days	5.
M.2771	Removal of debris to cr "Flower Market" & Palazzo Giustizia	1.575.900	30.10.45				60days	5.
M.2772	Repair Work on Prov Road Valle Arroscia.	5.500.000 ~~6.000.000~~	30.10.45				6 Mo	5.
M.2773	Repair on Prov. Road Valle Nervia III° lot	4.600.000	30.10.45				6 Mo	5
M.2774	Repairs to Prov. Road Valle Nervia 1st lot - Parapets, Sewers	8.800.000	30.10.45				6 Mo	5
M.2775	Prov. Road Finale L. t. Bagnasco	250.000	30.10.45				—	5
M.2776	Bridge over Rio Formento at Prog. Km 6+250.	300.000	30.10.45				—	5
M.2777	Route stretch "Madonna del Salto - Giro di Sassello	735.000	30.10.45				—	5
M.2778	Bridge over Sbruggio torrent at Km 21+950 -	360.000	30.10.45				—	5

Declassified E.O. 12356 Section 3.3/NND No. 785019

of	1.012.000	30.10.45				30days	5.11.45	
Rasto	392.800	30.10.45				—	5.11.45	
are	86.600	30.10.45				—	5.11.45	
63V	2.250.000	30.10.45				—	5.11.45	
rec	3.563.000	30.10.45				—	5.11.45	
goli	1.225.000	30.10.45				100days	5.11.45	
Flower	1.575.900	30.10.45				60days	5.11.45	
ad	5.500.000 6.000.000	30.10.45				6 Mo	5.11.45	In Hse Reg. Eng. Liguria 15-Th Nov. 45. L.to Ufficiali Inviu
Valle	4.600.000	30.10.45				6 Mo	5.11.45	
c, sewer	8.800.000	30.10.45				6 Mo	5.11.45	
afuaso	250.000	30.10.45				—	5.11.45	
af	300.000	30.10.45				—	5.11.45	
00 del	735.000	30.10.45				—	5.11.45	
enf	360.000	30.10.45				—	5.11.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Estim. by Eng.	Contractor	Contract (Lire)	Period for compl.
M.2779	Route Albisola - Madonna del Solto.	760.000	30.10.45			—
M.2780	Repairs to sheet "Z" Marzari	5.670.220	30.10.45			3 Mo.
M.2783	Repairs to Electrical System in Imperia city	1.235.000	30.10.45			3 Mo.
M.2784	Electrical plant in Imperia	563.000	30.10.45			500 days
M.2785	Repairs to Embankment over Torrent Nervia in Camporosso	8.250.000	2.11.45			6 Mo.
M.2786	Repairs to Prov. Road Vallebona	2.000.000	1.11.45			6 Mo
M.2787	Bridge at Km: 17+150 on Prov. Road Valle Nervia	8.300.000	2.11.45			4 Mo.
M.2788	Flood Control & sewers and Reconstruction of a small bridge in Commune di Taggia	10.000.000	30.10.45			6 Mo.
M.2800	Bank G.B. Cuneo in Imperia Oneglia Port.	24.000.000	22.10.45			12 Mo.
M.2847	Repairs to "Albergo Miramare" in Pagano Doria.	15.060.000	16.10.45	Igino Borgo S.I.R.C.A.	3.390.000 3.450.000	—
M.2808	Repairs to Cemetery "della Costagna" in Sampierdarena	8.100.000	—			—
M.2809	Bridge over Rivo Lagoria at Prog. 3+010	2.350.000	1.11.45			—
M.2810	Removal of debris of streets in Genoa City.	2.300.000	1.11.45			—

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Line)	Estimate Approved by Reg. Engr.	Contractor	Contract (Line)	Contract Period for Completion	Date Approved by Director	Remarks
...00 del	760.000	30.10.45			—	5.11.45	
...Horizon	5.674.220	30.10.45			3 Mo.	5.11.45	
...ver	1.235.000	30.10.45			3 Mo.	7.11.45	
...rig	563.000	30.10.45			50 days	7.11.45	
...Current	P.250.000	2.11.45			6 Mo.	7.11.45	
...Hebron	2.000.000	2.11.45			6 Mo.	7.11.45	
...ver.	P.300.000	2.11.45			4 Mo.	7.11.45	
...nd ...dge	10.000.000.	30.10.45			6 Mo.	7.11.45	
...ver ...g	24.000.000	22.10.45			12 Mo.	13.11.45	
...e "	16.060.100	16.10.45	Iping Bangi S.I.R.C.A.	2.390.000 3.450.000	—	14.11.45	
...00 "	P.100.000	—			—	14.11.45	
...t	2.356.000	7.11.45			—	15.11.45	
...ls	2.300.000	7.11.45			—	15.11.45	

7853

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2826	Lighting. (Genio Civile)	6.700.000	2.11.45			5 Mo	5
M-2811	Porto Mercantile di La Spezia	35.720.360	2.11.45			4 Mo	15
M-2827	Reconstruction bridge S. Antonio on Prov. Road Valle Argentina	4.620.000	9.11.45			6 Mo	16
M-2828	Bridge Ruinà on Prov Road della Valle Argentina	1.760.000	8.11.45			3 Mo	11
M-2829	Bridge Costa Rossa on Prov. Road della Valle Argentina	2.970.000	8.11.45			4 Mo	17
M-2830	Bridge over Torrent Caramagna on Pro. Road di Prelà	2.750.000	8.11.45			4 Mo	17
M-2831	Removal of debris in La Spezia	4.000.000	8.11.45			60 days	17
M-2832	Removal of debris in La Spezia	4.000.000	8.11.45			60 days	17
M-2833	Repairs to building in Viale Umberto I°	5.500.000	8.11.45			4 Mo	17
M-2834	Repairs to Church "S. Martino di Zoagli"	3.850.000	8.11.45			—	17
M-2835	Repair to breakwater in Genoa Port.	2.500.000	10.11.45			3 Mo	16
M-2836	New Aqueduct di Vallecorsa	6.381.000	9.11.45			—	16
M-2841	Repairs to Crane near ~~bacino~~ dock n° 4. in Genoa Port.	6.400.000	15.11.45			4 Mo	2
M-2842	2nd Part of Quay repair	3.000.000	15.11.45			—	
M-2843	Demolition & Removal of debris Port of Genoa.	9.281.629	15.11.45			8 Mo	
M-2844	Repair Sewers - Port & cleaning.	2.000.000	15.11.45			—	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Spezia	31.720.360	2.11.45				4 Mo	18.11.45
Antonio Genting	4.620.000	9.11.45				6 Mo	16.11.45
Road Leg	1.760.000	8.11.45				3 Mo	12.11.45
on Prov. genting	2.970.000	8.11.45				4 Mo	17.11.45
Caromp. Prelà	2.750.000	8.11.45				4 Mo	17.11.45
La Spezia	4.000.000	8.11.45				6 Months	17.11.45
La Spezia	4.000.000	8.11.45				6 Months	17.11.45
Viale	5.500.000	8.11.45				4 Mo	17.11.45
S. Martino	3.880.000	8.11.45				—	17.1.45
er in Genoa	2.500.000	10.11.45				3 Mo	18.11.45
Valleroug	6.581.000	9.11.45				—	16.11.45
ear ~~dock~~ dock t.	6.400.000	15.11.45				4 Mo	24.11.45
repair	3.000.000	15.11.45				—	24.11.45
al of debris	9.281.629	15.11.45				3 Mo	24.11.45
Port.	2.000.000	15.11.45				—	24.11.45

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No.	Name and Location	Estimate (Lire)	Approved by Reg. Eng.	Contractor	Contract (Lire)	Period for completion
M-2845	Packing for dry docks gates N°1, 2, 3.	4.000.000	15.11.45			—
M-2846	Repair to Communal Road	1.010.000	13.11.45			90 days
M-2847	Repair to "Asilo e Scuola di Promontorio"	1.046.600	13.11.45			4 Mo.
M-2848	Retaining Walls in Borgomaro	3.000.000	13.11.45			6 Mo.
M-2849	Removal of debris & Reconstruction on Tunnel "Arma" at Km 132 - Route 20.	3.850.000	13.11.45			2 Mo.
M-2850	Retaining Walls on Prov Road Km 6 - Val Nervia	5.020.000	13.11.45			150 days
M-2851	Retaining Walls at Km 2 on Prov. Road di Val Nervia	3.900.000	13.11.45			4 Mo
M-2852	Repair to embankment on left side torrent Nervia	1.200.000	13.11.45			3 Mo
M-2853	High level diversion Between Km 96+52 & 97+000 Route 29	3.200.000	13.11.45			3 Mo
M-2854	Road Repairs in Savona, viz Asiago, Cividoune, L. Corsi	3.056.000	13.11.45			45 days
M-2855	Communal Road Giustenice	2.000.000	13.11.45			3 Mo
M-2856	Repair to "Pinola Cemetery	2.214.920	13.11.45			—
M-2857	Tunnel and Highway curve illumination at Km 592+10 Rt.	5.600.000	13.11.45			4 Mo.

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

				Contract Period Approx			
	Estimate (Live)	Approx. by Eng.	Contractor	Contract (Live)	Prior for award	Appr. by Director	Remarks.
Location	Estimate (Live)	Approx by Eng. Req.	Contractor	Contract (Live)	Prior for award	Appro by Director	Remarks.
gates	4.000.000	15.11.45			—	24.11.45	
Road	1.010.000	13.11.45			90 days	24.11.45	
ng	1.046.600	13.11.45			4 Mont	24.11.45	
ing over	3.000.000	13.11.45			6 Mo.	24.11.45	
reconstruc-tion of	3.850.000	13.11.45			2 Mo.	24.11.45	
ew Road	5.022.000	13.11.45			150 days	24.11.45	
n 2 on rio	2.940.000	13.11.45			4 Mo	24.11.45	
on	1.200.000	13.11.45			3 Mo	24.11.45	
tween ute 29	3.200.000	13.11.45			3 Mo	24.11.45	
no, rig ersi	3.856.000	13.11.45			45 days	24.11.45	
ffice	2.000.000	13.11.45			3 Mo	24.11.45	
ory	2.216.920	13.11.45			—	24.11.45	
ve Rf.	5.600.000	13.11.45			4 Mo.	24.11.45	

7837

Declassified E.O. 12356 Section 3.3/NND No. 785019

Feb 46 3.9

M-2858	Store house repair in Genoa Harbour	3.635.000	19.11.45				3 Mo.	26
M-2859	Illumination of bends & building retaining walls - in Savona.	3.376.376	16.11.45				4 Mo.	26
M-2860	Street damaged "Via dei Mille"	7.200.000	16.11.45				4 Mo.	26
M-2861	Repair Aqueduct "Teraiere di Borgo e Casa di lavoro"	4.700.000	16.11.45				4 Mo.	26
M-2862	Repairs to Embankment - Torrent Quiliano.	1.100.000	16.11.45				—	26
M-2863	Communal Road Arnasco	2.210.000	16.11.45				150 days	26
M-2864	Repair Communal Road "E2E"	2.000.000	16.11.45				3 Mo	26
M-2865	Repair docks in Imperia oneglia Harbour	2.450.000	19.11.45				4 Mo.	26
M-2866	Prov. Road in Sanremo	1.572.200	16.11.45				60 days	26
M-2867	Prov. Road Sanremo - Bajardo	2.300.000	16.11.45				3 Mo.	26
M-2868	Road Repairs in Sanremo	4.581.350	16.11.45				900 days	26
M-2869	Bridge at Km: 15+400 on Prov. Road Sanremo - Bajardo	1.650.000	16.11.45				4 Mo.	26
M-2870	Retaining walls at Km 11 on Pro. Road di Val Nervia.	2.600.000	16.11.45				120 days	26
M-2871	Demolition & Removal of debris in La Spezia city	4.300.000	16.11.45				90 days	26
M-2872	Demolition and Removal of debris in La Spezia City.	4.100.000	16.11.45				90 days	26

Declassified E.O. 12356 Section 3.3/NND No. 785019

7838

...ir in Genoa	3.435.000	19.11.45		Feb 46	3.8.45
...ds e Building ...n Savona.	3.376.376	16.11.45		5 Mo.	26.11.45
...a dei Millen	7.200.000	16.11.45		4 Mo.	26.11.45
...ferziere di ...avoro.	4.700.000	16.11.45		4 Mo.	26.11.45
...nt-Torrent	1.100.000	16.11.45		4 Mo.	26.11.45
...rnasco	2.210.000	16.11.45		—	26.11.45
...Road E2E	2.000000	16.11.45		150 days	26.11.45
...mperia	2.470.000	19.11.45		3 Mo	26.11.45
...remo	1.5/2.200	16.11.45		4 Mo.	26.11.45
...-Bojarda	2.300.000	16.11.45		60 days	26.11.45
Sanremo	4581.350	16.11.45		3 Mo.	26.11.45
...00 on Prov. ...arda	1.650.000	16.11.45		90 days	26.11.45
...11 on Por.	2.600.000	16.11.45		4 Mo.	26.11.45
...a/s/de bris	4.300.000	16.11.45		120 days	26.11.45
Removal of City.	4.500.000	16.11.45		90 days	26.11.45
				90 days	26.11.45

06141

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No	Name and Location	Estimate (Lire)	Appr. by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.
M-2913	Removal of debris in 1st Zone of La Spezia City	3.000.000	16.11.45			60 days
M-2914	Diversione river flow to avoid flooding. in La Spezia	2.300.000	16.11.45			—
M-2893	Aqueduct to Commune of Imperia Stretch Riva di Taggia - Imperia	58.500.000	29.10.45			5 Mo.
M-2894	Repair to hydraulic system of Riva Ligure - Com. Lavagna	1.220.000	29.10.45			6 Mo.
M-2917	Bridge "Erie" Prov. Road to Nervia	8.901.000	23.11.45			6 Mo.
M-2918	Retaining Walls in Solaro Road	1.073.000	31.11.45			40 days
M-2919	Bridge & Retaining walls at Km 5+11.90 on Prov. Road Perinaldo	3.220.000	23.11.45			4 Mo.
M-2920	Repairs on Prov. Road Loco Pino di Teco -	2.120.000	23.11.45			4 Mo.
M-2921	Comunal Road Ceriale - Peagna	1.462.500	23.11.45			3 Mo.
M-2922	Porto Mor Reconstruction of the approach to S. Ciprico Pier - La Spezia.	4.300.000	26.11.45			3 Mo
M-2923	Repair of Warehouse for storage in La Spezia Port.	3.135.000	26.11.45			4 Mo.
M-2924	Dock repair in La Spezia Port	7.100.000	26.11.45			5 Mo.
M-2925	Retaining Walls Between Km 31+700 x 31+600 in Ravaga i Commune	3.390.000	23.11.45			—

6887

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Appr. by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.	Appr. by Director	Remarks.
Rom-	3.000.000	16.11.45			80 days	26.11.45	
oid	2.300.000	16.11.45			—	26.11.45	
bero io	58.520.000	29/10/45			5 Mo.	30.11.45	
gno	1.220.000	29.10.45			6 Mo.	30.11.45	
via	8.901.000	23.11.45			6 Mo.	4.12.45	
	1.073.000	21.11.45			40 days	4.12.45	
M.Pa	7.220.000	23.11.45			4 Mo.	4.12.45	
Pieve	2.120.000	23.11.45			4 Mo.	4.12.45	
gno	1.462.500	23.11.45			3 Mo.	4.12.45	
Me ier-	4.300.000	26.11.45			3 Mo	4.12.45	
	3.135.000	26.11.45			4 Mo.	4.12.45	
rt	7.100.000	26.11.45			5 Mo.	4.12.45	
Mo nno	3.390.000	23.11.45			—	4.12.45	

0 6 1 8

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1911 Route 52 - Telmezzo - Passo Mauria v. 1120 and 1 [illegible]

M-2930	Diversion at Km: 284/700 near Val Casciaie Commune Sorzono	.002.000	26.11.45				120 day	6.
M-2931	Repairs to Civil Hospital S. Spirito "in Ventimiglia	3.050.000	26.11.45				150 day	6
M-2932	Repairs to Building use as Communal school in Ventimiglia	1.060.000	22.11.45				110 days	6
M-2933	Repair o. Workmens quarters in La Spezia	4.770.000	26.11.45				3 Mo.	6.
M-2934	Repair of Workmens building in La Spezia T.L.884823.455	3.120.000	26.11.45				4 Mo.	6.
M-2936	Removal of debris in Migliarina	1.250.000	6.12.45				—	M.
M-2937	Repair school building "Pinei-pessa Islands	3.740.000	6.12.45				—	11
M-2938	Finishing approaches at Carrara Route 29.	3.800.000	26.11.45				3 Mo.	11.
M-2944	Communal Road Sportono-Vezzi Porto	2.450.000	10.12.45				—	10
M-2945	Prov. Road Sassarello - Urbe	5.051.000	10.12.45				6 Mo.	10
M-2946	Prov. Road Albisola Acqui	7.010.000	10.12.45				5 Mo.	10
M-2947	Prov. Road Albisola Acqui	6.130.000	10.12.45				8 Mo.	10
M-2948	Prov. Road Dego-Giovo & Pontinvrea - Miglia	2.456.000	10.12.45				3 Mo.	10
M-2949	Repairs to Aqueduct Cisiago	3.300.000	10.12.45				150 days	10

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

8 + 700 near June 30 - 044	1.002.000	26.11.45			120 days	6.12.45
Hospital Ventimiglia	3.050.000	26.11.45			150 day	6.12.45
use as in Ventimiglia	1.060.000	22.11.45			110 days	6.12.45
ns quarters	4.770.000	26.11.45			3 Mo.	6.12.45
ns building T. 1.884.823.855	3.120.000	26.11.45 JHB 623855			4 Mo	6.12.45
in Migliarina	1.252.000	6.12.45			—	11.12.45
ding "Princi-	3.740.000	6.12.45			—	11.12.45
es at Carrara	3.800.000	26.11.45			3 Mo	11.12.45
ano-Vezzi Portio	2.450.000	10.12.45			—	18.12.45
Urbe	5.051.000	10.12.45			6 Mo.	18.12.45
equi	7.010.000	10.12.45			5 Mo.	18.12.45
Acqui	6.130.000	10.12.45			8 Mo	18.12.45
ijore & lia	2.456.000	10.12.45			3 Mo.	18.12.45
Cirigo	3.300.000	10.12.45			150 days	18.12.45

7870

0625

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No	Name and Location	Estimate (Lire)	Approv. by Eng.	Contractor	Contract (Lire)	Period for compl.
M-2950	Repairs to INCIS. building	1.300.000	10.12.45			March 46
M-2951	Sewers in via Galileo Fazio	2.500.000	10.12.45			2 Mo.
M-2952	Civil Hospital in La Spezia	1.600.000	10.12.45			Dec. 45
M-2953	Repair to Aqueduct Bergaggi	6.150.000	26.11.45			1 March 46
M-2954	Prov. Road Sanremo-Poiardo II° lotto	7.000.000	13.11.45			6 Mo
M-2955	Prov. Road Sanremo-Poiardo I° lotto	7.000.000	13.11.45			6 Mo.
M-2956	Prov. Road di Valle Argentina III° lotto	9.500.000	13.11.45			6 Mo.
M-2957	Repairs to Poste & Telegraph Building in S. Remo.	2.000.000	22.11.45			4 Mo
M-2958	Repairs to Poste Telegraph Building in Imperia	1.650.000	22.11.45			18 days
M-2959	Repair to hydraulic plant in Borgo Taggia.	11.000.000	21.11.45			5 Mo.
M-2960	Bridge "Vessalico" on Pr. Road Arroseia.	3.400.000	10.12.45			4 Mo.
M-2961	foot bridge over Roja river	2.597.800	10.12.45			90 days
M-2962	Repairs to Palazzo Balbi roof	2.700.000	26.11.45			—
M-2963	Repair to school building.	12.200.000	26.11.45			8 Mo.

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Appr. by Reg. Eng.	Contractor	Contract (Lire)	Period for compl.	Appr. by Director	Remarks.
...ion							
...ing	1.300.000	10.12.45			1 March 46	18.12.45	
...zio	2500.000	10.12.45			2 Mo.	18.12.45	
...zio	1600.000	10.12.45			Dec. 45	18.12.45	
...oggi	6.150.000	26.11.45			1 March 46	18.12.45	
...lotto	1.000.000	13.11.45			6 Mo	18.12.45	
...lotto	1.000.000	13.11.45			6 Mo.	18.12.45	
...lotto	9.500.000	13.11.45			6 Mo.	18.12.45	
...ilding	2.000.000	22.11.45			4 Mo	18.12.45	
...g in	1.650.000	22.11.45			180 days	18.12.45	
	41.000.000	21.11.45			5 Mo.	18.12.45	
...ood	3.400.000	10.12.45			4 Mo.	18.12.45	
	2.597.800	10.12.45			90 days	18.12.45	
...of	2.700.000	26.11.45			—	18.12.45	
	12.200.000	26.11.45			8 Mo	18.12.45	

78

06221

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2964	Civil Hospital in Rapallo.	2.500.000	10.12.45					—	18.12
M-2965	Repairs to "Palazzo Branca Doria" in Genova	3.220.000	10.12.45					—	18.12
M-2966	Repairs to "Museo d'Architettura LIGURE."	2.200.000	10.12.45					—	18.12
M-2967	Bridge over Leirone	1.600.000	26.11.45					3/4	18.1
M-2992	"Casa Marittima Tirrena" in Genoa.	29.100.000	29.10.45					—	29.1

785019

45 days 20.

0 6 2 3

Declassified E.O. 12356 Section 3.3/NND No. 785019

						45 days	14.12.45
	2.580.000	10.12.45				—	18.12.45
neq	3.220.000	10.12.45				—	18.12.45
H-19	2.200.000	10.12.45				—	18.12.45
	1.600.000	26.11.45				8 f/o	10.12.45
"	29.100.000	29.10.45				—	29.11.45

Vervaste

96241

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Appr. by Reg. Eng	Contractor	Contract (Lire)	Period for Compl.
M.826	Defence works to banks on the right of river Sesia Province of Vercelli	5.000.000	1.6.45			3 Mo.
M.827	Repairs to berth Nº 4 at Port of Genoa	6.500.000	27.5.45			6 Mo.
M.850	Sanatoria - Corso Orbassano Torino.	1.977.000	31.5.45	Alfredo Gagliano	Urgent 1.725.000	-
M.904	Bridge over Melone River	1.100.000	6.6.45			4 Mo
M.905	Bridge over Sangone near Beinasco	12.330.000	6.6.45			4 Mo.
M.906	Bridge over Po River near Chirasso	9.150.000	6.6.45			-
M.970	Hospital S. Lazzaro - Via Cherasco	2.356.000	9.6.45			3 Mo.
M.971	Ospedale Psichiatrico - Via Giulio Nº 22 - Torino	3.989.000	15.6.45	Pigliano Edoardo	3.989.000	3 Mo.
M.1022	Dry Docks - Port of Genoa.	13.500.000	28.6.45			6 Mo
M.1023	Closing large breach 50 meters long - GL4.	15.000.000	28.6.45			6 Mo

Declassified E.O. 12356 Section 3.3/NND No. 785019

cation	Estimate (Lire)	Rpt. by Reg. Eng	Contractor	Contract (Lire)	Period for compl.	Rpt. by Director	Remarks.
s on ia li	5.000.000	1.6.45			3 Mo.	1.6.45	
at	6.500.000	27.5.45			6 Mo.	2.6.45	
assano	1.977.000	31.5.45	Alfredo Gagliano	Urgent 1.725.000	-	12.6.45	Plans in file
iver	1.100.000	6.6.45			4 Mo	15.6.45	Plans in file.
near	12.330.000	6.6.45			4 Mo.	15.6.45	
near	9.150.000	6.6.45			-	15.6.45	
Via Ofanto	2.350.000	9.6.45			3 Mo.	14.6.45	
o - Via no	3.987.000	13.6.45	Pigliano Edoardo	3.987.000	3 Mo	16.6.45	
of	13.500.000	28.6.45			6 Mo.	28.6.45	
ch GL4.	15.000.000	28.6.45			6 Mo.	28.6.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No	Name and Location	Estimate (Lire)	Appr. by Reg. Eng	Contractor	Contract (Lire)	Period for Compl.	Ap... By
M.1024	Quay Walls - Port of Genoa	10.020.000	28.6.45			6 Mo	28.
M.1025	Warehouses - Port of Genoa	11.000.000	28.6.45			6 Mo.	28.
M.1026	Various Works - Port of Genoa	6.000.000	28.6.45			6 Mo.	28.
M.1027	Cranes & Handling Equipment Port of Genoa.	25.000.000	28.6.45			6 Mo.	28.
M.1028	Power Station, lighting & Telephone Installation. Port of Genoa	10.000.000	28.6.45			6 Mo.	28.
		131.020.000					

785017

Declassified E.O. 12356 Section 3.3/NND No. 785019

ation	Estimate (Live)	Appr. by Reg. Eng	Contractor	Contract (Live)	Revised for Compl.	Appr. by Director	Remarks.
nog	10.000.000	28.6.45			6 Mo	28.6.45	
eg	11.000.000	28.6.45			6 Mo.	28.6.45	
f Geneg	6.000.000	28.6.45			6 Mo.	28.6.45	
ipment	25.000.000	28.6.45			6 Mo.	28.6.45	
& Part of Geneg	10.000.000 (240.000.000)	28.6.45			6 Mo.	28.6.45	

7785

Declassified E.O. 12356 Section 3.3/NND No. 785019

Liguria | Lombardia | Piemonte | Venezie

Ref.	Date	Remarks.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv by Req. Eng	Contractor	Contract (Lire)	Period for compl.	Ap. Ord.
M. 798	Flambo Bridge over Adda River	1.000.000	25.5.45			100 days	29.
M. 799	Repairs to Bank of Po River	8.000.000	21.5.45	Sverzelati Emilio Ucceo Edik - Cassetta La Sfa Costruz. - Impianti	1.000.000 3.000.000 3.000.000	100 days	29.
M. 825	Bridge over Po at Cremona	40.000.000	21.5.45		6	6 Mo	30.
M. 907	Road Casbono - Masnago	1.500.000	13.6.45	Braggi Carlo	1.500.000	2 Mo.	15.
M. 966	Repairs to "Case Popolari" in via Crispi - Varese	1.200.000	13.6.45	Giuliani Natale	1.200.000	3 Mo	18.
M. 1029	Repairs to Hydraulic Works on Oglio River	1.710.000	20.6.45			-	3.
M. 1030	Repairs to "La Scala" Theater	20.000.000	22.6.45	Varie Imprese (vedi contratto)	20.000.000	30.11.45	3.
M. 1031	Removal of Barbed wire - Demolition of Pill. Boxes - Repair of road pavement & Removal of debris in 150 localities.	2.500.000	27.6.45		1.513.000	2 Mo	3.
M. 1032	Repair of Blg. Villa C. Varese	1.500.000	25.6.45			3 Mo	3.
M. 1033	Works of Protection against flood	2.000.000	21.6.45	S.A. Cost. ed Imp. Piacenza	1.800.000	100 days	3.
M. 1146	Repair Blg. "Istituto Tecnico A. Bordoni"	1.250.000	7.7.45	Costi Onofrio	1.232.500	2 Mo	15.
M. 1147	Route Cava Manara - Mede	2.883.960	7.7.45	~~Franco Quartieri~~ Ing. Bellani	3.172.356 2.651.164	2 Mo	15.
M. 1148	Repairs to Electric system - Via Francesco Sforza 35.	2.425.000	5.7.45			3 Mo	15.
M. 1149	Repairs to "Case Popolari" Milan	27.500.000	12.7.45			-	15.
M. 1150	Removal of debris to channels of Adda River - Cornate	1.500.000	11.7.45	Soc. Am. Costruzioni ed impianti	1.309.500	1 Mo	15.

Declassified E.O. 12356 Section 3.3/NND No. 785019

tion	Estimate (Lire)	Approv by Req. Eng	Contractor	Contract (Lire)	Period for Compl.	Approv by Director	Remarks.
iver	1.000.000	23.5.45			100days	29.5.45	
ver	9.000.000	23.5.45	Ferrariati Emilio Mecap. Edile - Castelle Lo c) S/A Costruzi - Impianti	1.000.000 3.000.000 5.000.000	100days	29.5.45	Lordi Piacenza
29	40.000.000	21.5.45		6	6 Mo	30.5.45	Plans in file
	1.500.000	13.6.45	Braggi Carlo	1.500.000	2 Mo.	15.6.45	
rin	1.200.000	13.6.45	Giuliani Natale	1.200.000	3 Mo	18.6.45	
ka	1.710.000	20.6.45			-	3.7.45	
Prater	20.000.000	22.6.45	Varie Imprese (vedi Contratto)	20.000.000	30.11.45	3.7.45	
emolition ad bris	2.500.000	27.6.45		1.513.000	2 Mo	3.7.45	
ese	1.500.000	25.6.45			3 Mo	3.7.45	
f flood	2.000.000	21.6.45	S.A. Cost. ed Imp. Piacenza	1.600.000	100 days	3.7.45	
A.	1.250.000	7.7.45	Corti Onofrio	1.232.500	2 Mo	13.7.45	
ede	2.883.960	7.7.45	~~Franco Quartieri~~ Ing. Bellani & C.	3.172.356 2.651.364	2 Mo	13.7.45	
no -	2.425.000	5.7.45			3 Mo	13.7.45	
Milan	27.500.000	12.7.45			—	13.7.45	
annels ato	1.500.000	11.7.45	Soc. An. Costruzioni ed impianti	1.309.520	1 Mo	13.7.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No.	Name and Location	Estimate (Lire)	Approved by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.
M-1151	Repairs to first section of Naviglio di Paderno	1.240.000	10.7.45	See. An. Costruzioni ed Impianti	1.300.000	2 Mo.
M-1155	Repairs to Case Popolari in section Genova & Alzaia Naviglio Pavese - Milan Prov.	4.456.000	7.7.45	—	—	Aug. 45
M-1156	Bridge over Lambro at S. Colombano. Milano Prov.	1.500.000	11.7.45			3 Mo.
M-1157	Lodi Communal Cemetery	390.000	9.7.45			2 Mo.
M-1158	Maintenance of Naval Installations in Paderno, Mortegano, and on the Bay Capriate & Groppello. Fiscal year 45-46.	1.960.000	9.7.45	See. An. Costruzioni ed Impianti	1.864.000	from July
M-1260	Bonifica Works - Mantova	10.841.200	20.7.45			4 Mo.
M-1261	Bridge over Ticino near Vigevano	7.300.000	18.7.45	Andrea Santini	5.000.000	3 Mo.
M-1328	Repair to Barracks. R. Finanze	2.000.000	18.7.45			3 Mo.
M-1329	Bridge over Torbio Torrent - S. Margherita.	2.100.000	18.7.45	Mare Hi Breste	1.897.861	5 Mo.
M-1330	Bridge over Oglio river - Cremona	1.200.000	17.7.45			—
M-1331	Bridge over Serio River - Crema	1.100.000	17.7.45			—
M-1332	Bg. Sindacato lavoratori Industria.	2.700.000	16.7.45			—
M-1456	Repairs to F. Bandiera School	2.177.000	9.7.45			—
M-1457	Repairs Building - in Tirano	3.244.000	24.7.45	—	—	—

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ion	Estimate (Lire)	Approved by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.	Approved by Director	Remarks
...o	1.340.000	10.7.45	See. An. Costruzioni ed Impianti	1.340.000	2 Mo	13.7.45	
...ri ...o ...ov.	4.456.000	7.7.45	—	—	Aug. 45	—	
...ion-	1.500.000	11.7.45			3 Mo	—	
...y	390.000	9.7.45			2 Mo	—	
...llations ...on ...o.	1.960.000	9.7.45	See. An. Costruzioni ed Impianti	1.960.000	from Italy	—	
...a	10.141.200	20.7.45			4 Mo	21.7.45	
...ivo ...o	7.300.000	18.7.45	Andrea Santini	5.000.000	3 Mo	21.7.45	
...ozzo	2.000.000	18.7.45			3 Mo	24.7.45	
...t ...	2.100.000	18.7.45	Mare Hi Oreste	1.887.861	5 Mo.	24.7.45	
...sfiano	1.200.000	17.7.45			—	24.7.45	
...Piemy	1.100.000	17.7.45			—	24.7.45	
...i	1.700.000	16.7.45			—	24.7.45	
...ooo	3.177.000	9.7.45			—	27.7.45	
...nti	7.244.000	24.7.45	—	—	—	27.7.45	

0 6 3 31

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1458	Repairs to "Case Popolari" in Friuli & Molloni	2.732.450	24.7.45	=	=	-	
M.1459	Repairs to Electrical Systems	5.000.000	24.7.45			2 Mo	
M.1460	Navigli Grande, Bereguardo and Parig.	3.800.000	20.7.45	Magrini Angelo	3.148.544	360 days	
M.1476	Elementary School - Via Gentilino. Milano	1.238.000	27.7.45	Impresa Edile Lombarda	2.270.000	5 Mo	
M.1477	School Blg. Via Monte Velino	1.055.000	27.7.45	I. L. E. S	1.055.000	3 Mo	
M.1478	Liceo Ginnasio - Via Commenda	1.340.000	27.7.45	Caratteri Carlo	1.340.000	4 Mo	
M.1487	Repair Building	3.250.000	21.7.45	S.A. Posfidi Asfalti Granit.	2.250000	100 days	
M-1691	Maintenance of Pontoon bridge in Sesto Calende	2.700.000	31.7.45	=	2.700.000	=	
M-1716	Repair to Cross road in Commune Isolate Dossena.	3.000.000	2.8.45			6 Mo	
M-1717	Communal School Bastioni Porta Nova 2.	1.200.000	2.8.45	Fli. Faleiaty	1.200.000	3 Mo	
M-1718	Repairs to "Case Popolari" in Bassi - Baki - Risa - Villasanta.	1.442.000	2.8.45	✓ =	1.442.000	-	
M.1719	Repairs to "Case Popolari" in P. Giuliani - Barocco	2.582.000	2.8.45	✓ =	2.582.000	-	
M.1720	Repairs to Ticino River bank	2.200.000	2.8.45	Broggi Carlo	1.867.800	6 Mo	
M.1721	Repairs to "Case Popolari" in Turro - A. Sette - Lulli - Beretta	2.618.000	2.8.45	✓ =	2.618.000	-	
M.1739	School Building " Ponte S. Pietro "	1.710.000	9.8.45			5 Mo	

(1) Variante e sommazione.

0434

Declassified E.O. 12356 Section 3.3/NND No. 785019

se Pasolari' ellani	2.732.450	24.7.45	=	=	-	27.7.45
rical System	5.000.000	24.7.45			2 Mo	27.7.45
Bereguardo	3.800.000	20.7.45	Magrini Angelo	3.148.544	360 days	27.7.45
- Via Gentili-	1.230.000	27.7.45	Impresa Edile Lombarda	2.270.000	5 Mo	30.7.45
Monte Velino	1.055.000	27.7.45	I. L. E. S	1.055.000	3 Mo	30.7.45
- Via Commenda	1.340.000	27.7.45	Cavalieri Carlo	1.340.000	4 Mo	30.7.45
ing	3.250.000	21.7.45	S. A. Pasfidi Asfalti Graniti	2.250000	100 days	31.7.45
ontoon bridge de	2.700.000	31.7.45	=	2.700.000	=	6.8.45
oad in Pom- ossena.	3.000.000	2.8.45			6 Mo	6.8.45
Bastioni	1.200.000	2.8.45	Fli. Falciola	1.200.000	3 Mo	6.8.45
Pasolari' Sa. Villasanta.	1.442.000	2.8.45	" =	1.442.000	-	6.8.45
olari" in rocco	2.582.000	2.8.45	" =	2.582.000	-	6.8.45
o River bank	2.200.000	2.8.45	Broggi Carlo	1.867.800	6 Mo	6.8.45
olari" in Lulli - Bereto	2.618.000	2.8.45	" =	2.618.000	-	6.8.45
" Ponte	1.710.000	9.8.45			3 Mo	12.8.45

0635

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial		Estimate	Report		Contract	Period for	
Serial Nº	Name and Location	Estimate (Lire)	Report by Eng. Off.	Contractor	Contract (Lire)	Report Period for Contract	Re... Di...
M.1780	"Ospedale dei Bambini" via Castelvetro 32.	1.997.000	3.8.45			3 Pa	15.
M.1793	Bridge Mantichiari	8.000000	15.8.45	S.A. Costruzioni Opere Pubbliche	10.400.000	5 Pa	15.
M.1794	Prov. Road Pavia - Abbiategrasso	1.770.000	6.8.45	Ing. Mario Zanchi	1.500.000	3 Pa	15.
M.1795	Prov. Road Pavia - Cremona	3.080.000	6.8.45	Soc. Gr. Riva Torricelli	3.500.000	3 Pa	15.
M.1796	Prov. Road Pavia - Brescia per Lodi	2.240.000	8.8.45	Com. Giovanni Broglia	1.958.000	3 Pa	15.
M.1797	Repair to "Caccina Bolla" in commune of Zanica	1.100.000	13.8.45			6 Pa	15.
M.1798	Bridge "Romanodi Lombardia" over Serio River	8.000.000	13.8.45	Peverelli Pietro	8.176.000	8 Pa	15.
M.1822	Elementary School "E. de Amicis"	6.842.000	17.8.45			2 Pa.	15.
M.1823	Case Popolari. Via Pragelato 81	13.010.000	17.8.45			4 Pa.	15.
M.1824	Case Popolari 1ª Quartiere via Tasso.	8.065.000	17.8.45			4 Pa.	15.
M.1825	Repair to Communal Road in Alessandria city	24.500.000	17.8.45			3 Pa	15.
M.1826	Road Torino - Casale from Torino to Trolley station of Castagneto.	24.000.000	14.8.45			5 Pa.	15.
M.1827	Repairs to Prov. & Com. Road of Alessandria	18.000.000	16.8.45			12 Pa.	15.
M.1824	Emergency Works & Removal of debris in Gargano & Riva del Garda	6.600.000	21.8.45		5.600.000	6 Pa	24.
M.1825	Tunnel on Brescia Road	8.900.000	21.8.45			-	24.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimated	Highest		Contract	Period for	Ship by	Remarks
Ship	Estimated (Line)	Ship by Mfg. Ship	Contractor	Cost Price (Line)	Number Cases	Ship by Dimensions	Remarks No.
[illegible]	1,990,000	8-8-45			2500	10-8-45	
	10,000,000	15-8-45	S.A. Ceramiche Ligure Ribaltabe	10,000,000	5 FCo	10-8-45	X
Augusto	1,750,000	6-8-45	Soc. Mario Lanzoni	1,500,000	3 FCo	10-8-45	
[illegible]	2,050,000	6-8-45	Soc. Ing. Rizzi Brevettati	2,000,000	3 FCo	10-8-45	
[illegible]	2,240,000	8-8-45	Soc. Giovanni Borgiotti	1,950,000	3 FCo	10-8-45	
[illegible]	1,100,000	15-8-45			6 FCo	10-8-45	
[illegible]	2,000,000	1X-8-45	Pavarelli Pietro	2,176,000	3 FCo	10-8-45	
[illegible]	6,400,000	1X-8-45			2 FCo	10-8-45	
[illegible]	12,000,000	1X-8-45			4 FCo	10-8-45	
[illegible]	2,000,000	1X-8-45			4 FCo	10-8-45	
[illegible]	24,500,000	1X-8-45			3 FCo	10-8-45	
[illegible]	24,000,000	1X-8-45			5 FCo	10-8-45	
[illegible]	12,000,000	14-8-45			10 FCo	10-8-45	
[illegible] of [illegible]	6,000,000	21-8-45		5,600,000	6 FCo	20-8-45	
[illegible]	2,000,000	21-8-45				20-8-45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2498	Rete Telefonica Autonoma	4.950.000	11.9.45			6 Mo.	24
M-1926	Ponton bridge over Ticino River on Route 33.	11.036.500	21.8.45	Maroche Nicasio Calendi	17.036.500	–	24
M-1927	Building State Pia Campo (Tirano)	1.400.000	21.8.45			6 Mo.	24
M-1928	Bridge over Ticino River in Comune Cerggiono.	1.330.000	16.8.45			2 Mo.	24
M-1929	Ponton Bridge over Po River in Casalmaggiore	7.500.000	21.8.45	Cogni Giacomo Cavalli & Foli Cracchi E Hore	300.000 1.500.000 300.000	–	24
M-1930	Bridge over Mincio River in Goito	12.400.000	21.8.45	Enrico Romagnoli	18.000.000	6 Mo.	24
M-1931	Hospital Building in Voghera	3.800.000	21.8.45	Cooperativa Garibaldi	3.800.000	4 Mo.	24
M-1932	Repair to "Fabbricato Rurale" in Colegnola	1.250.000	21.8.45			3 Mo.	24
M-1989	Repair to Gas & water Pipe in Borgo Ticino	2.300.000	20.8.45	–	2.300.000	100 days	24
M-1990	Strade accesso al Ponte in barche Po alla Becca	1.300.000	14.8.45	Sacchi Ing. Mario	1.105.000	1 Mo.	24
M-1991	Bridge over Modena Railways Route 10.	3.250.000	23.8.45	SAMICEN Mantova	3.250.000	3 Mo	24
M-1992	Bridge at Vaso di Ponte di Porto in Mantova	2.000.000	23.8.45	Soct. Odorico	2.000.000	2 Mo.	24
M-1993	Emergency Works on Route 11. "Padana Superiore"	2.300.000	23.8.45	–	2.300.000	2 Mo.	24
M-1994	Pontoon Bridge over Po in Borgoforte	4.100.000	23.8.45	–	4.100.000	3 Mo	24
M-1995	Flood Control at Prog. 113.500 and riv. oglio River	1.600.000	23.8.45			2 Mo	24
M-1996	Benifico Works in Cremona	8.000.000	24.8.45			–	24
M-1998	Bridge over oglio near Marcaria	2.100.000	24.8.45	I. C. O. S	2.100.000	2 Mo.	24

Declassified E.O. 12356 Section 3.3/NND No. 785019

[illegible]	4.950.000	11.9.45			6 Mo.	20.9.45
no River	11.036.500	21.8.45	Marchetti Sesto Calende	17.036.500	–	24.8.45
[illegible]mpo	1.400.000	21.8.45			6 Mo.	24.8.45
[illegible] in Comune	1.330.000	16.8.45			2 Mo.	24.8.45
River	7.500.000	21.8.45	Cogni Giacomo Cavalli & Foli Cracchi Ettore	300.000 1.120.000 300.000	–	24.8.45
River	12.400.000	21.8.45	Enrico Romagnoli	18.000.000	6 Mo	24.8.45
Voghera	3.500.000	21.8.45	Cooperativa Garibaldi	3.800.000	4 Mo.	24.8.45
Rurale"	1.250.000	21.8.45			3 Mo.	24.8.45
Pipe	2.300.000	20.8.45	=	2.300.000	100 days	24.8.45
in barche	1.300.000	14.8.45	Sacchi Ing. Mario	1.105.000	1 Mo.	24.8.45
Railways	3.250.000	23.8.45	SAMICEN Mantova	3.250.000	3 Mo	27.8.45
de di Parto	2.000.000	23.8.45	Soc. Odorico	2.000.000	2 Mo.	27.8.45
uto II.	2.300.000	23.8.45	–	2.300.000	2 Mo.	27.8.45
r Po in	4.100.000	23.8.45	–	4.100.000	3 Mo	27.8.45
113.500	1.600.000	23.8.45			2 Mo	27.8.45
in Cremona	8.000.000	24.8.45			–	27.8.45
Marcaria	2.100.000	24.8.45	I.C.O.S	2.100.000	2 Mo.	27.8.45

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No	Name and Location	Estimate (Lire)	Approv by Eng.	Contractor	Contract (Lire)	Period for Compl.
M-2078	Paving Piazza Duomo	1.200.000	28.8.45	A. Morganti	1.000.000	-
M-2079	Repair to "La Scala" Theater	17.000.000	28.8.45	Varie Imprese (Vedi Contratto)	17.000.000	-
M-2080	Ricovero Piazza S. Fedele	2.930.000	29.8.45			2 Mo
M-2081	Repairs to "Ist. Tecnico" Pavia	8.000.000	30.8.45			-
M-2082	Repair to Corso Monforte 35	4.671.792	28.8.45			4 Mo
M-2083	School Building - Viale Zara	1.850.000	28.8.45			4 Mo.
M-2084	Repairs to "Palace of Justice"	10.500.000	28.8.45			240 days
M-2085	Palazzo Uffici Civile della Stato - Via Manin 27.	16.100.000	28.8.45	Radici Antonio & Ing Carlo	14.101.000	3 Mo.
M-2086	Repairs to Bank of Adda River	1.400.000	27.8.45			100 days
M-2087	Repairs to Barracks "R. Guar. Sia Finanza" in Sondrio	2.130.000	28.8.45			4 Mo.
M-2088	Repairs to Bank Torrent Feodolfo	1.300.000	28.8.45			2 Mo
M-2089	Riparazione danni Edifici Demoniali	1.960.000	28.8.45			-
M-2090	Repair to Hydraulic Work Bonifica Roncocorrente.	3.000.000	29.8.45	Guercci Enrico	2.626.400	-
M.2091	Popular Houses. Milan.	5.000.000	27.8.45	Genio Civile	-	Aug. 45
M.2092	Popular Houses. Milan.	5.000.000	27.8.45	Genio Civile	-	Aug. 45
M.2093	Repairs to "Case Popolari" Milano	5.000.000	27.8.45	Genio Civile	-	Aug. 45

Declassified E.O. 12356 Section 3.3/NND No. 785019

mation	Estimate (Lire)	Approv by		Contract	Period for	Approv by	
ation	Estimate (Lire)	Approv by Reg. Eng	Contractor	Contract (Lire)	Period for Compl.	Approv by Director	Remarks
o	1.200.000	28.8.45	A. Morgantini	1.000.000	–	30.8.45	
Theater	17.000.000	28.8.45	Varie Imprese (Vedi Contratto)	17.000.000	–	30.8.45	
ale	2.300.000	29.8.45			2 Mo	30.8.45	
" Cattaro	8.000.000	30.8.45			–	30.8.45	
forte 35	4.611.192	28.8.45			4 Mo	30.8.45	
Zara	1.250.000	28.8.45			4 Mo.	30.8.45	
tico "	10.500.000	28.8.45			240 days	30.8.45	
e No	16.100.000	28.8.45	Radici Antonio e Ing Carlo	14.000	3 Mo.	30.8.45	
a River	1.400.000	27.8.45			100 days	30.8.45	
R. Guar. drio	2.130.000	28.8.45			4 Mo.	30.8.45	
Fiodelfo	3.300.000	28.8.45			2 Mo.	30.8.45	
fici	1.960.000	28 8.45			–	30.8.45	
rk	3.000.000	29.8.45	Guercci Enrico	2.626.400	–	30.8.45	
	5.000.000	27.8.45	Genio Civile	–	Aug. 45	30.8.45	
	5.000.000	27.8.45	Genio Civile	–	Aug. 45	30.8.45	
Milano	5.000.000	27.8.45	Genio Civile	–	Aug. 45	30.8.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2100	Repairs to "Case Popolari" Milano	5.000.000	27.8.45	Genio Civile	–	Aug.45
M.2101	Repairs to "Case Popolari" Milano	4.572.000	27.8.45	Genio Civile	–	Aug.45
M.2102	Repairs to "Case Popolari" Milano	3.736.000	27.8.45	Genio Civile	–	Aug.45
M.2103	Repairs to "Case Popolari" Milano	3.736.000	27.8.45	Genio Civile	–	Aug.45
M.2104	Repairs to "Case Popolari" Milano	3.189.000	27.8.45	Genio Civile	–	Aug.45
M.2105	Repairs to "Case Popolari" Milano	3.880.000	27.8.45	Genio Civile	–	Aug.45
M.2106	Repairs to "Case Popolari" Milano	2.512.000	27.8.45	Genio Civile	–	Aug.45
M.2107	Repairs to "Case Popolari" Milano	4.735.000	27.8.45	Genio Civile	–	Aug.45
M.2108	Repairs to "Case Popolari" Milano	4.998.000	27.8.45	Genio Civile	–	Aug.45
M.2109	Repairs to "Case Popolari" Milano	1.929.000	27.8.45	Genio Civile	–	Aug.45
M.2110	Repairs to "Case Popolari" Milano	3.442.000	27.8.45	Genio Civile	–	Aug.45
M.2111	Repairs to "Case Popolari" Milano	1.214.000	27.8.45	Genio Civile	–	Aug.45
M.2112	Repairs to "Case Popolari" Milano	1.508.000	27.8.45	Genio Civile	–	Aug.45
M.2113	Repairs to "Case Popolari" Milano	3.406.000	27.8.45	Genio Civile	–	Aug.45

/ Certified a true extract.

9 6 4 21

Declassified E.O. 12356 Section 3.3/NND No. 785019

i" Milano	5.000.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
ari "Milano	4.576.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
ri "Milano	3.736.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
ari "Milano	3.936.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
ari "Milano	3. 152.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
ari "Milano	3.280.000	27.8.45	Genio Civile	–	Aug 45	30.8.45	
ari "Milano	2.512.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
ari "Milano	4.736.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
ari "Milano	4.992.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
ari "Milano	1.472.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
ari "Milano	3.648.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
ari "Milano	1.216.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
ari "Milano	1.568.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
ari "Milano	3.456.000	27.8.45	Genio Civile	–	Aug.45	30.8.45	
[illegible]	[illegible]	[illegible]	[illegible]	–	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	–	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	–	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	–	[illegible]	[illegible]	
		27.8.45					

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No.	Name and Location	Estimate (Lire)	Approved by Eng. Eng	Contractor	Contract (Lire)	Percentage for Completed
M.2240	Ponte Mulino - Route 62	4.000.000	1.9.45	S.A.I.A.S.	1.786.200	-
M.2241	Case Popolari - Brescia.	3.750.000	1.9.45	/		4 %
M.2242	Flood control - Sondrio	3.000.000	2.9.45			10%
M.2243	Repair to "Case Popolari" in Varese.	1.600.000	2.9.45	/ Giuliani Natale	1.577.000	3 %
M.2244	Bridge Oleggio in Varese	1.320.000	2.9.45			5 %
M.2245	Repairs Banks Gaggi on left side Ticino River in Varese-Milano	3.200.000	2.9.45			4 %
M.2246	Repairs Sewers in Voghera	1.950.000	23.8.45	Cooperativa Garibaldi	1.950.000	-
M.2247	Repair Banks Right side Po River in Pancarana	2.000.000	23.8.45	Perico & C.	1.753.853	5 %
M.2248	Repair to Bankt. on Right side of along - S. Zenone P.	2.500.000	23.8.45	Montagna Bruno	2.462.500	5 %
M.2249	Elementary School in Ecca Treviglio	1.330.000	2.9.45	Reg. Com. Luigi Donati	1.330.000	2 %
M.2250	Tunnel Porta Dipinta. S. Lorenzo in Bergamo.	1.351.5062	2.9.45			-
M.2251	School Building in Bergamo.	2.500.000	2.9.45			3 %
M.2252	Riparo Antiaereo Casa d'Ero.	4.500.000	2.9.45			1 %
M.2253	School Bldg. Castro.	2.800.000	2.9.45	Cost. App. Edilizia	3.696.000	2 %

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate	Rifer.		Contract	Period for	Rifer. by	Remarks
Estimate	Rifer.		Contract	Rifer.	Rifer.
Section	Estimate (Lire)	Rifer. by Eng.	Contractor	Contract (Lire)	Period for Compl.	Rifer. by Director	Remarks.
...ke 62	4.000.000	1.9.45	S.A.I.A.S.	1.986200	-	3.9.45	
...go.	3.750.000	1.9.45	/		4 Mo.	3.9.45	
...rio	3.000.000	27.8.45			1 Mo.	3.9.45	
...lorio	1.600.000	27.8.45	/ Giuliani Natale	1.580.000	3 Mo	3.9.45	
...Varese	1.320.000	27.8.45			5 Mo.	3.9.45	
...i en left ...Varese-	3.200.000	27.8.45			4 Mo	3.9.45	
...Voghera	1.950.000	23.8.45	Cooperativa Garibaldi	1.940000	-	3.9.45	
...i de Po ...po	2.000.000	23.8.45	Perico & C^a	1.783.853	5 Mo.	3.9.45	
...ht side ...e Po.	2.500.000	23.8.45	Montagna Bruno	2.462.370	5 Mo.	3.9.45	
...po Treviglio	1.330.000	27.8.45	Rag. Dom. Luigi Donati	1.330.000	2 Mo.	3.9.45	
...S. Lorenzo	1.151.5052	27.8.45			—	3.9.45	
...ergamo.	2.500.000	27.8.45			3 Mo.	3.9.45	
...Lonca	4.500.000	27.8.45			1 Mo.	3.9.45	
	2.500.000	27.8.45	Cost. Appl. Edili 249	3.696.000	6 Mo	3.9.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

N.2246	Osfedale "H. di Sarcisa" Bisgo	3.620.000	1.9.45			100 days	3.9
N.2254	Tunnel Valverde in Bergamo	1.550.000	27.8.45			-	3.9
N.2255	Osfedale Cantagiasi - Via Govzoni. 32. Milano	1.350.000	16.8.45			-	3.9
N.2256	Repair to Banks along Po-Lambro-Adda Rivers. in Milano	2.300.000	27.8.45			-	3.9
N.2257	Repair to Banks "del Cavo" on Right side Adda River.	1.800.000	27.8.45	Magrini Angelo	1.6.33 100	270.	3.9
N.2258	Esborghi Tronco del Naviglio Martesana. Milano.	7.000.000	22.8.45	Ing. Merendi e Mariani	7.000.000	270.	3.9
N.2259	Magazzeno Mercato Ortofrutticolo in Corso XXII. Marzo.	1.790.000	16.8.45			270.	3.9
N.2264	Ponte Idro (Pieve)	3.180.000	1.9.45			470.	3.9
N.2265	Bridge over torrent Grataglio. in Brescia	1.350.000	1.9.45			570.	3.9
N.2266	Repair to "Case Popolari" in Mantova.	5.000.000	1.9.45			370.	3.9
N.2294	Repair to Banks and Hydraulic System. in Milano	2.400.000	29.8.45			570.	4.9
N.2295	Repair to Banks on Right side of Adda in Trezzo.	3.000.000	1.9.45			270.	4.9
N.2296	Bailey bridge over Po River in Cerola.	5.000.000	3.9.45	Dott. Ing. Mario Polonta	4.445.000	Dec. 45	4
N.2297	Pontoon Bridge over Ticino in Boscazzo.	1.500.000	30.8.45	Ing. Mario Polonta	1.263.750	Dec. 45	4.
N.2298	Bridge over Ditch Bregnl. Bvio	1.485.000	31.8.45	Calvi Mario	1.084.050	Dec. 45	4
N.2299	Floodcontrol in Com. Vigevano	1.230.000	30.8.45	Fll. Bocca	1.341.000	Dec. 45	4.
N.2300	Repairs to Gas & Electric System in Voghera.	2.900.000	30.8.45	=	2.900000	-	4.

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ay Bridge	3.620.000	1.9.45			100 days	3.9.45	
Bergamo	1.550.000	27.8.45			-	3.9.45	
...i - Via Quer.	1.350.000	16.8.45			-	3-9-45	
...ng. Po - Lam- ...in Milano	2.300.000	27.8.45			...	3.9.45	
...l Pavo" River.	1.800.000	27.8.45	Magrini Angelo	1.6.33.100	270.	3.9.45	
...o / Navigli ...no.	7.000.000	22.8.45	Ing. Merendi & Mariani	7.000.000	300.	3.9.45	
...Petofrutticolo ...e.	1.790.000	16.8.45			270.	3.9.45	
...ve)	3.180.000	1.9.45			4 Mo.	3.9.45	
...f Grafoeg -	1.350.000	1.9.45			5 Mo.	3.9.45	
...Depositi"	5.000.000	1.9.45			3 Mo.	3.9.45	
...nd Hydraulic ...no	2.400.000	29.8.45			5 Mo.	4.9.45	
...o Right side ...o.	3.000.000	1.9.45			2 Mo.	4.9.45	
...Po River in	5.000.000	3.9.45	Dott. Ing. Mario Polenta	4.445.000	Dec. 45	4.9.45	
...r Tubine in	1.500.000	30.8.45	Ing. Mario Polenta	1.263.750	Dec. 45	4.9.45	
Bregni - Pavia	1.485.000	31.8.45	Colvi Mario	1.084.050	Dec. 45	4.9.45	
...Com. Vigevano	1.230.000	30.8.45	Fll. Becca	1.341.000	Dec. 45	4.9.45	
... Electric ...era.	2.900.000	30.8.45	—	2.900000	—	4.9.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approx. by Eng.	Contractor	Contract (Lire)	Period for Compl.	Approx. Date
M.2301	Barracks "Serialto" in Bergamo.	1.650.000	24-8-45			3 Mo.	4.
M.2302	Removal of debris in Milan city	1.410.000	30.8.45	Soc Gn. Coop. Sabbia. tori e Pesatori	1.410.000	3 Mo.	6.
M.2303	Removal of debris in Milan city	1.600.000	30.8.45	" "	1.600.000	3 Mo	6.
M.2304	Removal of debris in Milan	1.700.000	4.9.45	~~R. Garelli - L. Guzzelli~~ S. A. Cava Sabbia. Selci	1.700.00	3 Mo	6.
M.2305	Removal of debris in Milan	3.800.000	4.9.45	Soc. An. Coop. Selciatori	3.800.000	3 Mo	6
M.2306	Removal of debris in Milan	2.900.000	4.9.45	Soc. An. Coop. Selciatori	2.900.000	3 Mo	6.
M.2307	Removal of debris in Milan	2.470.000	4.9.45	R. Garelli - L Guzzelli	2.470.000	3 Mo	6.
M.2308	Cavalcavia in Cremona Railway	3.600.000	4.9.45			2 Mo.	6.
M.2309	Repair to Banks on Right Side of Adda River	1.700.000	4.9.45			—	6.
M.2310	Sfondole Civile - Palazzo Sull'Oglio.	1.440.000	4.9.45			3 Mo	6
M.2311	Repair to Banks Chiese River.	1.700.000	4.9.45			3 Mo	6
M.2312	Bridge over Naviglio - Vestone	3.400.000	4.9.45			Dec. 45	6
M.2313	Repair to flood control Oglio River	2.870.000	4.9.45			Sept. 45	6

0648

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	Approv. by Reg. Eng.	Contractor	Contract (Lire)	Period for compl.	Approv. by Director	Remarks.
for ... in	1.650.000	24-8-45			3 Mo.	4.9.45	
in Milan city	1.410.000	30.8.45	Soc Qn. Coop. Sciatori e Pescatori	1.410.000	3 Mo.	6.9.45	
in Milan city	1.600.000	30.8.45	" "	1.600.000	3 Mo	6.9.45	
in Milan	1.700.000	4.9.45	~~R. Garaffi - L. Guzzetti~~ S. A. Cava Sabbia Selci	1.700.00	3 Mo	6.9.45	
in Milan	3.500.000	4.9.45	Soc. An. Coop. Sciatori	3.800.000	3 Mo	6.9.45	
in Milan	2.700.000	4.9.45	Soc. An. Coop. Sciatori	2.900.000	3 Mo	6.9.45	
in Milan	2.450.000	4.9.45	R. Garaffi - L Guzzetti	2.450.000	3 Mo	6.9.45	
Como	3.600.000	4.9.45			2 Mo	6.9.45	
on Right River	1.700.000	4.9.45			—	6.9.45	
...e - Palazzo	1.440.000	4.9.45			3 Mo	6.9.45	
Chiese	1.700.000	4.9.45			3 Mo	6.9.45	
...ag - Vestone	3.400.000	4.9.45			Dec. 45	6.9.45	
central	2.350.000	4.9.45			Sept. 45	6.9.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2046	Chiesa Ortopedica Femmi-nile in Alessandria						4 Mo.	
M.2314	Repair to Banks on left side of Po River - Monticelli.	3.000.000	2.9.45	S. G. Ricostruzioni		2.997.096	Dec. 45	6
M.2315	Case Popolari in Brescia	3.750.000	4.9.45				—	6
M.2316	School Building in Salò	1.682.000	4.9.45				4 Mo.	6
M.2317	Gas Plant in Mortara	1.200.000	27.8.45	=		1.200.000	2 Mo.	6
M.2318	Repair to Castello Sforzesco	2.800.000	4.9.45				4 Mo.	6
M.2253	Viale lungolivino dal Piazzale Ponte Vecchio al Viale Belgio	5.730.958	3.9.45				4 Mo.	8
M.2354	Via Redecchi Bricchetti - Via Riviera - Via Asselli	1.574.750	3.9.45				4 Mo.	8
M.2355	Viale G. Visconti - Ligure - P.S. Teodoro.	2.194.880	6.9.45				4 Mo.	8
M.2356	Via Trieste e Piazzale della stazione -	5.041.750	6.9.45	Romeo	Maddalena	3.855.260	4 Mo.	8
M.2357	Viale Monte Grappa - Via C. Dossi	2.581.525	5.9.45				4 Mo.	8
M.2358	Viale Vitt. Em. da Pte. B. Colvenzano	3.709.475	6.9.45				4 Mo.	8
M.2359	Piazzale Bat veccio ovest Ticino	1.107.400	6.9.45				4 Mo.	8
M.2360	Viale Monte Grappa dal Pte. Porta Garibaldi fs Via Dossi	2.839.111	5.9.45				4 Mo.	8
M.2361	Viale Gorizia fs Piazza Emanuele F. Filiberto.	3.633.710	5.9.45				4 Mo.	8
M.2362	Road Repair Stretch Voghera Novara.	6.500.000	5.9.45	Mar. M.	Oreste	7.208.000	4 Mo.	8
M.2363	Tunnel S. Alessandro.	3.000.000	5.9.45				—	8

0650

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ro con kepf ...iver-Manfredi	5.000.000	2.9.45	S. A. Ricostruzioni	2.997.096	Dec. 45	6.9.45
... in Brevia	3.750.000	4.9.45			—	6.9.45
...ng. in Sala	1.652.000	4.9.45			4 Mo.	6.9.45
...in Mortara	1.200.000	2.1.45	=	1.200.000	2 Mo.	6.9.45
...ello Sforzesco	2.820.000	4.9.45			4 Mo.	6.9.45
...no dal Piazzale ...o al Viale Regio	5.730.958	3.9.45			4 Mo.	8.9.45
...Bricchetti - Via ...Asselli	1.574.750	3.9.45			4 Mo.	8.9.45
...i - Ligure - P.S.	2.194.880	6.9.45			4 Mo.	8.9.45
...iazzale della	5.041.750	6.9.45	Romeo Maddalena	3.155.260	4 Mo.	8.9.45
...ppo - Via C. Dossi	2.581.525	5.9.45			4 Mo.	8.9.45
...do Pte. B. Colvenzano	3.799.475	6.9.45			4 Mo.	8.9.45
...vecchio overticino	1.105.400	6.9.45			4 Mo.	8.9.45
...rappa da Pte. ...si fa Via Dossi	2.839.111	5.9.45			4 Mo.	8.9.45
...to Barra Emanuele	3.633.710	5.9.45			4 Mo.	8.9.45
...Strada Voghera	6.830.000	5.9.45	Mare M. Oreste	7.208.000	4 Mo.	8.9.45
...Alessandro.	3.000.000	5.9.45			—	8.9.45

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial			Estimate	Rhfsr.		Contract	Period
Serial Nº	Name and Location		Estimate (Lire)	Rhfsr. by Reg. Eng	Contractor	Contract (Lire)	Period f. compl.
M.2364	Bridge "del Brea" in Com. Vedeseta.		1.350.000	5.9.45			4 Mo
M.2365	Houses in Treviglio		1.450.000	5.9.45	Geom. Belotti & C.	1.458.000	3 Mo.
M.2366	Retaining Walls in Valle Roggiosa Torrent.		2.158.000	5.9.45			—
M.2450	School Building in Darfo Com.		2.170.000	7.9.45			4 Mo.
M.2451	Removal of debris on Prov. Road Cafforo.		1.900.000	8.9.45			3 Mo.
M.2456	Repair to "Case Popolari" in Via Castelleone - Cremona Prov.		7.030.000	11.9.45	/		Dec. 45
M.2457	School Building in Salò		1.682.000	8.9.45	x		4 Mo.
M.2458	Bridge over Torrent Abbiocco in Lavenone Commune		5.600.000	11.9.45			Dec. 45
M.2467	Nº12 Popular House in Via Chiesuola		1.965.000	14.9.45	/		3 Mo
M.2468	Repair to opere Consorziali in Commune of Pianborg - Bonifica		2.536.875	15.9.45			Sept 45
M.2579	Cadogno - Repair to Elementary sch.		4.232.241	14.9.45			4 Mo.
M.2593	Centrale Idraulica		1.760.000	1.10.45			31 Oct 45
M.2644	Repairs to "Case degli Impiegati Provinciali" Varese		2.370.000	8.10.45	S.A. De Grandi Pedelli Alfonso	1.676.180	3 Mo.
M.2645	Refectory Contagiosi Via Cuer Zone 32.		5.300.000	8.10.45			6 Mo.

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate	Aprv.		Contract	Period	Aprv.	
	Estimate (Lire)	Aprv. by Reg. Eng	Contractor	Contract (Lire)	Period f. Compl.	Aprv. by Director	Remarks
Com.	1.350.000	5.9.45			4 Mo	8.9.45	
	1.450.000	5.9.45	Geom. Belotti e C.	1.452.000	3 Mo.	8.9.45	
Poggio Sp	2.152.000	5.9.45			—	8.9.45	
Com.	2.170.000	7.9.45			4 Mo.	13.9.45	
Road	1.920.000	8.9.45			3 Mo.	13.9.45	
in Via prov.	7.000.000	11.9.45	"		Dec. 45	14.9.45	
	1.682.000	8.9.45	"		4 Mo.	14.9.45	
Pievecchi	5.600.000	11.9.45			Dec. 45	14.9.45	
Chiesuola	965.000	14.9.45	"		3 Mo	18.9.45	
Valli in Bonifica	2.536.875	17.9.45			Sept 45	18.9.45	
Story Schools	4.232.241	14.9.45			4 Mo	24.9.45	
	1.700.000	1.10.45			31 Oct 45	3.10.45	
Poderi	2.370.000	8.10.45	S.A. De Grandi Pedelli Alfonso	1.676.180	3 Mo.	12.10.45	
Cover	5.300.000	8.10.45			6 Mo.	12.10.45	

0 6 5 31

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2646	Repairs to Embankment Right Side oglio River.	1.250.000	8.10.45				—	12
M-2647	Repairs Bilding in Treviglio	498.750	11.10.45	Reg. Geom. Luigi Donati		498.750	2 Mo	15
M-2648	Repairs Building in Treviglio	464.000	11.10.45	Geom. Belotti & Co		464.000	3 Mo.	15
M-2649	Repairs to Cross Road in Commune Isolato di Dossena	1.635.000	11.10.45				6 Mo	15
M.2661	Demolition of "Caserma di S. Giovanni"	5.000.100	7.10.45				—	16
M.2662	Repairs to School Buildings in Varese	1.435.000	18.10.45				1 Mo.	20
M-2676	Removal of debris in Corso Italia 58	2.997.500	17.10.45				90 days	23
M.2677	Bridge Barcotto over Oglio River	2.300.000	19.10.45				Urgent	23
M. M.2682	Removal of debris Piazza Fontana	2.850.000	23.10.45	S.A. Coop. Selciatori Cavallotti-		2.850.000	3 Mo.	23
M-2683	Removal of debris - Via Piceno Toscana - Vigentina -	7.500.000	23.10.45	Coop. Ricostruzione Breda		7.500.000	3 Mo.	23
M. 2684	Removal of debris - Volta - Garibotti	1.940.000	23.10.45	Coop. Lavoranti "Uniti per Ricostruire"		1.940.000	3 Mo.	23
M-2685	Removal of debris - Cavvoccio - Genova - Montevideo streets.	3.200.000	23.10.45	Soc. An. Cava Sabbia "Sella Nuova"		3.200.000	3 Mo.	23
M.2686	Removal of debris - Pascoli - Gran Sasso - Ruspere etc. streets.	4.500.000	23.10.45	Coop. Lav. "Uniti per Ricostruire"		4.500.000	3 Mo.	23
M.2687	Removal of debris in via Papa Traiano - Arnaboldi - Serra -	8.100.000	23.10.45	Soc. Cost. Industriali Civili:		8.100.000	3 Mo.	23
M-2688	Removal of debris in via - Olmetto Fabbri - De Amicis etc.	4.190.000	23.10.45	S.A. Cave "Sella Nuova & Posatori - Moretti		4.190.000	3 Mo.	23

/ Segue a retro.

Declassified E.O. 12356 Section 3.3/NND No. 785019

of Right	1.250.000	8.10.45			—	12.10.45	
Treviglio	498.750	11.10.45	Ing. Geom. Luigi Donati	498.750	2 Mo	13.10.45	Suppl. Estimate.
Treviglio	464.000	11.10.45	Geom. Belotti & C.	464.000	3 Mo.	13.10.45	Suppl. Estimate
in Commune	1.635.000	11.10.45			6 Mo	13.10.45	7.176 Suppl. Estimate
di S. Giovanni	5.000.000	7.10.45			—	16.10.45	
Sage in Varese	1.435.000	18.10.45			1 Mo	20.10.45	
Italia 56	2.997.500	17.10.45			90 days	23.10.45	
Foglio River	2.300.000	19.10.45			Urgent	23.10.45	
Fontana	2.850.000	23.10.45	S.A. Coop. Selciatori Cavallotti -	2.850.000	3 Mo.	23.10.45	
Picena	7.500.000	23.10.45	Coop. Ricostruzione Breda	7.500.000	3 Mo.	23.10.45	
Garibaldi	1.940.000	23.10.45	Coop. Lavoranti. "Uniti per Ricostruire"	1.940.000	3 Mo.	23.10.45	
Pavoccio.	3.200.000	23.10.45	Soc. Gn. Cava Sabbia "Sella Nuova"	3.200.000	3 Mo.	23.10.45	
Gran	4.500.000	23.10.45	Coop. Lav. "Uniti per Ricostruire"	4.500.000	3 Mo.	23.10.45	
Papa Serra -	8.100.000	23.10.45	Soc. Cost. Industriali Civili.	8.100.000	3 Mo.	23.10.45	
via - Olmetto	4.190.000	23.10.45	S.A. Cava "Sella Nuova & Posatori - Morotti	4.190.000	3 Mo.	23.10.45	

0455

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approved by Reg. Insp.	Contractor	Contract (Lire)	Period for Compl.
M.2689	Removal of debris in V.le Savona-Brozzesi-Lorig-Cresole-Casale	3.250.000	23.10.45	Cogliati Giacomo Priverbio Fll.	3.250.000	3 Mo.
M.2690	Removal of debris in Via Cavalini P.zza. Novelli - Del Sarto etc.	3.159.000	23.10.45	S.A. Coop. Selciatori & Posatori e Moretti	3.159.000	3 Mo.
M.2691	Removal of debris in Via Cenisio F. Melzo. Casoriano - Morazzone	3.400.000	23.10.45	Imp. R. Garetti-L. Guzzetti - Dest.	3.400.000	3 Mo.
M.2692	Removal of debris in Via Rugabella Capre, S. Eufemig - Gozzadini etc	4.520.000	23.10.45	Imp. Coop. Selciatori e Posatori - Moretti	4.520.000	3 Mo.
M.2693	Removal of debris in Via Della Zona Marina	5.590.000	23.10.45	Soc. A. Coop. Selciatori e Posatori e Moretti	5.590.000	3 Mo.
M.2694	Removal of debris Viale Giovanni da Cermenate.	2.666.355	23.10.45	Soc. A. Coop. Selciatori e Posatori da Cermenate	2.666.355	3 Mo
M.2695	Removal of debris Via Olivari, Gemito Cambiasi, Montenevoso	4.264.900	23.10.45	Soc. A. Coop. Selciatori e Posatori e Moretti	4.264.900	3 Mo.
M.2696	Removal of debris in Via Concordia Argonne, P. Calvi, Melloni.	2.183.645	23.10.45	Soc. A. Coop. Selciatori e Moretti	2.183.645	3 Mo.
M.2697	Removal of debris from streets. Razza Abruzzi - Manenzio Finocchiaro Menza - Padova.	1.576.460	23.10.45	Soc. An. Coop. Selciatori e Moretti.	1.576.460	3 Mo.
M.2698	School Building "Liceo - Ginnasio" Via Commenda 22.24.	1.365.000	23.10.45	Cavalieri Carlo	1.365.000	4 Mo.
M.2699	Elementary School in Gentilino Street 10/14	1.279.374	23.10.45			5 Mo.
M.2700	School Building "Bastioni" Porta Nuova 2.	1.313.642	23.10.45	Fll. Falciola	1.313.642	3 Mo.
M.2701	School Building - Via Monte Velino 3/4	1.122.525	23.10.45	I. L. E. S.	1.122.525	90 days

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate	Abstr.	Contract	Period for Compl	Abstr. by Dirett	Remarks
Estimate (Lire)	Abstract by Reg. Insp.	Contractor	Contract (Lire)	Period for Compl	Abstract by Director	Remarks
tion						
vano-asale	3.250.000	23-10-45	Cogliati Giacomo Proverbio Fll.	3.250.000	3 Mo.	23.10.45
radini e.	3.159.000	23.10.45	S.A. Coop. Setaioli & Pesatori e Mercati	3.159.000	3 Mo.	23.10.45
Comisio cazione	3.400.000	23.10.45	Imp. R. Carelli - L. Guzzetti - Dest.	3.400.000	3 Mo.	23.10.45
Rugabella dani ek	4.520.000	23.10.45	Imp. Coop. Setaioli e Pesatori - Mercati	4.520.000	3 Mo.	23.10.45
lo	5.190.000	23.10.45	Soc. A. Coop. Setaioli e Pesatori e Mercati	5.190.000	3 Mo.	23.10.45
anni	2.666.355	23.10.45	Soc. A. Coop. Setaioli e Pesatori da Cermenate	2.666.355	3 Mo	23.10.45
Cenisio	4.264.900	23.10.45	Soc. A. Coop. Setaioli e Pesatori e Mercati	4.264.900	3 Mo.	23.10.45
ncordio	2.183.645	23.10.45	Soc. A. Coop. Setaioli e Mercati	2.183.645	3 Mo.	23.10.45
Solzo hiaro	1.576.460	23.10.45	Soc. An. Coop. Setaioli e Mercati.	1.576.460	3 Mo.	23.10.45
nnaria	1.365.000	23.10.45	Cavalieri Carlo	1.365.000	4 Mo.	23.10.45
ne Strad	1.274.340	23.10.45			5 Mo.	23.10.45
i	1.313.642	23.10.45	Fll. Falciola	1.313.642	3 Mo.	23.10.45
Loc 2/4	1.122.525	23.10.45	I. L. E. S.	1.922.525	90 days	23.10.45

0 6 5 71

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2/22	Elementary school "dei Bastioni" Portanuova 2-4.	1.160.000	13.10.45				3 Mo	26.10
M.2/23	Fabbricato Pubblico Comune di Brescia. via Zara 15	2.650.000	26.10.45				4 Mo	27.10
M.2/25	Repairs to building "INCIS" in Milan.	1.512.000	22.10.45				100 days	3.11
M.2/26	Hospital "Fatebenefratelli" corso di Porta Nuova 23 - Milan.	1.270.000	22.10.45				2 Mo	5.11
M.2/36	Bridge Vasodi Porta in Mantova	500.000	—	Soc. ODorico		500.000	3 Mo	5.11
M.2/37	Overbridge Belfiore in Mantova	500.000	—	SAMICEN		500.000	500 days	5.11
M.2/38	Pontoon bridge over Po (Borgoforte)	650.000	—	S.A.M.I.C.E.N		650.000	—	5.11
M.2/39	Popular House in Milan city	1.549.500	—	=		1.549.500	—	5.11
M-2/40	Popular house in Milan	3.206.700	—	=		3.206.700	—	5.11
M-2/41	Repairs to "Case Popolari" Milan	4.581.000	—	=		4.587.000	—	5.11
M.2/42	Repairs to "Case Popolari" Milan	4.899.000	—	=		4.899.000	—	5.11
M.2/43	Repair to "Case Popolari" Milan	3.307.000	—	=		3.307.000	—	5.11
M.2/44	Repair to "Case Popolari" Milan	3.484.000	—	=		8.484.000	—	5.11
M.2/45	Repair to "Case Popolari" Milan	1.920.000	—	=		1.920.000	—	5.11
M.2/46	Repair to "Case Popolari" Milan	3.761.070	—	=		3.761.070	—	5.11
M.2/47	Repair to "Case Popolari" Milan	7.852.000	—	=		7.852.000	—	5.11
M.2/48	Repair to "Case Popolari" Milan	6.354.000	—	=		6.354.000	—	5.11

/ [illegible]

Declassified E.O. 12356 Section 3.3/NND No. 785019

...onio	1.160.000	13.10.45				1 oder 2	26.10.45	
...ele	2.630.000	26.10.45				3 Mo	26.10.45	
...S "in	1.512.000	22.10.45				4 Mo	6.11.45	
...n ...fonio	1.270.000	22.10.45				100 days	6.11.45	
...o	500.000	—	Soc. ODorico		500.000	2 Mo	5.11.45	Suppl. Estimate
...ukova	500.000	—	SAMICEN		500.000	3 Mo	5.11.45	" "
...forte)	650.000	—	S. A. M. I. C. E. N		650.000	500 days	5.11.45	" "
...e city	1.549.500	—	"		1.549.500	—	5.11.45	" "
	3.206.700	—	"		3.206.700	—	5.11.45	" "
...Milan	4.581.000	—	"		4.581.000	—	5.11.45	" "
...Milan	4.899.000	—	"		4.899.000	—	5.11.45	" "
...Milan	3.307.000	—	"		3.307.000	—	5.11.45	" "
...Milan	8.484.000	—	"		8.484.000	—	5.11.45	" "
...Milan	1.920.000	—	"		1.920.000	—	5.11.45	" "
...Milan	3.761.070	—	"		3.761.070	—	5.11.45	" "
...Milan	7.852.000	—	"		7.852.000	—	5.11.45	" "
...Milan	6.354.000	—	"		6.354.000	—	5.11.45	" "

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No	Name and Location	Estimate (Lire)	Approv by Reg. Eng.	Contractor	Contract (Lire)	Period for compl.	Di
M.2449	Repair to "Case Popolari" Milan	6.349.000	—	—	6.349.000	—	5
M.2450	Repair to "Case Popolari" Milan	8.919.700	-	=	8.919.700	31 Dec. 45	5.
M.2451	Repair to "Case Popolari - Milan	8.813.500	-	=	8.813.520	31 Dec. 45	5
M.2452	Repair to "Case Popolari" Milan	3.624.000	-	=	3.624.000	31 Dec. 45	5
M.2453	Repair to "Case Popolari" Milan	3.324.000	-	=	3.324.000	31 Dec. 45	5
M.2454	Repair to "Case Popolari" Milan	3.587.000	-	=	3.587.000	31 Dec.	5
M.2455	Padiglione Ponti, Via Francesco Sforza 35.	6.340.000	22.10.45			Dic. 45	5
M.2456	Elementary School via de Rossi N°21.	3.160.000	18.10.45			90 days	5
M.2457	Elementary School Via Moscati	1.830.000	—			150 days	5
M.2458	School "Materna" in Via Toce	1.520.000	—			90 days	5
M.2459	Embankment Bridge S. Marco	1.550.000	30.10.45			2 Mo	5
M.2460	Embankment Cascello - Monte chiari	2.240.000	30.10.45			2 Mo	5
M.2461	Cemetery di Brescia	1.500.000	29.10.45			3 Mo.	5
M.2462	Comune di Brescia "Palazzo Broletto".	1.300.000	29.10.45			2 Mo	5
M.2463	Embankment Bridge Cà Sforza	1.450.000	—			2 Mo	5

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate	Approv		Contract	Period	Appr.	
	Estimate (Lire)	Appro by Reg. Eng.	Contractor	Contract (Lire)	Period for compl.	Appr. by Director	Remarks.
on	6.349.000	—	—	6.349.000	—	5.11.45	
lon	8.959.700	-	=	8.959.700	31 Dec 45	5.11.45	
lon	8.813.500	-	=	8.813.520.	31 Dec. 45	5.11.45	
lon	3.624.000	-	=	3.624.000	31 Dec. 45	5.11.45	Suppl. Estimate
lon	3.324.000	-	=	3.324.000	31 Dec. 45	5.11.45	Suppl. Est.
on	3.584.000	-	=	3.584.000	31 Dec.	5.11.45	" "
ersa	6.34a.000	22.10.45			Dic. 45	5.11.45	
Possi	3.160.000	18.10.45			90 days	5.11.45	
rol	1.830.000	—			150 days	5.11.45	
Forc	1.520.000	—			90 days	5.11.45	
reo	1.510.000	30.10.45			2 Mo	5.11.45	
nfi	3.270.000	30.10.45			2 Mo	5.11.45	
	1.500.000	29.10.45			3 Mo.	5.11.45	
	1.300.000	29.10.45			2 Mo	5.11.45	
Fora	1.450.000	—			2 Mo	5.11.45	

0611

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-18/1 Bridge Makers . Prov. Road

M.2764	flood control at Km 113+500 e Km 114 Route 42 in Malanno	1.080.000	—	5 Rating Piling	1.080.000	—	5
M.2781	Repairs to Wing "New Hospital" Luigi Mangelli Pizzighettone	2.435.474	31.10.45			Dec. 45	7
M.2782	Bonifica Cremona-Mantova Zone	2.300.000	31.10.45			may 46	7
M.2792	Repairs to Asilo Leandolaro Revere	4.340.000	31.10.45			oct. 45	7
M.2793	Canale Navigabile Milano-Cremona-Po.	375.000.000	31.10.45			12 Mo	7
M.2794	Repairs to Inland waywater Milano-Cremona-Po.	250.000.000	31.10.45			12 Mo	7
M.2795	Repairs to embankment on left & Right sides of Adda at Pizzighettone.	7.500.000	29.10.45			Dec. 45	8
M.2802	Repairs to Prov. Roads in Brescia	3.462.000	5.11.45			3 Mo	15
M.2803	Repair to building & annexe Bonifica Roncocorrente.	2.500.000	5.11.45			Nov. 45	15
M.2804	Repairs to Embankment on leftside on Adda River in Pizzighettone.	4.200.000	5.11.45			8 Mo	15
M.2805	Repairs to Cemetery in Soresina	1.133.700	31.10.45			Dec. 45	16
M.2806	Repairs to Tramways building in Cremona.	2.380.000	31.10.45			Dec. 45	16
M.2816	Case Popolare in Milano N.167	18.374.674	7.11.45	—	—	—	16
M.2817	Widening via Alzaia on Right Side of Adda River	7.300.000	9.11.45			6 Mo	16

0621

Declassified E.O. 12356 Section 3.3/NND No. 785019

Rond						
3+500 e			S Antini Building	1.080.000	–	5-11-45
Stalloone	1.080.000	–				
					Dec. 45	7-11-45
Hosp. bol*						
ghe Hone	2.435.475	31.10.45				
					rmy46	7.11.45
Monte-a Zone	2.300.000	31.10.45				
					oct. 45	7-11-45
Solarg Rovere	4. 350.000	31.10.45				
					-12 Mo	7.11.45
Milano- Crema	375.000.000	31.10.45				
					12 Mo	7-11-45
water						
B.	250.000.000	31.10.45				
					Dec. 45	8-11-45
t on left						
o at P. 22	7.500.000	29.10.45				
					3 Mo	15.11.45
ads in Brescia	3.462.000	5.11.45				
					Nov. 45	15.11.45
* annexe						Suppl. Estimate
ronte.	2.500.000	5.11.45				
					8 Mo	15.11.45
ment on						
River in	4.200.000	5.11.45				
					Dec. 45	14.11.45
ry in Soresina	1.133.700	31.10.45				
					Dec. 45	14.11.45
ays building	2.380.000	31.10.45				
					–	16.11.45
Milon.	18.374.674	7.11.45				
					6 Mo	16.11.45
aia on Right	7.300.000	9.11.45				
River						

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No	Name and Location	Estimate (Lire)	Approv by Eng.	Contractor	Contract (Lire)	Period for compl.
M.2818	Embankment on left side of Po EM. 108/138.	8.000.000	9.11.45			6 Mo.
M.2819	Embankments on left side Po EM. 60/106.	10.000.000	9.11.45			6 Mo.
M.2820	Route 33. Milano-Rho from Km 8 297 to Km 1475 30.	9.300.000	9.11.45			4 Mo
M.2821	Portoni in ferro - Naviglio di Pavia	1.100.000	8.11.45			—
M.2822	Widening Naviglio Grande between Gaggiano & S. Cristoforo	8.000.000	13.11.45			—
M.2823	Left Right side Martesana a Valle S. Bartolomeo in Vaprio	9.000.000	12.11.45			—
M.2824	Demolition in Porta Garibaldi	14.000.000	9.11.45		-	—
M.2825	Demolition Porta Volta.	12.000.000	9.11.45			—
M.2839	Repairs to Electrical Plant in Cremona	2.952.000	31.10.45			Nov. 45
M.2840	Prov. Road Monza - Saronno	8.500.000	14.11.45			6 Mo.
M.2875	Barrack "R.G. di Finanze" in Sommefiume.	1.820.000	19.11.45			6 Mo
M.2876	Maintenance of demaniali buildings.	1.410.000	19.11.45			6 Mo.
M.2877	linea navigabile 2ª Classe Fiume Adda B-C.	1.200.000	19.11.45			6 Mo

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	Approx by Registry	Contractor	Contract (Lire)	Period for compl.	Appr. by Director	Remarks
...cation	Estimate	Approx		Contract	Period	Appr.	
...de of Po	8.000.000	9.11.45			6 Mo.	16.11.45	
...e Po E.H.	10.000.000	9.11.45			6 Mo.	16.11.45	
...ramkraft	9.500.000	9.11.45			4 Mo	16.11.45	
...o di Pavia	1.100.000	8.11.45			—	16.11.45	
...e between	8.000.000	12.11.45			—	16.11.45	
...no Valle ...o	8.000.000	12.11.45			—	16.11.45	
...or. Sakb	18.000.000	9.11.45			—	16.11.45	
...Mo.	12.000.000	9.11.45			—	16.11.45	
...l Plant	2.952.000	31.10.45			Nov. 45	21.11.45	
...ramo	8.500.000	14.11.45			6000 days	21.11.45	
...za " in	1.820.000	19.11.45			6 Mo	26.11.45	
...nonia li	1.410.000	19.11.45			6 Mo.	26.11.45	
...osa	1.200.000	19.11.45			6 Mo	26.11.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2878	Repairs to Liro-Peglio-Dosso Liro Road.	21.231.000	19.11.45			18 Mo	26
M-2879	Stretch Buggiolo Seghebbia in Commune di Val Rezzo	9.800.000	19.11.45			12 Mo	26
M-2880	Road Malnago-Varsario	2.230.000	19.11.45			6 Mo	26
M-2881	Lab. Prov. Igiene in Varese	10.000.000	16.11.45			4 Mo	26
M-2882	Road "Ardena Marzio"	5.000.000	16.11.45			3 Mo.	26
M-2883	Repair to Provincial & Consorzial Roads in Varese	6.000.000	16.11.45			2 Mo.	26
M-2884	Repair to via alzaia along tucino	1.800.000	16.11.45			—	26
M-2885	Repairs to Communal Road in Varese	10.000.000	16.11.45			3 Mo.	26
M-2886	Embankment on left side torrent Margorabbia.	1.500.000	16.11.45			2 Mo.	26
M-2887	Building "Castelli Calepio"	2.220.000	7.11.45			5 Mo.	26
M-2888	Repair to Telephone line Padana.	1.980.000	31.10.45			6 Mo	26
M-2889	Construction of N°8 barges.	11.500.000	20.11.45			—	26
M-2895	Case Impiegati Stato - Via Vigano 4	3.700.000	22.11.45			4 Mo.	26
M-2896	Hospital Fatebenefratelli in Milan Corso Porta Nuova 23	3.130.000	29.11.45			100 days	26

Declassified E.O. 12356 Section 3.3/NND No. 785019

.io - Da550	21.231.000	19.11.45			18 Mo	26.11.45
ghe bbio / Re220	9.800.000	19.11.45			12 Mo	26.11.45
arie	2.230.000	19.11.45			6 Mo	26.11.45
in Varese	10.000.000	16.11.45			4 Mo	26.11.45
orzio °	5.000.000	16.11.45			3 Mo.	26.11.45
io / & in Varese	6.000.000	16.11.45			2 Mo.	26.11.45
aia along	1.800.000	16.11.45			—	26.11.45
unal Road	10.000.000	16.11.45			3 Mo.	26.11.45
eft side obia.	1.500.000	16.11.45			2 Mo.	26.11.45
i Cafe/sio"	2.220.000	7.11.45			5 Mo.	26.11.45
hone line	1.980.000	31.10.45			6 Mo	26.11.45
of borges.	11.500.000	20.11.45			—	26.11.45
Via Vigano 4	3.700.000	22.11.45			4 Mo.	1.12.45
Fratelli in Via Nuovo 23	3.130.000	19.11.45			100 days	1.12.45

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No	Name and Contract	Estimate (Lire)	Approx. by Reg. Eng	Contractor	Contract (Lire)	Period for compl
M-2897	Duomo di Brescia	1.500.000	26.11.45			3 Mo.
M-2898	Tribunale e Pretura di Brescia	3.600.000	26-11-45			Dec 45
M-2899	Fabbricato Demaniale (Monopoli di Stato	2.300.000	26-11-45			Dec. 45
M-2900	Embankment of Po River & affluent.	10.000.000	26-11-45			7 Mo.
M-2910	Pontoon bridge over Fiod. Sforza	2.500.000	22.11.45			1 Mo.
M-2911	Repair to State Building in via Manin.	3.384.000	25-11-45	Rudici Antonio	3.384.000	Dec. 45
M-2935	Repairs to Pontoon bridge over Po in Borgoforte on Route 62. T.	1.670.000 1.038.527.318	10.11.45 974.487.318	=	1.670.000	1 Mo.
M-2941	Repair to Via Forze Armate	6.000.000	4.12.45			60 days
M-2942	Prov. Road Brescia - P. Cof[illegible]ro	1.980.000	6.12.45			2 Mo.
M-2968	Repair to way in Robbiadegrasso	35.000.000	26.11.45			—
M-2969	Overbridge on Route 35.	12.000.000	30.11.45			—
M-2970	Derivation Terzano.	9.375.000	22.11.45			—
M-2971	School building in Viale Zara	1.919.740	27.11.45			120 days
M-2972	Repair to fruit Market	1.359.880	29.11.45			60 days

0662

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract	Estimate (Lire)	Appr. by Reg. Eng	Contractor	Contract (Lire)	Reject for compl.	Appr. by Director	Remarks.
	1.500.000	26.11.45			3 Mo.	1.12.45	
i Brescia	3.600.000	26.11.45			Dec 45	1.12.45	
Monfalc	2.300.000	26.11.45			Dec. 45	1.12.45	
Rivar	10.000.000	26.11.45			7 Mo.	1.12.45	
Sod. Sferra	2.500.000	22.11.45			1 Mo.	4.12.45	
ding in	3.384.000	25.11.45	Radici Antonio	3.384.000	Dec. 45	4.12.45	
ge over Po	1.670.000	10.11.45	=	1.670.000	1 Mo.	6.12.45	
62. T.	1.581.581.318	974.967.318					
Bramate	6.000.000	4.11.45			Urgent	11.12.45	
P. Cofaro	1.980.000	6.12.45			2 Mo.	11.12.45	
Biella-grasso	35.000.000	26.11.45			—	18.12.45	
	12.000.000	30.11.45			—	18.12.45	
	9.375.000	22.11.45			—	18.12.45	
ale Zorg	1.919.740	27.11.45			120 days	18.12.45	
-	1.359.880	29.11.45			60 days	18.12.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2973	flood control on leftside Po river in S. Stefano	6.500.000	11.12.45			3 Mo.	18
M-2974	Repair in Cassano d'Adda	1.650.000	11.12.45			2 Mo.	18
M-2975	Repair to "Case Popolare" Milan	5.605.000	4.12.45	=	5.605.000	Months	18
M-2976	Repair to "Case Popolare" Milan	6.585.000	4.12.45	=	6.585.000	Months	18
M-2977	Repair to "Case popolare" Milan	8.990.000	4.12.45	=	8.990.000	Months	18
M-2978	Repair to "Case popolare" Milan	8.820.000	4.12.45	=	8.820.000	Months	18
M-2979	Repair to "Case popolare" Milan	8.150.000	4.12.45	=	8.150.000	Months	18
M-2980	Barracks "G. Finanza"	5.600.000	4.12.45			1200 days	18
M-2981	Children Hospital via Castelletto	3.265.000	4.12.45			5 Mo.	18
M-2982	Prov. Road Morfasso - Alessandria 2nd Stretch.	2.200.000	11.12.45			400 days	18
M-2983	Bridge over Po river. in Spessa	1.640.000	11.12.45			1 Mo.	18
M-2984	Prov. Road Valle di Cappa 1° Stretch	1.030.000	11.12.45			1 Mo.	18
M-2985	Prov. Road. Pizzo del Cane - Candia	1.280.000	11.12.45			2 Mo.	18
M-2986	Prov. Road Voghera - Bobbio 1° Stretch	3.550.000	11.12.45			400 days	18
M-2987	Voghera - Bobbio II° stretch.	4.200.000	11.12.45			500 days	18
M-2988	Tortona - Novara 1° Stretch	1.140.000	11.12.45			1 Mo.	18
M-2989	Repair to flood control torrent Fradel fo.	4.000.000	24.11.45			1 Mo	18

Declassified E.O. 12356 Section 3.3/NND No. 785019

river	6.580.000	11.12.45			3 Mo.	18.12.45	
					2 Mo.	18.11.45	
Oddy	1.650.000	11.12.45					
Milan	5.605.000	4.12.45	=	5.605.000	Mar 6 46	11.12.45	
Milan	6.585.000	4.12.45	=	6.585.000	March 46	18.12.45	
Milan	8.990.000	4.12.45	=	8.990.000	March 46	18.12.45	
. Milan	8.820.000	4.12.45	=	8.820.000	March 46	18.12.45	
Milan	8.150.000	4.12.45	=	8.150.000	March 46	11.12.45	
	5.680.000	4.12.45			120 days	18.12.45	
Castelletto	3.263.000	4.12.45			5 Mo.	18.12.45	
ssandrio	2.200.000	11.12.45			4 0 days	18.12.45	
Sfc559	1.640.000	11.12.45			1 Yr.	18.12.45	
1° Stroleb	1.030.000	11.12.45			15 Mo.	18.12.45	
ndio	1.280.000	11.12.45			2 Yrs.	18.12.45	
1° Stroleb	3.550.000	11.12.45			90 days	18.12.45	
roleb.	4.200.000	11.12.45			100 days	18.12.45	
roleb	1.140.000	11.12.45			1 Yr.	18.12.45	
Torrent	4.000.000	24.11.45			1 Yr.	18.12.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl	Date of C
M-2990	Flood control and consolidation on Stelvio near Sondrio - Milano Rail.	2.000.000	24.11.45			75 days	28.4
M-2991	Repair to hydraulic system on Right side Oberio	3.000.000	20.11.45			6 Mo.	28.4
M-3030	Embankment on right side of Genoa Pavia Railways.	41.000.000	19.12.45			Oct.46	27.12
M-3031	Embankment left side of Po in Commune Monticelli Pavese	19.000.000	19.12.45			Oct.46	27.12
M-3032	Illumination of deviation at Km 27+570 on Route 36-	52.000.000	14.12.45			9 Mo.	27.12
M-3033	Demolition Fort & Removal of debris	1.000.000	15.12.45			2 Mo.	27.12
M-3034	Illumination of deviation at Km 24+526 on Route 36.	44.000.000	14.12.45			Urgent	27.12
M-3035	Repair Work in Isola to Comacchio	10.000.000	14.12.45			6 Mo.	27.12
M-3043	Repair To Viale Toscana	1.5 Ya000	15.12.45			—	27.12
M-3055	Viminora Road in Breggio	1.800.000	14.12.45			3 Mo	28.12
M-3056	Embankment on Right side of Torrent Boggia	5.400.000	18.12.45			—	28.12
M-3057	Flood control in Chiese Calcinato	5.000.000	18.12.45			—	28.12
M-3058	Repairs to Electric wireless, gas faipe - in Brescia	72.000.000	19.12.45			3 Mo.	28.12
M-3073	Repair to Via Caprilli	1.150.000	15.12.45			—	28.12

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate (Lire)	Estimate by Kriegsmarine	Contractor	Contract (Lire)	Contract Period for Completion	Estimate by Contractor	Remarks.
				75 days	15.12.45	
2.000.000	24.11.45					
				6 Mo.	15.12.45	
3.000.000	20.11.45					
				oct.46	27.12.45	
44.000.000	19.12.45					
				oct.46	27.12.45	
19.000.000	19.12.45					
				9 Mo.	27.12.45	
52.000.000	14.12.45					
				2 Mo.	27.12.45	
1.000.000	15.12.45					
				Urgent	27.12.45	
44.000.000	19.12.45					
				6 Mo.	27.12.45	
10.000.000	10.12.45					
				—	27.12.45	
1.500.000	15.12.45					
				3 Mo	28.12.45	
1.800.000	14.12.45					
				—	28.12.45	
5.400.000	18.12.45					
				—	28.12.45	
5.000.000	18.12.45					
				3 Mo.	28.12.45	
72.000.000	19.12.45					
				—	28.12.45	
1.158.000	15.12.45					

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-3074	Repair to Via Cernisio	1.500.000	15.12.45				—	28
M-3075	Repair to Via Mecenate	3.900.000	15.12.45				—	28.12
M-3076	Retaining Walls to Navigli o Grande	2.830.000	15.12.45				4 Mo.	28.1
M-3077	Irrigation in Adda Between Capiate & Crespello	3.470.000	15.12.45				4 Mo	28
M-3078	Floodcontrol on left side Lambro	2.800.000	15.12.45				120 days	28
M-3079	Bridge over Po in S. Nazaro d'Ongina.	1.065.000	15.12.45				1 Mo.	28
M-3080	Floodcontrol in Mezzano Passone	1.600.000	15.12.45				3 Mo.	28
M-3081	Embankment Po river near S. Giuseppe	2.250.000	15.12.45				120 days	28
M-3082	Elementary School Via Gioeosa46	1.700.000	15.12.45				90 days	28
M-3083	Elementary School Via Quadronno 68	3.685.000	14.12.45				120 days	28
M-3084	Elementary School Arquato 10	1.650.000	14.12.45				90 days	28
M-3085	Justice Building - P. Vittoria	2.105.000	15.12.45				150 days	28
M-3086	Elementary School - Via Teglio 52	1.600.000	15.12.45				90 days	28
M-3087	Civil Hospital via Guerzoni 12	1.053.775	15.12.45				—	28
M-3088	Justice Building in Rivoli o	2.800.000	15.12.45				120 days	28
M-3089	Warehouse in Piazza Coriolano	1.300.000	15.12.45				—	28
M-3090	Building in Via Nirone 15	1.870.000	15.12.45				90 days	28
M-3091	Justice Building - Via P. Vittoria	2.700.000	15.12.45				150 days	28

0741

Declassified E.O. 12356 Section 3.3/NND No. 785019

sio	1.500.000	15.12.45		—	28.12.45
e nale	3.900.200	15.12.45		—	28.12.45
iglio Grande	2.800.000	15.12.45		4 Mo.	28.12.45
Between	3.470.000	15.12.45		4 Mo	28.12.45
side Lambro	2.800.000	15.12.45		120 days	28.12.45
S. Nocaro	1.045.000	15.12.45		1 Mo.	28.12.45
uzano Pasture	1.600.000	15.12.45		3 Mo.	28.12.45
r near	2.250.000	15.12.45		110 days	28.12.45
Giacosa 46	1.700.000	15.12.45		90 days	28.12.45
Quadrano 68	3.685.000	14.12.45		120 days	28.12.45
aquali 10	1.650.000	14.12.45		90 days	28.12.45
P. Vittoria	2.105.000	15.12.45		150 days	28.12.45
Via Puglia 52	1.600.000	15.12.45		90 days	28.12.45
Guerzoni 12	1.053.775	15.12.45		—	28.12.45
in Vittoria	2.800.000	15.12.45		120 days	28.12.45
g Coriolano	1.300.000	15.12.45		—	28.12.45
rone 15	1.870.000	15.12.45		90 days	28.12.45
Via P. Vittoria	2.700.000	15.12.45		150 days	28.12.45

0675

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nr	Name & Location	Estimate (Lire)	Approv. by Reg. Eng	Contractor	Contract (Lire)	Period for compl	Approv. Dir
M-3092	Repairs to via Ripamonti	3.060.000	15.12.45			—	28
M-3093	Prov. Road Vigonting	1.800.000	19.12.45			45 days	18
M-3094	Prov. Road Voghera-Novara 2nd. Stretch.	3.550.000	19.12.45			3 Mo.	26
M-3126	Prov Road Milanese from Km 19135 to Km 19135	2.500.000	30.11.45			March 46	26
M-3127	Embankment on Rightside of Oglio River	9.000.000	12.12.45			180 days	26
M-3128	Flood control on leftside of Po River	10.000.000	12.12.45			200 days	2
M-3129	Flood control on Rightside in Frolco Canneto	4.700.000	12.12.45			180 days	2
M-3130	Repair Works Stretch from Serio Morto in Commune di S. Bassano	12.000.000	12.12.45			—	2
M-3131	Embankment on left side of Po	5.200.000	12.12.45			6 Mo.	2
M-3132	Repair to "Art Palace"	1.104.300	4.12.45			3 Mo.	2
M-3133	Repair to "Istituto Tecnico Carlo Cattaneo"	22.000.000	12.12.45			60 days	2
M-3134	Elementary School in Via Zumo 23	2.600.000	14.12.45			100 days	2
M-3135	Elementary School Via Massimo d'Azeglio	1.650.000	14.12.45			90 days	2
M-3136	Elementary School Via Manzoni	5.750.000	15.12.45			120 days	2

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate (Lire)	Bpbr. by Req. Eng	Contractor	Contract (Lire)	Period for compl	Bpbr. by Director	Remarks.
3.060.000	15.12.45			—	28.12.45	
1.800.000	19.12.45			45 days	18.12.45	
3.550.000	19.12.45			3 Mo.	28.12.45	
2.500.000	30.11.45			3 Months 46	28.12.45	
9.000.000	12.12.45			180 days	28.12.45	
10.000.000	12.12.45			200 days	28.12.45	
4.700.000	8.12.45			180 days	28.12.45	
12.000.000	12.12.45			—	28.12.45	
5.200.000	12.12.45			6 Mo.	28.12.45	
1.104.300	4.12.45			3 Mo.	28.12.45	
22.000.000	12.12.45			60 days	28.12.45	
2.600.000	14.12.45			100 days	28.12.45	
1.647.000	14.12.45			90 days	28.12.45	
5.710.000	15.12.45			120 days	28.12.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M 3137	Elementary School Via Russo 27	1.700.000	14.11.45				90 days	28
M-3138	Elementary School - Quartiere S. Siro	6.515.000	15.12.45				—	28
M-3139	Repairs to Public Building	7.940.000	17.12.45				—	28
M-3140	Repairs to Public Building	6.465.000	15.12.45				—	28
M-3141	Elementary School Via Russo 23	4.600.000	15.12.45				120 days	28
M-3142	Elementary School Via Colletta 49	1.100.000	15.12.45				60 days	28
M-3143	Elementary School Via Gadini 34	1.640.000	15.12.45				90 days	28
M-3144	Elementary School Via Pta Genova 15	2.440.000	15.12.45				100 days	28
M-3145	Elementary School Via Meristini 143	2.150.000	15.12.45				100 days	28
M-3146	Elementary School Via Tonini 78	2.910.000	15.12.45				75 days	28
M-3147	Elementary School Via Galvani 11	4.700.000	15.12.45				120 days	28
M-3148	Elementary School Via Giacosa 46	1.500.000	14.12.45				90 days	28
M-3149	Elementary School Via Badia	2.623.000	14.12.45				90 days	28
M-3150	Elementary School Via Solferino	1.200.000	14.12.45				90 days	28
M-3151	Elementary School Via Rignola	3.205.000	14.12.45				120 days	28
M-3152	Building in Quartiere S. Siro	8.010.000	17.12.45				—	28
M-3153	Elementary School Via Mac Mahon 96	2.145.000	15.12.45				100 days	28
M-3158	Palazzo Reale di Milano	8.659.000	17.12.45				6 Mo.	28
M3159	Repairs Work to Viminore & Scalve Road	4.200.000	14.12.45				6 Mo.	28

Declassified E.O. 12356 Section 3.3/NND No. 785019

				40days	28.11.45	
Russo 27	1.700.000	14.11.45		90days	28.12.45	
ttiere S.S.ire	6.515.000	15.12.45		—	28.11.45	
lding	7.940.000	17.12.45		—	28.11.45	
g	6.465.000	15.12.45		—	28.12.45	
Russo 23	4.600.000	15.12.45		120days	28.12.45	
Colloth 49	1.100.000	15.12.45		60days	28.12.45	
ciMadini 34	1.640.000	15.12.45		90 days	28.11.45	
P/a Genova 15	2.440.000	15.12.45		100days	28.12.45	
Marsini 143	2.158.000	15.12.45		100days	28.12.45	
tonini 78	2.910.000	15.12.45		75days	28.12.45	
Galvani 11	4.700.000	15.12.45		120days	28.12.45	
oco 19 46	1.500.000	14.12.45		90days	28.12.45	
Bodio	2.628.000	14.12.45		90 days	28.12.45	
olferino	1.200.000	14.12.45		90days	28.12.45	
rignolo	3.205.000	14.12.45		120 days	28.12.45	
re S. Siro	8.010.000	17.12.45		—	28.12.45	
Mac Mahon 96	2.145.000	15.12.45		100 days	28.12.45	
no	38.659.000	17.12.45		6 Mo.	28.12.45	
Minore	4.200.000	14.12.45		6 Mo.	28.12.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Lazare

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No	Name and Location	Estimate (Lire)	Approved by Hdq. Eng.	Contractor	Contract (Lire)	Project for Compl.	Al Di
M-1105	Bridge Between Pinerolo and Piossasco	11.552.000	30.6.45			—	11.
M-1106	Bridge Bands over Stura Torrent	3.160.000	30.6.45			—	11.
M-1108	Removal of debris from stream bed on Prov. Road Carrù Murazzano	2.600.000	9.7.45			4 Mo.	12
M-1109	Bridge at Km. 43+85 - Chivasso-Asti	1.845.000	9.7.45			—	12
M-1110	Istituto Tecnico - Viale Hiroshima - Susa.	2.532.515	10.7.45	Fossati Italo e Gioacheri	2.532.555	2 Mo.	12
M-1111	Repair to Villalvernia Building	1.500.000	10.7.45	Franzanti Cesare	1.500.000	6 Mo.	12
M-1112	Sewers Ex Pista 2 Cristo	12.850.000	10.7.45			4 Mo.	12.
M-1113	Aqueduct - C. Borsalino	1.254.000	10.7.45			2 Mo.	12
M-1114	Bridge on Dora Baltea - Rondissone	2.950.000	9.7.45			—	12.
M-1115	Bridge at Km. 42+90 - Chivasso-Asti	3.890.000	9.7.45			—	12.
M-1116	Repairs to Communal Roads of Vercelli	2.809.032	9.7.45			4 Mo.	12.
M-1181	Bridge over Po River Between Trino (Vercelli) & Camino (Alessandria)	26.000.000	29.6.45			Nov. 46	
M-1234	Bridge over Servia Torrent in Fontana - Route 10	1.102.000	14.7.45			2 Mo.	19
M-1235	Bridge over Tanaro at Cherasco	4.900.000	17.7.45			5 Mo.	19
M-1236	Bridge over Chisola Torrent near Volvera	1.292.000	12.7.45			—	19

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Approv by Alleg Eng.	Contractor	Contract (Lire)	Retainage for Compl.	Approv by Director	Remarks.
	11.558.000	30.6.45			–	11.7.45	
	3.160.000	30.6.45			–	11.7.45	
	2.600.000	9.7.45			4 Mo.	12.7.45	
	1.845.000	9.7.45			–	12.7.45	
	2.532.555	10.7.45	Fossati Italo e Giacheri	2.532.555	2 Mo.	12.7.45	
	1.500.000	10.7.45	Franzosti Cesare	1.500.000	6 Mo.	12.7.45	
	12.850.000	10.7.45			4 Mo.	12.7.45	
	1.254.000	10.7.45			2 Mo.	12.7.45	
	2.952.500	9.7.45			–	12.7.45	
	3.890.000	9.7.45			–	12.7.45	
	2.209.032	9.7.45			4 Mo.	12.7.45	
	26.000.000	29.6.45			Mar.46	–	
	1.102.000	14.7.45			2 Mo.	19.7.45	
	4.900.000	17.7.45			5 Mo.	19.7.45	
	1.292.000	12.7.45			–	19.7.45	

0 6 8 21

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv by Reg. Eng	Contractor	Contract (Lire)	Period for Complet
M-1237	Route 36. Chirasso. Ivrea	19.800.000	12.7.45			2 Mo.
M-1238	Route 26 - Ivrea - Castel Vetro	18.500.000	17.7.45			2 Mo.
M-1239	Retaining Walls at Km 65+600 & Km 65+700 - Route 23.	2.700.000	12.7.45			-
M-1240	Bridge over Bormida - Route 30	2.260.000	16.7.45			4 Mo.
M-1241	Bridge at Km 32+650. Route 29	6.650.000	16.7.45			3 Mo.
M-1242	Footbridge over Po River - Valenza	1.120.000	16.7.45			4 days
M-1266	Bridge at Km 3+120 Route 29	1.090.000	2.7.45			4 Mo.
M-1267	Bridge at Km 112+725 & 50 Km Route 29.	1.130.000	2.7.45			4 Mo.
M-1268	Paving of Corso Moncalieri	2.375.000	2.7.45			3 Mo.
M-1269	Bridge at Km 254+310 Route 10	1.470.000	26.6.45			4 Mo.
M-1270	By. Road Torino - Moncalieri	1.293.720	22.6.45			2 Mo.
M-1271	Removal of debris of Bridge at Km: 113+420.	1.250.000	23.6.45			3 Mo.
M-1272	Bailey Bridge at Km 97+073 Pro. Road Asti - Alba	1.300.000	17.7.45			-
M-1302	Emergency Works on Route 32	2.000.000	19.7.45			3 Mo
M-1303	Repair on Route at 32 at Km: 27+200 - 27+400 -	2.000.000	19.7.45			3 Mo
M-1304	Emergency Works on Route 33	1.960.000	19.7.45			3 Mo

78-5

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate (Line)	Approved by Req. Eng.	Contractor	Contract (Line)	Required for Completion	Approved by Director	Remarks
19.800.000	12.7.45			2 Mo.	19.7.45	
18.500.000	17.7.45			2 Mo.	19.7.45	
2.700.000	12.7.45			—	19.7.45	
2.260.000	16.7.45			4 Mo.	19.7.45	
6.650.000	16.7.45			3 Mo.	19.7.45	
1.120.000	16.7.45			40 days	19.7.45	
1.090.000	2.7.45			4 Mo.	21.7.45	
1.130.000	2.7.45			4 Mo.	21.7.45	
2.375.000	2.7.45			3 Mo.	21.7.45	
1.470.000	26.6.45			4 Mo.	21.7.45	
1.893.720	22.6.45			2 Mo.	21.7.45	
1.250.000	23.6.45			3 Mo.	21.7.45	
1.300.000	17.7.45			—	21.7.45	
2.000.000	19.7.45			3 Mo	24.7.45	
2.000.000	19.7.45			3 Mo	24.7.45	
1.960.000	19.7.45			3 Mo	24.7.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-1305	Route 21 - Borgos. Dalmazza - French Rdy.	1.800.000	19.X.45			3 Mo.
M-1306	Route 22 - Fano. Rt. 28 - Accoglio	2.307.000	19.X.45			3 Mo.
M-1307	Route 28. 28bis. Crenola Bridge - Ceva - Carcare	3.812.414	19.X.45			3 Mo.
M-1308	Route 20 - Colle di Tende - Vella Reja	2.700.000	19.X.45			3 Mo.
M-1309	Hospital Molinette - Via Chiesa	1.405.000	18.X.45	Cecati Francesco	1.405.000	3 Mo.
M-1310	Istituto interprovinciale Infermi di Monte -	5.308.000	18.X.45	Ing. Cagliano A.	3.641.000	-
M-1311	Route 30. Repair from Km. 2.595 Km 2.000 à Km 5.170 - 6	1.970.000	19.X.45			1 Mo.
M-1349	Removal of debris - Turin	2.225.000	14.6.45	Astrua Ernesto	2.225.000	90 days
M-1350	Removal of debris - Turin	2.168.848	14.6.45	Rasazza à Laura	2.168.848	3 Mo.
M-1351	Removal of debris -	3.375.000	14.6.45	Tabucchi Paolo	3.375.000	3 Mo.
M-1352	Removal of debris	1.458.000	14.6.45	Cremona Bartolomeo	1.458.000	3 Mo.
M-1353	Removal of debris	1.458.000	14.6.45			3 Mo
M-1354	Removal of debris -	3.250.000	14.6.45	Brunetti Cesare	3.250.000	3 Mo
M-1355	Removal of debris	1.962.000	14.6.45	Arfusa Michele	1.962.000	3 Mo.
M-1356	Removal of debris.	2.031.299	14.6.45	Masserio Giovanni	2.031.299	3 Mo.
M-1357	Removal of debris	2.683.083	14.6.45	Masserio Giovanni	2.683.083	3 Mo.
M-1358	Ospedale Psichiatrico di Collegno	2.155.000	10.X.45			2 Mo.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Imoraa-	1.800.000	19.7.45				3 Mo.	24.7.45
Accaglio	2.309.000	19.7.45				3 Mo.	24.7.45
Bridge -	3.812.414	19.7.45				3 Mo.	24.7.45
- Valle Roja	2.700.000	19.7.45				3 Mo.	24.7.45
a Chiasco	1.405.000	18.7.45	Accati Francesca		1.405.000	3 Mo.	24.7.45
ale	5.300.000	18.7.45	Ing. Gagliano A.		3.641.000	-	24.7.45
Km: 2.595 - 6	1.970.000	19.7.45				1 Mo.	24.7.45
Torino	2.225.000	14.6.45	Astrua Ernesto		2.225.000	90 days	24.7.45
Torino	2.168.848	14.6.45	Rosazza & Laura		2.168.848	3 Mo.	24.7.45
	3.375.000	14.6.45	Tabacchi Paolo		3.375.000	3 Mo.	24.7.45
	1.450.000	14.6.45	Cermasio Bartolomeo		1.450.000	3 Mo.	24.7.45
	1.450.000	14.6.45				3 Mo	24.7.45
	3.250.000	14.6.45	Brunetti Cesare		3.250.000	3 Mo	24.7.45
	1.962.000	14.6.45	Artuso Michele		1.962.000	3 Mo.	24.7.45
	2.031.299	14.6.45	Masserio Giovanni		2.031.299	3 Mo.	24.7.45
	2.683.083	14.6.45	Masserio Giovanni		2.683.083	3 Mo.	24.7.45
trico di'	2.155.000	10.7.45				2 Mo.	24.7.45

0684

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv by Eng.	Contractor	Contract (Lire)	Period for compl.
M-1359	Repairs to Veterinary Faculty Bldg.	1.597.000	21.6.45	Alfredo di Manso	1.597.000	3 Mo.
M-1360	Repairs to Workshops A.T.M. Bldg. in Turin	12.000.000	21.6.45	Ferreri Carlo	11.714.000	—
M-1361	Reconstruction of Cavalcavia on Mondovi - Ceva Railway	2.481.600	23.7.45			3 Mo.
M-1362	Bridge over Stura near Fossano	2.336.700	23.7.45			3 Mo.
M-1363	Flambo bridge over Mongia Torrent.	1.810.400	23.7.45			3 Mo.
M-1364	Flambo bridge over Ceretta Torrent Route 28 bis.	1.416.800	23.7.45			3 Mo.
M-1365	Flambo bridge near Ceva Rt. 28	1.420.000	23.7.45			3 Mo.
M-1366	Bridge near Gaiola - Rt. 21	12.700.000	23.7.45			3 Mo.
M-1471	Ospedale Psichiatrico - Via Giulio Nº 22. Torino	592.000	26.6.45	Piglione Edoardo	592.000	3 Mo.
M-1472	Case Popolari - Via Marco Polo Nº 37. Torino.	9.450.000	26.7.45	Ing. Monge Giuseppe	9.450.000	6 Mo.
M-1473	Case Popolari Via Argonne - 15	8.700.000	26.7.45	Ing. Comoglio & Fil. Ang. Giuseppe Monge	7.055.600	190 days
M-1474	Repair to Market - Via Bier - dana Brone - Turin.	2.560.000	26.7.45	Siderbeton	3.187.000	3 Mo.
M-1484	Repair Bridge Nº 7.	1.350.000	27.7.45			5 Mo.
M-1485	Bridge at Km 431 + 80 - Route 25	1.520.000	27.7.45			3 Mo.

0 6 8 71

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate	Approv		Contract	Period	Approv	
	Estimate (lire)	Approv by Req.Eng	Contractor	Contract (lire)	Period for compl	Approv by Director	Remarks.
Req.	1.597.000	21.6.45	Alfredo di Manso	1.597.000	3 Mo.	20.7.45	
Req.	12.000.000	21.6.45	Ferreri Carlo	11.714.000	–	20.7.45	
ia ay	2.481.600	23.7.45			3 Mo.	25.7.45	
ramo	2.336.700	23.7.45			3 Mo	25.7.45	
	1.810.400	23.7.45			3 Mo.	25.7.45	
	1.416.800	23.7.45			3 Mo.	25.7.45	
28	1.420.000	23.7.45			3 Mo	25.7.45	
	12.700.000	23.7.45			3 Mo.	25.7.45	
	592.000	26.6.45	Piglione Edoardo	592.000	3 Mo.	28.7.45	Substitutionary Estimate
	9.450.000	26.7.45	Ing. Monge Giuseppe	9.452000	6 Mo.	28.7.45	
15	8.700.000	26.7.45	Ing. Giuseppe Monge C.o magnie e F.lli	7.055.600	190 days	28.7.45	
	2.560.000	24.7.45	Siderbeton	3.187.000	3 Mo.	28.7.45	
	1.350.000	27.7.45			5 Mo.	31.7.45	
25	1.500.000	27.7.45			5 Mo.	31.7.45	

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-1486	Road Repair from Km 294+47 & Km 295+20 - Route 27	4.450.000	28.7.45		2.563.800	8 Mo.	31.
M-1488	Fabbricato Uso Ufficio in Via Lagrange N°12.	3.150.000	30.7.45	S.A.I.L. [illegible]		3 Mo.	31.
M-1489	School Bldg. - De Amicis - Via Marsala.	1.500.000	30.7.45				
M-1490	School Building in Torino	2.050.000	30.7.45	Robbiani Giuseppe	2.050.000	6 Mo.	31.
M-1491	Communal School - Valle masso	1.200.000	30.7.45			3 Mo.	31
M-1492	Repair Building - Via Po 18	2.350.000	30.7.45	A.T.E.S.	2.350.000	4 Mo.	31
M-1493	Bridge over Tanaro River	1.760.000	30.7.45			4 Mo.	31
M-1494	Case Popolari - Via Arquata 13	6.250.000	30.7.45	Ing. Giuseppe Meano	7.055.600	4 Mo.	3
M-1504	Bridges over a) Canale Cavour at Km.: 25839.15 - 29396 - 35075	2.360.000	30.7.45			14 days	
MM-1505	Bridges over Canale Cavour at Prog. 33173.	2.210.000	30.7.45			14 days	
M-1506	Bridges at Prog. 35026 - 36459 - 37692 - 38544 - 31961 - Canale Cavour -	2.240.000	30.7.45			14 days	
M-1507	Bridges at Prog. 12791 - 17605 - 21972 - over Canale Cavour	2.125.000	30.7.45			14 days	
M-1508	Bridges over Canale Cavour at Prog. 26320 - 27166 - 27643 - 28449 - 30198 - 30891 -	2.270.000	30.7.45				

Declassified E.O. 12356 Section 3.3/NND No. 785019

2447	4.450.000	25.7.45			4 days	31.7.45	
27							
i in	3.150.000	30.7.45	S.A.I. Ligure	1.563.800	8 Mo.	31.7.45	
2.					3 Mo	31.7.45	
ist Vig	1.500.000	30.7.45					
to 19	2.050.000	30.7.45	Robbiani Giuseppe	2.050.000	6 Mo.	31.7.45	
					3 Mo.	31.7.45	
messa	1.200.000	30.7.45					
Po 18	2.350.000	30.7.45	A.T.E.S.	2.350.000	4 Mo.	31.7.45	
River	1.760.000	30.7.45			4 Mo.	31.7.45	
Lepanto 13	6.250.000	30.7.45	Ing. Giuseppe Monge	7.055.600	4 Mo.	31.7.45	
Cavour 9396-350/o	2.360.000	30.7.45			14 days	31.7.45	
Cavour	2.210.000	30.7.45			14 days	31.7.45	
6 - 36437 - 41 - Canale	2.240.000	30.7.45			14 days	31.7.45	
91.1765 - s/c Cavour	2.125.000	30.7.45			14 days	31.7.45	
Cavour at 7643 - 25 mm	2.250.000	30.7.45			14 days	31.7.45	

00401

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nr	Name and Location	Estimate (Lire)	Approv by Acq. Eng	Contractor	Contract (Lire)	Period for Compl	Approx Date
M-1509	Bridges over Canale Cavour at Prog. 20130 - 23743 - 24245 - 24888 -	1.650.000	30.7.45			14 days	31
M.1692	Route 26 - Emergency Works on Route Chatillon - Chambare - Villefranche & Rosta.	5.950.000	1.8.45			2 Mo	6
M-1693	Route 25 - Rivoli - Avigliana	4.350.000	1.8.45			2 Mo	6
M.1694	Road Repair at Km 25+200 Rt. 24.	1.620.000	1.8.45			2 Mo.	6
M-1695	Bridge at Km 12/+650 - Route 33	4.350.000	1.8.45			3 Mo.	6
M-1706	Bridge over Anza torrent	7.050.000	2.8.45	Imp. Costr. Laura	6.392.400	4 Mo.	6
M.1709	Bridge over torrente Bogna	2.220.000	2.8.45			3 Mo.	6
M-1710	Bridge over Breve Mola Torrente	2.260.000	2.8.45			3 Mo.	6
M.1711	Route . Stresa - Alpino	4.000.000	2.8.45			2 Mo.	6
M.1712	Removal of debris & construction of a Flambo bridge over Torrente Cerraglia.	4.840.200	2.8.45			3 Mo	6
M.1713	Bridge over Rio Roboaro	1.850.000	2.8.45			3 Mo.	6
M-1714	Bridge over Malone torrent near Front.	1.400.000	2.8.45			—	6
M.1722	Hospital Molinette - Repair to Kitchen - Via Cherasco 3.	2.616.000	3.8.45	A. Comoglio & Figli	2.616.000	4 days	6

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Approv by Eng.	Contractor	Contract (Lire)	Period for Compl	Approv by Director	Remarks.
...ation							
...Cavour 3-34245-	1.650.000	30.X.45-			140 days	31.X.45-	
...ks on ...mbare-	5.950.000	1.8.45-			2 Mo.	6.8.45-	
...vigliano	4.350.000	1.8.45			2 Mo	6.8.45-	
...5+200	1.620.000	1.8.45			2 Mo.	6.8.45-	
... - Route 33	4.350.000	1.8.45			3 Mo.	6.8.45-	
...rent	7.050.000	2.8.45-	Imp. Cost. Lauro	6.392.400	4 Mo.	6.8.45-	
...Bogna	2.220.000	2.8.45			3 Mo.	6.8.45-	
...a Torrente	2.260.000	2.8.45			3 Mo.	6.8.45-	
...sino	4.000.000	2.8.45			2 Mo.	6.8.45-	
...nstruction ...er Torrente	4.840.000	2.8.45-			3 Mo	6.8.45-	
...Lauro	1.850.000	2.8.45			3 Mo.	6.8.45-	
...Torrent	1.400.000	2.8.45-			-	6.8.45-	
...Repair to ...seo 3-	2.616.000	3.8.45	A. Comoglio & Figli	2.616.000	4 days	8.8.45-	

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Lotto Stradale No 4 Via Chivasso	210.750	3.8.45	Recati Francesco	210.750	3 Mo.	
M-1724	Retaining Walls at Km 644+750-644+650 Route 23.	1.291.000	4.8.45			-	
M-1725	Bridge at Km 127+00 Rt. 24	9.500.000	4.8.45			4 Mo	
M-1726	Bridge Meglio - Crevola d'Ossola	1.650.000	4.8.45			-	
M-1727	Bridge over torrent near Masera	2.000.000	4.8.45			-	
M-1728	Bridge over torrent Devero near Baceno.	2.500.000	4.8.45	Ing. Voglino e C.	2.255.000	4 Mo	
M-1729	Bridge over Po in Casale Monferrato - Route 31.	2.325.000	4.8.45			3 Mo	
M-1730	Repairs to "Istituto Tecnico" via Trotti	1.013.022	3.8.45	Fossati Itala & Giacheri	1.032.022	2 Mo.	
M-1731	Road Repair at Km. 317+00 - 337+527. Route 30.	2.150.000	4.8.45			2 Mo.	
M-1732	Road Repair at Km 177+00 - 207+00 Route 30.	1.950.000	4.8.45			2 Mo	
M-1733	Reconstruction bridge & Removal of debris from channel Rt. 28.	10.530.000	4.8.45			3 Mo	
M-1734	Removal of debris of a Bridge at Km 32+750 - Rt. 29.	2.300.000	3.8.45			3 Mo.	
M-1750	Repair Road at Km 344+260 - 384+350 - Route 34.	4.348.000	7.8.45			8 Mo.	
M-1751	Emergency Work: on Rout 29 at Km: 19+145 - 191662 - 207+347 217+120 - 28+000 & 32+505	6.592.000	7.8.45			2 Mo	
M-1752	Road Repair at Km 027+249 644+375 on Route 29.	2.608.000	7.8.45			1 Mo.	

Comune di ...

0693

Declassified E.O. 12356 Section 3.3/NND No. 785019

...reos	210.750	3.8.45	Ricca Fr. Francesco	210.750	3 Mo.	8.8.45	Supplem. Estimate	
...Yo-	1.291.000	4.8.45			-	8.8.45		
...24	9.500.000	4.8.45			4 Mo	8.8.45		
...ssola	1.650.000	4.8.45			-	8.8.45		
...ta	2.000.000	4.8.45			-	8.8.45		
...o	2.500.000	4.8.45	Ing. Voglino e Co	2.255.000	4 Mo	8.8.45		
	2.325.000	4.8.45			3 Mo	8.8.45		
...u	1.013.022	3.8.45	Fossati Italo & Giachero	1.032,022	2 Mo.	8.8.45	Supplem. Estimate	
...33+	2.150.000	4.8.45			2 Mo.	8.8.45		
...2 n+200	1.950.000	4.8.45			2 Mo	8.8.45		
...neva/ ...28.	10.500.000	4.8.45			3 Mo	8.8.45		
...i'Oge	2.300.000	3.8.45			3 Mo.	8.8.45		
-	4.348.000	7.8.45			1 Mo.	11.8.45		
...29 ...367 ...5-	6.592.000	7.8.45			2 Mo	11.8.45		
...249	2.608.000	7.8.45			1 Mo.	11.8.45		

0694

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No	Name and Location	Estimate (Lire)	Approv by Reg. Emp	Contractor	Contract (Lire)	Period for compl.
M-1753	Foot Bridge over Tanaro River near Natzole.	4.200.000	7.8.45			4 Mo.
M-1754	Removal of debris & construction of Foot bridges. Ponte-Muraz-zano-	1.952.000	4.8.45			4 Mo
M-1755	Emergency Works at Km 9/000-95000 - 11/000 - 125000 - & 135-135000 - Route 33.	13.570.000	7.8.45			3 Mo.
M-1756	Bridge over Riva near Gallery Finnero	1.500.000	4.8.45	Albertini Tranquillo	1.356.200	4 Mo.
M-1757	Road Repair Between Km at 106 - 57450 - 7+450 - & 7+747 Route 29.	6.695.000	7.8.45			2 Mo.
M.1759	Retaining Walls at Km 19+700 and 19+742.	1.760.000	6.8.45			3 Mo
M-1781	Retaining Walls over Torrent Ellero a Mondovi	1.190.000	10.8.45			3 Mo.
M-1782	Bridge Bistagno - Route 30	23.000.000	9.8.45			10 Mo.
M.1783	Repairs to "Accademia Albertina di B.A."	6.600.000	8.8.45	La Canavesana	5.983.800	6 Mo.
M.1786	Palazzo Civico - Torino	4.530.403	10.8.45	Ing. Gagliasso A.	4.178.000	4 Mo.
M.1787	Municipal Building - Villalvernia-	1.155.000	10.8.45	Franzoti Pesaro	995.218	6 Mo
M.1788	Road Repair at Km 40350 - 41300 - Alessandria - Voltri	1.400.000	10.8.45			3 Mo.
M.1789	Elementary School Ricasoli	4.260.000	9.8.45	Cagnasso Ernesto	4.260.000	4 Mo

0695

Declassified E.O. 12356 Section 3.3/NND No. 785019

| Estimate | Approv. | Contract | Period | Approv. | |

	Estimate (Lire)	Approv by Reg. Engr	Contractor	Contract (Lire)	Period for compl.	Approv by Director	Remarks.
...on							
...River	4.200.000	7.8.45			4 Mo.	11.8.45	
...uction Myraz-	1.952.000	4.8.45			4 Mo	11.8.45	
...ffoo- ...35-	13.5[illegible].000	7.8.45			3 Mo.	11.8.45	
...allery	1.500.000	4.8.45	Albertini Tranquillo	1.356.200	4 Mo.	11.8.45	
...Km 0+ 7+744	6.695.000	7.8.45			2 Mo.	11.8.45	
...+700	1.750.000	6.8.45			3 Mo	11.8.45	
...ent	1.190.000	10.8.45			3 Mo.	13.8.45	
...ufe 30	23.000.000	9.8.45			10 Mo.	13.8.45	
...ia	6.600.000	8.8.45	La Canadese	5.983.800	6 Mo.	13.8.45	
...Torino	4.530.405	10.8.45	Ing. Gagliardo A.	4.178.000	4 Mo.	16.8.45	*
...Villalver-	1.155.000	10.8.45	Fronzoni Pesaro	995.210	6 Mo	16.8.45	
...350 - ...olfri	1.400.000	10.8.45			3 Mo.	16.8.45	
...Casoli	4.260.000	9.8.45	Cognasso Ernesto	4.260.000	4 Mo	16.8.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1800	Repair to "Palazzo Madama"	2.780.000	7.8.45			4 Mo.	
M.1800	Infermeria Suore Divina Provvidenza.	3.742.000	16.8.45	Casa Divina Provvidenza	3.401.000	3 Mo.	
M-1801	Bridge at Km 6+196 Route 25	3.240.000	11.8.45			3 Mo.	
M-1802	Retaining Walls at Km 92+660 Route 28.	3.720.000	11.8.45			3 Mo	
M-1803	Bridge at Km 30+460 Route 29	6.200.000	11.8.45			3 Mo.	
M-1804	Piazza Palazzo di Città	1.890.000	17.8.45			-	
M.1805	Missione della Consolata - Corso Ferruccio 12/14.	1.267.000	17.8.45			3 Mo.	
M-1806	Repair to Foot Bridge & Retaining Walls - Lingotto-Fiat	2.676.000	17.8.45			4 Mo.	
M-1807	Bridge Dora Riparia on Com. Road Collegno-Venaria	5.500.000	17.8.45			5 Mo.	
M-1808	Bridge over Torrent Germanasca. Ferrero - Marsello	1.161.000	16.8.45			3 Mo.	
M-1809	Bridge Rabbioso over Torrent Germanasca	1.651.000	16.8.45			3 Mo.	
M-1810	Bridge at Km 97+214 Route 29	1.342.000	16.8.45			4 Mo	
M-1811	Bridge at Prog. 5890.	1.150.000	14.8.45			-	
M-1812	Bridge over Tanaro River near Felizzano.	8.300.000	16.8.45			6 Mo.	
M-1813	Maintenance Prov. Road Alessandria.	17.000.000	16.8.45			12 Mo.	
M-1814	Bridge over Rio Spinti on Com. Road Argusta Grandola	1.960.000	16.8.45			3 Mo.	

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

[illegible]	[illegible]	7.8.45				4 Mo.	16.8.45
Prov-	3.742.000	16.8.45	Casa Divina Provvidenza		3.401.000	3 Mo.	18.8.45
25	3.240.000	11.8.45				3 Mo.	18.8.45
660	3.720.000	11.8.45				3 Mo.	18.8.45
Route 24	6.200.000	16.8.45				3 Mo.	18.8.45
Pi Mō 7	1.890.000	17.8.45				-	18.8.45
ta - 24 -	1.267.000	17.8.45				3 Mo.	18.8.45
e Reloi- o-Fiat	2.676.000	17.8.45				4 Mo.	18.8.45
o di enaria	5.500.000	17.8.45				5 Mo.	18.8.45
ter mo - sello	1.161.000	16.8.45				3 Mo.	18.8.45
torrent	1.651.000	16.8.45				3 Mo.	18.8.45
ute 24	1.342.000	16.8.45				4 Mo	18.8.45
	1.150.000	14.8.45				-	18.8.45
r near	8.300.000	16.8.45				6 Mo.	18.8.45
ood	17.000.000	16.8.45				12 Mo.	18.8.45
ati on Grandola	1.960.000	16.8.45				5 Mo.	18.8.45

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.	D
M-1815	Bridges at Km 52+450 - Km 54+250 - Route 29.	1.232.000	16.8.45			4 Mo	16
M-1816	Retaining Walls at Km 76+145 Route 29.	4.318.000	16.8.45			4 Mo.	16
M-1817	Bridge at Km 63+958 Rt. 29.	17.930.000	11.8.45			8 Mo.	16
M-1818	School Building Route S. Martino	5.633.000	11.8.45			6 Mo.	16
M-1819	Bridge at Km 1217+730 Route 26	10.230.000	16.8.45			4 Mo	16
M-1820	Bridge in Cossogno Commune	2.250.000	17.8.45			-	16
M-1821	Bridges at Km 83+160 - 85+286 Km 86+916 Route 29.	6.520.000	16.8.45			4 Mo.	16
M-1828	Ovens Divina Provvidenza	1.946.000	18.8.45	Casa Divina Provvidenza	1.769.000	3 Mo.	2
M-1829	Elementary School Federico Salafis.	1.578.000	18.8.45			1 1/2 Mo.	2
M-1830	Church "Del Carmine"	1.290.000	18.8.45			2 Mo.	2
M-1831	Corso Manzoni 61	1.430.000	18.8.45			3 Mo.	2
M-1832	Elementary School "S. Santa Rosa"	1.652.000	18.8.45			3 Mo	2
M-1833	Padiglione Ovens delle Molinette	178.350	16.8.45	Antonio Comoglio	178.350	4 Mo	2
M-1834	Removal of debris at Km. 114+200 154+400 - 134+530 - 144+650 Rt. 24	2.100.000	11.8.45			2 Mo.	2
M-1835	Retaining Walls at Km. 89+260 & Km 93+220 Route 23	3.380.000	11.8.45			-	2

3387

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Approv by Req. Eng.	Contractor	Contract (Lire)	Period for Compl.	Approv by Director	Remarks.
547	1.232.000	16.8.45			4 Mo.	18.8.45	
-	4.318.000	16.8.45			4 Mo.	18.8.45	
2.	17.930.000	11.8.45			8 Mo.	18.8.45	
ino	5.613.000	11.8.45			6 Mo.	18.8.45	
26	10.230.000	16.8.45			4 Mo	18.8.45	
mune	2.250.000	17.8.45			-	18.8.45	
6	6.520.000	16.8.45			4 Mo.	18.8.45	
n29	1.906.000	18.8.45	Casa Divina Provvidenza	1.768.000	3 Mo.	22.8.45	
o	1.378.000	18.8.45			1 Mo.	22.8.45	
e "	1.290.000	18.8.45			2 Mo.	22.8.45	
	1.410.000	18.8.45			3 Mo.	22.8.45	
50 "	1.652.000	18.8.45			3 Mo	22.8.45	
	178.350	16.8.45	Antonio Comoglio	178.350	4 Mo	22.8.45	Subsistence Estimate
240 124	2.100.000	11.8.45			2 Mo.	22.8.45	
60	3.380.000	11.8.45			-	22.8.45	

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-1836	Padiglione Direzione nel Ricovero Provinciale	8.000.000	16.8.45			-	2
M-1837	R. Università degli Studi in Via Po 15	2.246.000	16.8.45	Lami Ferruccio	1.604.794	3 Mo.	2
M-1838	Magazzino N.U. Via Bolina	1.513.000	16.8.45			3 Mo	2
M-1847	Bridge over Po River on Prov. Road Oncino.	1.800.000	15.8.45			6 Mo	2
M-1848	Palazzo della Dogana - Corso Sebastopoli	2.850.000	16.8.45	Martignone Domenico	2.389.400	3 Mo.	2
M-1849	Casa dello Studente Via B. Galliari N° 28.	1.890.000	16.8.45			2 Mo.	2
M-1850	Case Popolari - Via Sebastiano	3.900.000	16.8.45			8 Mo	2
M-1851	School Bldg. G. Carducci Via Bergamo.	3.000.000	16.8.45			5 Mo.	2
M-1852	School Bldg. "Istituto Magistrale" Via Faà di Bruno	6.500.000	16.8.45			9 Mo.	2
M-1853	Facoltà Veterinaria. Via Nizza	681.919	-	Alfredo di Monso	681.919	3 Mo	2
M-1854	Removal of debris from Tunnel Colle di Tenda (lato Nord)	19.500.000	11.8.45			3 Mo	2
M-1855	Removal of debris from Tunnel Colle di Tenda (lato Sud)	20.000.000	11.8.45			3 Mo	2
M-1856	Road Repair at Km 53 [illegible] - 554 920 Route 35	2.750.000	16.8.45			5 Mo	2
M-1857	Bridge over Elva Torrent Commune of Cortisio	5.000.000	15.8.45			-	2

07011

Declassified E.O. 12356 Section 3.3/NND No. 785019

	P.000.000	16.8.45			-	22.8.45	
in	2.246.000	16.8.45	Lami Ferruccio	1.604.744	3 %	22.8.45	
Ha	1.512.000	16.8.45			3 %	22.8.45	
	1.800.000	15.8.45			6 %	22.8.45	
Corso	2.880.000	16.8.45	Martignone Domenico	2.389.400	3 %	22.8.45	
B.	1.290.000	16.8.45			2 %	22.8.45	
liano	3.900.000	16.8.45			8 %	22.8.45	
ei	3.000.000	16.8.45			5 %	22.8.45	
Magis-	5.500.000	16.8.45			7 %	22.8.45	
Nizza	681.919	-	Alfredo di Monso	681.919	3 %	22.8.45	Supplement. Evt.
Tunnel Nord)	19.500.000	11.8.45			3 %	22.8.45	
(lato Sud)	20.800.000	11.8.45			3 %	22.8.45	
- 55+	2.710.000	15.8.45			5 %	22.8.45	
ent	5.350.000	15.8.45			-	22.8.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Appr by Reg. Eng.	Contractor	Contract (Lire)	Period for compl
M-1858	Collegio Artigianelli - corso Palestro 14.	2.028.000	18.8.45			3 Mo.
M-1859	Hospital "Amedeo di Savoia" C. Altacomba 120.	793.000	18.8.45			2 Mo.
M-1860	Hospital "Addolorata"	2.820.000	18.8.45	Piccola Casa Divina Provvidenza	2.562.000	5 Mo.
M-1861	Case Popolari 14° Quartiere	12.012.000	18.8.45			4 Mo.
M-1862	Elementary School - Parini	1.992.000	18.8.45			5 Mo.
M-1863	Istituto della Provvidenza Corso Trento 13.	3.750.000	18.8.45			3 Mo.
M-1864	Istituto Zooprofilattico - Via Bologna 148.	4.485.000	18.8.45	Centaro Giuseppe	4.036.500	4 Mo.
M-1865	Case Popolari - 15° Quartiere	29.955.000	18.8.45			4 Mo.
M-1866	Bridge over Rio Cressio	1.490.000	15.8.45			4 Mo
M-1867	Repair to Casa Cantoniera a Km. 3100 - Route 30.	1.600.000	14.8.45			4 Mo.
M-1869	Road Repair at Km 11.303 - 13-946 & 21-955-24.400 Rt. 30	7.450.000	16.8.45			3 Mo.
M-1870	Road Repair at Km 7.900 & Km 39.380. Route 30.	4.290.000	18.8.45			3 Mo

0703

Declassified E.O. 12356 Section 3.3/NND No. 785019

ation	Estimate (Lire)	Aggiudicazione by Eng.	Contractor	Contract (Lire)	Period for compl.	Aggiudicazione by Director	Remarks.
corso	2.028.000	18.8.45			3 Mo.	22.8.45	
io "	793.000	18.8.45			2 Mo.	22.8.45	
o "	2.820.000	18.8.45	Piccolo Caso Divina Provvidenza	2.560.000	5 Mo.	22.8.45	
artiere	12.012.000	18.8.45			4 Mo.	22.8.45	
Carini	1.992.000	18.8.45			5 Mo.	22.8.45	
24	3.750.000	18.8.45			3 Mo.	22.8.45	
o - Via	4.485.000	18.8.45	Centaro Giuseppe	4.036.500	4 Mo.	22.8.45	
ariere	29.955.000	18.8.45			4 Mo.	22.8.45	
sio	1.490.000	18.8.45			4 Mo	22.8.45	
iere 20.	1.600.000	14.8.45			4 Mo	22.8.45	
203 - Pl. 30	7.450.000	16.8.45			3 Mo.	22.8.45	
1.900 o.	4.290.000	18.8.45			3 Mo.	22.8.45	

785019

0704

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-1871	Bridge Molere - Prov. Road Volsavara	1.210.000	18.8.45				3 Mo.
M-1872	Bridge over Sturo River	15.000.000	18.8.45				-
M-1873	Road Repair at Km 49+700 & Km 52+000 Route 30.	2.700.000	14.8.45				2 Mo.
M-1874	Corso Giulio Cesare - Turin	4.100.000	14.8.41				2 Mo.
M-1933	Palazzo Comunale Cavaglià	6.599.563	21.8.45				-
M-1934	Repair Road at Km 0.000 & Km 34+100 Route 34	1.920.000	20.8.45				-
M-1935	Communal Road Borgo Ficino Route 32.	2.000.000	21.8.45				3 Mo.
M-1936	Road Repair at Km 17+901 - 20+938 - 21+326 - 24+000 Rt. 32	1.780.000	21.8.45				2 Mo
M-1937	Road Repair at Km 1 56+400 - 68+080 Route 33.	4.500.000	21.8.45				3 Mo.
M-1938	Repairs to Com. Road in Arona Morna - Belgirate - Stresa - Bovento.	4.200.000	21.8.45				3 Mo.
M-1939	Mercato Piazza C. Battisti	1.390.000	21.8.45				-
M-1940	Repair to Church. Alers.	10.500.000	21.8.45				5 Mo
M.1941	Buildings in Alessandria	1.775.000	21.8.45				2 Mo
M.1942	Mercato Annonario - Via S. Lorenzo	13.000.000	21.8.45				2 mesi
M.1943	Case Popolari Rione Cristo	2.450.000	21.8.45				4 Mo

7857

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ed	1.210.000	18.8.45		3 Mo.	22.8.45
...ver	15.000.000	18.8.45		-	22.8.45
...Jan 2.	2.700.000	14.8.45		2 Mo.	22.8.45
...Turin	4.100.000	14.8.45		2 Mo.	22.8.45
...lia	6.599.563	21.8.45		-	24.8.45
...00 L	1.920.000	20.8.45		-	24.8.45
...ino	2.000.000	21.8.45		3 Mo.	24.8.45
...el - ...Alt.	1.780.000	21.8.45		2 Mo	24.8.45
...- Est	4.500.000	21.8.45		3 Mo.	24.8.45
...Arno ...esa -	4.200.000	21.8.45		3 Mo.	24.8.45
...Nisti	1.390.000	21.8.45		-	24.8.45
...Vers.	10.500.000	21.8.45		5 Mo	24.1.45
...adria	1.775.000	21.8.45		2 Mo	24.8.45
...S. Lorenzo	12.000.000	21.8.45		200 days	24.8.45
...e Cristo	2.450.000	21.8.45		4 Mo.	24.8.45

78657

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Appr. by Reg. Engr.	Contractor	Contract (Lire)	Period for compl.
M.1944	Route 20 - Ponco - French Bdy.	8.600.000	20.1.45			3 Mo.
M.1945	Bridge over Roja River Rt. 20	1.350.000	20.8.45			3 Mo.
M.1946	Bridge over Rio Perello Rt. 22	1.800.000	20.8.45			3 Mo.
M.1947	Bridge at Km 61+850 Route 22.	3.180.000	20.8.45			3 Mo.
M.1948	Retaining Walls on Route Neufresio.	1.300.000	20.8.45			3 Mo.
M.1949	Retaining Walls on Route S. Sabatino	1.156.000	20.8.45			3 Mo.
M.1950	Repair to overbrige on Railway Ceva - Ormea. Route 28.	1.320.000	20.1.45			3 Mo.
M.1951	Road Repair Torre. Violarondo near Ceva.	2.824.000	20.8.45			3 Mo.
M.1952	Bridge over Tanaro River	8.400.000	21.8.45			6 Mo.
M.1953	Bridge "Malorino" on Prov. Road Dogliani - Nezzole	3.300.000	21.8.45			4 Mo.
M.1954	Bridge over Rea Torrent near Dogliani.	1.100.000	21.8.45			5 Mo.
M.1955	Bridge over Chiandone - Staffa	3.400.000	21.8.45			5 Mo.
M.1956	Bridge over Gesso near Borgo S. Dalmazzo.	10.000.000	20.8.45			5 Mo.
M.1957	Bridge Valcurta over Varaita Torrent.	1.520.000	20 8.45			5 Mo.

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Bhp. by Req. Eng.	Contractor	Contract (Lire)	Period for Compl.	Bhp. by Director	Remarks.
Esp.	8.600.000	20.8.45			3 Mo.	24.8.45	
20	1.370.000	20.8.45			3 Mo	24.8.45	
	1.800.000	20.8.45			3 Mo.	24.8.45	
	3.180.000	20.8.45			3 Mo.	24.8.45	
	1.300.000	20.8.45			3 Mo.	24.8.45	
tore	1.156.000	20.8.45			3 Mo	24.8.45	
ay	1.720.000	20.8.45			3 Mo.	24.8.45	
5	2.824.000	20.8.45			3 Mo	24.8.45	
	8.400.000	21.8.45			6 Mo.	24.8.45	
	3.300.000	21.8.45			4 Mo.	24.8.45	
r	1.100.000	21.8.45			5 Mo.	24.8.45	
8/0	3.400.000	21.8.45			5 Mo.	24.8.45	
0	10.000.000	20.8.45			5 Mo.	24.8.45	
	1.520.000	20 8.45			5 Mo.	24.8.45	

07031

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1958	Bridge over Po. Prov. Road Saluzzo.	6.200.000	20-8-45			6 Mo
M.1959	Flambo bridge over Tanaro River Route 28.	2.105.000	20.8.45			9 Mo
M.1960	Emergency Works on Route 21 Borgo - S.D. Colle.	3.900.000	20.8.45			3 Mo.
M-1961	Flambo bridge over Torrent Gesso Route 20	6.200.000	20.8.45			3 Mo
M.1962	Flambo Bridge over Stura River	2.970.000	20.8.45			3 Mo
M.1963	Road Repairs at Km 357+000 - 359+300 Route 22.	2.939.000	20.8.45			2 Mo
M.1964	Impianti Termo-Elettro. meccanici- delle Molinette.	6.000.000	21.8.45			6 Mo
M.1965	Ospedale Oftalmico - Via Juvara	7.460.000	21.8.45			5 Mo
M.1966	Elementary School Silvio Pellico	5.260.000	21.8.45			6 Mo.
M.1967	Elementary school Paolo Roselli	2.986.000	21.8.45			2 Mo
M.1968	Palazzo Reale lato via XX Settembre.	2.820.000	21.8.45			4 Mo
M.1969	Biblioteca Nazionale	4.050.000	21.8.45			3 Mo
M.1970	Istituto Naz. Figlie Militari	3.100.000	21.8.45	Pozzi Carlo	2.528.400	2 Mo
M.1971	Ospedale di Chirurgia "Abegg Molinette - Corso Bramante	20.600.000	21.8.45			6 Mo

785019

Ufficio Requisizioni.

Declassified E.O. 12356 Section 3.3/NND No. 785019

...nd	6.200.000	20-8-45			6 Mo	24.8.45
...ro	2.105.000	20.8.45			3 Mo	24.8.45
...21	3.900.200	20.8.45			3 Mo.	24.8.45
...t	6.200.000	20.8.45			3 Mo	24.8.45
...ro	2.970.000	20.8.45			3 Mo	24.8.45
...o -	2.939.000	20.8.45			2 Mo	24.8.45
...000 -	6.000.000	21.8.45			6 Mo	24.8.45
...o	7.460.000	21.8.45			5 Mo	24.8.45
...Pellico	5.265.000	21.8.45			6 Mo.	24.8.45
...sell.	2.986.000	21.8.45			2 Mo	24.8.45
...R.	2.820.000	21.8.45			4 Mo.	24.8.45
...le	4.050.000	21.8.45			3 Mo.	24.8.45
...fari	3.100.000	21.8.45	Pozzi Carlo	2.528.400	2 Mo.	24.8.45
...'96-99					6 Mo.	24.8.45
...mante	20.600.000	21.8.45				

7859

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv. by Min. Eng.	Contractor	Contract (Lire)	Period for Comple.	D
M.1972	Retaining Walls at Km 62020 - 62120	2.400.000	20.8.45			2 Mo.	2
M.1973	Reconstruction Walls at Km 71550 & 71994 Route 25.	10.000.000	20.8.45			5 Mo.	2
M.1974	Reconstruction Walls at Km 62+400 & 62+500 Route 26.	4.500.000	20.8.45			4 Mo.	2
M.1975	Emergency Works on Route 20 Stretch Moncalieri - Cuneo	P.230.000	20.8.45			3 Mo	2
M.1976	Bridge over Stura Torrent near Col S. Giovanni	2.100.000	21.8.45			-	2
M.1977	Bridges at Km 54+090 - 554+780 574+140 - 584+000 - Route 23.	6.815.000	20.8.45			4 Mo	2
M.1978	Bridges at Km 44+614 - 45+585 Route 23.	3.721.000	20.8.45			-	2
M.1979	Repair to Casa Cantoniera Claviere Route 24	1.300.000	20.8.45			-	2
M.1980	Repair Stretch Alpignano - Borgone Route 25.	3.500.000	20.8.45			2 Mo.	2
M.1981	Bridge at Km. 35+560 Route 25	12.300.000	20.8.45			6 Mo	2
M.1982	Reconstruction Walls at Km 60+184 60+209 Route 25.	1.200.000	20.8.45			1 Mo	2
M.1983	Bridge at Km 17+485 Route 25	3.000.000	20.8.45			3 Mo.	2
M.1984	Impianti Cucine Offeodale della Melinette Via chiaresco	2.600.000	21.8.45			3 Mo	2
M.1987	Retaining Walls on Right Side Po River	1.885.000	22.8.45			4 Mo	2

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Approv. by Min. Eng.	Contractor	Contract (Lire)	Period for comple.	Approv. by Director	Remarks.
62120	2.440.000	20.8.45			2 Mo.	24.8.45	
1550	10.000.300	20.8.45			5 Mo.	24.8.45	
624	4.500.000	20.8.45			4 Mo.	24.8.45	
20	P. 230.000	20.8.45			3 Mo	24.8.45	
	2.140.000	21.8.45			-	24.8.45	
780	6.815.000	20.8.45			4 Mo	24.8.45	
585	8. 721.000	20.8.45			-	24.8.45	
	1.800.000	20.8.45			-	24.8.45	
	3.500.000	20.8.45			2 Mo.	24.8.45	
25	12.300.000	20.8.45			6 Mo.	24.8.45	
184	1.200.000	20.8.45			1 Mo	24.8.45	
25	3.000.000	20.8.45			3 Mo.	24.8.45	
ale Paresco	2.600.000	21.8.45			3 Mo	24.8.45	
st side	1.985.000	22.8.45			4 Mo	27.8.45	

0712

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1988	Bridge over Dora in Collegno Commune	2.300.000	21.8.45			4 Mo	2/
M.1999	Elementary School Muratori	1.123.500	23.8.45	Cagnasso Ernesto	1.123.500	4 Mo	2/
M.2000	Castello a Borgo Medioevale Valentino.	7.565.000	22.8.45			6 Mo.	2/
M.2001	Ospedale Maternità e Infanzia Corso Sforzia N° 60	2.179.000	22.8.45			4 Mo.	2/
M.2002	Reconstruction Stretch of Tunnel and Retaining Walls at Km 214 251. Route 24	5.600.000	23.8.45			3 Mo.	2/
M.2003	Stabile Municipale Via P.18	536.600	28.8.45	R. T. E. S.	536.600	4 Mo	2/
M.2004	Bridge over Torrent Belbo near S. Benedetto.	1.121.000	23.8.45			4 Mo.	2/
M.2005	Bridge near Borgo - Prov. Road Borgo - Cavour.	1.100.000	23.8.45			—	2/
M.2006	School Bldg. in Bagnasco Com.	2.646.000	23.8.45			6 Mo	2/
M.2007	Repair to Roofs Public Market in Mondovi	1.100.000	23.8.45			4 Mo.	2/
M.2008	Ufficio Atti Comandi Militari Corso Crimea. Ales.	17.000.000	22.8.45			10 Mo.	2/
M.2009	Ortofrafio Femminile in Novi Ligure - Via Marconi	2.700.000	23.8.45			4 Mo.	2/
M.2020	Viaduct at Km 307+730. Rt. 26	11.700.000	11.8.45			4 Mo.	2/
M.2021	Emergency Works on Route 26 Chatillon - Chambave - Villefranche	2.180.000	23.8.45			2 Mo.	2/

1987

/ Certified a true translation.

Declassified E.O. 12356 Section 3.3/NND No. 785019

...n						4 Mo.	28.8.45	
	2.300.000	21.8.45						
...ratori	1.123.500	23.8.45	Cagnasso Ernesto	1.123.500	4 Mo.	28.8.45	Suppl. Estimate
...ievole	7.565.000	22.8.45			6 Mo.	28.8.45	
...fonzio	2.179.000	22.8.45			4 Mo.	28.8.45	
...o					3 Mo.	28.8.45	
...Tunnel 1 Km 214	5.600.000	23.8.45					
...io Pk 18	536.600	28.8.45	P.T.E.S.	536.600	4 Mo.	28.8.45	Suppl. Estimate
...160 near	1.121.000	23.8.45			4 Mo.	28.8.45	
...Prov. Road	1.100.000	23.8.45			-	28.8.45	
...sco Com.	2.446.000	23.8.45			6 Mo.	28.8.45	
...ic Market	1.100.000	23.8.45			4 Mo.	28.8.45	
Militari ...less.	17.000.000	22.8.45			10 Mo.	28.8.45	
...nike in Marconi	2.700.000	23.8.45			4 Mo.	28.8.45	
...o. Rt. 26	11.700.000	11.8.45			4 Mo.	28.8.45	
...n Route 26 ...-Villefranche	2.180.000	23.8.45			2 Mo.	28.8.45	Suppl. Estimate

7987

0714

Declassified E.O. 12356 Section 3.3/NND No. 785019

5

Serial Nr	Name & Location	Estimate (Lire)	Approv by Reg. Insp.	Contractor	Contract (Lire)	Period for Compl.
M.2022	Retaining Walls at Km. 39+400 - 39+900 and paving work at Km 38+900 - 41+450 Rt. 24	16.600.000	23.8.45			3 Mo.
M.2023	Bridge V.E. Emanuele II° over Stura Torrent.	23.000.000	23.8.45			20 Mo.
M.2024	Bridge at Km. 21+300. Rt. 24	18.300.000	23.8.45			4 Mo.
M.2025	Bridge at Km. 34+220 Rt. 24	3.200.000	23.8.45			2 Mo.
M.2026	Paving Work on Route 24.	13.800.000	11.8.45			4 Mo.
M.2027	Bridges at Km 6+085 - 22+580 55+900 - 59+190 Route 23.	7.380.000	20.8.45			3 Mo.
M.2028	Emergency Work at Km 17+900 - 28+784 Route 23.	16.621.000	20.8.45			5 Mo.
M.2029	Bridge over Po River Route 20	63.000.000	20.8.45			-
M.2040	Palazzo del Tribunale Via Cagliarde	1.600.000	28.8.45			40 days
M.2041	Repair to Gas Plant in Torino	4.600.000	28.8.45			4 Mo.
M.2042	Repairs to "Convento del S. Cuore dell'Ordine Frati Minori	5.450.000	28.8.45			6 Mo
M.2043	Case Ne Popolari Rione Cristo	4.025.000	25.8.45			6 Mo.
M.2044	Repair Com. Road Orti-Valmo-lenna	5.200.000	28.8.45			2 Mo
M.2045	Chiesa Parrocchiale S. Giovanni Evangelista.	1.450.000	22.8.45			6 Mo

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

fion	Estimate (Lire)	Approv by Reg. Eng.	Contractor	contract (Lire)	Period for Compl.	Approv by Director	Remarks.
.394.000. work at Rt. 24	16.600.000	23.8.45			3 Mo.	28.8.45	
II° over	23.000.000	23.8.45			20 Mo.	28.8.45	
.00. Rt. 24	18.300.000	23.8.45			4 Mo.	28.8.45	
Rt. 24	3.200.000	28.8.45			2 Mo.	28.8.45	
ute 24.	12.800.000	11.8.45			4 Mo.	28.8.45	
25 - P2+500 ute 28.	7.980.000	20.8.45			3 Mo.	28.8.45	
Km 14+00 -	16.621.000	20.8.45			5 Mo.	28.8.45	
er Route 20	63.000.000	20.8.45			-	28.8.45	
ook Via	1.600.000	28.8.45			40 days	30.8.45	
of via Tarbox	6.600.000	28.8.45			4 Mo.	30.8.45	
to d. I. S. oti Rinaldi	5.450.000	28.8.45			6 Mo	30.8.45	
Fiore Cristo	4.026.000	25.8.45			6 Mo.	30.8.45	
Orti-Valmo	5.200.000	28.8.45			2 Mo	30.8.45	
le S. Giovanni	1.050.000	22.8.45			6 Mo	30.8.45	

7987

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2046	Chiesa Ortognatofia Femminile in Novi Ligure	1.200.000	22.8.45				4 Mo.	30
M.2047	Istituto Salesiano in Novi Ligure	1.300.000	28.8.45				2 Mo.	30
M.2048	Ufficio del Registro ed Ipoteche Via Piacenza	3.300.000	28.8.45				6 Mo.	30
M.2049	Ufficio Società Mutuo Soccorso	3.260.000	28.8.45				6 Mo.	30
M.2050	Seminario Vescovile in Bless.	2.200.000	28.8.45				3 Mo.	30
M.2051	Elementary school in Tortona	615.000	28.8.45	Robbiani Giuseppe	615.000		6 Mo.	30
M.2052	Reconstruction Aqueduct. Tortona	12.150.000	28.8.45				6 Mo	30
M.2053	Chiesa della Misericordia - Bless.	3.950.000	28.8.45				5 Mo.	30
M.2054	Sistemazione Parchi e Giardini Pubblici - Alessandria.	2.100.000	28.8.45				3 Mo.	30
M.2055	Repair to embankments on Right Side of Po - Isolato S. Antonio	32.500.000	28.8.45				8 Mo.	30
M.2056	Sistemazione opere varie Argini Dora Riparia e Po.	1.170.000	27.8.45				150 days	30
M.2057	Sewers in Turin.	4.130.000	28.8.45				1 Mo	30
M.2058	Regio Istituto delle Rosine	1.700.000	28.8.45				3 Mo.	30
M.2059	Palazzo Reale in Racconigi Castello	1.950.000	25.8.45				3 Mo.	30
M.2060	Fabbricato Amministrazione Provinciale - Corso Vit. Em. 103	1.645.000	25.8.45				-	30
M.2061	Sanatorio S. Luigi - Corso Orbassano	16.000.000	28.8.45	Sartorio G. & Figlio	1.908.880		5 Mo.	30
M.2062	Universitario del Politecnico Torino -	41.500.000	27.8.45				550 days	30

785019

0717

Declassified E.O. 12356 Section 3.3/NND No. 785019

...olio Fermi- ...re	1.200.000	28.8.45			4 Mo.	30.8.45	
... in Novi Ligure	1.300.000	28.8.45			2 Mo.	30.8.45	
...o ed Ipolache	3.300.000	28.8.45			6 Mo.	30.8.45	
...tuo Soccorso	3.260.000	28.8.45			6 Mo.	30.8.45	
...ile in Bless.	2.200.000	28.8.45			3 Mo.	30.8.45	
...l in Tortona	615.000	28.8.45	Robbioni Giuseppe	615.000	6 Mo.	30.8.45	
...quedot. Tortona	12.150.000	28.8.45			6 Mo	30.8.45	
...ricoltura - Bless.	3.950.000	28.8.45			5 Mo.	30.8.45	
...hi a Giardini ...ndria.	2.100.000	28.8.45			3 Mo.	30.8.45	
...ments on Night ...lato S. Antonio	22.500.000	28.8.45			8 Mo.	30.8.45	
...e varie Argini ...e Po.	1.170.000	27.8.45			190 days	30.8.45	
...rin.	4.130.000	28.8.45			1 Mo	30.8.45	
...lle Rosine	1.700.000	28.8.45			3 Mo.	30.8.45	
... in Rocca Castello	1.970.000	25.8.45			3 Mo.	30.8.45	
...ministrazione ...so Vit. Fas. 103	1.645.000	25.8.45			–	30.8.45	
...i - Corso Orbassano	16.000.000	28.8.45	Sartorio G. & Figlio	1.908.880	5 Mo.	30.8.45	
...l Politecnico ...o -	41.000.000	27.8.45			550 days	30.8.45	

7869

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No.	Name and Location	Estimate (Lire)	Approved by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.	Rem.
M.2063	Repairs to Com. Road in Cuneo.	6.550.000	27.8.45			190 days	30
M.2064	Piamba Bridge over Tanaro River near Dariglione	3.900.000	28.8.45			-	30.
M.2065	Repair to Pro Roads in Alba	38.642.000	27.8.45			4 Mo.	30
M.2066	Repairs to Prov. Roads in Mondovi	16.525.000	27.8.45			4 Mo	30
M.2067	Repairs to Prov. Roads in Saluzzo	11.691.000	27.8.45			4 Mo	30
M.2068	Ricostruzione del Campanile della Chiesa Parrochiale di Valdieri	2.750.000	22.8.45			6 Mo.	30
M.2069	Bridge at Km. 124+010 Route 51	6.160.000	27.8.45			4 Mo	30
M.2220	Ospedale "Addolorata" Moncalieri Padiglione Suore e Personale Femminile	20.600.000	1.9.45			6 Mo.	3
M.2221	Ospedale S. Filomeno della Opera Pia Basale.	2.800.000	1.9.45			3 Mo.	3
M.2222	Padiglione "Suore e personale femminile" Ospedale Moncalieri	1.603.000	1.9.45			3 Mo.	3
M.2223	Fabbricato "Comunale Sede Div XIV e Statistico. Via Lagrange.	1.345.000	1.9.45	S.A.I.E.C.O.S.	1.345.000	8 Mo.	3
M.2224	Palazzo Civico - Piazza Palazzo di Città Torino.	2.043.000	1.9.45	Ing. Gagliano A.	2.043.000	4 Mo	3
M.2225	Istituto Immacolata Concezione in Via N. 224.	1.020.000	1.9.45			3 Mo.	3

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate 13/Sept.		Contract	Period	Approv

...tion	Estimate (Lire)	Approv by Ass.Leg.	Contractor	Contract (Lire)	Period for Comm'l.	Approv by Director	Remarks.
...d in	6.550.000	27.8.45			190 days	30.8.45	
...Tonaro ...liano	3.900.000	28.8.45			—	30.8.45	
...n Alba	38.642.000	27.8.45			4 Mo.	30.8.45	
...in Mondovi	16.525.000	27.8.45			4 Mo	30.8.45	
...in Saluzzo	11.691.000	27.8.45			4 Mo	30.8.45	
...ntonio di Valdieri	2.750.000	22.8.45			6 Mo.	30.8.45	
... Route 51	6.160.000	27.8.45			4 Mo	30.8.45	
...Mofisette ...le Fenestrelle	20.600.000	1.9.45			6 Mo.	3.9.45	
...o della	2.900.000	1.9.45			3 Mo.	3.9.45	
...Coronale ...le Mofisette	1.603.000	1.9.45			3 Mo.	3.9.45	
... Sede ... Via	1.345.000	1.9.45	S. I. L. C. P.	1.345.000	8 Mo.	3.9.45	Subst. Estimate
...Saluzzo ...Torino.	2.043.000	1.9.45	Ing. Gaglione G.	2043.000	4 Mo	3.9.45	Subst. Estimate
...la Concezione	1.080.000	1.9.45			3 Mo.	3.9.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2226	Ospedale "A. di Savoia" Bivio di Vische -	3.620.000	1.9.45				100 days
M.2227	Castello di Rivoli in Turin	2.035.000	1.9.45				3 Mo.
M.2228	Clinica Dermosifilopatica Ospedale S. Lazzaro	4.500.000	1.9.45				5 Mo.
M.2229	Padiglione "Degenza Temporanea" Ospedale Molinette.	7.015.000	1.9.45				8 Mo.
M.2230	School Bldg. Conforeria	1.120.000	1.9.45				9 Mo.
M.2231	Removal of debris Tunnel Colle Tenda - (lato Vievola) Rt.20	18.900.000	11.8.45				-
M.2232	Removal of debris Tunnel Colle Tenda - (lato Limone) Route 20	27.500.000	11.8.45				2 Mo.
M.2233	School Buildings in Cuneo.	1.410.000	1.9.45				9 Mo.
M.2234	Communal Houses S Damiano Macra	2.275.000	1.9.45				-
M.2235	Seminario Maggiore Vescovile in Alba.	1.155.000	1.9.45				6 Mo.
M.2236	Seminario Vescovile in Alba	1.025.000	1.9.45				4 Mo.
M.2237	Bldg. "Molino delle tre Regine"	1.150.000	1.9.45				6 Mo.
M.2238	School Bldg. "G. Bovio" in Alba	1.650.000	1.9.45				40 days
M.2239	School Bldg. "Avviamento Professionale" Via Pontida.	1.900.000	1.9.45				40 days
M.2267	Bridge over torrent Arzo in Com. Pieve di Teco	1.917.720	30.8.45	Impr. Costr. Lauro	1.917.720		4 Mo.

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ie" Biella	3.620.000	1.9.45				100 days	1.9.45	
...in Turin	2.035.000	1.9.45				3 Mo.	3.9.45	
...ifabrica ...ora	4.500.000	1.9.45				5 Mo.	3.9.45	
...Temporanea ...Mo.	7.015.000	1.9.45				5 Mo.	3.9.45	
...storia	1.120.000	1.9.45				9 Mo.	3.9.45	
...Tunnel Colle ...vola) Rt. 20	15.900.000	11.8.45				-	3.9.45	
...Tunnel Colle ...no) Route 20	27.500.000	11.8.45				2 Mo.	3.9.45	
...n Bures.	1.410.000	1.9.45				9 Mo.	3.9.45	
...SDamiano	2.075.000	1.9.45				-	3.9.45	
...re Vercelle	1.175.000	1.9.45				6 Mo.	3.9.45	
...e in Alba	1.025.000	1.9.45				4 Mo.	3.9.45	
...lle dei Roeto"	1.150.000	1.9.45				6 Mo.	3.9.45	
...avia" in Alessa	1.650.000	1.9.45				40 days	3.9.45	
...viamento Ro- ...Pont.da.	1.900.000	1.9.45				40 days	3.9.45	
...ent Arco ...imetro	1.917.720	30.8.45	Imp. Cost. Lavoro		1.917.720	4 Mo.	3.9.45	Sub.fol. Est.

785019

0722

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No.	Name and Location	Estimate (Lire)	Appr. of Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.
M.2268	Bridge over Dovera Torrent in Bocconi.	1.200.250	30.8.45	Ing. Voglino & C.°	1.240.250	3 Mo.
M.2269	Bridge over Riva near Tunnel Finnera	1.269.000	30.8.45	Alberfini Tranquillo	1.269.000	3 Mo.
M.2270	Road Repair Fra Omegna - Gravellona Toce.	9.000.000	30.8.45			5 Mo.
M.2271	Route 21. Between Borgo S. Dalmazzo & Vinone.	6.800.000	3.9.45			2 Mo.
M.2272	Bridge at Km 105+050 - Route 20	9.200.000	3.9.45			3 Mo.
M.2273	Bridge over Po River near Martiniana	5.000.000	31.8.45			—
M.2274	Bridge over Sangone along Orbassano - Rivoli.	8.680.000	31.8.45			4 Mo.
M.2275	Bridge over Malone near S. Benigno.	10.000.000	31.8.45			—
M.2276	Bailey Bridge over Stura River near Cheraseo	3.400.000	31.8.45			—
M.2277	Bridge Sterzing near Mondovi City.	2.726.000	31.8.45			Dec. 45
M.2278	Roads in Alessandria city	2.450.000	30.8.45			—
M.2279	Bridge over Tanaro near Felizzano	8.300.000	2.9.45			Dec 45
M.2280	Bridge at Km 12.125 - N. 111 on Provl. Road S. Damiano Prisco	5.400.000	2.9.45			4 Mo.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate	Approx.	Contract	Arrival	Appl.	D

Location	Estimate (Lire)	Appl. by Eng.	Contractor	Contract (Lire)	Period for Compl.	Approv. by Director	Remarks.
Torrent	1.200.250	30.8.45	Ing. Voglino & C°	1.240.250	3 Mo.	3.9.45	Subst. Est.
near	1.269.000	30.8.45	Albertini Tranquillo	1.269.000	3 Mo.	3.9.45	Subst. Est.
...ong -	9.000.000	30.8.45			Subst.	3.9.45	Subst. Est.
...ago S. Sol. -	6.800.000	3.9.45			2 Mo.	3.9.45	
- Route 30	9.200.000	3.9.45			3 Mo.	3.9.45	
... near	5.000.000	31.8.45			—	3.9.45	
...olang	P. 680.000	31.8.45			4 Mo.	3.9.45	
...near S.	10.000.000	31.8.45			—	3.9.45	
...Stura River	3.400.000	31.8.45			—	3.9.45	
...r Mondovì	2.726.000	31.8.45			Dec. 45	3.9.45	
...dria city	8.450.000	30.8.45			—	3.9.45	
...r Felizzano	3.300.000	2.9.45			200 days	3.9.45	
...R. 111. on ...ano Priocca	5.400.000	2.9.45			4 Mo.	3.9.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2281	Bailey Bridge over Fiumara Prov. Road Nizza - Acqui	26.000.000	3.9.45				Piles.	3.9.
M.2282	Removal of debris Bevas - Racconigi	1.800.000	3.9.45				—	4.9.
M.2283	Bridge over Torrent Rotta near Martiniana Inf. 101.	1.300.000	2.9.45				—	4.9.
M.2284	Bridge at Km 2+700 Route 20	2.200.000	2.9.45				3 Mo.	4.9.
M.2285	Road Repair at Km 10+000 & Km 17+000 Route 24	1.560.000	2.9.45				1 Mo.	4.9.
M.2286	Retaining Walls at Km: 59+746 & Km 59+846. Route 28.	2.250.000	2.9.45				3 Mo.	4.9.
M.2287	Bridge over Roja River on Route - 20.	2.650.000	2.9.45				3 Mo.	4.9.
M.2288	Bridge at Prog. 12791 over Canale Cavour. (lot 1:)	3.150.000	2.9.45				3 Mo.	4.9.
M.2289	Bridge at Prog. 29396 over Canale Cavour. (lot. 2:)	3.750.000	2.9.45				3 Mo.	4.9.
M.2290	Bridge at Prog. 38648 over Canale Cavour (lot 4:)	3.890.000	2.9.45				3 Mo.	4.9.
M.2291	Bridge at Prog. 21912 over Canale Cavour (lot 2:)	3.655.000	2.9.45				6 Mo.	4.9.
M.2292	Bridge at Km 112.000 Route 20	23.000.000	3.9.45				2 Mo.	4.9.
M.2293	Stretch bituminous on Route 20	32.000.000	2.9.45				—	4.9.
M.2368	Sewers in Asti City.	1.433.000	3.9.45					

28067

Declassified E.O. 12356 Section 3.3/NND No. 785019

...rsonaro - Acqui.	26.000.000	3.9.45		7 Mo.	3.9.45
... Boves -	1.800.000	3.9.45		-	4.9.45
...f Fo Ha near ...l. 131.	1.300.000	2.9.45		-	4.9.45
... Route 28bis	2.200.000	2.9.45		8 Mo.	4.9.45
...route 4 Km	1.560.000	2.9.45		1 Mo.	4.9.45
...Km: 59 + 746 ...fe 28.	2.250.000	2.9.45		3 Mo.	4.9.45
... River on	2.650.000	2.9.45		3 Mo.	4.9.45
...91 over Canale ...)	3.150.000	2.9.45		3 Mo.	4.9.45
...896 over Canale ...)	3.780.000	2.9.45		3 Mo.	4.9.45
...248 over (lot 4:)	3.890.000	2.9.45		3 Mo.	4.9.45
...1912 over (lot 2:)	3.655.000	2.9.45		3 Mo.	4.9.45
...000 Route 20	23.000.000	3.9.45		6 Mo.	4.9.45
...5" on Route 20	38.000.000	3.9.45		2 Mo	4.9.45
...City.	1.433.220	3.9.45		-	3.9.45

78507

07201

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Appr. by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.	Date
M.2442	Flambo bridge over Tanaro near Narzole.	1.188.000	4.9.45			4 Mo.	11.
M.2443	Bridge over Tanaro river near Fariglione	3.750.000	5.9.45			Urgent	11.
M.2444	Bridge near Pianche di Finadio on Prov. Road Pianche-Bagni	2.000.000	5.9.45			4 Mo.	11
M.2445	Bridge at Km 22+600 on Prov. Road Cuneo-Chiusa-Pesio-Mondovi	1.400.000	5.9.45			6 Mo.	11.
M.2446	Bridge over Rio Albetta near San Fronto - on Prov. Road. Comboscq	1.100.000	5.9.45			—	11.
M.2459	Bridge at Km: 22+618 over Tanaro River in Alba Route-29.	137.750.000	9.8.45			12 Mo.	14
M.2460	Bridge over Torrent Staffora in Com. Pozzol Groppo	4.500.000	12.9.45			6 Mo.	17
M.2461	Bridge over Torrent Sessera in Com. Borgosesia.	1.875.000	12.9.45			—	11
M.2462	Bailey Bridge over Tanaro River near Asti	1.100.000	12.9.45			6 Mo	1
M.2463	Bridge over Torrent Sessera near Pianceri	1.500.000	12.9.45			—	1
M.2464	Asilo Patriarca di Gattina in Vercelli	1.975.000	17.9.45			6 Mo	1
M-2494	Case Popolari - via Argoarne 13	3.326.400	17.9.45	Imp. Comeglio & Figli	3.326.400	190 days	
M-2495	Case Popolari - Via Marco Polo	1.670.300	17.9.45	Ing. Giuseppe Monge	1.670.300	190 days	
M-2496	Case Popolari - Via Argoarne 13	1.365.500	17.9.45	Ing. Giuseppe Monge	1.365.500	190 days	
M-2497	Fabbricato Invalidi del Cellofonge Via Andrea	7.891.000	18.9.45			—	

0727

Declassified E.O. 12356 Section 3.3/NND No. 785019

ation	Estimate (Lire)	Appr. by Req. Eng.	Contractor	Contract (Lire)	Period for compl.	Appr. by Director	Remarks
near	1.188.000	4.9.45			4 Mo.	11.9.45	Suppl. Estimate.
near	3.300.000	5.9.45			Urgent	11.9.45	
Finadio Bagni	2.000.000	5.9.45			4 Mo.	11.9.45	
n Prov. esio - Mondavi	1.400.000	5.9.45			6 Mo.	11.9.45	
near d. Comberg	1.100.000	5.9.45			—	11.9.45	
r Tanaro .29.	137.750.000	9.8.45			12 Mo.	14.9.45	
Gora	4.500.000	12.9.45			6 Mo.	17.9.45	
sera in	1.875.000	12.9.45			—	17.9.45	
ro River	1.100.000	12.9.45			6 Mo	17.9.45	
essera	1.500.000	12.9.45			—	17.9.45	
Gatina	1.975.000	17.9.45			6 Mo	17.9.45	
ara 13	3.326.400	17.9.45	Imp. Comaglia & Figli	3.326.400	190 days	20.9.45	Suppl. Estimate
Marco Polo	1.670.300	17.9.45	Ing. Giuseppe Monge	1.670.300	190 days	20.9.45	Suppl. Estimate
Arquata 13	1.365.500	17.9.45	Ing. Giuseppe Monge	1.365.500	190 days	20.9.45	Suppl. Estimate
del Lodrois	7.891.000	18.9.45			—	20.9.45	

0728

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2498	Rete Telefonica Autonoma Padana.	4.950.000	11.9.45				6 Mesi.
M.2499	Repair to sewers in Aless. city.	1.586.200	11.9.45				6 Mesi.
M.2501	Route 31 bis. Vercelli - Crescentino	10.700.000	7.9.45				Dec. 45
M-2502	Route 31. II: Casale - Alessandria	25.000.000	7.9.45				Dec. 45
M.2503	Route 31 - Vercelli - Casale	20.000.000	7.9.45				—
M-2504	Retaining Walls at Km. 112+250 & 118+900 - Route 20.	18.700.000.	7.9.45				3 Mesi.
M.2505	Flambo Bridge at Km 126+250 over Bionia Torrent - Route 20	3.061.000	15.9.45				2 Mesi.
M-2506	Bridge at Km 126+650 over Torrent Bionia Route 20.	5.800.000	15.9.45				5 Mesi.
M.2507	Retaining Walls at Km 123+000 & Km 125+000 - Route 20.	1.433.000	15.9.45				3 Mesi.
M.2508	Bridge at Km: 122+700. Route 20 over River Roja.	6.200.000	15.9.45				5 Mesi.
M.2509	Istituto di Ripso per la Vecchia - via Stupinigi 120.	3.509.000	—				3 Mesi.
M-2510	Asilo Torbiglio, Via Monte di Pietà 5.	2.210.000	—				3 Mesi.
M-2511	Vasche Doccia e Caldaie "Centrale Termica" delle Molinette	5.000.000	—				4 Mesi.
M-2512	Rimessa auto alloggi autisti Ospedale delle Molinette	1.339.000	—				4 Mesi.
M-2513	Ufficio Bacchi Dogana via Giordano Bruno Bramante 18.	1.800.500	—				3 Mesi.

[illegible] rimessa.

Declassified E.O. 12356 Section 3.3/NND No. 785019

...mo	4.950.000	11-9-45	6 Mo.	20.9.45	
Alessi.	1.586.200	11.9.45	6 Mo.	20.9.45	Subpol. Estimate
...sentino	10.700.000	7.9.45	Dec. 45	22.9.45	
...sandria	25.000.000	7.9.45	Dec. 45	22.9.45	
...Sole	20.000.000	7.9.45	—	22.9.45	
...112+250	18.700.000	7.9.45	3 Mo.	22.9.45	
...20+450 Route 20	3.061.000	15.9.45	2 Mo.	22.9.45	
...over ...e 20.	5.800.000	15.9.45	5 Mo.	22.9.45	
...3+000 k 20.	1.420.000	15.9.45	5 Mo.	22.9.45	
Route 20	6.200.000	15.9.45	5 Mo.	22.9.45	
...la Vecchia ...e.	3.509.000	—	3 Mo.	22.9.45	
...Monkodi	2.210.000	—	3 Mo.	22.9.45	
...ie "Centrale ...ette	5.000.000	—	4 Mo.	22.9.45	
...autisti ...nette	1.359.000	—	4 Mo.	22.9.45	
...gano ...yna	1.800.500	—	3 Mo.	22.9.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approved by Eng.	Contractor	Contract (Lire)	Period for compl.
M.2514	Mercato ortofrutticolo, via Giordano Bruno.	13.875.000	—			6 Mo.
M.2515	Elementary School Fontana. Via Cuniva 19.	6.792.000	—			4 Mo.
M-2516	Magazzino Municipale in Via Balbo 23.	1.236.000	—			3 Mo.
M-2517	Elementary School Rayneri & Vittorio Alfieri	2.260.000	—			3 Mo.
M.2518	Piscine dello Stadio C.G. Ferraris -	1.157.000	20-9-41			3 Mo.
M.2519	Via Barbaroux 32/A.	2.210.000	—			3 Mo.
M-2520	Sewers Hospital della Molinette - Corso Bramante 88.	6.110.000	—			4 Mo.
M-2521	Archive Palazzo del Governo Piazza Castello.	3.000.000	—			4 Mo.
M-2522	Elementary School Rivarolo Canavese.	1.352.000	—			2 Mo.
M.2523	Repair Building in Via Garibaldi n. 15.	1.900.000	—			3 Mo.
M-2524	Ambulatorio Ospedale Molinette - Corso Bramante 88.	2.860.000	—			4 Mo.
M-2525	Padiglione Ospedale Molinette "A. Bocchi" Corso Bramante.	4.199.000	—			150 days
M.2526	Ospizio Israelitico - Piazza	4.200.000	—			6 Mo.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	Approved by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.	Approved by Director	Remarks.
lo. Via	13.876.000	—			6 Mo.	22.9.45	
ntana.	6.792.000	—			4 Mo.	22.9.45	
pale in	1.236.000	—			3 Mo.	22.9.45	
Caymir #	2.260.000	—			3 Mo.	22.9.45	
io C. G.	1.157.000	20.9.45			3 Mo.	22.9.45	
e/R.	2.210.000	—			3 Mo.	22.9.45	
lle Moli- ate 88.	6.110.000	—			4 Mo.	22.9.45	
el Governo	3.000.000	—			4 Mo.	22.9.45	
Rivarolo	1.352.000	—			2 Mo.	22.9.45	
n Via -	1.900.000	—			5 Mo.	22.9.45	
ale Moli- ante - 88.	2.860.000	—			4 Mo.	22.9.45	
Moli- inelle	4.194.000	—			15 Days	22.9.45	
- Piazza	6.000.000	—			6 Mo.	22.9.45	

07321

Declassified E.O. 12356 Section 3.3/NND No. 785019

	S. Giulia 12 -						
M-2527	School-Building "Colonna + Fiani - Via S. Anselmo".	2.350.000	18.9.45				3 Mo.
M-2528	Case d'Arte "Rondaccio" dell'Ospedale S. Giovanni	11.180.000	-				150 days
M-2529	Ospedale Evangelico Valdese Via Berthollet 36.	4.420.000	—				150 days
M-2530	Istituto Sordomuti - Via Basaroni 12.	2.365.000	-				3 Mo.
M-2531	Repair to Telephone System Hospital Molinette - C. Bramante	2.210.000	--				150 days
M-2532	Galleria di Collegamento - Ospedale Molinette - C. Bramante	8.385.000	-				150 days
M-2533	Removal of snow - Aosta - French Bdy. Route 26.	2.800.000	19.9.45				-
M-2534	Removal of Snow on Route 27	1.250.000	19.9.45				-
M-2535	Removal of Snow - Stretch Poirino - Piana Gixia Rte 29.	1.110.000	19.9.45				-
M-2536	Removal of Snow on Route 23	3.220.000	19.9.45				-
M-2537	Removal of Snow on Route 24	2.050.000	19.9.45				-
M-2538	Removal of Snow on Route 25	3.080.000	19.9.45				-
M-2539	Removal of Snow on Route 26	2.300.000	19.9.45				-
M-2540	N°2 Bridges over Dora near Oulx & Bardonecchia	10.680.000	7.9.45				—
M-2541	Padiglione della Chiesa Ospedale Molinette - Corso Bramante 88.	3.900.000	—				150 days

Verolo & Simonson.

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ring + ...ne).	2.350.000	18.9.45		3 Mo.	22.9.45
...ccio + Tell ...i	11.130.000	—		152 days	22.9.45
...Valdese	4.420.000	—		150 days	22.9.45
...via Rosa -	2.365.000	—		3 Mo.	22.9.45
...sylvania ...E. Brancale	2.210.000	—		150 days	22.9.45
...mento - ...E. Branca	2.385.000	—		150 days	22.9.45
...Aosta - ...ute 26.	2.800.000	19.9.45		—	22.9.45
...n Route 27	1.250.000	19.9.45		—	22.9.45
...Stretch ...xia Rte 29.	1.110.000	19.9.45		—	22.9.45
...Route 23	3.220.000	19.9.45		—	22.9.45
...Route 24	2.070.000	19.9.45		—	22.9.45
...Route 25	2.050.000	19.9.45		—	22.9.45
...n Route 26	2.700.000	19.9.45		—	22.9.45
...dora near ...bia	10.680.000	7.9.45		—	22.9.45
...Chiesa ...ette - Corso ...s.	3.930.000	—		150 days	22.9.45

787

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial nr.	Name and Location	Estimate (Lire)	Approv. by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.
M.2542	Padiglione "Stabulariun" a Sperate Melinelle - C. Bramante	2.210.600	—			4 Mo.
M.2543	Removal of snow on Route 11	1.850.000	19.9.45			—
M.2544	Route 31 bis - Crescentino - Novara	24.000.000	7.9.45			—
M.2545	Bridge over Rio Carmina on Prov. Road Serravalle - Albera	6.500.000	19.9.45			6 Mo.
M.2546	Bridge over Belbo near Ovigio	4.200.000	19.9.45			3 Mo.
M.2547	Road 28 - 28bis. Stretch Genola - Ponte Nava & Cervere - Carcare - Removal of debris	4.500.000	19.9.45			4 Mo.
M.2548	Removal of debris on Route 22	2.950000	19.9.45			4 Mo.
M.2549	Route 21 - Removal of ~~debris~~ snow	3.250.000	19.9.45			4 Mo.
M.2550	Route 20 - Removal of snow Stretch. Moncalieri - Frenchby.	5.000000	19.9.45			4 Mo
M.2551	Repair of Km 337 + 1, 344 + 240 on Route 29.	2.140.000	19.9.45			2 Mo
M.2552	Removal of snow - Route 33	1.785.000	19.9.45			—
M.2553	Flamba bridge over Tanaro River near Nizza.	6.300.000	19.9.45			4 Mo
M.2801	Repairs to Synagogue in Via Pio Quinto 2.	4.275.900	21.10.45			—
M.2826	Church - Madonna Divina Provvidenza - Torino	2.350.000	1.10.45			—

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	Approved by Eng.	Contractor	Contract (Lire)	Period for Compl.	Approved by Director	Remarks
Torino C. Brunelleschi	1.200.000	—			4 Mo.	22.9.45	
Route 11	1.850.000	19.9.45			—	22.9.45	
Lino - Moncalieri	24.000.000	7.9.45			—	22.9.45	
Torino on Ivrea - Milano	6.500.000	19.9.45			6 Mo.	22.9.45	
Torino	4.200.000	19.9.45			3 Mo.	22.9.45	
Torino Ivrea - Torino Caselle	4.500.000	19.9.45			4 Mo.	22.9.45	
Route 22	2.950.000	19.9.45			4 Mo.	22.9.45	
Torino Nuova	3.350.000	19.9.45			4 Mo.	22.9.45	
Torino Ponte Bgl.	5.000.000	19.9.45			4 Mo	22.9.45	
Torino 344 260	2.140.000	19.9.45			2 Mo	22.9.45	
Route 33	1.785.000	19.9.45			—	22.9.45	
Torino	6.300.000	19.9.45			4 Mo.	22.9.45	
Torino in Via	4.275.900	21.10.45			—	15.11.45	
Torino Torino	2.350.000	7.10.45			—	17.11.45	

0736

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2912	Ricostruction Building Comunale in Caraglia:	2.099.802	17.11.45				Urgent
M-2913	Bridge of Km 30.591 on Com. Road. Trova - Tronzano	2.006.000	26.11.45				4 Mo.
M-2914	Repairs to Embankment on Right side of F. Sesia -	4.500.100	29.11.45				—
M-2915	Flood control between Cave Madonnina & Torr. Lampero	11.000.000	29.11.45				Urgent
M-2916	Bridge over Stura river on Prov. Road Fossano - Salmour - Narzole	10.000.000	17.11.45				10 Mo
M-2943	Pro. Road Cantone - S. Damiano	8.028.000	21.11.45				2 Mo
M-2944	Pro. Road Cantone - Villafranca	5.250.000	21.11.45				2 Mo.
M-2945	Prov. Road Cantone 5° - Castelnuovo	8.250.000	21.11.45				2 Mo
M-2946	Prov. Road Cantone 4° - Montiglio	7.100.000	21.11.45				2 Mo
M-2947	Prov. Road Cantone 5° - Cortiano	6.050.000	21.11.45				2 Mo
M-2948	Prov. Road Cantone 6° - Asti	6.700.000	21.11.45				2 Mo.
M-2949	Prov. Road Cantone 7° - Isola Asti	8.500.000	21.11.45				2 Mo
M-2950	Prov. Road Cantone 8° - N. 229	9.700.000	21.11.45				2 Mo.
M-2951	Prov. Road Cantone 9° - Bobbio	3.310.000	21.11.45				

7 Certificate & 1 Annexes.

7873

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ding ...lia:	2.099.802	17.11.45	Urgent	4.12.45
...on Com. ...ano	2.006.000	26.11.45	4 Mo.	4.12.45
...nfon ...ig -	4.800.100	29.11.45	—	4.12.45
...on Cavo ...lampero	11.000.000	29.11.45	Urgent	4.12.45
...tiver on Salmour -	10.000.000	17.11.45	10 Mo	4.12.45
T.	2626.231	36.531.702		
...niano	1.028.100	21.11.45	2 Mo	15.12.45
...llo franco	5.250.000	21.11.45	2 Mo.	15.12.45
Castel...vero	8.250.000	21.11.45	2 Mo	18.12.45
...e Montiglio	7.100.000	21.11.45	2 Mo	18.12.45
...Cattiano	6.050.000	21.11.45	2 Mo	18.12.45
...- Asti	6.700.000	21.11.45	2 Mo	18.12.45
...- Isola Asti	8.500.000	21.11.45	2 Mo.	18.12.45
...- Nizza	9.700.000	21.11.45	2 Mo	18.12.45
...9°- Bobbio	3.310.000	21.11.45	2 Mo.	18.12.45

787.3

Declassified E.O. 12356 Section 3.3/NND No. 785019

Edmund Abbr. Continued Arion Lar

785019

0739

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	(Lire)	by Reg. Eng.	Contractor	(Lire)	Compl.	D
						Urgent	J.
M.889	River banks of Piceaza	8.000.000	29.5.45				
M.890	Removal of anti tank ditches in Commune of Mira	2.200.000	6.6.45	Comune di Mira	2.200.000	2 Mo.	
M.891	Clearing & Repairing Canals	7.100.000	1.6.45			4 Mo.	
M.917	Repairs to Silo at Port of Venice	1.400.000	9.6.45			3 Mo.	
M.918	Repairs to Inland Water way Consorzio della Vittoria	4.500.000	9.6.45			2 Mo.	
M.919	Repair to Hydraulic system Right side of Piave	4.520.000	8.6.45	Dal Pos-Gio Negro Guido cosh. Breda Cerreda Riccardo	320.000 900.000 700.000 1.200.000	2 Mo.	
M.920	Removal of debris - Livenza	1.350.000	8.6.45			3 Mo.	
M.921	Repair to hydraulic system left side Piave.	9.850.000	8.6.45	Dal Pos Gio-Boda Marzi Natale Ersi. Stavr Zanon Ferruccio	2.200.000 650.000 1.300.000 800.000	2 Mo.	
M.922	Repairs to Warehouses Nr 15 Port of Venice.	1.680.000	9.6.45	Olivieri Argangeli	1680.000	100days	
M.1034	Repairs to River Banks in the vicinity of Padova.	2.500.000	15.4.45			May 45	
M.1049	Aqueduct from Ambrogio Factory Bergamo to the Marghera Central.	2.565.000	29.6.45			30.6.45	
M.1050	Flood Control Works in Este and vicinity	20.000.000	15.4.45			2 Mo.	
M.1051	Repairs to Banks on Po & Adige Rivers	5.000.000	15.4.45			2 Mo.	

J Bertolo & Talmasson.

Declassified E.O. 12356 Section 3.3/NND No. 785019

	(Lire)	by Req. Eng.	Contractor	(Lire)	Compl.	Director	Remarks.
					Urgent	7.6.45	Plans in file
	6.000.000	29.5.45					
io	2.200.000	6.6.45	Comune di Mira	1.200.000	2 Ofo.	14.6.45	Plans in file
					4 Ofo.	14.6.45	
nals	7.100.000	1.6.45					
					3 Ofo.	18.6.45	Plans in file
Venice	1.400.000	9.6.45					
way					2 Ofo.	18.6.45	
	4.500.000	9.6.45					
m	4.520.000	8.6.45	Dal Pos-Gio Negro Guido Coop. Breda Cecchetto Riccardo	520.000 700.000 700.000 1.200.000	2 Ofs	18.6.45	
					3 Ofo.	18.6.45	
nza	1.350.000	8.6.45					
Soft	9.850.000	8.6.45	Dal Pos Gio-Boha Marzi Natale Ersi. Storer Zorzan Feruccio	2.200.000 650.000 1.200.000 800.000	2 Ofo	18.6.45	Coop. Giardini 1.200.000 Suzanna A. 600.000 Biaggio L. 400.000 Edile Piave 1.100.000
4, 15	1.680.000	9.6.45	Olivieri & Argongelli	1.680.000	100 days	18.6.45	Plans in file
					May 45	5.7.45	
in the	2.500.000	15.6.45					
io Fae- orgberg	2.565.000	29.6.45			30.6.45	5.7.45	
Fik	20.000.000	15.6.45			2 Ofo.	30.6.45	
&	5.000.000	15.6.45			2 Ofo.	30.6.45	

7.45

07411

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv of Reg. Eng	Contractor	Contract (Lire)	Period for Comp
M.1067	Consolidation in Brentella di Pedemonte	5.901.280	28.6.45			2 Mo.
M.1068	Repairs to hydraulic Works Commune Motta - Pordenone	1.400.000	28.6.45			2 Mo.
M.1107	Bridge at Km. 12+330 Rt. 51 bis	3.774.640	4.7.45			2 Mo.
M.1871	Removal of debris of Bridge	900.000	18.7.45			6 Mo.
M.1372	Route 50 - Aston - Passo Rolle Predazzo	2.200.000	18.7.45			-
M.1373	Route 48 - Oro - Canazei	2.200.000	18.7.45			-
M.1374	Route 47 Primalone - Trento	2.000.000	18.7.45			-
M.1375	Route 46 - Storo - Rovereto	650.000	18.7.45			-
M.1376	Route 43 - Mostizzolo - S. Michele	1.400.000	18.7.45			-
M.1377	Route 45 - Riva - Trento	1.200.000	18.7.45			-
M.1378	Bridge over Adige. Trento S. Lorenzo	2.000.000	18.7.45			-
M.1379	Route 51 - Tai - Dobbiaco	1.600.000	18.7.45			-
M.1380	Route 49. Novacella - P. Drava	2.000.000	18.7.45			-
M.1381	Route 44 - Moreno - Vibitano	1.600.000	18.7.45			-
M.1382	Route 42 - Tonale - Bolzano	8.000.000	18.7.45			-
M.1383	Route 41 - Sladerno - Tubre	450.000	18.7.45			-

0742

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate (Lire)	Approv by Reg. Eng.	Contractor	Contract (Lire)	Period for compl.	Appr. by Director	Remarks.
5.901.280	28.6.45			2 Mo.	4.7.45	
1.400.000	28.6.45			2 Mo.	4.7.45	
3.714.640	4.7.45			2 Mo.	12.7.45	
900.000	18.7.45			6 Mo.	24.7.45	
2.200.000	18.7.45			-	24.7.45	
2.200.000	18.7.45			-	24.7.45	
2.000.000	18.7.45			-	24.7.45	
650.000	18.7.45			-	24.7.45	
1.400.000	18.7.45			-	24.7.45	
1.200.000	18.7.45			-	24.7.45	
2.000.000	18.7.45			-	24.7.45	
1.600.000	18.7.45			-	24.7.45	
2.000.000	18.7.45			-	24.7.45	
1.600.000	18.7.45			-	24.7.45	
3.000.000	18.7.45			-	24.7.45	
450.000	18.7.45			-	24.7.45	

0743

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1384	Route 38- S^t Elvio - Bolzano	3.000.000	18.X.45			—	
M.1385	Route 40- Spondigna - Resia	1.500.000	18.X.45			—	
M.1386	Bridge over Val S. Pietro	1.520.000	18.X.45	Coop. Bellunese Edile ed Affini	1.520.000	3 Mo.	
M.1387	Route 52 - Passo Maurig - S. Candido.	2.000.000	18.X.45			—	
M.1388	Route 50 - Ponti Alpi - Primolano	1.506.000	18.X.45			—	
M.1389	Route 51 - Cima Fadalto - Tai	1.500.000	18.X.45			—	
M.1390	Route 48 - Cortina - Cima - gogna & Carbonin	1.100.000	18.X.45			—	
M.1391	Route 48 - Canazei - Cortina	1.700.000	18.X.45			—	
M.1447	Palazzo del Governo	1.500.000	25.X.45			3 Mo.	
M.1448	Bov. Road - Cervignano - Belvedere di Grado	1.890.000	25.X.45			3 Mo.	
M.1449	Viadotto Valmarza	1.000.000	25.X.45			—	
M.1450	Bridge over Noce Torrent MR - A760 - 385.	800.000	25.X.45			—	
M.1451	Bridge over Brenta.	4.750.000	25.X.45			3 Mo.	
M.1452	Bridge over Adige in Trento	25.000.000	25.X.45			—	
M.1715	Drainage & Cleaning Between Tagliamento & Isonzo Rivers	3.250.000	27.X.45			—	
M.1735	Repairs embankments along Po	1.300.000	2.8.45			4 Mo.	
M.1736	Repairs to left side embankments Po River.	2.150.000	2.8.45			3 Mo.	

0744

Declassified E.O. 12356 Section 3.3/NND No. 785019

ano	5.000.000	18.X.45			–	24.X.45
Resia	1.500.000	18.X.45			–	24.X.45
o	1.520.000	18.X.45	Coop. Bolognese Edile ed Affini	1.520.000	3%	24.X.45
S.	2.000.000	18.X.45			–	24.X.45
olano	1.506.000	18.X.45			–	24.X.45
-Tai	1.500.000	18.X.45			–	24.X.45
mo -	1.100.000	18.X.45			–	24.X.45
ino	1.700.000	18.X.45			–	24.X.45
	1.500.000	25.X.45	7877		3%	2X.X.45
Bol -	1.890.000	25.X.45			3%	2X.X.45
	1.000.000	25.X.45			–	2X.X.45
t	800.000	25.X.45			–	2X.X.45
	4.750.000	25.X.45			3%	2X.X.45
rento	25.000.000	25.X.45			–	2X.X.45
veen ivers	3.250.000	2X.X.45			–	6.8.45
long Po	1.300.000	2.8.45			4%	8.8.45
bankments	2.150.000	2.8.45			3%	8.8.45

0743

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv by Req. Eng.	Contractor	Contract (Lire)	PERIOD for compl.	D
M.1737	Repairs left side embankments Po River.	2.830.000	2.8.45			3 Mo.	P.
M.1738	Repair Embankments Po	1.380.000	2.8.45			3 Mo.	P.
M.1739	Repairs left side Po River	1.180.000	2.8.45			3 Mo	P.
M.1740	Repairs embankments of Adige & Retaining Walls.	1.830.000	2.8.45			4 Mo	P.
M.1741	Route 62 - Mozzecane - Verona	263.000	27.7.45	Guardia Eugenio	263.000	3 Mo	P
M.1742	Route 10 - Bonferraro - Monselice	967.000	27.7.45	Ruzza Paolo	967.000	3 Mo	P
M.1743	Route 53 - Postumia - Vicenza Treviso	1.023.000	27.7.45	Guarda Eugenio	1.023.000	3 Mo.	P
M.1744	Route 46 Vicenza - Stoeva	858.000	27.7.45	Dal Castello G.	858.000	3 Mo	P
M.1745	Route 53 - Treviso - Portogruaro	1.096.000	27.7.45	S.B. Ghiaia del Piave	1.096.000	3 Mo	P
M.1746	Route 51 - Junc. S. Vendemania Fadalto.	473.000	27.7.45	S.B. Ghiaia del Piave	473.000	3 Mo	P
M.1747	Route 47. Padova - Primolano	1.293.000	27.7.45	Del Castello G.	1.293.000	3 Mo.	P
M.1748	Route 11. Padova - Venezia	1.385.000	27.7.45	Caporiolo Giovanni	1.385.000	3 Mo	P
M.1760	Repairs to Bomb damage along the Camuzzoni Canal	7.747.944	4.8.45			4 Mo.	P
M.1761	Repair to the Camuzzoni Canal to supply power Sta.	3.791.110	4.8.45			4 Mo.	P

0746

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ation	Estimate (Lire)	Approv by Reg. Eng.	Contractor	Contract (Lire)	Period for compl.	Appr. by Director	Remarks
...kments	2.830.000	2.8.45			3 Mo.	P.8.45	
...Po	1.380.000	2.8.45			3 Mo.	P.8.45	
...iver	1.100.000	2.8.45			3 Mo	P.8.45	
...of Walls.	1.830.000	2.8.45			4 Mo	P.8.45	
...Verona	263.000	27.7.45	Guardia Eugenio	263.000	3 Mo	P.P.45	
...Monselice	967.000	27.7.45	Ruzza Paolo	967.000	3 Mo	P.8.45	
...Vicenza	1.023.000	27.7.45	Guarda Eugenio	1.023.000	3 Mo.	P.8.45	
...tova	858.000	27.7.45	Dal Castello G.	858.000	3 Mo	P 8.45	
...Ortogruaro	1.096.000	27.7.45	S.A. Ghiaia del Piave	1.096.000	3 Mo	P.P.45	
...Germania	473.000	27.7.45	S.A. Ghiaia del Piave	473.000	3 Mo	P.8.45	
...Cimolano	1.293.000	27.7.45	Del Castello G.	1.293.000	3 Mo.	P.8.45	
...Feria	1.395.000	27.7.45	Capriolo Giovanni	1.385.000	3. Mo	P.8.45	
...ge along ...al	7.747.944	4.8.45			4 Mo.	11.8.45	
...azioni ...ower Sta.	3.798.110	4.8.45			4 Mo.	11.8.45	

07471

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1762	Reconstruction of dam in Camuzzoni Canal	11.100.010	4.8.45				-
M.1763	Bridge over Natisone River	2.750.000	2.8.45				5 Mo.
M.1764	Building "Croce Rossa" in Verona.	4.500.000	4.8.45				5 Mo.
M.1765	Basilica Palladiana	3.650.000	4.8.45				-
M.1766	Bridge over Tagliamento River	4.600.000	2.8.45				200 days
M.1767	Lavori Bonifica.	4.434.000	4.8.45				2 Mo.
M.1768	Bridge over Adige - Percantina	1.612.956	7.8.45				8 Mo
M.1769	Bridge over Tagliamento - Tolmezzo	1.265.000	7.8.45				200 days
M.1770	Bridge over Sarca River near Arco Route 45 bis	3.100.000	7.8.45				8 Mo.
M.1771	Bridge over Sarca River near Dro Route 45 bis	2.600.000	7.8.45				8 Mo.
M.1772	Emergency Works on Route Veronese - Torbole	3.800.000	2.8.45				-
M.1773	Bridge over Adige River in Legnago Route 10	660.000	2.8.45				2 Mo.
M.1774	Emergency Works at Km. 23+000 on Pre Road. Belluno - Agordo	1.950.000	2.8.45				-
M.1775	Bridge over Sarca River near Torbole - Pilotti	940.000	2.8.45				-
M.1776	Bridge over Astico Torrent in Passo di Riva	8.300.000	2.8.45				10 Mo.

/ Scarpelli & Salmasson.

Declassified E.O. 12356 Section 3.3/NND No. 785019

am in	11.100.000	4.8.45			—	11.8.45
e River	2.750.000	2.8.45			5 Mo.	11.8.45
re Rossa"	4.500.000	4.8.45			5 Mo.	11.8.45
iano	3.650.000	4.8.45			—	11.8.45
nto River	4.600.000	2.8.45			200 days	11.8.45
	4.434.000	4.8.45			2 Mo.	11.8.45
- Pescantina	1.618.956	7.8.45			8 Mo	11.8.45
to - Tolmezzo	1.265.000	7.8.45			200 days	11.8.45
River near s	3.100.000	7.8.45			8 Mo.	11.8.45
River near e's	2.600.000	7.8.45			8 Mo.	11.8.45
Route le	3.800.000	2.8.45			—	11.8.45
iver in io	660.000	2.8.45			2 Mo.	11.8.45
f Km. 237000 o - Agordo	1.950.000	2.8.45			—	11.8.45
a River lo Hi	940.000	2.8.45			—	11.8.45
Torrent a	8.300.000	2.8.45			10 Mo.	11.8.45

2.87

0749

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nr	Name and Location	Estimate (Lire)	Approved by Appro by Req. Eng.	Contractor	Contract (Lire)	Contract Period for Compl.
M. 1877	Retaining Walls - Route Gardesana Orientale	5.754.000	6.F.45			2 Mo.
M. 1881	Bonifica in Venezia	3.770.000	15.8.45	Tonizzo Ferruccio	3.770.000	4 Mo.
M. 1882	Road Repair Villetta	1.875.000	18.8.45	Ass. Lav. Edil. Affini	1.602.309	6. Mo.
M. 1876	Flood Control on left side of Gorzone River	3.000.000	15.8.45			2 Mo.
M. 1877	Flood Control on left side Adige River	4.000.000	14.8.45	Biscaro Antonio	3.775.000	—
M. 1878	Route N. Padova - Primolano	2.870.000	18.8.45			3 Mo.
M. 1879	Flood Control on left side of Gorzone River	6.000.000	15.8.45			2 Mo.
M. 1880	Requisto Autocarri Purchase of 6 trucks for U.S.U.S	12.250.000	23.8.45			—
M. 1881	Removal of debris in Cavarzere	1.850.000	14.8.45			—
M. 1882	Removal of debris in Marghera	2.000.000	14.8.45			6 Mo.
M. 1883	Manifattura Tabacchi in Venezia 1° lot.	1.590.000	14.8.45	Cesarin Carlo	1.584.000	2 Mo.
M. 1884	Building Manifattura Tabacchi in Venezia 2° lot.	1.250.000	14.8.45			3 Mo.
M. 1885	Manifattura Tabacchi in Venezia 3° lot.	520.000	14.8.45			—

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	Approved by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.	Approved by Director	Remarks.
Route ntale	5.754.000	6.8.45			2 Mo.	11.8.45	
zia	3.770.000	15.8.45	Tomizzo Ferruccio	3.770.000	4 Mo.	22.8.45	*
lle Ha	1.875.000	10.8.45	Ass. Lav. Edili Affini	1.602.369	6. Mo.	22.8.45	
le ft side r	3.000.000	15.8.45			2 Mo.	24.8.45	
ft side	4.000.000	14.8.45	Biscaro Antonio	3.773.000	—	24.8.45	
Primolano	2.870.000	18.8.45			3 Mo.	24.8.45	
ft side	6.000.000	15.8.45			2 Mo.	24.8.45	
Ks for V.SUS	12.270.000	23.8.45			—	24.8.45	
in Cavarzere	5.850.000	14.8.45			—	24.8.45	
in Marghera	2.000.000	14.8.45			6 Mo.	24.8.45	
ochi in	1.590.000	14.8.45	Cesarin Carlo	1.544.700	2 Mo	24.8.45	
ro Tobacchi f.	1.270.000	14.8.45			3 Mo.	24.8.45	
ochi in f.	520.000	14.8.45			—	24.8.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

							45 days	24.
M. 1886	River Banks. Po River	1.503.700	18.8.45				2 Mo.	24.
M. 1887	Repair banks Po delle Tolle	1.120.000	14.8.45				4 Mo	24.
M. 1888	Repair to Head on Right Side Adige Between 116 - 118	5.000.000	14.8.45				4 Mo.	24.
M. 1889	Repairs to Water Works	5.600.000	14.8.45				1 Mo.	24.
M. 1890	Repairs embankments of Adige & Po Rivers.	2.760.000	14.8.45				3 Mo.	24.
M. 1891	Repairs embankments of River Adige - Rovigo	1.100.000	14.8.45				4 Mo	24.
M. 1892	Repairs embankments along Po river - Com. Papozze, Adria Loreo - Donada.	1.500.000	14.8.45				3 Mo.	24.
M. 1893	Repair to hydraulic system near Alberedo bridge	2.000.000	16.8.45				3 Mo.	24.
M. 1894	Bridge Catena near Verona	7.000.000	11.8.45				3 Mo.	24.
M. 1895	Bridge Garibaldi in Verona	21.000.000	11.8.45				3 Mo.	24.
M. 1896	Route 10 - Bonferraro - Monselice	1.859.000	18.8.45				3 Mo.	24.
M. 1897	Route 62 - "Della Cisa" Mozzecane - Verona	600.000	18.8.45				3 Mo.	24.
M. 1898	Route 46 Vicenza - Strada	1.362.000	18.8.45				3 Mo.	24.
M. 1899	Route 46 - Bridge at Prog. 31.608 over torrent Leogra.	2.500.000	16.8.45				6 Mo.	24.
M. 1900	Bridge over Cismon torrent Route 47.	5.821.000	16.8.45				4 Mo.	24.

Verona 4 Settembre.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Po River	1.503.700	18.8.45				45 days	24.8.45
Po della Tolle	1.120.000	14.8.45				2 Mo.	24.8.45
on Right tween 116 - 118	5.000.000	14.8.45				4 Mo.	24.8.45
later Works	5.600.000	14.8.45				4 Mo.	24.8.45
nkments of Rivers.	2.760.000	14.8.45				1 Mo.	24.8.45
nkments of Rovigo	1.100.000	14.8.45				3 Mo.	24.8.45
nkments along . Papozze, Adria	1.500.000	14.8.45				4 Mo.	24.8.45
draulic system do bridge	2.000.000	16.8.45				3 Mo.	24.8.45
a near Verona	7.000.000	11.8.45				3 Mo.	24.8.45
baldi in Verona	21.000.000	11.8.45				3 Mo.	24.8.45
Ferrara - Monselice	1.859.000	16.8.45				3 Mo.	24.8.45
@ isa " Mozze	600.000	15.8.45				3 Mo.	24.8.45
enza - Stieva	1.362.000	15.8.45				3 Mo.	24.8.45
ge at Prog. 31.608 Leogra.	2.500.000	16.8.45				6 Mo.	24.8.45
Ci's mon torrent d'E.	5.821.000	16.8.45				4 Mo.	24.8.45

Masson.

783

07531

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approved by Reg. Eng	Contractor	Contract (Lire)	Period for compl.	R
M.1901	Removal of debris in Trento city.	4.200.000	15.8.45			-	2
M.1902	Repairs to embankments to Stream Mandola	1.400.000	15.8.45			-	2
M.1903	Route 51. Junc. S. Vendemiano - Fadalto	1.656.000	15.8.45			3 Mo.	2
M.1904	Route 53 - Treviso - Portogruaro	2.250.000	15.8.45			3 Mo	2
M.1905	Repairs to embankments of Stream Zero 1 Ditch Storta	2.552.000	16.8.45			3 Mo.	2
M.1906	Bridge over Sile River	2.450.000	16.8.45			-	2
M.1907	Bridge over Piave River in Valdobbiadene	1.900.000	16.8.45			-	2
M.1908	Purchase of motor cars	6.680.000	15.8.45			1 Mo.	2
M.1909	Road Repair in Bolzano city.	4.054.000	18.8.45			3 Mo	2
M.1910	Debris clearance in Bolzano city.	2.000.000	13.8.45			2 Mo	2
M.1911	Repair to hydraulic system in Bolzano.	2.200.000	18.8.45			3 Mo.	2
M.1912	Repair to damage caused by Flood - Valley Sarentina	1.500.000	18.8.45			3 Mo.	2
M.1913	Repair to damage caused by Flood Valley Isarco	2.885.000	18.8.45			3 Mo.	2

78619

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate Estimate (Lire)	Approv Approved by Reg. Eng.	Contractor	Contract Contract (Lire)	Period Period for compl.	Approv Approved by Director	Remarks
n Trento	4.200.000	18.8.45			—	24.8.45	
ments to	1.400.000	18.8.45			—	24.8.45	
ndemiano -	1.656.000	18.8.45			3 Mo.	24.8.45	
Pietrapiana	2.250.000	18.8.45			3 Mo.	24.8.45	
ments of h Stefano	2.550.000	18.8.45			3 Mo.	24.8.45	
River	2.450.000	16.8.45			—	24.8.45	
River e	1.900.000	16.8.45			—	24.8.45	
r ears	6.680.000	11.8.45			1 Mo.	24.8.45	
Bolzano	4.054.000	18.8.45			3 Mo	24.8.45	
in Bolzano	2.000.000	13.8.45			2 Mo	24.8.45	
lic system	2.200.000	18.8.45			3 Mo.	24.8.45	
caused by Sarentino	1.500.000	18.8.45			3 Mo.	24.8.45	
e caused Isarco	2.885.000	18.8.45			3 Mo.	24.8.45	

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.1914	Route 52 - Tolmezzo - Passo Mauria	1.140.000	13.8.45			3 Mo	24.
M.1915	Bridge over Corsaglio torrent in Nimis.	1.250.000	11.8.45			4 Mo	24.
M.1916	Bridge "Zuglio" over But in Udine.	3.900.000	11.8.45			200 days	24.
M.1917	Bridge over Rio Nello on Prov. Road Carnica.	2.650.000	11.8.45			6 Mo	24.
M.1918	Bridge at Km. 20.700 Rt 52	4.760.000	11.8.45			4 Mo	24.
M.1919	Br. dge at Km 16.030 Rt 52	2.980.000	11.8.45			4 Mo	24.
M.1920	Bridge at Km 15.081 Rt 52	1.913.000	11.8.45			3 Mo	24.
M.2030	Bridge over Brenta River in Padova	3.500.000	24.8.45			5 Mo	28.
M.2031	Bailey bridge over Frassine River. Com. di Saletto	1.610.000	22.8.45			-	24.
M.2032	Puntellamento campate metalliche con stilate in legno	1.500.000	24.8.45			-	24.
M.2033	Bridge over Sarca River near Torbole	902.000	24.8.45			-	24.
M.2034	Bridge over Sarca River - Torbole	2.100.000	24.8.45			-	24.
M.2035	Emergency Works on Prov. Road Fersina - Avisio	1.090.000	24.8.45			-	24.
M.2036	Bridges over Brenta River & Bacchiglione a Cà Pasqua.	10.655.000	22.8.45	Ing. Ugo Zar " " "	4.300.000 5.820.000	-	24.

78863

0754

Declassified E.O. 12356 Section 3.3/NND No. 785019

220 - Passo Maurig	1.140.000	13.8.45			3 Mo	24.8.45	
orrapho torrent	1.252.000	11.8.45			4 Mo	24.8.45	
"over But	3.900.000	11.8.45			2 days	24.8.45	
io Nello on rnica.	2.655.000	11.8.45			6 Mo	24.8.45	
20. 747 Rt 52	4.760.000	11.8.45			4 Mo	24.8.45	
030 Rt 52	2.980.000	11.8.45			4 Mo	24.8.45	
021 Rt 52	1.913.000	11.8.45			3 Mo	24.8.45	
enta River in	3.500.000	24.8.45			5 Mo	28.8.45	
ver Frassine di Soletto	1.610.000	22.8.45			-	28.8.45	
campate meta- /ate in legno	1.500.000	24.8.45			-	28.8.45	
Sarca River	902.000	24.8.45			-	28.8.45	
rca River - Torbole	2.100.000	24.8.45			-	28.8.45	
orks on Prov. - Avisio	1.090.000	24.8.45			-	28.8.45	
r Brenta ebiglione a	10.655.000	22.8.45	Ing. Ugo Zar " "	4.300.000 5.820.000	-	28.8.45	

ssom.

7883

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv by Reg.Eng	Contractor	Contract (Lire)	Period for Compl.	Appl by Dire
M.2037	Bridges - Val della Cordg - Val S. Lorenzo & Val Nassa Route 47.	2.914.700	24.8.45			3 Mo.	28.
M.2038	Road Repair in Bolzano City	2.377.000	28.8.45			3 Mo	28.
M.2039	Route 52 - Tolmezzo - Passo Maoria	1.240.000	24.8.45			3 Mo	28.
M.2096	Bridge "Umberto" in Verona	23.500.000	4.8.45			—	30.
M.2118	Bonifica Comune del Friuli	1.500.000	29.8.45			2 Mo.	3.
M.2119	Bridge over Torrent Degano in Comeglians.	10.360.000	29.8.45			400 days	3.
M.2120	Bridge in locality Colombere	1.350.000	29.8.45			4 Mo.	3.
M.2121	Bridge over Rio Barbaretta Prov. Road "Carnico del M. Croce"	2.400.000	29.8.45			—	3.
M.2122	2 Bridges in Palmanova.	1.200.000	29.8.45			4 Mo	3.
M.2123	Bonifiche Bassa Friulana	1.980.000	29.8.45			—	3.
M.2124	Removal of antitanks ditch in Latisana	1.120.000	29.8.45			Nov. 45	3.
M.2125	Removal of Antitanks dikes in Latisana.	1.190.000	29.8.45			Nov. 45	3.
M.2126	Repairs buildings in Via S. Nicolò 23. Barracks. CC.RR.	2.900.000	27.8.45			3 Mo.	3.

287

Declassified E.O. 12356 Section 3.3/NND No. 785019

...tion	Estimate (Lire)	Approved by Reg. Eng	Contractor	Contract (Lire)	Period for Compl.	Approved by Director	Remarks
...rdo-Nasso	2.914.700	24.8.45			3 Mo.	28.8.45	
...ano City	2.377.000	2.8.45			3 Mo	28.8.45	
... - Passo	1.840.000	24.8.45			3 Mo	28.8.45	
... Verona	23.500.000	Ult.45			—	30.8.45	
...friali	1.500.000	29.8.45			2 Mo.	3.9.45	
... Degano	10.360.000	29.8.45			400 days	3.9.45	
...elombare	1.350.000	29.8.45			4 Mo.	3.9.45	
...lorentia	2.400.000	29.8.45			—	3.9.45	
...f. M. Giovi					4 Mo	3.9.45	
...nova.	1.200.000	29.8.45			—	3.9.45	
...risana	1.980.000	29.8.45			Nov. 45	3.9.45	
... diteli	1.120.000	29.8.45			Nov. 45	3.9.45	
...li diteles	1.150.000	29.8.45			3 Mo.	3.9.45	
... Via S. ...eks. CC.AA.	2.900.000	29.8.45					

07591

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2127	Repairs to escarpment of the left embankment of River Piave	31.200.000	29.8.45				Feb 46	3
M.2128	Repair to bed of River Livenza in com. Motta	4.000.000	29.8.45				Oct 45	3
M.2129	Escarpment of Embankment of River Piave	7.619.210	29.8.45				Feb. 46	3
M.2130	Repair to Postk Telegraph Building in Piazza Vittoria Treviso.	5.500.000	27.8.45				—	3
M.2131	Repairs to "Palazzo della Prefettura in Treviso.	1.990.000	27.8.45				—	3
M.2132	Caserma Pompieri in Trento	8.600.000	21.8.45				—	3
M.2133	Palazzo della Provincia.	6.820.000	28.8.45				—	3
M.2134	Istituto Educative S. Maria	1.800.000	28.8.45				—	3
M.2135	Repair to "Ente Comunale di Assistenza Building." Trento	1.553.169	28.8.45				—	3
M.2136	Istituto Infanzia Abbandonaty in Trento.	1.150.000	30.8.45				—	3
M.2137	Repair to "Custom House" Trento	3.550.000	30.8.45				—	3
M.2138	Famiglio Materna in Rovereto	1.900.000	30.8.45				—	3
M.2139	Repair to Sewers in Trento	4.841.500	30.8.45				—	3
M.2140	Flambo bridge over Adige Between Egna & Termeno	2.500.000	29.8.45				—	3
M.2141	Bridge over Brenta River.	1.500.000	29.8.45				—	3

7987

07801

Declassified E.O. 12356 Section 3.3/NND No. 785019

...t of the kff over Piave	31.203.000	29.8.45			Feb 46	3.9.45
...iver Livenza	4.000.000	29.8.45			Dec 45	3.9.45
...bankment	7.619.210	29.8.45			Feb. 46	3.9.45
...Telegraph ...29 Vittoria	5.500.000	27.8.45			—	3.9.45
...o della Pe- ...iso.	1.940.000	27.8.45			—	3.9.45
...eri in Trento	8.600.000	28.8.45			—	3.9.45
...aia.	6.820.000	28.8.45			—	3.9.45
...S. Maria	1.800.000	28.8.45			—	3.9.45
...mmunale di ...lding." Trento	1.553.169	28.8.45			—	3.9.45
...Abbandonata	1.150.000	30.8.45			—	3.9.45
...m House - Trento	3.550.000	30.8.45			—	3.9.45
...na in Roverè	1.900.000	30.8.45			—	3.9.45
...rs in Trento	4.865.500	30.8.45			—	3.9.45
...over Adige ...Termeno	2.500.000	29.8.45			—	3.9.45
...to River.	1.500.000	29.8.45			—	3.9.45

...tom.

7883

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approved by Reg. Eng	Contractor	Contract (Lire)	Period for compl	Approved Dir
M.2142	Asilo Inf. S. Martino in Trento	2.500.000	24.8.45			—	3.9
M.2143	Istituto Buon. Infanzia Abbandonata - Trento.	3.360.000	24.8.45			-	3.9
M.2144	Bonifica - Repair to Hydraulic works of River Adige near Bridge Aldarede.	3.000.000	30.8.45			5 Mo.	3.
M.2145	Repairs to Hydraulic Works of left Side & Right Side of River Adige	7.000.000	27.8.45			4 Mo.	3.
M.2146	50 Huts. in Verona.	7.700.000	29.8.45			2 Mo	3.
M.2147	Repair of war damaged Works of Bonifica - Alto Adige	3.125.000	29.8.45			5 Mo	3.
M.2148	Bonifiche Consorzio Cavrilla	2.098.765	29.8.45			5 Mo	3.
M.2149	Bonifiche Consorzio Agro Veronese	1.635.471	27.8.45			5 Mo.	3.
M.2150	Bonifiche Repair to Bank in Volta Bonega in Verona	4.000.000	27.8.45			5 Mo.	3.
M.2151	Repair to Hydraulic Works of River Adige near Legnago	10.000.000	27.8.45			5 Mo.	3.
M.2152	Caserma 78° Fanteria in Verona.	3.300.000	27.8.45			5 Mo.	3.
M.2153	Removal of debris in Legnago City	3.100.000	27.8.45			2 Mo	3.
M.2154	School Building in Com. Vetena nuova in Verona.	3.000.000	27.8.45			-	3.
M.2155	Bridge over Torrent Navare	545.000	29.8.45			2 Mo	3.
M.2156	Building. Genio Civile in	6.Taaaa	2.8.45				

783

07621

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ation	Estimate (Lire)	Hhp. by Reg. Eng	Contractor	Contract (Lire)	Period for compl	Hhp. by Director	Remarks.
...in Tiento	2.500.000	24.8.45			—	3.9.45	
...o Abban- ...	3.360.000	24.8.45			—	3.9.45	
...Hydraulic ...near	3.000.000	30.8.45			5 Mo.	3.9.45	
...ks of left ...ver Bridge	7.000.000	25.8.45			4 Mo.	3.9.45	
...	7.900.000	29.8.45			2 Mo	3.9.45	
...d Works ...Adige	3.125.000	29.8.45			5 Mo.	3.9.45	
...o Cavilla	2.098.767	29.8.45			5 Mo	3.9.45	
...ge Verona	4.635.411	25.8.45			5 Mo.	3.9.45	
...ct in ...rona	4.000.000	25.8.45			5 Mo	3.9.45	
...Novi di ...gnago	10.000.000	25.8.45			5 Mo.	3.9.45	
...o in	3.000.000	25.8.45			5 Mo.	3.9.45	
...gnago City	3.100.000	25.8.45			2 Mo	3.9.45	
...m. Verona	3.000.000	25.8.45			—	3.9.45	
...Novara	545.000	29.8.45			2 Mo	3.9.45	
...Vic. in	6.700.000	25.8.45					

785

07631

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Verona.						5 Mo.	3.
M.2157	Istituto Compostrini in Verona	1.840.000	25.8.45				5 Mo.	3.
M.2158	Repair to Caserma Rokera	2.000.000	25.8.45				5 Mo	3.
M.2159	Ricostruzione Magazzino Idraulico Manbeotta - Verona	3.450.000	25.8.45				5 Mo.	3.
M.2160	Civilian Hospital of Legnago	5.950.000 6.992.809	25.8.45				2 Mo	3.
M.2161	Hospital Center of Verona	5.950.000	25.8.45				3 Mo.	3.
M.2162	School of Fine Art P. Selvatico in via Loredan. Padova	1.190.000	28.8.45				3 Mo	3.
M M2163	Elementary School "E de Amicis"	1.390.000	28.8.45				3 Mo.	3.
M.2164	Istituto Tecnico C. B. Belzoni'	2.000.000	28.8.45				-	3.
M. M.2165	Repair to Canal Bisatto from via Vò si Sotto to Cà Bonetti	1.190.000	29.8.45				-	3.
M.. M.2166	Repair to Canal Bisatto from Lovzetto to Taglio -	4.500.000	29.8.45				-	3.
M. M.2167	Repairs to Embankments of River Adige - Cà Morini	3.500.000	25.8.45				-	3.
M.2 M.2168	Repairs to Embankments of left side of Adige River -	2.350.000	25.8.45	Naso	Antonio	2.230.000	-	3.
M.2 M.2169	Repairs to Banks on left side of Adige River in Valle of Adige Bridge Masi.	1.600.000	25.8.45				-	3.
M.21 M.2170	Repairs to Embankment Adige	2.000.000	25.8.45				3 Mo.	3.
M.2171	Repairs to Embankment Adige - Mezzo - primo lotto Cerlato a Palmasson.	1.500.000	0.7.45					

7887

Declassified E.O. 12356 Section 3.3/NND No. 785019

7687

Verona	1.800.000	25.8.45			5 Mo.	3.9.45
ara	3.300.000	25.8.45			5 Mo.	3.9.45
Idrauli-na	3.450.000	25.8.45			5 Mo.	3.9.45
gnago	5.920.000 6.992.000	25.8.45			5 Mo.	3.9.45
na	5.950.000	25.8.45			2 Mo.	3.9.45
Iratio-deva	1.190.000	28.8.45			3 Mo.	3.9.45
...s-	1.390.000	28.8.45			3 Mo	3.9.45
Leoni	2.000.000	28.8.45			3 Mo.	3.9.45
...ssa-rachi	1.400.000	29.8.45			-	3.9.45
...from	4.500.000	29.8.45			-	3.9.45
...s of ...rini	3.500.000	25.8.45			-	3.9.45
...of Soff	2.350.000	25.8.45	Naso	Antonio	2.230.000	3.9.45
...of ...ide ...valle ...f	1.600.000	25.8.45			-	3.9.45
...Adige	3.000.000	25.8.45			-	3.9.45
...	1.200.000	0.7.45			3 Mo.	3.9.45

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approved by Reg. Eng.	Contractor	Contract (Lire)	Period for compl.
M. 2171	Bridge over Battaglia Canal in Bovolenta.	3.000.000	27.8.45	Ferroresso Alessandro	2.305.345	3 Mo.
M. 2172	Repair to Banks on left side of Garzone	2.200.000	25.8.45			—
M. 2173	Bridge over Fratta River in Boviolacqua.	4.360.000	25.8.45			4 Mo.
M. 2174	Embankments on left side of Adige River.	4.000.000	25.8.45	Coop. Edile di Abbedoletto Fogarco	3546.000	—
M. 2175	Embankments on left side of Adige River	8.469.000	25.8.45			—
M. 2176	Aqueduct Porto Marghera	6.700.000	27.8.45			11 Mo.
M. 2177	Aqueduct in Marghera	2.000.000	27.8.45			2 Mo.
M. 2178	Aqueduct Mestre e Marghera	1.152.000	28.8.45			1 Mo.
M. 2179	Repair to Aqueduct of Marghera e Mestre.	1.500.000	30.8.45			2 Mo.
M. 2180	Osservatori Meteorologici e Stazioni Idrografiche.	1.610.000	30.8.45			3 Mo.
M. 2181	Removal of debris of Bridge S. Donà over Piave.	2.200.000	27.8.45			—
M. 2182	Briglia di Stra over River Brenta in Com. Vigonovo.	6.000.000	29.8.45			5 Mo.
M. 2183	Banks. Canal Brisotera	2.165.000	29.8.45			4 Mo.

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Rpts. by Eng.	Contractor	Contract (Lire)	Period for compl.	Rpts. by Director	Remarks
...ni	3.000.000	25.8.45	Ferrarese Alessandro	2.895.545	3 Mo.	3.9.45	
...ide	3.300.000	25.8.45			—	3.9.45	
	4.360.000	25.8.45			9 Mo.	3.9.45	
...le	6.000.000	25.8.45	Cost. Edile di Abbondotto Eugenio	3.546.000	—	3.9.45	
...ie	5.449.000	25.8.45			—	3.9.45	
...a	6.300.000	27.8.45			11 Mo.	3.9.45	
	9.000.000	27.8.45			2 Mo.	3.9.45	
...bria	1.152.000	28.8.45			1 Mo.	3.9.45	
	1.500.000	30.8.45			2 Mo.	3.9.45	
	1.610.000	30.8.45			3 Mo.	3.9.45	
...e	2.200.000	27.8.45			—	3.9.45	
...ula	6.000.000	29.8.45			5 Mo.	3.9.45	
	2.105.000	29.8.45			4 Mo.	3.9.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2184	Removal of debris of Bridge over Com. Road. Chioggia - Lorea Cava nella d'Adige.	1.300.000	25.8.45				
M.2185	Repairs to Embankments of Canale Busiola in Chioggia	2.230.000	25.8.45			-	
M.2186	Removal of Antitanks ditches in Marghera - Mestre.	3.500.000	29.8.45	See Contract		3.500.000	4 Mo
M.2187	Repair to damaged Wharf to River Dese in Venezia	2.560.000	29.8.45	Brovazzo Agostino		2.327.650	-
M.2188	Removal of Antitanks Ditches in Venezia.	12.109.000	29.8.45	See contract		8.860.396	-
M.2189	Acquisto materiali	3.180.000	27.8.45				-
M.2190	Removal of debris from Bridge over Lirenzo River	3.000.000	27.8.45				-
M.2191	Removal of debris from bed of Adige - in Venezia	2.490.000	27.8.45				4 Mo.
M.2192	Canale di scolo " Fiume Vecchio	1.279.000	29.8.45				2 Mo
M.2193	Repairs to Banks on left side of Gorzone in Com. Cavar. Zero.	1.750.000	25.8.45				-
M.2194	Repair to Civil Hospital Badia Polesine in Rovigo.	1.600.000	28.8.45				3 Mo
M.2195	Bridge Castello over Canal-bianco in Com. of Adria.	1.700.000	24.8.45				2 Mo.
M.2196	Repairs to damaged Wall on Right side of Adige River	1.300.000	27.8.45				3 Mo.
M.2344	Route 2a Approvvigionamento - Trasporto di Bertolo & Salmasso.	1.300.000	0.1.45				

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

	1.300.000	25.8.45			—	3.9.45
	2.220.000	25.8.45			—	3.9.45
	3.500.000	29.8.45	See Contract	3.500.000	4 Mio	3.9.45
	2.500.000	29.8.45	Brutto 22 Netto	2.325.650	—	3.9.45
	12.100.000	29.8.45	See contract	8.860.350	—	3.9.45
	2.400.000	29.8.45			—	3.9.45
	2.000.000	29.8.45			—	3.9.45
	2.000.000	29.8.45			—	3.9.45
	2.000.000	29.8.45			4 Mio.	3.9.45
	2.000.000	29.8.45			4 Mio.	3.9.45
	1.500.000	29.8.45			—	3.9.45
	2.000.000	29.8.45			3 Mio.	3.9.45
	4.000.000	29.8.45			4 Mio.	3.9.45
	3.000.000	29.8.45			3 Mio.	3.9.45
-	1.500.000	6.9.45				

7803-1

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial No.	Name and Location	Estimate (Lire)	Appr. by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.
M.2197	Repair to Caserma della Guardia di Finanza in Belluno.	3.795.000	30.8.45			3 Mo.
M.2198	Sede Ufficiale Registro in Belluno	1.500.000	27.8.45			-
M.2199	Gas Plant in Belluno.	12.998.000	27.8.45			-
M.2200	Bridge at Km 42.550 Rt. 51	1.300.000	29.8.45			2 Mo.
M.2201	Bridge at Km 49+950 Rt. 51.	2.500.000	29.8.45			3 Mo.
M.2202	Bridge over torrent Tegorzo in Blano	5.300.000	27.8.45			3 Mo
M.2203	Bailey Bridge over Adige on Route 16.	17.000.000	29.8.45			18 Mo.
M.2204	Canale Medoaco di derivazione dal Fiume Brenta.	8.000.000	29.8.45			-
M.2205	Bridge in Bassano Ve/Grappa	31.300.000	29.8.45			12 Mo.
M.2320	Canal di Navigazione a Cavanella Adige Sinistra.	5.300.000	5.9.45			-
M.2321	Istituto Tecnico di Treviso	1.080.000	3.9.45			Dec. 45
M.2322	Houses in Bassano/Grappa	1.600.000	6.9.45			3 Mo.
M.2323	Void			Void		
M.2324	Repair to "Bonfire Canner over Brid. Rivers. S. Catering Frana in Vigonzolo.	3.760.000	6.9.45			-
M.2325	Civil Hospital in Mestre	2.440.000	5.9.45	Migotto Italiano	2.156.500	5 Mo.

10770

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Lire)	Appr. by Eng.	Contractor	Contract Price (Lire)	Period for Compl.	Appr. by Director	Remarks
					3 Mo.	3.9.45	
	3.795.000	30.8.45					
					—	3.9.45	
	1.530.000	28.8.45					
					—	3.9.45	
	12.990.000	27.8.45					
					2 Mo.	3.9.45	
	1.300.000	29.8.45					
					3 Mo.	3.9.45	
	2.730.000	29.8.45					
					3 Mo	3.9.45	
	5.300.000	27.8.45					
					18 Mo.	3.9.45	
	17.000.000	29.8.45					
					—	3.9.45	
	8.000.000	29.8.45					
					12 Mo.	3.9.45	
	31.000.000	29.8.45					
					—	3.9.45	
	5.300.000	5.9.45					
					Dec. 45	3.9.45	
	1.080.000	3.9.45					
					3 Mo.	3.9.45	
	1.600.000	6.9.45					
			Void				7867
					—	3.9.45	
	3.760.000	6.9.45					
					5 Mo.	3.9.45	
	2.440.000	5.9.45	Migatto Italiano	2.156.500			

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2326	Warehouses N°15. in Venezia Port.	1.873.000	6.9.45	Olivieri Arcangelo	1.873.000	4 Mo.	6
M.2327	Repair to Railsystem in Verona Buildings	18.644.173	31.8.45			4 Mo.	8
M.2328	Repair to Loco. Plant in Verona	6.038.324	21.8.45			4 Mo.	8
M.2329	Repair to water Works in Verona	6.255.913	4.9.45			4 Mo.	8
M.2330	Repair to "Caserma Mameli"	3.000.000	4.9.45			2 Mo.	8
M.2331	Building "Ente Comunale Assistenza"	3.496.600	31.8.45			—	8
M.2332	Elementary School. Via Verdi 112 Trento.	5.700.000	4.9.45			—	8
M.2333	Elementary School "F. Crispi"	3.444.000	4.9.45			-	8
M.2334	Bridge over Rio Torrent. in Trento	2.500.000	5.9.45			-	8
M.2335	Bridge over Adige in Ora	5.000.000	5.9.45			Urgent	8
M.2336	Bridge over Adige Local Masons	5.000.000	5.9.45			Urgent	8
M.2337	Floods bridge over Adige. Bolzano	4.450.000	5.9.45			Urgent	8
M.2338	Route 47 - Rivoli Veronese - Trento	1.560.000	5.9.45			Dec 45	8
M.2339	Route 12 bis Riva - Trento.	1.100.000	5.9.45			Dec. 45	8
M.2340	Route 43 Mastrazzolo - S. Michele	1.200.000	5.9.45			Dec. 45	8
M.2341	Route 45 Peri Fumane - Mendola	2.700.000	5.9.45			Dec. 45	8
M.2342	Route 50 Bis Nave Rocca Alt. Revolon	1.800.000	5.9.45			—	8
M.2343	Bridge over River near Bussolo	775.000	6.9.45			Dec. 45	8
M.2344	Route 51 Rovereto Passo - Rolle - Predazzo	1.500.000	5.9.45				8

7891

Declassified E.O. 12356 Section 3.3/NND No. 785019

n Venezia	1.873.000	6.9.45	Olivieri Arcangelo	1.873.000	4 Mo.	8.9.45
in Verona	18.644.173	31.8.45			4 Mo	8.9.45
in Verona	6.032.324	21.8.45			4 Mo.	8.9.45
ks in Verona	6.257.913	4.9.45			4 Mo.	8.9.45
Bebera	3.940.000	4.9.45			2 Mo	8.9.45
le Assistenza	3.486.600	31.8.45			-	8.9.45
Verdi in	5.700.000	4.9.45			-	8.9.45
Crispi	3.444.000	4.9.45			-	8.9.45
rent. in Trento	2.500.000	5.9.45			-	8.9.45
Ora	3.000.000	5.9.45			Urgent	8.9.45
local. Pfarrh.	3.000.000	5.9.45			Urgent	8.9.45
d. Ge. - Bergheim	4.450.000	5.9.45			Urgent	8.9.45
- Trento	1.560.000	5.9.45			Dec 45	8.9.45
Trento.	1.100.000	6.9.45			Dec. 45	8.9.45
- S. Michele	1.200.000	5.9.45			Dec. 45	8.9.45
le - Mendola	2.700.000	5.9.45			Dec. 45	8.9.45
Rotte. Rechtzo	1.500.000	5.9.45			Dec. 45	8.9.45
near Busche	7.750.000	6.9.45			-	8.9.45
- Hafen -	1.700.000	5.9.45			Dec. 45	8.9.45

7891

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Reports by Engineer	Contractor	Contract (Lire)	Period for compl.	Pr
M.2345	Route 52. Passo Mauria - S. Candido	1.500.000	5.9.45			Dec. 45	8.
M.2346	Route 51. Tai - Dobbiaco	1.600.000	5.9.45			Dec. 45	8.
M.2347	Route 51. Cima Fadalto - Tai	1.252.000	5.9.45			Dec. 45	8.
M.2348	Route 49 Novacello - Bdy.	1.300.000	5.9.45			Dec. 45	8.
M.2349	Route 44. Verona - Vicenza	1.300.000	5.9.45			Dec. 45	8.
M.2350	Route 48 Spondigna - Resia	1.200.000	5.9.45			Dec. 45	8.
M.2351	Route 38 Passo Stelvio - Bolzano	3.500.000	5.9.45			Dec. 45	8.
M.2352	Route 48 Ora - Cavazei	1.600.000	5.9.45			Dec. 45	8.
M.2370	Repair to Gas - Water & Elect. System. in Vicenza	1.150.000	5.9.45			2 Mths.	8.
M.2371	N.25 Huts in S. Michele al Tagliamento.	11.200.000	6.9.45	See contract in file	8.581.576	Nov. 45	8.
M.2372	Houses for Homeless	22.400.000	6.9.45	Cons. Simonato Giuseppe coop. cost. Edili r.l. Sacchetto Luigi	10.637.672 8.164.496 2.273.576	Dec. 45	8.
M.2447	Repair to Building "INCIS" in Verona -	6.200.000	10.9.45			4 Mths	15
M.2448	Repair to Municipio di Riva - reded d'Adige.	1.500.000	10.9.45			4 Mths	15
M.2449	Repair to Civil Hospital Ettore di Savoia" in Treviso	2.775.000	30.8.45			Nov. 45	15
M.2470	Repair to Escarpments of drainage canal Fossa Monselvadose	3.560.000	17.8.45			-	20
M.2471	Removal of debris of bridges from River bed Livenza.	1.200.000	18.9.45			-	30

07741

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ation	Estimate (Lire)	Rec'd by Adj. Serv.	Contractor	Contract (Lire)	Article for compl	Rec'd by Director	Remarks
S. Candido	1.320.000	5.9.45			Dec. 45	8.9.45	
	1.600.000	5.9.45			Dec. 45	8.9.45	
. Foi	1.250.000	5.9.45			Dec. 45	8.9.45	
dy.	1.320.000	5.9.45			Dec. 45	8.9.45	
Zeno	1.300.000	5.9.45			Dec. 45	8.9.45	
Grecia	1.200.000	5.9.45			Dec. 45	8.9.45	
- Belluno	3.500.000	5.9.45			Dec. 45	8.9.45	
zoi	1.600.000	5.9.45			Dec. 45	8.9.45	
r A nza	1.150.000	5.9.45			2 Mo.	8.9.45	
chele	11.200.000	6.9.45	See contract in file	8.581.576	Nov. 45	8.9.45	
	22.400.000	6.9.45	Geom. Simonato Giuseppe Coop. Cost. Edili e.e. Sacchetto Luigi	10.627.692 3.360.296 2.762.076	Dec. 45	8.9.45	
ICIS n in	6.200.000	10.9.45			4 Mo.	13.9.45	
di Bibb -	1.800.000	10.9.45			4 Mo.	13.9.45	
bital Treviso	2.975.000	305.45			Nov. 45	13.9.45	
drainage e	3.360.000	17.8.45			-	20.9.45	
idges from	1.200.000	18.9.45			-	20.9.45	

787

Declassified E.O. 12356 Section 3.3/NND No. 785019

	of State in Verona	3.750.000	15.9.45				4 Mo
M.2473	Bridge over River Adige at Albaredo.	46.000.000	18.9.45				—
M.2474	Bridge over Adige in Pieante	13.490.000	18.9.45				—
M.2475	Bridge over Adige in Avio	10.986.000	18.9.45				—
M.2476	Repairs to drainage tubes in Trento.	1.195.000	18.9.45				—
M.2477	Bridge S. Colombano over Iena in Trento.	5.800.000	18.9.45				6 Mo
M.2478	Bridge over torrent Astico near Bregenze	5.200.000	18.9.45				7 Mo
M.2479	Repair to building used as Colonia Alpina in Vienza	1.050.000	18.9.45				6 Mo
M.2480	Bridge over Torrent Timonchio near Villaverla	1.900.000	18.9.45				4 Mo.
M.2481	Repairs to the right embankment of river Adige in Boara Polesine	13.200.000	17.9.45				8 Mo.
M.2482	Repairs to the right embankment of river Adige in Badia Polesine	6.000.000	17.9.45				5 Mo.
M.2483	Repairs to the right Embankment of river Adige at Canaverse	6.500.000	17.9.45				4 Mo.
M.2484	Repairs to the embankment at Isola delle Donzelle	3.450.000	18.9.45				2 Mo.
M.2485	Repairs to the left embankment of River Po at Melara & Gergantino	1.520.000	18.9.45				3 Mo.
M.2486	Repair to basin of Covanella Po.	4.300.000	18.9.45				6 Mo
	of Berbolo & Talmassons.	1.110.000	3.10.45				

7 Copies

Declassified E.O. 12356 Section 3.3/NND No. 785019

	3.950.000	18.9.45				4 Mo	20.9.45
Adige at	46.000.000	18.9.45				—	20.9.45
in Pisante	13.490.000	18.9.45				—	20.9.45
in Avio	10.986.000	18.9.45				—	20.9.45
e tubos	1.198.000	18.9.45				—	20.9.45
o over lens	5.800.000	18.9.45				6 Mo	20.9.45
Astico near	5.200.000	18.9.45				7 Mo	20.9.45
sed as o Vicenza	1.050.000	18.9.45				6 Mo	20.9.45
Timonchio	1.900.000	18.9.45				4 Mo.	20.9.45
embankment ara Polesine	13.200.000	17.9.45				8 Mo.	20.9.45
embankment adig Polesine	6.000.000	17.9.45				5 Mo.	20.9.45
Embankment Canaro	6.500.000	17.9.45				4 Mo.	20.9.45
ankment zelle	3.450.000	18.9.45				2 Mo.	20.9.45
mbankment ra d. Bergantino	1.520.000	18.9.45				3 Mo.	20.9.45
Canonella	4.300.000	18.9.45				6 Mo	20.9.45
n.	1.110.000	7.10.45					

7893

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial	Name and Location	Estimate (Lire)	App. by Reg. Eng	Contractor	Contract (Lire)	Period for Compl.
M.2487	Repairs to left embankment of River Gorzone in Cavarzere	2.500.000	17.9.45			—
M.2488	Repair to left embankment of River Gorzone in Cavarzere Com.	3.500.000	17.9.45			—
M.2489	Repairs to sewers of Mestre and Marghera.	20.000.000	18.9.45			Dec. 45
M.2490	Bridge over River Piave at Grisolera	17.500.000	18.9.45			—
M.2491	N°40 Barracks for Recovery of homeless at Mestre & Marghera	22.500.000	18.9.45	Migone Italiano Simoniato Bico	7.195.423 7.460.168	Dec. 45
M.2492	Repairs to building used as offices and dwellings at Marittima Venice	2.677.520	18.9.45			3 Mo.
M.2493	Reconstruction of a building used as Silanees workshop	1.125.000	18.9.45	Provved. Torato al Porto di Venezia	1.125.000	4 Mo.
M-2580	foot bridge over River Brenta at Brandolo	3.000.000	25.9.45			15 Nov.
M-2581	Repairs to Municipal building of Cavarzere	2.500.000	25.9.45	Sacchetto Luigi	2.240.000	31 Dec.
M-2582	Repairs to masonry bridge on Brentelle Canal	1.750.000	22.9.45			3 Mo.
M-2583	Repairs to school building of S. Donà di Piave	2.340.500	24.9.45			Sept. 45
M-2584	Repairs to the bridge over River Brenta at Sandon	2.200.000	22.9.45			4 Mo

7887

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	App. by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl.	App. by Director	Remarks.
...ilvement of ...Cavaliere	2.500.000	17.9.45			—	20.9.45	
...alvement of ...Cavaliere Com.	3.500.000	17.9.45			—	20.9.45	
...of Mestre	23.000.000	18.9.45			Dec. 45	20.9.45	
...Piave at	17.500.000	18.9.45			—	20.9.45	
...Recovery of ...e I Marghera	22.500.000	18.9.45	Migetto Italiano Simoniato Alico	7.195.423 7.460.160	Dec. 45	20.9.45	
...ilding West ...ellings at	2.677.500	18.9.45			3 Mo.	20.9.45	
...ilding used ...hop	1.125.000	18.9.45	Provveditorato al Porto di Venezia	1.125.000	4 Mo.	20.9.45	
...ver Brenta	3.000.000	25.9.45			15 Nov.	27.9.45	
...l building	2.700.000	25.9.45	Sacchetto Luigi	2.240.000	31 Dec.	27.9.45	
...y bridge ...nal	1.750.000	22.9.45			3 Mo.	27.9.45	
...building of	2.34a500	24.9.45			Sept. 45	27.9.45	
...dge over ...Sandon	2.200.000	22.9.45			4 Mo	27.9.45	

785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2585	Repairs to the jail-house at Udine	2.100.000	25.9.45				4 Mo.	27
M-2586	Repairs to hospital of Latisana	2.200.000	25.9.45				4 Mo.	27
M-2587	Repairs to "Palace Trissino"	2.500.000	24.9.45				—	27
M-2588	Repairs to left embankment of Stream Agno-Guà	7.000.000	25.9.45				300 days	27
M-2589	Bridge on stream Cismon at Km 51. Route 50.	3.500.000	22.9.45				6 Mo.	27
M-2590	Bridge over torrent Maè at Km 48+780. on Route 51	7.000.000	22.9.45				6 Mo	27
M-2591	Repair to Building used as dwelling of Postelegrafonici	2.700.000	24.9.45				3 Mo	27
M-2592	Removal of debris from Roads of Verona City	6.000.000	25.9.45				—	27
M-2607	Repairs to electrical plant of Verona	26.934.883	21.8.45				4 Mo	5
M-2608	Repairs to General Warehouse in Verona City.	3.950.000	4.10.45				4 Mo.	5
M-2609	Removal of debris from roads & squares of Bolzano city	6.000.000	4.10.45				3 Mo.	5
M-2610	Repairs to Tribunal & Jail-house of Bolzano.	3.000.000	4.10.45				3 Mo	5
M-2611	Repairs to building school "Commerciale" of Bolzano.	2.812.295	4.10.45				3 Mo	5
M-2612	Filling of antitank ditch in Communes of Bronzolo & Talmasson.	1.710.000	3.10.45				3 Mo.	5

1687
51

Declassified E.O. 12356 Section 3.3/NND No. 785019

785019

ouse	2.100.000	25.9.45		4 Mo.	27.9.45
f	2.200.000	25.9.45		4 Mo.	27.9.45
ssimo	2.500.000	24.9.45		—	27.9.45
ment of	7.000.000	26.9.45		300 days	27.9.45
noon	3.500.000	22.9.45		8. Mo.	27.9.45
e at 51	7.000.000	22.9.45		6 Mo	27.9.45
elling	2.700.000	24.9.45		3 Mo	27.9.45
n Roads	6.000.000	25.9.45		—	27.9.45
Verona	26.934.883	21.8.45		4 Mo	5.10.45
in Verona	3.950.000	4.10.45		4 Mo.	5.10.45
squares	6.000.000	4.10.45		3 1/2 Mo.	5.10.45
t-house	3.000.000	4.10.45		3 Mo	5.10.45
Commer	2.812.195	4.10.45		3 Mo	5.10.45
in Commerce	1.710.000	3.10.45		3 Mo.	5.10.45

07811

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approved by Reg. Eng.	Contractor	Contract (Lire)	Period for Compl	D
M-2613	Repairs to roads & bridges damaged by flood in Commune of Perga	2.900.000	4.10.45			3 Mo.	5
M-2614	Filling antitank ditches in Lugo grona.	3.200.000	29.9.45	Soc Coop. Braccianti	2.882.900	1 Mo.	5
M-2615	Filling antitank ditch at Morghera Mestre.	1.122.000	4-10-45	See Contract	1.122.000	4 Mo.	5
M-2616	Repairs to bridge over Adige at Cavonella	23.010.000	4.10.45			8 M.	5
M-2617	Filling antitank ditch near Marsano-Corgnolo.	2.000.000	29.9.45			—	5
M-2618	Work of Filling antitank ditch	2.000.000	29.9.45			—	5
M-2619	Work of Filling antitank ditch.	2.000.000	29.9.45			—	5
M-2620	Work of Filling antitank ditch.	2.000.000	29.9.45			—	5
M-2621	Work of Filling antitank ditch.	2.000.000	29.9.45			—	5
M-2622	Filling of antitank ditch	2.000.000	29.9.45			—	5
M-2623	Filling of antitank ditch.	2.000.000	29.9.45			—	5
M-2624	Filling of antitank ditch.	2.000.000	29.9.45			—	5
M-2625	Filling of antitank ditch.	2.000.000	29.9.45			Dec. 45	5
M-2626	Filling of antitank ditch.	2.000.000	29.9.45			—	5
M-2627	Works and supplies for Reactivation of hydraulic pipe-line in Polesine	3.050.000	4.10.45			6 Mo.	5
M-2628	Repairs to lock-gates of the	1.020.000	3.10.45			90 days	5

Town and Dist...

0782

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate (Circ)	Approved by Eng.	Contractor	Contract (Circ)	Period for Compl	Approved by Director	Remarks.
damage	2.900.000	4.10.45			3 Mo.	5.10.45	
Lugo	3.200.000	29.9.45	Soc. Coop. Braccianti	2.987.920	1 Mo.	5.10.45	
Borghera	1.122.000	4.10.45	See Contract	1.122.000	4 Mo.	5.10.45	
ge at	23.410.000	4.10.45			8 M.	5.10.45	
Borsano -	2.000.000	29.9.45			–	5.10.45	
leb	2.000.000	29.9.45			–	5.10.45	
leb.	2.000.000	29.9.45			–	5.10.45	
leb.	2.000.000	29.9.45			–	5.10.45	
leb.	2.000.000	29.9.45			–	5.10.45	
	2.000.000	29.9.45			–	5.10.45	
	2.000.000	29.9.45			–	5.10.45	
.	2.000.000	29.9.45			–	5.10.45	
b.	2.000.000	29.9.45			300.45	5.10.45	
leb.	2.000.000	29.9.45			–	5.10.45	
activation ion Idice	3.000.000	4.10.45			6 M.	5.10.45	
the	1.020.000	3.10.45			90 days	5.10.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

	[illegible] of Verona.					6 Mo.	5.10
M.2629	Repairs to Prov. Richiatric Hospital in Verona	2.500.000	3.10.45			—	5.10
M.2630	Bridge over Adige between Boarg Pisani & Boarg Palerine Route 16	8.000.000	3.10.45			6 Mo.	5.1
M.2631	Bridge at Km. 40.9 on Prov Road Este - Piacenza	1.600.000	3.10.45			—	5.1
M.2632	Bridge over Torrent Licogna.	2.224.000	4.10.45			—	5.1
M.2633	Repairs to Embankments - suppl. Estimate wage increase	6.100.000	4.10.45			3 Mo	5.1
M.2635	Repairs to buildings in Reggiano & Spinea	2.850.000	4.10.45	Segaferla Giuseppe Biscaro Pietro Vedovato Federico	659.096 978.416 132.095	8 Mo.	19
M.2660	Bridge over Adige at Segadi Cavaion.	30.000.000	16.10.45			2 Mo.	19
M.2651	Repairs to Communal school in Montefortè d'Alpone	1.900.000	25.9.45			3 Mo.	19
M.2652	Repairs to Istituto Civico in Via B. Bertoni.	6.850.000	17.10.45			4 Mo.	19
M.2653	Removal of debris in Borgo S. Pancrazio & Borgo S. Lucia.	10.100.000	17.10.45			4 Mo.	19
M.2654	Repairs to Sewers in Via del Redentore	2.000.000	17.10.45			3 Mo.	19
M.2655	Repairs to "Ex Caserma del 79° fanteria" in Verona	8.500.000	17.10.45			4 Mo.	19
M.2656	Repairs to "Istituti Educativi" in Via C. Montanari	4.850.000	17.10.45			2 Mo.	19
M.2657	Bridge over Lemene at Marango	1.450.000	16.10.45			[illegible]	19

Declassified E.O. 12356 Section 3.3/NND No. 785019

785019

a tric	2.500.000	3.10.45			6 Mo.	5.10.45	
Bridge Boats Route 16	8.000.000	3.10.45			-	5.10.45	
o Pass Road	1.600.000	3.10.45			4 Mo.	5.10.45	
ogna.	2.224.000	4.10.45			—	5.10.45	
- Suppl. se	6.100.000	4.10.45			—	5.10.45	
eggiano	2.850.000	4.10.45	Scagferla Giuseppe Biscaro Pietro Vedovato Federico	889.092 972.436 132.095	3 Mo	8.10.45	
Scoppi	30.000.000	16.10.45			8 Mo.	19.10.45	
Stadium	1.900.000	25.9.45			2 Mo.	19.10.45	
Civico in	6.850.000	17.10.45			3 Mo.	19.10.45	
go S. Pancrazio	10.100.000	17.10.45			4 Mo.	19.10.45	
Uff. del Lavoro	2.000.000	17.10.45			4 Mo.	19.10.45	
ma del Fante	8.500.000	17.10.45			3 Mo.	19.10.45	
Edificii	4.830.000	17.10.45			4 Mo.	19.10.45	
e di Marengo	1.450.000	16.10.45			2 Mo.	19.10.45	
					3 Mo	16.10.45	

0 7 8 91

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approx. date Estimate Approved by Reg. Engr.	Contractor	Contract (Lire)	Period for Contract for Compl.
M.2658	Removal debris from River bed Piave at Grisafera and Reconstruction of bridge.	1.110.000	16.10.45			2 Mo.
M.2659	Bridge over Brenta-Barchiglione e Cà Pasqua.	1.976.000	15.10.45			3 Mo.
M.2660	Bridge over Piave River between Vidor e Crocetta del Montello.	19.100.000	—			4 Mo
M.2702	Flambo bridge in Commune Serpinalo	2.450.000	20.10.45			3 Mo.
M.2703	Reconstruction of Nº15 Popular houses in Commune Chioggia	25.500.000	22.10.45			—
M.2704	Elementary Schools in Pontebba	1.500.000	22.10.45			—
M.2705	Elementary School Latisana	2.412.977	22.10.45			6 Mo.
M.2706	Repairs to Nº 18 Houses in Adria Commune.	5.660.000	22.10.45			6 Mo.
M.2707	Bridge over Piave River in Valdobbiadene.	4.630.000	20.10.45			Nov. 45
M.2708	Bridge on Val S. Pietro Communal Road Code-La-Pieve d. Alpago.	2.044.000	20.10.45	Coop. Bellunese Edile ed Affini	2.044.000	—
M.2709	Bridge over Rio Nello on Prov. Road Monte Croce.	1.203.750	20.10.45			2ov dap
M.2710	Bonifica Cà La His-Gerino-Sullani.	4.610.000	20.10.45			—
M.2711	Bonifica dco Sagredo.	1.620.000	20.10.45			3 Mo

Declassified E.O. 12356 Section 3.3/NND No. 785019

Location	Estimate (Lire)	Approved by Proj. Engr.	Contractor	Contract (Lire)	Period for Compl.	Approved by Director	Remarks
River - bed and Recons-	1.110.000	16.10.45			2 Mo.	19.10.45	
ecchiaiare	1.976.000	15.10.45			3 Mo.	19.10.45	
ver between Montello.	19.100.000	—			4 Mo	19.10.45	
mone Ospitale	2.450.000	20.10.45			5 Mo.	25.10.45	
Popular Chioggia	25.500.000	22.10.45			—	25.10.45	
Pontebba	1.580.000	22.10.45			—	25.10.45	
Lotisong	2.412.977	22.10.45			6 Mo.	25.10.45	
ves in	5.560.000	22.10.45			6 Mo.	25.10.45	
er in	4.630.000	20.10.45			Nov. 45	25.10.45	
ctro - La - Pieve	2.044.000	20.10.45	Coop. Bellunese Edile ed Affini	2.044.000	—	25.10.45	
lo on Prov.	1.203.750	20.10.45			200 days	25.10.45	Subst. Estimate
s - Gorino -	4.610.000	20.10.45			—	25.10.45	
do.	1.620.000	20.10.45			8 Mo	25.10.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

785019

M.2712	Repairs to left side Embankments Gorzone in Commune Cavarzere	4.800.000	20.10.45				3 Mo	25
M.2713	Repairs to Embankment on left side of Adige River in Commune Cavarzere	6.000.000	20.10.45				3 Mo	20
M.2714	Repairs to Embankments on left side of Gorzone - Cà Dolfin Commune Cavarzere	3.400.000	20.10.45				3 Mo.	20
M.2715	Repairs to Embankments on left side of Adige in Commune Cavarzere.	5.700.000	20.10.45				3 Mo	25
M.2716	Repairs to Embankments on left side of Adige in Cavarzere	2.500.000	20.10.45				3 Mo	25
M.2731	Reconstruction Bridge over Piave in S. Felice near Trichiano	7.233.557	20.10.45				—	26
M.2789	Conca di Navigazione a Cavanello Adige sinistra	56.000.000	31.10.45				—	7.1
M.2790	Bridge over Livenza in Motta di Livenza.	3.000.000	31.10.45				—	7
M.2791	School building in Via Dante	2.000.000	25.10.45				4 Mo	7
M.2796	Route 38 - P. Stelvio - Bolzano	3.250.000	3.11.45				—	8.
M.2797	Route no - Spondigna - Resia	1.750.000	3.11.45				—	8
M.2798	Route 42 - P. Tonale - Mendola	1.500.000	3.11.45				—	8
M.2799	Route 52 - P Mauria - S. Candido	1.750.000	3.11.45				—	8
M.2812	Route 53 - Vicenza - Treviso	1.338.775	12.11.45				3 Mo	16

7939

Declassified E.O. 12356 Section 3.3/NND No. 785019

7899

bank- mmene	4. 800.000	20.10.45		3 Mo	25.10.45
on left n Comm.	6.000.000	20.10.45		3 Mo	25.10.45
on left Dolfin	3.400.000	20.10.45		3 Mo.	25.10.45
s on left mmune	5.700.000	20.10.45		3 Mo	25.10.45
fs on left varzere	2.500.000	20.10.45		3 Mo	25.10.45
ve r Piave ebbiong	7.233.557	20.10.45		—	26.10.45
avanello	56.000.000	31.10.45		—	7.11.45
Motta	3.000.000	31.10.45		—	7.11.45
Dante	2.000.000	25.10.45		4 Mo	7.11.45
Bolzano	3.250.000	3.11.45		—	8.11.45
Rosia	1.750.000	3.11.45		—	8.11.45
Mendola	4.500.000	3.11.45		—	8.11.45
S. Candido	1.750.000	3.11.45		—	8.11.45
isco	1.338.735	12.11.45		3 Mo	16.11.45

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nº	Name and Location	Estimate (Lire)	Approv. by Rep.Eng	Contractor	Contract (Lire)	Period for compl.	Approv. Dir.
M-2813	Route 46 - Vicenza - Strada	2.041.530	12.11.45			3 Mo	16.11
M-2814	Route 10 - Bonferraro - Monselice	1.637.235	12.11.45			3 Mo	16.11
M-2815	Route 53 - Treviso - Portogruaro	3.250.000	12.11.45			3 Mo	16.11
M-2837	Reconstretion bridge Molo Forse Hi	11.200.000	12.11.45			6 Mo.	1.12
M-2838	4 barracks for Roofless in Rune.	1.500.000	12.11.45			—	17.11
M-2890	Repair Embankments on Right side F. Tagliamento	2.000.000	21.11.45			2 Mo.	26.11
M-2891	Route 52 - Tolmezzo - Paisa Maurio.	2.180.000	21.11.45			3 Mo	26.11
M-2892	School building Gemona del Friuli.	2.152.000	21.11.45			8 Mo.	26.11
M-2901	Repair to Embankment on left side of Gorzone River	5.000.000	27.11.45			—	4.12
M-2902	Repairs to Embankment on left side of Gorzone River	4.500.000	27.11.45			—	4.12
M-2903	Removal of debris from docks in Venezia	7.160.000	20.11.45			5 Mo	4.12
M-2904	Removal of debris from docks in Venezia	3.910.000	28.11.45			4 Mo	4.12

Declassified E.O. 12356 Section 3.3/NND No. 785019

tion	Estimate (Line)	Apfor. by Rep. Eng	Contractor	Contract (Line)	Period for Compl.	Apfor. by Director	Remarks.
ovo	2.041.530	12.11.45			3 Mo	16.11.45	
Mansfield	1.637.285	12.11.45			3 Mo.	16.11.45	
ngware	3.250.000	13.11.45			3 Mo	16.11.45	
o/o	11.200.000	12.11.45			6 Mo.	17.11.45	
ers	1.500.000	12.11.45			—	17.11.45	
Right	2.000.000	21.11.45			2 Mo.	28.11.45	
150	2.180.000	21.11.45			3 Mo	28.11.45	
ong	2.150.000	21.11.45			8 Mo.	28.11.45	
on River	5.000.000	27.11.45			—	4.12.45	
on River	4.500.000	27.11.45			—	4.12.45	
on	7.160.000	30.11.45			5 Mo	4.12.45	
Town	3.910.000	28.11.45			4 Mo	4.12.45	

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-2905	...of Gorzone River.	4.400.000	27.11.45				—	4
M-2906	Repairs to Building E.C.A	3.500.000	28.11.45				—	4
M-2907	Repairs to "Istituto Tecnico Industriale Superiore" A. Locatelli	12.300.000	28.11.45				12 Mo	4
M-2908	Repairs to Embankment on left side of Gorzone River	4.000.000	27.11.45				—	4
M-2909	Bridge "Lano" near Reverete on Route 12	11.400.000	24.11.45				8 Mo	4
M-2926	Repair to Road over bridge "Isolone di Marghera" in Com. Mestre.	16.150.000	1.12.45				6 Mo.	6
M-2927	Repairs to Hydraulic system of Canale Battaglia	3.700.000	1.12.45				100 days	6
M-2928	Repairs to Morosini dredge	11.450.000	1.12.45				Dec. 45	6
M-2929	Repairing of barge B.250/2 T.	3.538.000 1.792.455.540	1.12.45 189.355.540				Dec. 45	6
M-2939	Repairs building in Piazza Mazzini -	2.600.000	6.12.45				—	1
M-2940	School building in S. Daniele Comune	8.150.100	7.12.45				6 Mo	1
M-2943	State Road 52 - Diversion Canera	20.300000	1.12.45				6 Mo.	1

Declassified E.O. 12356 Section 3.3/NND No. 785019

	4.400.000	27.11.45			—	4.12.45
ng" E.C.A	3.500.000	28.11.45			—	4.12.45
o Tecnico ore" A.	12.300.000	28.11.45			12 M/o	4.12.45
ent on one River	4.020.000	27.11.45			—	4.12.45
near rte 12	11.400.000	24.11.45			8 M/o	4.12.45
er bridge in Com.	16.150.300	1.12.45			6 M/o.	6.12.45
system	3.700.000	1.12.45			100 days	6.12.45
ni dredge	11.450.000	1.12.45			Dec. 45	6.12.45
A.250/2 T.	3.538.000 1.792.455.540	1.12.45 189.355.540			Dec. 45	6.12.45
P10229	2.600.000	6.12.45			—	11.12.45
S. Daniele	1.150.120	7.12.45			6 M/o	11.12.45
ersion Canal	20.300000	1.12.45			6 M/o	18.12.45

7991

Declassified E.O. 12356 Section 3.3/NND No. 785019

Serial Nr	Name & Location	Estimate Estimate (Lire)	Estimate Approv. Approv. by Rg. Eng.	Contractors	Contract Contract (Lire)	Period Period for compl	Approv.
M-3037	Road from Breda Cemmone to Beccono a mare.	3.380.000	17.11.45			3 Mo.	27.
M-3038	Bridge over Barbegara canal	1.650.000	17.11.45			5 Mo	27.
M-3039	Removal debris of Bridge in S. Donà Piave	8.150.000	17.11.45			Urgent	27.
M-3040	Prov. Road in commune Chioggia	2.000.000	17.12.45			—	27.
M-3041	Bailey bridge over Piave River in S. Donà di Piave	62.000.000	17.11.45			12 Mo	27.
M-3042	Ridotto Madonna	11.500.000	17.12.45			7 Months	27.
M-3043	Landslide at Prog. 4+640/41+700 Route 46.	3.000.000	17.11.45			6 Mo.	27.
M-3044	Bridge over Bassano del Grappa	10.000.000	10.12.45			12 Mo	27.
M-3045	Elementary School Porto Rodero	1.250.000	17.12.45			—	27.
M-3046	Bridge "valli di Posabio" over Lagoon	6.900.000	17.12.45			Urgent	27.
M-3047	Bridge over Piave a Roncocollalto	55.000.000	17.12.45			Urgent	27.
M-3048	Removal debris of bridge over Lirenzo River. in Norka	1.950.000	17.12.45			Urgent	27.
M-3049	Flambo bridge over torrent Arzino	1.720.000	17.12.45			Urgent	27.
M-3050	Road Repair in Udine	8.000.000	17.12.45			300 days	27.
M-3051	Bridge "Barche" over Piave	1.600.000	17.12.45			Urgent	27.
M-3052	Bridge over Tor. Alpone Route 11	1.400.000	17.12.45			3 Mo	27.
M-3103	Repair to Tunnel Combo Marzo	1.960.000	17.12.45			90 days	27.

7907

Declassified E.O. 12356 Section 3.3/NND No. 785019

	Estimate	Appr.		Contract	Period	Appr.	
	Estimate (Lire)	Appr. by Eng.	Contractors	Contract (Lire)	Period for compl	Appr. by Director	Remarks.
n							
ne to	3.330.000	17.11.45			3 Mo.	27.12.45	
	1.550.000	17.11.45			5 Mo	27.12.45	
Donà Piave	8.150.000	17.11.45			Urgent	27.12.45	
Meggio	2.000.000	17.12.45			—	27.12.45	
Piave in	62.000.000	17.11.45			12 Mo	27.12.45	
	11.500.000	17.12.45			3 Months	27.12.45	
1700	3.000.000	17.11.45			6 Mo.	27.12.45	
Grappa	10.000.000	10.12.45			12 Mo	27.12.45	
Godega	1.250.000	17.12.45			—	27.12.45	
over Lagna	6.900.000	17.12.45			Urgent	27.12.45	
Collalto	55.000.000	17.12.45			Urgent	27.12.45	
over Lg	1.950.000	17.12.45			Urgent	27.12.45	
nt Brizio	1.720.000	17.12.45			Urgent	27.12.45	
	8.000.000	17.12.45			30 days	27.12.45	
Piave	1.600.000	17.12.45			Urgent	27.12.45	
Route 11	1.400.000	17.12.45			3 Mo	27.12.45	
	1.760.000	17.12.45			90 days	27.12.45	

7302

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-3104	Bridge over Brenta in Fontaniva	82.000.000	17.12.45			Urgent	28.1
M-3105	Repairs to Barracks G.A.F	2.250.000	22.12.45			2 Mo.	28.1
M-3106	Repairs to "Basilica S. Marco"	2.500.000	17.12.45			60 days	28.1
M-3156	Molo Ponente Mori Hing	128.000.000	17.12.45			18 Mo.	28.1
M3212	Bridge over Livenza River in Comune Motta di Livenza	30.000.000	24.12.45			Urgent	29.1

07961

Declassified E.O. 12356 Section 3.3/NND No. 785019

Footonivq	82.000.000	17.12.45				Urgent	28.12.45
G.A.F	2.250.000	22.12.45				2 Mo.	28.12.45
S. Marco "	2.500.000	17.12.45				60 days	28.12.45
Hi mq	128.000.000	17.12.45				18 Mo.	28.12.45
River Liven29	30.000.000	24.12.45				Urgent	29.12.45

7913

Declassified E.O. 12356 Section 3.3/NND No. 785019

0798