Declassified E.O. 12356 Section 3.3/NND No. 785019

ACC FILE -/108/1
078.1/12/PWU
10000/150/111
(NO.1)(REFERENCE REGISTER A)

Declassified E.O. 12356 Section 3.3/NND No. 785019

10000/150/111
(NO.1)(REFERENCE REGISTER A)

CONTRACTS
APR. – JULY 1944

File

-1108/E

No 1

Reference
Page Exh A

CONTRACTS

1. APPROVED. ESTIMATES. } DEBITABLE ONLY AGAINST THE
2. ACTUAL CONTRACTS. } 600. M. L. FUND.

Oct 1/12/Fwd

3 April 44

44

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. APPROVED ESTIMATES.
2. ACTUAL CONTRACTS } DEBITABLE ONLY AGAINST THE 600. M. L. FUND.

OB.1/12/FWH

3 April 44
1 July 44

10000 150. /// /

17-

THIS FOLDER
CONTAINS PAPERS
FROM APR 44
TO JULY 44
CATALOGUE-

Declassified E.O. 12356 Section 3.3/NND No. 785019

D.7.d.01

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
APO 394

ACC/IOS/PWU

1 July 1944

Subject: Estimates - Capital Expenditures

To : Ministry of Public Works
Att. Fig. Tiessano.

1. Attached are approved copies of Form ACC/1 covering work to be done on various projects listed below. Please ensure that funds are made available for this work.

Number	Location	Amount
142	Route 19 Folle Bridge	163,000
143	Sele River Bridge	1,180,000
144	Route 88 - Avellino Bridge	275,000
146	Route 94 - Retaining Wall	270,000
147	Route 88 - Salerno-Avellino	830,000
148	" 88 " "	5,273,000
149	" 19 Forno Pennrone to Legnonegro	440,000
150	Route 19 - Fels Confline to Forno Pennrone	5,403,000
151	Route 19-Aulette-Fels Confline	4,317,000
152	Route 19 - Terre to Aulette	5,752,000
153	Route 19-Ponte Sele to Km. 28+000	7,392,000
154	Route 19 - Battipaglia-Sholi	5,088,000
155	Route 18 - Salerno - Battimglia	5,640,000
156	Route 114 - Sicily	2,800,000
157	" 113 "	3,800,000
158	" 113 "	3,850,000
159	" 19 Bivio Pedocace to Catanzaro Marina	1,000,000
160	Neto River Road	300,000

3701

L.A. TERRY
Lt.Colonel,
Director

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS R/P/1p
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
APO 394

ACC/108/PWU 26 June 1944

Subject: Estimates - Capital Expenditures.

To : Ministry of Public Works
Att. Sig.Tizzano.

1. Attached are approved copies of form ACC/SST/1 covering work to be done on various Highways as listed below.

2. Please ensure that funds are available to pay these contractor.

Number	Location	Cost
N 14	Benevento - Catanzaro	L. 295,000
N 15	Benevento - Catanzaro Marina	300,000
132	Bitonto-Adelfia	10,800,000
133	Altamura-Santeramo-Gioia del Colle	2,160,000
134	Naples-Avellino	2,500,000
135	Taranto-Marina	1,100,000
136	Taranto-Piatto	220,000
137	Taranto-S.Vito	280,000
138	Ischitella-Villa Literno	2,790,000
139	Caserta Interno Route 37+87	1,800,000
140	Aversa-Albanova Villa Literno	1,525,000
141	Maddaloni-S.Nicola	1,885,000
107 Rev.	Bari-Canosa	6,200,000
108 Rev.	Bari-Ofanto River	4,650,000

L.A. JENNY,
Lt-Col. C.E.
Director.

3700

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

RWS/fr

ACC/108/PWU

3 July 1944

Subject: Estimates - Capital Expenditures.

To : Ministry of Public Works.
Att. Sig. Tizzano.

1. Attached are approved copies of Form ACC/1 covering work to be done on various projects listed below. Please ensure that funds are made available for this work.

No	Location	Amount
145	Route 88- Bridge N. of Fretura	£ 1,700,000
162	Bridge Petrace	4,400,000

L.A. JENNY
Lt. Col. C.E.
Director.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Catanzaro.

PWB./n.s.

Subject: Submittal of work project on Highway N°18.

Date: 1/4/1944

In compliance with letter Ref. ACC/CTC/PWU dated March 23,1944 this office submitts to you complete estimates on building retaining and parapets wall.

Information as follows:

a- Retaining and parapet wall

b- Near Angitola Bridge.

c- 418.000.00 lire

d- The estimate appears reasonable & as this is at a very dangerous location I recommend the approval of the project.

T.R. Brownlee
Field Engineer
Catanzaro

C.C. Major Hyland
C.C. Lt. Col. Lebon
C.C. File.

3698

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

AEP/mc

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

5 May 44.

ACC/108/PWU

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
Attention Sig. Tizzano.

1. I enclose copies of approval for work to be done on various Highways etc. as detailed on the form ACC/EST/I attached.

2. Please ensure that funds are available to pay the contractors.

L.A. JENNY,
Lt.Col. C.E.,
Director.

3697

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

AEP/mc

ACC/108/PWU

15 May 1944

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
Attention Sig. Tizzano.

1. I enclose copies as below of approval for work to be done on various Highways etc. as detailed on the forms ACC/EST/I attached.

2. Please ensure that funds are available to pay the contractors.

No	Location
12	Naples - Pompei
16	Taverna del Bravo-Frattamaggiore
17 A	Frattamaggiore
17 B	Frattamaggiore
22	Pompei - Angri
23 A	Route 18 - Naples - Pompei
23 B	Route 18 - Naples - Pompei
23 C	Route 18 - Naples - Pompei
23 D	Route 18 - Naples - Pompei
23 E	Route 18 - Naples - Pompei
23 F	Route 18 - Naples - Pompei
23 G	Route 18 - Naples - Pompei (Diversions)
39	Aversa - Caivano
40	da S.Maria a Ponte Annibale
41	da S.Maria alla S.S. 7 - Bis
42	da Capua ad Arnone
43	da Agnano a Pozzuoli
44	da Maddaloni alla S.S. 87

A.C.S. 3695
L.A. JENNY,
Lt.Col. C.E.,
Director.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

RWS/fr

2 June 1944.

ACC/108/PUW

Subject: Estimates - Capital Expenditures.

To : Ministry of Public Works.
Att: Sig. Tiezzano.

1. Attached are approved copies of form ACC/Est/1 covering work to be done on various Highways as listed below.

2. Please ensure that funds are made available to these projects.

Number	Location	Cost
19B	Giugliano-Pareto	£ 1,617,900
19C	(Aversa-Trentola	
	(Pareto-Trentola	2,530,000
20	Giugliano-Qualiano	2,180,000
38	Bridge- Calore River-Benevento	6,200,000
82	Salerno-Avellino	5,273,000
83	Salerno-Battipaglia	5,640,000
84	Battipaglia-Paestum	10,121,000
85	(Bridge- Route 19	
	(East of Eboli	1,180,000
86	Bridge-Rt.19 Bivio Auletta Rd.	160,000
87	Route 18, near Messina Bridge	3,167,000
88	(Bridge- Ofanto River	
	(Cerignola-Canosa Road.	3,260,000
89	Route 7 S. Maria-Capua	1,200,000
90	Route 87- Marcianise-Caserta	1,400,000
92	Route 18-Camerelle-Vietri	3,100,000
93	Cancello-Arienzo	852,300
94	Cancello-Maddaloni	1,000,000
96	Road Lentini, Sicily	600,000
		3695
		£49,480,500

L.A. JENNY

Declassified E.O. 12356 Section 3.3/NND No. 785019

Subject: Estimates - Capital Expenditures.

To : Ministry of Public Works.
Att: Sig. Tizzano.

1. Attached are approved copies of form ACC/Est/1 covering work to be done on various Highways as listed below.

2. Please ensure that funds are made available to these projects.

Number	Location	Cost
19R	Giugliano-Pareta	£ 1,617,900
19C	(Aversa-Trentola	
	(Pareta-Trentola	2,530,000
20	Giugliano-Qualiano	2,180,000
38	Bridge- Calore River-Benevento	6,200,000
82	Salerno-Avellino	5,873,000
83	Salerno-Battipaglia	5,640,000
84	Battipaglia-Paestum	10,121,000
85	(Bridge- Route 19	
	(East of Sboli	1,180,000
86	Bridge-Rt.19 Bivio Auletta Rd.	160,000
87	Route 18, near Messina Bridge	3,167,000
88	(Bridge- Ofanto River	
	(Cerignola-Canosa Road.	3,250,000
89	Route 7 S. Maria-Capua	1,200,000
90	Route 87- Nocierina-Caserta	1,400,000
92	Route 18-Camerelle-Vietri	3,100,000
93	Cancello-Arienzo	852,500
94	Cancello-Maddaloni	1,000,000
96	Road Lentini, Sicily	600,000

3695

49,480,500

L.A. JENNY
Lt. Col. C.E.
Director.

Declassified E.O. 12356 Section 3.3/NND No. 785019

T.R.B./n.s.

ALLIED CONTROL COMMISSION
PUBLIC WORK AND UTILITIES SUB-COMMISSION
CATTENZARO.

Subject: Submitted of work project on Highway N°19.
To: Regional Mngr. Giovanni Grasso

Date: 3/4/1944

In compliance with letter Ref. ACC/070/PWU dated March, 24 this office submitts to you complete estimates on landslide work. Information as follows:-

a- Landslides (on down road side)
b)-Location- Bivio Pedadace & Bivio Mastrelia
c- 800.000.00 lire
d- The estimate in my opinion is reasonable. If more bad weather prevails , the road could very quickly be completely lost at two locations. I urge approval at once.

T.R. Brownlee
Field Engineer
Catanzaro

C.C. Major Hyland
C.C. LT;Col. Laboon
C.C. File

3694

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form AC[illegible] EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Widening and resurfacing work North & South of Messina Bridge

(b) By contract or direct labour: contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: A.A.S.S. is to supply contractor with cement & Bitumen at prices stipulated in specification

(d) Amount of appoximate estimate: Gross £ 3.700.000.~~00~~ Net Estimate

(e) How many competitive tenders received: £3167.000.~~00~~

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender

(h) Probable time for completion: 5 Months

(i) Any special remarks: Not possible to fill in (e);(f);(g)

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 3.700.000.~~00~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature: Francesco Russo

Official designation: General Inspector

Date, and place: 6 May 44 Catanzaro

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.700.000 (i. e accepted tender).

Date

3693

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Widening and resurfacing work North & South of Messina Bridge

(b) By contract or direct labour: contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: A.A.S.S. is to supply contractor with cement & Bitumen at prices stipulated in specification

(d) Amount of appoximate estimate: Gross £ 3.7D0.000.~~00~~ Net Estimate £3167.000.~~00~~

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender

(h) Probable time for completion: 5 Months

(i) Any special remarks: Not possible to fill in (e);(f);(g)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3.700.000.~~00~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature: Francesco Russo

Official designation: General Inspector

Date, and place: 6 May 44 Catanzaro

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.700.000 (i. e accepted tender).

3695

(i) _____ Date _____
Field Engineer.

(Signed) N.W. HIGHLAND Date 24 May 1944
Engineer in General Charge of affected region.

3. Approved:

(Signed) V.S. THOMPSON Lt. Col R.C.E. GE Lt/ Col. R.E
Director, P. W. & U. Sub-Commission.

(Copy)

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Reconstruction of the bridge in reforced steell on Ofanto river from Canosa to Cerignola

(b) By contract or direct labour: £3.100.000 by contract and £160.000= for direct labour

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: Excluded improvised works only

(d) Amount of appoximate estimate: £ 3.260.000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender

(h) Probable time for completion: 4 Months

(i) Any special remarks: Cement tonn 295 Steell tonn 24

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire3.260.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature (Signed)

Official designation Chief Compartiment A.A.S.S. BARI

Date, and place 15th May 1944 Bari

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.260.000 (i. e accepted tender).

(Signed) N.W. Hyland Maj. Spec. Rep. Date 17 - 5 - 44

3692

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Reconstruction of the bridge in reforced steell on Ofanto river from Canosa to Cerignole

(b) By contract or direct labour: £3.100.000 by contract and £160.000= for direct labour

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: Escluded improvised works only

(d) Amount of appoximate estimate: £ 3.260.000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender

(h) Probable time for completion: 4 Monthe

(i) Any special remarks: Cement tonn 295 Steell tonn 24

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire3.260.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature (Signed)

Official designation Chief Compartiment A.A.S.S. BARI

Date, and place 15th May 1944 Bari

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.260.000 (i. e accepted tender).

3692

(Signed) (i) N.W Hyland Maj. Spec Res *Date* 17 - 5 - 44
Field Engineer.

(ii) N.W. HIGIAND Maj.Spec Res *Date* 19 May 44
Engineer in General Charge of affected region.

3. **Approved:**

(Signed) L. A. Jenny 19/5/44 Lt.Col. C.E.
Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/EST/I

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved , and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location. Superficial Treatment with Bitumen from Bari to Ofanto River

(b) By contract or direct labour.... L.4.513.500 by contract; and L. 1.244.500.= direct labour.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded... Escluded transports, patchings and bitumen.

(d) Amount of approximate estimate... £.5.758.000.=

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion... 4 months.

(i) Any special remarks.....

.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire... £.5.758.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....

) Official designation. Chief Compartment of A.A.S.S.=Bari

) Date, and place.... 8th April 1944 Bari

(b) I agree with the proceding certificate and recommend approval of the sum of Lire. 5,758,000 .....(i/e. accepted tender.)

(i)... .....Date.. 14 April 1944.

Field Engineer.

3691

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location..... Superficial Treatment with Bitumen from Bari to Ofanto River

(b) By contract or direct labour.... L.4.513.500 by contract; and L. 1.244.500.= direct labour.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded..... Escluded transports, patchings and bitumen.

(d) Amount of approximate estimate... £.5.758.000.=

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion... 4 months.

(i) Any special remarks.....

.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire... £.5.758.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....

) Official designation. Chief Compartment of A.A.S.S. Bari

) Date, and place.... 8th April 1944 Bari

(b) I agree with the proceding certificate and recommend approval of the sum of Lire. 5,758,000 .....(i/e. accepted tender)

(i)... Date.. 14 April 1944.
Field Engineer.

(ii) .N.W.Hyland. Maj Spec.Res. Date. 20 April 1944.....
Engineer in General Charge of effected region.

3. Approved.

.....
Director, P.W.B.U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/EST/I

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out.

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Ryland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location.. Superficial Treatment with Bitumen.from.Bari.to.Canosa.

(b) By contract or direct labour.. £.5.616.600.= by contract and £.1.760.400.= direct labour.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded.... Escluded transports,patchings and bitumen.

(d) Amount of approximate estimate.. £.7.377.000.=

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if no, why?.....

(g) Amount of accepteble tender.....

(h) Probable time for completion... 4 months.

(i) Any special remarks.....

.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire..7.377.000.=.....has been prepared by me, it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....

) Official designation.Chief.Compartment.of.A.A.S.S...

) Date, and place... 8th April 1944 Bari. Bari

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..7.377.000.....(i.e. accepted tender).

(i).....Date.14.April.1944...

Fiel Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location.. Superficial Treatment with Bitumen from Bari to Canosa.

(b) By contract or direct labour.. £.5.616.600.= by contract and £.1.760.400.= direct labour.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded.... Escluded transports, patchings and bitumen.

(d) Amount of approximate estimate.. £.7.377.000.=

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if no, why?.....

(g) Amount of accepteble tender.....

(h) Probable time for completion.... 4 months.

(i) Any special remarks.....

.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire..7.377.000.=.....has been prepared by me, it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....

) Official designation Chief Compartment of A.A.S.S...

) Date, and place 8th April 1944 Bari. Bari

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 7.377.000.....(i.e. accepted tender).

(i).....Date 14 April 1944...
Fiel Engineer.

(ii) ...N.W. Hyland Major Spec Bd. Date 20 April 1944...
Engineer in General Charge of affected region.

3. Approved.

.....
Director, P.W.&U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/EST/I

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out.

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

B3-16-B

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location... Bridge Ofanto River from Barletta to Foggia.....

(b) By contract or direct labour... £. 1.961.500.= by contract; £. 118.500. direct labour and for not previst works and £. 120.000.=direct lab.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded... Definitions... (Small Items).

(d) Amount of approximate estimate... £.2.200.000.=.....

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if no, why?.....

(g) Amount of accepteble tender.....

(h) Probable time for completion... 5 Months.....

(i) Any special remarks.....

.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire... 2.200.000.=.....has been prepared by me, it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....

) Official designation. Chief Compartment A.A.S.S. Bari.

) Date, and place.....8th.....April.1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire. 2,200,000.....(i.e. accepted tender 3689

(i)..... Date. 21/4/44.....

Fiel Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

declassified E.O. 12356 Section 3.3/NND No. 785019

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location... Bridge Orsara River from Barletta to Foggia.....

(b) By contract or direct labour.. £. 1.961.500.= by contract; £. 118.500. ~~direct labour and for not previst~~ works and £. 120.000.=direct lab.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded... Definitions... (Small Items).

(d) Amount of approximate estimate.. £.2.200.000.=.....

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if no, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion... 5 Months.....

(i) Any special remarks.....

.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire....2.200.000.=.....has been prepared by me, it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....

) Official designation. Chief Compartment A.A.S.S. Bari.

) Date, and place.....8th April 1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire. 2,200,000.....(i.e. accepted tender 3689

(i).....Date. 21/4/44.....
Fiel Engineer.

(ii) .....Date. 21/4/44.....
Engineer in General Charge of affected region.

Lt-Col. John F. Laboon C.M.P.
Chief PW Div.

3. Approved.

.....
Director, P.W.A.U. Sub-Commission.

Lt. Col. Laboon } 1 copy kept on file. 1 copy sent to 2.G.
} 3rd. Copy to you — Rio one. GER
27/4

ALLIED CONTROL COMMISSION.
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/EST/I

ESTIMATE -CAPITAL EXPENDITURE
(APPROVAL)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location. S.S.N.108 to Pedadace Contract. N°I-Road. Resurfacing.

(b) By contract or direct labour....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded..Bituminous material excluded....

(d) Amount of approximate estimate....Lire 3.250.000.00.....

(e) How many competitive tenders received .....
Highest and lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion...90. days.....

(i) Any special remarks. Obtaining bids. Not possible to fill in (e), ..(f). & (g).....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire. 3.250.000.00....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....Dante Russo.....
) Official designation. General Inspector.....
) Date, and place..18 March 1944, Catanzaro.....

(b) I agree with the preceding certificate and recommendation approval of the sum of Lire 3.250.000.00.....(i.e. accepted tender).

(i) L.R. Brumbaugh 1st Lt CWP.....Date..18 March 1944..
Field Engineer

(ii) Robert McFyland Maj, Sec Res...Date 1 April 1944...
Engineer in General Charge

3683

Declassified E.O. 12356 Section 3.3/NND No. 785019

declassified E.O. 12356 Section 3.3/NND No. 785019

Stn, Pumping Stn etc, and location. Contract. N? 2-Road. Resurfacing.

(b) By contract or direct labour....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded..Bituminous material excluded....

(d) Amount of approximate estimate....Lire 3,250,000.00.....

(e) How many competitive tenders received .....

Highest and lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion...90. days.....

(i) Any special remarks. Obtaining bids. Not possible to fill in (e), ..(f). & (g).....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire. 3,250,000.00....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....Dave Russo.....

) Official designation. General Inspector.....

) Date, and place.. 18 March 1944, Catanzaro.....

(b) I agree with the preceding certificate and recommendation approval of the sum of Lire 3,250,000.00.....(i.e. accepted tender).

(i)..L.R.Brooks 1st Lt. CWS.....Date..18 March 1944..

Field Engineer

3683

(ii)..Robert N. Hyland Major CE.....Date..1 April 1944...

Engineer in General Charge of affected region.

3. Approved.

.....

Director, P.W.& U. Sub-Commission

ALLIED CONTROL COMMISSION — Form ACC/EST/I

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out.

ESTIMATE -CAPITAL EXPENDITURE

(APPROVAL)

I. (a) Building, Bridge, Road, Power -Highway N°19 -Rogliano to S.S.N°108 at Corayi Stn, Pumping Stn etc, and location. Contract N°1 Resurfacing..

(b) By contract or direct labour.. Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded. Bituminous material excluded..

(d) Amount of approximate estimate. L.640.000.00.....

(e) How many competitive tenders received.....
Highest and lowest.....

(f) Is lowest to be acceptable if not, why ?.....

(g) Amount of acceptable tender .....

(h) Probable time for completion.. 90 days.....

(i) Any special remarks.. Obtaining bids -Not possible to fill in (i),(ii),(g).....

2. Certificate:

(a) Certificate that the attached approximate estimate amounting Lire. L.640.000.00..has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature..... Joure Ruys.....
Official designation..... General Inspector.....
Date, and place... 18 March 1944, Cortemaggiore.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.. L.640.000.00.....(i.e. accepted tender)

(i) E.R. Brown, Lt.Col. C.M.P. Date. 18 March 1944
Field Engineer.

(ii) Noel M. Hyland, Maj. Spec. Res. Date. 1.4.44
Engineer in General Charge of effected region.

3687

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) By contract or direct labour..Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded. Bituminous material excluded..

(d) Amount of approximate estimate. L.640.000.00.....

(e) How many competitive tenders received.....
Highest and lowest.....

(f) Is lowest to be accepted; if not, why ?.....

(g) Amount of acceptable tender .....

(h) Probable time for completion..90 days.....

(i) Any special remarks..Obtaining bids -Not possible to fill in .(a),(f),&(g).....

2. Certificate:

(a) Certificate that the attached approximate estimate amounting Lire. L.640.000.00..has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer)Signature.....Bruce Munro.....
)Official designation.....General Inspector.....
)Date, and place...18 March 1944, Carbonaro.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..L.640.000.00.....(i.e. accepted tender)

(i) A.R.Brooke.M.C.....R.E.....Date. 18 March 1944
Field Engineer.

(ii) .Noel.M.Hyland.Maj.R.E.....Date. 1 APRIL 1944
Engineer in General Charge of affected region.

3. Approved.

.....
Director,P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC./EST/I

30 APR 1944

ALLIED CONTROL COMMISSION

PUBLIC WORKS & UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

ESTIMATE-CAPITAL EXPENDITURE

(APPROVAL)

I. (a) Building, Bridge, Road, Power Highway N°19-Rogliano to S.S.N°106 at Stn, Pumping Stn Etc., and location. Contract N°1 Coraci resurfacing .....

(b) By contract or direct labour..... Contract .....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded... Bitumen material excluded .....

(d) Amount of approximate estimate.. L.1.040.000.00 .....

(e) How many competitive tenders received.... Four .....

Highest and lowest 2.169.767.42 ... L323.200.02 .....

(f) Is lowest to be accept; if not, why?.. Yes .....

(g) Amount of acceptable tender. L.323.200.02 .....

(h) Probable time for completion... 90 days .....

(i) Any special remarks..... Necessary for A.A.SS to supply Contractor... with one truck .....

2. Certificate:

(a) Certified that the attached approximate estimate amounting to Lire.L.040.000.00 ....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature. Approved by Russo. 18 March 1944 .....

) Official Designation. General Inspector .....

) Date, and place.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.. L.040.000.00 .....(i.e. accepted tender)

(i)... Approved 18 March 1944 .....Date.....

(ii). Approved 18 March 1944 .....Date.....

Field Engineer

Engineer in General Charge of affected region

3686

Declassified E.O. 12356 Section 3.3/NND No. 785019

elements; if not state briefly what is specifically excluded.....Bitumen material excluded.....

(d) Amount of approximate estimate..L.640.000.00.....

(e) How many competitive tenders received....Four.....

Highest and lowest 2.L09.767.42...L323.200.02.....

(f) Is lowest to be accept; if not,why?..Yes.....

(g) Amount of acceptable tender. L.323.200.02.....

(h) Probable time for completion...90.days.....

(i) Any special remarks.....Necessary for A.A.SS to supply Contractor...with.one.truck.....

2. Certificate:

(a) Certified that the attached approximate estimate amounting to Lire.L.640.000.00....has been prepared by me; it covers the full requirements of the project,and is reasonable in amount.

Italian Engineer } Signature. Approved by Russo. 18 March 1944.....
Official Designation. General Inspector.....
Date, and place.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..L.640.000.00.....(i.e.accepted tender)

(i)...Approved 18 March 1944.....Date.....

(ii)..Approved April 1944.....Date.....
Field Engineer
Engineer in General Charge
of affected region

3686

3. APPROVED.

.....Approved by Director.....

Director,P.W.& U.Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

10 APR 1944

ALLIED CONTROL COMMISSION

PUBLIC WORKS & UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

ESTIMATE-CAPITAL EXPENDITURE

I. (a) Building,Bridge, Road ,Power S.S.N°108 to Pedadace . Stn, Pumping Stn,etc., all location..Contract.N°2.Road.resurfacing

(b) By contract or direct labour...Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded..Bitumen.material.escluded.....

(d) Amount of approximate estimate .Lire.3.250.000.00.....

(e) How many competitive tenders received...Five.....

(f) Highest and lowest 4.251.510.87...2.978.030.70 Is lowest to be accept; if not, why?...Yes.....

(g) Amount of acceptable tender .2978030.00.....

(h) Probable time for completion...90.days.....

(i) Any special remarks...Necessary.A.A.S.S?.supply.Contractor.with. two.trucks.....

2. Certificate:

(a) Certified that the attached approximate estimate amounting to Lire..3.250.000.00.....has been prepared by me; it covers the full requirements of the project, and is reseamable in amount.

Italian Engineer) Signature ..Approved.by.Russo.18.March.1944.....
Official designation .General.Inspector.....
Date;and place.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..3.250.000.00.....(i.e. accepted tender)

(i). Approved 18 March 1944.....Date .....
Field Engineer

(ii) Approved April 1,1944.....Date.....
Engineer in General Charge of affected region

3. APPROVED.

Approved by Director
.....
Director, P.W.& U. Sub-Commission.

3685

(c) Whether contract includes all elements; if not state briefly what is specifically excluded..Bitumen material excluded.....

(d) Amount of approximate estimate .Lire.3.250.000,00.....

(e) How many competitive tenders received...Five.....

(f) Is lowest to be accept; if not, why?...Highest and lowest 44.251.519,87...2.978.030,70.....

(g) Amount of acceptable tender .2978039,00.....

(h) Probable time for completion...90.days.....

(i) Any special remarks...Necessary A.A.S.S? supply Contractor with two trucks.....

2. Certificate:

(a) Certified that the attached approximate estimate amounting to Lire..3.250.000.00.....has been prepared by me; it covers the full requirements of the project, and is reseamable in amount.

Italian Engineer) Signature ...Approved by Russo 18 March 1944.....
Official designation .General Inspector.....
Date; and place.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..3.250.000.00.....(i.e. accepted tender)

(i). Approved 18 March 1944.....Date .....
Field Engineer

(ii) Approved April 1,1944.....Date.....
Engineer in General Charge of affected region

3. APPROVED.

Approved by Director
.....
Director, P.W.& U. Sub-Commission. 3683

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-18

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Revised
Rev-7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub- Comm. H.Q. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Brick, Road, Power Station, Pumping Station etc., and location: **Repair of Prison (Carceri Giudiziarie) of Gallina, Reggio Calabria**

(b) By contract or direct labour: **Contract**

(c) Amount of approximate estimate: **L. 90.000,00**

(d) Urgency of project: **Urgently needed and requested by Public Safety Sub Commission**

(e) Probable time for completion: **One month**

(f) Special remarks: **Requires 15 sq. metere glass and 18 quintals of Cement.**

2. Certificates:

(a) Certified that the enclosed approximate estimate amounting to L.90.000,00 Lire ..... has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature: Victor Quigley
Official designation: Compartimental Inspect
Date and place: 24 June, 1944

I Lieut
Engineer

(b) I agree with the preceding certificate and recommend approval.

Signature: Brian E. Chambers
Date: 24 June, 1944
Regional Engineer, or his representative.

3. Approved. (Higher Authority)

Signature: W. Thompson Maj RCE 3086/42
Official designation: Chief, Public Works M.G.A.F.I. Sub-Comm.
Date:

4. Approved.

Signature: G.E. 12.22. Lt. Col. RE.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

Repair of Prison (Carceri Giudiziarie)
of Gallina, Reggio Calabria

I. (a) Building, Prison, Road, Power Sta., Pumping Sta. etc, and location ..... Contract

(b) By contract or direct labour ..... L. 90.000,00

(c) Amount of appropriation estimate .....

(d) Urgency of project ..... Urgently needed and requested by Public Safety Sub Commission

(e) Probable time for completion ..... One month

(f) Special remarks ..... Requires 15 sq. meters glass and 18 quintals of Cement.

.....

2. Certificates:

(a) Certified that the enclosed approximate estimate amounting to L.90.000,00 ..... has been prepared by me. It covers the full requirements of the project, and is correct to the amount.

I Lieut) Signature ..... Pietro Quiros
Engineer) Official designation ..... Compartimental Inspect
) Date, and place ..... 24 June, 1944

(b) I agree with the preceding certificate and recommend approval.

Date ..... Adriano Edwards 24 June, 1944

Asst C.E. Engineer, or the equivalent.

3. Approved. (High Authority) ..... H.K. Thompson Major R.E. 3886/42

(Other authority) ..... Chief, Public Works Div. P.M.G.O. S.A.C. Comm.

4. Approved. ..... G.E. Wade Lt. Col. R.E.

for Director, P.W.D. Sub-Commission (A.F.C.)

Declassified E.O. 12356 Section 3.3/NND No. 785019

0749

Declassified E.O. 12356 Section 3.3/NND No. 785019

6 M-17

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out *Province Salerno.*

T.1.m ACC/
(Estimate
Rev-7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location *Repair of Sanatorium at Salerno.*.....

(b) By contract or direct labour *CONTRACT*.....

(c) Amount of approximate estimate *Lire 1,900,000*.....

(d) Urgency of project *PRIORITY I.*.....

(e) Probable time for completion *30 Oct. 1944*.....

(f) Special remarks *Cement Lime and Bricks to be furnished by A.C.C.*.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire *1,900,000* has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature *Enrico Vitale* *Enrico Vitale*.....

Official designation *Ing. Capo dell'Ufficio Civile*.....

Date, and place *Salerno 20 June 1944*.....

(b) I agree with the preceding certificate and recommend approval

I.R.D *Lt Col* *Lt Col*

.....Date *30 June 1944*.....

Regional Engineer, or his representative.

3. Approved. ~~(Highway Fund)~~ (Other funds) *F.C. Thompson Lt Col* *3683 3/6/44*

Chief, Public Works Div. P.W.& U. Sub-Com. A.C.C.

4. Approved. *G. E. Rhodes*

.....

Director, P.W.& U. Sub-Commission A.C.C.

Copy to T.C., A.C.C.

for Li- to BF

0150

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION — Form AOC/P

PUBLIC WORKS AND UTILITIES SUB-COMMISSION (Estimate Rev-7 June 44)

Estimate of Work to be carried out — Province Salerno.

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location..... Repair of Sewer System at Battipaglia.

(b) By contract or direct labour..... Contract.

(c) Amount of approximate estimate..... Lire 1,700,000

(d) Urgency of project..... PRIORITY I.

(e) Probable time for completion..... 30 Sept. 1944

(f) Special remarks..... Cement to be furnished by C.C.

.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1,700,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature..... Enrico Vitale. Enrico Vitale

Official designation..... Ing. Capo dell'Ente Vitale

Date, and place..... Salerno, 29 June 1944

(b) I agree with the preceding certificate and recommend approval

L.R.D. ..... Date 30 June 1944

Regional Engineer, or his representative.

3. Approved. ~~(Highway Fund)~~ (Other funds) H.H. Thompson AMGRCE 3/6/44

Chief, Public Works Div. P.W. & U. Sub-Com. A.C.C.

4. Approved. G.E. Re 23682

..... for Director, P.W. & U. Sub-Commission A.C.C. Lt Col RE

Copy to Ministry Public Works.

Register JH

M-15

ALLIED MILITARY GOVERNMENT

PUBLIC WORKS AND UTILITIES SUB-SECTION

Estimate of Work to be carried out

CONTRACT - CAPITAL EXPENDITURE.

(A Circle)

1. (a) Building, Bridge, Road, Power Repair of War Damages to Sewer
Mtn, Plumbing Concrete and Foundation...System of Catanzaro Marina.

(b) By contract or direct labour...Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded.....

(d) Amount of Engineers estimate...Gross: L. 300.000,00.....

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion...Three months.....

(i) Any special remarks....This project will require one 15 HP Motor

.....and 150 quintals of cement.....

2. Certificates:

(a) Certified that the attached operations estimate amounting to

Lire..300.000,00.....and been prepared by me; it covers the

full requirements of the project and is reasonable in amount.

Italian Engineer) Signature.....Pietro Pluijers.....

) Official designation...General Inspector.....

) Date and place.....9, June, 1944.....

(b) I agree with the preceding estimate and recommend approval

of the sum of Lire..300.000,00.....(... accepted tender).

(c) .....Date.....3681....

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) By contract or direct labour.....Contract.....

(c) Whether contract includes all elements; if not what briefly must be specifically excluded.....

(d) Amount of approximate estimate.....Gross: L. 300.000,00.....

(e) Low any competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable bid or.....

(h) Probable time for completion...Three months.....

(i) Any special reserve....This project will require one 15 HP Motor

.....and 100 quintals of cement.....

2. Certification:

(a) Certified that the attached engineer's estimate amounting to

Lire..300.000,00.....for boys and girls; it covers the

full requirements of the project and is reasonable in amount.

) Signature.....Pietro Pluijers.....

Italian Engineer) Official designation..General Inspector.....

) Date and place.....9 June, 1944.....

(b) I agree with the preceding certificate and recommend approval

of the sum of Lire..300.000,00.....(i.e. accepted tender).

(c) .....Job....3681....

Field Engineer

(d)...WILLIAM F. CHAMBERLIN.....Date...9 June 1944

Engineer in General Charge of Allocation Section.

F. Thompson Lt Col

Approved:

.....Dr Emmy 14/6/44.....

Director F. W. A. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-14

VII

ALLIED MILITARY GOVERNMENT

PUBLIC WORKS AND RESIDENCE SUB-COMMISSION

Estimate of Work to be carried out

ESTIMATES - CAPITAL EXPENDITURE.

(ARTICLES)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc and location: Repair of War Damages of Sewer System of Catanzaro.

(b) By contract or direct labour: Contract.

(c) Whether costs of includes all elements; if not state briefly what is specifically excluded: Cement furnished by administration at L.100,00/ql. at Catanzaro Sala

(d) Amount of approximate estimate: L. 295.000,00 Gross.

(e) How many competitive tenders received:

Highest and lowest:

(f) Is lowest to be accepted; if not, why:

(g) Amount of acceptable tender:

(h) Probable time for completion: Three months.

(i) Any special remarks: This project will requirs 270 ql of Cement

2. Certificates:

(a) Certified that the accepted approximate estimate/tender amounting to Lire 295.000,00 has been examined by me; it covers the full requirements of the project, and is reasonable in amount.

) Signature: Pietro Ghigny

Italian Minister) Official designation: General Inspector

) Date and place: 9. June, 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 295.000,00 (i.e. 3689 hundred pounds sterling).

(i) .....

Field Engineer

Declassified E.O. 12356 Section 3.3/NND No. 785019

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: Cement furnished by administration at L.100,00/ql. at Catanzaro Sala

(d) Amount of approximate estimate: L. 295.000,00 Gross

(e) How many competitive tenders received:

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender:

(h) Probable time for completion: Three months.

(i) Any special reserve: This project will require 270 ql of Cement

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 295.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

) Signature: Pietro Ghiesa

) Official designation: General Inspector

) Date and place: 9, June, 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 295.000,00 (L. seconda cifra) 3689.

(1) ..... Date .....

Field Engineer

WILLIAM F. CHAMBERLIN Date 9 June 1944

Engineer in General Charge of Allied Troops.

3. Approved:

14/6/44

Director, E. P. O. S. Administration.

Declassified E.O. 12356 Section 3.3/NND No. 785019

0751

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS RWS/lp
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
AFO 394

4 July 1944

ACC/108/PWU

Subject: Estimates - Capital Expenditure.

To : Ministry of Public Works.
Att.Sig.Tizzano.

1. Attached are approved copies of form ACC/EST/1 covering work to be done on various Highways as listed below.

2. Please ensure that funds are available to pay these contractors.

Number	Location	Cost
161	Bridge - on Foggia Cerignola	L. 4,200,000
163	Road - Ariano-Foggia	2,750,000
164	Road Bovino-Foggia	1,000,000

L.A. JENNY,
Lt-Colonel C.E.
Director.

3679

164

Form 100/ASSI/

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Roads Repairs & seal coat Bovino Station to Foggia Hdy...

(b) By contract or direct labour ..... Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..... Bitumen, Transport. Routine patching prior to contract work

(d) Amount of approximate estimate ..... Lire 1,000,000

(e) How many competitive tenders received ..... Nil

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....

(g) Amount of acceptable tender ..... Lire 999,100

(h) Probable time for completion .. 2 Months.....

(i) Any special remarks ..... This contractor has already been working for 2 months obtaining materials etc. No other contractor available has sufficient equipment.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1,000,000 .....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ..G. Domenico Foglia.....

Official designation CHIEF SECTION AASS.

Date, and place ..25-6-1944: FOGGIA...

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 999.100.....(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power Roads Repairs & seal coat Bovino
Stn. Pumping Stn etc. and location Station to Fossis Bdy...

(b) By contract or direct labour ..... Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..... Bitumen. Transport. Routine patching prior to contract work

(d) Amount of approximate estimate ..... Lire 1,000,000

(e) How many competitive tenders received ..... Nil

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....

(g) Amount of acceptable tender ..... Lire 999,100

(h) Probable time for completion ..2 Months.....

(i) Any special remarks ..... This contractor has already been working for 2 months obtaining materials etc. No other contractor available has sufficient equipment.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1,000,000 .....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ..G. Domenico Foglia.....
Official designation CHIEF SECTION AASS.
Date, and place ..25-6-1944: FOGGIA...

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 999.100.....(i.e. accepted tender).

(i) .....L. Vercelli Maj..... Date 27 Jan 46
Field Engineer

Lt Col Thompson for Lt Col R.W. Thompson Asst H. C.H. Lawrence..... Date 27/6/44
Engineer in General Charge of affected region.

3. Approved.

Lt-Col. R.E.
.....
For Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form 163

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comma HQ file, one to be returned to the Head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Road Repairs & seal coat Stn, Pumping Stn etc, and location..Ariano-Foggia Province, Bdy

(b) By contract or direct labour ..... Contract [To Ariano

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..Bitumen. Transport.....

(d) Amount of approximate estimate ..... Lire 2,750,000

(e) How many competitive tenders received ... Nil .....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? .....

(g) Amount of acceptable tender ..... Lire 2,747,500

(h) Probable time for completion ... 2 Months .....

(i) Any special remarks ·Additional W D Transport being supplied ....Work already in hand. Another Contractor is being brought in.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ·2,750,000·····has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ..S. Domenico Foglia.....

Official designation ..... CHIEF SECTION AASS

Date, and place ..... 25.6.1944 FOGGIA 3677

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ·2.747.500·····(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location.. Road Repairs & seal coat Ariano-Foggia Province, Bdy

(b) By contract or direct labour ..... Contract [To Ariano

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..Bitumen. Transport.....

(d) Amount of approximate estimate ..... Lire 2,750,000

(e) How many competitive tenders received ... Nil .....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? .....

(g) Amount of acceptable tender ..... Lire 2,747,500

(h) Probable time for completion ... 2 Months .....

(i) Any special remarks ·Additional W D Transport being supplied ....Work already in hand. Another Contractor is being brought in.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ·2,750,000·····has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .S. Domenico Foglia.....
Official designation ..CHIEF SECTION AA&S
Date, and place ...25.6.1944 FOGGIA 2677

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .2.747.500.....(i.e. accepted tender).

(i) .....S. Domenico..... Date .27 Jun 44
Divn Engineer

for Lt Col Stamper ..... Date .....
Engineer in General Charge of affected region.

3. Approved.

GHR

.....
Lt-Col. R.E.
For Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/PBT/I

ALLIED CONTROL COMMISSION
PUBLIC WORKS & UTILITIES SUB-COMMISSION
ESTIMATE OF WORK TO BE CARRIED OUT.
ESTIMATE CAPITAL EXPENDITURE
(APPROVED)

162

I. (a) Building, Bridge, Road, Power Stn., Pumping stn. etc., and location Bridge Petrace

(b) By contract or direct labour By Contract

(c) Whether contract includes all elements, if not state briefly what is specifically excluded Cement furnished by Admin. at 100 lires per quintal.

(d) Amount of approximate estimate Gross 4.400.000,00 Net Est. 1.811.000,00

(e) How many competitives tenders received Three

Highest and lowest High 5.536.128,80 low 3.066.044,70

(f) Is lowest to be accepted; if not, why? No-low bid too high.

(g) Amount of acceptable tender ====

(h) Probable time for completion 5 Months

(i) Any special remarks Engr. now making Est. & plans of concrete arch bridge similar to original structure.

2. Certificate.

(a) Certified that the attached approximate estimate amounting to lire 4.400.000,00 has been prepared by me; it covers the full requirement of the project, and is reasonable in amount.

) Signature Pietro Pierpaoli - Si ritiene che le offerte siano esagerate (In my opinion the bids are high.)

Italian) Official designation General Inspector
Engineer)

) Date, and place 17 June 1944 Catanzaro

3. (b) I do not agree with the preceding certificate and recommend disapproval project as bid (i.e. accepted tender)

(i) L.B. Brownlee, Capt. CMP (Date 17 June 1944)
Field Engineer

3075

(ii) [illegible] 1st Lt. (Date 1 July 1944)

Declassified E.O. 12356 Section 3.3/NND No. 785019

(c) Whether contract includes all elements, if not state briefly what is specifically excluded — Cement furnished by Admin. at 100 lires per quintal.

(d) Amount of approximate estimate — Gross 4,400.000,00 Net Est. 3,811.000,00

(e) How many competitives tenders received — Three

Highest and lowest — High 2.535.133,80 low 2.066.044,10

(f) Is lowest to be accepted; if not, why? — No-low bid too high.

(g) Amount of acceptable tender —

(h) Probable time for completion — 5 Months

(i) Any special remarks — Engr. now making Est. & plans of concrete arch bridge similar to original structure.

2. Certificate.

(a) Certified that the attached approximate estimate amounting to lire 4.400.000,00 has been prepared by me; it covers the full requirement of the project, and is reasonable in amount.

Italian Engineer) Signature Pietro Pierpaoli - Si conviene che le offerte sono eccessive (In my opinion the offers are high.)

) Official designation General Inspector

) date, and place 17 June 1944 Catenzaro

3. (b) I agree with the preceding certificate and recommend approval ~~of~~ do not ~~project as bid~~ (i.e. accepted tender)

(i) L.R. Brownlee, Capt. CMP (Date 17 June 1944)
3075
Field Engineer

(ii) [signature] 1st Lt. (Date 1 July 1944)
for Lt. Col. W.S. Thompson
Engineer in General Charge
of affected region.

APPROVED. GEO.

Lt. Col. R.E.

for DIRECTOR, P.W.& U. SUB-COMMISSION.

Note: Capt. Macphail recommended immediate precedure with this project.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(Contract)

ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
AMG 394
CONTRACTS

16

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ. one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc. Retrace Fiume Bridge

(b) Contractor: Nicola Giunta

(c) Address of contractor: Reggio Calabria

(d) Number of Bids Received: Six

(e) Reason for Award: Long diversion- May be destroyed by winter rains.

(f) Remarks: This bridge previously bid June 14, 1944 & overran the estimate. Within Est.on 2nd bidding.

(g) Contractor's Warehouse, render-vous: Reggio Calabria

(h) Amount of contract (lire): 4.004.404,40 Gross Est. 4.400.000,00
Net Est. 4.000.000,00

(i) Nature of contract: 3 Span.(Concrete arches) 18 meters each.
2 completely new piers. Approaches & Roadway.

(j) Contractor's Available Equipment: Mixer - Power pump - one truck
& small tools to be used on this job.

(k) Required Materials: 750 tons cement.

(l) Required Plant: None

(m) Required Transport: None

APPROVAL RECOMMENDED:

J. R. Brooks, Capt. CMP Date 28 June 194

Regional Engineer. 3675

APPROVED: H. Thompson Maj. RCE Date 30/6/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) Contractor: Nicola Punta

(c) Address of contractor: Reggio Calabria

(d) Number of Bids Received: Six

(e) Reason for Award: Iconv diversion- May be destroyed by winter rains.

(f) Remarks: This bridge previously bid June 14, 1944 & overrun the estimate. Within Est.on 2nd bidding.

(g) Contractor's Warehouse, rendez-vous: Reggio Calabria

(h) Amount of contract (lire): 4.034.434,40 Gross Est. 4.400.000,00
Net Est. 4.000.000,00

(i) Nature of contract: 3 Span.(Concrete arches) 12 meters each.
2 completely new piers. Approaches & Roadway.

(j) Contractor's Available Equipment: Mixer - Power pump - one truck & small tools to be used on this job.

(k) Required Materials: 790 tons cement.

(l) Required Plant: None

(m) Required Transport: None

APPROVAL RECOMMENDED:

J.R. Brooks, Capt. CWS Date 28 June '44.
Regional Engineer. 3675

APPROVED: E.H. Kemper Hill RCE Date 30/6/44
Chief, Public Works Division, P.W.& U. Sub-Commission.

Note: This project formerly approved. Bid overrun Est. June 14, 1944.-

Declassified E.O. 12356 Section 3.3/NND No. 785019

12161

Form 130/EST/

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location..... Bridge reconstruction on Cervaro River between Foggia & Cerignola

(b) By contract or direct labour ..Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..... Nil

(d) Amount of approximate estimate ...Lire 4,200,000.....

(e) How many competitive tenders received .....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? .....

(g) Amount of acceptable tender .....

(h) Probable time for completion ....5. months.....

(i) Any special remarks ....Drawing already submitted To H.Q. A.C.C.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4,200,000 has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ..G. Bonuccelli Foglia.....
Official designation Chief Section A.A.S.S.....
Date, and place ....25.-6.-1944.: Foggia....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 4,200,000.....(~~i.e. accepted tender~~). 3675

L. Comacky ..... Date 27.6.44.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) Building, Bridge, Road, Power Sta, Pumping Stn etc, and location ... Bridge reconstruction on Cervaro River between Foggia & Cerignola

(b) By contract or direct labour ... Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ... Nil

(d) Amount of approximate estimate ... Lire 4,200,000

(e) How many competitive tenders received ...

Highest and lowest ...

(f) Is lowest to be accepted; if not, why? ...

(g) Amount of acceptable tender ...

(h) Probable time for completion ... 3 months

(i) Any special remarks ... Drawing already submitted To H.Q. A.C.C.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4,200,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ... G. Domenico Foglia'

Official designation Chief Section A.A.S.S.

Date, and place ... 25-6-1944 - Foggia

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 4.200.000 (i.e. accepted tender). 3674

(i) ... L. Conelly Maj ... Date 27 Jun 44
Field Engineer.

... Date 27/6/44
Engineer in General Charge of affected region.

for Lt.Col Shepherd 1st H Shepherd

3. Approved.

GAR

Lt-Col. R.E.

For Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

No 160

ALLIED CENTRE COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/1
(Estimate
Rev-T June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate as,one copy to be retained in Sub- Comm. U. .File, one to be returned to the Regional Engineer when approved,and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Special Maintenance of Nete River
Sta, Pumping Stn etc, and location Benifica Road
(b) By contract or direct labour ..... Contract Direct Labor.
(c) Amount of appropriate estimate 300.000,00
(d) Urgency of project ... Urgent
(e) Probable time for completion ..... 6 months.
(f) Special remarks ..... No Controlled Materials required

2. Certificates:

(a) Certified that the estimate appropriate estimate relating to Lire 300.000,00 has been prepared by me, it covers the full requirements of the project, and is reasonable in amount.

Signature Victor Liguori
Officer's designation Compartimental Inspector
Date 24 June, 1944

I also Engineer

(b) I agree with the preceding certificate and recommend approval.

William F Chamberlin 24 June, 1944
Regional Engineer, or his representative.

3. Approved. (Highway work)
Office Engr. G.V. Thompson Lt-Col RCE 30/6/44
Chief, Public Works Div. T.C.U.S. Comm.

GER

4. Approved. Lt-Col. R.E.
For Director, Public Works Sub-Commission, A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Brig, Road, Power Special Maintenance of Sete River Station, Pumping Stn etc, No location ... Benifica Road

(b) By centr ct or direct labour .. ~~Contract~~ Direct Labor.

(c) Amount of approximate estimate ... 300.000,00

(d) Urgency of project .. Urgent

(e) Probable time for completion ... 6 months.

(f) Special remarks .. No Controlled Materials required

2. Certification:

(a) Certifies that the attached approximate estimate relating to Lire 300.000,00 has been prepared by me; it covers the full requirements of the project, and is based on the latest information.

Pietro Giuseppe
Signature
Compartimental Inspecto
Official Designation
24 June, 1944
Date and place

Division Engineer

(b) I agree with the proceding certificate and recommend approval.

William F. Chamberlin 24 June, 1944

Regional Engineer, or his representative.

3. Approved. (Higher Authority)

~~Other Terms~~ E. E. Thompson Col. C.E. 3/6/44

Chief, Public Works Div. I.T.O.U.S.A.-Com.Z. A.P.O.

GER

4. Approved. Lt-Col. R.E.

For Director, E.W.S.D. Brig. Gen'l Staff A.A.G.

3673

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

30 JUN 1944
078 Rt

HEADQUARTERS REGION VII

U 3277

ALLIED CONTROL COMMISSION

File Ref:

Date: 22 June 1944

SUBJECT: Special Maintenance of Neto River Bonifica Road.

TO: Ispettore di Compartimento del Corpo Reale del Genio Civile

1. I recommend approval of project N° 5508 for special maintenance on the bonifica road along the low valley of the Neto river estimated at L. 500.000,00. This maintenance of this road is of military value for the transporting of lumber from the Sila mountains to the Port of Crotone.

By Col Flanagan

Please review and act on it.

WILLIAM CHAMBERLIN
Major, F.A.
Regional Engineer

b

No. 159

ALLIED CONTROL COMMISSION.

PUBLIC WORKS AND UTILITIES SUB-COMMISSION.

Estimate of Work to be carried out

Form ACC/I
(Estimate
Rev-T June 44)

Note: This form to be filled in triplicate,triplicate copy to be retained in Sub- Comm.H. .File, one to be returned to the Regional Engineer when approved,and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building,Bridge,Road,Power Widening of Curve on S.S. N°18, Bivio Pedecace to Catanzaro Marina
Line,Pumping Set etc,and location at kilometer 300+200

(b) By contract or direct labour .Contract

(c) Amount of approximate estimate L. 100.000,00

(d) Urgency of project . Urgent

(e) Probable time for completion 1 month

(f) Special remarks .Requires 130 quintals cement and 6 quintals reinforcing steel

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire..... has been prepared by me; it covers the full requirements of the project, and is correct in every detail.

Italian / Engineer

Signature Pietro Pliyeres

Official designation, Compartimental Inspector

Date, and place 24, June, 1944

(b) I agree with the preceding certificate and recommend approval.

Regional Engineer, or his representative. 2nd June 1944

3. Approved. (Highways Branch)

Chief, Public Works Div. A.C.C. Sub-Commission

4. Approved

Colonel, R.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(PROVISO)

1. (a) Building, Bridg, Road, Power Widening of Curve on S.S. N°19, Sivio Padacesa to Catanzaro Marina at kilometer 363+100

(b) By contract or direct labour Contract

(c) Amount of up to date estimate L. 100.000,00

(d) Urgency of project Urgent

(e) Probable time for completion 1 month

(f) Special remarks Requires 130 quintals cement and 5 quintals reinforcing steel

2. Certification:

(a) Certified that the attached approximate estimate amounting to Lire..... has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian / Engineer

Signature Pietro Filipeschi

Official designation, Compartimental Inspector

2nd June, 1944

(b) I agree with the procedure outlined in the recommended project.

2nd June 1944

Italian Liaison Officer, Region I Engineer, or his representative.

3. Approved. (Chief, Public Works Br. A.C.C. Sub-Com. A.C.C.)

30/6/44

4. APPROVED.

Lt.Col. R.E.

For Director, E.R.S.D. Sub Commission A.C.C.

3671

Declassified E.O. 12356 Section 3.3/NND No. 785019

30 JUN 1944
278 R.C.

Econ Sec (PW&V)
43278
PW&V

HEADQUARTERS REGION VII

ALLIED CONTROL COMMISSION

File Ref

Date: 9, June, 1944

SUBJECT: Widening of Curve on S.S. Nº 19, Bivio Pedesace a Catanzaro Marina at Kilometer 360+200

TO: Ispettore di Compartimento di Calabria Corpo Reale del Genio Civile.

1. About eight Kilometers east of Catanzaro on Highway Nº 19 above the bank of the Fiume Corace crossing is a very sharp hair pin curve. Both approaches to the curve are very steep and the bend is so sharp that it is impossible for a 3 ton army vehicle to make the curve without backing up at least one time. The ground at the outside of the bend makes a steep drop of from 50 to 60 meters in altitude. During the course of the past year, army vehicles have knocked off portions of the stone railing on both sides and numerous accidents have occured at this point including one passenger bus running off the curve killing over forty people. This curve presents a distinct hazard and should in the interest of public safety be widened and the railing replaced.

2. I submit herewith a project for the widening and repair of this curve, the estimate of which amounts to L. 100,000 and will require 130 quintals of cement and 6 quintals of reinforcing steel. It is impossible to construct the retaining walls for this curve out of stone and lime due to the lack of footing of the outside banks and the fact that all of the radius of the extended curve excluding that used for the railing will be required for larger vehicles in making the turn.

Col Thompson

ROBERT G. KINGSWOOD

3670

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. About eight Kilometers east of Catanzaro on Highway Nº 19 above the bank of the Fiume Corace crossing is a very sharp hair in curve. Both approaches to the curve are very steep and the bend is so sharp that it is impossible for a 3 ton army vehicle to make the curve without backing up at least one time. The ground at the outside of the bend makes a steep drop of from 50 to 60 meters in altitude. During the course of the past year, army vehicles have knocked off portions of the stone railing on both sides and numerous accidents have occured at this point including one passenger bus running off the curve killing over forty people. This curve presents a distinct hazard and should in the interest of public safety be widened and the railing replaced.

2. I submit herewith a project for the widening and repair of this curve, the estimate of which amounts to L. 100,000 and will require 130 quintals of cement and 6 quintals of reinforcing steel. It is impossible to construct the retaining walls for this curve out of stone and lime due to the lack of footing of the outside banks and the fact that all of the radius of the extended curve excluding that used for the railing will be required for larger vehicles in making the turn.

Lt Col Thompson

This request appears reasonable. Pls act on it.

[signature] 30/6

Director

I am familiar with this spot & fully concur in the project.

[signature] 30/6/44

ROBERT G. KIRKWOOD
Col., F.A.
Regional Commissioner

3670

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

No. 168

ALLIED CONTROL COMMISSION — Form AOC/K (Estimate Rev-7 June 44)

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., file, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

Ser. No. 312

1. (a) xxxxxxxxxxxxxxxxx Road, xxxxxx xxxxxxxxxxxxxxxxxxxxxxxxx location..... Road repairs. SS No.113 Km. 37 to Km.60 .....

(b) By contract xxxxxxxxxxxxxxx.....Contract .....

(c) Amount of approximate estimate....3.850.000 .....

(d) Urgency of project.....Priority No. 1 .....

(e) Probable time for completion.....4 Months. .....

(f) Special remarks.....

.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3.850.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature.....

Official designation. Capo Compartimento AA.SS.

Date, and place Palermo. June 25, 1944.

(b) I agree with the preceding certificate and recommend approval

Col. Bolick Lt. Col. Date 26-6-44

Regional Engineer, or his representative.

3. Approved. (Highway Fund) ~~(Other funds)~~ 3689 P.C. 30/6/44

Chief, Public Works Div. P.W.& U. Sub-Com. A.C.C.

4. Approved. GER

Lt.Col. R.F.

For Director, P.W.& U. Sub-Commission A.C.C.

0 7 7 41

Declassified E.O. 12356 Section 3.3/NND No. 785019

No 157

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/1
(Estimate
Rev-7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

Ser.No.310

1. (a) xxxxxxxxxxxxxxx Road, xxxxx Road repairs. SS No.113
xxxxxxxxxxxxxxxx xxxxxxx location Km 17 to 37.....

(b) By contract xxxxxxxxxxxxxxx.....

(c) Amount of approximate estimate...3.800.000.....

(d) Urgency of project.....Priority.No.1.....

(e) Probable time for completion.....3.Months.....

(f) Special remarks.....

.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3.800.000 has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature...[illegible]....
Official designation Capo Compartimento N.A.55
Date, and place Palermo June 25, 1944.

(b) I agree with the preceding certificate and recommend approval

Col Bolick Lt. Col. Date 25-6-44.....
Regional Engineer, or his representative.

3. Approved. (Highway Fund) ~~(other funds)~~ [illegible] Thompson Col. 30/6/44
Chief, Public Works Div. P.W.& U. Sub-Com. A.C.C.

4. Approved. GEN.
.....
For Director, P.W.& U. Sub-Commission A.C.C.

3668

Declassified E.O. 12356 Section 3.3/NND No. 785019

No. 156

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

(Estimate Rev-7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) xxxxxxxxx, xxxxxxx, xxxxx, xxxx B731 Flap Rdg. 298-418
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx Giampilieri Bridge....

(b) By contract xxxxxxxxxxxxxxx. Contract. S.S. N. 114.....

(c) Amount of approximate estimate.. 2.200.000.....

(d) Urgency of project..... Priority No.1.....

(e) Probable time for completion..... 3 Months

(f) Special remarks.....

.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2200.000. has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature.....

Official designation Ag. Compartimento to AR55.

Date, and place Palermo June 25, 1944.

(b) I agree with the preceding certificate and recommend approval

Regional Engineer's Copy →

.....Date.....

Regional Engineer, or his representative.

3. Approved. (Highway Fund) ~~(other Funds)~~ P.W. Comp. 2nd A.C.C. 30/6/44

Chief, Public Works Div. P.W. & U. Sub-Com. A.C.C.

4. Approved. GER - 3667

.....Lt.Col. R.E.....

For Director, P.W. & U. Sub-Commission A.C.C.

Form ACC/2.
(Contract).

155

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Province Salerno.

CONTRACTS.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Comm. H.Q., for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to the Military Authority having jurisdiction.

(a) Road, Bridge etc: Highway 18(Salerno-Battipaglia)(Km 54+000 to 74+000)

(b) Contractor: ALFREDO SENIA.

(c) Address of Contractor: 206 Via Roma, SALERNO.

(d) Number of Bids received: Two.

(e) Reason for Award: Lowest Bidder (was 2.3 % below A.A.S.S. estimate of 5,640,000)

(f) Remarks: Tenders opened and A. SENIA'S Tender accepted, 1 June, 1944.

(g) Contractor's Warehouse rendezvous: 206 Via Roma, Salerno.

(h) Amount of Contract (Lire): 5,510,380

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: No.1 16 Ton Road Roller; No.1 Stone Crusher, No.2 Bitumen Boilers, Sundry Small Tools.

(k) Required materials: 400 Tons Bitumen.

(l) Required Plant: 1 Light Roller, 1 Bitumen Heater with Spray attachment.

(m) Required Transport: Transportation to be provided in A.A.S.S.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(c) Address of Contractor: 206 Via Roma, SALERNO.

(d) Number of Bids received: Two.

(e) Reason for Award: Lowest Bidder (was 2.3 % below A.A.S.S. estimate of 5,640,000)

(f) Remarks: Tenders opened and A. SENIA'S Tender accepted, 1 June, 1944.

(g) Contractor's Warehouse rendezvous: 206 Via Roma, Salerno.

(h) Amount of Contract (Lire): 5,510,280

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: No.1 16 Ton Road Roller; No.1 Stone Crusher, No.2 Bitumen Boilers, Sundry Small Tools.

(k) Required materials: 400 Tons Bitumen.

(l) Required Plant: 1 Light Roller, 1 Bitumen Heater with Spray attchmt.

(m) Required Transport: Transportation to be provided in A.A.S.S. operated W.D. Vehicles.

APPROVAL RECOMMENDED:

[signature] Date 24 June, 1944.
Regional Engineer.

3666

APPROVED:

W. Thompson Major R.E. Date 29 June, 1944.
Chief, Public Works Division,
Public Works and Utilities Sub-Commission.

1 - Copy for Sub-Comm. H.Q. ✓

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/1.
(Estimate
Rev - 7 June, 44).

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out. Province Salerno.

Note: This form to be filled in triplicate, one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

155

ESTIMATES - CAPITAL EXPENDITURE.

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location..... Highway No.18 (Salerno - Battipaglia) from Km 54 + 400 to Km 74 + 000.

(b) By Contract or direct labor..... Contract.

(c) Amount of approximate estimate..... Lire 5,640,000

(d) Urgency of project..... PRIORITY II.

(e) Probable time for copletion..... 31 August, 1944.

(f) Special remarks..... Bitumen to be furnished by M.D. Transportation
In A.A.S.S. operated M.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 5,640,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer.
Signature.....
Official Designation. Capo Ing. dell A.A.S.S.
Date, and Place. Salerno 12 May, 1944.

(b) I agree with the preceding certificate and recommend approval.

..... Date. 24 June, 1944.
Regional Engineer, or his Representative.

3. Approved. (Highway Fund)
(Other Funds). [illegible] Col. 29/6/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power to Km 72 + 000, Stn, Pumping Stn etc, and Location.....

(b) By Contract or direct labor.....Contract.....

(c) Amount of approximate estimate.....Lire 5,640,000.....

(d) Urgency of project.....PRIORITY II.....

(e) Probable time for copletion.....31 August, 1944.....

(f) Special remarks.....Bitumen to be furnished by W.D. Transportation in A.A.S.S. operated W.D. Vehicles.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire.....5,640,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer. } Signature.....
} Official Designation.....Capo Ing. dell A.A.S.S.....
} Date, and Place.....Salerno 12 May, 1944.....

(b) I agree with the preceding certificate and recommend approval.

.....Date.....2 June, 1944.
Regional Engineer, or his Representative.

3. Approved. (Highway Fund) 29/6/44
~~(Other Funds)~~
Chief, Public Works Dtv. P.W. & U. Sub-Comm. A.C.C.

4. Approved. 36658.

.....
Lt-Col. R.E.
For Director, Public Works and Utilities Sub-Commission, A.C.C.

1 - Copy for Sub-Comm. H.Q. ✓

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/2
(Contracts).

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Province Palermo.

154-B

CONTRACTS.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q., for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc: Mg 19 from Eboli to Ponte Sele(Km 10+000 to 13 + 500

(b) Contractor: MARIO DEI LESE.

(c) Address of Contractor: EBOLI.

(d) Number of Bids received: Two.

(e) Reason for award: Lowest.

(f) Remarks: Tender accepted 22 June, 1944.

(g) Contractor's Warehouse rendezvous: EBOLI.

(h) Amount of Contract (Lire): 1,595,000

(i) Nature of Contract: "Cost Plus".

(j) Contractor's available equipment: 1 Roller, 1 Stonecrusher, 1 Bitumen Heater, sundry small tools.

(k) Required materials: 80 Tons of Bitumen.

(l) Required Plant: None.

(m) Required Transport: Transport to be provided in A.A.S.S. operated M.T. Vehicles.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) Contractor: MARIO DEL MESE.

(c) Address of Contractor: ESCLI.

(d) Number of Bids received: Two.

(e) Reason for award: Lowest.

(f) Remarks: Tender accepted 22 June, 1944.

(g) Contractor's Warehouse rendezvous: ESCLI.

(h) Amount of Contract (Lire): 1,500,000

(i) Nature of Contract: "Cost Plus".

(j) Contractor's available equipment: 1 Roller, 1 Stonecrusher, 1 Bitumen Heater, sundry small tools.

(k) Required materials: 80 Tons of Bitumen.

(l) Required Plant: None.

(m) Required Transport: Transport to be provided in A.A.S.S. operated M.T. Vehicles.

APPROVAL RECOMMENDED:

Lieut Colonel, R.E. Date 22 June, 1944
Regional Engineer.

3664

APPROVED. W. Thompson Lieut R.E. Date 29 June, 1944
Chief, Public Works Division,
Public Works and Utilities Sub-Commission.

1 - Copy for Regional Engineer, Region III. ✓

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/C.
(Contract).
Province Palermo.

154-A

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CONTRACTS.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q., for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc: Hy 19 from Battipaglia to Eboli(Km 0+000 to 10+000)

(b) Contractor: Ingg. A. & L. CASERTA

(c) Address of Contractor: Via Roma 368, NAPOLI.

(d) Number of Bids received: One.

(e) Reason for Award: Efficient Contractor.

(f) Remarks: Tender accepted 22 June, 1944.

(g) Contractor's Warehouse, rendezvous: EBOLI.

(h) Amount of Contract (Lire): 3,500,000

(i) Nature of Contract: "Cost Plus".

(j) Contractor's available equipment: 2 Rollers, 2 Rockcrushers, 2 Bitumen Heaters, Various Small Tools.

(k) Required Materials: 225 Tons of Bitumen.

(l) Required Plant: None.

(m) Required Transport: Transport to be provided in A.A.F.S. operated F.D. Vehicles.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) Contractor: Impr. A. e F. CARLETTA

(c) Address of Contractor: Via Roma 360, NAPOLI.

(d) Number of Bids received: One.

(e) Reason for Award: Efficient Contractor.

(f) Remarks: Tender accepted 22 June, 1944.

(g) Contractor's Warehouse, rendezvous: EBOLI.

(h) Amount of Contract (Lire): 3,500,000

(i) Nature of Contract: "Cost Plus".

(j) Contractor's available equipment: 2 Rollers, 2 Rockcrushers, 2 Bitumen Heaters, Various Small Tools.

(k) Required Materials: 226 Tons of Bitumen.

(l) Required Plant: None.

(m) Required Transport: Transport to be provided in A.A.S.S. operated W.D. Vehicles.

APPROVAL RECOMMENDED:

[signature], Lt.Col. Date 23 June, 1944.
Regional Engineer.

APPROVED:

W. Thompson Brig R.E. Date 24 June, 1944.
Chief, Public Works Division,
Public Works and Utilities Sub-Commission.

1 - Copy for Sub-Commission H.Q. ✓

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/1.
(Estimate
Rev - 7 June, 44).

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out.

Province Salerno.

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer, when approved, and one to be sent to the Minister of Public Works.

154

ESTIMATES - CAPITAL EXPENDITURE.

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location..... Highway 19 (Battipaglia - Eboli, Ponte Sele) from Km 0 + 000 to Km 13 + 500.

(b) By Contract or Direct Labor..... Contract.

(c) Amount of approximate estimate..... Lire 5,038,000

(d) Urgency of project..... PRIORITY II.

(e) Probable time for completion..... 31 August, 1944.

(f) Special remarks..... Bitumen to be provided by W.D.

Transportation in A.A.S.S. operated W.D. Vehicles.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 5,038,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer.
Signature..... [signature]
Official Designation. Capo Ing. dell A.A.S.S.....
Date, and Place..... Salerno 24 Maj. 1944.....

(b) I agree with the preceding certificate and recommend approval.

[signature] Date 2 June, 1944.
Regional Engineer, or his Representative.

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location Km 0 + 000 to Km 13 + 500.

(b) By Contract or direct labor Contract.

(c) Amount of approximate estimate Lire 5,088,000

(d) Urgency of project PRIORITY II.

(e) Probable time for completion 31 August, 1944.

(f) Special remarks Bitumen to be provided by E.D.

Transportation in A.A.S.S. operated E.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 5,088,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer. Signature ..... Official Designation Capo Ing. dell A.A.S.S. Date, and Place Salerno 24 May, 1944.

(b) I agree with the preceding certificate and recommend approval.

..... Date 2 June, 1944.
Regional Engineer, or his Representative.

3. Approved. (Highway Fund) ~~(Other Funds)~~ H. Thompson Maj R.E. 2/6/44
Chief, Public Works Div. P.W. & U. Sub-Comm. A.C.C.

4. Approved.

3662 G.E.R.
Lt-Col. R.E.
For Director, Public Works and Utilities Sub-Commission, A.C.C.

1 - Copy for Sub-Comm. U.C. ✓

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ICC/2.
(Contract).

153

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Province Salerno.

CONTRACTS.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Comm. H.Q., for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc: Hy No.19, from Km 19+500(Ponte Sele)to Km 28+000.

(b) Contractor: Societta Ferrobeton.

(c) Address of Contractor: Piazza Piedrigrotta 15, NAPLES.

(d) Number of Bids received: Two.

(e) Reason for Award: Lowest Bidder.

(f) Remarks: Tender accepted 13 June, 1944.

(g) Contractor's Warehouse reddiezous: EBOLI.

(h) Amount of Contract (Lire): 2,392,000

(i) Nature of Contract: "COST PLUS".

(j) Contractor's available equipment: 1 Roller (heavy), 1 Scarifier, 1 Bitumen Heater, Various Small Tools.

(k) Required Materials: 450 Tons of Bitumen.

(l) Required Plant: 1 Bitumen heater with Spray Attachment.

(m) Required Transport; Transport to be provided in AMSS operated

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) Contractor: [illegible]

(c) Address of Contractor: Piazza Piedigrotta 15, NAPLES.

(d) Number of Bids received: Two.

(e) Reason for Award: Lowest Bidder.

(f) Remarks: Tender accepted 13 June, 1944.

(g) Contractor's Warehouse rendezvous: EBOLI.

(h) Amount of Contract (Lire): 7,382,000

(i) Nature of Contract: "COST PLUS".

(j) Contractor's available equipment: 1 Roller (heavy), 1 Scarifier, 1 Bitumen Heater, Various Small Tools.

(k) Required Materials: 450 Tons of Bitumen.

(l) Required Plant: 1 Bitumen Heater with Spray Attachment.

(m) Required Transport; Transport to be provided in AMSS operated M.T. Vehicles.

APPROVAL RECOMMENDED:

[signature] Lt. Col. Date 22 June, 1944
Regional Engineer.

3661

APPROVED:

[signature] Date 24 June, 1944.
Chief, Public Works Division,
Public Works and Utilities Sub-Commission.

1 - Comdr Gen-Comm. M.G. ✓

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form 100/1.
(Estimate
Rev - 7 June, 44).

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out. Salerno Province.

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

153

ESTIMATES - CAPITAL EXPENDITURE.

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location. Highway No.19, from Km 19 + 500 (Ponte Sele) to Km 28 + 000.

(b) By contract or direct labor. Contract.

(c) Amount of approximate estimate. Lire 7,392,000

(d) Urgency of project. PRIORITY II.

(e) Probable time for completion. 30 September, 1944.

(f) Special remarks. Situmen to be furnished by E.D.; Transportation to be furnished in A.A.S.S. operated E.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 7,392,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature. [signature]
Official Designation. Capo Ing. dell A.A.S.S.
Date, and Place. Salerno 1 June, 1944.

(b) I agree with the preceding certificate and recommend approval.

[signature] Date. 2 June, 1944.
Regional Engineer, or his Representative.

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power Sta, Pumping Stn etc, and Location Km 38 + 000.

(b) By contract or direct labor Contract.

(c) Amount of approximate estimate Lire 7,392,000

(d) Urgency of project PRIORITY II.

(e) Probable time for completion 30 September, 1944.

(f) Special remarks Bitumen to be furnished by W.D.; Transportation to be furnished in A.A.S.S. operated W.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 7,392,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature [signature]
Official Designation Capo Uff. dell A.A.S.
Date, and Place Palermo 1 June, 1944.

(b) I agree with the preceding certificate and recommend approval.

[signature] Date 2 June, 1944.
Regional Engineer, or his Representative.

3. Approved. (Highway Fund) ~~(Other Funds)~~ [signature] Lt.Col. R.E. 29/6/44
Chief, Public Works Div. P.W. & U. Sub-Comm. A.C.C.

4. Approved. [signature] Lt.Col. R.E.
3660
For Director, Public Works and Utilities Sub-Commission, A.C.C.

1 - Copy for Sub-Comm. A.C. ✓

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC/2.
(Contract).

Province Salerno.

15

CONTRACTS.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Comm. H.Q., for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to the Military Authority having jurisdiction.

(a) Road, Bridge etc: Hy No.19 from Km 28+000(Serre) to Km 47+200(Auletta)

(b) Contractor: Vincenzo MIRANTE

(c) Address of Contractor: Via Cimarosa 85, NAPOLI.

(d) Number of Bids received: Four.

(e) Reason for Award: Lowest Bidder (10 % above A.A.F.H. estimate of £5,752,500-)

(f) Remarks: Tenders received and MIRANTE'S bid accepted 22 June, 1944.

(g) Contractor's Warehouse rendezvous: CAIOO (Salerno)

(h) Amount of Contract (Lire): 6,325,000

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: 1 Roller, 1 Bitumen Heater, various small tools.

(k) Required materials: 230 Tons of Bitumen.

(l) Required Plant: 1 Bitumen Heater with Spray Attachment.

(m) Required Transport: Transport provided in A.A.S.S. operated

Declassified E.O. 12356 Section 3.3/NND No. 785019

(c) Contractor:

(d) Address of Contractor: Via Cimarosa 95, NAPOLI.

(e) Number of Bids received: Four.

(f) Reason for Award: Lowest Bidder (10 % above A.A.S.S. estimate of £5,752,800-)

(g) Remarks: Tenders received and MIRAMIE'S bid accepted 22 June, 1944.

(h) Contractor's Warehouse rendezvous: CAIOC (Salerno)

(i) Amount of Contract (Lire): 6,328,000

(j) Nature of Contract: Lump Sum.

(k) Contractor's available equipment: 1 Roller, 1 Bitumen Heater, various small tools.

(l) Required materials: 230 Tons of Bitumen.

(m) Required Plant: 1 Bitumen Heater with Spray Attachment.

(n) Required Transport: Transport provided by A.A.S.S. operated M.T. Vehicles.

APPROVAL RECOMMENDED:

Lieut Colonel - C.A.C.C. Date 24 June, 1944.
Regional Engineer.

3659

APPROVED:

A.H. Thompson Lt Col R.C.E. Date 27 June, 1944.
Chief, Public Works Division,
Public Works and Utilities Sub-Commission.

1 - Copy for Sub-Comm. H.Q. ✓

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/1.
(Estimate
Dec - 7 June, 44).

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out. Province Palermo.

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. 152

ESTIMATES - CAPITAL EXPENDITURE.

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location..... Highway No. 19 from Km 28+000 (Serre) to Km 47 + 200 (Aliette)

(b) By contract or direct labor..... Contract.

(c) Amount of approximate estimate..... Lire 5,752,000

(d) Urgency of project..... PRIORITY II.

(e) Probable time for completion..... Sept. 30, 1944.

(f) Special remarks..... Bitumen to be furnished by A.F.

Transportation in A.A.F.S. operated A.F. Vehicles.

.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 5,752,000. has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer.

Signature.....

Official Designation. Capo Ing. dell A.A.F.S.

Date, and Place. Palermo 4 June 1944.

(b) I agree with the preceding certificate and recommend approval.

.....Date. 7 June, 1944

Regional Engineer, or his Representative.

2. Approved. (Highway Fund) [illegible] MCRCE 29/6/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power (Serre) to Km 47 + 200 (Juletta)
Stn, Pumping Stn etc, and Location.....

(b) By contract or direct labor. Contract.....

(c) Amount of approximate estimate. Lire 5,752,000.....

(d) Urgency of project. PRIORITY II.....

(e) Probable time for completion. Sept. 30, 1944.....

(f) Special remarks. Bitumen to be furnished by F.D.
Transportation in A.F.S.S. operated F.D. Vehicles.
.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 5,752,000. has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer. } Signature.....
} Official Designation. Capo Ing. dell A.A.S.
} Date, and Place. Soleria 1 June 1944.....

(b) I agree with the preceding certificate and recommend approval.

.....Date. 2 June, 1944
Regional Engineer, or his Representative.

3. Approved. (Highway Fund) K.F. Thompson Maj RCE 29/6/44
~~(Other Funds)~~.....
Chief, Public Works Div. P.T. & U. Sub-Comm. A.C.C.

4. Approved. 3658 R.

.....
It-Col. R.E.
For Director, Public Works and Utilities Sub-Commission, A.C.C.

1 - Copy for Sub-Comm. A.C.C. ✓

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/1.
(Estimate
Rev - 7 June, 1944).

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION — Province Salerno.

Estimate of work to be carried out.

151

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE.

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location..... Highway No.19 from Auletta to Sala Consilina (Km 47+200 to Km 72+000)

(b) By contract or direct labor..... Contract.

(c) Amount of approximate estimate..... Lire 4,317,000

(d) Urgency of project..... PRIORITY II.

(e) Probable time for completion..... 30 September, 1944.

(f) Special remarks..... Bitumen to be furnished by W.D., Transportation in A.A.S.S. operated W.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 4,317,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer.
Signature.....
Official Designation. Capo Ing. Genl A.A.S.S.
Date, and Place. Salerno 12 June, 1944.

(b) I agree with the preceding certificate and recommend approval.

..... Date. 21 June, 1944.
Regional Engineer, or his Representative.

3. Approved. (Highway Fund) W Thompson Col RCE 29/6/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location ... to Km 72+000)

(b) By contract or direct labor ... Contract.

(c) Amount of approximate estimate ... Lire 4,317,000

(d) Urgency of project ... PRIORITY II.

(e) Probable time for completion ... 30 September, 1944.

(f) Special remarks ... Bitumen to be furnished by F.D. Transportation in A.A.S.S. operated F.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 4,317,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer.

Signature ...

Official Designation Capo Ing. dell A.A.S.S.

Date, and Place Salerno 12 June, 1944.

(b) I agree with the preceding certificate and recommend approval.

... Date 24 June, 1944.

Regional Engineer, or his Representative.

3. Approved. (Highway Fund) (Other Funds) ... Chief, Public Works Div. P.W. & U. Sub-Comm. A.C.C.

4. Approved. GE 8 - 3657 It-C.M.E.

... For Director, Public Works and Utilities Sub-Commission, A.C.C.

1 - Extra copy for Field Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/1.
(Estimate
Rev - 7 June, 1944).

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out. Province Salerno.

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

150

ESTIMATES - CAPITAL EXPENDITURE.

(APPROVALS)

1: (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location. Highway No.19, from Stia Constitina to Fosso Pennatone (Km 72 + 000 to 102 + 200).

(b) By contract or direct labor. Contract.

(c) Amount of approximate estimate. Lire 5,403,000

(d) Urgency of project. PRIORITY II.

(e) Probable time for completion. 30 September, 1944.

(f) Special remarks. Bitumen to be furnished by W.D.
Transportation in A.A.S.S. operated W.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire.5,403,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature.....
Official Designation..Capo Ing. dell A.A.S.S.
Date, and Place.Salerno.12.June.1944.

(b) I agree with the preceding certificate and recommend approval.

.....Date.2.June.1944.
Regional Engineer, or his representative.

3. Approved. (Highway Fund)

Declassified E.O. 12356 Section 3.3/NND No. 785019

Stn, Pumping Stn etc, and location (Km 24 + 800 to 102 + 200)

(b) By contract or direct labor.....Contract.

(c) Amount of approximate estimate.....Lire 5,403,000

(d) Urgency of project.....PRIORITY II.

(e) Probable time for completion.....30 September, 1944.

(f) Special remarks.....Bitumen to be furnished by E.D.

Transportation to A.A.S.S. operated E.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire.5,403,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer } Signature.....
Official Destination..Capo Ing. dell.A.A.S.S.
Date, and Place..Palermo.12.June.1944.....

(b) I agree with the preceding certificate and recommend approval.

.....Date.....June, 1944.
Regional Engineer, or his representative.

3. Approved. (Highway Fund) Lt.Col. Thompson Mob.R.C.E. 29/6/44
(Other Funds).....
Chief, Public Works Div. P.W. & U. Sub-Comm. A.C.C.

4. Approved. GEN.

.....It.Col. R.E.
3656
For Director, Public Works and Utilities Sub-Commission, A.C.C.

1 - Copy to Sub-Comm. M.G.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/1.
(Estimate
Rev - 7 June, 1944).

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION Province Salerno/Potenza.

Estimate of work to be carried out.

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

49

ESTIMATES - CAPITAL EXPENDITURE.

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location: Hy No.19 from Fosso Penarone to Lagnegro (Km 102 + 200 to Km 115 + 000).

(b) By contract or direct labor: Direct A.A.S.S. Labor.

(c) Amount of approximate estimate: Lire 440,000

(d) Urgency of project: PRIORITY II.

(e) Probable time for completion: 30 September, 1944.

(f) Special remarks: Bitumen to be furnished by W.D. Transportation in A.A.S.S. operated W.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 440,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer. Signature: Gius. Crocetta per: [signature]
Official Designation: Capo Ing. dell A.A.S.S.
Date, and Place: Salerno 10 June, 1944.

(b) I agree with the preceding certificate and recommend approval.

[signature] Date 26 June, 1944.
Regional Engineer, or his Representative.

3. Approved. (Highway Fund) [signature] Col RCAF 26/6/44
(Local Funds)

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) By contract or direct labor.....Direct A.A.S.S. Labor.....

(c) Amount of approximate estimate:.....Lire 440,000.....

(d) Urgency of project.....PRIORITY II.....

(e) Probable time for completion.....30 September, 1944.....

(f) Special remarks.....Bitumen to be furnished by W.D.....

Transportation in A.A.S.S. operated W.D. Vehicles.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire.....440,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer.
Signature.....Glus. Crocetta per: [illegible]
Official Designation.....Capo Ing. dell A.A.S.S.
Date, and Place.....Salerno 10 June, 1944.

(b) I agree with the preceding certificate and recommend approval.

[illegible].....Date.....24 June, 1944.
Regional Engineer, or his Representative.

3. Approved. (Highway Fund) ~~(Other Funds)~~ [illegible] MacReady Lt. Col.
Chief, Public Works Div. P.W. & U. Sub-Comm. A.C.C.

4. Approved. G.E.R.

.....3655.....
For Director, Public Works and Utilities Sub-Commission, A.C.C.

1 - Copy to Sub-Comm. H.Q. ✓

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/2.
(Contract).

148

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Prov.ce Salerno.

CONTRACTS.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Comm. H.Q., for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to the Military Authority having jurisdiction.

(a) Road, Bridge, etc: Highway 88(Salerno-Avellino) Km 0-000 to 19-900. from

(b) Contractor: Angelo NOTARI.

(c) Address of Contractor: 206 Via Roma, BARONISSI.

(d) Number of Bids received: Nine.

(e) Reason for Award: Lowest Bidder (2.25 % below A.A.S.S. estimate of £5,293,000.-

(f) Remarks: Bids opened 11 May, 1944.

(g) Contractor's warehouse rendezvous: BARONISSI.

(h) Amount of Contract (Lire): 5,157,370.

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: 1 Roller, 1 Bitumen Heater, 2 Rockcrushers, Various small tools.

(k) Required Materials: 315 Tons Bitumen.

(l) Required Plant: 2 Light Rollers, 2 Bitumen Heaters with Spray attchmt.

(m) Required Transport: Transport to be provided in A.A.S.S. operated W.D. Vehicles.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) Contractor: Angelo NOTARI.

(c) Address of Contractor: 306 Via Roma, BARONISSI.

(d) Number of Bids received: Nine.

(e) Reason for Award: Lowest Bidder (2.25 % below A.A.F.S. estimate of £5,273,000.-

(f) Remarks: Bids opened 11 May, 1944.

(g) Contractor's warehouse rendezvous: BARONISSI.

(h) Amount of Contract (Lire): 5,152,370.

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: 1 Roller, 1 Bitumen Heater, 2 Rockcrushers, Various small tools.

(k) Required Materials: 315 Tons Bitumen.

(l) Required Plant: 2 Light Rollers, 2 Bitumen Heaters with Spray attchmt.

(m) Required Transport: Transport to be provided in A.A.F.S. operated V.D. Vehicles.

APPROVAL RECOMMENDED:

Lieut Jones - CE 5 Date 24 June, 1944.
Regional Engineer.

3654

APPROVED:

Thompson Maj RCE Date 29 June, 1944.

Chief, Public Works Division,
Public Works and Utilities Sub-Commission.

1 - Copy to Sub-Comm. H.Q. ✓

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/1.
(Estimate
Rev - 7 June, 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out. Province Salerno.

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

49

ESTIMATES - CAPITAL EXPENDITURE:

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location..... Highway 88, Salerno to Avellino from Km 0 + 000 to 19 + 800

(b) By contract or direct Labor..... Contract.

(c) Amount of approximate estimate:..... Lire 5,273,000

(d) Urgency of Project..... PRIORITY I.

(e) Probable time for completion..... 31 August, 1944.

(f) Special Remarks..... Bitumen to be furnished by M.D.
Transportation for hauling materials AABS operated M.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 5,273,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer. Signature.....
Official Designation. Capo Ing. dell A.A.S.S.
Date, and Place. Salerno 15 April 1944

(b) I agree with the preceding certificate and recommend approval.

..... Date. 22 June, 1944.
Regional Engineer, or his representative.

3. Approved. (Military Fund) H.W. Thompson Lt Col RE 29/6/44
(Other Funds).....

Declassified E.O. 12356 Section 3.3/NND No. 785019

Stn, Pumping Stn etc, and Location.....

(b) By contract or direct Labor.....Contract.

(c) Amount of approximate estimate:.....Lire 5,273,000

(d) Urgency of Project.....PRIORITY I.

(e) Probable time for completion.....31 August, 1944.

(f) Special Remarks.....Bitumen to be furnished by M.D.

Transportation for hauling materials AASS operated M.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire.....5,273,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer. } Signature.....
} Official Designation.....Capo Ing. dell.A.A.S.S.....
} Date, and Place..Salerno 15 April, 1944.....

(b) I agree with the preceding certificate and recommend approval.

.....Date.....22 June, 1944.
Regional Engineer, or his representative.

3. Approved. (Highway Fund) (Other Funds).....29/6/44.....

Chief, Public Works Div. P.U. & U. Sub-Comm. A.C.C.

4. Approved. 3658

Lt-Col. R.E.

For Director, Public Works and Utilities Sub-Commission, A.C.C.

1 - Copy for Sub-Comm. A.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/1.
(Estimate
Rev - 7 June, 1944).

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out.

Province Salerno.

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

147

ESTIMATES - CAPITAL EXPENDITURE.

(APPROVALS)

1; (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location..... Highway 88, Salerno to Avellino (Km 0+00 to 33+700).

(b) By contract or direct labor..... Direct A.A.S.S. Labor.

(c) Amount of approximate estimate..... £ 830,000

(d) Urgency of project..... PRIORITY I.

(e) Probable time for completion..... 31 December, 1944.

(f) Special remarks..... Is estimate for 6 months maintenance for this Hy, with special emphasis from Km 19+800 to Km 33+700. Have separate Contract (Notari) for Km 0 + 000 to Km 19 + 800.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 830,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature.....

Official Designation..... Capo Ing. dell A.A.S.S.

Date, and Place..... Salerno 23 June, 1944.

(b) I agree with the preceding certificate and recommend approval.

..... Date 26 June 1944.
Regional Engineer, or his representative.

3. Approved. (Highway Fund) ~~(Other Funds)~~ 29/6/44
Chief, Public Works Sec. P.W. & U. Sub-Comm. A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Sta, Pumping Sta etc, and Location.....

(b) By contract or direct labor.....Direct A.A.S.S. Labor.

(c) Amount of approximate estimate.....£ 830,000

(d) Urgency of project.....PRIORITY I.

(e) Probable time for completion.....31 December, 1944.

(f) Special remarks.....Is estimate for 6 months maintenance for this Hy, with special emphasis from Km 19+800 to Km 33+700. Have separate Contract (Notari) for Km 0 + 000 to Km 19 + 800.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire.....830,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
- Signature.....
- Official Designation.....Capo Ing. dell A.A.S.S.
- Date, and Place.....Salerno 23 June, 1944.

(b) I agree with the preceding certificate and recommend approval.

.....Date....June, 1944.
Regional Engineer, or his representative.

3. Approved. (Highway Fund) ~~(Other Funds)~~ .....M.L.Rice. 19/6/44
Chief, Public Works Div. P.W. & U. Sub-Comm. A.C.C.

4. Approved.

.....
For Director, Public Works and Utilities Sub-Commission, A.C.C.

3652

1 - Extra Copy for Field Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/1. (Estimate Rev - 7 June, 44). 146

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out. Province Palermo.

Note: This form to be filled in triplicate, one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE.

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location..... Repair of Section of Retaining Wall on Hy No.94 near Bulette at Km 0 + 150

(b) By Contract or direct labor..... Contract.....

(c) Amount of approximate estimate..... Lire 270,000.....

(d) Urgency of project..... PRIORITY I.....

(e) Probable time for completion..... 31 August, 1944.....

(f) Special remarks..... Cement to be furnished by F.P.....
Transportation for hauling materials in A.C.C. operated F.P. Vehicles.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire..270,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer.
Signature..... Giuseppe Crocetta per: G'Crocetta
Official Designation..... Capo Ing. dell A.A.S.S.....
Date, and Place..... Potenza, 8 June, 1944.....

(b) I agree with the preceding certificate and recommend approval.

.....Date 26 June 1944

Regional Engineer, or his Representative.

3. Approved (Highway Fund) [illegible] 3/6/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location..... near Ailetta at Km 0 + 150

(b) By Contract or direct labor..... Contract.....

(c) Amount of approximate estimate..... Lire 270,000.....

(d) Urgency of project..... PRIORITY I.....

(e) Probable time for completion..... 31 August, 1944.....

(f) Special remarks..... Cement to be furnished by F.P.....

Transportation for hauling materials in AMG operated F.P. Vehicles.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire..270,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer. Signature..Giuseppe Crocetta per: [illegible]

Official Designation..Capo Ing. dell A.A.S.S....

Date, and Place..Potenza 9 June 1944.....

(b) I agree with the preceding certificate and recommend approval.

[signature] Date 26 June 1944

Regional Engineer, or his Representative.

3. Approved. (Highway Fund) (Other Funds) [signature] Morris 3/6/44

Chief, Public Works Div. P. W. & U. Sub-Comm. A.C.C.

3651

4. Approved. GEB

[signature]

For Director, Public Works and Utilities Sub-Commission, A.C.C.

1 - Copy for Sub-Comm. A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

IA5

Province Salerno.

CONTRACTS.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Comm. H.Q., for approval. One copy to be retained by HQ, one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc: Reconstr. of Bridge(MP 646406) on My 66(km 20+276)

(b) Contractor: Ing. A. LAUDATI

(c) Address of Contractor: FORINO (Avellino).

(d) Number of bids received: Three.

(e) Reason for award; Lowest Bidder (was 5.5 % below A.A.S.S. estimate of £ 1,700,000-)

(f) Remarks: Bids opened 21 June, 1944.

(g) Contractor's Warhouse, Rendezvous: 205 Via Roma, FORINO.

(h) Amount of Contract (Lire): 1,506,500.

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: 2 Pumps, Various Hand Tools, necessary form lumber and timber.

(k) Required materials: 120 Tons Cement, 50 Tons Lime.

(l) Required Plant: 1 Concrete Mixer.

(m) Required Transport: 1 Truck (furnished by A.A.S.S.).

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) Contractor: Ing. A. Lamberti

(c) Address of Contractor: FORINO (Avellino).

(d) Number of bids received: Three.

(e) Reason for award; Lowest Bidder (was 5.5 % below A.A.S.S. estimate of £ 1,700,000-)

(f) Remarks: Bids opened 21 June, 1944.

(g) Contractor's Warhouse, Rendezvous: 206 Via Roma, FORINO.

(h) Amount of Contract (Lire): 1,606,500.

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: 2 Pumps, Various Hand Tools, necessary form lumber and timber.

(k) Required materials: 120 Tons Cement, 50 Tons Lime.

(l) Required Plant: 1 Concrete Mixer.

(m) Required Transport: 1 Truck (furnished by A.A.S.S.).

APPROVAL RECOMMENDED.

[signature] - Lt Col R.E. Date 23650 June, 1944.
Regional Engineer.

APPROVED/.

[signature] Lt Col R.E. Date 30/6/44
Chief, Public Works Div.,
Public Works & Utilities Sub-Commission.

1 - Copy for Sub-Comm. H.Q. ✓ 1 - Copy for Chief Engineer, District 3.
1 - Copy for Reg. Engineer, Region 3. 1 - Extra Copy for Field Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785619

Form ACC/1.
(Estimate Rev - 7 June, 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out. Province Salerno.

Note: This form to be filled in triplicate; one copy to be retained in SUB-Comm H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

145

Design approved by CE 5th Army 4/7/44

ESTIMATES - CAPITAL EXPENDITURE:

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location. Reconstruction of Bridge (MR 646486) 0.7 mi North of Pretura on Hy 88(km 29 + 276)

(b) By contract or direct Labor. Contract.

(c) Amount of approximate estimate: Lire 1,700,000.

(d) Urgency of Project. PRIORITY I.

(e) Probable time for completion. 30 September, 1944.

(f) Special Remarks. Cement and Lime to be furnished by W.D.
Transportation for hauling materials in AMSS operated WD Vehicles

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 1,700,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer. Signature. L. Gabrielli
Official Designation. Supt. Eng. Dell A.A.I.S.
Date, and Place... Salerno 22 May, 1944.

(b) I agree with the preceding certificate and recommend approval.

Lieut Colonel, C of E ..... Date 26 June, 1944
Regional Engineer, or his representative.

3. Approved. (Highway Fund) (Other Funds) L. L. Thompson, Lt Col, CE 30/6/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Sth., Pumping Stn etc, and Location.....

(b) By contract or direct Labor.....Contract.

(c) Amount of approximate estimate:.....Lire 1,700,000.

(d) Urgency of Project.....PRIORITY I.

(e) Probable time for completion.....30 September, 1944.

(f) Special Remarks.....Cement and Lime to be furnished by U.S.,

Transportation for hauling materials in AISS operated MD Vehicles

.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire.....1,700,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer.
Signature.....
Official Designation. Capo Ing. dell A.A.S.S.
Date, and Place...Salerno 22 Giu., 1944.....

(b) I agree with the preceding certificate and recommend approval.

.....Date.....26 June, 1944
Regional Engineer, or his representative.

3. Approved. (Highway Fund) (Other Funds).....Thompson, Lt Col RCE 30/6/44.....

Chief, Public Works Div. P.W. & U. Sub-Comm. A.C.C.

4. Approved.

364 GEN

.....Lt-Col R.E.

For Director, Public Works and Utilities Sub-Commission, A.C.C.

1 - Copy for Sub-Comm. A.C., File. ✓
1 - Copy for Reg. Engineer, Region 3.
1 - Copy for Ministry Public Works
1 - Extra copy for Field Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

124

Form ACC/E
(Contracts).

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Province Salerno.

CONTRACTS.

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q., for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction. (Im 33 + 700)

(a) Road, Bridge etc: Repair of Bridge(AP 608569) at Avellino on Fg 88

(b) Contractor: Giovanni Calasso

(c) Address of Contractor: ROCCAPIEMONTE, (Salerno).

(d) Number of Bids received: Three

(e) Reason for award: Lowest Bidder, (35% above A.A.S.S. estimate of 275,000)

(f) Remarks: Bids opened 21 June; 1944.

(g) Contractor's Warehouse rendezvous: Via V.E., Avellino.

(h) Amount of Contract (Lire): 371,250

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: 1 Concrete Mixer, various hand tools; necessary form lumber and timber.

(k) Required materials: 20 Tons Cement, 10 Tons Lime, Nails.

(l) Required Plant: None.

(m) Required Transport: 1 Truck (furnished by A.A.S.S.).

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) Contractor: _____

(c) Address of Contractor: ROCCAPIEMONTE, (Salerno).

(d) Number of Bids received: Three

(e) Reason for award: Lowest Bidder, (35% above A.A.S.S. estimate of 275,000)

(f) Remarks: Bids opened 21 June, 1944.

(g) Contractor's Warehouse rendezvous: Via V.E., Apellino.

(h) Amount of Contract (Lire): 371,250

(i) Nature of Contract: Lump Sum.

(j) Contractor's available equipment: 1 Concrete Mixer, various hand tools; necessary form lumber and timber.

(k) Required materials: 20 Tons Cement, 10 Tons Lime, Nails.

(l) Required Plant: None.

(m) Required Transport: 1 Truck (furnished by A.A.S.S.).

APPROVAL RECOMMENDED:

[signature] Date 26 June, 1944.
Regional Engineer.

APPROVED. [signature] Date 30/6/44
Chief, Public Works Division,
Public Works and Utilities Sub-Commission.

1 - Copy for Sub-Comm. G.H.Q. ✓ 1 - Copy for Chief Engineer, District 3.
1 - Copy for Reg. Engineer, Region C. 1 - Extra copy for Field Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/1.
(stimate
Rev - 7 June, 1944).

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

144

Estimate of Work to be carried out. Province Salerno.

ESTIMATES - CAPITAL EXPENDITURE.

(APPROVALS).

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location. Partial Reconstr. of Bridge (MR 668569) at Avellino on Hy No.88 (Km 33 + 700)

(b) By contract or direct Labour. Contract.

(c) Amount of approximate estimate. Lire 275,000.

(d) Urgency of Project. PRIORITY I.

(e) Probable time for completion. 31 August, 1944.

(f) Special Remarks..Cement and Lime to be furnished by E.D.,.... Transportation for hauling materials in AASS operated E.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire..275,000....has been prepared by me; ~~and that~~ it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....
) Official Designation. Capo Ing. dell A.A.F.S.
) Date, and Place. Salerno 1 June, 1944.

(b) I agree with the preceding certificate and recommend approval

.....Date. 26 June, 1944.
Regional Engineer, or his Representative.

3. Approved. (Highway Fund) ~~(Other Funds)~~ 29/6/44.

Chief, Public Works Div P.W. & U. Sub-Comm. A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(c) Amount of approximate estimate..... Lire 275,000.....

(d) Urgency of Project..... PRIORITY I.

(e) Probable time for completion..... 31 August, 1944.

(f) Special Remarks..Cement and Lime to be furnished by E.D.,.....
Transportation for hauling materials in AASS operated E.D. Vehicles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire..275,000....has been prepared by me; ~~and that~~ it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature..... Official Designation..Cap.o.Ing..dell.A.A.S.S.... Date, and Place..Salerno 1 June, 1944.....

(b) I agree with the preceding certificate and recommend approval

.....Date..26 June, 1944.
Regional Engineer, or his Representative.

3. Approved. (Highway Fund) (~~Other Funds~~). W.K.Thompson Lt.Col. 26/6/44.
Chief, Public Works Div P.W. & U. Sub-Comm. A.C.C.

4. Approved.

GEN.
Lt-Col. R.E.
3677
For Director, Public Works and Utilities Sub-Commission, A.C.C.

Note: This form to be filled in triplicate, one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

1 - Copy for Sub-Comm. H.Q. 1 - Copy for Ministry Public Works.
1 - Copy for Reg. Engineer, Region 3 ✓ 1 - Extra copy for Field Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/1/
(Estimate
Rev-7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out. Salerno Province.

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

143

ESTIMATES -CAPITAL EXPENDITURE.

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location (NR 947222) Repair of Sele River Bridge on Hy No.19 at Km 13 + 350.

(b) By contract or direct labour Contract.

(c) Amount of approximate estimate Lire 1,180,000

(d) Urgency of project PRIORITY I.

(e) Probable time for completion 30 September, 1944.

(f) Special remarks Cement and Lime to be furnished by W.D., Transportation for hauling materials in AASS operated W.D. Vehs.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 1,180,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature [signature]
Official Designation Capo Ing. dell A.A.I.S.
Date and Place Salerno 5 June 1944

(b) I agree with the preceding certificate and recommend approval.

[signature] Date 26 June 1944
Regional Engineer or his Representative.

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location.....on Hy No.19 at Km 13 + 350.

(b) By contract or direct labour.....Contract.

(c) Amount of approximate estimate.....Lire 1,180,000

(d) Urgency of project.....PRIORITY I.

(e) Probable time for completion.....20 September, 1944.

(f) Special remarks.....Cement and Lime to be furnished by W.D.,
Transportation for hauling materials in AASS operated W.D. Vehs.
.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire..1,180,000....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer } Signature.....
Official Designation..Cap.Ing..dell.A.A.S.
Date and Place..Salerno 5 June 1944.....

(b) I agree with the preceding certificate and recommend approval.

.....Date.....26.....June.....1944
Regional Engineer or his Representative.

3. Approved. (Highway Fund) (Other funds).....10/6/44...
Chief, Public Works Div. P.W. & U. Sub-Comm. A.C.C.

4. Approved. 3646 Gen.
.....Lt-Col.....
For Director, Public Works & Utilities Sub-Commission, ACC.

1 - Copy for Sub-Comm H.Q., File. ✓ 2 - Copy for Ministry Public Works.
1 - Copy for Reg. Engineer, Region 3. 1 - Extra Copy for Field Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/1/
(Estimate
Rev-7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out. Province Salerno.

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES -CAPITAL EXPENDITURE.

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location.....Repair of Bridge at Polla (WR 225138) on My. No. 19 at Km. 96 + 220.....

(b) By contract or direct labour.....Contract.....

(c) Amount of approximate estimate.....Lire 163,000.....

(d) Urgency of project.....PRIORITY I.....

(e) Probable time for completion.....21 August, 1944.....

(f) Special remarks.....Cement and Lime to be furnished by F.D.....
Transportation in A.M.G.O., operated F.D. Vehicles.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire.....163,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer } Signature.....
} Official Designation.....Capo Ing. dell A.M.G.O.,
} Date and Place.....Salerno 25 May, 1944.....

(b) I agree with the preceding certificate and recommend approval.

.....Date.....26 June 1944.....

Regional Engineer or his Representative.

(Highway Fund)

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location. At Km. 56.4.200

(b) By contract or direct labour. Contract

(c) Amount of approximate estimate. Lire 163,600

(d) Urgency of project. PRIORITY I.

(e) Probable time for completion. 31 August, 1944.

(f) Special remarks. Cement and Lime to be furnished by W.D.

Transportation in A.A.S.S., operated by Ventoles.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 163,600 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature. [signature]
Official Designation. Capo Ing. dell A.A.S.S.
Date and Place. Salerno 25 May 1944.

(b) I agree with the preceding certificate and recommend approval.

[signature] Date 26 June 1944

Regional Engineer or his Representative.

3. Approved. (Highway Fund) ~~(Other funds)~~ [signature] Lt Col RCE 30/6/44

Chief, Public Works Div. P.W. & U. Sub-Comm. A.C.C.

4. Approved. 3685. [signature] Lt Col. R.E.

For Director, Public Works & Utilities Sub-Commission, ACC.

2 - Copy for Sub-Comm. H.Q., File. 1 - Copy for Ministry Public Works.
1 - Copy for Reg. Engineer, Region 3. 1 - Extra copy for Field Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Reg 111

141

Form ACC EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Strada Provinciale 719 da Maddaloni-S.Nicola la Strada-Casapulla alla S.S. 8

(b) By contract or direct labour: contratto

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: ==

(d) Amount of appoximate estimate: L. I.885.000.=

(e) How many competitive tenders received: 7

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender: L. I.885.000.=

(h) Probable time for completion: sette mesi

(i) Any special remarks: Impresa Castaldo Pasquale

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire I.885.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation: Capo Compartimento A.A. S.S.

Date, and place: Caserta 22-6-1944 N°2451

(b) I agree with the preceding certificate and recommend approval of the sum of Lire L.885.000 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Strada Provinciale 7I9 da Maddaloni-S.Nicola la Strada-Casapulla alla S.S. 8

(b) By contract or direct labour: contratto

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: ==

(d) Amount of appoximate estimate: L. I.885.000.=

(e) How many competitive tenders received: 7

Highest and lowest

(f) Is lowest to be accepted; if not, why?: si

(g) Amount of acceptable tender: L. I.885.000.=

(h) Probable time for completion: sette mesi

(i) Any special remarks: Impresa Castaldo Pasquale

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire I.885.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation: Capo Compartimento A.A. S.S.

Date, and place: Caserta 20-6-1944 N-2451

(b) I agree with the preceding certificate and recommend approval of the sum of Lire I.885.000 (i. e accepted tender).

(i) Field Engineer. Date 20 June 44

(ii) Engineer in General Charge of affected region. Date 20 Jun 44

P.W. 24/6/44.

3. **Approved:**

3644 GER.

Lt-Col. R.E.

For Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Reg. III

140

Form ACC EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Strada Provinciale Aversa-Albanova-Villa Literno nº 716/

(b) By contract or direct labour: parte a contratto parte in economia.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: ==

(d) Amount of approximate estimate: L. I.925.000.=

(e) How many competitive tenders received: =

Highest and lowest: =

(f) Is lowest to be accepted; if not, why?: si

(g) Amount of acceptable tender: L. I.925.000.=

(h) Probable time for completion: 30.6.1944

(i) Any special remarks: Fund Account

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire I.925.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature: [signature]

Official designation: Capo Compartimento A.A.S.S.

Date, and place: Caserta 20-6-1944 N-2452

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1.925.000 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

to the Italian Engineer who signs certificate 2 (a) below

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Sta, Pumping Stn etc, and location: Strada Provinciale Aversa-Albanova-Villa Literno nº 716/

(b) By contract or direct labour: parte a contratto parte in economia.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: ==

(d) Amount of approximate estimate: L. I.925.000.=

(e) How many competitive tenders received: =

Highest and lowest: =

(f) Is lowest to be accepted; if not, why?: si

(g) Amount of acceptable tender: L. I.925.000.=

(h) Probable time for completion: 30.6.1944

(i) Any special remarks: Fare Accent

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire I.925.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation: Capo Compartimento A.A.S.S.

Date, and place: Caserta 20-6-1944 N. 2452

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1.925.000 (i. e accepted tender).

(i) Field Engineer. Date 20 June 44

4.M.24/6/44

(ii) Engineer in General Charge of affected region. Date

3. **Approved:**

Director, P. W. & U. Sub-Commission.

Ger.

Lt 3672 R.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Reg. III

139

Form ACC EST.1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

RB

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Lavori di riparazione delle pavimentazioni delle traverse interne di Caserta, facenti parte delle SS.SS. n.7 e 87

(b) By contract or direct labour

(c) Whether contract includes all elements; if not state briefly what is specifically excluded

(d) Amount of appoximate estimate: L.1.800.000, (Un milione ottocentomila)

(e) How many competitive tenders received: Lavori da affidarsi all'Impresa Napolitano

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender

(h) Probable time for completion: tre mesi a decorrere dalla data di consegna

(i) Any special remarks

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature: IL CAPO COMPARTIMENTO della Viabilità (Ing.R.Mancini)

Official designation

Date, and place: Caserta, 16.6.1944 A: 2299

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1.800.000 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Lavori di riparazione delle pavimentazioni delle traverse interne di Caserta, facenti parte

(b) By contract or direct labour: delle SS.SS. n.7 e 87

(c) Whether contract includes all elements; if not state briefly what is specifically excluded:

(d) Amount of appoximate estimate: L.1.800.000, (Un milione ottocentomila)

(e) How many competitive tenders received: Lavori da affidarsi all'Impresa Napolitano

Highest and lowest:

(f) Is lowest to be accepted; if not, why?:

(g) Amount of acceptable tender:

(h) Probable time for completion: tre mesi a decorrere dalla data di consegna

(i) Any special remarks:

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature: IL CAPO COMPARTIMENTO della Viabilità (Ing.F.Mancini)

Official designation:

Date, and place: Caserta, 16.6.1944 A.XXII

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1.800.000 (i. e accepted tender).

(i) Date 18 June 44
Field Engineer.

(ii) Date 20 Jun 44
Engineer in General Charge of affected region.

3. **Approved:**

Director, P. W. & U. Sub-Commission.

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.790.000 (i. e accepted tender).

(i) Date 20 June 44
Field Engineer.

(ii)

Declassified E.O. 12356 Section 3.3/NND No. 785019

Reg. III

189

Form ACC 557/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

RB

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Lavori di riparazione delle pavimentazioni delle traverse interne di Caserta, facenti parte delle SS.88. n.7 e 87

(b) By contract or direct labour

(c) Whether contract includes all elements; if not state briefly what is specifically excluded

(d) Amount of appoximate estimate: L.1.800.000, (Un milione ottocentomila)

(e) How many competitive tenders received: Lavori da affidarsi all'Impresa Napolitano

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender

(h) Probable time for completion: tre mesi a decorrere dalla data di consegna

(i) Any special remarks

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

ITALIAN ENGINEER

Signature: IL CAPO COMPARTIMENTO della Viabilità (Ing.E.Mancini)

Official designation

Date, and place: Caserta, 16.6.1944 A. XXII

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1.800.000 (i. e accepted tender).

Date 18 June 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Lavori di riparazione delle pavimentazioni delle traverse interne di Caserta, facenti parte delle SS.SS. n.7 e 87

(b) By contract or direct labour

(c) Whether contract includes all elements; if not state briefly what is specifically excluded

(d) Amount of appoximate estimate: L.1.800.000, (Un milione ottocentomila)

(e) How many competitive tenders received: Lavori da affidarsi all'Impresa Napolitano

Highest and lowest

(f) Is lowest to be accepted: if not, why?

(g) Amount of acceptable tender

(h) Probable time for completion: tre mesi a decorrere dalla data di consegna

(i) Any special remarks

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature: IL CAPO COMPARTIMENTO della Viabilità (Ing. E. Mancini)

Official designation

Date, and place: Caserta, 16. 6. 1944 A. 2399

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1.800.000 (i. e accepted tender).

Date 18 June 44
Field Engineer.

(ii) Date 20 Jun 44
Engineer in General Charge of affected region.

24/6/44

3. **Approved:**

3642 GER.
Lt. Col. R.E.
Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Reg'le

138

Form AC[illegible] EST/1

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE
(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Strada Provinciale Quadrivio di Ischitella a Villa Literno

(b) By contract or direct labour: parte a contratto e parte in economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: =

(d) Amount of appoximate estimate: L. 2.790.000.=

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender: L. 2.790.000.=

(h) Probable time for completion: 31.12.1944

(i) Any special remarks: Impresa Ing. Vincenzo Saverese

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.790.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature: [signature]

Official designation: Capo Compartimento A.A.S.S.

Date, and place: CASERTA li 20-5-1944 N° 2453

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2790.000 (i. e accepted tender)

[signature]

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1 *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location — Strada Provinciale Quadrivio di Ischitella a Villa Literno

(b) By contract or direct labour — parte a contratto e parte in economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded — =

(d) Amount of appoximate estimate — L. 2.790.000.=

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why? — si

(g) Amount of acceptable tender — L. 2.790.000.=

(h) Probable time for completion — 31.12.1944

(i) Any special remarks — Impresa Ing. Vincenzo Savarese

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 2.790.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation — Capo Compartimento A.A.S.S.

Date, and place — CASERTA li 20-6-1944 N° 2455

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2790.000 (i. e accepted tender).

(i) Field Engineer. Date 20 Juin 44

(ii) Engineer in General Charge of affected region. Date

3. **Approved:** 36 ER.

For Director, P. W. & U. Sub-Commission. It-Col. R.E.

OFFICIAL: ALLIED FINANCIAL AGENCY

Declassified E.O. 12356 Section 3.3/NND No. 785019

0330

Declassified E.O. 12356 Section 3.3/NND No. 785019

5 A/M Road
Rala

Regional Engineer
& ACC LO Roads
Hq. 2 District
Ref./PW&U/LO/17
22 June 1944

Subject:- Provincial Road

To :- Lt.Col.Thompson
PW&U Sub-Comm

1. The attached project was submitted at the request of the CRE. The road being in a bad state and likely to damage Military vehicles.

2. The CRE is prepared to supply materials and any equipment necessary.

3. There are Military camps all along this road and is used extensively by Military traffic.

4. This project has already been submitted to the Italian Government by the Prefect, requesting an advance of money.

W.Knight, Major
Regional Engineer
& ACC LO Roads
Hq. 2 District

3640

Reg 5.

137

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATE - CAPITAL EXPENDITURE

(APPROPRIATE)

1. (a) ~~Building, Bridge, Road, Power Line, Pumping Unit, etc.~~ and location: Maintenance of the provincial road Taranto - S. Vito

(b) By contract or direct labour: Direct labour

(c) Amount of approximate estimate: £.200.000,~~0~~

(d) Urgency of project: To repair road Immediate

(e) Probable time for completion: three months

(f) Special remarks:

It is considered that this project can't be paid out of the special Highway fund. But should be allocated to other funds necessary materials are being supplied by CRE with Lt-Major.

2. Certificates:

(a) Certified that the attached ~~estimate~~ ~~of~~ ~~Provincial~~ ~~Administrative~~ ~~Area~~ ~~of~~ Bari 200.000,~~0~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

) Signature: [illegible]

Italian) Official designation:

Engineer) Date, and place: 20 June 1944 BARI

(b) I agree with the preceding certificate and recommend approval

Lt-Col. H.H. Hoyle ..... Date: 22 June 1944.

Regional Engineer, or his representative

3. Approved (~~Highway Fund~~) Other funds. (~~Other funds~~) W.H. Thompson Lt Col. R.C.E. 25/6/44

Chief Public Works Div. A.C.C. Sub-Comm. H.Q.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATE - CAPITAL EXPENDITURE

(ABRUZZI)

1. (a) ~~Building, bridge, road, power line, pumping set, etc, and location:~~
Maintenance of the provincial road Taranto - S. Vito

(b) By contract or direct labour: Direct labour

(c) Amount of approximate estimate: £.200.000,~~00~~

(d) Urgency of project: To repair road Immediate

(e) Probable time for completion: three months

(f) Special remarks:
It is considered that this project can't be paid out of the special Highway fund.
But should be allocated to other funds

2. Certificates: Necessary materials are being supplied by CRE Lt-Col Major.

(a) Certified that the attached ~~estimate~~ ~~prepared~~ ~~estimate~~ dated
Lire 200.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

) Signature: Illegible

Title) Official designation:

Engineer) Date, and place: 20 June 1944 BARI

(b) I agree with the preceding certificate and recommend approval

Lt-Col R.E. Major ..... Date 22 June 1944

Regional Engineer, or his representative

3. Approved (Military Fund) / Other funds. (Other funds) W.H. Thompson Lt Col R.E. 25/6/44
Chief Public Works Div. P.W.B. Sub-Comm. A.C.C.

4. Approved

G.E.R.
Lt-Col. R.E.
For Director, P.W.B. Sub-Commission A.C.C.

3639

c/s

Declassified E.O. 12356 Section 3.3/NND No. 785019

Reg II.

136

ALLIED CENTRAL COMMISSION

PENNIS ROADS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATE - CAPITAL EXPENDITURE

(PROVINCIAL)

Road

1. (a) ~~Buildings, Bridge, Road, Sewer etc. Pumping Stn, etc~~ and Locations

Maintenance of the provincial road Taranto-Statte

(b) By contract or direct Labour: Direct labour

(c) Amount of appropriates estimate: £.220.000.00

(d) Urgency of project: To repair road Immediate.

(e) Probable time for completion: four months

(f) Special remarks: It is considered that this project can't be paid out of the Special Highway Fund but should be allocated to other funds

2. Certificates: Necessary materials are being supplied by C.R.E. with the exception of

(a) Certified that the attached approximate estimate amounting to Ufficio Tecnico Provinciale of Taranto

Lire 220.000,00 has been prepared by me and it covers the full requirements of the project, and is reasonable in amount.

) Signature: [illegible]

Italian) Official designation: Chief Department L.L.P.P. Bari

Engineer) Date and place: 20 Giugno 1944 Bari

(b) I agree with the preceding certificate and recommend approval:

.....Lt Col Whitmore..... Date 22 June 1944.

Regional Engineer, or his representative

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVAL)

Road

1. (a) ~~Building, Bridge, Road, Sewer, Dam, Dumping Ground, etc, and location:~~

Maintenance of the provincial road Taranto-Statte

(b) By contract or direct labour: Direct labour

(c) Amount of approximate estimate: ~~£.220.000,00~~

(d) Urgency of project: To repair road Immediate

(e) Probable time for completion: four months

(f) Special remarks: It is considered that this project can't be paid out of the Special Highway Fund but should be allocated to other funds

2. Certificates: necessary materials are being supplied by C.R.E. with high priority.

(a) Certified that the attached approximate estimate amounting to Ufficio Tecnico Provinciale of Taranto

Lire 220.000,00 has ~~been~~ prepared by me; it covers the full requirements of the project, and is reasonable in amount.

) Signature: a/ xxxxx

Italian) Official designation: Chief Department U.S.C.E. 92nd

Engineer) Date, and place: 20 Giugno 1944 Bari

(b) I agree with the preceding certificate and recommend approval:

.....Lt.Col. U.S. Army..... Date 22 June 1944.

Regional Engineer, or his representative

3. Approved ~~(Project Fund)~~

(other funds) .....Lt.Col. U.S. Army 25/6/44.....

Chief Public Works Div. A.F.H.Q. & Subcomm. A.C.C.

G-2638

4. Approved

Lt-Col. C.E.

.....

For Director, P.W. & U. Sub-Commission A.C.C.

V.L.

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 6 5 5

Declassified E.O. 12356 Section 3.3/NND No. 785019

25 Jul
Rad

Regional Eng ineer
& ACC LO Roads
Hq. 2 District
Ref./PW&U/LO/I7
22 June 1944

Subject:- Roads in Taranto

To :- Lt.Col.Thompson
PW&U Sub-Comm.

I. These two projects were requested by C.R.E. because they were in a bad state of repair and are used for normal Military traffic.

2. They have already been submitted by the Prefect to the Italian Government, requesting an advance of money.

W.Knight, Major
Regional Eng ineer
& ACC LO Roads
Hq. 2 District

Rig II

135

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUBCOMMISSION

Estimate of work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

SECTION A (CIVIL ENGINEERING)

(Appendix)

1. (a) ~~Building, Bridge~~ Road, ~~Power Line, Pumping Plant, etc.~~, and location: Maintenance of the provincial road Taranto-Martina

(b) By contract or direct labour: direct labour

(c) Amount of approximate estimate: £. 1.100.000,~~0~~

(d) Urgency of project: To repair road Immediate + to keep in constant repair over the period

(e) Probable time for completion:

(f) Special remarks: six months

Recommended this be funded from Special Highway Fund. It is a provincial road on which are situated Military Units + is used very much by Military

2. Certification: CRE is providing necessary materials + equipment with Staff Major

(a) Certified that the attached appropriate estimate, amounting to Lire .1.100.000,~~00~~. has been prepared by ~~me~~ Ufficio Tecnico Provinciale di Taranto It covers the full requirements of the project, and is reasonable in amount.

) Signature: ed conacci

Italian) Official designation:

Engineer) Date, and place: 20 June 1944 BARI

(b) I agree with the preceding certificate and recommend approval

..... W.K. Kyle Major ..... Date 22 June 1944

Regional Engineer, or his representative

3. Approved (Highway Fund)

(~~Disapproved~~) ..... Lt.Col. R.C.E. 25/6/44

Chief Public Works Div. A.F.H.Q. Sub-Comm. A.C.C.

8

Declassified E.O. 12356 Section 3.3/NND No. 785019

(Appendix)

1. (a) ~~Building, bridge~~ Road, ~~water supply, sewage, etc~~, and location:
Maintenance of the provincial road Taranto-Martina

(b) By contract or direct labour: direct labour

(c) Amount of approximate estimate: £. 1.100.000,~~00~~

(d) Urgency of project: To repair road. Immediate + to keep in constant repair over the period

(e) Probable time for completion:

(f) Special remarks: six months

Recommended this be funded from Special Highway Fund. It is a provincial road on which are situated Military Units + is used very much by Military

2. Certificates: C.R.E. is providing necessary materials + equipment. W.K.Hatt-Hogg

(a) Certified that the attached approximate estimate amounting to Lire .1.100.000,~~00~~. has been prepared by ~~me~~ Ufficio Tecnico Provinciale of Taranto
requirements of the project, and is reasonable in amount.

) Signature: ~~W.K.Hatt-Hogg~~

Italian) Official designation:

Engineer) Date, and place: 20 June 1944 BARI

(b) I agree with the preceding certificate and recommend approval

..... Date 22 June 1944
National Engineer, or his representative

3. Approved (Highway Fund) ~~(Local funds)~~ J.M.C.R.C.E. 25/6/44
Chief Public Works Div. F.A.O. Sub-Comm. I.C.C.

4. Approved

Gen.
Lt-Col. R.E.
For Director, P.W.S. U. Sub-Commission A.C.C.

3636

E/L

Declassified E.O. 12356 Section 3.3/NND No. 785019

Reg. File

134

Form ACC EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

RB

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Strada Statale n.7bis Napoli-Avellino

(b) By contract or direct labour Lavori in amministrazione diretta

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Escluso pietrisco, graniglia bitume

(d) Amount of appoximate estimate L.2.500.000,-

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender L.2.500.000,

(h) Probable time for completion a tutto il 30 agosto 1944

(i) Any special remarks Tratto: Napoli-Baiano Impresa Di Sarno Gerardo
" Baiano - Avellino - Impresa Attena Sebastiano

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Capo Compartimento A.A.S.S.

Date, and place N°3362 Caserta 15-6-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire L 2.500.000 (i. e accepted tender)

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Streda Statale n.7bis Napoli-Avellino

(b) By contract or direct labour Lavori in amministrazione diretta

(c) Whether contract includes all elements; if not state briefly what is specifically excluded escluso pietrisco,graniglia bitume

(d) Amount of appoximate estimate L.2.500.000,-

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender L.2.500.000,

(h) Probable time for completion a tutto il 30 agosto 1944

(i) Any special remarks tratto:Napoli-Bafiano Impresa Di Surno Gerardo
" Bafiano - Avellino - Imprese Attena Sebastiano

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Capo Compartimento A.A.S.S.

Date, and place N°362 Caserta 15-6-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire L 5.000.000 (i. e accepted tender).

(i) Date 18 June 44
First Engineer.

(ii) Date 20 June 44
Engineer in General Charge of affected region.

3. **Approved:**

3635 ER.
Lt. Col. R.E.

for Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

133

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in sub-Comm HQ file, one to be returned to the head of the aerea (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who Signs certificate 2 (a) below.

ESTIMATE OF CAPITAL EXPENDITURE

I. (a) ~~Building~~, Bridge, Road, ~~Pier etc~~, ~~Pumping Sta~~ etc., and location Repair and maintenance of the provincial road Altamura-Santeramo-Gioia del Colle and reconstruction of a small bridge near Santeramo.

(b) By contract or direct labour £.1.278.680 by contract and £.901.320 direct labour.

(c) Whether contract includes alla elements; if not state briefly what is specifically excluded The contract includes the forniture of the stone and the reconstruction of a small bridge

(d) Amount of approximate estimate £. 2.180.000,=

(e) How many competetive tenders received .....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why .....

(g) Amount of acceptable tender .....

(h) Probable time for completion ten months

(i) Any special remarks The amount of 1.278.680 is the total for production of ..... stone for Bridge + Road + also for reconstruction of a small bridge ..... The other figure is for work by the Administration of the Genio Civile

II. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.180.000,= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

) Signature ... Al Lepore .....

Italian) Official designation Chief Compartment A.A.S.S. Bari

Engineer) Date, and place 11 June 1944 Bari

(b) I agree with the preceding certificate and recommend approval of the

Declassified E.O. 12356 Section 3.3/NND No. 785019

Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who Signs certificate 2 (a) below.

ESTIMATE - CAPITAL EXPENDITURE

I. (a) ~~Building~~, Bridge, Road, ~~Power Stn~~, ~~Pumping Stn~~ etc., and location Repair and maintenance of the provincial road Altamura-Santeramo-Gioia del Colle and reconstruction of a small bridge near Santeramo.

(b) By contract or director labour £.1.278.680 by contract and £.901.320 direct labour.

(c) Whether contract includes alla elements; if not state briefly what is specifically excluded The contract includes the forniture of the stone and the reconstruction of a small bridge

(d) Amount of approximate estimate £. 2.180.000,=

(e) How many competetive tenders received .....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why .....

(g) Amount of acceptable tender .....

(h) Probable time for completion ten months

(i) Any special remarks The amount of 1.278.680 is the total for production of stone for Bridge + Road + also for reconstruction of a small bridge.....

II. Certificates: The other figure is for work by the Administration of the Genio Civile

(a) Certified that the attached approximate estimate amounting to Lire 2.180.000,= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ... [illegible] ...) Official designation Chief Compartment A.A.S.S. Bari) Date, and place 11 June 1944 Bari

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .1278.680..... (i.e.accepted tender).

(i) ..... Date ...15 June 1944.....
Italian Engineer

(ii) R. Thompson Major Date .22 June 44.....
Engineer in General Charge of affected region.

3634

Compartment Bari

./.

Declassified E.O. 12356 Section 3.3/NND No. 785019

3) Approved GEA.

LT. COL., R.E.

FOR Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

132

D-CONTROLL COMMISSION

IC WORKS AND UTILITIES SUB COMMISSION

MATE OF WORKS TO BE CARRIED OUT

te:This form to be filled in triplicate;one copy to be retained
sub commission HQ file,one to be returned to the head of the area
(Lt.Col. Thompson and Major Hilland)when approved,and one to be returned
to the Italian Engineer who signs certificate 2 (a) below.

(1)(a)Building,bridge,road,power,stn,pumping stn etc.;and location.Repair and superficial treatment on Provincial Road Bitonto-Palo-Bitetto-S.Nicandro-Adelfia-Contenisre Pacifico.

(b)By contract or direct labour.£. 8.035.880 by contract and £.2.764.120 direct labour.

(c)Whether contract includes all elements;if not state briefly what is specifically excluded.The contracts include the fornisure of stones and chieppings,rolling and superficial treatment.

(d)Amount of approximate estimate. £. 10.800.000.-

(e)How many constitutive received.....

xxfix Highest and lowest.....

(f) Is lowest to be accepted;if not why.....

(g) Amount of acceptable tender.....

(h)Probable time for completion 4 Months

(i)Any special remarks.Materials necessary:Bitominous emulsion Tonnxxx 321 ;Petrol litres 79.785 ;Lubrified oil litres 1.400 ;Diesel Tonn. 59 ;Gras Kg.300 ; Explosives Kg? 4.500.

2 CERTIFICATES

(a) Certified that the attached approximate estimate amounting to Lire 10.800.000.- has been prepared by me;it covers the full requirements of the projets,and is reasonable in amount.

Italian Engineer Signature.....

Official Designation Chief Compartment A.A.S.S. Bari

Date and place 7 June 1944 Bari

Declassified E.O. 12356 Section 3.3/NND No. 785019

(1)(a)Building,bridge,road,power,stn,pumping stn etc.;and location.Repair and superficial treatment on Provincial Road Bitonto-Palo-Bitetto-S.Nicandro-Adelfia-Centeniera Pacifica.

(b)By contract or direct labour.£. 8.035.880 by contract and £.2.764.120 direct labour.

(c)Whether contract includes all elements;if not state briefly what is specifically excluded.The contracts include the fornisura of stones and cheappings,rolling and superficial treatment.

(d)Amount of approximate estimate. £. 10.800.000.=

(e)How many constitutive received.....

xxxx Highest and lowest.....

(f) Is lowest to be accepted;if not why.....

(g) Amount of acceptable tender.....

(h)Probable time for completion 4 Months

(i)Any special remarks.Materials necessary:Bitominous emulsion Tonnxxx 321 ;Petrol litres 79.785 ;Lubrified oil litres 1.400 ;Diesel Tonn. 59 ;Gras Kg.300 ; Explosives Kg? 4.500.

2 CERTIFICATES

(a) Certified that the attached approximate estimate amounting to Lire 10.800.000.= has been prepared by me;it covers the full requirements of the projets,and is reasonable in amount.

Italian Engineer Signature.....

Official Designation Chief Compartment A.A.S.S. Bari

Date and place 7 June 1944 Bari

(b) I agree whit the preceding certificate an recommend approval of the sum of Lire..10.800.000.....(i,e,accepted tender)

(I).....Le Keyte Eng Lt....Date...9 June 1944.....

Fiel Engineer

M. 2216 (II)...N.W.Hyland.....Date12 JUNE 1944.....

Engineer in General Charge of affected region.....

Declassified E.O. 12356 Section 3.3/NND No. 785019

3 APPROVED

GEI

LT. Col, R.E.

For Director, P.W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 6 4 61

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
APO 394

LAJ/lp

20 June 1944

ACC/108/PWU

Subject: Estimates--Capital Expenditure-

To : Ministry of Public Works
Att. Sig. Tizzano.

1. Attached are approved copies of from ACC/Est/1 covering work to be done on various highways as listed below.

2. Please ensure that funds are available to pay these contractors:

Number	Location		Cost
101	Route 7bis Capua-Naples	L.	2,600,000
116	Gerignola-Canosa	"	5,510,000
117	Bridge-River Tommorazze	"	660,000
118	Bridge on River Boncorda		1,000,000
119	Bridge Spadafora-SS 113		1,330,000
120	SS.113 Km.208 to 243		1,050,000
121	Road Diversion to Bridge Minicnale.		490,000
122	Road Diversion for Bridge Romanino.		612,000
123	SS.114--Parapet wall Km.22 to 23		57,000
124	SS.121 - Adrano-Maccarrone		2,850,000
125	Route 7-Formia-Garigliano Bridge		3,000,000
127	Route 7-Capua S.Maria		1,330,000
128	Bridge--River Sabato Km.260+400		5,350,000
129	SS. 7 - Sessa Aurunca-Garigliano		2,500,000
130	Bridge on Amato River		6,900,000
131	Bridge and Parapet wall Km.186+600		566,000

3. We are also returning the estimate for the stretch of Road between Casalnuovo-Acerra, which has been disapproved due to the fact that the Military Authorities do not consider this work necessary at this time.

L.A. JENNY,
Lt-Colonel C.E.
Director.

Form ACC/I
Estimate
May-7 June 1944

131

4 Reg. Hq.

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Commission H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Str, Pumping Stn etc, and location: Small bridge & parapet walls at 186+600-Mountain South of Tunnel.

(b) By contract or Direct Labour: Contract

(c) Amount of approximate estimate: Gross L.966.000,- Net. L.915,000.-

(d) Urgency of project: Landslide & Dangerous broken parapet.

(e) Probable time for completion: Two months

(f) Special remarks: Dangerous Mountainous Location. Urgent.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to lire 965.000,- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature: Pietro Gheiser Maj R.E.

Official designation: General Inspector

Date, and place: Sabaudia 17 June '44

(b) I agree with the preceding certificate and recommend approval

J.R. Brownlee Capt. C.W.E. Date 17 June 1944

~~Regional Engineer~~, or his representative.

3. Approved: (Highway Fund) W.L. Thompson Lt Col R.C.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Small bridge & parapet walls at I86+600-Mountain South of Tunnel.

(b) By contract or direct labour: Contract

(c) Amount of approximate estimate: Gross L.366.000,- Nat. L.320,000.-

(d) Urgency of project: Landslide & Dangerous broken parapet.

(e) Probable time for completion: Two months

(f) Special remarks: Dangerous Mountainous location. Urgent.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 366.000,- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature: Pietro Gleises Maj R.E.B.

Official designation: General Inspector

Date, and place: Catanzaro 17 June 1944

(b) I agree with the preceding certificate and recommend approval

L.R. Brownlee Capt. C.E.F. Date 17 June 1944

~~Executive Engineer~~, or his representative.

3. Approved: (Highway Fund) ~~(Other Funds)~~

W.H. Thompson Lt Col R.C.E.

Chief, Public Works Div. F.B.A.D. Sub-Commission A.C.C.

4. Approved:

G.E. Rhodes
3631 Lt-Colonel R.E.

For Director, P.W.D. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/EST/I

ALLIED CONTROL COMMISSION

PUBLIC WORKS & UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Estimate-Capital Expenditure.

(APPROVAL)

I. (a) Building, Bridge, Road, Power Stn.Pumping Stn.etc. and location....Bridge over Amato River.....

(b) By contract or direct labour.....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded....Cement furnished at 700 lires per q.l.....

(d)Amount of approximate estimate..L.6.500.000.~~00~~ gross-5.040.000.~~00~~ Net..

(e)How many competitive tenders received..Seven.....

(Highest and lowest..High.L.10.035.094.~~77~~...Low.5.050.098..~~00~~.....

(f) Is lowest to be accepted; if not, why?..Low to be accepted.....

(g) Amount of acceptable tender...Lire.5.050.098..~~00~~.....

(h) Probable time for completion.....6.months.....

(i) Any special remarks.....

.....

2. Certificate:

(a) Certified that the attached approximate estimate amounting to Lire..5.000.000.~~00~~.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian) Signature.....Pietro Slijepcevic.....

Engineer) Official designation....General Inspector.....

) Date, and place..8..June.1944..Ostenzaro.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..5.000.000.~~00~~.Gross.....(i.e.accepted tender).

(i)..L.B.Brownlee.....Date..12.June.'44.....

Field Engineer

[illegible] 20 June 44.

130

III

Declassified E.O. 12356 Section 3.3/NND No. 785019

(c) Whether contract includes all elements; if not state briefly what is specifically excluded..... Cement furnished at 700 lires per q.l.

(d) Amount of approximate estimate..L.6.900.000.00..gross-6.040.000.00 Net..

(e) How many competitive tenders received..Seven.....

(Highest and lowest..High.L.6.035.004.50...Low.6.060.098..50.....

(f) Is lowest to be accepted; if not, why?..Low to be accepted.....

(g) Amount of acceptable tender...Lire.6.060.098..50.....

(h) Probable time for completion.....6.months.....

(i) Any special remarks.....

.....

2. Certificate:

(a) Certified that the attached approximate estimate amounting to Lire..6.900.000.00.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian) Signature..Pietro Pleijesi.....

Engineer) Official designation....General Inspector.....

) Date, and place..8..June.1944..Catanzaro.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..6.900.000.00.Gross.....(i.e.accepted tender).

(i)..L.R.Brownlee.....Date..12 June '44.

Field Engineer

(ii)..G.H.Thompson Mol.....Date..20 June 44.

Engineer in General Charge of affected region.

3. APPROVED. 3630 G.E. Rhodes

Lt-Colonel R.E.

.....

For Director, P.W. & U.Sub-Commission.

Note: Capt. Macphail recommended immediate procedure with this project. Will proceed at once with the rebuilding of this bridge when the form is fully approved. Small difference of approximate 20.000.00 lire can be overcome by work performed by Administration.

Declassified E.O. 12356 Section 3.3/NND No. 785019

RR.

1129 III

1279

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

PERIZIA LAVORI DA FARSI

NOTA: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommissione del Q.G., una deve essere restituita al Capo dell'area (Lt.Col.Thompson e Magg.Hyland) quando approvata, e una deve essere restituita all'Ingegnere Italiano che firma il certificato n.2

PERIZIA ~~E~~ COSTO - APPROVAZIONE

I - (a) Lavori straordinari di riparazione del tronco della S.S.n.7 compreso tra il ponte sul Garigliano ed il bivio per Sessa Aurunca.

(b) Lavoro da eseguirsi in economia

(c) Se il contratto include tutti gli elementi se no segnare brevemente ciò che è escluso

(d) Importo della perizia: L.2.500.000,~~=~~ (duemilioni cinquecentomila)

(e) Quante richieste si sono ricevute: I lavori sono stati affidati alla Impr.FOGLIA Giulio da Marcianise

(f) La più bassa può accettarsi ? se non perchè ?

(g) Somma della offerta accettabile =

(h) Tempo probabile per l'esecuzione: I lavori devono essere ultimati entro il 31 agosto 1944

(i) Qualsiasi rilievo d'importanza

2 Certificati:

(a) Certifico che l'acclusa perizia approssimata ammontante a L.250.000,- è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'Ingegnere Italiano Firma Il Capo Compartimento C. Bettanini

Carica Ufficiale: Ingegnere Capo Compartimento Viabilità

Data e Luogo: Caserta addì 5 giugno 1944 - N°2175

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 2.500.000. (cioè offerta accettata)

Data 15 Giugno 1944

Ingegnere di Campo

Data 14/6/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

tra il ponte sul Garigliano ed il bivio per Sessa Aurunca.

(b) Lavoro da eseguirsi in economia

(c) Se il contratto include tutti gli elementi se no segnare brevemente ciò che è escluso

(d) Importo della perizia: L.2.500.000,-- (duemilioni cinquecentomila)

(e) Quante richieste si sono ricevute: I lavori sono stati affidati alla Impr. FOGLIA Giulio da Marcianise

(f) La più bassa può accettarsi ? se non perchè ?

(g) Somma della offerta accettabile =

(h) Tempo probabile per l'esecuzione: I lavori devono essere ultimati entro il 31 agosto 1944

(i) Qualsiasi rilievo d'importanza

2 Certificati:

(a) Certifico che l'accluso perizia approssimata ammontante a L.2500000,- è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'Ingegnere Italiano

Firma: Il Capo Compartimento C. Pettinari

Carica Ufficiale: Ingegnere Capo Compartimento Viabilità

Data e Luogo: Caserta addì 5 giugno 1944 - A°XXII°

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 2.500.000. . (cioè offerta accettata)

Edoardo Feldem Data . 5 Giugno 44

Ingegnere di Campo

Ltc. Thompson USAC Data . 14/6/44

Ingegnere in carica generale della regione

(3 Approvato

. . . . . GCR. 3629

for IL DIRETTORE DELLA SOTTOCOMMISSIONE Lt. Col. R.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizia lavori da farsi

Nota: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommissione del Q.G., una deve essere restituita al Capo dell'area (LT Col. Thompson e Magg. Hyland) quando approvata, e una deve essere restituita all'Ingegnere Italiano che firma il certificato 2.

PERIZIE = COSTO = APPROVAZIONE

1 (a) Ricostruzione del ponte sul fiume Sabato in Benevento alla Km/ 260+400 danneggiato da azioni belliche

(b) se contratto o lavoro in economia: contratto

(c) se il contratto include tutti gli elementi se no segnare brevemente ciò che è escluso: si

(d) importo della perizia L. 5.350.000.=

(e) Quante richieste si sono ricevute. L. . . . . 1 la più alta e la più bassa

(f) la più bassa può accettarsi? se non perchè?. . . .si

(g) Somma della offerta accettabile . . . . . L. 5.350.000.=

(h) Tempo probabile per l'esecuzione. . . . . .

(i) Qualsiasi rilievo di importanza. . . . . .

2 Certificati:

(a) Certifico che l'accluso perizia approssimata ammontante a L. 5.350.000 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'Ingegnere Italiano (Firma. Il Capo Compartimento
(Carica ufficiale Cap. Uff. L.L.P.P.
(data e luogo. . . . Conte - 2039

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 5.350.000 (cioè offerta accettata)

(1) . . . . . data. 30 Nov 44

Ingegnere di campo

(1) . . . . . data. 14/6/44

Ingegnere di parco generale della regione

Declassified E.O. 12356 Section 3.3/NND No. 785019

danneggiato da azioni belliche

(b) se contratto o lavoro in economia: contratto

(c) se il contratto include tutti gli elementi
se no segnare brevemente ciò che è escluso: si

(d) importo della perizia L. 5.350.000.=

(e) Quante richieste si sono ricevute. L. 1
la più alta e la più bassa

(f) la più bassa può accettarsi? se non perchè?. . . .si

(g) Somma della offerta accettabile . . . . . L. 5.350.000.=

(h) Tempo probabile per l'esecuzione. . . . . .

(i) Qualsiasi rilievo di importanza. *Impresa Campanella & Co.*

2 Certificati:

(a) Certifico che l'acclusa perizia approssimata ammontante a L. 5.350.000 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'Ingegnere (Firma. . . . . *Il Capo Compartimento*
(Carica ufficiale *Cap. Uff. L.L.P.P.* . . . 1944 *N°2039*
Italiano (data e luogo. . . . *Roma* . . . .

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. *5.350.000* . . . . . (cioè offerta accettata)
(1) *Palermo* . data. *30 Nov 44* . .

Ingegnere di campo

(11) *Ing. Compagnoni* . . . data. *19/6/44* . . . . .

Ingegnere in carica generale della regione

(111) Approvato

. . . . . 3628 Lt. Col. R.E.
for IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate + Contract

Reg. III

Form ACC/EST/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

121

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE
(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn etc,~~ and location S.S. #7 Capua S. Maria

(b) By contract or direct labour By Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Iron & Timber will be supplied by Acc.

(d) Amount of appoximate estimate £. 1.330.000

(e) How many competitive tenders received ———

Highest and lowest ———

(f) Is lowest to be accepted; if not, why? ———

(g) Amount of acceptable tender ———

(h) Probable time for completion 30 June 1946

(i) Any special remarks It is intended to award this project on a unit price basis to ~~Genio~~ Nunzio Segr. of Stragola ~~Mecca~~.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire £.1.330.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Bottaccioli

Official designation Dr. Cap. Comp. BB. II.

Date, and place Caserta.

(b) I agree with the preceding certificate and recommend approval of the sum of Lire £. 330.000 (i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

to be returned to the Italian Engineer who signs certificate 2 (a) below

ESTIMATES – CAPITAL EXPENDITURE
(Approvals)

1. *(c)* ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn etc,~~ and location S S ^a 7 Capua - S Maria

(b) By contract or direct labour By Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Iron & Timber will be supplied by Acc.

(d) Amount of appoximate estimate £. 1.330.000

(e) How many competitive tenders received ——

Highest and lowest ——

(f) Is lowest to be accepted; if not, why? ——

(g) Amount of acceptable tender ——

(h) Probable time for completion 30 June 1946

(i) Any special remarks It is intended to award this project at a unit price basis to Nunzio Sepe of Afragola

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire £.1.330.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Bottarruccini

Official designation Dr. Cap. Comp. RR. II.

Date, and place Caserta.

(b) I agree with the preceding certificate and recommend approval of the sum of Lire £ 1.330.000 (i. e accepted tender).

(i) Lyeccio Ferrara Date 13 Giugno 46
Field Engineer.

(ii) Thompson Maj Date 14/6/46
Engineer in General Charge of affected 3627

3. Approved:

GER

Director, P. W. & U. Sub-Commission. Lt. Col. R.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form AC... EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

1216

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge, Road, Power Sta, Pumping Sta~~ etc, and location Attraversamenti Comunali Casalnuovo ed Acerra =

(b) By contract or direct labour economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ---

(d) Amount of appoximate estimate L. 3.270.000,=

(e) How many competitive tenders received 1

Highest and lowest

(f) Is lowest to be accepted; if not, why? sì

(g) Amount of acceptable tender L. 3.270.000,=

(h) Probable time for completion 3 mesi

(i) Any special remarks Impresa CERRITO GENNARO

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 3.270.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation CAPO COMPARTIMENTO Dell'A.A.S.S.

Date and place Caserta 13-6-1944 N° 2327

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3,270.000 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Sta, Pumping Sta etc, and location: Attraversamenti Comune Casalnuovo ed Acerra =

(b) By contract or direct labour: economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: ---

(d) Amount of appoximate estimate: L. 3.270.000,--

(e) How many competitive tenders received: 1

Highest and lowest

(f) Is lowest to be accepted; if not, why?: sì

(g) Amount of acceptable tender: L. 3.270.000,--

(h) Probable time for completion: 3 mesi

(i) Any special remarks: Impresa CERRITO GENNARO

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 3.270.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature: [signature]

Official designation: CAPO COMPARTIMENTO Dell'A.A.S.S.

Date and place: Caserta 13-6-1944 N° 2327

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.270.000 (i. e accepted tender).

(i) [signature] Date 14 June 44
Field Engineer. 3626

(ii) [signature] Date 14/6/44
Engineer in General Charge of affected region.

~~3 Approved~~ NOT APPROVED

G.E.R.
Lt. Col. R.E.
Director, P. W. & U. Sub-Commission.

Military Authority advises this work not necessary

Declassified E.O. 12356 Section 3.3/NND No. 785019

IV
Reg #

RB COMMISSIONE ALLEATA DI CONTROLLO

Sottocommissione lavori e servizi pubblici

Perizia lavori da farsi

1-2-5

NA: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommissione del Q.G., una deve essere restituita al Capo dell'Area (Lt.Col.Thompson e Magg.Hyland)quando approvata, e una deve essere restituita all'Ingegnere Italiano che firma il certificato n.2

PERIZIE - COSTO - APPROVAZIONE

(a) Lavori straordinari di riparazione del tronco della S.S.n.7 compreso fra Formia e il ponte sul fiume Garigliano

(b) Lavoro da eseguirsi in economia

(c) se il contratto include tutti gli elementi
se no segnare brevemente ciò che è escluso

(d) importo della perizia L.3.000.000,~~00~~ (lire tremilioni-

(e) quante richieste si sono ricevute:I lavori sono stati affidati alla Impresa Carcone Francesco da Minturno

(f) La più bassa può accertarsi ? se non perchè ?

(g) Somma della offerta accettabile

(h) Tempo probabile per l'esecuzione: I lavori devono essere ultimati entro il 31 agosto 1944

(i) Qualsiasi rilievo di importanza

Certificati:

(a) Certifico che l'acclusa perizia approssimata ammontante a L.3.000.000, è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'Ingegnere Italiano — Il Capo Compartimento
Firma . . . . . W. Johnson
Carica Ufficiale: Ingegnere Capo Compartimento Viabilità
Data e luogo Caserta li, 5 giugno 1944 - N° 2176

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 2.500.000 (cioè offerta accettata
W. Johnson . . . . . Data . . 5 June 44 . . . .

Ingegnere di Campo

Declassified E.O. 12356 Section 3.3/NND No. 785019

(a) Lavori straordinari di riparazione del tronco della S.S.a.7 compreso fra Formia e il ponte sul fiume Garigliano

(b) Lavoro da eseguirsi in economia

(c) se il contratto include tutti gli elementi
se no segnare brevemente ciò che è escluso

(d) importo della perizia L.3.000.000,~~00~~ (lire tremilioni-

(e) quante richieste si sono ricevute: I lavori sono stati affidati alla Impresa Carcone Francesco da Minturno

(f) La più bassa può accertarsi ? se non perchè ?

(g) Somma della offerta accettabile

(h) Tempo probabile per l'esecuzione: I lavori devono essere ultimati entro il 31 agosto 1944

(i) Qualsiasi rilievo di importanza

Certificati:

(a) Certifico che l'acclusa perizia approssimata ammontante a L.3.000.000, è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'Ingegnere Italiano

Il Capo Compartimento
Firma . . . . . .

Carica Ufficiale: Ingegnere Capo Compartimento Viabilità

Data e luogo Caserta li, 5 giugno 1944 - N° 2156

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 2.500.000 (cioè offerta accettata

. . . . . Data . . 5 Giugno 44 . . . .

Ingegnere di Campo

(illegible) Data . . 19/6/44 . . . . .

Ingegnere in capo Generale della regione

3 Approvato:

. 8625

G.E.R.

Lt.Col. R.E.
For IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form/ACC/Est/I.

Contract No 7

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION.

124

Estimate of work to be carried out.

Note: This form to be filled in in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt.-Col. Thompson and Major Hyland where approved, and one to be returned to the Italian Engineer who signs the certificate 2(a) below.

1. (a) ~~Building, Bridge,~~ Road, ~~Power Stn., Pumping Stn. etc.~~, and location...S.S.N°121 Adrano-Maccarrone...

(b) By contract or direct labour.....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded..Inclusive.....

(d) Amount of approximate estimate..L. 2.850.000 =.....

(e) How many competitive tenders received.....Three.....

Highest...L.3.600.000 =...Lowest...L.2.850.000 =.....

(f) Is lowest to be accepted; if not, why?..lowest accepted.....

(g) Amount of acceptable tender..L.2.850.000.=.....

(h) Probable time for completion.....2 Months.....

(i) Any special remarks.....As previously submitted and approved.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire...2.850.000 = has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature...G. Stefanini.....

) Official designation...Engineer A.A.S.S.

) Date, and place...Catania 5 Febbraio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire...2.850.000.=.....(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) By contract or direct labour.....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded...Inclusive.....

(d) Amount of approximate estimate..L. 2.850.000 =.....

(e) How many competitive tenders received...Three.....

Highest...L.3.600.000 =...Lowest...L.2.850.000 =.....

(f) Is lowest to be accepted, if not, why?..lowest accepted.....

(g) Amount of acceptable tender..L.2.850.000.=.....

(h) Probable time for completion...2 Months.....

(i) Any special remarks.....Tenders expected forfeited for work.

2. Certification:

(a) Certified that the attached approximate estimate amounting to Lire...2.850.000 =..has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian) Signature...G. Louis Pountney.....
)
Engineer) Official designation...Engineer...R.E.M.S.
)
) Date, and place...Catania-Sicily...1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire...2.850.000.=.....(i.e. accepted tender).

(i)...Date.....
Field Engineer.

(ii)...Date.13/6/44....
Engineer in General Charge of affected region.

3624

W. Thompson Maj 13/6/44.

3. Approved.

G.E.R.
Lt-Col. R.E.
.....
For Director, P.W. & D. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 8 6 31

Declassified E.O. 12356 Section 3.3/NND No. 785019

Allegato 1

AZIENDA AUTONOMA STATALE DELLA STRADA

State Road N°114 Section Messina-Catania

Extimate of a parapet wall reconstruction in between Km.22 and 23 -

Urgent Statement
Art.70 - of Ref.25/5/1895 N°350

The undersigned Engineer, Work's Directorate Chief Section of A.A.S.S. Messina, Genio Civile building :

Having observed that in between the 22nd. & 23 Km. a parapet wall has been demolished during the war operations. Consider this a serious inconvenience to the heave motor traffic using the road, and that the Allied Command has already advanced a formal request to commence irrediately the reconstruction of the above mentioned parapet, is requesting now, that this work must be expedited to the utmost, and this statement has been made in conformity with regulation stated in the paragraph 70 - 25/5/1895 N°350.

Messina, 8 May. 1944 -

3623

Form/ACC/Est/I.

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION.

Estimate of work to be carried out.

Note: This form to be filled in in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt.-Col. Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs the certificate 2(a) below.

1. (a) ~~Building, Bridge~~, Road, ~~Power Sta.~~, ~~Pumping Station~~, and location...Parapet wall destroyed by Germans

(b) By contract or direct labour....Km.22. to. 23. S.S.N°114.....

(c) Whether ~~estimate~~ includes all elements; if not state briefly what is specifically excluded...Inclusive.....

(d) Amount of approximate estimate..L.57,000.=.....

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....

(i) Any special remarks....bids invited.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire.....has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature: [signature] per il Capo Compartimento
Official designation: A.A.S.S. [illegible] Stallone
Date, and place: Cortona - 13 Luglio 1944

1 & 3

1

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) ~~Building, Bridge~~, Road, ~~Power Stn.~~, ~~Pumping Station~~, and location. Parapet wall destroyed by Germans

(b) By contract or direct labour....Km.22 to 23 S.S.No.114

(c) Whether ~~estimate~~ includes all elements; if not state briefly what is specifically excluded...Inclusive

(d) Amount of approximate estimate..L.57.000.=

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....

(i) Any special remarks....bids invited.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire.....has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature..... per il Capo Compartimento
Official designation A.A.S.S. f. Medico Stallone
Date, and place Catania 13 Giugno 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i).....Date.....
Field Engineer

(ii) W.H. Lamb Maj. 3622 Date 8/6/44
Engineer in General Charge of Affected region.
W.H. Lamb Maj. No C 17/6/106
G.E. Sec.

3. Approved.

.....It-Col. R.E.
For Director, P.W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form/ACC/Est/I.

I 49

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION.

1 V 2

Estimate of work to be carried out.

Note: This form to be filled in in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt.-Col. Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs the certificate 2(a) below.

1. (a) ~~Building, Bridge~~, Road, ~~Power Stn.~~, Diversion for Bridge Rosmarino ~~Pumping Station~~, and location... S.S.113, Ref. B.714 M.B.586419.

(b) By contract or direct labour.....

(c) Whether extimate ~~estimate~~ includes all elements; if not state briefly what is specifically excluded.. Inclusive.....

(d) Amount of approximate estimate. L.512.000.....

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....

(i) Any special remarks.....Bids Invite.....

2. Certifications:

(a) Certified that the attached approximate estimate amounting to Lire. 512.000.....has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature. G. [illegible]

) Official designation. for it Lgt Commandment A.A.S.S. Area Officer

) Date, and place... Caserta - 15 Febbraio 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) ~~Building, Bridge, Road, Power Gen.~~, Diversion for Bridge Rosarino ~~Paving, Sewers~~, and location... S.S.113, Ref.B.714 M.R.586419.

(b) By contract or direct labour.....

(c) Whether extimate ~~exxtxxxx~~ includes all elements; if not state briefly what is specifically excluded..Inclusive.....

(d) Amount of approximate estimate..L.512.000.....

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....

(i) Any special remarks.....Bids.Invite.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire. 512.000.....has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian) Signature.....
) Official designation.....
Engineer) Date, and place...

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i).....Date.....
Field Engineer

3621

(ii)...W.E. Lamb Maj.....Date.13/6/44.....
Engineer in General Charge of affected region.

3. Approved.

.....
For Director, P.W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

GENERAL REPORT - ROADS AND BRIDGES.

SEC

As at .....

Name of Road	Name of Bridge	Length (Miles)	Width (Feet)	Purpose	Estimated Date of Completion	Crossings, including Crossings of railways Location	Type.

(a) If desired this may be given merely as a grand total for all the rds and brs being repaired by other

3 9.6 91

Declassified E.O. 12356 Section 3.3/NND No. 785019

GENERAL REPORT - ROADS AND BRIDGES. SECRET FORM A (Br)

AS AT.....

Road Number	Length in miles	Surface width in feet (Metalled)	Unmetalled	Progress	Probable date of Completion	Standing, flooding produced crumbling or subsidence	Location	Type.	State of Completion	REMARKS, including causes of undue delay.

y be given merely as a grand total for all the rds and brs being repaired by other than civil contract.

Form/ACC/Est/1.

D I

1109

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION. S.I 10 M.R. 070184 Sheet 262

Estimate of work to be carried out.

Note: This form to be filled in in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt.-Col. Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs the certificate 2(a) below.

1. (a) ~~Bridge, Road, Power Station~~ Diversion to Bridge Minissale, and location.

(b) By contract or direct labour...B.653 M.R.091642 sheet 262.....

(c) Whether ~~estimate~~ includes all elements; if not state briefly what is specifically excluded..Inclusive.....

(d) Amount of approximate estimate...490.000.....

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....

(i) Any special remarks.....Bids invited.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 490.000 has been prepared by me, covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature...p. Ten. Pecunion per il Capo Compartimento A.I.S.S. (Marinfgenio)

Official designation.

Date, and place. Catania - 13 Giugno 1944

...certificate and recommend approval

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) ~~Building, Bridge, Road, Reservoir~~ Diversion to Bridge Minissale
~~Repair, Service~~, and location.
(b) By contract or direct labour...B.653 M.R.091642 sheet 262.....

(c) Whether ~~estimate~~ Stimate includes all elements; if not state briefly what is specifically excluded..Inclusive.....

(d) Amount of approximate estimate..490.000.....

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....

(i) Any special remarks.....Bids invited.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire..490.000.....has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian) Signature...G. Thompson.....
) per il Capo Compartimento
Engineer) Official designation...A.I.S.S. Maricostruzioni
) Date, and place. Catania - 13 Gennaio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i).....Date.....
Field Engineer

(ii)...W. H. Gamble Major.....Date..13 Jan 44..
Engineer in General Charge
of affected region.

G. Thompson Nov 17/6/44

3. Approved.

G. E. Rhodes
Lt-Col. R.E.
.....
For Director, P.W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form/ACC/Est/I.

D I
Reg.

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION.

120

Estimate of work to be carried out.

Note: This form to be filled in in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt.-Col. Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs the certificate 2(a) below.

1. (a) ~~Building, bridge~~, Road, ~~Sewage Sys. Pumping station~~, and location..Road repairs S.S.113 Km.208-243.....

(b) By contract or direct labour.. [illegible] of .....

(c) Whether ~~contract~~ estimate includes all elements; if not state briefly what is specifically excluded....Inclusive.....

(d) Amount of approximate estimate...1.050.000.....

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted, if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....

(i) Any special remarks.....Bids invited.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire...1.050.000...has been prepared by me, covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature. g.[illegible]
) Official designation. for ii Lavo Compartimento
) A.A.S. (Main Hdqrs)
) Date, and place Catania 12 Giugno 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) ~~Name of Bridge, Road, Power Sta.~~ Road repairs S.S.113 Km.208-243
~~Number of Bridge~~., and location.....

(b) By contract or direct labour.....

(c) Whether estimate ~~contract~~ includes all elements; if not state briefly what is specifically excluded....Inclusive.....

(d) Amount of approximate estimate...1.050.000.....

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....

(i) Any special remarks.....Bids invited.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire...1.050.000...has been prepared by me, covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature. *G. Thiel Cremona*
) Official designation. *for il Capo Compartimento A.A.S.S. (Maria Ispettore)*
) Date, and place *Catania 12 Giugno 1944*

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i).....Date.....
Field Engineer

(ii) *G. D. Thomson* 3619 Date. 17.6.44.....
Engineer in General Charge

G. D. Thomson Lt Col 17/6/44.

3. Approved.

G. E. Rhodes
Lt-Col, R.E.
.....
For Director, P.W. & U. Sub-Commission.

declassified E.O. 12356 Section 3.3/NND No. 785019

Form/A&S/Est/1.

Ref I

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION.

119

Estimate of work to be carried out.

Note: This form to be filled in in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt.-Col. Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs the certificate 2(a) below.

1. (a) ~~Building, Road, Power Sit.~~ Bridge, Road II Grade, and location Bridge Spadafora S.S.113.....
~~Engineering~~ ..... and location.....
(b) By contract or direct labour..M.M.189595 sheet 253 Ref.B.727..

(c) Whether ~~contract~~ private includes all elements; if not state briefly what is specifically excluded.....All included.....

(d) Amount of approximate estimate.....L.1.330.000.....

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion...2 (Works) ?.....

(i) Any special remarks....Bids are invited.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.330.000 has been prepared by me, covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature *G. A. Ghirlanda*
) official designation *Ing. in Capo Compartimento A.A.S. (Ufficio Tecnico)*
) Date, and place. *Catania 13 Febbraio 1946*

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

(c) By contract or direct labour: P.W.

(c) Whether ~~estimate~~ includes all elements; if not state briefly what is specifically excluded.....All included.....

(d) Amount of approximate estimate.....L.1.330.000.....

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion...2 (Works) ?.....

(i) Any special remarks....Bids are invited.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire.....1.330.000.....has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian) Signature *G. L. Trail Thompson*
) official designation *for Chief Transportation Officer*
Engineer) Date, and place *Catania 13 febbraio 1944*

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i).....Date.....
Field Engineer

(ii) *W. Thomson Lt.* 3618 Date *13/6/44*
Engineer in General Charge of Allotted Region. *Thomson Maj 17/6/44*

3. Approved.

C.E. Rd. Sec.
.....Lt-Col. R.E.
For Director, P.W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form/ACC/Sat/I.

Reg I

118

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION.

Estimate of work to be carried out.

Note: This form to be filled in in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt.-Col. Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs the certificate 2(a) below.

1. (a) ~~Building, Bridge, Road, Power Stn.~~ Bridge Reconstruction Bridge Torrente ~~Irrigation Scheme~~, and location. "Boncorda" N°13 728, M.R. 201590. S.S.113

(b) By contract or direct labour.....

(c) Whether ~~estimate~~ Estimate includes all elements: if not state briefly what is specifically excluded..... Inclusive

(d) Amount of approximate estimate..... L.1.000.000

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted, if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....

(i) Any special remarks.....Bids invited.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lit. 1.000.000 has been prepared by me, covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature..... Official designation..... Date, and place.....

(b) I have examined the above certificate and recommend approval

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Brief description, including reconstruction bridge formerly Dundee Streets., and location. "Concordia" No.13 728, M.R.201590. S.S.111

(b) By contract or direct labour.....

(c) Whether ~~estimate~~ estimate includes all elements; if not state briefly what is specifically excluded. Inclusive

(d) Amount of approximate estimate. L.1.000.000

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....

(i) Any special remarks.....Bids invited.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.000.000 has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature..... A. Chiaromonte

) Official designation. Lt. i/c Civil Engineering Department (A.A.F.I.U. Staff Artist.)

) Date, and place. Catania. 13. Luglio. 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i).....Date.....
Field Engineer

(ii)....W.H. Lawlie....Date. 13/6/44.....
Engineer in General Charge of district region. 3617

Thompson, Maj. 17/6/44

3. Approved. G.E. Rhodes Lt.Col.R.E.

.....
For Director, P.W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form/ACC/Sat/I. 117

I 119

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION. SS 113

Estimate of work to be carried out.

Note: This form to be filled in in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt.-Col. Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs the certificate 2(a) below.

1. (a) ~~Building, Bridge, Road, Power Stn., Pumping Station etc.~~ Bridge., and location... Reconstruction of Bridge, Torrente Tonnarazze. N°B.727, M.R.189595 - SS.113.

(b) By contract or direct labour.....

(c) Whether ~~estimate~~ includes all Inclusive. elements; if not state briefly what is specifically excluded..

(d) Amount of approximate estimate L.660,000,00.....

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....

(i) Any special remarks....Bids invited.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire..660,000,00...has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian Engineer } Signature..[signature]..... } Official designation..[illegible]..... } Date, and place..[illegible]..

(b) I agree with the preceding certificate and recommend approval .....(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) ~~Building, Road, Well, Pumping Station etc.~~, and location... Reconstruction of Bridge, Forte Tonnarazze. N°B.727, M.R.189595 - 6.5.43.

(b) By contract or direct labour.....

(c) Whether ~~estimate~~ includes all elements; if not state briefly what is specifically excluded... Inclusive. L.660,000,00.....

(d) Amount of approximate estimate.....

(e) How many competitive tenders received.....

Highest.....Lowest.....

(f) Is lowest to be accepted, if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....

(i) Any special remarks... Bids invited.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire..660,000,00...has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature. G. Stein Lieutenant
) Official designation. R.A.F.S. (Soldier Italian)
) Date, and place. Catania. 13 Gennaio 1944.

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i) .....Date.....
Field Engineer

(ii) W. H. Lamb Lt Col. 3616 Date 13 Jan 44.
Engineer in General Charge of affected region.

3. Approved. W. Thompson Lt Col 17/6/44.

G.E. Rabbe Lt-Col. R.E.
.....
For Director, F.W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Com. Lec.

Form AMG/PESC/M

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location... PERIGNOLA-CANOSA.....

(b) By contract or direct labour .....CONTRACT.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded .... EXCEPT BITUMEN AND CERTAIN TRANSPORT.....

(d) Amount of approximate estimate .....L. 5.510.000.....

(e) How many competitive tenders received .....ONE.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....

(g) Amount of acceptable tender .....L. 3.800.000.....

(h) Probable time for completion ....30. JUN.44.....

(i) Any special remarks .....

.....CONTRACTOR S.I.C.E.L.P.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..5.510.000....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ...f. Renato debenedetti.....

) Official designation Capo Divisione dell'A.A.SS. Foggia

) Date, and place ...Foggia 1. Giugno 1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .....(i.e. accepted tender).

2 Jun '44

Declassified E.O. 12356 Section 3.3/NND No. 785019

APPROVED

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location...CERIGNOLA-CANOSA.....

(b) By contract or direct labour .....CONTRACT.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ....EXCEPT BITUMEN AND CERTAIN TRANSPORT.....

(d) Amount of approximate estimate .....L..5.510.000.....

(e) How many competitive tenders received .....ONE.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....

(g) Amount of acceptable tender .....L..3.800.000.....

(h) Probable time for completion ....30.JUN.44.....

(i) Any special remarks .....

.....CONTRACTOR S.I.C.E.L.E.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..5.510.000....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ...f.. Renato debarnardis.....
Official designation Capo Zona dell'A.A.SS. Foggia
Date, and place ..Lucera 1. Gennaio 1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .....(i.e. accepted tender).

(i) C.G.Daley Major. Date 2 Jan '44
Field Engineer.

J.K.Thompson Col. Date 10/6/44.
Engineer in General Charge of effected region.

3615

3. Approved.

G.E.R.
.....Lt. Col. R.E.
for Director, P.W.& U. Sub-Commission.

6 Jan 15

Declassified E.O. 12356 Section 3.3/NND No. 785019

AZIENDA AUTONOMA STATALE DELLA STRADA

Compartimento della Viabilità con sede in Bari

SEZIONE STACCATA DI FOGGIA

COMPUTO METRICO E STIMA per la sistemazione della Strada Provinle P.te Ofanto presso Canosa - Bivio S.S.16 per Cerignola - Lunghezza Km. 8,750- Impresa : S.I.C.E.L.P.

1)-Pietrisco calcareo delle dimensioni di cm. 4 a 7 proveniente dalla frantumentazione di pietrame o ciottoli delle migliori cavè locali dato in cumuli regolari sul luogo d'impiego.

mc. 6300x L. 300. L. 890.000.-

2)-Cilindratura del materiale di cui sopra, compreso l'acequa e previa scarificazione della vecchia massicciata, nonchè quant'altro occorra per dare il lavoro compiuto a perfetta regola d'arte .

mc. 6300 x L. 140. " 882.000.-

3)-Trattamento superficiale costituente la prima applicazione sulla massicciata cilindrata con l'impiego di Kg.2 di materiale legante (emulsione o bitume) fornito dall'Amministrazione.

mq. 52.200 x L. 10 . " 522.000.-

4)-Trattamento superficiale costituente la seconda applicazione con l'impiego di Kg.1,500 di materiale legante fornito come sopra.

mq. 52.200.000 x L. 12 . " 626.400.-

5)-Scavo di sbancamento in materie di qualsiasi consistenza per cunette e sottofondi compreso il trasporto a rifiuto del materiale di risulta.

mc. 15.000 x L. 40. " 600.000.-

6)-Cassatura di pietrame calcareo compatto per riempimento di cassonetto, compreso l'eventuale rullatura.

mc. 1.500 x L. 180. " 270.000

Sommano L. L.4.790.400.-

Declassified E.O. 12356 Section 3.3/NND No. 785019

1)-Pietrisco calcareo delle dimensioni di cm. 4 a 7 proveniente dalla frantumentazione di pietrame o ciottoli delle migliori cavè locali dato in cumuli regolari sul luogo d'impiego.

mc. 6300x L. 300. L. 890.000.-

2)-Cilindratura del materiale di cui sopra, compreso l'acequa e previa scarificazione della vecchia massicciata, nonchè quant'altro occorra per dare il lavoro compiuto a perfetta regola d'arte .

mc. 6300 x L. 140. " 882.000.-

3)-Trattamento superficiale costituente la prima applicazione sulla massicciata cilindrata con l'impiego di Kg.2 di materiale legante (emulsione o bitume) fornito dall'Amministrazione.

mq. 52.200 x L. 10 . " 522.000.-

4)-Trattamento superficiale costituente la seconda applicazione con l'impiego di Kg.1,500 di materiale legante fornito come sopra.

mq. 52.200.000 x L. 12 . " 626.400.-

5)-Scavo di sbancamento in materie di qualsiasi consistenza per cunette e sottofondi compreso il trasporto a rifiuto del materiale di risulta.

mc. 15.000 x L. 40. " 600.000.-

6)-Cassatura di pietrame calcareo compatto per riempimento di cassonetto, compreso l'eventuale rullatura.

mc. 1.500 x L. 180. " 270.000

Sommano L.	L.4.790.400.-
Imprevisti	" 509.600.-
Totale	L. 5.300.000.-
Per fornitura di bitume 3614	" 210.000
Totale complessivo	L. 5.510.000

Declassified E.O. 12356 Section 3.3/NND No. 785019

RB — COMMISSIONE ALLEATA DI CONTROLLO

Sottocommissione Lavori e Servizi Pubblici

Perizia lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommissione del Q.G., una deve essere restituita al Capo dell'area (Lt.Col.Thompson e Magg.Hyland) quando approvata e una deve essere restituita all'Ingegnere Italiano che firma il certificato 2.

PERIZIE - COSTO - APPROVAZIONE

1)(a) LAVORI DI ADATTAMENTO AD AUTORIMESSA di un locale sito in via Don Bosco n.15 in Caserta.

(b) se contratto di lavoro in economia:contratto

(c) se il contratto include tutti gli elementi

se no segnare brevemente ciò che è escluso: si

(d) importo della perizia 550.000,00

(e) quante richieste si sono ricevute: Una

(f) La più bassa può accettarsi ? Se non perchè? Si

(g) Somma della offerta accettabile: L.550.000,

(h) Tempo probabile per l'esecuzione

(i) qualsiasi rilievo d'importanza : Impresa Geom/ NAPOLITANO Carmine

2) CERTIFICATI:

(a) certifico che l'accluse perizia approssimata ammontante a L.550.000, è stata da me preparata: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'Ingegnere Italiano — Firma Il Capo Compartimento .....

Carica Ufficiale: Capo Compartimento d/Viabilità

Data e luogo . .Caserta, li 3 GIU. 1944

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 550.000 (cioè offerta accettata)

(I) ..... data . . 3rd June, 44

115

Declassified E.O. 12356 Section 3.3/NND No. 785019

essere trattenuta dalla Sottocommissione del Q.G., una deve essere restituita al Capo dell'are, (Lt.Col.Thompson e Magg.Hyland)quando approvata e una deve essere restituita all'Ingegnere Italiano che firma il certificato 2.

PERIZIE - COSTO - APPROVAZIONE

1)(a) LAVORI DI ADATTAMENTO AD AUTORIMESSA di un locale sito in via Don Bosco n.15 in Caserta.

(b) se contratto di lavoro in economia:contratto

(c) se il contratto include tutti gli elementi

se no segnare brevemente ciò che è escluso: sì

(d) importo della perizia 550.000,00

(e) quante richieste si sono ricevute: Una

(f) La più bassa può accettarsi ? Se non perchè? Sì

(g) Somma della offerta accettabile: L.550.000,

(h) Tempo probabile per l'esecuzione

(i) qualsiasi rilievo d'importanza : Impresa Geom/ NAPOLITANO Carmine

2) CERTIFICATI:

(a) certifico che l'accluso perizia approssimata ammontante a L.550.000, è stata da me preparata: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'Ingegnere Italiano { Firma Il Capo Compartimento .....
Carica Ufficiale:Capo Compartimento d/Viabilità
Data e luogo . .Caserta, li 3610.1944 N°2140

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 550.000 (cioè offerta accettata)

(I) ..... data 3rd June 44

Ingegnere di Campo

(II) Thompson Mol data 6 June 44 3613

Ingegnere in carica generale della regione

G. E. Reader Lt.Col.R.E.

3 Approvato

..... For IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

KWS/fr

7 June 1944

ACC/108/PWU

Subject: Estimates - Capital Expenditures.

To : Ministry of Public Works.
Att: Sig. Tizzano.

1. Attached are approved copies of Form ACC/Est/1 covering work to be done on various Highways as listed below.

2. Please ensure that funds are made available to these projects.-

No	Location.	Cost.
49	Bridge-Sele River Route 18	£. 1,000,000
97	Retaining Wall - Scafati	315,000
98	Route 7, S.Maria - Capua	3,760,000
99	Route 713, Pozzuoli Quarto	640,000
100	Agnano - Pozzuoli	1,100,000
102	Battipeglia - Sele Bridge	5,088,000
103	Lagonegro Bridge	770,000
105	Route 19, Km.13 - Km.28	7,392,000
106	Route 19 Ponte Sele - Auletta	5,752,800
107	Bari - Canosa	2,079,000
108	Bari - Ofanto River	1,674,000
110	Route 126 - 455 to Km.132	1,950,000
111	Route 114 - Sicily	2,050,000
112	Villasmundo - Augusta; Sicily	2,725,000
113	Route 114 - Melillo Priolo	2,050,000
114	Route 114 - Catania Airport	650,000
115	Garage Repairs - Caserta	550,000

3. The following Forms ACC/EST/1 are also returned, which have been disapproved for reasons given to Sig.Tizzano at the conference on 6 June.

91	Route 18 - Ash clearance	3,100,000
95	Purchase of office equipment	56,800

3612

L.A. Jenny
Lt-Colonel,C.E.
Director.

0871

Declassified E.O. 12356 Section 3.3/NND No. 785019

C.A.A.S.

Strada Statale 7 4 "DOMITIANA"

2° Perizia Suppletiva

MATERIALE OCCORRENTE :

Pietrisco	mc.	800
Graniglia	"	160
Bitume	qli.	150
Legna da ardere	"	25

CASERTA

Il Capo Compartimento

3611

Declassified E.O. 12356 Section 3.3/NND No. 785019

A. A. S. S.

S.S. 18 - Ricostruzione muro di sostegno alla progres.km. 27.800 (presso Scafati)

MATERIALI DA FORNIRE

Cemento (a pagamento) qli. 40
Bitume qli. 3 . 9 -

N° 2043 CASERTA 29 MAG. 19..

Il Capo Compartimento

Ispettore 3610

Contract Nº 6

Form/ACC/Est/1

114

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB - COMMISSION

Estimate of Work to be carried out

Note : This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location..State Road 114 Ortanio Airport

(b) By contract or direct labour..Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded..Transport

(d) Amount of approximate estimate..L. 650,000 -

(e) How many competitive tenders received..Three

Highest and lowest..L. 775,000 - Lowest L. 650,000 -

(f) Is lowest to be accepted; if not, why? ..Lowest accepted

(g) Amount of acceptable tender..650,000 -

(h) Probable time for completion..4 weeks

(i) Any special remarks..

2. Certificates :

(a) Certified that the attached approximate estimate amounting to Lire..650,000..has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature..[signature]

(Official designation..Ingegnere A.A.I.S.

) Date, and place..Cattolica - 1° Luglio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..650.000 -..(i.e. Accepted tender.).

[signature]..Date..5-7-44

Field Engineer

(i)..[signature]..Date..1 July 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

below.

1. (a) ~~Building, Bridge, Road, Power Stn, Pumping Stn etc,~~ and location..State Road 114 Catania Airport

(b) By contract or direct labour..Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded..Transport

(d) Amount of approximate estimate..L. 650.000 -

(e) How many competitive tenders received..Three

Highest and lowest..L. 775.000 - lowest L. 650.000 -

(f) Is lowest to be accepted; if not, why? ..lowest accepted..

(g) Amount of acceptable tender..650.000 -

(h) Probable time for completion..4 Weeks

(i) Any special remarks..

2. Certificates :

(a) Certified that the attacched approximate estimate amounting to Lire..650.000..has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....

(Official designation..Sub-Com. R.A.E.C.

) Date, and place...Catania - 1st August 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..650.000 -..(i.e.Accepted tender.).

(i)..Date..

Field Engineer

(ii)..Date..1 Aug 44..

Engineer in General Charge of affected region.

3. Approved.

G. E. A. 3609 Lt-Col.R.E.

.....

For Director, P.W. & U. Sub - Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract N° 5

Form/ACC/Est/1

115

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB - COMMISSION

Estimate of Work to be carried out

Note : This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (~~Lt-Col Thompson and Major Hyland~~) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

1. (a) ~~Building, Bridge, Road, Power Stn, Pumping Stn etc,~~ and location. State Road N°114 Melilli-Priolo

(b) By contract or direct labour. Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded. Transport

(d) Amount of approximate estimate. L. 2.050.000 -

(e) How many competitive tenders received. Three

Highest and lowest. 2.700.000 - lowest 2.050.000 -

(f) Is lowest to be accepted; ~~if not, why?~~ lowest accepted

(g) Amount of acceptable tender. L. 2.050.000 -

(h) Probable time for completion. 5 Weeks

(i) Any special remarks.

2. Certificates :

(a) Certified that the attached approximate estimate amounting to Lire. 2.050.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature. [signature]

(Official designation. Ingegnere A.A.S.S.

) Date, and place. Catania 1 Giugno 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire. 2.050.000 (i.e. Accepted tender.).

[signature] Lt Col D.A. Thompson R.E. Date. 5 June 44

Field Engineer

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) ~~Building, Bridge, Road, Power Stn, Pumping Stn etc,~~ and location...State Road No.14 Melilli-Priolo

(b) By contract or direct labour...Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded...Transport

(d) Amount of approximate estimate...L.2.050.000 -

(e) How many competitive tenders received...Three

Highest and lowest...?.700.000 - lowest 2.050.000 -

(f) Is lowest to be accepted; if not, why? ...lowest accepted

(g) Amount of acceptable tender...L.2.050.000 -

(h) Probable time for completion...5 Weeks

(i) Any special remarks...

2. Certificates :

(a) Certified that the attached approximate estimate amounting to Lire...2.950.000.-.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature...[signature]

(Official designation...Ingegnere A.A.S.S.

) Date, and place...Catania 1 Giugno 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.050.000.-.....(i.e.Accepted tender.).

[signature] Date 5 June 44

Field Engineer

(ii)....W.H. Gamble Lt.....Date..1 June 44...

Engineer in General Charge of affected region.

3608

3. Approved.

G. E. Shedden Lt-Col.R.E.

.....

For Director, P.W. & U. Sub - Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract No 4

Form/ACC/Est/1

117

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB- COMMISSION

Estimate of Work to be carried out

Note : This form to be filled in triplicate; one copy to be retained in Sub - Comm HQ file, one to be returned to the head of the area (~~Lt.Col Thompson and Major Hyland~~) when approved, and one to be returned to the Italian Engineer who signs certificate 2(a) below.

1. (a) ~~Building, Bridge, Road, Power Stn, Pumping Stn~~ etc, and location..... State Road Villamundo Augusta

(b) By contract or direct labour..... Contract

(c) Whether contract includes all elements; if not state briefly What is specifically excluded..... Transport

(d) Amount of approximate estimate..... L.2.725.000.-

(e) How many competitive tenders received..... Three

Highest and lowest..... 3.150.000 - lowest 2.725.000 -

(f) Is lowest to be accepted; if not, why ?..... lowest accepted

(g) Amount of acceptable tender..... L.2.725.000.-

(h) Probable time for completion..... 6 Weeks

(i) Any special remarks.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire..... 2.725.000 - has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature..... [signature]

) Official designation..... Sergeant A.P.S.S.

) Date, and place..... Catania 1 Giugno 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.725.000 (i.e.accepted tender).

[signature] Maj. Date 5 June 44

Field Engineer

[signature] Date 5 June 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Stn, Pumping Stn etc, and location.....

(b) By contract or direct labour..... Contract

(c) Whether contract includes all elements; if not state briefly What is specifically excluded..... Transport

(d) Amount of approximate estimate..... L. 2.725.000 -

(e) How many competitive tenders received..... Three

Highest and lowest..... 3.150.000 - lowest 2.725.000 -

(f) Is lowest to be accepted; if not, why ?..... lowest accepted

(g) Amount of acceptable tender..... L. 2.725.000 -

(h) Probable time for completion..... 6 Weeks

(i) Any special remarks.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire..... 2.725.000 - has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....

) Official designation..... Engineer A.U.S.

) Date, and place..... Catania - 1 Giugno 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.725.000 (i.e. accepted tender).

(i)..... Date. 5 June 44.....
Field Engineer

(ii)..... Date. 1 June 44.....
Engineer in General Charge of affected region.

3607

3. Approved.

..... Lieut. Col. C.E.
Director, P.W. & U. Sub - Commission.

5/6/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract N°3

Form/ACC/Bat/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB- COMMISSION

Estimate of Work to be carried out

Note : This form to be filled in triplicate; one copy to be retained in Sub - Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2(a) below.

1. (a) ~~Building, Bridge, Road, Power Stn, Pumping Stn etc,~~ and location..... State Road N°114

(b) By contract or direct labour..... Contract

(c) Whether contract includes all elements; if not state briefly What is specifically excluded..... Transport

(d) Amount of approximate estimate..... L.2.050.000 =

(e) How many competitive tenders received..... Three

Highest and lowest..2.750.000 - lowest 2.050.000 .....

(f) Is lowest to be accepted; ~~if not, why ?~~..... lowest accepted.....

(g) Amount of acceptable tender..... L.2.050.000 .....

(h) Probable time for completion..... Weeks .....

(i) Any special remarks.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire..2.050.000 - ..... has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature...[signature]

) Official designation. Ingegnere A.A.S.S.

) Date, and place..Catania 1 Giugno 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..2.050.000 - .....(i.e.accepted tender).

(i) [signature] Date..5 June 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) ~~Building, Bridge, Road, Power Stn, Pumping Stn etc,~~ and location.....State Road N°114

(b) By contract or direct labour.....Contract

(c) Whether contract includes all elements; if not state briefly What is specifically excluded.....Transport

(d) Amount of approximate estimate.....L.2.050.000 =

(e) How many competitive tenders received.....Three

Highest and lowest.....2.250.000 lowest 2.050.000

(f) Is lowest to be accepted; ~~if not, why~~ ?.....lowest accepted

(g) Amount of acceptable tender.....L.2.050.000

(h) Probable time for completion.....Months 6

(i) Any special remarks.....

2. Certificates:

(a) Certified that the attacched approximate estimate amounting to Lire.....2.050.000..... has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....

) Official designation.....Ingegnere A.A.S.S.

) Date, and place.....Catania 1 Giugno 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....2.050.000.....(i.e.accepted tender).

(i).....Date.....

Field Engineer

(ii)...W.A.Gamble...C.E.....Date.1/Jun/44.....

Engineer in General Charge of affected region.

3. Approved. 3605

.....Lieut.Col.C.E.

Director, P.W. & U. Sub - Commission.

5/6/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract Nº 2

Form/ACC/Est/1

110

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB - COMMISSION

Estimate of Work to be carried out

Note : This form to be filled in triplicate;one copy to be retained in Sub-Comm HQ file,one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved,and one to be returned to the Italian Engineer who signs certificate 2(a) below.

1.(a) ~~Building, Bridge, Road, Power Stn, Pumping Stn etc~~, and location...State Road 126 from to Km 132

(b) By contract or direct labour.....Contract.....

(c) Whether contract includes all elements; if not state briefly What is specifically excluded.....Transport.....

(d) Amount of approximate estimate..1950.000.=.....

(e) How many competitive tenders received..Three.....
Highest and lowest..2.500.000- lowest 1950.000.=.....

(f) Is lowest to be accepted;if-not,why ?.....Lowest accepted.....

(g) Amount of acceptable tender..1.950.000.=.....

(h) Probable time for completion..Weeks 4.....

(i) Any special remarks.....

2. Certificates :

(a) Certified that the attached approximate estimate amounting to Lire..1.950.000.=... has been prepared by me; covers the full requirements of the project,and is reasonable in amount.

Italian Engineer)Signature.....G. Crimi Cavaliere.....
)Official designation..Ingegnere A.A.C.S.....
)Date,and place..Catania 5 Gennaio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1.950.000.=(i.e. accepted tender).

.....Date..5 Jan 44.....

Declassified E.O. 12356 Section 3.3/NND No. 785019

returned to the Italian Engineer who signs certificate 2(a) below.

1.(a) Building, ~~Bridge, Road, Power Stn, Pumping Stn etc~~, and location..Minte Road 126,455 to Km.132

(b) By contract or direct labour.....Contract.....

(c) Whether contract includes all elements; if not state briefly What is specifically excluded.....Transport.....

(d) Amount of approximate estimate..1950.000.=.....

(e) How many competitive tenders received..Three.....

Highest and lowest..2.500.000.- lowest 1950.000 =.....

(f) Is lowest to be accepted; if-not, why ?..Lowest accepted.....

(g) Amount of acceptable tender..1.950.000.=.....

(h) Probable time for completion.....Weeks 4.....

(i) Any special remarks.....

2. Certificates :

(a) Certified that the attached approximate estimate amounting to Lire..1.950.000.=... has been prepared by me; covers the full requirements of the project, and is reasonable in amount.

Italian Engineer)Signature.....[signature]

)Official designation..Ingegnere A.A.I.S.

)Date, and place..Catania 1° Gennaio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i)[signature] Date.5 Gen. 44.....
Field Engineer

(ii)....[signature]....Date.1 Feb 44.....
Engineer in Generale Charge of affected region.

3. Approved.

[signature] 3605.E.
.....
Director, P.W. & U. Sub - Commission.
5/6/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Ry E

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

104 Rep.

Estimate of work to be carried out

Notes This form to be filled in triplicate; one copy to be retained in Sub-Comm PW file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATE - CAPITAL EXPENDITURE

(A P P R O V A L)

I. (a) ~~Building, Bridge~~, Road, ~~Sewer, Etc, Pumping Stn, etc~~, and location: Superficial treatment with 1 Kg. of bitumen for M² from Bari to Ofanto river.

(b) By contract or direct labour: By contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: Excluded bitumen-cheepping ad patchings

(d) Amount of approximate estimate: £. 4.680.000,-

(e) How many competative tenders received.
Highest and lowest:

(f) Is lowest to be accepted; if not, why:

(g) Amount of acceptable tender:

(h) Probable time for completion: 4 months

(i) Any special remarks: By other contract the fornisure of the cheep-ping-Required:Bitume tonn.372-Emulsion tonn.70-Petrol liters 34.579-Lubrif liters 259.

II. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.680.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

) Signature:

Italian) Official designation Chief Competent A.M.G. Bari

Engineer) Date, and place 15 June 1944

(b) I agree ~~xxx~~ with the preceding certificate and recommend approval of the sum of Lire 4,680,000 (i.e. accepted tender).

(i) Field Engineer Date 16 June 1944

(ii) Engineer in General Charge Date 24/6/44

Declassified E.O. 12356 Sec. 3.3/NND No. 785019

(APPROVAL)

I. (a) ~~Building, Bridge, Road, Sewer, Etc, Pumping Sta, etc~~, and location:
Superficial treatment with 1 Kg. of bitumen for M² from Bari to Ofanto river.

(b) By contract or direct labour: By contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: Excluded bitumen-cheepping ad patchings

(d) Amount of approximate estimate: £. 4.680.000,=

(e) How many competative tenders received.
Highest and lowest:

(f) Is lowest to be accepted; if not, why:

(g) Amount of acceptable tender:

(h) Probable time for completion: 4 months

(i) Any special remarks: By other contract the fornisure of the cheeping-Required:Bitume tonn.372-Emulsion tonn.70-Petrol liters 34.579-Lubrif liters 259.

II. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.680.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

) Signature:

Italian) Official designation Chief Competent A.M.G. Bari

Engineer) Date, and place 15 June 1944

(b) I agree ~~with~~ with the preceding certificate and recommend approval of the sum of Lire 4,680,000 (i.e. accepted tender).

(i) [signature] Date 16 June 1944
Field Engineer

(ii) [signature] Date 24/6/44
Engineer in General Charge
of affected region.

III. Approved

Lt.Col. R.E.

For Director, P.W. & U. Sub-Commission 3604

K/L

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate 109

ALLIED CONTROL= COMMISSION

PUBLIC WORKS AND UTILITIES SUB=COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copj to be retained in sub-comm HQ file, one to be returned to the head of the aerea (Lt-Col thompsom and Major Hjlan) when approved, and one tobe returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATE + CAPITAL EXPENDITURE

(APPROVALS)

I.(a) ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn ect~~, and location Superficial treatment with 1 Kg. of bitumen for M^2 from Bari to Ofanto river.

(b) Bycontract or direct Labour By contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Excluded bitumen-cheepping ad patchings.

(d) Amount of approximate estimate 1.674.000,=

(e) How many compatite tenders received .....
Highest and lowest .....

(f) Is Lowest to be accepted; if not, why .....

(g) Amount of acceptable tender .....

(h) Probable time for completion 4 months

(i) Any special remarks By other contract the forniture of the cheepping - Required: Bitumen tonn. 372 - Emulsion tonn. 70 - Petrol liters 34.579 - Lubrif liters 259.

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 1.674.0000,= has been prepared by me, it covers the full requirements of the project, and is reasonable in amount.

) Signature

Declassified E.O. 12356 Section 3.3/NND No. 785019

sub-comm HQ file, one to be returned to the head of the aerea (Lt-Col thompsom and Major Hjlan) when approved, and one tobe returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATE + CAPITAL EXPENDITURE

(APPROVALS)

I.(a) ~~Building, Bridge~~, Road, ~~Power Stn, Pumping~~ Stn ect, and location Superficial treatment with 1 Kg. of bitumen for M^2 from Bari to Ofanto river.

(b) Bycontract or direct labour By contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Excluded bitumen-cheepping ad patchings.

(d) Amount of approximate estimate 1.674.000,=

(e) How many compatite tenders received .....
Higheat and lowest .....

(f) Is Lowest to be accepted; if not, why .....

(g) Amount of acceptable tender .....

(h) Probable time for completion 4 months

(i) Any special remarks By other contract the forniture of the cheepping - Required: Bitumen tonn. 372 - Emulsion tonn. 70 - Petrol liters 34.579 - Lubrif liters 259.

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 1.674.0000,= has been prepared by me, it covers the full requirements of the project, and is reasonable in amount.

) Signature .....
Italian) Official designation Chief Compatment A.A.S.S. = BARI =
Engineer) Date, and place 15th May 1944.

(b) I agree whit the proceding certificate and recommend approval of the sum of lire 1.674.000.... (i.e. accepted tender)

(i) ... Lt. Col. ... Date ... 27-5-44 ...
Civil Engineer

... Date 5 June 44 ...
Engineer in General Charge
of affected region.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(3) APPROVED

G. E. Rhodes

Director, P. W. & U. Sub-Commission

K/L

Declassified E.O. 12356 Section 3.3/NND No. 785019

Right

107
107 Rel

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the aerea (Lt-Cl Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATE = CAPITAL EXPENDITURE

(Approvals)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn, etc, an location:
Superficial trestment with 1 Kg. of bitumen for m^2 from Bari to Canosa.

(b) By contract or direct labour: by contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: Excluded bitumen-cheapping and patchings.

(d) Amount of approximate estimate: £. 6.200.000;=

(e) How many competative tenders received:
Highest and lowest:

(f) Is lowest to be accepted; if not, why:

(g) Amount of acceptable tender:

(h) Probable time for completion: 4 months

(i) Any special remarks: By other the fornissure of the cheapping-Required Bitumen tonn.462-Emulsion Tonn.81-Petrol liters 43.975-Lubrif liters 375.=

II. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 6.200000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature:

) Official designation: Chief Compartment A.A.S. = BARI =

) Date, and place: 15 June 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 6200000 (i.e. accepted attender).

(i) Field Engineer

Date: 16 June 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

(Appraisals)

I. (a) Building, Bridge, Road, Power Stp, Pumping Stn, etc, on location:
Superficial treatment with 1 Kg. of bitumen for m^2 from Bari to Canosa.

(b) By contract or direct labour: by contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: Excluded bitumen-cheapping and patchings.

(d) Amount of approximate estimate: £. 6.200.000;=

(e) How many competative tenders received:
Highest and lowest:

(f) Is lowest to be accepted; if not, why:

(g) Amount of acceptable tender:

(h) Probable time for completion: 4 months

(i) Any special remarks: By other the forniture of the cheapping-Required Bitumen tonn.462-Emulsion Tonn.81-Petrol liters 49.973-Lubrif liters 375.=

II. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 6.200.000,= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature: [signature]
) official designation: Chief Compartment A.A.S. = BARI =
) Date, and place: 15 June 1944

(b) I agree with the preceding certificate and recommend approval of the sub of Lire 6200000 (i.e. accepted attender).

(i) [signature] Date: 16 June 1944
Field Engineer

(ii) [signature] Date: 24/6/44
Engineer in General Charge of affected region.

III. Approved

G.E.R.
Lt-Col. 3602
For Director, P.W. & U. Sub-Commissions

K/L

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK BE CARRIED OUT

Estimate 107

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commé HQ file, one to be returned to the head of the area (Lt-Col Thomson and Major Hyland) when approved, and one to be returned to the Italia Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

I (a) ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn etc,~~ and location Superficial treatment with 1 Kg. of bitumen for m^2 from Bari to Canosa.

(b) By contract or direct labour By contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Excluded bitumen-cheepping and patchings.

(d) Amount of approximate estimate 2.079.000,=

(e) How many competitive tenders received .....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why .....

(g) Amount of ~~acceptable~~ tender .....

(h) Probable time for completion 4 months

(i) Any special remarks By other the fornisure of the cheepping-Required Bitumen tonn.462-Emulsion Tonn.81-Petrol liters 49.978-Lubrif liters 375.

2 CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire... 2.079.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

) Signature .....

Italian) Official designation Chief Compatment A.A.C.S. = BARI =

Engineer) Date, and place 15 th May = BARI =

(b) I agree with the preceding certificate and recommend approval of the sum of lire 2.079.000.... (i.e. accepted tender).

(i) ..... Date 27-5-44.....

Civil Engineer.

(ii) .....Date .....

Engineer in General Charge of affected region.

3. APPROVED C F Rendel Lt-Col. R.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

1 (a) ~~Building, Bridge, Road, Power Use, Pumping Station, and Location~~
Superficial treatment with 1 Kg. of bitumen for m^2 from Bari to Canosa.

(b) By contract or direct labour By contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Excluded bitumen-cheapping and patchings.

(d) Amount of approximate estimate 2.079.000,=

(e) How many competitive tenders received .....
Highest and lowest .....

(f) Is lowest to be accepted; if not, why .....

(g) Amount of acceptable tender .....

(h) Probable time for completion 4 months

(i) Any special remarks By other the formisure of the cheepping-Required Bitumen tonn.462-Emulsion Tonn.81-Petrol liters 49.978-Lubrif liters 375.

2 CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire... 2.079.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

) Signature .....
Italian) Official designation Chief Compatment A.A.S.S. = BARI =
Engineer) Date, and place 15 th May = BARI =

(b);I agree with the preceding certificate and recommend approval of the sum of lire .2.079.000.... (i.e. accepted tender).

(i) ..... Date .27-5-44.....
Civil Engineer.

(ii) .....Date .....
Engineer in General Charge of affected region.

3. APPROVED G. E. Rhodes Lt-Col. R.E.
.....
For Director, P. W. & U. Sub-Commission.

3601

K/L

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC/EST/1.

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out Estimate 106

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm H.Q. file, one to be returned to the head of the area (Lt.Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Building, Bridge,~~ Road, ~~Power Stn, Pumping Stn etc,~~ and location Hy 19 Km 25(Ponte Sele - Auletta)

(b) By contract or direct labour By contract.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Bitumen and trucks for hauling materials to be furnished by A.D.

(d) Amount of approximate estimate Lire 5,752,800

(e) How many competitive tenders received

Highest and Lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender

(h) Probable time for completion

(i) Any special remarks

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire..5,752,800.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
) Signature.....
) Official Designation.Dirigente A.A.M. Salerno
) Date, and place.Salerno 1-6-44.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i).Roland T. Harden Lieut C.E.... Date.1-VI-44.....
Field Engineer

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) By contract or direct labour By contract.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Bitumen and trucks for hauling materials to be furnished by T.D.

(d) Amount of approximate estimate Lire 5,752,800

(e) How many competitive tenders received

Highest and Lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender

(h) Probable time for completion

(i) Any special remarks

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire..5,752,800.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
) Signature.....
) Official Designation. Dirigente A.A.M. Lodi
) Date, and place. Lodi. 1.6.44.

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i). Richard O. Barker Lieut. C.E. Date. 1-VI-44
Field Engineer.

M.516/14.

(ii). N.W. Hyland Date. 1 June 1944.
Engineer in General Charge of affected Region. 3800

3. APPROVED.

G. E. Barker Lt-Col. R.E.
.....
For Director, P.W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ECRU 100/EST/1.

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out Estimate 105

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm H.Q. file, one to be returned to the head of the are (Lt.Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(approval)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location Hu. No.19 Km 13+500 (Ponte Sele) to Km 28 + 000.

(b) By Contract or Direct Labour By Contract.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Bitumen and trucks for hauling materials, to be furnished by P.W.D.

(d) Amount of approximate estimate Lire 7,392,000.

(e) How many competitive tenders received

Highest and Lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender

(h) Probable time for completion

(i) Any special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 7,392,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ...
) Official Designation Dirigente Ufficio Tecnico
) Date and Place Salerno 1-6-47

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) By Contract or Direct Labour By Contract.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Bitumen and trucks for hauling materials, to be furnished by E.D.

(d) Amount of approximate estimate Lire 7,392,000.

(e) How many competitive tenders received

Highest and Lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender

(h) Probable time for completion

(i) Any special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire..7,392,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature..G. Adduce.....
) Official Designation..Dirigente D.A.L. Salerno
) Date and Place..Salerno..1-6-44.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i) Richard P. Hunter, Lieut. C.E. Date..1-VI-44.....
Field Engineer.

3599

M.S.76/44

(ii) H.W. Hyland..... Date.1 June 1944.
Engineer in General Charge of affected region.

3. APPROVED. G. E. Leadon Lt-Col. R.E.
.....
For Director, P.W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

AZIENDA AUTONOMA STATALE DELLA STRADA

(A.A.S.S.)

Compartimento della Viabilità con Sede in

= P O T E N Z A =

Estimate
Contract approved
Lagonegro bridge
103

1°) - PERIZIA - COSTO - APPROVAZIONE (Lagonegro bridge)

a) Ponti stradali: Ponte sul torrente Pietrasasso lungo la S.S.N.19 (nei pressi dell'abitato di Castelluccio)

b) con contratto: da stipulare dopo esperita regolare gara ufficiosa

c) Il contratto includerà tutti gli elementi

d) l'importo complessivo del progetto £.1.235.000,00

e) N.N.

f) N.N.

g) N.N.

h) mesi dieci

i) occorre la fornitura di q/li 1300 di cemento tipo 500

2° - CERTIFICATI

a) certifico che l'accluse perizia ammontante a £.1.235.000,00 è stata da me redatta: essa risponde a tutti i dati richiesti dal progetto ed è ragionevole nello importo.

L'Ing.CAPO DELL'A.A.S.S. DI POTENZA

(Ing.Giuseppe Crocetta)

Potenza, 3 Maggio 1944

Approvo il presente attestato e raccomando l'approvazione della somma di £.....

1°). Richard P. Hunter Capt. C.E. .....data..10 May.1944.....

Ingegnere di campo

M. 516/42.

2°). N.W.Hyland.....data..31 May.1944.....

Ingegnere in carica generale della regione

Declassified E.O. 12356 Section 3.3/NND No. 785019

d) l'importo complessivo del progetto £.1.235.000,00

e) N.N.

f) N.N.

g) N.N.

h) mesi dieci

i) occorre la fornitura di q/li 1300 di cemento tipo 500

2° - CERTIFICATI

a) certifico che l'acclusa perizia ammontante a £.1.235.000,00 è stata da me redatta: essa risponde a tutti i dati richiesti dal progetto ed è ragionevole nello importo.

Ing.CAPO DELL'A.A.S.S. DI POTENZA
(Ing.Giuseppe Crocetta)

Potenza, 3 Maggio 1944

Approvo il presente attestato e raccomando l'approvazione della somma di £.....

1°). Pietro P. Mueller ..... data.. 10 May. 1944.....
Lieut.C.E. Ingegnere di campo

M. 516/42. 2°). N.W. Hyland ..... data.. 21 May. 1944.....
Ingegnere in carica generale della regione

Approvato

..... Lt-Col.R.E.

For Il Direttore della sotto commissione

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

EPWA ACC/ESTV/1.

Estimate

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission

Estimate of Work to be carried out.

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm H.Q. file, one to be returned to the head of the area (Lt.-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location Hy No.19 Battipaglia - Sele bridge.....

(b) By contract or direct labour By Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Except Bitumen and Transport.....

(d) Amount of approximate estimate Lire 3,088,000.....

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion 3 Months.....

(i) Any special remarks.....

.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 3,088,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....

) Official Designation Major R.E. Italian

) Date, and place 27.5.44. Salerno

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

Stn, Pumping Stn etc, and location.....

(b) By contract or direct labour... By Contract.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded... Except Bitumen and Transport.

(d) Amount of approximate estimate... Lire 5,038,000.

(e) How many competitive tenders received.....

Highest and Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion... 3 Months.

(i) Any special remarks.....

.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 5,038,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....

) Official Designation. Brig. RAPH. Italian

) Date, and place. 24.5.44. Salina.

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i)..... Date..31.May.1944.
R.P. Hunter, Lieut.C.E.
Field Engineer.

VM 5/6/44. (ii). N.W. Hyland..... Date. 31 May. 1944
Engineer in General Charge
of affected region.

3597

3. Approved.

G.E. Rhodes Lt-Col. R.E.
.....
For Director, P.W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

COMMISSIONE ALLEATA CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizia lavori da farsi

101

NOTA: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommissione del Q.G., una deve essere restituita al Capo dell'area (LT Col. Thompson e Magg. Hyland) quando approvata, e una deve essere restituita all'ingegnere Italiano che firma il certificato 2.

PERIZIE = COSTO = APPROVAZIONE

1 (a) Lavori straordinari di riparazione del tronco della strada statale n° 7-bis compreso fra Capua e Napoli.

(b) lavoro in economia. . . Contratto . . . . . .

(c) Se il contratto include tutti gli elementi. . . . . .
se no segnare brevemente ciò che è incluso. . . . . .

(d) Importo della perizia L. 2.600.000.= (lire due milioni e seicentomila)

(e) Quante richieste si sono ricevute. I lavori sono da affidarsi alla Impresa Merlino Giuseppe da Napoli.
la più alta e la più bassa.. . . . . .

(f) La più bassa può accettarsi? se non perchè?. . . . . .

(g) Somma della offerta accettabile. . . . . .

(h) Tempo probabile per l'esecuzione. . Giorni. sessanta (60)

(i) Qualsiasi rilievo di importanza. Giuseppe Merlino: Contratto. . .

2 CERTIFICATI:

(a) Certifico che l'acclusa perizia approssimata ammontante a lire 2.600.000.= è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

l'Ingegnere Italiano (Firma. . . . .)
(Carica ufficiale. Capo Compartimento della Viabilità
(Data e luogo CASERTA. 30 maggio 1944 N.2760

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 2.600.000. . . . . (cioè offerta accettata)

(1). . . . . data. . 30 Dicembre 44 . . .

Ingegnere di campo

Declassified E.O. 12356 Section 3.3/NND No. 785019

PERIZIA = COSTO = APPROVAZIONE

1 (a) Lavori straordinari di riparazione del tronco della strada statale n° 7-bis compreso fra Capua e Napoli.

(b) lavoro in economia. . . . . .

(c) Se il contratto include tutti gli elementi. . . . . .
se no segnare brevemente ciò che è incluso. . . . . .

(d) Importo della perizia L. 2.600.000.= (lire due milioni e seicento-mila)

(e) Quante richieste si sono ricevute. I lavori sono da affidarsi alla Impresa Merlino Giuseppe da Napoli.
la più alta e la più bassa.. . . . . .

(f) La più bassa può accettarsi? se non perchè?. . . . . .

(g) Somma della offerte accettabile. . . . . .

(h) Tempo probabile per l'esecuzione. . Giorni. sessanta (60)

(i) Qualsiasi rilievo di importanza. . . . . .

2 CERTIFICATI:

(a) Certifico che l'acclusa perizia approssimata ammontante a lire 2.600.000.= è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

l'Ingegnere Italiano (Firma. . . . . .)

Carica ufficiale. Capo Compartimento della Viabilità

Data e luogo CASERTA. 30 maggio 1944 XXII

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 2.600.000. . . . . (cioè offerta accettata)

(1). . . . . data. . . . . .

Ingegnere di campo

(11). . . . . data. 14/6/44. . .

Ingegnere in carica generale della regione

3 Approvato G.E. [illegible] Lt-Col. R.

For IL DIRETTORE DELLA SOTTOCOMMISSIONE

3596

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form AC[illegible] EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

100

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge,~~ Road, ~~Power Stn, Pumping Stn etc, and location~~ Strada Statale 7^{a} "Domitiana" Tronco: Aversa-Pozzuoli

(b) By contract or direct labour lavori in amministrazione diretta

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Reinstatement of bituminous escluso pietrisco, graniglia, bitume e legna

(d) Amount of appoximate estimate L. I.I00.000,==

(e) How many competitive tenders received ===

Highest and lowest ====

(f) Is lowest to be accepted; if not, why? ====

(g) Amount of acceptable tender L.I.I00.000,==

(h) Probable time for completion un mese

(i) Any special remarks Impresa S.A. Italiana " FERROBETON"

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.I00.000== has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature *Il Capo Compartimento*

Official designation Capo Compartimento A.A.S.S.

Date and place Caserta 29 Maggio 1944 N° 2044

(b) I agree with the preceding certificate and recommend approval of the sum of Lire I00.000 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge,~~ Road, ~~Power Stn, Pumping Stn etc, and location~~ Strada Statale 7$\frac{4}{=}$ "Domitiana" Tronco: Agnano-Pozzuoli

(b) By contract or direct labour lavori in amministrazione diretta

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Reconstruction of Highway escluso pietrisco, graniglia, bitume e legna

(d) Amount of approximate estimate L. I.I00.000,=

(e) How many competitive tenders received ===

Highest and lowest ====

(f) Is lowest to be accepted; if not, why? ====

(g) Amount of acceptable tender L.I.I00.000,=

(h) Probable time for completion UN mese

(i) Any special remarks Imprese S.A. Italiana " FERROBETON"

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.I00.000=== has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Il Capo Compartimento

Official designation Capo Compartimento A.A.S.S.

Date, and place Caserta 29 Marzo 1944 A° 2044

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1.100.000 (i. e accepted tender)

(i) Field Engineer. Date 30 Marzo 44

Engineer in General Charge of affected region. Date 5 Jan 45

3595

3. Approved:

G.E. Lt-Col.R.E.

For Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

49

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Sta, Pumping Stn etc, and location~~ 713 Pozzueli Quarto

(b) By contract or direct labour economie

(c) Whether contract includes all elements; if not state briefly what is specifically excluded

(d) Amount of appoximate estimate 640.000 =

(e) How many competitive tenders received 1

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender 640,000 =

(h) Probable time for completion mesi tre

(i) Any special remarks Impresa De Falco Domenico

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 640.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Ing.Capo Sezione del Genio Civile

Date, and place Napoli 2 giugno 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire
(i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge,~~ Road, ~~Power Sta, Pumping Stn etc, and location~~ 713 Pezzuoli Quarto

(b) By contract or direct labour economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded

(d) Amount of appoximate estimate 640.000 =

(e) How many competitive tenders received 1

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender 640,000 =

(h) Probable time for completion mesi tre

(i) Any special remarks Impresa De Falco Domenico

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 640.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Img. Capo Sezione del Genio Civile

Date, and place Napoli 2 giugno 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire
(i. e accepted tender).

(i) [signature] Lt R.E. Date 5 June 44
Field Engineer.

[signature] Maj Engineer Date 5 June 44
Engineer in General Charge of affected region.

3594

3. **Approved:**

G. E. [signature] Lt-Col.R.E.

For Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

RB

95

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizia lavori da farsi

NOTA:Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommissione del Q.G., una deve essere restituita al Capo dell'area (LtCol.Thompson e Magg.Hyland) quando approvata,e una deve essere restituita all'Ingegnere Italiano che firma il certificato.

PERIZIE - COSTO - APPROVAZIONE

1 (a) Lavori straordinari di riparazione del tronco della strada statale n.7 compreso fra Capua e S.Maria C.V.

(b) Lavoro in economia
(c) Se il contratto include tutti gli elementi se no segnare brevemente ciò che è escluso

(d) Importo della perizia L.3.760.000,- (lire tremilionisettecentosessanta mila)

(e) Quante richieste si sono ricevute:Lavori da affidarsi alla Società Anon. Vianini e Comastra.

(f) La più bassa può accettarsi ? se non perchè ?

(g) Somma della offerta accettabile

(h) tempo probabile per l'esecuzione: giorni sessanta

(i) Qualsiasi rilievo di importanza

2 CERTIFICATI :

(a) Certifico che l'acclusa perizia approssimata ammontante a L.3.760.000,- è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

L'Ingegnere Italiano { Firma Il Capo Compartimento Ing. Orazio Amplatz
Carica Ufficiale: Capo Compartimento della Viabilità
Data e luogo : Caserta Maggio 1944

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 3.760.000 (cioè offerta accettata)

(I) [illegible] data 3rd June

Ingegnere di Campo

(II) H. Thompson data 5 June 44

Ingegnere in carica generale della regione

Declassified E.O. 12356 Section 3.3/NND No. 785019

una deve essere restituita all'Ingegnere Italiano che firma il certificato.

PERIZIE - COSTO - APPROVAZIONE

1 (a) Lavori straordinari di riparazione del tronco della strada statale n.7 compreso fra Capua e S.Maria C.V.

(b) Lavoro in economia
(c) Se il contratto include tutti gli elementi se no segnare brevemente ciò che è escluso

(d) Importo della perizia L.3.760.000,- (lire tremilionisettecentosessanta mila)

(e) Quante richieste si sono ricevute:Lavori da affidarsi alla Società Anon. Vianini e Comastra.
(f) La più bassa può accettarsi ? se non perchè ?
(g) Somma della offerta accettabile
(h) tempo probabile per l'esecuzione: giorni sessanta
(i) Qualsiasi rilievo di importanza

2 CERTIFICATI :
(a) Certifico che l'acclusa perizia approssimata ammontante a L.3.760.000,- è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

L'Ingegnere Italiano { Firma Ill.Capo Compartimento Ing Arcangelo Sampaoletti
Carica Ufficiale: Capo Compartimento della Viabilità
Data e luogo : Caserta Maggio 1944

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 3.760.000 (cioè offerta accettata)

(I) Edoardo Ft Edoardo data 3rd June 44

Ingegnere di Campo

(II) H. Thompson data Roc 5 June 44

Ingegnere in carica generale della regione

(3 APPROVATO

G. E. Hedley -Lt-Col. R. E.

For IL DIRETTORE DELLA SOTTOCOMMISSIONE

3593

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form AC[illegible] EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

47

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, ~~Power Sta, Pumping Stn etc, and location~~ S.S. 18 "- Ricostruzione muro di sostegno alla progres.km.27.800 (presso Scafati)

(b) By contract or direct labour by Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded yes exept Bitumen to be furnished by 3rd District

(d) Amount of appoximate estimate L. 375.000,--

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender L. 375.000,--

(h) Probable time for completion 30 days

(i) Any special remarks Impresa S.A. Italiana "Ferrobeton. da Napoli.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 375.000,-- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Il Capo Compartimento

Official designation Ing. Capo Compartimento A.A.S.S.

Date, and place Caserta 29 Maggio 1944 N°2x3

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 375.000

declassified E.O. 12356 Section 3.3/NND No. 785019

to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, ~~Power Stn, Pumping Stn etc. and location~~ S.S. 18 "- Ricostruzione muro di sostegno alle progres.km.27.600 (presso Scafati)

(b) By contract or direct labour by Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded 3rd District yes except Bitumen to be furnished by ~~Govt~~

(d) Amount of appoximate estimate L. 315.000,~~00~~

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender L. 315.000,~~00~~

(h) Probable time for completion 30 days

(i) Any special remarks Impresa S.A. Italiana "Ferrobeton." da Napoli.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 315.000,~~00~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Il Capo Compartimento

Official designation Ing. Capo Compartimento A.A.S.S.

Date, and place Caserta 29 Maggio 1944 N° 2023

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 315.000 (i. e accepted tender)

(i) Field Engineer. Date 30 Mag. 44

Engineer in General Charge of affected region Date 5 June 44

3. Approved:

G.E. 3592 Lt-Col.R.E.

For Director, P. W. & U. Sub-Commission

~~If accepted tender~~

Field Engineer. Date 22 Dec 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/EST/1

46

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge, Road, Sewer~~ ~~Sig. Pumping Station~~ and location Road Lentini Sicily

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Transport

(d) Amount of appoximate estimate 600.000 Lire

(e) How many competitive tenders received Three

Highest and lowest 850.000 500.000

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender 500.000 approx.

(h) Probable time for completion 6 weeks

(i) Any special remarks These bids are given in detail and total sum estimated

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire _____ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature P. Pennacchietti

Official designation Engineer A.A.S.S. Catania Syracuse

Date, and place May 22 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 500.000 (i. e accepted tender).

(i) _____ *Date* _____
Field Engineer.

(ii) _____ *Date* 23 May

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Railway Bridge, Road, River~~ ~~Sec. Pumping Stations~~, and location Road Lentini Sicily

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Transport

(d) Amount of appoximate estimate 600.000 Lire

(e) How many competitive tenders received Three

Highest and lowest 850.000 500.000

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender 500.000 approx.

(h) Probable time for completion 6 weeks

(i) Any special remarks These bids are given in detail and total sum estimated

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire _____ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature P. Pennacchietti

Official designation Engineer A.A.S.S. Catania Syracuse

Date, and place May 22 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 500.000 (i. e accepted tender).

(i) _____ Date _____
Field Engineer.

(ii) W.H. GAMBLE Capt Date 23 May
Engineer in General Charge of affected region.

3. Approved:

W. Thompson, Maj. 30 May 44.

G.E. Rhoder Lt.Col 3597
for Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form AC[illegible] EST.1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location
   Acquisto di n° 2 macchine da scrivere ed una calcolatrice.
   (b) By contract or direct labour
   (c) Whether contract includes all elements; if not state briefly what is specifically excluded
   (d) Amount of approximate estimate 56.800.00
   (e) How many competitive tenders received una
   Highest and lowest
   (f) Is lowest to be accepted; if not, why? si
   (g) Amount of acceptable tender 56.800.00
   (h) Probable time for completion
   (i) Any special remarks

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 56.800 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

29 MAG. 1944 N.1886

ITALIAN ENGINEER

Signature

Official designation Ing. Capo Compartimento A.A.S.S. CASERTA

Date, and place

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 56.800 (i. e accepted tender)

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location

Acquisto di n° 2 macchine da scrivere ed una calcolatrice.

(b) By contract or direct labour

(c) Whether contract includes all elements; if not state briefly what is specifically excluded

(d) Amount of appoximate estimate 56.800.00

(e) How many competitive tenders received una

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender 56.800.00

(h) Probable time for completion

(i) Any special remarks

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 56.800 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN COMPANY ENGINEER

22 MAG. 1944 XXII

Signature

Official designation Ing. Capo Compartimento A.A.S.S. CASERTA

Date and place

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 56. 800 (i. e accepted tender)

(i) Date 22 Dec 44

Field Engineer.

(ii) Date

Engineer in General Charge of affected region.

3. **Approved:**

Director, P. W. & U. Sub-Commission. 3590

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract

Form ACC/EST/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Sta, Pumping Stn etc~~ and location 7I7 da C ancello a Maddaloni

(b) By contract or direct labour contratto

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ====

(d) Amount of appoximate estimate L. I.000.000,~~00~~

(e) How many competitive tenders received 6

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender I.000.000,~~00~~

(h) Probable time for completion 7 mesi

(i) Any special remarks Imprese CASTALDO GIOVANNI

1 P.B.S. Project - Work in Progress

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 1.000.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation CAPO COMPARTIMENTO A.A.S.S.

Date, and place Caserta, 22 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1.000.000 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location 7I7 da C ancello a Maddaloni

(b) By contract or direct labour contratto

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ====

(d) Amount of appoximate estimate L. I.000.000,00

(e) How many competitive tenders received 6

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender I.000.000,00

(h) Probable time for completion 7 mesi

(i) Any special remarks Impresa CASTALDO GIOVANNI
4 P.B.S. Project - Work in Progress

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1000 000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation CAPO COMPARTIMENTO A.A.S.S.

Date, and place Caserta, 22 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1.000.000 (i. e accepted tender).

[signature] Date 22 May 44
Field Engineer.

[signature] Date 30 May 44
Engineer in General Charge of affected region.

3. Approved:

G.E. Rodda - Lt. 3589.E.

Fr) Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract.

ALLIED CONTROL COMMISSION Form ACC EST/1

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

92

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Sta, Pumping Sta etc, and~~ location Cancello - Arienzo

(b) By contract or direct labour contratto

(c) Whether contract includes all elements; ~~if not state briefly what is specifically excluded~~ ==== Tarmacking & Drg

(d) Amount of appoximate estimate L. 832.500,~~00~~

(e) How many competitive tenders received I

Highest and lowest

(f) Is lowest to be accepted; if not, why? sì

(g) Amount of acceptable tender 832.500,~~00~~

(h) Probable time for completion ====

(i) Any special remarks Impresa CASTALDO GIOVANNI
Work already completed.

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 832.500 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation I ing. CAPO COMPARTIMENTO A.A.S.S.

Date, and place Caserta 22 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 832.500 (i. e accepted tender).

[signature]

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Sta, Pumping Sta etc,~~ and location Cancello - Arienzo

(b) By contract or direct labour contratto

(c) Whether contract includes all elements; ~~if not state briefly~~ what is specifically ~~excluded~~ ==== Earthwks Stone

(d) Amount of appoximate estimate L. 832.500,~~00~~

(e) How many competitive tenders received 1

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender 832.500,~~00~~

(h) Probable time for completion ===

(i) Any special remarks Impresa CASTALDO GIOVANNI

Work already completed

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 832.500 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [illegible]

Official designation I Mg. CAPO COMPARTIMENTO A.A.S.S.

Date, and place Caserta 22 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 832.500 (i. e accepted tender).

[illegible] Date 22 Maggio 44

Field Engineer.

Thompson Mol Date 30 May 44.

Engineer in General Charge of affected region.

3. Approved: G. E. Wades Lt.Col. R.E. 3588

for) Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract

Form AC[illegible] EST 1

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE
(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn, etc~~, and location S.S. 18 – Tratto C amerelle -Vietri sconbro meterieli vulcanici

(b) By contract or direct labour in economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ====

(d) Amount of appoximate estimate L. 3.I00.000,00

(e) How many competitive tenders received ====

Highest and lowest ======

(f) Is lowest to be accepted; if not, why? ======

(g) Amount of acceptable tender L. 3.I00.000,00

(h) Probable time for completion mesi 3

(i) Any special remarks Impresa D'AMORA NICOLA

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 3.I00.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Ing. CAPO COMPARTIMENTO A.A.S.S.

Date, and place Caserta, I7 Maggio I944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.100.000

(i. e accepted tender).

[signature] Date 17 [illegible]

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge,~~ Road, ~~Power Stn, Pumping Stn, etc. and location~~ S.S. 18 - Tratto C amerella -Vietri sconbro materiali vulcanici

(b) By contract or direct labour in economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ====

(d) Amount of appoximate estimate L. 3.100.000,~~00~~

(e) How many competitive tenders received ====

Highest and lowest ======

(f) Is lowest to be accepted; if not, why? ======

(g) Amount of acceptable tender L. 3.100.000,~~00~~

(h) Probable time for completion mesi 3

(i) Any special remarks Impresa D'ANGORA NICOLA

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3.100.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Ing. CAPO COMPARTIMENTO A.A.S.S.

Date, and place Caserta, 17 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.100.000 (i. e accepted tender).

[signature] Field Engineer. Date 17 May

[signature] Engineer in General Charge of affected region. Date 20 May 44.

3. Approved:

G. E. Rendon Lt.Col. 3587.

for Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contratt.

Form AC/EST/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power-Stn, Pumping Stn etc, and location~~ S.S. 18 Tratto Bivio Pagani - C amerelle Sgombro materiali vulcanici

(b) By contract or direct labour in economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Tutti elementi

(d) Amount of appoximate estimate L. 3.100.000,00

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender L.3.100.000,00

(h) Probable time for completion mesi 3

(i) Any special remarks Impresa Ing. A. e C. CASERTA

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 3.100.000== has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Ing. CAPO COMPARTIMENTO A.A.S.S.

Date, and place Caserta 17 Marzo 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3 milioni cento mila (i. e accepted tender).

(i) Date 22 Marzo

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn etc, and location~~ S.S. 18 Tratto Bivio Pagani - C amerelle Sgombro materiali vulcanici

(b) By contract or direct labour in economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded all elements

(d) Amount of appoximate estimate L. 3.100.000,00

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender L.3.100.000,00

(h) Probable time for completion mesi 3

(i) Any special remarks Impresa Ing. A. e G. CASERTA

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 3.100.000== has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Ing. CAPO COMPARTIMENTO A.A.S.S.

Date, and place Caserta 17 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.100.000 (i. e accepted tender).

(i) Date 22 Dec.
Field Engineer.

(ii) Date
Engineer in General Charge of affected region

3. **Approved:** 3586

Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Extract

9°

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizie e lavori da farsi

NOTA: Questo Modello deve essere riempito in triplice copia;una copia deve essere trattenuta dalla Sottocommissione del Q.G., una deve essere restituita al capo dell'area, (LT.Col.Thompson e magg.HYLAND)quando approvata, e una deve essere restituita all'Ing.Italiano che firma il certificato.

PERIZIA = COSTO = APPROVAZIONE

1-(a)Lavori straordinari di riparazione del tratto della strada statale n.87 compreso fra il ponte Carbonara ed il bivio Marcianise-Caserta

(b)Lavoro in economia

(c)se il contratto include tutti gli elementi . . . . . .
se non segnare brevemente ciò che è incluso .....

(d)l'importo della perizia L.1.400.000,=

(e)quante richieste si sono ricevute. I lavori sono stati affidati alla più alta e la più bassa la Impresa Foglia Ing.Giulio

(f)La più bassa può accettarsi? se non perchè ? . . . . .

(g)somma dell'offerta accettabile . . . . . .

(h)tempo probabile per l'esecuzione. Giorni quaranta

(i)qualsiasi rilievo d'importanza .....

2- CERTIFICATI

(a)certifico che l'acclusa perizia approssimata ammontante a L.1400000,- è stata preparata da me essa risponde a tutti i dati richiesti del progetto, ed è ragionevole nell'importo.

Firma Il Capo Compartimento

L'Ingegnere Italiano (carica Ufficiale Capo Compartimento della Viabilità)

N.1887 Caserta, 22 MAG 1944

(b)approvo il precedente attestato e raccomando l'approvazione della somma di L. 1.400.000 . . . . (cioè offerta accettata)

(I) ..... (data 22.5.44 . . .

Declassified E.O. 12356 Section 3.3/NND No. 785019

do approvata, e una deve essere restituita all'Ing.Italiano che firma il certificato.

PERIZIA = COSTO = APPROVAZIONE

1-(a)Lavori straordinari di riparazione del tratto della strada statale n.87 compreso fra il ponte Carbonara ed il bivio Marcianise-Caserta

(b)Lavoro in economia

(c)se il contratto include tutti gli elementi . . . . . .

se non segnare brevemente ciò che è incluso Allegato Quadro A...

(d)l'importo della perizia L.1.400.000,-

(e)quante richieste si sono ricevute. I lavori sono stati affidati alla più alta e la più bassa la Impresa Foglia Ing.Giulio

(f)La più bassa può accettarsi? se non perchè ? . . . . .

(g)somma dell'offerta accettabile . . . . . .

(h)tempo probabile per l'esecuzione. Giorni quaranta

(i)qualsiasi rilievo d'importanza . Lavori Ripresi in fase di

2- CERTIFICATI

(a)certifico che l'acclusa perizia approssimata ammontante a L.1400000,- è stata preparata da me essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

Firma Il Capo Compartimento .....

L'Ingegnere Italiano (carica Ufficiale Capo Compartimento della Viabilità)

N1887 Caserta, 22 MAG 1944

(b)approvo il precedente attestato e raccomando l'approvazione della somma di L. 1.400.000 . . . . (cioè offerta accettata)

(I) ..... (data ....

L'INGEGNERE DI CAMPO

(II) . . . . . (data 30 maggio

3585

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3- APPROVATO G.E. Rhodes Lt.Col..R.E.

. . . . . IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Fogio ACC. EST I

Estimate & Certificate 99

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizie e lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia, una deve esser trattenuta dalla Sottocommissione del Q.G., una deve essere restituita al po dell'area, (LT.COL; THOMPSON e MaGG. HYLAND) quando approvata, e una dev essere restituita all'Ing. Italiano che firma il certificato.

PERIZIE = COSTO = APPROVAZIONE

1)= (a) Lavori straordinari di riparazione del piano viabile del tratto del strada statale n. 7 da S.Maria C.V. Verso Capua.

(b) Lavori da eseguirsi in economia

(c) se il contratto include tutti gli elementi.....
se non segnare brevemente ciò che è incluso.....

(d) L'importo della perizia. L. I.200.000.=(lire un milioneduecentomila

(e) Quante richieste si sono ricevute: I lavori sono stati affidati alla la più bassa e la più alta Soc. An. Vianini e Comastra

(f) La più bassa può accettarsi? se non perchè?.....

(g) Somma dell'offerta accettabile. . . . . .

(h) Tempo probabile per l'esecuzione I lavori devono essere ultimati entro il 30 giugno 1944.

(i) Qualsiasi rilievo di importanza. . . . . .

2)= CERTIFICATI

(a) certifico che l'acclusa perizia approssimata ammontante a Lire I.200.000.= è stata preparata da me: essa risponde a tutti i dati ri chiesti dal progetto, ed è ammissibile nell'importo.

N°1763 Caserta 12 [illegible]

L'INGEGNERE CAPO COMPARTIMENTO

(b) Approvo il precedente at estato e raccomando l'approvazione della somma di L. [illegible] . (cioè offerta accettata)

Declassified E.O. 12356 Section 3.3/NND No. 785019

PERIZIE = COSTO = APPROVAZIONE

1)= (a) Lavori straordinari di riparazione del piano viabile del tratto dell strada statale n. 7 da S.Maria C.V. Verso Capua.

(b) Lavori da eseguirsi in economia

(c) se il contratto include tutti gli elementi.....
se non segnare brevemente ciò che è incluso.....

(d) L'importo della perizia. L. I.200.000.=(lire un milioneduecentomila

(e) Quante richieste si sono ricevute: I lavori sono stati affidati ella la più bassa e la più alta Soc. An. Vianini e Comastra

(f) La più bassa può accettarsi? se non perchè?.....

(g) Somma dell'offerta accettabile. . . . . .

(h) Tempo probabile per l'esecuzione I lavori devono essere ultimati entro il 30 giugno 1944.

(i) Qualsiasi rilievo di importanza. . . . . .

2)= CERTIFICATI

(a) certifico che l'acclusa perizia approssimata ammontante a Lire I.200.000.= è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

N°1763 Caserta 12 [illegible]

L'INGEGNERE CAPO COMPARTIMENTO

(b) Approvo il precedente at estato e raccomando l'approvazione della somma di L. 1.200.000 . (cioè offerta accettata)

(1) [illegible] . (data. 12.XII.XV. .)

L'INGEGNERE DI CAMPO

(11) [illegible] (data . 7 May 1944 . . .)

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Bridge 48

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in sub-comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hylan) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a)below.

ESTIMATE - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn ect, and location. Reconstruction of the bridge in ranfor-ced steel on Ofanto river from Canosa-to Cerignola

(b) By contract or direct labour. £.L.100000,= by contract and £.L.160.000,= for direct labour

(c) Whether contract includes all elements; if not state briefly what is specifically excluded. Excluded improvised works only.

(d) Amount of approximate estimate. £.L.260.000,=.....

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if not, why.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....4 months.....

(i) Any special remarks. Required. Cement. tons. 205. r. Steell. tons. 24

.....

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire. 3.260.000. has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer } Signature.....

Official designation. Chief Compartment A.A.E.S. BARI

Date, and place 15 th May 1944 Bari

(b) I Agree with the preceding certificate and recommend approval of the sum of Lire 3260000.....(i.e.accepted tender)

(i).....Chief Engineer.....Date. 17.5.44.....

(II)..W.W. Hyland. Maj. Spec. Res.....Date. 19. May 1944.....

Engineer in General Charge of affected region.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

I. (a) Building, Bridge, Road, Power Sta, Pumping Stn ect, and location. Reconstruction of the bridge in reinforced steel on Ofanto river from Canosa-to Cerignola

(b) Bycontract or direct labour. £.3.100000,= by contract and £.160.000,= for direct labour

(c) Whether contract includes all elements; if not state briefly what is specifically excluded. Excluded improvised works only.

(d) Amount of approximate estimate. £.3-260.000,=.....

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is Lowest to be accepted; if not, why.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....4 months.....

(i) Any special remarks. Required. Cement. tons. 205. c. Steell. tons. 24

.....

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire. 3.260.000, has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature.....

Official designation. Chief Compartment R.A.E.S. BARI

Date, and place 15 th May 1944 Bari

(b) I Agree with the preceding certificate and recommend approval of the sum of Lire 3260000.....(i.e.accepted tender)

(I).....Field Engineer.....Date. 17-5-44.....

(II)..H.W. Hyland. Maj. Spec Res.....Date..15 May 1944.....

Engineer in General Charge of affected region.

(3) Approved

.....19/5/44..Lt.Col.C.E.....

Director, P.W. & U. Sub-Commission

3583

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/ESA/1

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Estimate-Capital Expenditure
(APPROVAL)

87

I.(a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location... Widening and resurfacing work North & South of Aesima Bridge.....

(b) By contract or direct labour..... By contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded..... A.A.S.S. is to supply contractor with cement & bitumen at prices stipulated in specification.

(d) Amount of approximate estimate. Gross L.3,700,000.~~00~~ Net estimate.. L.3167.000.~~00~~.

(e) How many competitive tenders received.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion..... Five months

(i) Any special remarks. Not possible to fill in (e);(f);(g).....

.....

2. Certificate:

(a) Certified that the attached approximate estimate amounting to Lire G.3.700.000.~~00~~...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
) Signature .....Francesco Rutta.....
) Official designation.....General Inspector.....
) Date, and place...5 May 1944- Catanzaro.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire. Gross 3.700.000.~~00~~.....(i.e. accepted tender)

(i) H.L.B. Brooke.....Date. 5/5/1944 Cat.....
Field Engineer.

(ii). M.W. Hyland.....Date. 24 May 1944...
Engineer in General Charge of affected region.

3. APPROVED. GR

Declassified E.O. 12356 Section 3.3/NND No. 785019

what is specifically excluded.....

(d) Amount of approximate estimate. Gross L.3,700,000.00 Net estimate.. L.3167.000.00.

(e) How many competitive tenders received.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion.....Five months.....

(i) Any special remarks..Not possible to fill in (a):(f):(g).....

.....

2. Certificate:

(a) Certified that the attached approximate estimate amounting to Lire G.3.700.000.00...has been prepared by me;it covers the full requirements of the project,and is reasonable in amount.

Italian Engineer)Signature .....Francesco Rum.....
)Official designation;...General Inspector.....
)Date, and place...6 May 1944- Catanzaro.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire. Gross 3.700.000.00.....(i.e. accepted tender)

(i) H.L.R.Browne.....Date. 6/5/1944 Cat.....
Field Engineer.

(ii). N.W.Hyland.....Date. 24 May. 1944...
Engineer in General Charge
of affected region.

3. APPROVED. F.Thompson Col GSC Director P.W.& U.Sub-Commission. 3582

Note:

This section of Highway is a new short route taken over by A.A.S.S. & is to be the permanent N°18 Highway. The Mesima Bridge (concrete arches) recently submitted for approval is on this stretch of Highway.This section of road is now being used for Military traffic .The old route is approx.two times longer, has one concrete bridge completely destroyed & a 2nd concrete bridge which is failing due to pier settlement. I definitely recommend approval of this project.

Browne
Field Engr.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(Contract)

ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394
CONTRACTS

817

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ. one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc. Widening & resurfacing project.

(b) Contractor: Nicola Cinnta

(c) Address of contractor: Reggio Calabria

(d) Number of Bids Received: Six

(e) Reason for Award: Project important & with in the estimate. This is a new stretch of road at the Mesima bridge now being rebuilt.

(f) Remarks: It shortens & straightens the high way. Very rough gravel road.

(g) Contractor's Warehouse, rendez-vous: Reggio Calabria

(h) Amount of contract (lire): 3.I7I.I07,00 Gross Est. 3.700.000,00 Net Est. 3,120,000. ca

(i) Nature of contract: Widening, retaining & parapet walls, filling & resurfacing.

(j) Contractor's Available Equipment: Roller - Carts to be used to move earth fill. Same contractor Mesima bridge.

(k) Required Materials: 56 Tons bitume - I60 ton cement

(l) Required Plant: None

(m) Required Transport: None

APPROVAL RECOMMENDED:

J.B. Brownlee, Capt. CMP Date 28 June '44

For Regional Engineer.

APPROVED: H.L. Thompson Jr. Lt Col RCE Date 3/6/44

Chief, Public Works Division, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) Contractor: Nicola Giunta

(c) Address of contractor: Reggio Calabria

(d) Number of Bids Received: Six

(e) Reason for Award: Project important & with in the estimate. This is a new stratch of road at the Mesima bridge now being rebuilt.

(f) Remarks: It shortens & straightens the high way. Very rough gravel road.

(g) Contractor's Warehouse, rendez-vous: Reggio Calabria

(h) Amount of contract (lire): 3.I7I.I07,00 Gross Est. 3.700.000,00 Net Est. 3,120,000. ca

(i) Nature of contract: Widening, retaining & parapet walls, filling & resurfacing.

(j) Contractor's Available Equipment: Roller - Carts to be used to move earth fill. Same contractor Mesima bridge.

(k) Required Materials: 56 Tons bitume - I60 ton cement

(l) Required Plant: None

(m) Required Transport: None

APPROVAL RECOMMENDED:

J R. Brownlee, Capt. CMP Date 28 June '44

For Regional Engineer.

APPROVED: H Thompson Mol RCE Date 30/6/44

Chief, Public Works Division, P.W.& U. Sub-Commission.

3581

Note: This project previously approved. Bids overrun [illegible] June I4, Rebid 27 June. This contract form is to clarify old Est/ACC/I formerly approved & then disapproved.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Riparazione della volta al ponticello presso la Km. 56 + 230 -

a) Strada Statale N. 19 "DEI DUE PRINCIPATI" - Tronco : Sivio - Auletta -
Fosso Fennarone -

b) Lavoro a contratto

c) Importo della perizia Lire 160.400,00-

d) Si sono rivelate N. offerte

Il ribasso più alto è del

Il ribasso minore del

e) L'offerta più conveniente è quella dell'Impresa

con ribasso del

f) Somma dell'offerta accettabile Lire

g) Tempo prossimo per l'esecuzione : mesi I

I materiali di cui all'elenco accluso dovrebbero essere forniti dall'Autorità Alleata perchè non disponibili sulla piazza.

CERTIFICATO.

Certificato che l'accluso perizia ammontante a

Lire 160.400,00- è stata preparata da me ed esso risponde a tutti i dati richiesti dal progetto ed è ragionevole nell'importo.

L'Ingegnere Direttore di Sezione

3589

Declassified E.O. 12356 Section 3.3/NND No. 785019

Approvo il precedente attestato e raccomando l'approvazione della

somma di Lire ______________________________

*) ______________________ data ______________________

APPROVATO

G.E. [signature] Lt.Col. R.E.

for IL DIRETTORE DELLA SOTTOCOMMISSIONE

46

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBLICI

PERIZIA LAVORI DA FARSI

Riparazione della volta al ponticello presso la Km. 56 + 230 = Pella Sivio- Auletta rosso renna

a) Strada Statale N. 19 = DEI DUE PRINCIPATI " Tronco ~~Salerno Avellino~~ rone .

b) Lavoro a contratto

c) Importo della perizia Lire 160.400,00

d) Si sono ricevute N. offerte

Il ribasso più alto è del

Il ribasso minore è del

e) L'offerte più conveniente e quella dell'Impresa

con ribasso del

f) Somma dell'offerta accettabile Lire

g) Tempo probabile per l'esecuzione : mesi 1

I materiali di cui all'elenco accluso dovrebbero essere forniti dall'Autorità Alleata perche non disponibili sulla piazza. -

C E R T I F I C A T I .

Certificato che l'acclusa perizia approssimativamente ammontante a Lire 160.400,00 - è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto ed e ragionevole nell'importo.

L'INGEGNERE Dirigente la Sezione

Declassified E.O. 12356 Section 3.3/NND No. 785019

PERIZIA LAVORI DI [illegible]

Riparazione della volta al ponticello presso la Km. 56 + 230 = (Pollo) bivio- Auletta rosso renna=

a) Strada Statale N. 19 " DEI DUE PRINCIPATI " Tronco ~~Salerno - Avellino~~ rone .

b) Lavoro a contratto

c) Importo della perizia Lire 160.400,00 -

d) Si sono ricevute N. offerte

Il ribasso più alto è del

Il ribasso minore è del

e) L'offerte più conveniente è quella dell'Impresa

con ribasso del ;

f) Somma dell'offerta accettabile Lire

g) Tempo probabile per l'esecuzione : mesi I

I materiali di cui all'elenco accluso dovrebbero essere forniti dall'Autorità Alleata perchè non disponibili sulla piazza. -

C E R T I F I C A T I .

Certificato che l'acclusa perizia approssimativamente ammontante a Lire 160.400,00 - è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto ed è ragionevole nell'importo.

L'INGEGNERE DIRIGENTE LA SEZIONE

3579

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

A.C.C. / EST/I 6

COMMISSIONE ALLEATA DI CONTROLLO.

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBLICI.

=.=.= =.=.=.=.=.=.=.=.=.=.=.=.

Progetto per la ricostruzione di un'arcata del ponte sul fiume Sele ad est di Eboli, distrutta in dipendenza di eventi bellici.-

I -

a)- Strada Statale N. I9 " Delle Calabrie "

b)- a contratto

c)- il contratto include tutti gli elementi

d)- Importo Lire I.I80.000.-

e)- Offerte ricevute N° ________

la più alta ________ la più bassa ________

f)- Offerta accettabile ________

____

g)- Somma dell'offerta accetabile Lire ________

h)-Tempo probabile per l'esecuzione in mesi due

i)- Rilievi d'importanza ________

____

II Certificati . -

a)- Certifico che l'acclusa perizia approssimata ammontante a Lire I.I80.000 , è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto ed è ragionevole nell'importo.

L'INGEGNERE DIRIGENTE LA SEZIONE DISTACCATA

ing. G. [illegible]

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBLICI.

=.=.= =.=.=.=.=.=.=.=.=.=.=.=.=.=.=.=.

Progetto per la ricostruzione di un'arcata del ponte sul fiume Sele ad est di Eboli, distrutta in dipendenza di eventi bellici.-

I -

a)- Strada Statale N. I9 " Delle Calabrie "

b)- a contratto

c)- il contratto include tutti gli elementi

d)- Importo Lire I.I80.000.-

e)- Offerte ricevute N° _____

la più alta _____ la più bassa _____

f)- Offerta accettabile _____

_____

g)- Somma dell'offerta accetabile Lire _____

h)-Tempo probabile per l'esecuzione in mesi due

i)- Rilievi d'importanza _____

_____

II Certificati . -

a)- Certifico che l'acclusa perizia approssimata ammontante a Lire I.I80.000 , è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto ed è ragionevole nell'importo.

L'INGEGNERE DIRIGENTE LA SEZIONE DISTACCATA

ing Ercolano

Salerno, 6 MAG. 1944

3578

Declassified E.O. 12356 Section 3.3/NND No. 785019

b)- Approvo il precedente attestato e raccomando l'ap=
provazione della somma di Lire 1,180,000.-

(I) 20 May 1946, Richard P. Anderson, Capt. C.E.
L'INGEGNERE DI CAMPO

Col. Thompson Mar 20 May 46
INGEGNERE IN CARICA GENERALE DELLA REGIONE

3- APPROVATO - G. E. Rhodes, Lt.Col. R.E.
per IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

A.M.G. / ZLT/I -

85

GOVERNO MILITARE ALLEATO DI TRIESTE.

Ufficio Lavori e Servizi Pubblici.

Progetto per la ricostruzione di un'arcata del ponte sul fiume Isonzo ad est di Gradisca, distrutte in dipendenza di eventi bellici.-

I -

a)- Ufficio Tecnico N. 19 " delle Costruzioni "

b)- a contratto

c)- il contratto include tutti gli elementi

d)- importo Lire 1.100.000.-

e)- offerte ricevute N. _____

la più alta _____ la più bassa _____

f)- offerta accettabile _____

_____

g)- ribasso dell'offerta accettabile Lire _____

h)- tempo probabile per l'esecuzione in mesi due

i)- rilievi d'importanza _____

_____

II certificati . -

a)- certifico che l'accluso perizia approssimativa ammontante a Lire 1.100.000 . è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto ed è ragionevole nell'importo.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Progetto per la ricostruzione di un'arcata del ponte sul fiume Sele ad est di Eboli, distrutta in circostanza di eventi bellici.-

1 -

a)- Strada statale N. 19 " Delle Calabrie "

b)- a contratto

c)- il contratto include tutti gli elementi

d)- importo Lire 1.100.000.-

e)- offerte pervenute da _____

la più alta _____ la più bassa _____

f)- offerta accettabile _____

_____

g)- somma dell'offerta accettabile Lire _____

h)- tempo probabile per l'esecuzione in mesi due

i)- rilievi d'importanza _____

_____

_____

II -ertificati . -

a)- Certifico che l'accluso perizia dell'importo complessivo a Lire 1.100.000 . è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto ed è ragionevole nell'importo.

L'INGEGNERE DIRIGENTE LA SEZIONE STRADALE

Salerno, 16 MAG. 1949.

3577

Declassified E.O. 12356 Section 3.3/NND No. 785019

b)- Approvo il precedente attestato e raccomando l'approvazione della somma di Lire 1,180,000.-

(1) 20 May 1900, Richard P. Cheek, Capt. C.E.

L'INGEGNERE DI CAMPO

Thompson, Maj C 30 May 00

INGEGNERE IN CAPO DELLA DIVISIONE

3- APPROVATO -

G.E. Eludes, Lt. Col. R.E.

IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

- -

b)- Approvo il precedente attestato e raccomando l'approvazione della somma di Lire 1,180,000.-

(I) 20 May 1944, Richard P. Clarke, Capt. C.E.

L'INGEGNERE DI CAMPO

Thompson Maj C 30 May 44

INGEGNERE IN CARICA GENERALE DELLA REGIONE

3- APPROVATO -

G.E. Clarke, Lt. Col. R.E.

IL DIRETTORE DELLA SOTTOSEZIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

94

Perizia lavori da farsi

Lavori di ripavimentazione di alcuni tratti compresi tra Battipaglia e Paestum

a) Strada statale N. 18 - Tronco : Battipaglia - Paestum -

b) Lavoro a contratto .

c) Il contratto include tutti gli elementi del caso la preparazione del piano di impianto con chiusura di buche e rafforzamento delle fiancate pensile che si sta provvedendo con separati contratti autorizzati in via di urgenza dal Sig.

Cap.

d) Importo della perizia Lire Io.I.I.000.=

e) Gli sono ricevute N. Offerte

il ribasso più alto è del

il ribasso minore è del

f) L'offerta più conveniente è quella dell'Impresa

con il ribasso del

g) Somma dell'offerta accettabile Lire

e)Tempo probabile per l'esecuzione : mesi 4

i) Rilievi d'importanza : il bitume occorrente in Tonn. 500 dovrebbe essere fornito dalle Autorità Alleate perchè non è disponibile sulla piazza.

C E R T I F I C A T O .

Certificato che l'acclusa perizia appreziata ammontante a Lire Io.I2I.000.= è stata preparata da me : essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

[illegible] SANITARIA ALLEATA.

Ufficiale Sanitario

Approvo il precedente [illegible] e raccomando l'approvazione della

Declassified E.O. 12356 Section 3.3/NND No. 785019

Lavori di ripavimentazione di alcuni tratti di pretiara Battipaglia e Paestum

a) Strada Statale N. 18 - Tronco : Battipaglia - Paestum -

b) Lavoro a contratto.

c) Il contratto include tutti gli elementi del caso la preparazione del piano di impianto con chiusura di buche e rafforzamento delle fiancate mediante [illegible] provvedendo con separati contratti autorizzati in via di urgenza dal Sig. Cap. [illegible].

d) Importo della perizia Lire 10.121.000.=

e) Ci sono ricevute N. 6 offerte

Il ribasso più alto è del _____

il ribasso minore è del _____

f) L'offerta più conveniente è quella dell'Impresa _____

con il ribasso del _____

g) Somma dell'offerto accettabile Lire _____

e)Tempo probabile per l'esecuzione : mesi 4

i) Rilievi d'importanza : Il bitume occorrente in Tonn. 500 dovrebbe essere fornito dalle Autorità Alleate perchè non è disponibile sulla piazza.

C E R T I F I C A T I .

Certificato che l'acclusa perizia approssimata ammontante a Lire 10.121.000.= è stata preparata da me : esso risponde a tutti i dati richiesti del progetto, ed è ragionevole nell'importo.

[illegible] DIRIGENTE LA SEZIONE.

Approvo il precedente [illegible] e raccomando l'approvazione della somma di Lire _____

2) Richard O. Hurley (data) 20 Maggio

L'INGEGNERE DI CAMPO

Declassified E.O. 12356 Section 3.3/NND No. 785019

M. Wikfjard, 22 May 1944 M 3015/9

APPROVATO:

G.E. Reade - Lt. Col. R.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBLICI

Perizia ~~Lavori da farsi~~

Lavori di ripavimentazione di alcuni tratti compresi tra Battipaglia e Paestum

a) Strada Statale N. I8 - Tronco : Battipaglia - Paestum -

b) Lavoro a contratto .

c) Il contratto include tutti gli elementi escluso la preparazione del piano di impianto con chiusura di buche e rafforzamento delle fiancate per il che si provvedendo con separati contratti autorizzati in via di urgenza dal Sig. Cap. WEEBER.

d) Importo della perizia Lire IO.I2I.000.=

e) Si sono ricevute N. Offerte

Il ribasso più alto è del _____

il ribasso minore è del _____

f) L'offerta più conveniente è quella dell'Impresa _____ con il ribasso del _____

g) Somma dell'offerta accettabile Lire _____

e)Tempo probabile per l'esecuzione : mesi 4

i) Rilievi d'importanza : il bitume occorrente in Tonn. 500 dovrebbe essere fornito dalle Autorità Alleate perchè non è disponibile sulla piazza.

C E R T I F I C A T I .

Certificato che l'acclusa perizia approssimata ammontante a Lire IO.I2I.000.= è stata preparata da me : essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'INGEGNERE DIRIGENTE LA SEZIONE.

Approvo il precedente attestato e raccomando l'approvazione della

Declassified E.O. 12356 Section 3.3/NND No. 785019

a) Strada Statale N. 18 - Tronco : Battipaglia - Paestum -

b) Lavoro a contratto .

c) Il contratto include tutti gli elemanti escluso la pre= parazione del piano di impianto con chiusura di buche e raffor= zamento delle fiancate per il che si basta provvedendo con se= parati contratti autorizzati in via di urgenza dal Sig. Cap. WEBBER.

d) Importo della perizia Lire 10.121.000.=

e) Si sono ricevute N. Offerte

Il ribasso più alto è del _____

il ribasso minore è del _____

f) L'offerta più conveniente è quella dell'Impresa _____ con il ribasso del _____

g) Somma dell'offerta accettabile Lire _____

e)Tempo probabile per l'esecuzione : mesi 4

i) Rilievi d'importanza : il bitume occorrente in Tonn. 500 dovrebbe essere fornito dalle Autorità Alleate perchè non è disponibile sulla piazza.

C E R T I F I C A T I .

Certificato che l'acclusa perizia approsimata ammontante a Li= re 10.121.000.= è stata preparata da me : essa rispon= de a tutti i dati richiesti dal progetto, ed è ragionevole nel= l'importo.

L'INGEGNERE DIRIGENTE LA SEZIONE.

Approvo il precedente attestato e raccomando l'approvazione della somma di Lire 10,121,000

date) 20 May 1944 (~~data~~) Richard Hayler, Lieut. C.E.

L'INGEGNERE DI CAMPO

Declassified E.O. 12356 Section 3.3/NND No. 785019

M. 30/5/44

M. W. Hyland, 22 May 1944

L'Ingegnere in carica generale della Regione

APPROVATO:

G. E. Rado, Lt. Col. R.E.

Il Direttore della Sottocommissione

Declassified E.O. 12356 Section 3.3/NND No. 785019

83

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

PERIZIA LAVORI DA FARSI .

Lavori di ripavimentazione di alcuni tratti compresi tra Salerno - Battipaglia . -

a) Strada Statale N. 18 - Tronco : Salerno - Battipaglia .

b) Lavoro a contratto .

c) Il contratto include tutti gli elementi escluso la preparazione del piano di impianto con chiusura di buche per il che si sta provvedendo in economia.

d) Importo della perizia Lire 5.640.000 =

e) Si sono ricevute N. offerte

Il ribasso più alto è del

Il ribasso minore è del

f) L'offerta più conveniente è quella dell'Impresa

con il ribasso del

g) Somma dell'offerta accettabile Lire

h) Tempo probabile per l'esecuzione : mesi 3

i) Rilievi d'importanza : il bitume occorrente in tonn. 400 dovrebbe essere fornito dalle Autorità Alleate perchè non è disponibile sulla piazza.

C E R T I F I C A T I .

Certificato che l'acclusa perizia approssimativamente ammontante a Lire 5.640.000 = è stata preparata da noi esse pienco=

Declassified E.O. 12356 Section 3.3/NND No. 785019

SOVRACOMMISSIONE LAVORI E SERVIZI PUBLICI

PERIZIA LAVORI DA FARSI .

Lavori di ripavimentazione di alcuni tratti compresi tra Salerno - Battipaglia . -

a) Strada Statale N. 18 - Tronco : Salerno - Battipaglia .

b) Lavoro a contratto .

c) Il contratto include tutti gli elementi escluso la preparazione del piano di impianto con chiusura di buche per il che si sta provvedendo in economia.

d) Importo della perizia Lire 5.640.000 =

e) Si sono ricevute N. offerte

Il ribasso più alto è del _____

Il ribasso minore è del _____

f) L'offerta più conveniente è quella dell'Impresa _____ con il ribasso del _____

g) Somma dell'offerta accettabile Lire _____

h) Tempo probabile per l'esecuzione : mesi 3

i) Rilievi d'importanza : il bitume occorrente in tonn. 400 dovrebbe essere fornito dalle Autorità Alleate perchè non è disponibile sulla piazza.

C E R T I F I C A T I .

Certificato che l'acclusa perizia approssimativamente ammontante a Lire 5.640.000 = è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

3574

Declassified E.O. 12356 Section 3.3/NND No. 785019

L'INGEGNERE DIRIGENTE LA SEZIONE

in Efficacia

Approvo il precedente attestato e raccomando l'approvazione della somma di Lire _____

F) Richard R. Clarke (data) 20 May 1944

L'INGEGNERE DI CAMPO

M.W. 30/5/44

M.W. Hyland Maj. Spec Res. 22 May 1944

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

APPROVATO :

G.E. Rhodes. It. Col. R.E.

IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

83

CONDIZIONI ALLEGATE AL CONTROLLO

SOMMARIO ISTANZE LAVORI E SERVIZI PUBBLICI

PERIZIA LAVORI DA APPALTARE .

Lavori di ripavimentazione di alcuni tratti ricoperti tra Salerno - Battipaglia . -

a) Strada Statale N. 18 - Tronco : Salerno - Battipaglia .

b) Lavoro a contratto .

c) Il contratto include tutti gli elementi occorrenti la preparazione del piano di impianto con chiusura di buche per il che ci si sta provvedendo in economia.

d) Importo della perizia Lire 5.000.000=

e) Si sono ricevute N. offerte

Il ribasso maggiore è del [illegible]

Il ribasso minore è del

f) L'offerta più conveniente è quella dell'impresa

con il ribasso del

g) Somma dell'offerta accettabile Lire

h) Tempo probabile per l'esecuzione : mesi 7

i) Rilievi d'importanza : il bitume occorrente in tonn. 400 dovrebbe essere fornito dalle Autorità Alleate perchè non è disponibile sulla piazza.

F I R M A .

Certificato che l'acclusa perizia approssimativamente ammontante a Lire 5.000.000 = è stata preparata da me: esso rispon-

PERIZIA LAVORI DA ESEGUIRE .

Lavori di ripavimentazione di alcuni tratti compresi tra Palermo - Battipaglia . -

a) Strada Statale N. 18 - Tronco : Palermo - Battipaglia .

b) Lavoro a contratto .

c) Il contratto disciplina tutti i vari elementi relativi alla esecuzione del piano di impianto con chiusura di cassa per il che si ata provvedere in economia.

d) Importo della perizia Lire 5.640.000=

e) Le sono ricevute N. offerte

Il ribasso più alto è del :

Il ribasso minore è del

f) L'offerta più conveniente è quella della Impresa _____ con il ribasso del _____

g) Somma dell'offerta accettabile Lire _____

h) Tempo probabile per l'esecuzione : mesi 3

i) Rilievi d'importanza ; il ribasso occorrente in tem. non dovrebbe essere fornito dalle Autorità Alleate perchè non è disponibile sulla piazza.

C E R T I F I C A T O .

Certificato che l'acclusa perizia sopraindicativamente ammontante a Lire 5.640.000 = è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

3573

Declassified E.O. 12356 Section 3.3/NND No. 785019

a Glenden

Approva il precedente attestato e raccomando l'approvazione della somma di £ire _____

F) Richard P. Glenden (data) 20 May 1944

W.W. 30/5/44 H.W. Hyland Maj. Specres 22 May 1944

ATTESTATO :

G.E. Hobbs St. Col;; R.E.

for

Declassified E.O. 12356 Section 3.3/NND No. 785019

(Contract) 8v

OO ISPEZIONE ANNESSA AL CONTROLLO
SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI
SEZIONE DI BARI

a) strada Statale N. 88 tronco : Salerno - Avellino

b) Lavoro : Lavori per la costruzione della variante di Avellino

c) Il contratto include tutti gli elementi esclusa la rappresentazione del contratto compreso tra il km. 19 + 800 e la città di Avellino per il che si provvederà con separata perizia in corso di approvazione.

d) Importo della perizia Lire 5.271.000

e) Ci sono ricevute N. 4 offerte

Il ribasso più alto è del 7,45 %

Il ribasso minore è del 1,80 %

f) L'offerta più conveniente è quella della Impresa Notari Angelo con ribasso del 7,45 %

g) Importo dell'offerta suddetta Lire 1.137.370

h) Tempo probabile per l'esecuzione: mesi 3

i) Rilievi d'importanza : Il bitume occorrente in Tonn. 315 dovrebbe essere fornito dalle Autorità Alleate perchè non è disponibile sulla piazza.

Contractor: Angelo NOTARI, Baronissi

CERTIFICATI

Certificato che l'anzidetta perizia approssimativamente ammontante a Lire 5.271.000 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

Declassified E.O. 12356 Section 3.3/NND No. 785019

a) strada statale N. 60 bronte - Palermo - Avellino

b) lavori a [illegible]

c) Il contratto include tutti gli elementi esclusa la rappresentazione del contratto compreso tra il Km. 19 + 000 e la città di Avellino per il che si provvederà con separata perizia in corso di approvazione.

d) Importo della perizia Lire 5.273.000

e) Si sono ricevute N. 4 offerte

Il ribasso più alto è del 4,85 %

Il ribasso minore è del 4,50 %

f) L'offerta più conveniente è quella dell'Impresa Notari Angelo con ribasso del 4,85 %

g) Somma dell'offerta accettabile Lire 5.137.274

h) Tempo preventivato per l'esecuzione: Mesi 3

i) Rilievi d'importanza: Il bitume occorrente in Tons. 315 dovrebbe essere fornito dalle Autorità Alleate perchè non è disponibile sulla piazza.

Contractor: Angelo NOTARI, Baronissi

CERTIFICATI

Certifichiamo che l'acclusa perizia suppletiva ammontante a Lire 5.273.000 è stata preparata da noi: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'INGEGNERE DIRIGENTE la sezione tecnica

Salerno, 12 MAG 1944

3572

Declassified E.O. 12356 Section 3.3/NND No. 785019

Approvo il precedente Attestato e raccomando l'approvazione
della somma di Lire 5,157,370

Richard P. Wade
Capt. C.E.

W. A. Thompson Major 30 May 44.

APPROVED

L. E. Rhodes Lt. Col. C.E.
for

Declassified E.O. 12356 Sec. 3.3/NND No. 785019

07741

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

RWS/fr

25 May 1944

ACC/103/PWU

Subject: Estimates- Capital Expenditures.

To : Ministry of Public Works.
Att: Sig. Tiessano.

1. Attached are approved copies of form ACC/SST/I covering work to be done on various Highways as listed below.

2. Please ensure that funds are available to pay these contractors.

Number	Location	Cost
2-C	Santa Maria- Caserta	£ 2,370,000
14	Ponte Calore-Ariano	3,200,000
15-B	Marcianise- SS 87	730,000
19	Cancello-Arienzo	4,400,000
22-A	Pagani-Camerelle	3,040,000
22-C	Camerelle-Vietri	2,050,000
24	Marano Bridge	1,000,000
29	Qualiano Bridge	2,720,000
26	Bridge Route 7 Km249+200	2,836,000
27	Bridge Rt. 7 Km.250+200	3,461,000
34	Bridge Rt. 7 Km.296+700	5,185,000
35	RR. Bridge - Caserta	600,000
76	Caserta-Ariensso	2,490,000
77	Caivano-Caserta	1,500,000
78	Naples-Averza	2,590,000
79	Naples-Averza	2,120,000
80	Agnano-S.Gennaro	350,000
81	Naples-Pompei	3,750,000
		£ 44,543,000

L.A. JERRY
Lt. Col. C.E.
Director.

3571

Contract + Estimate

Form ACC EST 1 21

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

545/15

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Sta, Pumping Stn etc, and location~~ Strada Statale 18 -Tratto Cross del Lagno (Napoli) - Pompei

(b) By contract or direct labour in economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded escluso pietrisco e graniglie

(d) Amount of appoximate estimate L. 3.750.000,00

(e) How many competitive tenders received ===

Highest and lowest ===

(f) Is lowest to be accepted; if not, why? ===

(g) Amount of acceptable tender L. 3.750.000,00

(h) Probable time for completion mesi 5

(i) Any special remarks Impresa CERRITO

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 3.750.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Dr Ing Cerrucci

Official designation Ing. Capo COMPARTIMENTO A.A.S.S.

Date, and place Caserta; 20 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.750.00 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. *(a)* ~~Building, Bridge, Road, Power Sta, Pumping Stn etc, and location~~ Strada Statale 18 -Tratto Croce del Legno (Napoli) - Pompei

(b) By contract or direct labour in economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded escluso pietrisco e graniglia

(d) Amount of appoximate estimate L. 3.750.000,00

(e) How many competitive tenders received ===

Highest and lowest ===

(f) Is lowest to be accepted; if not, why? ===

(g) Amount of acceptable tender L. 3.750.000,00

(h) Probable time for completion mesi 5

(i) Any special remarks Impresa CARITO

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 3.750.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Ing. Capo COMPARTIMENTO A.A.S.S.

Date, and place Caserta; 20 maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.750.000 (i. e accepted tender).

[signature] Date 20 May 44
Field Engineer.

(ii) [signature] 1st Lt Date 20 may 44
Engineer in General Charge of affected region
for Lt Col. Thompson

3. **Approved:** G. E. Reeder Lt Col

for Director, P. W. & U. Sub-Commission. 3570

Declassified E.O. 12356 Section 3.3/NND No. 785019

P.B.S. 211 Lapa

Form AC/EST 1 80

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

544/711

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn etc, and location~~ Strada da Pontinia, tratto: Piazza della Stazione - innesto Appiano - S. Gennaro

(b) By contract or direct labour in economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded non inclusi i Estimo

(d) Amount of appoximate estimate £ 350.000.00

(e) How many competitive tenders received una

Highest and lowest -

(f) Is lowest to be accepted; if not, why? -

(g) Amount of acceptable tender £ 350.000.00

(h) Probable time for completion giorni 30

(i) Any special remarks Sgt. Bianco Luigi

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 350.000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [illegible]

Official designation Ing. Capo Compartimento del Genio

Date, and place Roma 3 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire _____ (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. (a) ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn etc, and location~~ Strada n° 1 Vandenesse, bivio Ponte della Motta - innesto Cisterna - S. Gennaro

(b) By contract or direct labour in concessione

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Non inclusa la fornitura

(d) Amount of appoximate estimate £ 350.000.00

(e) How many competitive tenders received Unica

Highest and lowest —

(f) Is lowest to be accepted; if not, why? —

(g) Amount of acceptable tender £ 350.000.00

(h) Probable time for completion giorni 30

(i) Any special remarks Ing. Ponte Luigi

2 Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 350.000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Ing. Capo Compartimento del Genio

Date, and place Roma 8 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire —
(i. e accepted tender)

(i) [signature] Date 19 May 44
Field Engineer.

(ii) R.W. Shepherd 1st Lt. Date 22 May 44
Engineer in General Charge of affected region.
for Lt. Col. V.S. Thompson

3. Approved: G.E. Nebeker 3569

Lt. Col. C.E. Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizie lavori da farsi

543/1 Bis 79

NOTA: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommissione del Q.G.; una deve essere restituita al capo dell'area,(LT COL.THOMPSON e MAGG.HYLAND)quando approvata, e una deve essere restituita all'Ing.Italiano che firma il certificato 2 =

PERIZIE = COSTO = APPROVAZIONE

I - a) ~~Fabbricati, ponti~~, strade, ~~centrale di forza motrice, centrale di fognatura e località~~ 4.bis Napoli Arenile . . . . . .

b) Se contratto o lavoro in economia. . in economia . . . . . .

c) Se il contratto include tutti gli elementi se non segnare brevemente ciò che è escluso: escluso binario ferroviario . . . . . .

d) L'importo della perizia. . 2.120.000.= . . . . . .

e) Quante richieste si sono ricevute. . . . . .

la più alta e la più bassa. . . . . .

f) La più bassa può accettarsi? se non perchè?. . . . . .

g) Somma dell'offerta accettabile. . . . . .

h) Tempo probabile per l'esecuzione. 3 mesi . . . . . .

i) Qualsiasi rilievo d'importanza. Impresa Merlino . . . . . .

2 - CERTIFICATI:

a) Certifico : che l'acclusa perizia approssimata ammontante a L. 2.120.= è stata preparata da me essa risponda a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

(firma. [illegible]

L'Ingegnere Italiano(carica ufficiale. Cap. Comandante

(data e luogo. 22.1.45 . . Caserta

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 2.170.000 . . .(cioè offerta accettata)

F) [illegible].(data. 4 Luglio 44

RAPPRESENTANTE DI CAMPO

Declassified E.O. 12356 Section 3.3/NND No. 785019

Costo 2 =

PERIZIE = COSTO = APPROVAZIONE

I - a) ~~Fabbricati, ponti~~, strade, ~~centrale di~~ F.bis Napoli Orientale
~~forza motrice, centrale di formatura e località~~. . . . . .

b) Se contratto o lavoro in economia. . in economia . . . . .

c) Se il contratto include tutti gli elementi
se non segnare brevemente ciò che è escluso: escluso bitume granigliato

d) L'importo della perizia. . 2.120.000.00 . . . . . .

e) Quante richieste si sono ricevute. . . . . .
la più alta e la più bassa. . . . . .

f) La più bassa può accettarsi? se non perchè?. . . . . .

g) Somma dell'offerta accettabile. . . . . .

h) Tempo probabile per l'esecuzione. 3 mesi . . . . . .

i) Qualsiasi rilievo d'importanza. Impianto elettrico . . . . . .

2 - CERTIFICATI:

a) Certifico : che l'acclusa perizia approssimata ammontante a L. 2.120.00
è stata preparata da me essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

(firma. Hoffmann

L'Ingegnere Italiano (carica ufficiale. Capo Compartimento

(data e luogo. 22.11.- - Catania

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 2.120.00 . . .(cioè offerta accettata)

I) Edmund Keller, .(data. 6 Dec. 44

L'INGEGNERE DI CAMPO

II) Rutherford 1st Lt (data 7 May 45
for Lt. Col. Thompson

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3 - APPROVATO - 3568

G. E. Rhodes
Lt. Col. C.E.

IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate & Contract

Form ACC EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

78

547/1 Bis

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn etc, and location~~ Via Tuscolana Area

(b) By contract or direct labour Economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded —

(d) Amount of appoximate estimate 2.590.000,00

(e) How many competitive tenders received 1

Highest and lowest —

(f) Is lowest to be accepted; if not, why? sì

(g) Amount of acceptable tender 2.590.000,00

(h) Probable time for completion due mesi

(i) Any special remarks Impresa aggiudicataria

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 2.590.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Il Capo Compartimento Dell'Ufficio

Official designation Ing. Capo Compartimento dell'AAGG

Date, and place Roma 17 Luglio 46

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.590.000 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn etc, and location~~ Via Secondigliano Sezione

(b) By contract or direct labour Economia

(c) Whether contract includes all elements; if not state briefly what is specifically excluded —

(d) Amount of appoximate estimate 2.590.000,00

(e) How many competitive tenders received 1

Highest and lowest —

(f) Is lowest to be accepted; if not, why? sì

(g) Amount of acceptable tender 2.590.000,00

(h) Probable time for completion due mesi

(i) Any special remarks Lavori Urgenti

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 2.590.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Il Capo Compartimento

Official designation Ing. Capo Compartimento delle OO.PP.

Date, and place Roma 17 Dicembre 44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.590.000 (i. e accepted tender).

(i) Edmund Fellman, Field Engineer. Date 18. May. 44

(ii) M.B. Shepherd 13/6 Engineer in General Charge of affected region. Date 22 May 44

for Lt. Col. Thompson

3. **Approved:** G. E. Radcliffe 3567

for Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Foglio ACC. EST. I

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizie lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia; una deve essere trattenuta dalla Sottocommissione del Q.G., una deve essere restituita al capo dell'area (LT COL THOMPSON e MAGG. HYLAND) quando approvata, e una deve essere restituita all'Ing. Italiano che firma il certificato.

PERIZIE = COSTO = APPROVAZIONE . . . . . .

1)-(a) Lavori straordinari di riparazione del piano viabile lungo il tronco della Strada Statale n° 87 compreso fra l'abitato di Caivano ed il ponte Carbonara.

b) Lavori da eseguirsi in economia

c) se il contratto include tutti gli elementi. . . . . .

se non segnare brevemente ciò che è incluso. . . . . .

d) Importo della perizia L. 1.500.000.= (un milione e cinquecentomila)

e) quante richieste si sono ricevute. I lavori sono stati affidati alla Impresa Illiano Umberto da Bacoli.

f) la più bassa può accettarsi? se non perchè? . . . . . .

g) somma dell'offerta accettabile. . . . . .

h) tempo probabile per l'esecuzione. I lavori devono essere ultimati entro il 30 giugno 1944.

i) qualsiasi rilievo di importanza. Umberto Illiano lowest bid will be at a cost price basis.

2 - CERTIFICATI

a) certifico che l'acclusa perizia approssimata ammontante a L. 1.500.000.= è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

N° 1742 CASERTA 12 MAG 1944

L'INGEGNERE CAPO COMPARTIMENTO

(R. Mancini)

Estimate of Contract

541/87 77

Declassified E.O. 12356 Section 3.3/NND No. 785019

PERIZIE = COSTO = APPROVAZIONE . . . . . .

1)-(a) Lavori straordinari di riparazione del piano viabile lungo il tronco della Strada Statale n° 87 compreso fra l'abitato di Caivano ed il ponte Carbonara.

b) Lavori da eseguirsi in economia

e) se il contratto include tutti gli elementi. . . . . .

se non segnare brevemente ciò che è incluso. . . . . .

d) Importo della perizia L. 1.500.000.= (un milione e cinquecentomila)

e) quante richieste si sono ricevute. I lavori sono stati affidati alla Impresa Illiano Umberto da Bacoli.

f) la più bassa può accettarsi? se non perchè? . . . . . .

g) somma dell'offerta accettabile. . . . . .

h) tempo probabile per l'esecuzione. I lavori devono essere ultimati entro il 30 giugno 1944.

i) qualsiasi rilievo di importanza. Impresa Illiano Umberto [illegible] will be on a unit price basis.

2 - CERTIFICATI

a) certifico che l'acclusa perizia approssimata ammontante a L. I.500.000.= è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

N° 1742 CASERTA 12 MAG 1944

L'INGEGNERE CAPO COMPARTIMENTO

(R. Mancini)

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 1.500.000 . . . . (cioè offerta accettata)

(1) [illegible] . . . . (data. 13 MAG 1944 . .)

3566

P. T. o.

Declassified E.O. 12356 Section 3.3/NND No. 785019

L'INGEGNERE DI CAMPO

(11) . . . . . (data . . . . .)

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3- APPROVO

. . . . . .

IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate & Contract. 16

Foglio AC. EST I

521/7/A

COMMISSIONE ALLEATA DI CONTROLLO
SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI
Perizie lavori da farsi

NOTA:Questo modello deve essere riempito in triplice copia; una deve essere trattenuta dalla sottocommissione del Q.G.una deve essere restituita al capo dell'area,(LT COL THOMPSON E MAGG. HYLAND)quando approvata, e una deve essere restituita all'Ing. Italiano che firma il certificato.

PERIZIE = COSTO = APPROVAZIONE

I- (a) Lavori straordinari di riparazione del pianon viabile e pertinenze stradali del tratto della S.S.7 compreso fra Caserta ed il Bivio d'Arienzo - Lunghezza di ml 1515.

(b) Lavori da eseguirsi in economia

(c) se il contratto include tutti gli elementi se non segnare brevemente ciò che è incluso

(d) l'importo della perizia L. 2.490.000.00

(e) quante richieste si sono ricevute - I lavori sono stati affidati alla più bassa e la più alta - l'impresa Tucci Domenico da Napoli

(f) la più basse può accettarsi? se non perchè?

(g) la somma dell'offerta accettabile

(h) tempo probabile per l'esecuzione - I lavori dovranno essere ultimati entro il 30 giugno 1944 -

(i) qualsiasi rilievo di importanza Domenico Tucci, impresa, Cait Piece Cass. Work will start Monday 15-May.

2- CERTIFICATI

(a)certifico che l'acclusa perizia approssimata ammontante a L.2.490.000 èstata preparata da me: essa risponde a tutti i dati richiesti del progetto, ed è ammissibile nell'importo.

L'INGEGNERE CAPO COMPARTIMENTO
(R.Mancini)

Caserta, 12 MAG 1944

(b)Approvo il precedente attestato e raccomando l'approvazione della somma di L.2.490.000 (cioè offerta accettata)

(f) [illegible] (data 13 maggio 1944

L'INGEGNERE DI CAMPO

Declassified E.O. 12356 Section 3.3/NND No. 785019

essere restituita all'Ing. Italiano che firma il certificato.

PERIZIA = COSTO = APPROVAZIONE

I- (a) Lavori straordinari di riparazione del pianon viabile e pertinenze stradali del tratto della S.S.7 compreso fra Caserta ed il Bivio d'Arienzo - Lunghezza di metri [illegible]

(b) Lavori da eseguirsi in economia

(c) se il contratto include tutti gli elementi
se non segnare brevemente ciò che è incluso

(d) l'importo della perizia L. 2.490.000.00

(e) quante richieste si sono ricevute - I lavori sono stati affidati al_
le più basse e la più alta - l'impresa Tucci Domenico da Napoli

(f) la più basse può accettarsi? se non perchè?

(g) la somma dell'offerta accettabile

(h) tempo probabile per l'esecuzione - I lavori dovranno essere ultimati entro il 30 giugno 1944 -

(i) qualsiasi rilievo di importanza Domenico Tucci impresa. Unit Price Contr. Work will start Monday 15 May.

2- CERTIFICATI

(a)certifico che l'acclusa perizia approssimata ammontante a L.2.490.000

èstata preparata da me: essa risponde a tutti i dati richiesti del pro_
getto, ed è ammissibile nell'importo.

Caserta, 12 MAG 1944

L'INGEGNERE CAPO COMPARTIMENTO
(R. Mancini)

(b)Approvo il precedente attestato e raccomando l'approvazione della som_
ma di L. 2.490.000 (cioè offerta accettata)

(f) [illegible] (data 13 Maggio 1944

L'INGEGNERE DI CAMPO

(11) [illegible] (Data 2. May 44.)
for D. Col. Chapin

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3- APPROVATO

..... G. E. Re-le-
D. Col R.E
3565

IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/EST/I

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out.

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location. Bridge Ofanto River from Barletta to Foggia

(b) By contract or direct labour.. £. 1.951.500.= by contract; £. 118.500. ~~direct labour and~~ for not previst works and £. 120.000.=direct lab.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded...Definitions. (see attached)....

(d) Amount of approximate estimate..£.2,200,000.=.....

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if no, why?.....

(g) Amount of accepteble tender.....

(h) Probable time for completion...? 5 Months.....

(i) Any special remarks.....

.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire.....2.200.000.=.....has been prepared by me, it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....

) Official designation. Chief Compartment A.A.S.S. Bari.

) Date, and place.....8th April 1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.2,200,000.....(i.e. accepted tender).

(i).....Date.21/4/44.....

25/

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location. Bridge Ofanto River from Barletta to Foggia

(b) By contract or direct labour.. £. 1.961.500.= by contract; £. 118.500. for not previst works and £. 120.000.=direct lab.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded... Definitions. (small items)

(d) Amount of approximate estimate.. £.2,200,000.=

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if no, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion... 5 Months

(i) Any special remarks.....

.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.200.000.= has been prepared by me, it covers the full requirements of the project, and is reasonable in amount.

) Signature.....
Italian Engineer) Official designation. Chief Compartment A.A.S.S. Bari.
) Date, and place.... 8th April 1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire. 2,200,000.....(i.e. accepted tender).

(i)..... Date. 21/4/1944.....
Fiel Engineer.

(ii) ..... Date. 21. April. 44.....
Engineer in General Charge of affected region.

3564

3. Approved.

.....
Director, P.W.A.U. Sub-Commission.

(1) : 1 cpy sent to D.A. today.

(2) 1 - to U.G.L. Lahore

GER 774

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/RST/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS & UTILITIES SUB COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT.

Estimate-Capital Expenditure

(APPROVAL)

74

I.(a) Building,Bridge,Road,Power Stn,Pumping Stn,etc;and location.... Bridge over river Mesima Province of Reggio.....

(b) By contract or direct labour ..... By contract.....

(c) Whether contract includes all elements,if not state briefly what is specifically excluded..... Note:A.A.S.S.to supply cement to contractor at L.100 per q.le .Useable reinforcing steel to be recovered by contractor .New steel by A.A.S.

(d) Amount of approximate estimate .L.I.700.000.00....(See note).....

(e) How many competitive tenders received. Two.....

(Highest and lowest. High I.495.635.27 Low I.373.519.20.....

(f) Is lowest to be accepted;if not,why ? Yes.....

(g) Amount of acceptable tender ....I.373.519.20.....

(h) Probable time for completion. Five months.....

(i) Any special remarks. ~~For possible use this time for completeries(if).~~ ~~(if)~~.....

2.Certificate.

(a) Certified that the attached approximate estimate amounting to Lire.I.700.000.00.....has been prepared by me; it covers the full requirements of the project,and is reasonable in amount.

Italian Engineer) Signature.....
) Official designation....General Inspector.....
) Date and place.... 22 April 1944 - Catanzaro.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..I.700.000.00.....(i.e.accepted tender)

(i) A.R. Brooke Lt.R.E. C.M.P. Date.22.April.1944.....
Field Engineer

(ii) H.W. Hyland Major Spec.Res. Date.29.April.1944....
Engineer in General Charge of affected region.

John F. Allborn

Declassified E.O. 12356 Section 3.3/NND No. 785019

elements,if not state briefly what is specifically excluded. reinforcing steel to be recovered by contractor .New steel by A.A.S.S.

(d) Amount of approximate estimate .L.I.700.000.00....(See note).....

(e) How many competitive tenders received. Two

(Highest and lowest. High I.495.635.27 Low I.373.519.20

(f) Is lowest to be accepted;if not,why ? Yes

(g) Amount of acceptable tender ....I.373.519.20.....

(h) Probable time for completion. Five months

(i) Any special remarks. ~~Not possible at this time to complete(illegible).~~

~~(illegible)~~.....

2.Certificate.

(a) Certified that the attached approximate estimate amouting to Lire.I.700.000.00.....has been prepared by me; it covers the full requirements of the project,and is reasonable in amount.

Italian Engineer) Signature.....[signature].....) Official designation....General Inspector.....) Date and place....22 April 1944 - Catanzaro.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..I.700.000.00.....(i.e.accepted tender)

(i)...[signature] Lt. Pt. C.M.P. Date.22.April.1944.....
Field Engineer

(ii) H.W. Hyland. Major. Spec. Regs. Date.29. April. 1944....
Engineer in General Charge of affected region.

John F. Kelleam 4/5/44

3. APPROVED

[signature] 4/5/44

.....
Director P.W.& U. Sub-Commission.

3563

Note: Work Estimate L.I.469.000.00
Adm.Allotment L. 231.000.00
Total project L.I.700.000.00

Declassified E.O. 12356 Section 3.3/NND No. 785019

COMMISSIONE ALLEATA DI CONTROLLO
SOTTOCOMMISSIONE LAVORI E SERVIZI PUBLICI

Perizia lavori da farsi

(a) Strada Statale N. 88 Tronco: Salerno Avellino
(b) Lavoro a contratto
(c) Il contratto include tutti gli elementi esclusa la rappezzatura del tratto compreso tra il Km 19+800 e la citta di Avellino per il che si provvedera Con separata perizia in corso di approvazione.
(d) Importo della perizia Lire 5.273.000

(e) Si sono ricevuto N. offerte

Il ribasso piu alto é del_____

Il ribasso minore é del_____

(f) L'offerte piu conveniente é quella dell'Impresa_____
con ribasso del_____

(g) Somma dell'offerta accettabile Lire_____

(h) Tempo probabile per l'esecuzione: mesi_____

(i) Rilievi d'importanza: il bitume occorrente in Tonn. 315 dovrebbe essere fornito dalle Autorita Alleate perché non é disponibile sulla piazza.

CERTIFICATI

Certificato che l'acclusa perizia approsimata ammontante a Lire 5273000 _____é stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed é ragionevole nell'importo.

Salerno, 15 Aprile 1944

L'Ingegnere dirigente la sezione AASS

Approvo il precedente attestato e raccomando l'approvazione della somma di Lire _____

(F)_____(data)_____

Ingegnere di campo

Declassified E.O. 12356 section 3.3/NND No. 785019

(a) Strada Statale N. 88 Tronco: Salerno Avellino
(b) Lavoro a contratto
(c) Il contratto include tutti gli elementi esclusa la rappezzatura del tratto compreso tra il Km 19+800 e la citta di Avellino per il che si provvedera Con separata perizia in corso di approvazione.
(d) Importo della perizia Lire 5.273.000

(e) Si sono ricevuto N. offerte

Il ribasso piu alto é del_____

Il ribasso minore é del_____

(f) L'offerte piu conveniente é quella dell'Impresa_____
con ribasso del_____

(g) Somma dell'offerta accettabile Lire_____

(h) Tempo probabile per l'esecuzione: mesi_____

(i) Rilievi d'importanza: il bitume occorrente in Tonn. 315 dovrebbe essere fornito dalle Autorita alleate perché non é disponibile sulla piazzo.

CERTIFICATI

Certificato che l'accluse perizia approsimata ammontante a Lire 5273000 _____ é stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed é ragionevole nell'importo.

L'Ingegnere dirigente la sezione AASS
a. Spinelli

Salerno, 15 Aprile 1944
Approvo il precedente attestato e raccomando l'approvazione della somma di Lire _____

(F) Vito Pinchera (data) 16 Apr 1944

Ingegnere di campo

3562

Declassified E.O. 12356 Section 3.3/NND No. 785019

N.W.Lyland Mgr. Specs — 27 April 1944

John F. Laboom

Lt.Col.John F.Laboom, C.M.P. Chief Public Works Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

AEP/ac

ACC/108/PWU

29 April 1944.

Subject : National Highway No. 88
Salerno-Avellino Section.

To : Ministry of Public Works.
Attention : Sig. Tizzano.

1. We attach a copy of approval for the work to be done on the above.

2. Please ensure that funds are available to pay the Contractors.

L. A. JENNY,
Lt. Col. C.E.
Director.

Ex Col Rhodes
V file
Col Ex P.
GER
30/4

Form ACC/EST/I

ALLIED CONTROL COMMISSION

PUBLIC WORKS & UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

43.

Estimate-Capital Expenditure

(APPROVAL)

I.(a) Building,Bridge,Road,Power Stn,Pumping Stn etc.and location..... Bridge over river Angitola-Prov.Catanzaro

(b) By contract or direct labour.....By.contract.....

(c) Whether contract includes all elements,if not state briefly what is specifically excluded..... Note:A.A.S.S. to supply cement to contractor at L.100 per q.le.

(d) Amount of approximate estimate..... Lire 3.900.000.00 (See note)

(e) How many competitive tenders received..... Six

Highest and lowest ..... High 6.086.920.10 Low 2.918.731.39.....

(f) Is lowest to be accepted;if not, why ? .....Yes.....

(g) Amount of acceptable tender ..2.918.731.39.....

(h) Probable time for completion ..... Five months

(i) Any special remarks ....~~Not~~~~hing~~~~to~~~~fill~~~~in~~~~(a)~~~~(f)~~~~(g)~~.....
Angitola diversion uses R.R.Bridge.....

2. Certificate:

(a) Certified that the attached approximate estimate amouting to Lire.. .3.900.000.00.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....Francesco Russo.....
Official designation...General.Inspector.....
Date,and place....22 April 1944 -Catanzaro.....

(b) I agree with the preceding certificate and reccomend approval of the sum of Lire..3.900.000.00.....(i.e.accepted.tender)

(i) J.H.Brooke Lt.R.E.M.P. Date..22.April.1944-.Cat.ro.
Field Engineer.

(ii) N.W.Hyland.Maj.R.E. Date.29.April.1944.....
Enginner in General Charge John F. Lacroix

Declassified E.O. 12356 Section 3.3/NND No. 785019

elements,if not state briefly

what is specifically excluded.....

(d) Amount of approximate estimate.....Lire 3.900.000.00 (See note).....

(e) How many competitive tenders received.....Six.....

highest and lowest .High 6.086.920.10 Low 2.918.731.39.....

(f) Is lowest to be accepted;if not, why ? .....Yes.....

(g) Amount of acceptable tender ..2.918.731.39.....

(h) Probable time for completion .....Five months.....

(i) Any special remarks .....~~Not possible to fill (e) (f) (g)~~.....

Angitola diversion uses R.R.Bridge.....

2. Certificate:

(a) Certified that the attached approximate estimate amouting to Lire..
.3.900.000.00.....has been prepared by me; it covers the full requirements of the project, and is resonable in amout.

Italian Engineer) Signature .....Francesco Ruello.....

) Official designation...General Inspector.....

) Date,and place....22 April 1944.-Catanzaro.....

(b) I agree with the preceding certificate and reccomend approval of
the sum of Lire..3.900.000.00.....(i.e.accepted.tender)

(i) J.R.Brooke Lt.Col.C.M.E. Date..22.April.1944-.Cat.ro.
Field Engineer.

(ii) N.W.Hyland.Maj.Sapper..Date.29.April.1944.....
Enginner in General Charge
of affected region. John F. Lacey 4/5/44

3. APPROVED.

4/5/44

.....

Director, P.W.& U. Sub-Commission. 3560

Note: Work Estimate L.3.444.000.00
Adm.allotment L. 456.000.00
Total Project L.3.900.000.00

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/PWU/I

Estimate of Work to be carried out

72

ESTIMATES- CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location ...3 Land slides, Road N°19 at Bivio Pedeface and Bivio Maatrella.....

(b) By contract or direct labour.....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ...Estimate includes all elements.....

(d) Amount approximate estimate..800.000.00 Lire.....

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion....60 days.....

(i) Any special remarks Obtaining bids..Not possible to fill in (e),(f),(g) .....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to lire... ..800.000.00..lire.... has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer } Signature.....F. Pisapia Ruggi.....
Official designation ...General Inspector.....
Date, and place..29 March 1944. Catanzaro.....

(b) I agree with the preceding certificate and recommend approval of the sum of LIRE .800.000.00.....(i.e. accepted tender).

(i) T. R. Brownlee, Lt. Col. C.M.P. Date..30 March 1944...
Field Engineer.

(ii) W. W. Hyland..Major. Spec. Res...Date..12 April 1944...
Engineer in General Charge

Declassified E.O. 12356 Section 3.3/NND No. 785019

Stn,Pumping Stn etc.,and location ...and Bivio Mestrelia.....

(b) By contract or direct labour.....Contract.....

(c) Whether contract includes all elements;if not state briefly what is specifically excluded ...Estimate.includes.all.elements.....

(d) Amount approximate estimate..800.000.00.Lire.....

(e) How many competitive tenders received.....
Highest and lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion....60.days.....

(i) Any special remarks Obtaiming bids..Not.possible.to.fill.in.(e),.(f),(g)
.....

2.Certificates:

(a) Certified that the attached approximate estimate amounting to Lire...
..800.000.00..lire.... has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer } Signature.....
Official designation ...General Inspector.....
Date, and place..29.March.1944..Catanzaro.....

(b) I agree with the preceding certificate and recommebd approval of the sum of LIRE .800.000.00.....(i.e.accepted tender).

(i) L.R.Brownlee,Lt.Col.C.M.P..Date..30.March.1944...
Field Engineer.

(ii) W.W.Hyland..Major.Specs.Rep...Date.12 April.1944...
Engineer in General Charge of affected region

• Approved.

3559

.....
Director,P.W.B. U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS & UTILITIES SUB-COMMISSION

60

Estimate of Work to be carried out

ESTIMATES -CAPITAL EXPENDITURE

(APPROVAL)

1. (a) Building,Bridge,Road,Power Retaining & Protection walls near Angitola Bridge on IS Highway Stn, Pumping Stn etc., and location.....

(b) By contract or direct labour.....Contract.....

(c) Whether contract includes all elements, if not state briefly what is specially excluded.....Estimate.includes.all.elements...

(d) Amount approximate estimate...4I8.000.00.....

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted;if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion....60.days.....

(i) Any special remarks ..Obtaining.bids...Not.possible.to.fill.in.(e), ...(f)..(g).....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire..4I8.000.00..... has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian)Signature.....
)Official designation.General.Inspector.....
Engineer)Date; and place.....3/4/1944..Catanzaro.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire...4I8.000.00.....(i.e. accepted tender).

(i) .....Date..3/4/1944.....
Field Engineer.

(ii) ..M.W. Hyland..Major..Sparks..Date.13 April 1944....
Engineer in General Charge
of Affected Region.

3. Approved .....
Director , P.W.& U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) By contract or direct labour.....

(c) Whether contract includes all elements, if not state briefly what is specially excluded.....Estimate.includes.all.elements...

(d) Amount approximate estimate...418.000.00.....

(e) How many competitive tenders received.....

Highest and lowest.....

(f) Is lowest to be accepted;if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion....60.days.....

(i) Any special remarks ..Obtaining.bids...Not.possible.to.fill.in.(e), ...(f),.(g).....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire..418.000.00..... has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....
Official designation.General.Inspector.....
Date; and place.....3/4/1944..Cetenzaro.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire...418.000.00.....(i.e. accepted tender).

(i) .....Date..3/4/1944.....
Field Engineer.

(ii) ..M.W.Hyland...Major..Sp.Res..Date.4 April 1944...
Engineer in General Charge of Affected Region.

3. Approved

.....
Director , P.W.& U. Sub-Commission

3558

3559

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/EST/1.

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Contract

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm H.Q. file, one to be returned to the head of the area (Lt.Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and Location..... Sele River Bridge Rd. 18.

(b) By contract or direct labour..... Contract.

(c) Whether contract includes all elements; if not state briefly what is specifically included..... Truck to be furnished by A.C.

(d) Amount of approximate estimate..... Lire 1,000,000

(e) How many competitive tenders received..... One

Highest and Lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion..... 4 Months.

(i) Any special remarks..... Contractor Societa' Ferrobeton Piazza Piedigrotta 15, Naples.

.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 1,000,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....
) Official Designation. Sergente R.E. Italian
) Date, and place. Salerno, 27.5.44.

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i)..... Lt.C.E. Date. 2 June 1944
Field Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) By contract or direct labour.....

(c) Whether contract includes all elements; if not state briefly what is specifically included..... Truck to be furnished by R.E.

(d) Amount of approximate estimate..... Lire 1,000,000

(e) How many competitive tenders received..... One

Highest and lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion..... 4 Months.

(i) Any special remarks..... Contractor Societa' Ferrobeton Piazza Piedigrotta 15, Naples.

.....

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire.[illegible].has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

) Signature.....

Italian) Official Designation. Brigata A.B.R. Italiana
Engineer)

) Date, and place..Salerno..27.4.44.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.....(i.e. accepted tender).

(i).....R.S. Hurle Lieut.C.E..... Date.2 June 1944.....
Field Engineer.

M.S. 5/6/44

(ii)...M.W. Hyland..... Date. 2 June 1944.
Engineer in General Charge of affected Region.

3557

3. Approved.

G. E. Brades Lt-Col. R.E.

.....
For Director, P.W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION — Form ACC/ESI/I

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out.

46

ESTIMATE -CAPITAL EXPENDITURE

(APPROVAL)

I. (a) Building, Bridge, Road, Power -Highway N°19 -Rogliano to S.S.N°108 Stn, Pumping Stn etc, and location. Contract. N°1. Resurfacing at Corati...

(b) By contract or direct labour.. Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded. Bituminous material excluded...

(d) Amount of approximate estimate. I.640.000.00.....

(e) How many competitive tenders received.....
Highest and lowest.....

(f) Is lowest to be acceptable if not, why ?.....

(g) Amount of acceptable tender .....

(h) Probable time for completion.. 90 days.....

(i) Any special remarks.. Obtaining bids. -Not possible to fill in .(i).(f).&(g).....

2. Certificate:

(a) Certificate that the attached approximate estimate amounting Lire. I.640.000.00...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature.....Howe. Lieut.....
Official designation.....General. Inspector.....
Date, and place...18. March. 1944., Catanzaro.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire..I.640.000.00.....(i.e. accepted tender)

(i) F. B. Brandon. 13.7.L.I. © M.P. ...Date. 18 March 1944
Field Engineer.

(ii) Robert W. Hyland. Maj. Spec. Res. ..Date. 1. APRIL. 1944
Engineer-in-General Charge

Declassified E.O. 12356 Section 3.3/NND No. 785019

Stn, Pumping Stn etc, and location. Contract. N°1. Resurfacing...

(b) By contract or direct labour.. Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded. Bituminous material excluded...

(d) Amount of approximate estimate. L.640.000.00.....

(e) How many competitive tenders received.....
Highest and lowest.....

(f) Is lowest to be acceptable if not, why ?.....

(g) Amount of acceptable tender .....

(h) Probable time for completion.. 90. days.....

(i) Any special remarks.. Obtaining bids. Not possible to fill in .(i),(f),&(g).....

2. Certificate:

(a) Certificate that the attached approximate estimate amounting Lire. L.640.000.00...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature..... Rocco Rocco.....
Official designation..... General Inspector.....
Date, and place... 18. March 1944., Catanzaro.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire.. L.640.000.00.....(i.e. accepted tender)

(i) T. B. Brandon. Lt. Col. C.M.P. Date. 18 March 1944
Field Engineer.

(ii) Robert W. Hyland. Maj. Spec. Res. Date. 1 April 1944
Engineer in General Charge of affected region.

3. Approved.

E. A. Sunny
.....
Director, P.W. & U. Sub-Commission.

3556

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/EST/I

ALLIED CONTROL COMMISSION.

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

45

V

ESTIMATE -CAPITAL EXPENDITURE

(APPROVAL)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location. S.S.N.108 to Pedadace Contract N°Z-Road Resurfacing.

(b) By contract or direct labour.... Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded.. Bituminous material escluded....

(d) Amount of approximate estimate.... Lire 3.250.000.00.....

(e) How many competitive tenders received .....

Highest and lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion... 90. days.....

(i) Any special remarks. Obtaining. bids-. Not. possible. to. fill. in .(e), ..(f). & .(g).....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire. 3.250.000.00...,has beenprepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....Dave. Rees.....

) Official designation. General Inspector.....

) Date, and place.. 18 March 1944. Catanzaro.....

(b) I agree with the preceding certificate and recommendation approval of the sum of Lire .3.250.000.00.....(i.e. accepted tender).

(i) T.B. Brownlie, 1st. Lt. C.M.P. Date..18 March 1944..

Field Engineer

Declassified E.O. 12356 Section 3.3/NND No. 785019

Sth, Pumping Set etc, and [illegible]

(b) By contract or direct labour....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded...Bituminous material escluded....

(d) Amount of approximate estimate....Lire 3.250.000.00.....

(e) How many competitive tenders received .....

Highest and lowest.....

(f) Is lowest to be accepted; if not, why?.....

(g) Amount of acceptable tender.....

(h) Probable time for completion...90. days.....

(i) Any special remarks. Obtaining. bids. Not. possible. to. fill. in. (e), ..(f). & (g).....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire. 3.250.000.00...., has beennprepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature.....Jane. Russ.....

) Official designation. General Inspector.....

) Date, and place..18 March 1944. Catanzaro.....

(b) I agree with the preceding certificate and recommendation approval of the sum of Lire 3.250.000.00.....(i.e. accepted tender).

(i).....T.B. Bromley, 1st. Lt. C.M.P.....Date..18 March 1944..

Field Engineer

(ii).....Norbert M. Hyland. Maj. Corps of Engrs....Date.1 April 1944..

Engineer in General Charge of affected region.

3. Approved.

.....H.A. Finney.....3555.....

Director, P.W.& U. Sub-Commission

Wm. Rhodes Wm. Jr. 1/2/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

PBS.

~~Form 120/PBS/4~~

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

PBS-6

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the Head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Building~~, ~~Bridge~~, Road, ~~Power~~ 718 da Maddaloni alla S.S. 87 ~~Site Drainage Water Supply Sewerage~~.....

(b) By contract or direct labour .....Contratto.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Riparazione e manutenzione compresa.

(d) Amount of approximate estimate ....2.570.000,00.....

(e) How many competitive tenders received .....3../.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....si.....

(g) Amount of acceptable tender .....2.570.000.00.....

(h) Probable time for completion .....4 mesi.....

(i) Any special remarks .....Impresa I.L.E.E.....

.....P. B.S.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.570.000.00...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....

Official designation Capo Sez. Genio Civile

Date, and place .....1-5-1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.570.000.....(i.e. accepted tender).

(c) .....Date 1st May 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

APPROVALS

1. (a) ~~Building, Bridge~~, Road, ~~Sewer~~ 718 da Maddaloni alla S.S. 87 .....

(b) By contract or direct labour .....Contratto.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Riparazione e manutenzione compresa.

(d) Amount of approximate estimate ....2.570.000.00.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....si.....

(g) Amount of acceptable tender .....2.570.000.00.....

(h) Probable time for completion .....4 mesi.....

(i) Any special remarks .....Impresa I.L.S.E.....

.....P.B.S.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to lire 2.570.000.00...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

) Signature .....
Italian) Official designation Capo Ser. Sanit. Civile
Engineer) Date, and place .....1-5-1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2570.000.....(i.e. accepted tender).

(i) ~~Executive~~ Field Engineer.. Date 1st May 44.

(ii) Thompson O.B.E. Engineer in General Charge of affected region. Date 1/5/44...

3554

3. Approved.

G. E. Reader Lt Col. R.E.
.....
for Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
APO 394

LAJ/ln

ACC/082/PWU

4 April 1944

Subject : Contracts for Highway Construction.

To : Public Works Ministry.
Attention of Sig.Tizzano, Dir.Gen.

Attached hereto are copies of twenty contracts authorized for military highway reconstruction work in the Army Zone.

For your information the numbers at the upper right hand of the sheet represent the following :

First number is the Project Number
Second number is the Highway Route number
The letter following is the number of the contract on that project, A is first contract, B is second contract and if a C is shown that means that 3 contracts have been let for that project. If no letters appears there is only 1 contract.

The contract numbers enclosed are:
501/87/A, 502/87/B, 501/87/C, 501/87/D, 502/7/A, 502/7/B, 503/7/A, 504/7/A, 505/6/A, 508/711/A, 508/711/B, 508/711/C, 509/7B/A, 509/7B/B, 510/7/A, 511/7/A, 519/7/A, 520/710/A, 524/7, 525/7, 526/7.

L.A.JENNY
Lt.Col.,C.E.
Director.

P.B-5

~~Form 100/ASCI/~~

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

PBS-5

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file; one to be returned to the Head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Engineering Section~~ Road, ~~Name~~ 7II da Agnano a Pozzuoli.=
~~Estimate Number - Year - Sub-Commn Engineering Section~~ .....

(b) By contract or direct labour .....Contratto.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded riparazione e manutenzione compresa.=

(d) Amount of approximate estimate .....I.800.000.00.....

(e) How many competitive tenders received .....I (una).....,

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....si.....

(g) Amount of acceptable tender .....I.800.000.00.....

(h) Probable time for completion .....2 mesi.....

(i) Any special remarks ....Impresa FERROTTOM.....

.....P.B.5.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.800.000.00...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....Luigi Ruffini...
official designation Capo Sez. Genio Civile
Date, and place ...1-.5-.1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .1.800.000.....(i.e. accepted tender).

Edmund Pelham, Date 4 May 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVAL)

1. (a) ~~Railway-Section~~ Road. ~~Name~~ 7II da Agnano a Pozzuoli.=
~~Description of Work, Location~~.....

(b) By contract or direct labour .....Contratto.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded riparazione e manutenzione comprese.=

(d) Amount of approximate estimate .....I.800.000.00.....

(e) How many competitive tenders received ...I (una).....,

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....si.....

(g) Amount of acceptable tender .....I.800.000.00.....

(h) Probable time for completion .....2 mesi.....

(i) Any special remarks ....Impresa FERROPTOM.....

.....P.B.3.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.800.000.00...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....Luigi Rapisarda...

) Official designation Capo Ten. Genio C.R.E.

) Date, and place ..1-5-1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .1.800.000.....(i.e. accepted tender).

(1) Edmund Fellows. Date 1st May 1944
Field Engineer.

W. Thompson. Lt.Col. Date 1/5/44.
Engineer in General Charge of affected region.

3. Approved.

G. E. Rhodes 3552 42 Col RE
.....
for Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form 120/PSSA

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out.

IBS-4

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the Head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Building, Section, Road,~~ ~~Bridge~~ 720 da Capua ad Arnone ~~Sluice, Dredging, Miscellaneous~~ location.....

(b) By contract or direct labour .....~~Contratto~~.....

(c) Whether contract includes all elements: if not state briefly what is specifically excluded ~~Riparazione e manutenzione inclusa.~~

(d) Amount of approximate estimate .....I2,508,000.00.....

(e) How many competitive tenders received .....~~3~~ 1.....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? ....~~No~~.....

(g) Amount of acceptable tender .....I2,508,000.00.....

(h) Probable time for completion .....~~6 mesi~~.....

(i) Any special remarks .....~~Impresa CASTALDO FERDINANDO~~

.....P.B.S.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to lire I2,508,000.00 has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....

) Official designation Capo Ese. Ufficio Civile

) Date, and place .....1.-5.-1949.....

(b) I agree with the preceding certificate and recommend approval of the sum of lire I2,508,000.....(i.e. accepted tender).

(i) Edward E. Elliott... Date 1st May '49

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) [redacted] Road, [redacted] 720 da Capua ad Arnone
[redacted] location.....

(b) By contract or direct labour ..... Contratto .....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Riparazione e manutenzione inclusa.

(d) Amount of approximate estimate .....I2,508,000.00.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? .....Si.....

(g) Amount of acceptable tender .....I2,508,000.00.....

(h) Probable time for completion .....6 mesi.....

(i) Any special remarks .....Impresa CASTALDO FERDINANDO.....

.....P.B.S.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I2,508,000.00 has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

) Signature .....
Italian) Official designation Capo Sez. Lavori Civili
Engineer) Date and place .....1-5-1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire I.2.5.0.0.0.....(i.e. accepted tender).

(i) .....Date 1st May 44
Field Engineer.

.....Date 8 May 44.
Engineer in General Charge
of affected region.

3551

3. Approved.

G. E. Rendo
.....Lt Col. R.E.
for Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

P. 85.

~~Form 180/ESE/~~

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

P.P.S. 3

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Building, Bridge, Road, Power Gen, Pumping Stn Sew, and Irrigation~~ 72I da S.Maria alla S.S. 7 - Bis .....

(b) By contract or direct labour ..... Contratto .....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..... Riparazione e manutenzione inclusa.= .....

(d) Amount of approximate estimate ..... 3.050.000.00 .....

(e) How many competitive tenders received ..... 1 .....

Highest and lowest ..... Si .....

(f) Is lowest to be accepted; if not, why? ..... 3.050.000.00 .....

(g) Amount of acceptable tender ..... Tre mesi .....

(h) Probable time for completion ..... Impresa Attena Sebastiano .....

(i) Any special remarks ..... P.P.S. .....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..3.050.000.00.has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....

Official designation Capo Sez. Lav. Pub.

Date, and place ..... 1.-.5.-.1944 .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.050.000 .....(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) ~~Building, Bridge, Road, Power Unit, Pumping Unit Etc, and Location~~ 72I da S.Maria alla S.S. 7 - Bis .....

(b) By contract or direct labour ..... Contratto .....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..... Riparazione e manutenzione inclusa.- .....

(d) Amount of approximate estimate ..... 3.050.000.00 .....

(e) How many competitive tenders received ..... 2 / .....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? ..... Si .....

(g) Amount of acceptable tender ..... 3.050.000.00 .....

(h) Probable time for completion ..... Tre mesi .....

(i) Any special remarks ..... Impresa Attena Sebastiano .....

..... 7.135 .....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..3.050.000.00.has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ..... Luigi Rappini .....

) Official designation Capo Sez. Lav. Civ.

) Date, and place ..... 1-5-1942 .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.050.000 .....(i.e. accepted tender).

(i) Edward Tolman ..... Date 6.7.1942.

Field Engineer.

(ii) F. Thompson Mot. 3550 Date 8 Aug. 42.

Engineer in General Charge of affected region.

3. Approved.

G. E. Rhodes Lt Col. R.E.

..... for Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

P.B.S.-40.

~~Form 180/ESI/~~

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

pbs

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm HQ file, one to be returned to the Head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Building, Bridge~~, Road, ~~Power~~ 72I da S.Maria a Ponte Annibale .....

(b) By contract or direct labour .....Contratto.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded riparazione e manutenzione inclusa.

(d) Amount of approximate estimate .....2.816.000.00.....

(e) How many competitive tenders received .....5 / 1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....si.....

(g) Amount of acceptable tender .....2.816.000.00....

(h) Probable time for completion .....4 mesi.....

(i) Any special remarks ...Impresa Ing. Vincenzo Savarese.....

.....P.B.S.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.816.000.00...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....Luigi Reppiani.....

) Official designation Capo Sez. Strade Q.ier

) Date, and place ...1.-5.-1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.816.000.....(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Building, Bridge, Road, Power~~ 72I da S.Maria a Ponte Annibale .....

(b) By contract or direct labour .....Contratta.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded riparazione e manutenzione inclusa.

(d) Amount of approximate estimate .....2.816.000.00.....

(e) How many competitive tenders received .....3 /.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....si.....

(g) Amount of acceptable tender .....2.816.000.00.....

(h) Probable time for completion .....4 mesi.....

(i) Any special remarks ...Impresa Ing. Vincenzo Savarese.....

.....P.B.S.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.816.000.00...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....Luigi Reppiani.....
Official designation Capo Sez. Strade Q.M.G.
Date, and place ...1.-5.-1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.816.000.....(i.e. accepted tender).

(c) .....Date 1 May 44
Field Engineer.

.....Date 8 May 44.
Engineer in General Charge of affected region.

3. Approved.

G.E. 12.200
.....15.V.45
for Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form 190/EST/4

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

pbs 1

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Sta, Pumping Sta etc, and location 8718 Aversa - Caivano

(b) By contract or direct labour ..... Contratto

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..... Riparazione e manutenzione inclusa.

(d) Amount of approximate estimate 5.190.577.00

(e) How many competitive tenders received 4

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ..... sì

(g) Amount of acceptable tender 5.190.577.00

(h) Probable time for completion ..... 6 mesi

(i) Any special remarks ..... Impresa: ATTENA ANDREA

..... p. BS.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 5.190.577.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....

official designation Capo Sez. Lav. Pubb. Civili

Date and place 1-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 5.190.577 (i.e. accepted tender).

(c) ..... Date 1 Magg. 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) Building, Bridge, Road, Power Sta, Pumping Sta etc, and Location ~~8718~~ Aversa - Caivano

(b) By contract or direct labour ..... Contratto

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..... Riparazione e manutenzione inclusa.

(d) Amount of approximate estimate 5.190.577.00

(e) How many competitive tenders received ..... ~~26~~ 1

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ..... si

(g) Amount of acceptable tender 5.190.577.00

(h) Probable time for completion ..... 6 mesi

(i) Any special remarks ..... Impresa: ATTENA ANDREA

..... P. 135.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 5.190.577.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ..... Luigi Pappiani

Official designation Capo Sez. Lav. Civili

Date, and place 1-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 5.190.577 (i.e. accepted tender).

(i) ~~Executive~~ Field Engineer. ..... Date 1st May 44

~~Lt. Col.~~ Engineer in General Charge of affected region. ..... Date 8 May 44

3548

3. Approved.

G. E. Rizzo Lt Col AC

..... for Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

RB

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizia lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommissione del Q.G. una deve essere restituita al Capo dell'area (Lt.Col.Thompson e Magg.Hyland) quando approvata, e una deve essere restituita all'Ingegnere Italiano che firma il certificato 2.

PERIZIE - COSTO - APPROVAZIONE

I-(a) Lavori di ricostruzione del ponte sul fiume Calore, in servizio della strada comunale Benevento-Stazione ferrov.omonima.

(b) contratto

(c) Il contratto include tutti gli elementi

(d) Importo della perizia L.6.200.000,~~00~~

(e) Quante richieste si sono ricevute .I lavori sono stati affidati alla Impresa Campanella Ing.Mario e Fratelli Caputo.

(f) La più bassa può accettarsi ? Se non perchè .....

(g) Somma della offerta accettabile ....

(h) Tempo probabile per la esecuzione.I lavori devono essere ultimati in mesi quattro a decorrere dalla data di consegna.

(i) Qualsiasi rilievo di importanza.....

2- CERTIFICATI:

(a) Certifico che l'accluso perizia approssimata ammontante a L.6.200.000, è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'Ingegnere Italiano { Firma. . . . .
Carica Ufficiale: Capo Compartimento della Viabilità
data e luogo: Caserta li 2 NOV 1944

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L.6.200.000 (cioè offerta accettata)

(f) ..... data .....

L'INGEGNERE DI CAMPO

Declassified E.O. 12356 Section 3.3/NND No. 785019

1-(a) Lavori di ricostruzione del ponte sul fiume Calore, in servizio della strada comunale Benevento-Stazione ferrov. omonima.

(b) contratto

(c) Il contratto include tutti gli elementi

(d) Importo della perizia L.6.200.000,~~00~~

(e) Quante richieste si sono ricevute .I lavori sono stati affidati alla Impresa Campanella Ing. Mario e Fratelli Caputo.

(f) La più bassa può accettarsi ? Se non perchè .....

(g) Somma della offerta accettabile ....

(h) Tempo probabile per la esecuzione. I lavori devono essere ultimati in mesi quattro a decorrere dalla data di consegna.

(i) Qualsiasi rilievo di importanza.....

2- CERTIFICATI:

(a) Certifico che l'accluso perizia approssimata ammontante a L.6.200.000, è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'Ingegnere Firma. . . . .
Italiano Carica Ufficiale: Capo Compartimento della Viabilità
(data e luogo: Caserta li 2 MAG. 1944

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 6.200.000 (cioè offerta accettata)

(I) ..... data 24 Maggio 44

L'INGEGNERE DI CAMPO

(II) ..... data 26 Mag. 44.

3547

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

(3) APPROVATO

..... Lt. Col. R.E.

IL DIRETTORE DELLA SOTTOCOMMISSIONE

per

Declassified E.O. 12356 Section 3.3/NND No. 785019

(Contract)

82

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

PERIZIA LAVORI DA FARSI

---

a) Strada Statale N. 88 tronco : Salerno - Avellino

b) Lavoro a contratto

c) Il contratto include tutti gli elementi esclusa la sopraelevazione del contratto compreso tra il Km. 19 + 800 e la città di Avellino per il che si provvederà con apposita perizia in corso di approvazione.

d) Importo della perizia Lire 5.273.000

e) Si sono ricevute N. 2 offerte

Il ribasso più alto è del 2,25 %

Il ribasso minore è del 1,80 %

f) L'offerta più conveniente è quella dell'Impresa Notari Angelo con ribasso del 2,25 %

g) Somma dell'offerta accettata Lire 5.157.370

h) Tempo probabile per l'esecuzione: mesi 13

i) Rilievi d'importanza : il bitume occorrente in Conn. 315 dovrebbe essere fornito dalle Autorità Alleate perchè non è disponibile sulla piazza.

Contractor: Angelo NOTARI, Baronissi

CERTIFICATI

Certificato che l'acclusa perizia approssimativamente ammontante a Lire 5273000 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'INGEGNERE DIRIGENTE LA SEZIONE DISTACCATA

Declassified E.O. 12356 Section 3.3/NND No. 785019

a) Strada Statale N. 88 tronco : Salerno - Avellino

b) Lavoro a contratto

c) Il contratto include tutti gli elementi esclusa la sopravvenienza del contratto compreso tra il Km. 19 + 800 e la città di Avellino per il che si provvederà con separata perizia in corso di approvazione.

d) Importo della perizia Lire 5.273.000

e) Si sono ricevute N. 2 offerte

Il ribasso più alto è del 2,25 %

Il ribasso minore è del 1,80 %

f) L'offerta più conveniente è quella dell'Impresa Notari Angelo con ribasso del 2,25 %

g) Somma dell'offerta accettata Lire 5.157.379

h) Tempo probabile per l'esecuzione: mesi 13

i) Rilievi d'importanza : il bitume occorrente in Tons. 315 dovrebbe essere fornito dalle Autorità Alleate perchè non è disponibile sulla piazza.

Contractor: Angelo NOTARI, Baronissi

CERTIFICATI

Certificato che l'esclusa perizia approssimativamente ammontante a Lire 5273000 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

L'INGEGNERE DIRIGENTE LA SEZIONE DISTACCATA

Salerno , 12 MAG. 1944 3546

Declassified E.O. 12356 Section 3.3/NND No. 785019

Approvo il precedente attestato e raccomando l'approvazione
della somma di Lire 5,157,370.-

Richard O. Austin
Lieut. C.E.

L'INGEGNERE DI CAMPO

Thompson Maj 30 May 44

APPROVATO

_____, _____

G.E. Reeder
Lt. Col. R.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate Contract

Foglio ACC. EST I

546 35

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizie lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia, una deve essere trattenuta dalla Sottocommissione del Q.G.,una deve essere restituita al capo dell'area, (LT COL THOMPSON e MAGG RYLAND) quando approvata, e una deve essere restituita all'Ingegnere Italiano che firma il certificato.

PERIZIE = COSTO = APPROVAZIONE

1)- (a) Lavori di sistemazione delle rampe di accesso al cavalcavia ferroviario di Caserta lungo la strada statale nº 87.

(b) Lavori da darsi in appalto

c) se il contratto include tutti gli elementi: Ripresa delle murature deteriorate e riparazione del piano viabile.

d) Importo della perizia. L. 600.000 (lire seicentomila)

e) quante richieste si sono ricevute: I lavori sono stati affidati alla Impresa Tucci Domenico da Napoli.

f) la più bassa può accettarsi? se non perchè?.....

g) somma dell'offerta accettabile. . £.600,000. . . . . .

h) tempo probabile per l'esecuzione: Giorni trenta

i) qualsiasi rilievo di importanza. Domenico Tucci, Contractor Work at unit price Basis. Also includes maintenance until 30 June 44

2)- CERTIFICATI

a) certifico che l'acclusa perizia approssimata ammontante a L. 600.000.= è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

Nº1803 Caserta 15 MAG. 1944

L'INGEGNERE CAPO COMPARTIMENTO

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 600.000 (cioè offerta accettata)

1) [illegible]. (data. 17.5.44)

L'INGEGNERE DI CAMPO

ll). [illegible] 1st Lt. (data. 17. May 44.)

for Lt Col. Thompson

Declassified E.O. 12356 Section 3.3/NND No. 785019

1)- (a) Lavori di sistemazione delle rampe di accesso al cavalcavia ferroviario di Caserta lungo la strada statale n° 87.

(b) Lavori da darsi in appalto

c) se il contratto include tutti gli elementi: Ripresa delle murature deteriorate e riparazione del piano viabile.

d) Importo della perizia. L. 600.000 (lire seicentomila)

e) quante richieste si sono ricevute: I lavori sono stati affidati alla Impresa Tucci Domenico da Napoli.

f) la più bassa può accettarsi? se non perchè?.....

g) somma dell'offerta accettabile. . £.600.000. . . . . .

h) tempo probabile per l'esecuzione: Giorni trenta

i) qualsiasi rilievo di importanza. Domenico Tucci, Contractor, Work on present price Basis. Also includes maintenance work for one year.

2)- CERTIFICATI

a) certifico che l'acclusa perizia approssimata ammontante a L. 600.000.= è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

N°1803 Caserta 15 MAG. 1944

L'INGEGNERE CAPO COMPARTIMENTO

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 600.000 (cioè offerta accettata)

1) ..... (data. 1.2.3.4.5.)

L'INGEGNERE DI CAMPO

11). ..... (data. 7.7. may 44.)
for Lt. Col. Thompson

L'INGEGNERE IN CAPO GENERALE DELLA REGIONE

3) - APPROVATO C.E. Rep. Inc. A.C.
..... 3515

IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contractor

Form ACC EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

34

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

575

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power~~ Stn, Pumping Stn etc, and location Route #7 Km 296+700

(b) By contract or direct labour Contract- Ponte Marotta

(c) Whether contract includes all elements; if not state briefly what is specifically excluded all elements

(d) Amount of appoximate estimate Lit 5.186.000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 5.186.000

(h) Probable time for completion Cinquant'x4

(i) Any special remarks Campanella & Caputo

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 5.186.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation T. Col. Capo Reparto Mil. U.S. Sede

Date, and place

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 5.186.000 (i. e accepted tender).

(Signature) Date 20. Agosto 44

Field Engineer

Declassified E.O. 12356 Section 3.3/NND No. 785019

575

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power~~ Stn, Pumping Stn etc, and location Route #7 Km 296+200

(b) By contract or direct labour Contract- Ponte Marotta

(c) Whether contract includes all elements; if not state briefly what is specifically excluded all elements

(d) Amount of appoximate estimate Lit 5.186.000

(e) How many competitive tenders received —

Highest and lowest —

(f) Is lowest to be accepted; if not, why? —

(g) Amount of acceptable tender £ 5.186.000

(h) Probable time for completion Cinque ~~y~~

(i) Any special remarks Campanella & Caputo

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire £ 186.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Uff. Tecn. Ispettorato Prov. VV.FF. Isernia

Date, and place —

(b) I agree with the preceding certificate and recommend approval of the sum of Lire £ 186000 (i. e accepted tender).

(i) [signature] Date 20. maggio 44

Field Engineer.

(ii) [signature] Date 22 may 44

Engineer in General Charge of affected region.

for C. Col. Thompson

3. **Approved:**

G. E. 32.20

3544

[signature]

Director, P. W. & U. Sub-Commission.

[signature]

Declassified E.O. 12356 Section 3.3/NND No. 785019

34

~~Form ACC/EST/~~

34

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

525/7

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~xxxxxxxx~~. Bridge, ~~xxxxxxxxxxx~~ Route N°7 vicino Fortola ~~xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx~~. km. 296.+.700. Ponte. Marotta

(b) By contract or direct labour ...by. Contract...............

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Brick. & Cement. to. supplied. by Army

(d) Amount of approximate estimate .£. 2,545;000...............

(e) How many competitive tenders received ....

Highest and lowest ....

(f) Is lowest to be accepted; if not, why? ....yes...........

(g) Amount of acceptable tender .....£. 2,545,000...............

(h) Probable time for completion ...30 September. 1944.........

(i) Any special remarks ....

..............Contractor: Campanella.........

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire £. 2.545.000....has been prepared by ~~xxx~~ Ing Pacileo it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
) Signature [signature]
) Official designation ....
) Date. and place .Napoli.3-4-44..................

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ..2,545,000........(i.e. accepted tender).

[signature] 3-4-44

Declassified E.O. 12356 Section 3.3/NND No. 785019

030

ESTIMATES - CAPITAL EXPENDITURES

(APPROVALS)

1. (a) ~~xxxxxxx~~ Bridge, ~~xxxxxxxxx~~ Route N°7 vicino Portola
~~xxxx,xxxxxx~~ ~~xxxxxxxxxxxxxxxxxxxxxxx~~ km. 296.+.700. Ponte.Naretta

(b) By contract or direct labour ...by.Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Brick.&.Cement.to.supplied.by Army

(d) Amount of approximate estimate .£.2,545;000.....

(e) How many competitive tenders received .....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? ....yes.....

(g) Amount of acceptable tender .....£.2,545,000.....

(h) Probable time for completion ...30.September.1944.....

(i) Any special remarks .....

.....Contractor:.Campanello.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire £.2.545.000....has been prepared by Ing Pacifeo it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....
Official designation .....
Date, and place .Napoli.3-4-44.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ..2,545,000.....(i.e. accepted tender).

(i) ..... Date ..3-4-44.....
Field Engineer.

(ii) ..... Date 3 apr. 44.
Engineer in General Charge
of affected region.

3. Approved.

.....
Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract & Estimate

Form AC/EST/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION 33.

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

532/7

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Station~~ etc, and location MOLE-Route 7 - Km. 278+180

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ~~Cement, Iron, Bridge Rails.~~ All elements

(d) Amount of appoximate estimate £ 2,740,000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted: if not, why?

(g) Amount of acceptable tender £ 2,740,000

(h) Probable time for completion 30 August 1944

(i) Any special remarks Reconstruction

Contractor: Melchiona P. Rocco)

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire _____ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [illegible]

Official designation Cap Compartimento BB.II. Civili

Date, and place 3-5-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2740 000 (i. e accepted tender).

Date 3 Maggio 44

declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

532/7

(Approvals)

1. *(a)* ~~Building~~, Bridge, ~~Road~~, ~~Power Stn, Pumping Station~~ and location SALE-Route 7 - Km. 278+180

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ~~Culvert, Piers, Bridge Units.~~ All elements

(d) Amount of appoximate estimate £ 2,740,000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 2,740,000

(h) Probable time for completion 30 August 1944

(i) Any special remarks Reconstruction

Contractor: Melchiona P. Tocco)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Cap. Engineer AAF II. Corps

Date, and place 3-5-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.740.000 (i. e accepted tender).

(i) Date 3 May 44

Field Engineer.

(ii) Thompson Col Date 4 May 44.

Engineer in General Charge of affected region.

3542

3. Approved:

4/5/44

Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

32.
1/2

ALLIED CONTROL COMMISSION Form ACC EST 1

PUBLIC WORKS AND UTILITIES SUB-COMMISSION 32.1

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 531/7
(Approvals)

1. *(a)* ~~Building~~, Bridge, ~~Road, Power Sta, Pumping Sta~~ etc, and location LE TAVOLE-Route 7-Km. 264+00

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ~~Labour, Mine, Boiler, & rail~~ All elements

(d) Amount of appoximate estimate £ 1,640,000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 1,640,000

(h) Probable time for completion 30 August 1944

(i) Any special remarks Reconstruction

Contractor: Melchiona P. Rocco)

2 Certificates:

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Capo Compartimento A.A. LL.PP. Lecce

Date, and place 5-6-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1.640.000 (i. e accepted tender).

(1) Date

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES – CAPITAL EXPENDITURE 531 535/7

(Approvals)

1. *(a)* ~~Building~~, Bridge, ~~Road, Sewer Sta, Pumping Sta, etc.~~ and location LE CAVOLE-Route 7-Km. 264+00

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ~~Culverts, Lino, Bricks, & Rails~~ All elements

(d) Amount of appoximate estimate £ 1,640,000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 1,640,000

(h) Probable time for completion 30 August 1944

(i) Any special remarks Reconstruction

Contractors: Melchiorre F. Rocco)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Capo Compartimento A.B. LS-Lucca

Date, and place 5-5-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1640.000 (i. e accepted tender).

(1) Field Engineer. Date 8 May 44

Engineer in General Charge of affected region. Date 9 May 44

3. Approved: 3541

Director, P. W. & U. Sub-Commission. 4/5/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract 30/M

Form AC[illegible] EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

30.

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

53 X 3/7

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge, Road, Power~~ Bridge
Stn, Pumping Stn, etc. and location CORVO-Route 7-Km. 257+500

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Cement, Lime, Bricks, & Nails

(d) Amount of appoximate estimate £ 3,008,000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 3,008,000

(h) Probable time for completion 10 August 1944

(i) Any special remarks Reconstruction

Contractor: Annino, Salvatore

2 Certificates:

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Cap. Comp. Battalion 88th US Corps

Date, and place 5-5-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.008.000 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE

537
3/7

(Approvals)

1. *(a)* ~~Building, Bridge, Road, Power Sig, Pumping Sig ets~~ Bridge and location CORVO-Route 7-Km. 257+500

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Cement, Lime, Bricks, & Nails

(d) Amount of appoximate estimate £ 3,008,000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 3,008,000

(h) Probable time for completion 30 August 1944

(i) Any special remarks Reconstruction

Contractor: Annino, Salvatore

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Cap. Comp. Bond Bn 11 Genio

Date, and place 3-5-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.008.000 (i. e accepted tender).

(i) Field Engineer. Date 3 May 44

(ii) Engineer in General Charge of affected region. Date 3 May 44.

3. **Approved:**

4/5/44

Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

20. 24

Form ACC EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

29

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate: one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Flyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

535

ESTIMATES - CAPITAL EXPENDITURE ~~255~~/T

(Approvals)

1. *(a)* ~~Building~~, Bridge, ~~Road, Power Sta, Pumping Stn~~ etc, and location TUSARIELLO, Route 7- Km. 252+850

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Contract includes all elements

(d) Amount of appoximate estimate £ 998,000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 998,000

(h) Probable time for completion 1 July 1944

(i) Any special remarks Reconstruction

Contractor: Tucci, Domenico)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire _____ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Capo Compartimento VVF U. Casale

Date, and place 3-5-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire _____ (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE 535/7

(Approvals)

1. *(a)* ~~Building~~, Bridge, ~~Road, Power Sta, Pumping Sta~~ etc. and location TUFARIELLO, Route 7- Km. 252+850

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Contract includes all elements

(d) Amount of appoximate estimate £ 998,000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 998,000

(h) Probable time for completion 1 July 1944

(i) Any special remarks Reconstruction

Contractor: Tucci, Domenico)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [illegible]

Official designation Capo Compartimento FFSS 1° Cant.

Date, and place 3-5-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 998,000 (i. e accepted tender).

[illegible] Date 4 May 44

Field Engineer.

[illegible] Thompson Col

Engineer in General Charge of affected region. D 3539 May 44

3. Approved:

[illegible] 4/5/44

Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract + Estimate

Form ACC (EST) 1

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

28

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE

136/7

(Approvals)

1. *(a)* ~~Building~~, Bridge, ~~Road~~, ~~Power Stn~~ ~~Pumping Stn~~ &c, and location SERRATELLA-Route 7- Km. 251+950

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Cement, Lime, Nails, & Bricks

(d) Amount of appoximate estimate £ 2,826,000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 2,826,000

(h) Probable time for completion 30 August 1944

(i) Any special remarks Reconstruction

(Contractor: Tucci, Domenico)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Cap Comp Ind Uff Il. Corte.

Date, and place 3-5-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2 Milioni (i. e accepted tender)

(i) Date

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE 36/7

(Approvals)

1. *(a)* Building, Bridge, Road, Power Station, Pumping Station, etc, and location SERRA TELLA-Route 7- Km. 251+950

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Cement, Lime, Nails, & Bricks

(d) Amount of appoximate estimate £ 2,826,000

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 2,826,000

(h) Probable time for completion 30 August 1944

(i) Any special remarks Reconstruction

(Contractor: Tucci, Domenico)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation

Date, and place 3-5-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2 826 000 (i. e accepted tender).

(1) Date

Field Engineer.

Date 3538 4 May 44.

Engineer in General Charge of affected region.

3. Approved:

4/5/44

Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

27.

Form 140/EST/A

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comma HQ file, one to be returned to the Head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

524/7

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~XXXXXXXXXX~~ Bridge, ~~XXXXXXXXXX~~ Route N° 7 Vicino Tufara ~~XXXXXXXXXXXXXXXXXXXXXXXX~~, and location...km.250.+.20...Casa.Cantoniere

(b) By contract or direct labour .....By.Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..Army.will.supply.the.Brick & Cement

(d) Amount of approximate estimate ....£.1,995,000.....

(e) How many competitive tenders received .....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? .....Yes.....

(g) Amount of acceptable tender ..£.1,995,000.....

(h) Probable time for completion ....30 September 1944.....

(i) Any special remarks .....

.....Contractor.I.Mercaldo.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..1,995,000....has been prepared by ~~xxx~~ Ing Pacileo it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ...[signature]...

Official designation .....

Date, and place ...../.Napoli.3-4-44.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ....1,995,000.....(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) ~~xxxxxxxxxx~~ Bridge, ~~xxxxxxxxxx~~ Route Nº 7 Vicino Tufara
~~xxxxxxxxxxxxxxxxxxxxxxxxxx~~, and location...Km.250.+.200.Casa.Cantoniere

(b) By contract or direct labour .....By.Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..Army.will.supply.the.Brick & Cement

(d) Amount of approximate estimate ....£.1,995,000.....

(e) How many competitive tenders received .....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....yes.....

(g) Amount of acceptable tender .£.1,995,000.....

(h) Probable time for completion ....30 Septenber.1944.....

(i) Any special remarks .....

.....Contractor.:.Mercaldo.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to lire ..1,995,000....has been prepared by ~~xxx~~ Ing Pacileo it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....
Official designation .....
Date, and place .....Napoli.3-4-44.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ....1,995,000.....(i.e. accepted tender).

(i) ..... Date 3-4
Field Engineer.

..... Date 3 Apr. 44
Engineer in General Charge
of affected region.

3. Approved.

.....
Director, F.W.A U. Sub-Commission.

3537

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract only.

ALLIED CONTROL COMMISSION Form ACC EST 1 27

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

524

ESTIMATE OF WORK TO BE CARRIED OUT

Note This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE
(Approvals)

1. *(a)* ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn etc,~~ and location Route 7. Km. 253+200

(b) By contract or direct labour Contract Casa Cantoniera - Tufara

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All elements

(d) Amount of approximate estimate £ 3.461.000

(e) How many competitive tenders received ——

Highest and lowest ——

(f) Is lowest to be accepted; if not, why? ——

(g) Amount of acceptable tender £ 3.461.000

(h) Probable time for completion Urgent.

(i) Any special remarks Domenico Tucci. Contractor.

2. **Certificates:**

(a) Certified that the attached approximate ~~estimate~~ amounting to Lire 3461.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Capo Ufficio Tecnico Comunale

Date, and place

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.461.000 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE
(Approvals)

1. *(a)* ~~Building~~, Bridge, ~~Road~~, ~~Power Sta, Pumping Sta etc~~—and location Route 7. Km. 253+200

(b) By contract or direct labour Contract Casa Cantoniera - Tufara

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All elements

(d) Amount of approximate estimate £ 3.461.000

(e) How many competitive tenders received ——

Highest and lowest ——

(f) Is lowest to be accepted; if not, why? ——

(g) Amount of acceptable tender £ 3.461.000

(h) Probable time for completion Contract.

(i) Any special remarks Domenico Tucci - Contractor.

2. **Certificates:**

(a) Certified that the attached approximate ~~estimate~~ amounting to Lire 3461.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Ispettore Capo Genio Civile Avellino

Date, and place ——

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.461.000 (i. e accepted tender).

(i) Edward Pederson Date 18 May '44
Field Engineer.

(ii) R.H. Shepherd / Sgt Date 22 May 44
Engineer in General Charge of affected region.
for D.Cpl. Thompson

3. **Approved:**

G. E. Rodda
Lt. Col. R.E.
Director, P. W. & U. Sub-Commission.

3536

Declassified E.O. 12356 Section 3.3/NND No. 785019

~~Form MG/PWU/4~~

216

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 526/7

(APPROVALS)

1. (a) ~~XXXXXX~~, Bridge, ~~XXXXXXXXX~~ Route N° 7 vicino Tufara ~~XXXXXXXXXXXXXXXXXXXXXXXXXX~~ location....Km.249.+.200.....

(b) By contract or direct labour ..By.Contract.....

(c) Whether contract includes all elements: if not state briefly what is specifically excluded ...To Army to furnish the Brick & Cement

(d) Amount of approximate estimate .£.1,230,000.....

(e) How many competitive tenders received .....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ....Yes.....

(g) Amount of acceptable tender .....£.1,230,000.....

(h) Probable time for completion .....30.September.1944.....

(i) Any special remarks .....

.....Contractor...Mercalde.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..1,230,000....has been prepared by ~~me~~ Ing M. Pacileo it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ....[signature]....Lt.Col. U.S.A.....

Official designation .....

Date, and place ....Napoli.3-4-44.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .....1,230,000.....(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) ~~xxxxxxx~~, Bridge, ~~xxxxxxxxxx~~ Route Nº 7 vicino Tufara
~~xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx~~ location....km.249.+.200.....

(b) By contract or direct labour ..By.Contract.....

(c) Whether contract includes all clemences; if not state briefly what is specifically excluded ....To Army to furnish the Brick & Cement

(d) Amount of approximate estimate ..L.1,230,000.....

(e) How many competitive tenders received .....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ....Yes.....

(g) Amount of acceptable tender .....L.1,230,000.....

(h) Probable time for completion .....30.September.44.....

(i) Any special remarks .....

.....Contractor:..Mercalde.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..1,230,000....has been prepared by ~~xxx~~ Ing M. Pacileo it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ..Ingaunacing. Cap. Cmp. U.S.A.....
Official designation .....
Date and place ....Napoli.3-4-44.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .....1,230,000.....(i.e. accepted tender).

(i) .....).. Date ..3-4-44....
Field Engineer.

.....Date 3 Apr. 44.
Engineer in General Charge of affected region.

3535

3. Approved.

.....
Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract Only.

Form AC... EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

526

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

1. *(a)* ~~Building~~, Bridge, Road, ~~Power Stn, Pumping Stn etc~~, and location Route #7 Km 249+200

(b) By contract or direct labour Contract Tutara

(c) Whether contract includes all elements; if not state briefly what is specifically excluded all elements

(d) Amount of appoximate estimate Lit 2.836.000

(e) How many competitive tenders received —

Highest and lowest —

(f) Is lowest to be accepted; if not, why? —

(g) Amount of acceptable tender £2836.000

(h) Probable time for completion August 1st. 1944

(i) Any special remarks Cerracchio - Contractor work in progress.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2836.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [illegible]

Official designation [illegible]

Date, and place

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.836.000 (i. e accepted tender).

[illegible]

Declassified E.O. 12356 Section 3.3/NND No. 785019

to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

1. *(a)* ~~Building~~, Bridge, Road, ~~Power Stn, Pumping Stn etc~~, and location Route #7 Km 249+200

(b) By contract or direct labour Contract Tatara

(c) Whether contract includes all elements; if not state briefly what is specifically excluded all elements

(d) Amount of appoximate estimate Lit 2.836.000

(e) How many competitive tenders received —

Highest and lowest —

(f) Is lowest to be accepted; if not, why? —

(g) Amount of acceptable tender £2836.000

(h) Probable time for completion August 1st. 1947

(i) Any special remarks Cerracchio - Contractor work in progress.

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 2836.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [illegible]

Official designation Ispettorato Compartimentale R.D.V. Bari

Date, and place

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.836.000 (i. e accepted tender).

[illegible] Date 20 May 47
Field Engineer.

(ii) W.W. Shepherd Date 22 May 47
Engineer in General Charge of affected region.
for D. Col. Thompson

3. **Approved:** G.E. Rhodes for D.T. 3534

Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form AC[illegible] EST 1

25

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

529/713

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn etc, and location~~ Ponte Borbonico sull'alveo dei Camaldoli sulla provinciale Qualiano-Aversa

(b) By contract or direct labour contratto a misura

(c) Whether contract includes all elements; if not state briefly what is specifically excluded

(d) Amount of appoximate estimate L. 2.720.000,00 =

(e) How many competitive tenders received una

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender L. 2.720.000,00 =

(h) Probable time for completion 5 mesi

(i) Any special remarks Impresa Ing. MARIO CAMPANELLA e F.lli CAPUTO

di D.co

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.720.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Ing. CAPO COMPARTIMENTO A.A.S.S.

Date, and place Caserta, 17 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.720.000 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

(Approvals)

1. *(a)* ~~Building, Bridge, Road, Power Stn, Pumping Stn etc, and location~~ Ponte Sorbonico sull'alveo dei Vesaldoli sulla provinciale Pescino-Aorto

(b) By contract or direct labour contratto e misura

(c) Whether contract includes all elements; if not state briefly what is specifically excluded

(d) Amount of appoximate estimate L. 2.720.000,00 =

(e) How many competitive tenders received uno

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender L. 2.720.000,00 =

(h) Probable time for completion 5 mesi

(i) Any special remarks Impresa Ing.MARIO CAPPANELLA e F.lli CAPUTO di D.co

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.720.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Ing. CAPO COMPARTIMENTO A.A.S.S.

Date, and place Caserta, 17 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.720.000 (i. e accepted tender).

(i) Date 20 May 44
Field Engineer.

(ii) Date 22 may 44.
Engineer in General Charge of affected region.
For Lt. Col. Thompson

3533

3. Approved:

G. E. Rd. Lo

Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate & Contract

Form AC/EST/1 24

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

578/714

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn etc,~~ and location: Ponte obligue sull'alveo dei Comaldoli sulla strada Merano-Quadrano

(b) By contract or direct labour: contratto

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: ===

(d) Amount of appoximate estimate: L. I.090.000,00

(e) How many competitive tenders received: 1

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender: I.090.000,00

(h) Probable time for completion: mesi due

(i) Any special remarks: Impresa Ing.MARIO CAMPANELLA e Fili.CAPUTO di Domenico

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire I.090000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature: [signature]

Official designation: Ing.CAPO COMPARTIMENTO dell'A.A.I.S.

Date, and place: Merano II Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire L. 090.000 (i. e accepted tender).

[signature] Date 18 Mag 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn etc, and location~~ ponte obliquo sull'alveo dei Camaldoli sulla Strada Mormo-Capriano

(b) By contract or direct labour contratto

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ---

(d) Amount of appoximate estimate L. I.090.000,00

(e) How many competitive tenders received 1

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender I.090.000,00

(h) Probable time for completion mesi due

(i) Any special remarks Imprese Ing.MARIO CAMPANELLA e Fili.CAPUTO di Domenico

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire I.090000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Ing.CAPO COMPARTIMENTO dell'a.s.S.S.

Date and place Caserta II Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire L. 090.000 (i. e accepted tender).

(i) [signature] Date 8 May 44
Field Engineer.

(ii) [signature] Date 11 may 44
Engineer in General Charge of affected region.
for Lt Col. Thompson

3. **Approved:** G.E. Rader Lt Col. R.E. for

3532

Director, P. W. & U. Sub-Commission.

declassified E.O. 12356 Section 3.3/NND No. 785019

Form AC: EST: 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals) 517/18/Q

1. *(a)* [redacted], Road, [redacted] location Route 18 - Naples -Pompei (Diversions

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All Elements

(d) Amount of appoximate estimate £ 2,560,000.00

(e) How many competitive tenders received 1.

Highest and lowest

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender £ 2,560,000.00

(h) Probable time for completion largely Completed 15 May '44

(i) Any special remarks This includes all necessary diversions and clearance of rubble. Work largely complete

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2,560,000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER
Signature [illegible]
Official designation Capo Ufficio Lavori Civili
Date, and place Napoli 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2,560,000.00. (i. e accepted tender) [illegible] 8 May 1944

declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

517/18/G

1. *(a)* [redacted], Road, [redacted] location Route 18 - Naples -Pompei (Diversions

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All Elements

(d) Amount of appoximate estimate £ 2,560,000.00

(e) How many competitive tenders received 6

Highest and lowest

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender £ 2,560,000.00

(h) Probable time for completion largely Completed 15 May '44

(i) Any special remarks This includes all necessary diversions and clearance of rubble. Work largely complete

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2,560,000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Luigi Nappi

Official designation Capo Servizio Lavori Civili

Date, and place Napoli 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2,560,000.00. (i. e accepted tender).

W. R. Ektry Capt CAP Date 8 May 1944
Field Engineer.

for Thompson Col Date 9 May 44
Engineer in General Charge of affected region

3. Approved:

L. E. 3532

Lt Col RE
Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

23F.

Form AC. EST.1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE
(Approvals)

517/18/F

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn etc.~~ and location Route 18 - Naples-Pompei

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All Elements

(d) Amount of appoximate estimate £ 2,320,000.00

(e) How many competitive tenders received 1

Highest and lowest

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender £ 2,320,000.00

(h) Probable time for completion 15 May 1944

(i) Any special remarks Stretch: Torre Annunziata to the End of the ROad

~~Contractor: D'Amore Nicola~~

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 2,320,000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Luigi Raffaeli

Official designation Capo Servizio Genio Civile

Date, and place Napoli 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2,320,000,00 (i. e accepted tender).

[illegible] Date 8 May 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

517/18/?

1. *(a)* ~~Building, Bridge~~ Road, ~~Power Sta, Pumping Sta, etc. and~~ location **Route 18 - Naples-Pompei**

(b) By contract or direct labour **Contract**

(c) Whether contract includes all elements; if not state briefly what is specifically excluded **All Elements**

(d) Amount of appoximate estimate **£ 2,320,000.00**

(e) How many competitive tenders received /

Highest and lowest

(f) Is lowest to be accepted; if not, why? **yes**

(g) Amount of acceptable tender **£ 2,320,000.00**

(h) Probable time for completion 15 **May 1944**

(i) Any special remarks **Stretch: Torre Annunziata to the End of the ROad**

Contractor: D'Ammora Nicola

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 2,320,000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Ing. Reffo

Official designation Ispettore Ing. Capo

Date, and place Napoli 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2,320,000 00 (i. e accepted tender)

(i) D. Henry Capt CE Date 8 May 1944
Field Engineer.

(ii) Thompson Maj CE Date 9 May 44
Engineer in General Charge of affected region.

3. **Approved:**

3530
G. E. 9.5.44

LT COL AE
for Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

251

Form AC/ EST/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

517/18/E

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Station, Pumping Station, etc~~ location Route 18 - Naples - Pompei

(b) By contract or direct labour — Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded — All Elements

(d) Amount of appoximate estimate — £ 3,000,000.00

(e) How many competitive tenders received — 1

Highest and lowest

(f) Is lowest to be accepted; if not, why? — yes

(g) Amount of acceptable tender — £ 3,000,000.00

(h) Probable time for completion — ~~20 February 1944~~ 31 May 44

(i) Any special remarks — Stretch: Within Torre Annunziata
Contractor: Oliva Vincenzo

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 3,000,000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Luigi Raffaini

Official designation Capo Servizio Genio Civile

Date, and place Napoli, 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3,000,000.00. (i. e accepted tender)

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

517/18/E

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Sta, Pumping Station, etc~~ location Route 18 - Naples - Pompei

(b) By contract or direct labour — Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded — All Elements

(d) Amount of appoximate estimate — £ 3,000,000.00

(e) How many competitive tenders received — 1

Highest and lowest

(f) Is lowest to be accepted; if not, why? — yes

(g) Amount of acceptable tender — £ 3,000,000.00

(h) Probable time for completion — ~~28 February 1944~~ 31 May 44

(i) Any special remarks — Stretch: Within Torre Annunziata
Contractor: Oliva Vincenzo

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3,000,000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Luigi Raffaini

Official designation Capo Servizio Lavori Civili

Date, and place Napoli, 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ~~3,000,000.00~~.
(i. e accepted tender)

(i) W. Pentry Capt CE Date 8 May 1944
Field Engineer

(ii) Thompson Maj Date 9 May 44
Engineer in General Charge of affected area

3529

3. Approved:

G. E. Reeder
Lt Col CE
for Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form AC/EST/1

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

517/18/D

1. *(a)* ~~Building, Bridge,~~ Road, ~~Sewer, Sta. Pumping Sta. etc.~~ and location Route 18 - Naples - Pompei

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All Elements

(d) Amount of appoximate estimate £ 1,470,000.00

(e) How many competitive tenders received 1

Highest and lowest

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender £ 1,470,000.00

(h) Probable time for completion 3/ 15 May 1944

(i) Any special remarks Stretch: Torre del Grecco - Torre Annunziata

Contractor: Pirone Carmine

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1,470,000 oo has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Capo Servizio Genio Civile

Date, and place Napoli, 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1,470,000 oo (i. e accepted tender).

[signature] Lt Col Engrs Chief AMG 8 May 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE
(Approvals)

517/18/D

1. *(a)* ~~Building, Bridge~~ Road, ~~Sewer Sta. Pumping Station~~ location Route 18 - Naples - Pompei

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All Elements

(d) Amount of approximate estimate £ 1,470,000.00

(e) How many competitive tenders received /

Highest and lowest

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender £ 1,470,000.00

(h) Probable time for completion 31 May 1944

(i) Any special remarks Stretch: Torre del Greco - Torre Annunziata

Contractor: Pirone Carmine

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1,470,000 oo has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [illegible]

Official designation Capo Servizio Genio Civile

Date, and place Napoli, 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1,470,000 oo (i. e accepted tender)

W. R. Gentry Capt. CAP Date 8 May 1944
Field Engineer.

[illegible] Thompson Col Date 9 May 44
Engineer in General Charge of affected region.

3528

3. Approved:

G. E. Rhodes
Lt Col AC

Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

230

Form AC EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

517/18/C

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Sta, Pumping Sta etc.~~ and location Route 18 - Naples - Pompei

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All Elements

(d) Amount of appoximate estimate £ 3,000,000.00

(e) How many competitive tenders received /.

Highest and lowest

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender £ 3,000,000.00

(h) Probable time for completion 31 May 1944

(i) Any special remarks Stretch: Within Torre del Grecco

Contractor: Reccia & Giardino

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3,000,000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Luigi Reppucci

Official designation Capo Servizio Genio Civile

Date, and place Napoli, 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3,000,000.00 (i. e accepted tender).

W. R. Beatty Capt RE Date 8 May 1944

Field Engineer

declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

517/18/0

1. *(a)* ~~Building, Bridge, Road, Power Sta, Pumping Stn etc. and location~~ Route 18 - Naples - Pompei

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All Elements

(d) Amount of appoximate estimate £ 3,000,000.00

(e) How many competitive tenders received /

Highest and lowest

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender £ 3,000,000.00

(h) Probable time for completion 31 May 1944

(i) Any special remarks Stretch: Within Torre del Greco

Contractor: Reccia & Giardino

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3,000,000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Luigi Reppucci

Official designation Capo Servizio Lavori Civili

Date, and place Napoli, 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ~~3,000,000.00~~ (i. e accepted tender)

W. R. Fentry Capt CE Date 8 May 1944
Field Engineer

[illegible] Thompson Col Date 9 May 44
Engineer in General Charge of affected region.

3. Approved:

3527
G. E. R. 2 Sec

[illegible] COL RE
for Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form AC: EST:1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

517/18/B

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Site, Pumping Site, etc. and~~ location Route 18 - Naples -Pompei

(b) By contract or direct labour Contracts

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All Elements

(d) Amount of appoximate estimate £ 3,000,000.00

(e) How many competitive tenders received /

Highest and lowest

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender £ 3,000,000.00

(h) Probable time for completion 30 May 1944

(i) Any special remarks Stretch: Resina - R Torre del Greco

Contractor: Tucci

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~3,000,000.00~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Luigi Cappiani

Official designation Capo Uff. Genio Civile

Date, and place Napoli, 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ~~3,000,000.00~~ (i. e accepted tender)

J.W. Beattie Lt Col RE 8 May 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

517/18/B

1. *(a)* ~~Building, Bridge~~, Road, ~~Sewer, Pumping Station and~~ location Route 18 - Naples - Pompei

(b) By contract or direct labour Contracts

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All Elements

(d) Amount of appoximate estimate £ 3,000,000.00

(e) How many competitive tenders received /.

Highest and lowest

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender £ 3,000,000.00

(h) Probable time for completion 30 May 1944

(i) Any special remarks Stretch: Resina - P Torre del Greco

Contractor: Tucci

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3,000,000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Capo Ufficio Genio Civile

Date, and place Napoli, 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3,000,000.00 (i. e accepted tender)

[signature] Date 8 May 1944
Field Engineer

[signature] Date 9 May 44
Engineer in General Charge of affected region

3526

3. Approved:

G. E. Reader
Lt Col AC
for Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

93A

Form AC... EST.1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals) 517/18/A

1. *(a)* ~~Building, Bridge,~~ Road, ~~Power Station, Pumping Station etc. and~~ location Route 18 - Naples - Pompei

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ALL Elements

(d) Amount of appoximate estimate £ 1,950,000.00

(e) How many competitive tenders received 1.

Highest and lowest

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender £ 1,950,000.00

(h) Probable time for completion 31 May 1944

(i) Any special remarks Stretch Croce del Lagno - Resina

Contractor: Perna & Martorelli

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1,950,000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Luigi Rapisardi

Official designation Ispettore Capo Ufficio Tecnico

Date, and place Napoli, 8.5.1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1,950,000,00 (i. e accepted tender)

J. W. Bottrell Major RE 8 May 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

517/18/A

1. *(a)* [illegible] Road, [illegible] location Route 18 - Naples - Pompei

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ALL Elements

(d) Amount of appoximate estimate £ 1,950,000.00

(e) How many competitive tenders received /.

Highest and lowest

(f) Is lowest to be accepted; if not, why? yes

(g) Amount of acceptable tender £ 1,950,000.00

(h) Probable time for completion 31 May 1944

(i) Any special remarks Stretch Croce del Lagno - Resina
Contractor: Ferna & Martorelli

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1,950,000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Luigi Rupisani

Official designation Capo Servizio Genio Civile

Date, and place Napoli, 8.5.1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1,950,000,00 (i. e accepted tender).

W. Pentry Capt RE Date 8 May 1944
Field Engineer

G. Thompson Lt Col Date 9 May 44
Engineer in General Charge of affected region

3. Approved:

3525

G.E. Rhodes Lt. Col. R.E.

for Director, P. W. [illegible] Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

530/19/E22C

Perizia lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommissione del Q.G.; una deve essere restituita al capo dell'area,(LT COL.THOMPSON e Magg. HYLAND) quando approvata,e una deve essere restituita all'Ing.Italiano che firma il certificato 2.=

PERIZIE = COSTO = APPROVAZIONE

1-a) ~~Fabbricati, ponti, strade, centrale di forza motrice, centrale di fognatura e locali~~ statale 18 =Tratto:Cancello-Vietri . . . . . .

b) Se contratto o lavoro in economia. . . . in economia . . . . . .

c) Se il contratto include tutti gli elementi se non segnare brevemente ciò che è escluso. escluso pietrisco e bitume .

d) L'importo della perizia. . . ~~L. 2.050.000.00~~ . . . . . .

e) Quante richieste si sono ricevute. . . . una sola . . . . . .

la più alta e la più bassa . . . . . .

f) La più bassa può accettarsi?se non perchè?. . . . . .

g) Somma dell'offerta accettabile . . . . L. 2.060.000,00 . . . . . .

h) Tempo probabile per la esecuzione. . . . mesi Tre . . . . . .

i) Qualsiasi rilievo d'importanza . Impresa D'AMORE FRANCESCO PAOLO . . .

. . . . . .

2-CERTIFICATI:

a) Certifico che l'accluso perizia approssimata ammontante a L.....è stata preparata da me; essa risponde a tutti i dati richiesti del progetto, ed è ragionevole nell'importo.

(firma. [signature]

L'Ingegnere Italiano (carica ufficiale. Cap. Genio P.P.T.T. .

(Data e luogo. Cava . 5 Maggio 1944

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. ~~5.100.000~~ 2.060.000 (cioè offerta accettata).

I) [signature] (Data 12 Dec 44

L'INGEGNERE DI CAMPO

II) [signature] (Data 22 may 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

forza motrice, centrale di fognatura e bocciti. . . . . Vedi

b) Se contratto o lavoro in economia. . . . . in economia . . . . . .

c) Se il contratto include tutti gli elementi
se non segnare brevemente ciò che è escluso. escluso piattaforme e bitume .

d) L'importo della perizia. . . L. 2.000.000.00 . . . . . .

e) Quante richieste si sono ricevute. . . . una sola . . . . . .
la più alta e la più bassa . . . . . .

f) La più bassa può accettarsi?se non perchè?. . . . . .

g) Somma dell'offerta accettabile . . . . L. 2.060.000.00 . . . . . .

h) Tempo probabile per la esecuzione. . . . . mesi Tre . . . . . .

i) Qualsiasi rilievo d'importanza . Impresa D'AMORA FRANCESCO PAOLO . . .
. . . . . .

2- CERTIFICATI:

a) Certifico che l'acclusa perizia approssimata ammontante a
L. . . . . è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

(firma. [illegible]

L'Ingegnere Italiano (carica ufficiale. Cap. Genio P.P.I.S. .

(Data e luogo. . Caserta. . 8 Maggio 1944

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. Cinquemilioni 2.060.000 (cioè offerta accettata).

I) [illegible] (Data. 12 Dec 44

L'INGEGNERE DI CAMPO

II) [illegible] (Data. 22 may 44

for Lt. Col. Thompson
L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3- APPROVATO
. . . . . G.E.R.Sec. [illegible]

IL DIRETTORE DELLA SOTTOCOMMISSIONE

3524

Declassified E.O. 12356 Section 3.3/NND No. 785019

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizie lavori da farsi

22 A
530 / 18 / A

NOTA: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommissione del Q.G.;una deve essere restituita al capo dell'area,(LT COL.THOMPSON oMAJ.HYLAND) quando approvata, e una deve essere restituita all'Ing.Italiano che firma il certificato 2.=

PERIZIE = COSTO = APPROVAZIONE

1-a) Fabbricati, ponti, arcate, cattedrale di Stradale di Stato 18 -Tratto: Pagani -Cumerelle
~~ferrovie, centrale di segnalazione e locativa.~~ . . . . . .

b) Se contratto o lavoro in economia. . . . in economia . . . . . .

c) Se il contratto include tutti gli elementi
se non segnare brevemente ciò che è escluso. .escluso .pietrisco .e .bitume

d) L'importo della perizia. . . Lire 3.040.000,00 . . . . . .

e) Quante richieste si sono ricevute. . una sola . . . . . .
la più alta e la più bassa. . . . . .

f) La più bassa può accettarsi?se non perchè?. . . . . .

g) Somma dell'offerta accettabile. Lire 3040000,00 . . . . . .

h) Tempo probabile per la esecuzione. . . mesi tre . . . . . .

i) Qualsiasi rilievo d'importanza. Impresa SALVESTRI GIORGIO . . . . . .
. . . . . .

2-CERTIFICATI:

a) Certifico che l'acclusa perizia approssimata ammontante a L.....
è stata preparata da me essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

(firma) [signature]

L'Ingegnere Italiano (carica ufficiale) Cap. Comp. A.A.-15

(Data e luogo. Caserta . . 3 maggio 1944

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 3.040.000 . . . .(cioè offerta accettata).

F) [signature] (data 19 dic 44

L'INGEGNERE DI CAMPO

[signature] 1944 Data 27 may 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

forza motrice, centrale di sollevamento e locali. . . . . relle

b) Se contratto o lavoro in economia. . . . in economia . . . . . .

c) Se il contratto include tutti gli elementi
se non segnare brevemente ciò che è escluso. escluso pietrisco e ghiaia

d) L'importo della perizia. . . Lire 3.040.000,00 . . . . . .

e) Quante richieste si sono ricevute. . una sola . . . . . .
la più alta e la più bassa. . . . . .

f) La più bassa può accettarsi?se non perchè?. . . . . .

g) Somma dell'offerta accettabile. Lire 3040000,00 . . . . . .

h) Tempo probabile per la esecuzione. . . mesi tre . . . . . .

i) Qualsiasi rilievo d'importanza. Impresa [illegible] . . . . . .
. . . . . .

2- CERTIFICATI:

a) Certifico che l'acclusa perizia approssimata ammontante a L. . . . . .
è stata preparata da me essa risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

(firma) [signature]

L'Ingegnere Italiano (carica ufficiale. Cap. Comp. A.M. - 15

(Data e luogo. Caserta . . 8 Maggio 1944

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 3.040.000 per . . . . (cioè offerta accettata).

I) [signature] (data. 12 Maggio 44

L'INGEGNERE DI CAMPO

II) [signature] per Lt. Col. Thompson (Data. 17 May 44

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3- APPROVATO [signature] Lt. Col. A.C.

3523

IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Annex B CONTRACT 32

Form ACC EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

530/18/B
~~532/43~~

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge, Road, Power Sta, Pumping Stn etc~~ Road. (Pompei)-Salerno and location Pompei-AVONI Stretch KM 10

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded No exclusions

(d) Amount of appoximate estimate £ 3,700,000

(e) How many competitive tenders received None

Highest and lowest £ 3,700,000

(f) Is lowest to be accepted; if not, why? Yes

(g) Amount of acceptable tender £ 3,700,000

(h) Probable time for completion 31 July ~~June~~ 1944

(i) Any special remarks Extraordinary Maintenance Job with some reconstruction involved Contract carried on a unit price basis.

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 3.700.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [signature]

Official designation Cap Comparto LL PP I.S. Caserta

Date, and place 3-5-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3,700,000 (i. e accepted tender).

[signature] Lt Col Deputy Chief Engr Comd Area 46

Declassified E.O. 12356 Section 3.3/NND No. 785019

to be returned to the Italian Engineer who signs certificate 2 (a) below.

530/18/B

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge, Road, Power Sta, Pumping Stn etc~~ and location Road. (Pompei-Salerno) Pompei-AMORI Stretch SS 18

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded No exclusions

(d) Amount of appoximate estimate £ 3,700,000

(e) How many competitive tenders received None

Highest and lowest £ 3,700,000

(f) Is lowest to be accepted; if not, why? Yes

(g) Amount of acceptable tender £ 3,700,000

(h) Probable time for completion 31 July 1944

(i) Any special remarks Extraordinary Maintenance Job with some reconstruction involved Contract Computed on a unit price basis.

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 3.700.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Infrancia

Official designation Cap Comp Ist A Uff I.L. Caserta

Date, and place 3-5-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3,700,000 (i. e accepted tender).

(i) W.D. Henry 1st Lt CMP Date 3 May 44
Field Engineer.

(ii) A Thompson Col Date 4 May 44
Engineer in General Charge of affected region.

3. **Approved:**

G.E. Rhodes 3522 Lt Col. AE
for Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract

ALLIED CONTROL COMMISSION

Form ACC EST 11

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

20

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn, etc,~~ and location 713 da Giugliano a Qualiano

(b) By contract or direct labour Contratto

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ====

(d) Amount of appoximate estimate L. 2.180.000,~~00~~

(e) How many competitive tenders received I

Highest and lowest

(f) Is lowest to be accepted; if not, why? sì

(g) Amount of acceptable tender L. 2.180.000,~~00~~

(h) Probable time for completion 7 mesi

(i) Any special remarks Impresa Ing. VINCENZO SAVARESE

c P.B.S. Project

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 2.180.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Ing.C apo Compartimento A.A.S.S.

Date, and place Caserta 22 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.180.000 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Sta, Pumping Sta, etc~~, and location TI3 da Giugliano a Qualiano

(b) By contract or direct labour Contratto

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ====

(d) Amount of appoximate estimate L. 2.I80.000,~~00~~

(e) How many competitive tenders received I

Highest and lowest

(f) Is lowest to be accepted; if not, why? sì

(g) Amount of acceptable tender L. 2.I80.000,~~00~~

(h) Probable time for completion 7 mesi

(i) Any special remarks Impresa Ing. VINCENZO SAVARESE

C.P.B.S. Project

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 2.180.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Ing.C apo Compartimento A.A.S.S.

Date, and place Caserta 22 Maggio 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.180.000 (i. e accepted tender).

(i) Field Engineer. Date 22 May 44

(ii) Engineer in General Charge of affected region. Date 30 May 44.

3. **Approved:** 3521

G.E. Rhodes

for Director, P. W. & U. Sub-Commission. Lt. Col. R.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract

Form AC/EST/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge,~~ Road, ~~Power Site, Pumping Stn etc. and~~ location — 8718 Aversa - Trentola. 7810 Parete - Trentola - alla 7-b

(b) By contract or direct labour — Contratto

(c) Whether contract includes all elements; if not state briefly what is specifically excluded — ===

(d) Amount of appoximate estimate — 2.530.000.~~00~~

(e) How many competitive tenders received — I

Highest and lowest

(f) Is lowest to be accepted; if not, why? — sì

(g) Amount of acceptable tender — 2.530.000.~~00~~=

(h) Probable time for completion — 7 mesi

(i) Any special remarks — Impresa Ing. Vincenzo Savarese (P.B.S.)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.530.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation — Capo Compartimento A.A.S.S.

Date, and place — Caserta I5.5.I944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.530.000 (i. e accepted tender)

Declassified E.O. 12356 Section 3.3/NND No. 785019

to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge,~~ Road, ~~Power Line, Pumping Station, and~~ location 8718 Aversa - Trentola.
   7810 Parete - Trentola - alla 7-b

   (b) By contract or direct labour: Contratto

   (c) Whether contract includes all elements; if not state briefly what is specifically excluded: ---

   (d) Amount of appoximate estimate: 2.530.000.~~00~~

   (e) How many competitive tenders received: I

   Highest and lowest

   (f) Is lowest to be accepted; if not, why?: si

   (g) Amount of acceptable tender: 2.530.000.~~00~~

   (h) Probable time for completion: 7 mesi

   (i) Any special remarks: Impresa Ing. Vincenzo Savarese
   (P.B.S.)

2. **Certificates:**

   (a) Certified that the attached approximate estimate amounting to Lire 2.530.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

   ITALIAN ENGINEER — Signature [signature]
   Official designation Capo Compartimento A.A.S.S.
   Date, and place Caserta 15.5.1944

   (b) I agree with the preceding certificate and recommend approval of the sum of Lire 2.530.000 (i. e accepted tender).

   [signature] Field Engineer. Date 22 June 44

   [signature] Engineer in General Charge of Section. Date 30 May 44

3. **Approved:**

   G.E. Rodds for.
   Director, P. W. & U. Sub-Commission. Lt. Col. R.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract

Form AC/ EST 1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

19-b

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

1. *(a)* ~~Buildings, Bridge~~, Road, ~~Power Stn, Pumping Stn etc, and~~ location 78IO da Giugliano a Parete

   Contratto

   (b) By contract or direct labour

   (c) Whether contract includes all elements; if not state briefly what is specifically excluded ====

   (d) Amount of appoximate estimate I.6I7.900.~~00~~

   (e) How many competitive tenders received I

   Highest and lowest

   (f) Is lowest to be accepted; if not, why? sì

   (g) Amount of acceptable tender I.6I7.900.~~00~~

   (h) Probable time for completion 7 mesi

   (i) Any special remarks Impresa: Giuseppe Merlino

   6 PBS Project

2. **Certificates:**

   (a) Certified that the attached approximate estimate amounting to Lire I.6I7.900.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

   ITALIAN ENGINEER — Signature [signature]

   Official designation Capo Compartimento A.A.S.S.

   Date, and place Caserta I5.5.I944

   (b) I agree with the preceding certificate and recommend approval of the sum of Lire 1 617 900

   (i. e accepted tender).

   (i) [signature] Field Engineer. Date 22 May 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Sta, Pumping Sta, etc, and~~ location 78IO da Giugliano a Parete

(b) By contract or direct labour Contratto

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ---

(d) Amount of appoximate estimate I.6I7.900.~~00~~

(e) How many competitive tenders received I

Highest and lowest

(f) Is lowest to be accepted; if not, why? sì

(g) Amount of acceptable tender I.6I7.900.~~00~~

(h) Probable time for completion 7 mesi

(i) Any special remarks Impresa: Giuseppe Merlano

a PBS Project

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.617.900.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [illegible]

Official designation Capo Compartimento A.A.S.S.

Date, and place Caserta I5.5.I944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1.617.900 (i. e accepted tender).

[illegible] Date 22 Dec. 44
Field Engineer.

[illegible] Thompson Col Date 2 May 45
Engineer in General Charge of affected region.

3. Approved: 3519

G.E. Hobbs

(for) Director, P. W. & U. Sub-Commission. Lt. Col. R.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Lit. 18

~~Form 180/PSC/~~

Lit 18

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 520/T10/A

(APPROVALS)

1. (a) ~~[illegible]~~, Road, ~~[illegible]~~ Route N° T10 ~~[illegible]~~ and location..Cancello Arnenso.....

(b) By contract or direct labour .Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded .Repairs and Maintenance ...

(d) Amount of approximate estimate ..3,861,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....yes.....

(g) Amount of acceptable tender .....3,861,000.....

(h) Probable time for completion .....30 June 44.....

(i) Any special remarks ..Army to furnish bitumen and small... ....stone.....Contractor: Donofrio.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..3,861,000...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....Lt Col Capt. M.M. U. Canale

Official designation .....

Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ..3,861,000.....(i.e. accepted tender).

Date 3-4

Declassified E.O. 12356 Section 3.3/NND No. 785019

(e) ~~Extension~~, Road, ~~Exxx~~ Route № 710
~~Exx Exxxxxxxxxxxx~~ and location, Cancello-Arienzo.....

(b) By contract or direct labour .Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded .Repairs and Maintenance...

(d) Amount of approximate estimate ..3,861,000.....

(e) How many competitive tenders received .....1.....
Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....yes.....

(g) Amount of acceptable tender ....3,861,000.....

(h) Probable time for completion ...30 June 44.....

(i) Any special remarks ..Army to furnish bitumen and small...
....stone.....Contractor: Donofrio.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..1,861,000...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature Ten. Lucarini Off. Cap. W.T. U. Tecnico
) Official designation .....
) Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ..3,861,000.....(i.e. accepted tender).

U.S. Field Engineer. ..... Date 3-4

(c) [signature] ..... Date 3 Apr. 44.
Engineer in General Charge of affected region.

3. Approved.

[signature]
.....
Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract only

Form ACC EST 1

18

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

q.i / manta

ESTIMATE OF WORK TO BE CARRIED OUT 520/710

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Route #10 Cancello-Arienzo

(b) By contract or direct labour Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded We will furnish Granigliа & Bitumen

(d) Amount of appoximate estimate £ 4.400.000

(e) How many competitive tenders received —

Highest and lowest —

(f) Is lowest to be accepted; if not, why? —

(g) Amount of acceptable tender £ 4.400.000

(h) Probable time for completion 30 June-44

(i) Any special remarks D'Onofrio - G. Contractor on a unit price basis

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Raffaeli

Official designation Ag. Capo Compartimento AA.II.

Date, and place Caserta 8-6-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire £. 4.400.000 (i. e accepted tender).

to Commodore Date 15 June 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Route #10 Cancello-Arienzo

(b) By contract or direct labour contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded We will furnish Granigli & Bitumen

(d) Amount of appoximate estimate £ 4.500.000

(e) How many competitive tenders received —

Highest and lowest —

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 4.400.000

(h) Probable time for completion 30 June-44

(i) Any special remarks D'onofrio - G. Contractor on a unit price basis

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature [illegible]

Official designation Dy. Capo Compartimento PP.WW.

Date, and place Roma 8-5-44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 4.400.000 (i. e accepted tender).

(i) [illegible] Date 15 May 44
Field Engineer.

(ii) [illegible] Date 23 may 44
Engineer in General Charge of affected region.
for D. est. Naples

3. Approved: 3517

G. E. Rhodes Lt. Col.
Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Foglio Acc. Est.I

18/

Collected Contract

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizie lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia, una deve essere trattenuta dalla Sottocommissione del Q.G.,una deve essere restituita al capo dell'aerea, (LT COL THOMPSON e MAGG HYLAND) quando approvata, e una deve essere restituita all'Ing. Italiano che firma il certificato.

PERIZIE = COSTO + APPROVAZIONE

I - (a) Lavori per la completa sistemazione della strada tra l'abitato di Cancello ed il bivio della statale N.7

(b) Lavori da eseguire in economia

(c) se il contratto include tutti gli elementi escluso graniglia bitume e combustibili se non segnare brevemente ciò che è incluso

(d) l'importo della perizia L. 4.500.000.00

(e) quante richieste si sono ricevute
la più alta e la più bassa

(f) la più bassa può accettarsi? se non perchè?

(g) somma dell'offerta accettabile

(h) tempo probabile per lesecuzione

(i) qualsiasi rilievo di importanza Gerardo D'Onofrio - Contractor

2 - CERTIFICATI

(a) certifico che l'acclusa perizia approssimata ammontante a L.4400000 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

Caserta 8/4/44 L'INGEGNERE CAPO COMPARTIMENTO
(R. Mancini)

(b) Approvo il precedente attestato e raccomando l'approvazione della

Declassified E.O. 12356 Section 3.3/NND No. 785019

essere restituita all'Ing. Italiano che firma il certificato.

PERIZIE = COSTO + APPROVAZIONE

I - (a) Lavori per la completa sistemazione della strada tra l'abitato di Cancello ed il bivio della statale N.7

(b) Lavori da eseguire in economia

(c) se il contratto include tutti gli elementi escluso graniglia bitume e combustibili se non segnare brevemente ciò che è incluso

(d) l'importo della perizia L. 4.500.000.00

(e) quante richieste si sono ricevute
la più alta e la più bassa

(f) la più bassa può accettarsi? se non perchè?

(g) somma dell'offerta accettabile

(h) tempo probabile per lesecuzione

(i) qualsiasi rilievo di importanza Gerardo D'onofrio - Contractor.

2 - CERTIFICATI

(a) certifico che l'acclusa perizia approssimata ammontante a L.4400000 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

Caserta 8/4/44 L'INGEGNERE CAPO COMPARTIMENTO
(R. Mancini)

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 4.400.000; (cioè offerta accettata)

(I) ..... (data 10 Apr ..)

3516

L'INGEGNERE DI CAMPO

(I) H. Thompson Lt. Col. (data 2 May 44.

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3- APPROVATO

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

EL DIRETTORE DELLA SOCIETÀ SCIENTIFICA ITALIANA

Declassified E.O. 12356 Section 3.3/NND No. 785019

1

17

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizie lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommisione del Q.G.; una deve essere restituita al capo dell'area, (LT Col. THOMPSON e Magg.HYLAND) quando approvata, e una deve essere restituita all'Ing.Italiano che firma il Certificato 2.=

506/713/13

PERIZIE = COSTO = APPROVAZIONE

I - a) ~~Fabbricati, ponti~~, strade, ~~centrale di forza motrice, controlo di segnatura e luce~~ #13- abitato Frattamaggiore. . . . . .

b) Se contratto o lavoro in economia. Contratto. . . . . .

c) Se il contratto include tutti gli elementi se non segnare brevemente ciò che è escluso. . — . . . . . .

d) L'Importo della perizia. . 644.000,00 . . . . . .

e) Quante richieste si sono ricevute. . 1 . . . . . .

la più alta e la più bassa. . . . . .

f) La più bassa può accettarsi? se non perchè? . Sì . . . . . .

g) Somma dell'offerta accettabile. 644.000 = ...

h) Tempo probabile per l'esecuzione. . 8 mesi . . . . . .

i) Qualsiasi rilievo d'importanza. Nessuna Spesa . . . . . .

2 - CERTIFICATI:

a) Certifico : che l'acclusa perizia approssimata ammontante a L. 644m è stata preparata da me esse risponda a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

(firma. . [illegible] .

L'Ingegnere Italiano (carica ufficiale Cap. Comdt. Plat

(data e luogo. . Aversa . . 3-. .5-1944

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 644.000. .(cioè offerta accettata)

I) [illegible] (data. . 6. Magg. 44

Certificato 2.=

506/713/13

PERIZIE = COSTO = APPROVAZIONE

I - a) ~~Fabbricati, ponti~~, strade, ~~centrale di~~ 413. abitato Frattamaggiore ~~forza motrice, centrale di fognatura~~ e località. . . . . .

b) Se contratto o lavoro in economia. contratto. . . . . .

c) Se il contratto include tutti gli elementi se non segnare brevemente ciò che è escluso. = ...

d) L'Importo della perizia. . 6Hi.000,00 . . . . . .

e) Quante richieste si sono ricevute. . 1 . . . . . la più alta e la più bassa. . . . . .

f) La più bassa può accettarsi? se non perchè? . sì . . . . . .

g) Somma dell'offerta accettabile. 6Hi.000 = ...

h) Tempo probabile per l'esecuzione. . 8 mesi . . . . . .

i) Qualsiasi rilievo d'importanza. Impresa Ispica . . . . . .

2 - CERTIFICATI:

a) Certifico : che l'acclusa perizia approssimata ammontante a L. 6Hi.000 è stata preparata da me essa risponda a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

(firma . Ingegnere .

L'Ingegnere Italiano (carica ufficiale Cap. Comdt. P.W.B.

(data e luogo. . Caserta . . 3-5-1944

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 6.4?.?00 . .(cioè offerta accettata)

I) Ingegnere Capo (data 4 Maggio 44

L'INGEGNERE DI CAMPO

Lt. Kompass M.C. (data 3/5/44

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3 - APPROVATO

G.E. Rader

Lt. Col. R.E. IL DIRETTORE DELLA SOTTOCOMMISSIONE

for. P.W.B. Sub. Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

17a

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizie lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommissione del Q.G.; una deve essere restituita al capo dell'area, (LT Col. THOMPSON o Magg.HYLAND) quando approvata, e una deve essere restituita all'Ing.Italiano che firma il Certificato 2.-

506/713/9

PERIZIA = COSTO = APPROVAZIONE

I - a) ~~Fabbricati, ponti~~, strade, ~~centrale di forza motrice, centrale di fognature e locali~~ th. 413 - dalla 4.613 alla 87 escluso abitato Frattamaggiore . . . . . .

b) Se contratto o lavoro in economia. contratto . . . . . .

c) Se il contratto include tutti gli elementi se non segnare brevemente ciò che è escluso. . . . . .

d) L'Importo della perizia. . 3.316.584.= . . . . . .

e) Quante richieste si sono ricevute. . 1 . . . . . .

la più alta e la più bassa. . . . . .

f) La più bassa può accettarsi? se non perchè? H . . . . . .

g) Somma dall'offerta accettabile. 3.316.584.= . . . . . .

h) Tempo probabile per l'esecuzione. . 8 mesi . . . . . .

i) Qualsiasi rilievo d'importanza. Impianto S.D. Idrovia . . . . . .

2 - CERTIFICATI:

a) Certifico : che l'acclusa perizia approssimata ammontante a L. 3.316.584 è stata preparata da me esse risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

(firma. . . . . .

L'Ingegnere Italiano (carica ufficiale Capo Compartimento

(data e luogo. A.M.G. Napoli 3-5-1944

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 3.316.584 . . .(cioè offerta accettata)

I) . . . . . (data . . . 6 Maggio 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Certificato 2.=

506/713/9

PERIZIE = COSTO = APPROVAZIONE

I - a) ~~Fabbricati, ponti~~, strade, ~~centrale di forza motrice, centrale di fognatura e località~~. 413 - dalla 9.613 alla 82 esclusa abitato frattamaggiore . . . . . .

b) Se contratto o lavoro in economia. contratto . . . . . .

c) Se il contratto include tutti gli elementi se non segnare brevemente ciò che è escluso. = ...

d) L'Importo della perizia. 3.316.584.= . . . . . .

e) Quante richieste si sono ricevute. 1 . . . . . la più alta e la più bassa. . . . . .

f) La più bassa può accettarsi? se non perchè? = ...

g) Somma dell'offerta accettabile. 3.316.584.= . . . . . .

h) Tempo probabile per l'esecuzione. 8 mesi . . . . . .

i) Qualsiasi rilievo d'importanza. Insufficiente S.P. Cardarelli . . . . . .

2 - CERTIFICATI:

a) Certifico : che l'acclusa perizia approssimate ammontante a L. 3.316.584. è stata preparata da me esso risponde a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

(firma. . . [signature]

L'Ingegnere Italiano (carica ufficiale Capo Compartimento

(data e luogo. A.A.I.I. Lauria 5-5-1944

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 3.316.584. . .(cioè offerta accettata)

I)..... (data....6 Luglio 44

L'INGEGNERE DI CAMPO

[signature] (data 3 May 44

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3 - APPROVATO

..... G. E. Rodeo

per. P. W. & U. Sub. Commission

Lt. Col. M.E.

IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizie lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla Sottocommissione del Q.G.; una deve essere restituita al capo dell'area,(LT COL.THOMPSON e MAGG.HYLAND) quando approvata, e una deve essere restituita all'Ing.Italiano che firma il certificato 2.=

#507

PERIZIE = COSTO = APPROVAZIONE

I - a) ~~Fabbricati, ponti~~, strade, ~~centrale di forza motrice, centrale di fognatura~~ 8718 Taverna del bosco Trattamento località. . . . . .

b) Se contratto o lavoro in economia. . contratto . . . . . .

c) Se il contratto include tutti gli elementi se non segnare brevemente ciò che è escluso. escluso bitume . . .

d) L'importo della perizia. . 3.311.000,00 . . . . . .

e) Quante richieste si sono ricevute. . . 1 . . . . . .
la più alta e la più bassa. . . . . .

f) La più bassa può accettarsi? se non perchè?. . Sì . . . . . .

g) Somma dell'offerta accettabile. 3.311.000,00 . . . . . .

h) Tempo probabile per l'esecuzione. . 3 mesi . . . . . .

i) Qualsiasi rilievo d'importanza. Impresa Ing. Silvio Giuliano . .

2 - CERTIFICATI :

a) Certifico : che l'acclusa perizia approssimata ammontante a L. 3.311.000 è stata preparata da me essa risponda a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

(firma . [illegible] .

L'Ingegnere Italiano (carica ufficiale. Cap. Comfortini

(data e luogo. Caserta . 5-5-1944

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 3.311.000 . . . . .(cioè offerta accettata)

f) [illegible] ..(data...6. Luglio..45.....

L'INGEGNERE DI CAMPO

Declassified E.O. 12356 Section 3.3/NND No. 785019

PERIZIE = COSTO = APPROVAZIONE

I - a) ~~Fabbricati, ponti~~, strade, ~~centrale di forza motrice, centrale di fognatura~~ e località. 8418 Taverna del bravo Frattamaggiore . . . . . .

b) Se contratto o lavoro in economia. . contratto . . . . . .

c) Se il contratto include tutti gli elementi se non segnare brevemente ciò che è escluso. escluso bitume . . . . . .

d) L'importo della perizia. . £. 311.000.00 . . . . . .

e) Quante richieste si sono ricevute. . . 1 . . . . . la più alta e la più bassa. . . . . .

f) La più bassa può accettarsi? se non perchè?. . Sì . . . . . .

g) Somma dell'offerta accettabile. £. 311.000.00 . . . . . .

h) Tempo probabile per l'esecuzione. . 8 mesi . . . . . .

i) Qualsiasi rilievo d'importanza. Impresa: Ing. Giuseppe Giuliano . .

2 - CERTIFICATI :

a) Certifico : che l'acclusa perizia approssimata ammontante a L. £. 311.000.00 è stata preparata da me essa risponda a tutti i dati richiesti dal progetto, ed è ragionevole nell'importo.

(firma . [illegible] .

L'Ingegnere Italiano (carica ufficiale. Cap. Constructional

(data e luogo. Caserta . 3-5-1944

b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. £. 311.000 . . . . . (cioè offerta accettata)

F) [illegible] (data ... 6 Luglio 44 .....

L'INGEGNERE DI CAMPO

H.F. Thompson Lt Col (data. 8 May 44.....

L'INGEGNERE IN CAPO 3513 GENERALE DELLA REGIONE

3 - APPROVATO

..... G.E. Rendon Lt Col. A.E.

IL DIRETTORE DELLA SOTTOCOMMISSIONE

for Director, P.W. & U. Sub Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form AC: EST 1

158

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

540/8/19/8

ESTIMATE OF WORK TO BE CARRIED OUT

Note. This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Sewer Sta., Pumping Sta. etc.~~ and location: Provinciale allacciante Marcianise alla SS. Riparazione e manutenzione fino al 30-6-1944 innesto SS.87 passaggio a livello ferr. Napoli-Foggia. Klm. 3,067

(b) By contract or direct labour

(c) Whether contract includes all elements; if not state briefly what is specifically excluded

(d) Amount of appoximate estimate £. 780.000,00

(e) How many competitive tenders received un.

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender £. 780.000,00

(h) Probable time for completion 30 Giugno 1944

(i) Any special remarks

Impresa FOGLIA Giulio

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire 780.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Ing. Capo Comp. A.A.S.S. Caserta

N. 1864

Date, and place 10 MAG. 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Site, Pumping Station, and location~~ Provinciale allacciante Marcianise alla SS. Riparazione e manutenzione fino al 30-6-1944 innesto SS.87 passaggio a livello ferr.Napoli-Foggia. Klm. 3,067

(b) By contract or direct labour

(c) Whether contract includes all elements; if not state briefly what is specifically excluded

(d) Amount of appoximate estimate £. 780.000,00

(e) How many competitive tenders received un.

Highest and lowest

(f) Is lowest to be accepted; if not, why? si

(g) Amount of acceptable tender £. 780.000,00

(h) Probable time for completion 30 Giugno 1944

(i) Any special remarks

Impresa FOGLIA Giulio

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 780.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Ing.Capo Comp.A.A.S.S. Caserta

Date, and place №1864 / 10 MAR 1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire (i. e accepted tender).

(i) Field Engineer, Date 22 Marzo 44

(ii) Engineer in General Charge of affected region. Date 22 may 44

for Lt.-Col. Thom 3512

3. Approved:

Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contracts Branch Reference Copy

Form AC/EST 1

15.

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

CONTRACT

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE
(Approvals)

1. *(a)* ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn etc~~, and location (Rout. #5) Km. 33.#730 to Maddaloni-Recale-Caserta.

(b) By contract or direct labour By Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All elements

(d) Amount of appoximate estimate £ 3.436.400

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 3.406.400

(h) Probable time for completion 31 June 1804

(i) Any special remarks Work in progress.

Contr. Pietro Zuzzi.

2. **Certificates:**

(a) Certified that the attached approximate ~~estimate~~ amounting to Lire 3 436 400 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature Maffucci Cav

Official designation Capo Compartimento A.A.S.S Caserta

Date, and place Caserta / 29 April 44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3 406 400 (i. e accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

(Road #3719)

1. *(a)* ~~Building, Bridge~~, Road, Power ~~Stn, Pumping Stn etc~~, and location 22.5 Km. Maciarino-Recale-Caserta.

(b) By contract or direct labour By Contract.

(c) Whether contract includes all elements; if not state briefly what is specifically excluded All elements.

(d) Amount of appoximate estimate £ 3.406.400

(e) How many competitive tenders received

Highest and lowest

(f) Is lowest to be accepted; if not, why?

(g) Amount of acceptable tender £ 3.406.400

(h) Probable time for completion 31 June 1946

(i) Any special remarks Work in progress.

Contr. Pietro Fuzzi.

2. Certificates:

(a) Certified that the attached approximate ~~estimate~~ amounting to Lire 3.406.400 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature

Official designation Capo Compartimento A.A.S.S. Caserta

Date, and place Caserta - 29 April 44

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3406400 (i. e accepted tender).

(i) Field Engineer. Date 1st May. 44

(ii) Engineer in General Charge of Construction. Date 1/5/44

3511

3. Approved:

Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contract only 14

Form AC/ EST/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

527/90

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE
(Approvals) 527/90

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Ponte Calore – Ariano

(b) By contract or direct labour: Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: All Elements except bitumen

(d) Amount of appoximate estimate: £ 3,200,000,00

(e) How many competitive tenders received: 1

Highest and lowest

(f) Is lowest to be accepted; if not, why?: yes

(g) Amount of acceptable tender: £ 3,200,000,00

(h) Probable time for completion: 30 June 1944

(i) Any special remarks:

Ciapparelli

2. **Certificates:**

(a) Certified that the attached approximate estimate amounting to Lire _____ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature: [signature]

Official designation: Lt. Col. Comdg. AA. SS. Coast

Date, and place: 6-4-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3.200.000 (i. e accepted tender).

for [signature] Date 9 Aug 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(Approvals)

527/90

1. *(a)* Building, Bridge, Road, Power Sta, Pumping Sta etc, and location — Ponte Calore - Ariano

(b) By contract or direct labour — Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded — All Elements except bitumen

(d) Amount of approximate estimate — £ 3,200,000.00

(e) How many competitive tenders received — 1

Highest and lowest

(f) Is lowest to be accepted; if not, why? — yes

(g) Amount of acceptable tender — £ 3,200,000.00

(h) Probable time for completion — 30 June 1944

(i) Any special remarks

Ciapparelli

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire _____ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature — [signature]

Official designation — Lt Col Comdg 1 AA SS Coy

Date, and place — 6-4-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 3200.000 (i. e accepted tender).

(i) [signature] Field Engineer. Date 9 May 44

(ii) [signature] Engineer in General Charge of affected region. Date 22 may 44

for Lt.Col. Thompson

3. Approved:

3510

G.E. Blake Lt Col

Director, P. W. B. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Foglio ACC. EST I

14.

AASS Copy

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Est S

Perizie lavori da farsi

14/

NOTA: Questo modello deve essere riempito in triplice copia; una copia de_ ve essere trattenuta dalla sottocommissione del Q.G. una deve essere resti tuita al capo dell'area (LT COL THOMPSON e MAGG. HYLAND) quando approvata, e una deve essere restituita all'Ing. Italiano che firma il certificato -

PERIZIE = COSTO = APPROVAZIONE

I- (a) Lavori straordinari di manutenzione fino al 30 giugno 1944 del tron co della strada statale N.90 compreso, fra Ponte Calore e ~~Limite~~ Ponte Alignano.-

(b) Lavori da eseguirsi in economia -

(c) se il contratto include tutti gli elementi se non segnare brevemente ciò che è incluso

(d) l'importo della perizia L. 3.200.000.00 (lire tremilioniduecentomila)

(e) quante richieste si sono ricevute la più alta e la più bassa . . . . . .

(f) la più bassa può accettarsi? se non perchè? . . . . . .

(g) somma dell'offerta accettabile . . . . . .

(h) tempo probabile per l'esecuzione: I lavori devono essere ultimati al 30 giugno 1944

(i) qualsiasi rilievo d'importanza . . . . . .

2- CERTIFICATI

(a) Certifico che l'acclusa perizia approssimata ammontante a L..... è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

Caserta 6 Agosto 1944.....

L'INGEGNERE CAPO COMPARTIMENTO DELL'A.A.S.S.

(b) Approvo il precedente attestato raccomando l'approvazione della somma di L. 3.200.000 . . (cioè offerta accettata)

(I) . . . . . (data . . 9 Ago. 44 . .

Declassified E.O. 12356 Section 3.3/NND No. 785019

ve essere trattenuta dalla sottocommissione [illegible]

tutta al capo [illegible] area (LT COL THOMPSON e MAGG. HYLAND) quando approvata,

e che deve essere restituita all'Ing. Italiano che firma il certificato -

PERIZIA = BOSIO = APPROVAZIONE

1- (a) Lavori straordinari di manutenzione fino al 30 giugno 1944 del tronco della strada statale N.90 compreso, fra Ponte Calore e ~~Arienzo~~ Ponte Arguro

(b) Lavori da eseguirsi in economia -

(c) se il contratto include tutti gli elementi
se non segnare brevemente ciò che è incluso

(d) l'importo della perizia L.3.200.000.00(lire tremilioniduecentomila)

(e) quante richieste si sono ricevute
la più alta e la più bassa . . . . . .

(f) la più bassa può accettarsi? se non perchè? . . . . . .

(g) somma dell'offerta accettabile . . . . . .

(h) tempo probabile per l'esecuzione: I lavori devono essere ultimati
al 30 giugno 1944

(i) qualsiasi rilievo d'importanza . . . . . .

2- CERTIFICATI

(a) Certifico che l'acclusa perizia approssimata ammontante a L.....
è stata preparata da me: essa risponde a tutti i dati richiesti dal
progetto, ed è ammissibile nell'importo.

Caserta 6 April 1944.....

L'INGEGNERE CAPO COMPARTIMENTO DELL'A.A.S.S.

(b) Approvo la precedente attestato raccomando l'approvazione della somma di L. 3200.000 . . (cioè offerta accettata)

(I) ..... (data . 7 Apr. 44 . .

L'INGEGNERE DI CAPO

(II) L.C. Thompson Lt Col (data . 13 April 44.

3309

L'INGEGNERE IN CAPO GENERALE DELLA REGIONE

3- APPROVATO

. . . . . IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC/EST 1

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE
(Approvals)

518/B

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc, and location: Naples - Pompei (Autostrada)

(b) By contract or direct labour: Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: All Elements.

(d) Amount of appoximate estimate: 4,000,000

(e) How many competitive tenders received: 1

Highest and lowest

(f) Is lowest to be accepted; if not, why?: yes

(g) Amount of acceptable tender: 5,000,000

(h) Probable time for completion: 31 July '44

(i) Any special remarks: General repairs including repairs to bridge

2. Certificates: Contractor: Carola, Vincenzo

(a) Certified that the attached approximate estimate amounting to Lire 5,000,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature: Luigi Lepidi

Official designation: Capo Ufficio Genio Civile

Date, and place: Napoli, 8.5.1944.

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 5,000,000 (i. e accepted tender).

W. Bettrey Date 8 May 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES – CAPITAL EXPENDITURE
(Approvals)

518/B

1. *(a)* Building, Bridge, Road, Power Stn, Pumping Stn etc. and location: Naples – Pompei (Autostrada)

(b) By contract or direct labour: Contract

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: All Elements.

(d) Amount of appoximate estimate: 4,000,000

(e) How many competitive tenders received: 1

Highest and lowest

(f) Is lowest to be accepted; if not, why?: yes

(g) Amount of acceptable tender: 5,000,000

(h) Probable time for completion: 31 July 44

(i) Any special remarks: General reapirs including repairs to bridge

2. Certificates: Contractor: Carola, Vimcenzo

(a) Certified that the attached approximate estimate amounting to Lire 5,000,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

ITALIAN ENGINEER

Signature: Luigi Lapiccirella

Official designation: Capo Ufficio Lavori Civili

Date, and place: Napoli, 8-5-1944

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 5,000,000 (i. e accepted tender)

(i) W. Pettry Capt CE Engineer. Date 8 May 1944

(ii) Thompson 3508 9 May 44
Engineer in General Charge of affected region.

3. Approved:

G. E. Rhodes Lt Col RE
for Director, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

LAJ/ecb

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

10 April 44.

ACC/678/ENG

Subject: Ortanova - Bovino Road.

To : Ministry of Public Works,
Attention Sig. Tizzano.

I am attaching hereto a copy of approval for the work to be done on the above highway. Please make sure that funds are available to pay the contractor.

L.A. JENNY,
Lt.-Col., C.E.,
Director.

3507

~~Form 180/EST/A~~

11.

11.

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 1/No 512/A

(APPROVALS)

1. (a) ~~Building, Bridge~~, Road. ~~Sewer~~ ~~Water Supply, Sewerage~~, and location Orta Nova - Bovino

(b) By contract or direct labour ...Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ...All except transport, bitumen cement.....

(d) Amount of approximate estimate £ 11,800,000.....

(e) How many competitive tenders received ...None. Only one.....

Highest and lowest .....Contractor who has the

(f) Is lowest to be accepted; if not, why? Necessary Plant.

(g) Amount of acceptable tender ...11,800,000.....

(h) Probable time for completion ...5 Max. AA.....

(i) Any special remarks Completion date depends

.....on available transport.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire .....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .Ing. Renato Ulmetta.....

official designation .....

Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 11,800,000....(i.e. accepted tender).

Colonel Royal Engineers

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Description, road, etc. Orta Nova - Lovino
Km. Running, etc., and location ..... Contract .....

(b) By contract or direct labour ... All except Transport,

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ... bitumen cement.

(d) Amount of approximate estimate ... £ 11,800,000 .....

(e) How many competitive tenders received ... None. Only one ...
Highest and lowest ..... Contractor who has the

(f) Is lowest to be accepted; if not, why? ... Necessary Plant.

(g) Amount of acceptable tender ... 11,800,000 .....

(h) Probable time for completion ... 5 Mar. 44 .....

(i) Any special remarks ... Completion date depends
..... on available Transport .....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire .....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ... Ing. Renato Antonelli .....
Official designation .....
Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 11,800,000 ...(i.e. accepted tender).

(i) A.E. Bailey Major Date 4 Mar 44
Field Engineer.

H. Thompson Col. Date 10 April 44.
Engineer in General Charge
of affected region.

3. Approved.

R.A. Lamy
Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

3506

10.C.

Form ACC/TEST/

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm HQ file, one to be returned to the Head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 508/711/C

(APPROVALS)

1. (a) ~~xxxxxxxxxxxxx~~, Road, ~~xxxxx~~ Route 711
~~xxxxxxxxxxxxxxxxxxxxx~~, and location..Naples.Pozzuoli.....

(b) By contract or direct labour ..Contract.....

(c) Whether contract includes all elements: if not state briefly what is specifically excluded .Repairs and Maintenance included

(d) Amount of approximate estimate ..3.400.000.....

(e) How many competitive tenders received ....1.....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? ...yes.....

(g) Amount of acceptable tender .....3.400.000.....

(h) Probable time for completion .....

(i) Any special remarks .....

.....Contractor: Menaco.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..3.400.000....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature L. Righini Capo Ispettorato Civile Napoli.

) Official designation .....

) Date, and place .....

(b) I agree with the preceding certificate and recommend approval

3.400.000

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) ~~xxxxxxxxxxxxxx~~, Road, xxxxx Route 711
~~xxxxxxxxxxxxxxxxxxx~~, and location..Naples Pozzuoli.....

(b) By contract or direct labour ..Contract.....

(c) Whether contract includes all elements: if not state briefly what is specifically excluded .Repairs and Maintenance included

(d) Amount of approximate estimate ..3,400,000.....

(e) How many competitive tenders received ....1.....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? ...yes.....

(g) Amount of acceptable tender .....3,400,000.....

(h) Probable time for completion .....

(i) Any special remarks .....

.....Contractor: Monaco.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..3,400,000....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature L. Raffiani Capo Sezione f. Civile Napoli.

) Official designation .....

) Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .3.4.00.000.....(i.e. accepted tender).

(1) .....Date 3 x 44
Field Engineer. 3505

(2) J. Thompson Maj. Date 3 Apr 44.
Engineer in General Charge of affected region.

3. Approved.

H. E. Robb Lt Col AC.
.....
(for) Director, P.W.B.U. Sub-Commission.

V

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ASC/TST/1

105

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 506/711/B

(APPROVALS)

1. (a) [redacted], Road, [redacted] Route Nº 711
[redacted], and location... Naples Pozzuoli.....

(b) By contract or direct labour .....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..Repairs and Maintenance included

(d) Amount of approximate estimate ....1,600,000.....

(e) How many competitive tenders received ....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ..yes.....

(g) Amount of acceptable tender ....1,600,000.....

(h) Probable time for completion .....

(i) Any special remarks .....

.....Contractor's Insurance.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire .1,600,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature L. Maffiani Capo Zona Pozzuoli Prov. Napoli

) Official designation .....

) Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1,600,000

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) [redacted], Road, [redacted] Route N° 711
[redacted] and location...Naples Pozzuoli.....

(b) By contract or direct labour .....Contract.....

(c) Whether contract includes all elements: if not state briefly what is specifically excluded ..Repairs and Maintenance included

(d) Amount of approximate estimate ...1,600,000.....

(e) How many competitive tenders received ....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ..yes.....

(g) Amount of acceptable tender ....1,600,000.....

(h) Probable time for completion .....

(i) Any special remarks .....

.....Contractor.i.Governess.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire .1,600,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature L. Raffiani...Capo Reparto Ferrovia Linea Napoli

Official designation .....

Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .1600.000.....(i.e. accepted tender).

(i) .....Executive Engineer..... Date .3-7-44...

Field Engineer.

.....Thompson.....Col..... Date 3 Jan 44.

Engineer in General Charge of affected region.

3504

3. Approved.

.....

Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Bianco

Form ACC/EST/1

10.1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

10.P

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 508/711/A

(APPROVALS)

1. (a) ~~Electricity, Road, Water~~ Route Nº 711
~~Electrification, Water Supply~~ and location. Napoli Pozzuoli .....

(b) By contract or direct labour ....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ...Repairs and Maintenace included

(d) Amount of approximate estimate .....1,650,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ....yes.....

(g) Amount of acceptable tender ...1,650,000.....

(h) Probable time for completion .....

(i) Any special remarks .....

.....Contractor: Bianco.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..1,650,000....has been prepared by me; it covers the full requirements of the project and is reasonable in amount.

Italian Engineer) Signature Ing. Luigi Raffaini Capitano G. Cole Napoli

Official designation .....

Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the amount of lire 1650.000 as the acceptable tender.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) ~~xxxxxxxxxxxxxxx~~ Road, ~~xxxx~~ Route Nº 711
~~xxxxxxxxxxxxxxx~~ and location. Napoli Pozzuoli .....

(b) By contract or direct labour ....Contract .....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..Repairs and Maintenace included

(d) Amount of approximate estimate .....1,650,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....yes.....

(g) Amount of acceptable tender ...1,650,000.....

(h) Probable time for completion .....

(i) Any special remarks .....

.....Contractor: Bianco.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..1,650,000....has been prepared by me; it covers the full requirements of the project and is reasonable in amount.

) Signature Ing. Luigi Raffaini Capo Ufficio Tecn. Napoli
Italian)
Engineer) Official designation .....
) Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1650,000.....(i.e. accepted tender).

(i) .....Date .....
Field Engineer.

.....Date 3 apr. 44.
3505
Engineer in General Charge
of affected region.

3. Approved.

.....
Director, P.M.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ASC/ESC/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comsn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Nyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 510/7/A

(APPROVALS)

1. (a) [redacted] Road. [redacted], and location. Caserta Interno 5 km ..

(b) By contract or direct labour .....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ...yes.....

(d) Amount of approximate estimate .....£ 800,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ....yes.....

(g) Amount of acceptable tender ...£.800,000.....

(h) Probable time for completion .Completion Maintenance.....

(i) Any special remarks ..Gen. repairs to Thro. streets.

.....

Contractor: Napolitano

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..800,000.....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

) Signature .....

Italian) Official designation .....

Engineer)

) Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .800,000.....(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

APPROVED

1. (a) [redacted] Road, [redacted], and location. Caserta Interno 5 km ..

(c) By contract or direct labour .....Contract.....

(c) Whether contract includes all elements: if not state briefly what is specifically excluded ...yes.....

(d) Amount of approximate estimate .....£.800,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? ....yes.....

(g) Amount of acceptable tender ...£.800,000.....

(h) Probable time for completion .Completion Maintenance.....

(i) Any special remarks ..Gen. repairs to Int. streets -

Contractor: Napolitano

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..800,000.....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

) Signature .....
Italian) Official designation .....
Engineer) Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .800,000.....(i.e. accepted tender).

(i) .....Date ..3.X.44

Field Engineer. 3502

.....Date 3 apr. 44.

Engineer in General Charge of affected region.

3. Approved.

.....
Director, P.W.A.U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Toglio ACC. EST. I

8. 9

Fabiano Fabiani

9.

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizie lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia; una copia deve essere trattenuta dalla sottocommissione del C.C., una deve essere restituita al capo dell'area, (LT COL THOMPSON e MAGG. HYLAND) quando approvata, e una deve essere restituita all'ing. italiano che firma il certificato.

PERIZIE = COSTO = APPROVAZIONE

I- (a) Lavori straordinari di manutenzione fino al 30 giugno 1944 della traversa interna di S.Maria Capua Vetere, facente parte della strada statale n.7 a carattere militare.

(b) Lavori in economia

(c) se il contratto include tutti gli elementi
se non segnare brevemente ciò che è incluso . . . . . .

(d) l'importo della perizia L.710.000.00 (lire settecentodiecimila)

(e) quante richieste si sono ricevute . . . . . .
la più alta e la più bassa . . . . . .

(f) la più bassa può accettarsi? se non perchè? . . . . . .

(g) somma dell'offerta accettabile . . . . . .

(h) tempo probabile per l'esecuzione. I lavori devono essere ultimati al 30 giugno 1944

(i) qualsiasi rilievo d'importanza . Carenza Napoletana Contratto

2- CERTIFICATI

(a) Certifico che l'acclusa perizia approssimata ammontante a L.710.000. è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

Caserta, li 27 MAR. 1944 989.

L'INGEGNERE CAPO COMPARTIMENTO DELL'A.A.S.S.

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 710.000 (cioè offerta accettata)

(i) [illegible] (data 3-X-44

Declassified E.O. 12356 Section 3.3/NND No. 785019

vata, e una deve essere restituita all'Ing. Italiano che firma il certi-
ficato.

PERIZIE = COSTO = APPROVAZIONE

I- (a) Lavori straordinari di manutenzione fino al 30 giugno I944 della tra-
verse interna di S.Maria Capua Vetere, facente parte della strada
statale n.7 a carattere militare.

(b) Lavori in economia

(c) se il contratto include tutti gli elementi
se non segnare brevemente ciò che è incluso . . . . . .

(d) l'importo della perizia L.7IO.000.00 (lire settecentodiecimila)

(e) quante richieste si sono ricevute . . . . . .
la più alta e la più bassa . . . . . .

(f) la più bassa può accettarsi? se non perchè? . . . . . .

(g) somma dell'offerta accettabile . . . . . .

(h) tempo probabile per l'esecuzione. I lavori devono essere ultimati
al 30 giugno I944

(i) qualsiasi rilievo d'importanza . Carreggiata Napoli-Capua Contenuta

2- CERTIFICATI

(a) Certifico che l'acclusa perizia approssimata ammontante a L.7IO.000.
è stata preparata da me: essa risponde a tutti i dati richiesti dal
progetto, ed è ammissibile nell'importo.

Caserta, li 27 MAR. '944 989.

L'INGEGNERE CAPO COMPARTIMENTO DELL'A.A.S.S.

(b) Approvo il precedente attestato e raccomando l'approvazione della
somma di L. 7I0.000 . . . . . (cioè offerta accettata)

(I) . . . . . (data . . 3-7-44 . .

L'INGEGNERE DI CARICO

(I). Thompson Mob (Data . 30 apr. 44.

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3501

3- APPROVATO

. . . . . IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

RB

Foglio CC. Ret. I

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizia lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia; una deve essere trattenuta dalla Sottocommissione del Q.G., una deve essere restituita al capo dell'Arma, (Lt.Col.Thompson e Magg.Hyland) quando approvata, e una deve essere restituita all'Ing.Italiano che firma il certificato.

PERIZIA = CONTO = APPROVAZIONE

1 - (a)Lavori straordinari di riparazione del tronco della strada statale n.87 compreso tra il ponte Carbonara ed il bivio per Marcianise .

- (b)Lavori da eseguirsi in economia.

(c)se il contratto include tutti gli elementi.

se non segnare brevemente ciò che è incluso.

(d)l'importo della perizia L.750.000,00 (lire settecentocinquantamila)

(e)quante richieste si sono ricevute.I lavori sono stati affidati alla la più alta o la più bassa.
Impresa ILLIANO Umberto da Baccli.

(f)la più bassa può accettarsi ? se non perchè ?

(g)somma dell'offerta accettabile

(h)tempo probabile per l'esecuzione.I lavori devono essere ultimati al 30 giugno 1944

(i)qualsiasi rilievo di importanza Archo Foglia Contractor.

2 - CERTIFICATI

(a) certifico che l'acclusa perizia approssimativa ammontante a L.750.000, è stata preparta da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

Caserta 19 Aprile 1944

1273

L'INGEGNERE CAPO COMPARTIMENTO
(R.Mancini)

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 750.000 (cioè offerta accettata)

(1) ..... (data .....)

L'INGEGNERE DI CAPO

7.D.E

Declassified E.O. 12356 Section 3.3/NND No. 785019

- (b)Lavori da eseguirsi in economia.

(c)se il contratto include tutti gli elementi.

se non segnare brevemente ciò che è incluso.

(d)l'importo della perizia L.750.000,00 (lire settecentocinquantamila)

(e)quante richieste si sono ricevute.I lavori sono stati affidati alla
la più alta o la più basse.
Impresa ILLIANO Umberto da Baccli.

(f)la più bassa può accettarsi ? se non perchè ?

(g)somma dell'offerta accettabile

(h)tempo probabile per l'esecuzione.I lavori devono essere ultimati al
30 giugno 1944

(i)qualsiasi rilievo di importanza Giulio Foglia Contractor.

2 - CERTIFICATI

(a) certifico che l'acclusa perizia approssimativa ammontante a L.750.000, è stata preparsa da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

Caserta 19 Aprile 1944

1273

L'INGEGNERE CAPO COMPARTIMENTO
(R.Pancini)

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 750.000 (cioè offerta accettata)

(1) ..... (data .....)

L'INGEGNERE DI CAMPO

(11) ..... (data 2 May 44.

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3500

3 - APPROVATO

.....

IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

~~Form 180/PSW~~

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm HQ file, one to be returned to the Head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 501/87/D

(APPROVALS)

1. (a) ~~XXXXXXXXXXXXXXXXXX~~e, Road, ~~XXXXX~~ Route Nº 87
~~XXXXXXXXXXXXXXXXXXXX~~, and Location.....Naples-Caserta.....

(b) By contract or direct labour .....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded: .....~~Nothing~~.....

(d) Amount of approximate estimate .....750,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....Yes.....

(g) Amount of acceptable tender .....750,000.....

(h) Probable time for completion ...30 June 44.....

(i) Any special remarks ..Gen. Repair & Maintenance.
.....Contractor: Foglia.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ....750,000....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer } Signature Raffaele Foglia, Ord. U.S. Roads
Official designation .....
Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ..750,000.....(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVAL)

1. (a) ~~xxxxxxxxxxxxxxxx~~ Road, ~~xxxxx~~ Route Nº 87
~~xxxxxxxxxxxxxxxxxx~~ and Location.....Naples-Caserta.....

(b) By contract or direct labour .....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded .....~~xxxxxxx~~.....

(d) Amount of approximate estimate .....750,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....Yes.....

(g) Amount of acceptable tender .....750,000.....

(h) Probable time for completion .....30 June 44.....

(i) Any special remarks ..Gen. Repair & Maintenance.
.....Contractor: Foglia.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ...750,000.... has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature .....
Official designation .....
Date and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ...750,000.....(i.e. accepted tender).

(Signature) ..... Date .....3-X.....
Field Engineer. 3499

L.F. Thompson Lt Col .... Date 30 Apr 44.....
Engineer in General Charge
of affected region.

3. Approved.

.....
Director P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Foglio A.. ES. 1 7(c). 111

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

Perizie lavori da farsi

NOTA: Questo modello deve essere riempito in triplice copia; una deve essere trattenuta dalla Sottocommissione del Q.G., una deve essere restituita al capo dell'area (LT COL. THOMPSON e MAGG HYLAND) quando approvata, e una deve essere restituita all'Ing. Italiano che firma il certificato.

PERIZIA = COSTO = APPROVAZIONE

1 - (a) Lavori straordinari di riparazione del tronco della Strada Statale nº 87 compreso tra il bivio per Marcianise ed il bivio per S.Nicola.

(b) Lavori da eseguirsi in economia.

(c) Se il contratto include tutti gli elementi.....

Se non segnare brevemente ciò che è incluso.

(d)L'importo della perizia L. 750.000.00 (settecentocinquantamila)

(e) Quante richieste si sono ricevute. I lavori sono stati affidati al l'Impresa Ing. Giulio Foglia residente in Marcianise.

(f) la più bassa può accettarsi? se non perchè?.....

(g) Somma dell'offerta accettabile.....

(h) Tempo probabile per l'esecuzione. I lavori devono essere ultimati il 30 giugno 1944.

(i) qualsiasi rilievo di importanza. Umberto Illiano ~~Ingegnere~~ Contratto

2 - CERTIFICATI

(a) certifico che l'acclusa perizia approssimata ammontante a Lire 750.000.= è stata approvata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

CASERTA

L'ISPETTORE CAPO COMPARTIMENTO DELLA A.A.S.S.

Declassified E.O. 12356 Section 3.3/NND No. 785019

re trattemts dalla Sottocommissione del Q.G., una deve essere restituita al capo dell'area (LT COL. THOMPSON e MAGG HYLAND) quando approvata, e una deve essere restituita all'Ing. Italiano che firma il certificato.

PERIZIA = COSTO = APPROVAZIONE

1 - (a) Lavori straordinari di riparazione del tronco della Strada Statale n° 87 compreso tra il bivio per Marcianise ed il bivio per S.Nicola.

(b) Lavori da eseguirsi in economia.

(c) Se il contratto include tutti gli elementi.....

Se non segnare brevemente ciò che è incluso.

(d)L'importo della perizia L. 750.000.00 (settecentocinquantamila)

(e) Quante richieste si sono ricevute. I lavori sono stati affidati all'Impresa Ing. Giulio Foglia residente in Marcianise.

(f) la più bassa può accettarsi? se non perchè?.....

(g) Somma dell'offerta accettabile.....

(h) Tempo probabile per l'esecuzione. I lavori devono essere ultimati il 30 giugno 1944.

(i) qualsiasi rilievo di importanza..... Umberto Miracco Ingegnere Contratto

2 - CERTIFICATI

(a) certifico che l'acclusa perizia approssimata ammontante a Lire 750.000.= è stata approvata da me: essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

CASERTA -

L'INGEGNERE CAPO COMPARTIMENTO DELLA A.A.S.S.

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 750.000 (cioè offerta accettata)

(1) ..... (data 3/98)

Declassified E.O. 12356 Section 3.3/NND No. 785019

L'INGEGNERE II CAMPO

(11) W. Thompson Col (data. 2 Lug 47)

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3 - APPROVATO

. . . . . .

IL DIRETTORE DELLA SOTTOCOMMISSIONE

VZ/

Declassified E.O. 12356 Section 3.3/NND No. 785019

~~Form 180/PSI/4~~

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 501/87/C

(APPROVALS)

1. (a) ~~Building, Erection~~ Road, ~~Extension~~ Route Nº 87 ~~Reconstruction~~ and location... Naples Caserta .....

(b) By contract or direct labour .....Contract.....

(c) Whether contract includes all elements; ~~if not, give briefly what is specifically excluded~~ ..Repairs and Maintenance. only.

(d) Amount of approximate estimate ..150'000.00.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? ....yes.....

(g) Amount of acceptable tender .....150,000.....

(h) Probable time for completion .....

(i) Any special remarks .....

.....Contractor: Illiano.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ...150,000. has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature Ispettorato Lab. Coop. A.M.G. Caserta

Official designation .....

Date, and place .....

(b) I agree with the preceding certificate and recommend approval 150,000 (the accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) ~~Building Road~~, Road, ~~Name~~ Route No 37
~~and Location~~ and location...Naples Cassenta.....

(b) By contract or direct labour .....Contract.....

(c) Whether contract includes all elements; ~~if not state briefly what is specifically excluded~~ ..Repairs and Maintenance only.

(d) Amount of approximate estimate ..150'000.....

(e) How many competitive tenders received ....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ....yes.....

(g) Amount of acceptable tender .....150,000.....

(h) Probable time for completion .....

(i) Any special remarks .....

.....Contractor: Illiano.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ...150.000.has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature Ref. Engineer Lgt. Col. A.A.F.S. Lucia
Official designation .....
Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 150.000.....(i.e. accepted tender).

(Signature) Date 3-4-44
Field Engineer.

A.R. Thompson A.A.F. 34973 Apr 44.
Engineer in General Charge
of effected region.

3. Approved.

.....
Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

~~Form 100/PSC/4~~

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comma HQ file, one to be returned to the Head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 501/87/B

(APPROVALS)

1. (a) ~~xxxxxxxxxxxxxxx~~ Road. ~~xxxxx~~ Route Nº 87
~~xxxxxxxxxxxxxxxxxxx~~ and location..... Naples. Caserta.

(b) By contract or direct labour .....Contract.....

(c) Whether contract includes all elements; ~~if not state briefly what is specifically excluded~~ ..Repairs. and Maintenance. Only -

(d) Amount of approximate estimate .....900.000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? ....yes.....

(g) Amount of acceptable tender .....900.000.....

(h) Probable time for completion .....

(i) Any special remarks .....

.....Contractor.i.Giuglione.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire L. 900.000 has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

) Signature .....
Italian)
Engineer) Official designation .....
) Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 900.000 (i.e. accepted tender)

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) ~~[illegible]~~ Road. ~~[illegible]~~ Route No 87
~~[illegible]~~ and location..... Naples. Caserta.

(b) By contract or direct labour .....Contract.....

(c) Whether contract includes all elements; ~~if not state briefly what is specifically excluded~~ ..Repairs. and Maintenance. Only.

(d) Amount of approximate estimate .....900,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? ....yes.....

(g) Amount of acceptable tender .....900.000.....

(h) Probable time for completion .....

(i) Any special remarks .....

.....Contractor: i. Giugliano.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 900,000. has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

) Signature ..... Lt. Col. R.E. S.S. Cmdr.
Italian)
Engineer) official designation .....
) Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 900,000 (i.e. accepted tender).

(c) ..... Date 5-X-44.
Field Engineer.

(d) L. Thompson. Maj. 3498 April 44.
Engineer in General Charge
of affected region.

3. Approved.

.....
Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

RB Foglio Acc. N. I 7A·50·10

COMMISSIONE ALLEATA DI CONTROLLO

SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI

PERIZIE LAVORI DA FARSI

NOTA: Questo modello deve essere riempito in triplice copia; una deve essere trattenuta dalla Sottocommissione del Q.C., una deve essere restituita al capo dell'aerea (LT.Col.THOMPSON e MAGG.HYLAND) quando approvata, e una deve essere restituita all'Ing.Italiano che firma il certificato.

PERIZIE = COSTO = APPROVAZIONE

1 - (a) Lavori straordinari di riparazione del tronco della strada statale n.87 compresa fra Napoli e Caivano

(b) Lavori da eseguirsi in economia

(c) se il contratto include tutti gli elementi se non segnare brevemente ciò che è incluso

(d) l'importo della perizia L.2.300.000,00 (lire duemilionitrecentomila)

(e) quante richieste ni sono ricevute. I lavori sono stati affidati alla La più alta e la più bassa. Impresa Sepe Nunzio da Afragola.

(f) la più bassa può accettarsi ? se non perchè ? =

(g) somma dell'offerta accettabile =

(h) tempo probabile per l'esecuzione. I lavori devono essere ultimati al 30 giugno 1944

(i) qualsiasi rilievo di importanza... Nunzio Sepe Contractor.

2 - CERTIFICATI

(a) Certifico che l'acclusa perizia approssimata ammontante a L.2.300.000,- è stata preparata da me:essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

1271 Caserta 19 APR 1944

L'INGEGNERE CAIO COMPARTIMENTO dell'A.A.C.S.

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 2.300.000 (cioè offerta accettata)

(1) ..... (data .....)

L'INGEGNERE DI CAMPO

Declassified E.O. 12356 Section 3.3/NND No. 785019

n.87 compresa fra Napoli e Caiveno

(b) Lavori da eseguirsi in economia

(c) se il contratto include tutti gli elementi
se non segnare brevemente ciò che è incluso

(d) l'importo della perizia L.2.300.000,00 (lire duemilionitrecentomila)

(e) quante richieste si sono ricevute. I lavori sono stati affidati alla
La più alta e la più bassa. Impresa Sepe Nunzio da Afragola.

(f) la più bassa può accettarsi ? se non perchè ? =

(g) somma dell'offerta accettabile =

(h) tempo probabile per l'esecuzione. I lavori devono essere ultimati al
30 giugno 1944

(i) qualsiasi rilievo di importanza... Nunzio Sepe Contractor.

2 - CERTIFICATI

(a) Certifico che l'acclusa perizia approssimata ammontante a L.2.300.000,-
è stata preparata da me essa risponde a tutti i dati richiesti dal pro-
getto, ed è ammissibile nell'importo.

1271 Caserta 19 APR 1944

L'INGEGNERE CAPO COMPARTIMENTO dell'A.A.S.S.

(b) Approvo il precedente attestato e raccomando l'approvazione della
somma di L. 2.300.000 (cioè offerta accettata)

(1) [illegible] (data [illegible])

L'INGEGNERE DI CAMPO

(11) [illegible] (data 2 May 44

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3495

3 - APPROVATO

IL DIRETTORE DELLA SOTTOCOMMISSIONE

VOID

Declassified E.O. 12356 Section 3.3/NND No. 785019

7A.

Form AAC/ESD/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 501/67/A

(APPROVALS)

1. (a) ~~[redacted]~~, Road, ~~[redacted]~~ Route N° 87
~~[redacted]~~, and location. Napoli Casarta 23 km..

(b) By contract or direct labour ....Contract.....

(c) Whether contract includes all elements; if not state briefly What is specifically excluded .Repair and Maintenance.....

(d) Amount of approximate estimate .£ 700,000.....

(e) How many competitive tenders received .....
Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ...yes.....

(g) Amount of acceptable tender ..... ~~[redacted]~~ .700.000 lire

(h) Probable time for completion .Recurring Maintenance.....

(i) Any special remarks .....
.....Contractor : Sepe.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to lire ...700.000...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature H. Lawrence Lt Col Engr. A.A.I.S.C. Caserta
Official designation .....
Date, and place ... Naples 3 April 1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 700.000.....(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE 501/07/A

(APPROVALS)

1. (a) [redacted]. Road, [redacted] Route Nº 87
[redacted] and location. Napoli Cesarta 23. km..

(b) By contract or direct labour ....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded . Repair and Maintenance.....

(d) Amount of approximate estimate . £ 700,000.....

(e) How many competitive tenders received .....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ...yes.....

(g) Amount of acceptable tender .....~~£1000,000~~ . 700.000 M.

(h) Probable time for completion . Recurring Maintenance.....

(i) Any special remarks .....

.....Contractor: Sepe.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ...700.000...has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature H.Stevenson Col. Corps. AA. & S.Coast

Official designation .....

Date, and place ...Naples 3 April 1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 700.000.....(i.e. accepted tender).

(Sd) .....Date 3-4-44

Field Engineer.

H.T.Thompson Col. 3 apr 44.

Engineer in General Charge of affected region. Date .....

3. Approved.

.....

Director P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

6b

Form 120/PSI/

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 509/7B/B

(APPROVALS)

1. (a) ~~Building or Road~~, Road, ~~Name~~ Route 7B ~~and Location~~, and location..Naples. Avellino.....

(b) By contract or direct labour ...Contract.....

(c) Whether contract includes all elements: if not state briefly what is specifically excluded .....

(d) Amount of approximate estimate ....1,000,000.....

(e) How many competitive tenders received ...1.....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? ...yes.....

(g) Amount of acceptable tender ....1,000,000.....

(h) Probable time for completion ...30. June. 44.....

(i) Any special remarks ....General. repairs. & Maintenance Contractors. Attend.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..1,000,000....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature W. Lieutenant Col. Corps. RE. U.S. Army

Official designation .....

Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ..1,000,000 .....(i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE 509/7B/3

(APPROVALS)

1. (a) ~~xxxxxxxxxxxxxx~~ Road, ~~xxxxx~~ Route 7B
~~xxxxxxxxxxxxxxxxx~~, and location..Naples. Avellino.....

(b) By contract or direct labour ...Contract.....

(c) Whether contract includes all elements: if not state briefly what is specifically excluded .....

(d) Amount of approximate estimate ....1,000,000.....

(e) How many competitive tenders received ...1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ...yes.....

(g) Amount of acceptable tender ....1,000,000.....

(h) Probable time for completion ...30. June. 44.....

(i) Any special remarks ....General. repairs + Maintenance
.....Contractors. Attend.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..1,000,000....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature [signature] Lt. Col. A.A.S. Comd
Official designation .....
Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ..1,000,000.....(i.e. accepted tender).

(i) [signature]... Date 7.....
Field Engineer.

[signature]... Date 3/6 Nov. 44.....
Engineer in General Charge of effected region.

3. Approved.

[signature]
.....
Director P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

6A

Form Mac/ECT/.

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 509/7B/A

(APPROVALS)

1. (a) R[redacted], Road. [redacted] Route Nº 7 Bis [redacted], and location. Napoli. Avellino. Km. 54.4 km

(b) By contract or direct labour ..Contract.....

(c) Whether contract includes all elements: ~~if not state briefly what is specifically excluded~~ ..Repairs. and Maintenance..only.

(d) Amount of approximate estimate .....£ L.300.000.....

(e) How many competitive tenders received ...4.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ...yes.....

(g) Amount of acceptable tender ...£ L.300,000.....

(h) Probable time for completion ...Recurring. Maintenance.....

(i) Any special remarks .....

.....Contractor: Lisarno.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..L.300.000...has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ..[illegible]..

Official designation .....

Date, and place .....

(b) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE 509/7B/A

(APPROVALS)

1. (a) P[redacted], Road, [redacted] Route Nº 7 Bis
[redacted], and location. Napoli. Avellino. Len. 54.4 km

(b) By contract or direct labour ..Contract.....

(c) Whether contract includes all elements; ~~if not state briefly what is specifically excluded~~ ..Repairs. and. Maintenance..only.

(d) Amount of approximate estimate .....£ 1.300,000.....

(e) How many competitive tenders received ...1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ...yes.....

(g) Amount of acceptable tender ...£ 1.300,000.....

(h) Probable time for completion ...Recurring. Maintenance.....

(i) Any special remarks .....

.....Contractor:..Disacno.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..1.300,000...has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ..Ispettore..Lgt.Col.A.A.I.C.Cady..
Official designation .....
Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .1.300.000....(i.e. accepted tender).

(1) ..Executive/Engineer... Date ..3-X-..44..
Field Engineer.

3492

(2) ..C. Thompson. Lt.Col... Date ..3 Apr. 44.
Engineer in General Charge of affected region.

3. Approved.

.....
Director, P.W.A.U. Sub-Commission.

V

Declassified E.O. 12356 Section 3.3/NND No. 785019

5.

Form AMC/PWT/

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Nyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 503/7~~5~~/A

(APPROVALS)

1. (a) ~~XXXXXXXXXXXXXXX~~, Road, ~~XXXXX~~ Route N° 7 Bis
Stn. Pumping Stn etc, and location....Caposa .Napoli .31 .km ..

(b) By contract or direct labour ..Contract.....

(c) Whether contract includes all elements; ~~if not state briefly what is specifically excluded~~ ...Repairs .and .Maintenance .only -

(d) Amount of approximate estimate .....1,360,000.....

(e) How many competitive tenders received .....1.....
Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....yes.....

(g) Amount of acceptable tender ....1,360,000.....

(h) Probable time for completion .....Recurring Maintenance...

(i) Any special remarks ...It .is .quite .possible .that .increased traffic .condition .might .alter .the .estimate.....

2. Certificates: Contractor: Merlino

(a) Certified that the attached approximate estimate amounting to Lire ..1.360,000....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ...Ispettore...Cap. Corp. R.R.II. Trasp.
) Official designation .....
) Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ..1..360.000.....(i.e. accepted tender).

Executive Officer ..... Date 2-X-44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Stn. Pumping Stn etc. and location....Capua-Napoli 23 km..

(c) By contract or direct labour ..Contract.....

(c) Whether contract includes all elements; ~~if not state briefly what is specifically excluded~~ ...Repairs and Maintenance only -

(d) Amount of approximate estimate .....1,360,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .....yes.....

(g) Amount of acceptable tender ....1,360,000.....

(h) Probable time for completion ....Recurring Maintenance...

(i) Any special remarks ...It is quite possible that increased traffic condition might alter the estimate.....

2. Certificates: Contractor: Merlino

(a) Certified that the attached approximate estimate amounting to Lire ..1,360,000....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature Lt. Comm. Capt. Corp. U.S. Navy
) Official designation .....
) Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire ..1,360,000.....(i.e. accepted tender).

(i) Edward F. Dunn... Date 3-X-44
Field Engineer.

Lt. Col. Thompson, J.W.S. Date 3 Oct 44.
Engineer in General Charge
of effected region.

3491

3. Approved.

L.A. Sharp
.....
Director, P.W.& U. Sub-Commission.

V

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form AAC/PWT/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 511/7/A and
(APPROVALS) 519/7/A

1. (a) [redacted] Road, [redacted] N° 7 Arienzo
[redacted], and location Benevento Avellino 81 km

(b) By contract or direct labour ..Contract.....

(c) Whether contract includes all elements: if not state briefly what is specifically excluded Gen. Repairs and Maintenance only.

(d) Amount of approximate estimate ..£.1,920,000.....

(e) How many competitive tenders received ...1.....
Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ..yes.....

(g) Amount of acceptable tender .....£.1,920,000.....

(h) Probable time for completion ....Recurring Maintenece.....

(i) Any special remarks .....
.....Contractor: Lualdi.....

2. Certification:

(a) Certified that the attached approximate estimate amounting to Lire ..1,920,000....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

) Signature R. Thompson Lt.Col. RE SS Comdr.
Italian)
Engineer) Official designation .....
) Date, and place .....

(b) I agree with the preceding certificate and recommend approval

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) ~~xxxxxxxxxxxxxxxx~~ Road, ~~xxxx~~ Nº 7 Arienzo
~~xxxxxxxxxxxxxxxxxxx~~ and location. Benevento Avellino 51 km

(b) By contract or direct labour .. Contract .....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded Gen. Repairs and Maintenance only.

(d) Amount of approximate estimate .. £.1,920,000 .....

(e) How many competitive tenders received ...1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? .. yes .....

(g) Amount of acceptable tender .....£.1,920,000.....

(h) Probable time for completion ....Recurring Maintenance.....

(i) Any special remarks .....

.....Contractor: Lualdi.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ..1,920,000....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature [signature] Lt. Col. AA.SS. Canadian
Official designation .....
Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .1.9.20.000.....(i.e. accepted tender).

(i) [signature] Date 3-1-44
Field Engineer.

[signature] Date 3/Jan/44
Engineer in General Charge of affected region.

3. Approved.

[signature]
.....
Director P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Foglio AGO

Estimate & Contract 26

5 c/

COMMISSIONE ALLEATA DI CONTROLLO
SOTTOCOMMISSIONE LAVORI E SERVIZI PUBBLICI
Perizie lavori da farsi

502/7/c

NOTA:questo modello deve essere rieppito in triplice copia, una deve essere trattenuta dalla sottocommissione del Q.G., una deve essere restituita al capo dell'area, (LT COL THOMPSON E MAGG. HYLAND) quando approvata, e una deve essere restituita all'Ing.Italiano che firma il certificato.

PERIZIE COSTO = APPROVAZIONE

- (a)Lavori straordinari di riparazione del piano viabile del tratto della S.S.7 compreso fra S.Maria C.V. e Caserta -

(b) Lavori da eseguirsi in economia

(c) se il contratto include tutti gli elementi se non segnare brevemente ciò che è incluso

(d) l'importo della perizia L. 2.370.000

(e) quante richieste si sono ricevute - I lavori sono stati affidati alla la più bassa e la più alta - Impresa Bianco Luigi residente a Napoli

(f) la più bassa può accettarsi? se non perchè?

(g) somma dll'offerta accettabile

(h) tempo probabile per l'esecuzione - I lavori devono essere ultimati entro il 30 giugno 1944

(i) qualsiasi rilievo di importanza Luigi Bianco, Impresa. Work will be on a cost price basis.

2- CERTIFICATI

(a) certifico che l'acclusa perizia approssimata ammonta a L.2.370.000.00 è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

N°1762 Caserta, 12 MAG. 1944

L'INGEGNERE CAPO COMPARTIMENTO
(M.Mancini)

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 2.370.000 (cioè offerta accettata)

(1) [illegible] (data 12 Maggio 44)

L'INGEGNERE IN CAMPO

Declassified E.O. 12356 Section 3.3/NND No. 785019

- (a) Lavori straordinari di riparazione del piano viabile del tratto della S.S.7 compreso fra S.Maria C.V. e Caserta -

(b) Lavori da eseguirsi in economia

(c) se il contratto include tutti gli elementi se non segnare brevemente ciò che è incluso

(d) l'importo della perizia L. 2.370.000

(e) quante richieste si sono ricevute - I lavori sono stati affidati alla la più bassa e la più alta - Impresa Bianco Luigi residente a Napoli

(f) la più bassa può accettarsi? se non perchè?

(g) somma dell'offerte accettabile

(h) tempo probabile per l'esecuzione - I lavori devono essere ultimati entro il 30 giugno 1944

(i) qualsiasi rilievo di importanza Luigi Bianco, Impresa. Work will be on a unit price basis

2- CERTIFICATI

(a) certifico che l'accluse perizia approssimata ammonta a L.2.370.000.00 è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto, ed è ammissibile nell'importo.

N°1762 Caserta, 12 MAG. 1944

L'INGEGNERE CAPO COMPARTIMENTO
(E.Mancini)

(b) Approvo il precedente attestato e raccomando l'approvazione della somma di L. 2.370.000, (cioè offerta accettata)

(1) [signature] (data 13 maggio 44)

L'INGEGNERE IN CAMPO

(11) [signature] (data 12 maggio 44)

L'INGEGNERE IN CARICA GENERALE DELLA REGIONE

3489

3- APPROVATO

.....

IL DIRETTORE DELLA SOTTOCOMMISSIONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form AGC/ESE/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out 502/7/A

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) [redacted] Road, [redacted] Route N° 7 Capua [redacted] and location... Caserta 11.3 km.....

(b) By contract or direct labour ....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..Gen. Repairs and Maintenance only

(d) Amount of approximate estimate .....£1200,000.....

(e) How many competitive tenders received ...1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ..yes.....

(g) Amount of acceptable tender ....£.1,200,000.....

(h) Probable time for completion ...Recurring Maintenance.....

(i) Any special remarks ...Estimate Low. Increased traffic will necessitable additionnal work.....

Contractor: Viannini

2. Certificates:

(a) Certified that the attached approximate estimate amounting to lire ..1,200,000....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature A. Buonanno Lt. Col. P.W.S.....

) Official designation .....

) Date, and place ...../.....

(b) I agree with the preceding certificate and recommend approval (i.e. accepted tender).

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) ~~xxxxxxxxxxxxxxx~~ Road. ~~xxxx~~ Route Nº 7 Capua
~~xxxxxxxxxxxxxxxxxxxxx~~ and location... Cesarta 1.1-3 km.....

(b) By contract or direct labour ....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..Gen. Repairs and Maintenance only

(d) Amount of approximate estimate .....£1200,000.....

(e) How many competitive tenders received ...4.....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? ..yes.....

(g) Amount of acceptable tender ....£.1,200,000.....

(h) Probable time for completion ..Recurring Maintenance.....

(i) Any special remarks ...Estimate low.Increased traffic will ....necessitable additional work.....

2. Certificates: Contractor: Viannini

(a) Certified that the attached approximate estimate amounting to lire ..1,200,000....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature ..... official designation ..... Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire 1,200,000.....(i.e. accepted tender).

(1) ..... Date .....
Field Engineer.

3488

(2) ..... Date 3 apr. 44.
Engineer in General Charge of affected region.

3. Approved.

.....
Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form 150/ASC/4

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Commn HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 502/7/B

(APPROVALS)

1. (a) [redacted] Road, [redacted] Route N° 7 Capua-Caserta
[redacted] and location..Contract.....

(b) By contract or direct labour .....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..includes only ditching&drainage pavement excluded

(d) Amount of approximate estimate ....800,000.....

(e) How many competitive tenders received ....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ....yes.....

(g) Amount of acceptable tender ....800,000.....

(h) Probable time for completion .....

(i) Any special remarks .....

.....Contractor: Napolitano.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ...800,000.....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature Sottotenente Lt. Comdt. R.M.S.S. Carta

) Official designation .....

) Date, and place .Naples 3 April 1944.....

(b) I agree with the preceding certificate and recommend approval

for [illegible] (amount of tender)

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE 502/7/B

(APPROVALS)

1. (a) [redacted] Road, [redacted] Route N° 7 *Capua-Caserta*
[redacted] and location..Contract.....

(b) By contract or direct labour .....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..pavement excluded includes only ditching,drainice

(d) Amount of approximate estimate ....800,000.....

(e) How many competitive tenders received ....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ....yes.....

(g) Amount of acceptable tender ....800,000.....

(h) Probable time for completion .....

(i) Any special remarks .....

.....*Contractor: Napolitano*.....

2. Certificates:

(a) Certified that the attached approximate estimate amounting to lire ...800,000.....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature *Lt Lieutenancy Lt. Corps. R.A.S.S. Caserta*

Official designation .....

Date, and place .Naples 3 April 1944.....

(b) I agree with the preceding certificate and recommend approval of the sum of lire .*Sec. Occ.*.....(i.e. accepted tender).

(i) *Lieutenancy/Ufficiale* Date 3/87 44

Field Engineer.

(ii) *W.A. Thompson. M.C.* Date *3 April 44.*

Engineer in General Charge of effected region.

3. Approved.

R.A. Kenny.....

Director, P.W.& U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Giuliano

Form ASC/ESC/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Wyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 504/7/A

(APPROVALS)

1. (a) ~~xxxxxxxxxxxxxxxx~~, Road, ~~xxxx~~ Route Nº 7 Garigliano ~~xxxxxxxxxxxxxxxx~~, and location..Capua 46 km.....

(b) By contract or direct labour ..Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..Repairs and Maintenace Only.

(d) Amount of approximate estimate .....£ 1,000,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted: if not, why? ..yes.....

(g) Amount of acceptable tender ....£ 1,000,000.....

(h) Probable time for completion ..Recurring Maintenance.....

(i) Any special remarks ... Estimate Low. Increased traffic will necessitate a larger maintenance crew.....

2. Certificates: Contractor: Giuliano

(a) Certified that the attached approximate estimate amounting to Lire .1,000,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature Maj. Commdg. 88 Sc. Coy.

Official designation .....

Date and place .....

(b) I agree with the preceding certificate and recommend approval

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) ~~xxxxxxxxxxxxxx~~, Road, ~~xxxx~~ Route Nº 7 Garigliano
~~xxxxxxxxxxxxxxxxxx~~, and location..Capua 46 km.....

(b) By contract or direct labour ..Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ..Repairs and Maintenance Only.

(d) Amount of approximate estimate .....£.1,000,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ..yes.....

(g) Amount of acceptable tender ....£.1,000,000.....

(h) Probable time for completion ...Recurring Maintenance.....

(i) Any special remarks ... Estimate low. Increased traffic will necessitate a larger maintenance crew.....

2. Certificates: Contractor: Giuliano

(a) Certified that the attached approximate estimate amounting to Lire .1,000,000.....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature Hoffmann Lt.Col. M.C. U.S.Army

Official designation .....

Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .1,000,000.....(i.e. accepted tender).

(i) [signature]..... Date 3-X-44

Field Engineer.

[signature] 3186 Date 3 Apr 44.

Engineer in General Charge of affected region.

3. Approved.

[signature]

Director, P.W.B. U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form AAC/PWT/1

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate: one copy to be retained in Sub-Comm HQ file, one to be returned to the head of the area (Lt-Col Thompson and Major Hyland) when approved, and one to be returned to the Italian Engineer who signs certificate 2 (a) below.

ESTIMATES - CAPITAL EXPENDITURE 505/6/A

(APPROVALS)

1. (a) ~~[illegible]~~, Road, ~~xxxx~~ Route N° 6
~~xxxxxxxxxxxxxx~~, and location Spartimento S.Pietro Infine 41 km

(b) By contract or direct labour .....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ...Repair and Maintenance ...

(d) Amount of approximate estimate ...£.1,200,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ...yes.....

(g) Amount of acceptable tender .....£.1,200,000.....

(h) Probable time for completion ...Recurring Maintenance.....

(i) Any special remarks .Estimate is for too Low, Bulk of work ..will of necessity have to be done by Army. Gen. Maintenance Contractor: Foglia

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire £.1,200,000....has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer) Signature Capt. Comm. P.W.: S.S. Lewis

Official designation .....

Date, and place .....

(b) I agree with the preceding certificate and recommend approval

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE 505/6/A

(APPROVALS)

1. (a) ~~[illegible], Road, [illegible]~~ Route N° 6
~~[illegible]~~, and location Spartimento S.Pietro Infine
41 km

(b) By contract or direct labour .....Contract.....

(c) Whether contract includes all elements; if not state briefly what is specifically excluded ...Repair and Maintenance ...

(d) Amount of approximate estimate ...£.1,200,000.....

(e) How many competitive tenders received .....1.....

Highest and lowest .....

(f) Is lowest to be accepted; if not, why? ...Yes.....

(g) Amount of acceptable tender .....£.1,200,000.....

(h) Probable time for completion ...Recurring Maintenance.....

(i) Any special remarks .Estimate is for too Low, Bulk of work ..will of necessity have to be done by Army. Gen. Maintenance Contractor : Foglia

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire £.1,200,000....has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

) Signature [illegible] Capt. Comp. RE: U.S. Army
Italian)
Engineer) Official designation .....
) Date, and place .....

(b) I agree with the preceding certificate and recommend approval of the sum of Lire .1.200.000...(i.e. accepted tender).

(i) [illegible] (Date 3485 ~ V ~ 44
Field Engineer.

(ii) W. Thompson Lt Col Date 3 apr 44
Engineer in General Charge of affected region.

3. Approved.

.....R.A. Lamy.....
Director, P.W.& G. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

T 1491