Declassified E.O. 12356 Section 3.3/NND No. 785019

ACC 078/10/1

10000/150/140
(NO. 1)

Declassified E.O. 12356 Section 3.3/NND No. 785019

10000/150/140
(NO. 1)

GENERAL, LOMBARDIA
APR. - SEPT. 1945

GENERAL LOMBARDIA

No 1

Closed

4 APR 45

6 SEP 45

14000 / 150/140

Declassified E.O. 12356 Section 3.3/NND No. 785019

Class V

4 APR 45

6 SEP 45

10000 / 150/140

078/10/1

THIS FOLDER
CONTAINS PAPERS
FROM APRIL - 1945
TO SEPT - 1945
CATALOGUE-

Declassified E.O. 12356 Section 3.3/NND No. 785019

No	Date	Reference	From	Subject.
39	7.8.42	DTE/20/1		Estimates & Contracts
40	1.8.42	PWO/1.2	Reg Engr	Transmittal of Forms DC/1080/2
41	18.8.42	DTE/20/1		Estimates & Contracts
42	13.8.42	DW 0/1.2	Reg Engr	Transmittal of Forms DC/1080/2
43	"	"	"	" " "
44	22.8.42	DTE/20/1		Estimates & Contracts
45	23.8.42	DTE/20/1		Estimates
46	25.8.42	DTE/20/1		Estimates & Contracts
47	21.8.42	PWO/1.2	Reg Engr	Approval of Forms
48	23.8.42	PWO/1.2	"	" " "
49	29.8.42	DTE/20/1		Estimates & Contracts
50	17.8.42	PWO/1.2	Reg Engr	Approval of Forms DC/1
51	31.8.42	DTE/20/1		Estimates & Contracts
52	28.8.42	PWO/1.2(1)	Reg Engr	Transmittal of Forms DC/
53	"	" "	"	" " " "
54	4.9.42	DTE/20/1		Estimates
55	31.8.42	PWO/1.2	Reg Engr	Transmittal of Forms DC/1580/2
56	5.9.42	DTE/20/1		Estimates
57	6.9.42	DTE/20/1		Repairs Pio Lugo Shed w Bracing
58	6.9.42	DTE/20/1		Estimates Copy & Contracts

6131

Declassified E.O. 12356 Section 3.3/NND No. 785049

2	4.6.45	ENG	HQ. AMG. LO.	Italian Personnel
3	22.5.45	PWD/1.2	Rq Eng LO	Major D A Bard
4	22.5.45	PWD/1.2	"	Transmittal of Forms AC/1
5	22.5.45	PWD/1.2	"	" " " "
6	30.5.45	OTR/LO/1		Estimates.
7	4/6/45	OTR/LO/1		Estimates
8	22/6/45	PWD/1.2	Rq. Eng LO	Transmittal of Forms AC/1
9	9/6/45	OTR/LO/1		Estimate
10	9/6/45	20S/12	HQ. AMG. SA.	Port Dixon Works.
11	12/6/45	PWD/1.2	Rq Eng LO	Transmittal of Forms AC/1
12	16/6/45	OTR/LO/1		Estimate
13	13/6/45	PWD/1.2	Rq Eng LO	Transmittal of Forms AC/1
14	14/6/45	PWD/1.2	"	Port Dixon Works.
15	4/6/45	OTR/LO/1	—	Hanging Cabins.
16	18/6/45	PWD/1.2	Rq Eng LO	Germain Prisoners of War, Labour, offered to G.
17	27/6/45	PWD/1.2	"	Transmittal of Forms AC/1
18	27/6/45	"	"	" " " "
19	27/6/45	"	"	" " " "
20	"	"	"	" " " "
21	"	"	"	" " " "
22	2.7.45	OTR/7		Inland Water Ways.
23	"	OTR/LO/1		Estimate
24	30.6.45	PWD/1.2	Rq Eng LO	Transmittal of Forms AC/1
25	11.7.45	—	"	" " " AC/1
26	14.7.45	OTR/LO/1		Estimate
27	6.7.45	PWD/1.2	Rq Eng LO	Transmittal of Forms AC/1
28	21.7.45	OTR/LO/1		Estimates 6130
29	"	OTR/LO/1	"	Personnel - Genie Civile.
30	20.7.45	PWD/1.2	Rq Eng LO	Transmittal of Forms AC/1
31	23.7.45	OTR/LO/1		Estimates & Contract
32	26.7.45	OTR/LO/1		Estimate
33	23.7.45	PWD/1.2	Rq Eng	Transmittal of Forms AC/1
34	25.7.45	OTR/LO/1		Estimate & Contract

Declassified E.O. 12356 Section 3.3/NND No. 785019

8	22/6/42	PWD/42	Rqd. Engr.	Transmittal of Forms AC/1	
9	9/6/42	OPHQ/1		Estimate	
10	9/6/42	Corps	HQ. SWPA.	Pt. River Works.	
11	12/6/42	PWD/42	Rqd Engr	Transmittal of Forms AC/1	
12	16/6/42	OPHQ/1		Estimate	
13	17/6/42	PWD/42	Rqd Engr	Transmittal of Forms AC/1	
14	19/6/42	PWD/42	"	Pt. River Works.	
15	19/6/42	OPHQ/1	—	Housing Repairs.	
16	18/6/42	PWD/42	Rqd Engr	Persons Prisoners of War, Labour offered to Q.	
17	22/6/42	PWD/42	"	Transmittal of Forms AC/1	
18	23/6/42	"	"	" " "	
19	27/6/42	"	"	" " "	
20	"	"	"	" " "	
21	"	"	"	" " "	
22	7.7.42	OPHQ/7		Inland Water Ways.	
23	"	OPHQ/42		Estimate	
24	10.7.42	PWD/42	Rqd Engr	Transmittal of Forms AC/1	
25	11.7.42	—	"	" " AC/1	
26	14.7.42	OPHQ/1		Estimate	
27	6.7.42	Airfld/42	Rqd Engr	Transmittal of Forms AC/1	
28	21.7.42	OPHQ/1		Estimates	6130
29	"	OPHQ/1	"	Personnel - Genio Civil.	
30	20.7.42	PWD/42	Rqd Engr	Transmittal of Forms AC/1	
31	23.7.42	OPHQ/1		Estimates & Contract	
32	25.7.42	OPHQ/1		Estimate	
33	25.7.42	PWD/42	Rqd Engr	Transmittal of Forms AC/1	
34	28.7.42	OPHQ/1		Estimates & Contract	
35	29.7.42	PWD/42	Rqd Engr	Transmittal of Forms AC/1 AC/2	
36	31.7.42	OPHQ/1		Estimate & Contracts	
37	31.7.42	PWD/42	Rqd Engr	Personnel of Genio Civil.	
38	10-8	"	"	Approval of Plans	

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 8 2 31

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.E .339 RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU 6 September 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1 and AC/2:

Nº.	Nature	Cost
1868	Contract	2,500,000
1870	Contract	4,000,000
2110	Contract	7,037,000
2112	Contract	1,800,000
2193	Contract	1,630,000
M.1993	Contract	3,300,000
M.1994	Contract	4,100,000
M.2302	Estimate	1,410,000
M.2303	Estimate	1,600,000
M.2304	Estimate	1,700,000
M.2305	Estimate	3,800,000
M.2306	Estimate	2,900,000
M.2307	Estimate	2,470,000
M.2308	Estimate	3,600,000
M.2309	Estimate	1,700,000
M.2310	Estimate	1,440,000
M.2311	Estimate	1,700,000
M.2312	Estimate	3,400,000
M.2313	Estimate	2,397,000
M.2314	Estimate	3,000,000
M.2315	Estimate	3,750,000
M.2316	Estimate	1,682,000
M.2317	Estimate	1,200,000
M.2318	Estimate	2,800,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief Public Wks.Div.

6129

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

RWS/rlv

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU

6 September 1945

Subject: Repairs Pio Luogo Casa di Dio in Brescia.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Your project in the amount of 6,585,000 lire for repairs to houses of the Casa di Dio in Brescia has been received and reviewed.

2. All documents are being returned herewith without action as it is considered that all works covered by the project can be accomplished under existing housing decrees.

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

0525

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU

5 September 1945

Subject: Estimates.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1:

No.	Nature	Cost
M.2088	Estimate	3,300,000
M.2294	Estimate	2,400,000
M.2295	Estimate	3,000,000
M.2296	Estimate	5,000,000
M.2297	Estimate	1,500,000
M.2298	Estimate	1,485,000
M.2299	Estimate	1,230,000
M.2300	Estimate	2,900,000
M.2301	Estimate	1,650,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief Public Wks.Div.

6127

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
PW & U. SUB-AC
6 SEP 1945 079

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2)

31 August 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 - Public Works and Utilities Sub-Commission.

1. Forms A.C.-2 are forwarded for approval in the sum of
L. 1.320.000.=
£. 3.917.000.= .....
" 3.413.000.=

2. Form A.C.-1 was approved by you under reference ...2112.....

3. Remarks:.....
.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6125

0827

Declassified E.O. 12356 Section 3.3/NND No. 785019

V.C. D
J. C/S A.C.
6 SEP 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2)

31 August 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Forms A.C.-2 are forwarded for approval in the sum of

£. 3.000.000.=.....
" 1.000.000.=

2. Form A.C.-1 was approved by you under reference ....1870.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6125

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 1260
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P W & U
6 SEP 1945 079

Public Works and Utilities Division

PWU/1.2 (1)

31 August '45
Date

SUBJECT: Province: Pavia Project Civil
Repairs gas works - Mortara

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 1.200.000

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

6124

JD/gl

0 8 2 91

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 1261
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W & D. A.C.
6 SEP 1945

Public Works and Utilities Division

P.U/1.2 (1)

31 August '45
Date

SUBJECT: Province:....Milan..... Project..Civil.....
.....
.....Repairs of the Castello Sforzesco.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. .....2.600.000.....

2. Controlled materials are required as follows:
.....
attached list

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

6123

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 1264
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W. & U.
6 SEP 1945 078

Public Works and Utilities Division

P.U/1.2 (1)

31 August '45
Date

SUBJECT: Province: Milan Project: Civil
Debris removal

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. These are project is forwarded for approval in the sum of
£. 1.410.000 £. 3.600.000
L. 1.600.000 £. 2.900.000
£. 1.700.000 £. 2.470.000
2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

6122

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

P.W. ...
16 Sep 1945

Public Works and Utilities Division

PWU/1.2 (1)

31 August '45
Date

SUBJECT: Province: Cremona ..... Project ... Civil .....
... Repairs to "Cavalcavia" in Cremona .....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 3.600.000,=

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

6121

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 126-1
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECD
P.W & U.
6 SEP 1945 078

Public Works and Utilities Division

PWU/1.2 (1)

31 August '45
Date

SUBJECT: Province: Sondrio Project Civil
Defense Works in locality Nova in comune di Vervio.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 1.700.000,=

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

612

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

RECEIVED
PW & U, S/C A.G.
6 SEP 1945 078

31 August 1945
Date

PWU/1.2 (1)

SUBJECT : Province: Brescia ..... Prpject. Civil .....
Repair works to the Civil Hospital at Palazzolo sull'Oglio .....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.440.000.= .....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl :

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

P.W. & O. S/C A.C.
6 SEP 1945 078

Public Works and Utilities Division

PWU/1.8 (1)

31 August 1945
Date

SUBJECT : Province: Brescia Project: Civil
Hydraulic repairs to Chiese di Pontenove river at Ponte S.Marco.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.700.000

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

P.W. & D. BRANCH
6 SEP 1945 D19

Public Works and Utilities Division

PWU/1.2 (1)

31 August 1945
Date

SUBJECT : Province: Brescia ..... Prpject Civil .....
Reconstruction of a bridge over Nozza torrent at Nozza.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 3.400.000.- .....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

AF
P.W. & D.
L.O. Sec.
D78

Public Works and Utilities Division

PWU/1.2 (1)

31 August'45
Date

SUBJECT : Province: Brescia Project: Civil
Repair of War damages at Oglio River and torrente Gianico

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 2.307.000.=

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD/ed

6116

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

RECEIVED
P.W. & U. S/C A.C
6 SEP 1945

PWU/1.2 (1)

31 August'45
Date

SUBJECT : Province:.....Pavia..... Prpject.....Civil.....
.....Raising of left Bank of Po River.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. .3,000,000.=.....

2. Controlled materials are required as follows:

.....None.....

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JT/hd

6115

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W. & U. S. P. A.C.
6 SEP 1945

Public Works and Utilities Division

PWU/1.2 (1)

31 August '45
Date

SUBJECT : Province: Brescia ..... Prpject Civil
Repairs of Case Popolari in Brescia.
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ..3.750.000.=.....

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

TD/ed

6114

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

REC'D
P.W & U. SECT.
6 SEP 1945 078

PWU/1.2 (1)

31 August'45
Date

SUBJECT : Province: Bergamo Prpject. Civil
Repairs of schools in Sald.
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.682.000.=

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.F. Bolick.
C.F. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

ID/6d

6113

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
4 SEP 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

55

PWU/1.2 4)

31 August '45
Date

SUBJECT: Province:.....Milan.....Project.....Civil.....
New section of the left dyke of Lambro river etc.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L.....2.400.000,=.....

2. Controlled materials are required as follows:
.....

3. Remarks:.....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

JD/gl

6112

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
G-5 SEC A.C.
SEP 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2)

31 August 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Forms A.C.-2 ~~is~~ are forwarded for approval in the sum of

£.1.100.000.=.....
* 1.400.000.=

2. Form A.C.-1 was approved by you under reference .1868.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6111

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C A.C.
4 SEP 1945 071

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2)

31 August 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£. 4,100,000.=.....

2. Form A.C.-1 was approved by you under reference ..M.1994.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W & U. S/C A.C.
4 SEP 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

31 August 1945
Date

PWU/1.2 (2)

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of £..2.300.000.-=.....

2. Form A.C.-1 was approved by you under reference ...M.1993.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl.:

6109

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C A.C.
4 SEP 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

FWU/1.2 (2)

31 August 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 - Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£. 1.800.000.=.....

2. Form A.C.-1 was approved by you under reference ....2110.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl :

6108

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 126[illegible]
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P.W.U/1.2 (1)

P.W. & U. S/C A.G.
4 SEP 1945 078

31 August '45
Date

SUBJECT: Province: Bergamo Project Civil
Seriate Barracks in Bergamo

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 1.650.000

2. Controlled materials are required as follows:

attached list

3. Remarks:

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

JD/gl

6107

Declassified E.O. 12356 Section 3.3/NND No. 785019

REC'D
A. & G. -
4 SEP 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P/U/1.2 (1)

31 August '45
Date

SUBJECT : Province: Pavia Prpject Civil

Repair of pontoon bridge at Boscazzo.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£ 1.500.000,=

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD/gl

6106

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C A.C.
4 SEP 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

31 August '45
Date

SUBJECT : Province: Pavia Prpject Civil
Repair of Bridge over Bregni Canal-Zavattarello.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.485.000,=

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6105

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.O. & U.S./C.A.C.
4 SEP 1945
078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

31 August '45
Date

SUBJECT : Province: Pavia Prpject Civil
Drainage canal Piccolini Borough-Vigevano

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.230.000,=

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. BOLICK,
Colonel, T.A.,
Regional Engineer.

JD/gl

Incl:

6104

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
4 SEP 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P7U/1.2 (1)

31 August '45
Date

SUBJECT : Province: Pavia Prpject Civil
War damages gas works and power station.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 2.900.000

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6103

O P S O I

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
W. & U. S/C A.G.
4 SEP 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P.W.U/1.2 (1)

31 August '45
Date

SUBJECT : Province:...Milan..... Prpject....Civil.....
Strengthening of the unsafe rocky wall on the right bank of
Adda River at Trezzo.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...3.000.000,=.....

2. Controlled materials are required as follows:

.....

attached list

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6102

JD/gl

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

File

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

54

Ref: 078/LO/1/PWU 4 September 1945

Subject: Estimates.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1:

Nº.	Nature	Cost
2193	Estimate	1,630,000
M.2097	Estimate	5,000,000
M.2098	Estimate	5,000,000
M.2099	Estimate	5,000,000
M.2100	Estimate	5,000,000
M.2101	Estimate	4,571,000
M.2102	Estimate	3,736,000
M.2103	Estimate	3,936,000
M.2104	Estimate	3,189,000
M.2105	Estimate	3,880,000
M.2106	Estimate	2,512,000
M.2107	Estimate	4,737,000
M.2108	Estimate	4,998,000
M.2109	Estimate	1,929,000
M.2110	Estimate	3,642,000
M.2111	Estimate	1,214,000
M.2112	Estimate	1,505,000
M.2113	Estimate	3,406,000
M.2114	Estimate	5,000,000
M.2115	Estimate	4,571,000
M.2116	Estimate	3,736,000
M.2117	Estimate	3,936,000

../..

6101

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2240	Estimate	4,000,000
M.2241	Estimate	3,750,000
M.2242	Estimate	3,800,000
M.2243	Estimate	1,600,000
M.2244	Estimate	7,320,000
M.2245	Estimate	3,200,000
M.2246	Estimate	1,970,000
M.2247	Estimate	2,000,000
M.2248	Estimate	2,500,000
M.2249	Estimate	1,330,000
M.2250	Estimate	1,331,545
M.2251	Estimate	2,500,000
M.2252	Estimate	4,700,000
M.2253	Estimate	2,800,000
M.2254	Estimate	1,550,000
M.2255	Estimate	1,330,000
M.2256	Estimate	2,300,000
M.2257	Estimate	1,800,000
M.2258	Estimate	7,000,000
M.2259	Estimate	1,790,000
M.2264	Estimate	3,180,000
M.2265	Estimate	1,350,000
M.2266	Estimate	5,000,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.C
13 SEP 1945 078

Public Works and Utilities Division

53

F7U/1.2 (1)

31 August 1945
Date

SUBJECT : Province: Mantova ..... Prpject. Civil .....
Case popolari at Mantova .....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 5.000.000.= .....

2. Controlled materials are required as follows:

.....=====.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.C.
-5 SEP 1945 078

PTU/1.2 (1)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

31 August 1945
Date

SUBJECT : Province: Cremona ..... Prpject Military .....
SS. Nº 10 and 62 - tar supplies .....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.630.000.= .....

2. Controlled materials are required as follows:

In view of urgency authority has been given to Uffiele Speciale del Genio Civile per la Viabilità Statale to proceed.
Forms A.C.2 attached for approval.

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, T.A.,
Regional Engineer.

Incl :

6098

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.C.
3 SEP 1945 0718

P/U/1.2 (1)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

31 August 1945
Date

SUBJECT : Province:..Brescia..... Prpject..Civil.....
. Reconstruction of a bridge over Chiese River at Pieve.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 3.180.000.= .....

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6097

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P W & U.
3 SEP 1945 018

PWU/1.2 (1)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394
Public Works and Utilities Division

31 August 1945
Date

SUBJECT : Province: Brescia ..... Prpject: Civil
Reconstruction of a concrete bridge over Gratacasolo Torrent
at Gratacasolo.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.350.000.-

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6096

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
W. & U. S/C A.C.
18 SEP 1945

P70/1.2 (1)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

27 AGOSTO '45
Date

SUBJECT : Province:.....Milan..... Prpject.....Civile.....
.....Extraordinary drainages to bottom of Naviglio Martesana.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...7.000.000.....

2. Controlled materials are required as follows:

.....nil.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6095

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Tel. 12641
Ext. 2218

RECEIVED
F W & U.S.C.A.C.
3 SEP 1945 078

Public Works and Utilities Division

P/U/1.2 (1)

27 AUGUST '45
Date

SUBJECT : Province: Pavia Prpject Civile
Raising of dykes on Olona River (Spezzena S.Zenone)

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 2.500.000

2. Controlled materials are required as follows:

nil

3. Remarks: nil

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.C
13 SEP 1945 OTS

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P/U/1.2 (1)

27 AUGUST '45
Date

SUBJECT : Province: Pavia Prpject. Civile
Raising of left dyke on Po river (Pancarana)

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 2.000.000

2. Controlled materials are required as follows:

nil

3. Remarks: =

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6093

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2216

RECEIVED
P.W. & U. S/C A.C.
3 SEP 1945 078

PWU/1.2 (1)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

27 August 1945
Date

SUBJECT : Province: Sondrio Prpject. civile
Briglia di ritenuta del torrente Vallate a difesa dell'abitato di Perzanico.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.800.000

2. Controlled materials are required as follows:

nil

3. Remarks: nil

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6997

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.C.
5 SEP 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394
Public Works and Utilities Division

PWU/1.2 (1)

27 August '45
Date

SUBJECT : Province:..... Prpject.....
Sistemazione delle Gallerie rifugio Antiaeree di Valverde
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.550.000.=.....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6091

PD/as

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 3 6 21

103h

Tel. 12641
Ext. 2218

P.W. & U. Sec. 18 SEP 045

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

27 August '45
Date

SUBJECT : Province: Bergamo Prpject Civil
Repair of the School building of Castro.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of
2.800.000.=
£. .....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6093

JD/ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. SUB-COM A.C.
2 SEP 1945
078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

27 August '45
Date

SUBJECT : Province: Bergamo Project: Repairs of School buildings at Treviglio, civil
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.310.000.=

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

PWU/6d

6089

Declassified E.O. 12356 Section 3.3/NND No. 785019

Vol. 12641
Ext. 2218

RECEIVED
P.W & U. S/C A.G.
SEP 1945 078

P/U/1.2 (1)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

27 August '45
Date

SUBJECT : Province:.....Varese ..... Prpject...Civil.....
..... Repairs .of .the .bridge .on .Ticino . river .at .Oleggio .....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ....7.320.000.....

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6088

0869

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

RECEIVED
P.W. & U.S. A.C.
8 SEP 1945

PWU/1.2 (1)

27 August '45
Date

SUBJECT : Province:.....Bergamo..... Prpject....Civil.....
.....School buildings at Bergamo.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£ ....2.500.000. .. F..

2. Controlled materials are required as follows:

.....
====

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6087

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

D
P.W. A.C.
18 SEP 1945 078

P/U/1.2 (1)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

27 AUGUST '45
Date

SUBJECT : Province: Pavia Prpject Civile
Repair Sewers in Voghera

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.970.000

2. Controlled materials are required as follows:

nil

3. Remarks:

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6085

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.C.
2 SEP 1945
078

P/U/1.2 (1)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

27 August '45
Date

SUBJECT : Province:...Bergamo..... Prpject...Civil.....
.....Ricovero.Anticereo.Porta.dipinte.-.S.Lorenzo.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ....1,331,545,95.....

2. Controlled materials are required as follows:

.....

=====

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, P.A.,
Regional Engineer.

Incl:

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.G.
3 SEP 1945 078

P/U/1.2 (1)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

27 August '45
Date

SUBJECT : Province:..... Bergamo ..... Project.... Civil .....
..... Ricovero Antiaereo Conco d'Oro .....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ....4,700,000.-.-....

2. Controlled materials are required as follows:
.....
===

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6084

0869

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.C.
8 SEP 1945
078
PWU/1.2 (1)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

27 August '45
Date

SUBJECT : Province:.....Varese..... Project...Civil.....
.....Repairs of popular houses.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. .....1.600.000.:.=..

2. Controlled materials are required as follows:

.....

=====

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6082

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

W. & C. D. A.C.
13 SEP 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P/U/1.2 (1)

30 August 1945
Date

SUBJECT : Province: Milan Prpject. civil
Extentions of protective Works on right bank of Adda River.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.800.000.=

2. Controlled materials are required as follows:
Attached list

3. Remarks:

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JB/sd

6081

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2210

RECEIVED
P.W. & U. S/C A.C.
3 SEP 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P/U/1.2 (1)

30 August 1945
Date

SUBJECT : Province:....Milan..... Prpject.....civil
.....Maintenance to Po, Adda, Lambro Rivers, Candiolo,.....
.....Martinez and Arcore Sewers.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...2,300,000.=.....

2. Controlled materials are required as follows:

.....==.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD/aa

6089

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218
RECEIVED
W. & U. S/C A.C.
3 SEP 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P/U/1.2 (1)

20 August 1945
Date

SUBJECT : Province: Milan ..... Project: Civil .....
.... Repairs to Canal on left bank of Ticino River .....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 2.200.000.= .....

2. Controlled materials are required as follows:
Attached list .....

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD/ed

6079

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & J. S/C A.
1 AUG 1945 6078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

15 August '45
Date

SUBJECT : Province:.....MILAN..... Prpject....Civil.....
Repairs of the hospital for contagious diseases.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ..1,330,000.=.....

2. Controlled materials are required as follows:
.....
attached list.

3. Remarks: .....

For the Regional Commissioner:

G.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6078

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W. & U. S., A.C.
31 AUG 1945 078

Public Works and Utilities Division

PWU/1.2 (1)

16 August '45
Date

SUBJECT : Province: Milan Project: Civil
Repair of a market

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.790.000.=

2. Controlled materials are required as follows:

attached list.

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6077

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.C.
3 SEP 1945 078

PWU/1.2 (4)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

31 August 1945
Date

SUBJECT: Province: Brescia.....Project. Civil
Case. popolari. r. Morosini. at. Brescia.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 3.750.000.=

2. Controlled materials are required as follows:
.....=====.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

6078

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.F.
3 SEP 1945 0 18

P/U/1.2 (1)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

31 August 1945
Date

SUBJECT : Province: Mantova ..... Prpject. Civil .....
New road at Porta Mulina .....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 4.000.000 .....

2. Controlled materials are required as follows:

attached list ....

Pre-existing road was virtually destroyed. Work is urgent and also has a bearing on unemployment problem.

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6075

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P W & U. S.A.A.F.
30 AUG 1945 078

Col. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

26 August'45
Date

SUBJECT : Province:...Milan..... Prpject..Scala Theatre -Milan
.....Supplementary estimate for repairs.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

Supplement £. ...17.000.000.=.....

2. Controlled materials are required as follows:
.....

3. Remarks: This project was originally approved at £.20.000.000.= at then existing price levels. New and increased prices have now been applied and this supplementary estimate is thus necessary.

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

Attached

6074

Declassified E.O. 12356 Section 3.3/NND No. 785019

Col. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.C.
30 AUG 1945 0'8

PWU/1.2 (1)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

29 August'45
Date

SUBJECT : Province:...Mantova..... Prpject...Civil.....
...Reconstruction.of.a.house.and.confine.works.at.ranocorrente...
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£ ....3,000,000...₹...

2. Controlled materials are required as follows:

.....

nil

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6073

0871

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. Sub A.C.
20 AUG 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

28 August '45
Date

PWU/1.2

SUBJECT: Province: Milan ..... Project: Civil Shelter in P. Fedele square in Milan .....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of
L. 2.300.000 .....

2. Controlled materials are required as follows:
.....
attached list

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

6072

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Tel. 12641
Ext. 2218

Public Works and Utilities Division

RECEIVED
P.W. & U. S/C A.C.
30 AUG 1945 076
PWU/1.2 (T)

24 August '45
Date

SUBJECT : Province:..Sondrio..... Prpject..Military.....
SD No 3H debris clearance and construction of a support
wall in Lovero

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. .....1,770,000.....

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6071

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
& U.S. A.C.
30 AUG 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

FWU/1.2 (2)

29 August 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£....18.000.000.=.....

2. Form A.C.-1 was approved by you under reference ...W.1939.....

3. Remarks: Existing bridge is dangerous and liable to wash out during floods. Work has therefore been started as a matter of urgency.

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6070

ADS/ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
U. S. C. A. C.
30 AUG 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Tel. 12641
Ext. 2218

Public Works and Utilities Division

FWU/1.2 (2)

29 August '45
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of £.....17.036.500.....

2. Form A.C.-1 was approved by you under reference M-1926.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

JD/gl

Incl:

6069

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C A.C.
30 AUG 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2)

29 August'45
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£.....2.700.000.....

2. Form A.C.-1 was approved by you under reference ...1691.....

3. Remarks:.....
.....nil.....
.....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6067

0364

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

File

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU — 31 August 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are copies of the following documents listed below.

2. Attached also, is extra copy of the Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contracts and materials required.

Nº.	Nature	Cost
2167	Estimate and contract	1,900,000
2168	Estimate and contract	20,000,000
2169	Estimate and contract	20,300,000
2170	Estimate	1,770,000
M.907	Contract	1,500,000
M.1697	Contract	2,700,000
1902	Contract	5,000,000
M.1926	Contract	17,036,500
M.1930	Contract	18,000,000
M.2078	Estimate and contract	1,200,000
M.2079	Estimate and contract	17,000,000
M.2080	Estimate	2,300,000
M.2081	Estimate	8,000,000
M.2082	Estimate	4,671,792
M.2083	Estimate	1,850,000
M.2084	Estimate	10,500,000
M.2085	Estimate	16,100,000

../..

6068

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2086	Estimate	1,400,000
M.2087	Estimate	2,130,000
M.2089	Estimate	1,950,000
M.2090	Estimate	3,000,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 126
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

PW G.S. BRANCH
28 AUG 1945 076

Public Works and Utilities Division

PWU/1.2 (1)

27 August 1945

SUBJECT: Repairs to Case Popolari - Milan City.

TO : Headquarters, Allied Commission, APO 394 - Public Works and Utilities Sub-Commission.

1. The following projects are forwarded for approval as indicated:

Perizia No.	Amount: Lire
280	+ 3.736.000
283	2.512.000
284	+ 5.000.000
282	1.929.000
281	+ 3.736.000
330	4.737.000
329	4.998.000
279	3.642.000
278	+ 4.571.000
277	+ 4.571.000
276	+ 3.936.000
275	+ 3.936.000
273	+ 5.000.000
213	1.505.000
272	+ 5.000.000
214	3.880.000
215	1.214.000
216	3.406.000
217	3.189.000
218	+ 5.000.000
219	+ 5.000.000

2. Controlled materials are required as indicated on attached lists.

For tthe Regional Commissioner:

C.P. Bollich

C.P. BOLLICH,
Colonel, F.A.,
Regional Engineer.

Incl: perizie
JDA/DL

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
28 AUG 1945
HQ AMG LOMBARDIA REG.

ALLIED HEADQUARTERS
MILITARY GOVERNMENT
CITY OF MILAN

P.W.U.

M4301
1423

File : MC/PWU/4.06

Date. 23 August 1945

SUBJECT: Repair of some houses
of the Istituto Case Popolari.
Perizia G.C. n.217

TO : Regional Commissioner, Lombardia Region
Attn : Regional Engineer.

1. Enclosed are forms AC1 & AC2 in quadruplicate for approval for Lire 3.189.000.==

2. Enclosed are copies of the following for retention by you:
a) relazione
b) verbale di somma urgenza
c) perizia
d) elenco dei materiali.

3. Remarks: this work constitutes the repair of the buildings in the Sections Genova, Corridoni, Diaz.

WILLIAM L. CHAMBERLIN
Major, F.A.,
City Public Works officer.

To Ac

6063

cc. Genio civile.

Declassified E.O. 12356 Section 3.3/NND No. 785019



29 AUG 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Public Works & Utilities
MILAN PROVINCE

Date 27 August 1945

TO : HQ. AC. PWU. Sub-Commission

SUBJECT : filling of bomb craters at the right bank of Adda River

REF. : MI/PWU/PJT/.9/335

1. Herewith ACC 1, drawing and estimate covering filling of bomb craters at right bank of Adda River at Pizzighettone as outlined in the attached relazione.

2. For your consideration and approval.

PUBLIC WORKS & UTILITIES - PROVINCE OF MILAN - OFFICIAL

A.J. GREENE Capt., Major
P.W. & U.O.
Milan Province

1 encl.

6062

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S. C. S.
30 AUG 1945 674

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

FWU/1.2 (2)

28 August '45
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£...5,000,000.=.....

2. Form A.C.-1 was approved by you under reference ..1902.....

Repairs of Autostrada Milan-Turin (Part of approved project)

3. Remarks:....In view of urgency, work has been allotted without competition to suitable contractor - Military Project.....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

ATE/ed

6061

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W. & U. S/C A.C.
30 AUG 1945 078

Public Works and Utilities Division

PWU/1.2 (2)

28 Agosto 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£...1.500.000.....

2. Form A.C.-1 was approved by you under reference ...967.....

3. Remarks:.....
.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6060

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

RECEIVED
P.W. & U. SIC
30 AUG 1945

22 August '45
Date

PWU/1.2 (1)

SUBJECT : Province:....Milan City..... Prpject...Civil.....
Repairs of Elementary schools.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ....1.850.000...-...

2. Controlled materials are required as follows:
.....Attached list.....

3. Remarks: .....

For the Regional Commissioner:

C.F. Bolick.
C.F. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6059

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

RECEIVED
P.W. & U. S/C A.
30 AUG 1945 78

PWU/1.2 (1)

27 August'45
Date

SUBJECT : Province: Sondrio Prpject: Civil
Works on the Trod'lo to rend

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 3.300.000.=

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD/ad

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C.A.G.
30 AUG 1945 014

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

27 August '45
Date

SUBJECT : Province:...Pondrio..... Prpject...Civil.....
Repair of State buildings
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of
£. 1.960.000.=

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl :

6057

FD/ad

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

RECEIVED
P.W. & U. S.C.A.C.
30 AUG 1945 07P

PWU/1.2 (1)

27 August '45
Date

SUBJECT : Province:.....Milan Province... Project.....Civil...
. Repairs of the Palace of Justice.....
. .....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ....10.500.000. ..F..

2. Controlled materials are required as follows:

.....===.....

3. Remarks: .....===.....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W. & U. S/C
30 AUG 1945

Public Works and Utilities Division

PWU/1.2 (1)

27 August '45
Date

SUBJECT : Province:...Milan City..... Prpject.....Civil.....
....Repairs.of.the..Paving.before.the.Duomo.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ....1,200,000.....

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6055

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 221C

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

P.W. [illegible] A.C
30 AUG 1945 678

Public Works and Utilities Division

27 August '45
Date

PWU/1.2 (1)

SUBJECT : Province:..Milan.City..... Prpject..Civil.....
..Repairs.of.the.Palazzo.degli.Uffici.civili.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ....16,100,000.....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6054

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

RECEIVED
P.W. & U. S.C.A.
30 AUG 1945 078

P/U/1.2 (1)

27 August '45
Date

SUBJECT : Province: Sondrio Project: Civil
Reconstruction of Finance barrack at Sondrio

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 2.130.000.=

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JM/ac

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W & U. S/C A.C
30 AUG 1945 D71

Public Works and Utilities Division

PWU/1.2 - C( )

28 Agosto '45
Date

SUBJECT: Province:...Pavia.....Project...Military.....
.....No. 35. Construction of a small protection dyke at...
...Mezzanacorti.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L....1.900.000.....

2. Controlled materials are required as follows:
.....

3. Remarks: This work is very urgent & has been started. Forms AC 2 attached for approval.

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

JD/gl

6052

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P W & U. S.C.A.
30 AUG 1945 D 78

Public Works and Utilities Division

28 August 1945
Date

FWU/1.2 (1)

SUBJECT : Province:....Milano..... Prject..Military.....
Reconstruction of a bridge across F. Ticino (Boffalora).....
Autostrada Milano Torino.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. .....20.100.000.....

2. Controlled materials are required as follows:
as lested
.....

3. Remarks: Completion of this bridge is urgently requested by CMB. as tender of contractor, already carrying out preliminary works is well below Genio Civile estimate, has been ordered to proceed. Forms AC 2 are attached for approval.

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6051

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

F... - U.S.A.C.
APO 394 078

PWU/1.2 (1)

27 August '45
Date

SUBJECT : Province:.....Milan City..... Prpject.....Civil.....
..Repairs of the Istituto Tecnico "Carlo Cattaneo".....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...8,000,000 ...=....

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6050

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECD - V.C.O
P.W. & U. S.C.A.
30 AUG 1945 078

Public Works and Utilities Division

PWU/1.2 (1)

20 August '45
Date

SUBJECT : Province:.....Mantova..... Prpject.....Military.....
.....Ponte S.Giorgio over River Mincio in Mantova on SS.n°10.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. .....20.000.000.=.....

2. Controlled materials are required as follows:
.....As list.....

3. Remarks: .....Existing temporary bridge is unsafe and gives only one way traffic on a very busy route. Work has been put in hand. Forms AC 2 are attached for approval.

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A..
Regional Engineer.

Incl:

AGE/od

6049

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P.W. & U. Br. A.G.
30 AUG 1945 078

27 August '45
Date

P/U/1.2 (1)

SUBJECT : Province:.....Milan City..... Prpject...Civil.....
.....Repairs of the Provincial Offices.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ..4,661,792,66.....

2. Controlled materials are required as follows:
==
.....

==

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.332

RWS/rlv

File

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

29 August 1945

Ref: 078/LO/1/PWU

Subject: Estimates and Contracts.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of the Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contracts and materials required.

Nº.	Nature		Cost
1536	Contract		1,800,000
1997	Contract		12,500,000
2109	Estimate		7,000,000
2110	Estimate		2,300,000
2111	Estimate		5,000,000
2112	Estimate	and contract	8,650,000
2113	Estimate		8,170,000
M.1929	Contract		1,700,000
M.1989	Estimate		2,300,000
M.1990	Estimate		1,300,000
M.1991	Estimate		3,250,000
M.1992	Estimate		2,000,000
M.1993	Estimate		2,300,000
M.1994	Estimate		4,100,000
M.1995	Estimate		1,600,000
M.1996	Estimate		8,000,000
M.1998	Estimate		2,100,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Works Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

952

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

48

PWU/1.2 (2)

23 AUGUST '45
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of £. 1.500.000 .....

2. Form A.C.-1 was approved by you under reference 1614 .....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6046

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Tel. 12641
Ext. 2218

Public Works and Utilities Division

PWU/1.2 (2)

23 AUGUST '45
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£...1,000,000.....

2. Form A.C.-1 was approved by you under reference .1536.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6045

0 2 0 71

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Tel. 12641
Ext. 2218

Public Works and Utilities Division

FWU/1.2 (2)

23 AUGUST '45
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of £.....12.500.000.....

2. Form A.C.-1 was approved by you under reference ..1997.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6044

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
PW & U. S/C A.C
1945 078

Public Works and Utilities Division

PWU/1.2 (1)

24 August 45
Date

SUBJECT : Province:....Mantova..... Prpject....Military...
.SS. M. IO Repair of bridge over Oglio river near Marcaria....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ..2.100.000. :....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

60[illegible]

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

FWU/1.2 (1)

24 August '45
Date

SUBJECT : Province: Pavia Prpject.....
Repair permanent iron bridge - Becca -
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 5.000.000

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6042

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PTU/1.2 (1)

24 August '45
Date

SUBJECT : Province:... Pavia ..... Prpject. Military.....
.. No. 35. .Completing. works. and. finishing. of. new. bridge. over....
Po river. at. Mezzanacorte.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...8.650.000.=.....

2. Controlled materials are required as follows:

.....=.....
work urgent already in hand.

3. Remarks: .Forms..AC/2..attached..for..approval.....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6U/7

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

24 August '45
Date

SUBJECT : Province:...Pavona..... Prpject..Civil.....
Bonifica Works.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 6,000,000.....

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

C.F. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

60[illegible]

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

24 August '45
Date

SUBJECT : Province: Piacenza Project: Military
SS #10 Reconstruction of bridge over Tidone River

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 3.170.000

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6039

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

F/U/1.2 (1)

24 AUGUST 1945
Date

SUBJECT : Province: MANTOVA Prpject MILITARY
SS N° 10 Repair of "Cavalcavia Belfiore" at Mantova

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 3.250.000

2. Controlled materials are required as follows:

=

3. Remarks:

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P/U/1.2 (1)

24 August 1945
Date

SUBJECT : Province: Mantova Prpject. Military
SS N° 62 Reconstruction of the manufacted "Vaso di Porto"
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 2.000.000

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

JD/61

Incl:

6037

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

24 August '45
Date

SUBJECT : Province:..Cremona..... Prpject.....Civil
Construction of pontoon-bridge over Po river at Cremona.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. .7,000,000.....

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6036

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W. (U.S.) C.A.C.
20 AUG 1945 074

Public Works and Utilities Division

PWU/1.2 (1)

24 August 1945
Date

SUBJECT : Province: Milano. Progetto. Presolo Prpject... Military....
. 33.N°.11. Repairs. of. War. Damage.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of
£. ...2.300.000 .....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6035

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

24 August'45
Date

SUBJECT : Province: Mantova Prpject Military
Construction of II pontoons for pontoon bridge
over Po river at Borgoforte

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1,100,000.=

2. Controlled materials are required as follows:

.....=.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6034

JDYoA

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

24 August'45
Date

SUBJECT : Province:..... Prpject.....
Brescia Military
.....33.42. Defense Works on right side between Km.113 + 500.....
and Km. 114 + 000.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...1.600.000.-.....

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

ID/ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

24 August '45
Date

SUBJECT : Province:.....Bergamo - Brescia Prpject.....Military..
..Repair Autostrada Milano - Bergamo - Brescia - near Palazzolo..
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ....2.300.000.=.....

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD/ed

6032

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P W & U S/C A C
22 AUG 1945 078

Public Works and Utilities Division

P/U/1.2 (1)

21 August'45
Date

SUBJECT : Province:.....Brescia..... Prpject.....Civil.....
.....Road tunnel - Brescia.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ....£.900.000.=.....

2. Controlled materials are required as follows:

.....

3. Remarks: This work is considered very important, it is well advanced.....

For the Regional Commissioner:

C.G. Evans Maj.
for C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD/ad

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
22 AUG 19[illegible] 719

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P7U/1.2 (1)

16 August '45
Date

SUBJECT : Province:....Varese..... Project....Military.....
..S.S. No.33...erection of the pontoon bridge over Olona River
at Santa Caterina.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...17.036.500.-.....

2. Controlled materials are required as follows:

.....nil.....

3. Remarks: ...Work already completed.....

For the Regional Commissioner:

for C.P. BOLICK, Maj.
Colonel, F.A.,
Regional Engineer.

Incl:

JD/od

6030

Declassified E.O. 12356 Section 3.3/NND No. 785019

P.W. & C. ... INC
22 AUG 1945 029

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

21 August '45
Date

PWU/1.2 (1)

SUBJECT : Province: Sondrio Prpject Civil
Reconstruction of Guardia di Finanza barracks in Tirano.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.400.000.=

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

/s/ C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JS/ad

6029

0321

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W & U. S/C A.C.
22 AUG 1945 674

Public Works and Utilities Division

PWU/1.2 (2)

16 August '45
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£...8.500.000.=.....

2. Form A.C.-1 was approved by you under reference ...M.1867 dated 21-7-45.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

A.G. Ecclo
for C.P. BOLICK, Maj.
Colonel, F.A.,
Regional Engineer.

6028

Incl:

JD/ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

RECEIVED
P.W. & U. Sec.
22 AUG 1945 074

PWU/1.2 (1)

21 August,45
Date

SUBJECT : Province:....Bergamo..... Prpject.....Civil.....
Repair Rural Building in Colognola in comune di Bergamo.
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.250.000.=

2. Controlled materials are required as follows:

.....Attached list.....

3. Remarks: .....

For the Regional Commissioner:

A.G. Evans Maj.

/p C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6027

JD/ed

09251

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

FW A.U. - AG
22 AUG 1945

Public Works and Utilities Division

PWU/1.2 (1)

21 August'45
Date

Civil
SUBJECT : Province: Pavia ..... Project: Recomposition of pontoon bridge at S[illegible]essa.
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...1.150.000.=.....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.G. Evans
Mg. R.E.

for C.F. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD/ed

6026

0926

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P.W. & U. S/C A.C.
22 AUG 1945 078

PWU/1.2 (1)

21 August'45
Date

SUBJECT : Province: Milan Prpject Civil
Tiefno River embankment near Cuggiono.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.320.000.=

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

for C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

SD/ed

6025

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P/U/1.2 (1)

21 August'45
Date

SUBJECT : Province:.....Mantova..... Prpject.....Civil.....
.....Construction of a concrete bridge over Mincio River at Goito.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ..12.400.000.=.....

2. Controlled materials are required as follows:

.....

3. Remarks: ..Existing bridge in dangerous condition. This work has been started.

For the Regional Commissioner:

for C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD:ed

6024

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

21 August'45
Date

SUBJECT : Province: Brescia Project: Military
G.S. (M) 45 bis. Demolition of walls between Garmano
and Riva del Garda.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 5.600.000.=

2. Controlled materials are required as follows:

3. Remarks: These walls are dangerous:
Work has been started

For the Regional Commissioner:

for C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

PD/ed

6023

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P/U/1.2 (1)

21 August'45
Date

SUBJECT : Province: Pavia ..... Prpject. Civil .....
Repair Civil Hospital - Vogbera .....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 3.000.000.= .....

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

for C.P. BOLICK, Maj.
Colonel, F.A.,
Regional Engineer.

Incl:

JD/ad

6022

Declassified E.O. 12356 Section 3.3/NND No. 785019

Urgent !!!

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

21 August '45
Date

PWU/1.2 (1)

SUBJECT : Province: Pavia ..... Prpject. Civil .....
Repair approaches to pontoon bridge over Po at Linea .....
.....

TO : Headquarters, Allied Commission, APO 394 - Rome
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...1.300.000.=.....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, T.A.,
Regional Engineer.

RECEIVED
P.W. & U. S/C A.C
24 AUG 1945 018

Incl:

TD/cd

6021

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

P.W. & C.C., G.A.C.
24 AUG 1945 7 18

Public Works and Utilities Division

PWU/1.2 (1)

23 Agosto '45
Date

SUBJECT : Province:.. Pavia..... Prpject....Civil.....
.... Repair Bas-Fire .- Borgo Ticino .- Pavia .-.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...2.300.000.=.....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6029

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

File

HWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU 25 August 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

46

1. Attached hereto are the following approved copies of Form AC/1 and AC/2:

Nº.	Nature	Cost
1867	Contract	8,500,000
2100	Estimate	3,150,000
M.1924	Estimate	5,600,000
M.1925	Estimate	8,900,000
M.1926	Estimate	17,036,500
M.1927	Estimate	1,400,000
M.1928	Estimate	1,330,000
M.1929	Estimate	7,500,000
M.1930	Estimate	12,400,000
M.1931	Estimate	3,800,000
M.1932	Estimate	1,250,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

6014

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

File

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU 23 August 1945

Subject: Estimate.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

45

1. Attached hereto is the following approved copy of Form AC/1:

N°.	Nature	Cost
2027	Estimate	3,987,200

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

6018

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

RWS/rlv

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

22 August 1945

Ref: 078/LC/1/PWU

Subject: Estimates and Contracts.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1 and AC/2:

Nº.	Nature	Cost
2019	Estimate	38,000,000
M.1033	Contract	1,800,000
M.1793	Estimate and Contract	10,400,000
	Estimate	1,770,000
M.1794	Estimate	3,080,000
M.1795	Estimate	2,240,000
M.1796	Estimate	1,100,000
M.1797	Estimate	8,000,000
M.1798		

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

6017

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

P W ... 18 AUG 1945 078

Public Works and Utilities Division

PWU/1.2 (1)

13 August 1945
Date

SUBJECT : Province:..... Project.....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. .....

2. Controlled materials are required as follows:

.....

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6016

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
W. & U. S/C A.G.
16 AUG 1945 D 19

Public Works and Utilities Division

PWU/1.2 (1)

13 August 1945
Date

SUBJECT : Province: Milan and Piacenza ... Prject... Military ... 1.2
Construction of a Bridge over Po River
State road N° 9 - Via Emilia -
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 28.000.000.=.....

2. Controlled materials are required as follows:

....Attached list.....

3. Remarks: This project was held up as it seemed a large
Expenditure for a pontoon bridge.
There is, however, no hope of a permanent bridge at Piacenza
for a very long period, and existing civil pontoon bridge is
very long and is "out" very frequently. This project is
therefore recommended.

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JE/ad

6015

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
FW. & U. SICA C.
16 AUG 1945 D78

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

FWU/1.2 (1)

11 August 1945
Date

SUBJECT : Province: Pavia Prpject Civil
Temporary repair Provincial Highway Pavia-Abbiategrasso

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 1.770.000.=

2. Controlled materials are required as follows:

nil

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JT/ad

6014

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C A.F.
16 AUG 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

11 August 1945
Date

PWU/1.2 (1)

SUBJECT : Province:.....Pavia..... Project...Civil.....
Temporary repair Provincial Highway - Pavia-Cremona.....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...3:080:000:-.....

2. Controlled materials are required as follows:

.....nil.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick -
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD/ec

6015

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W. & U. S/C A.C
16 AUG 1945 018

Public Works and Utilities Division

PWU/1.2 (1)

11 August '45
Date

SUBJECT : Province:.... Pavia ..... Prpject..Civil.....
Temporary repair Provincial Highway Pavia-Brescia to Lodi.
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...2.240.000.=.....

2. Controlled materials are required as follows:
.....Nil.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD:ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U.
16 AUG 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

13 August 1945
Date

SUBJECT : Province: Bergamo Prpject: Civil
Repair of "Casello Rotto" in Comune di Zandobbio

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of
1.000.000.= ✓
£, ...

2. Controlled materials are required as follows:
attached list

3. Remarks: .....

For the Regional Commissioner:

C.F. Bolick
C.F. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

P.D./a

60

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U
16 AUG 1945
8/G AG

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

12 August 1945
Date

SUBJECT : Province: Bergamo Project: Civil Construction of a bridge over Serio River, between Mariano e Romano

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 8.000.000.= ✓

2. Controlled materials are required as follows:
Attached list

3. Remarks:

For the Regional Commissioner:

C.F. Bolick.
C.F. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

MD/ed

6010

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W. & U. SECT.
16 AUG 1945 079

Public Works and Utilities Division

PWU/1.2 (1)

13 August '45
Date

SUBJECT : Province: Brescia Project: Civil
Reconstruction of Montichiari bridge on Provincial highway Brescia-Mantova

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 10.400.000.=

2. Controlled materials are required as follows:

all available

3. Remarks: Work has already been put in hand to expedite release of existing Bailey bridge.
Completed FORMS AC/2 are therefore attached for approval.

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6009

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C A.C
16 AUG 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

FWU/1.2 (2)

13 August '45
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£ 1.800.000.= ✓

2. Form A.C.-1 was approved by you under reference M. 1033

3. Remarks: nil

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

6008

JD/ad

0945

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

File

RW3/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU 18 August 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Lombardia
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1 and AC/2:

Nº.	Nature	Cost
1997	Estimate	14,500,000
1541	Contract	850,000
1542	Contract	1,252,676
1543	Contract	1,265,050
1545	Contract	2,345,000
1872	Contract	11,962,873
M.1779	Estimate	1,710,000
M.1780	Estimate	1,997,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

GUU?

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P/U/1.2 (1)

1-8-1945
Date

SUBJECT : Province:.....Milan..... Prpject...Civil.....
Repair.of.some.Case.Popolari.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...2,618,000 .....

2. Controlled materials are required as follows:

.....

attached list

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

P W D U.S.A.A.C.
8 AUG 1945 078

Incl:

6006

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

2 August 45
Date

SUBJECT : Province:.....Bergamo..... Prpject...Civil.....
..Reconstruction of a road in Comune di Bergamo.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...1,000,000 ...£....

2. Controlled materials are required as follows:
.....
Attached list.

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, T.A.,
Regional Engineer.

8 AUG 1945 078

Incl:

0471

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

2 August 45
Date

PWU/1.2 (1)

SUBJECT : Province:.....Varese..... Prpject...Civil.....
.Reconstruction of a part of dike along the Olona River.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. .....2,200,000.....

2. Controlled materials are required as follows:

.....
Nil

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

P.W. & O. D.
9 AUG 1945 078

Incl:

0945

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394
Public Works and Utilities Division

1-8-1945
Date

P/U/1.2 (1)

SUBJECT : Province: Milan Prpject: Civil
Repair of some Case Popolari

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. 2.582.000

2. Controlled materials are required as follows:

attached list

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

P.W. & U. Sec.
8 AUG 1945 OTS

Incl:

6003

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel: 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

1 August '45
Date

SUBJECT : Province:.....Milan..... Prpject.....Civil.....
.....
Repairs of some Case Popolari.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ..1.442.640. .....

2. Controlled materials are required as follows:

.....
attached list

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

P.W. & U.
8 AUG 1945 078

Incl:

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

P/U/1.2 (1)

1 - 8 - 1945
Date

SUBJECT : Province:....Milan..... Prpject.Civil.....
. Repair of a school - Porta Nuova 2 - Milano.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

£. ...1.200.000 .....

2. Controlled materials are required as follows:

.....

attached list

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

P.W.
28 AUG 1945 078

Incl:

6002

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C
2 AUG 1945 C78

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2)

31 July 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of £ 4.000.000.=

2. Form A.C.-1 was approved by you under reference ..1536.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

14,000,000

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

6001

JD/ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/U
WAS 078

OK

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

FWU/1.2 (2)

31 July 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 - Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of £.....1.250.000.=.....

2. Form A.C.-1 was approved by you under reference ..1543.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JE/ed

6000

0 9 5 31

Declassified E.O. 12356 Section 3.3/NND No. 785019

FR
PWU A.C.
2 AUG 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2) OK 31 July 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£.....2.600.000.=.....

2. Form A.C.-1 was approved by you under reference .1543.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

2,600,000
1,250,000
3,850,000

C.P. Bolick
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl: Project 2,900,000

JD/ed

5999

0454

Declassified E.O. 12356 Section 3.3/NND No. 785019

FILE
P.W. & U.S./C.A.
2 AUG 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

O.K.

Public Works and Utilities Division

FWU/1.2 (2)

31 July 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£...3.000.000.=.....

2. Form A.C.-1 was approved by you under reference ...1549.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

5993

JD:ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

PWB & U.S. 2 AUG 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Tel. 12641
Ext. 2218

Public Works and Utilities Division

PWU/1.2 (2)

ok

31 July 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of £...2.000.000.=.....

2. Form A.C.-1 was approved by you under reference ...1535.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD/ed

5997

0956 61

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
U.S.
2 AUG 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Tel. 12641
Ext. 2218

Public Works and Utilities Division

PWU/1.2 (2)

31 July 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of £.....1.200.000.=.....

2. Form A.C.-1 was approved by you under reference ...1546.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD/ad

5995

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
AUG 1945
078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Tel. 12641
Ext. 2218

Public Works and Utilities Division

OK
ab 2/8/45

PWU/1.2 (2)

31 July 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£.....10.500.000.-.....

2. Form A.C.-1 was approved by you under reference .....1544.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

5995

JD/ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

P.W. U.S.A.C.
2 AUG 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Tel. 12641
Ext. 2218

ok
gk

Public Works and Utilities Division

FWU/1.2 (2)

31 July 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£.....5.500.000.=.....

2. Form A.C.-1 was approved by you under reference ....1572.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl: Project.

5994

JD/ed

078

Tel. L2641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

31 July 1945
Date

SUBJECT: Province: Milan Project: Military
Maintenance of pontoon bridge over Ticino River, in Sesto Calende.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 2.700.000.=

2. Controlled materials are required as follows:

nil

3. Remarks:

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl: Project.

JD/ec

599

Declassified E.O. 12356 Section 3.3/NND No. 785219

09601

Declassified E.O. 12356 Section 3.3/NND No. 785019

200
200
400



Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

File

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU

7 August 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are the following apporved copies of Form AC/1 and AC/2:

Nº.	Nature	Cost
1535	Contract	2,000,000
1536	Contract	4,000,000
1543	Contract	2,600,000
1544	Contract	10,500,000
1546	Contract	1,200,000
1548	Contract	1,076,478
1549	Contract	3,000,000
1572	Contract	4,974,248
M.1691	Estimate	2,700,000
M.1716	Estimate	3,000,000
M.1717	Estimate	1,200,000
M.1718	Estimate and contract	1,442,640
M.1719	Estimate and contract	2,582,000
M.1720	Estimate	2,200,000
M.1721	Estimate and Contract	2,618,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

5992

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U.
11 AUG 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

38

PWU/1.2 (2)

10 August '45
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£....2.700.000.=.....

2. Form A.C.-1 was approved by you under reference .....No. 1770.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

WD/ad

5991

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P W & U. S.C.A.C.
11 AUG 1945 079

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

FWU/1.2 (2)

10 August 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£.....2,000,000.-.....

2. Form A.C.-1 was approved by you under reference .....134.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

5990

FD/05

Declassified E.O. 12356 Section 3.3/NND No. 785019

P.W. U.S.S.A.C.
11 AUG 1945 D78

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2)

13 August 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£.....1.000.000.=.....

2. Form A.C.-1 was approved by you under reference .....1541.....

3. Remarks:.....
.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

JD/ed

5989

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
PW & U. S/C A.C.
11 AUG 1945 578

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2)

10 August '45
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£.....1,300,000.=.....

2. Form A.C.-1 was approved by you under reference .....1542.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

TD/ns

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. Div.
11 AUG 45 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2)

10 August '45
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£..13,000,000.....

2. Form A.C.-1 was approved by you under reference Y. 1272.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

5987

JD/c

0967

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W & U. S/C A.C
11 AUG 1945
078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2)

8 August 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£ 2.345.000.=

2. Form A.C.-1 was approved by you under reference 1347

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.F. Bolick.
C.F. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

D/ad

5986

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C A.C.
11 AUG 1945 079

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2)

10 August '45
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of

£....4.300.000=.....

2. Form A.C.-1 was approved by you under reference .....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

5985

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P W B U.S.A.
13 AUG 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (1)

11 August '45
Date

SUBJECT: Province:.....Project.....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L.....

2. Controlled materials are required as follows:
.....

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

5984

Encl:

0 9 7 01

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

PW - G. -
11 AUG 1945 078

Public Works and Utilities Division

PWU/1.2

9 August 1945
Date

SUBJECT: Province:.....Project.....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

1.710.000.=
L.....

2. Controlled materials are required as follows:
.....

Attached list.

3. Remarks:.....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W & U. Sec. A.C.
11 AUG 1945 878

Public Works and Utilities Division

PWU/1.2

9 August 1945
Date

SUBJECT: Province:.....Project.....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L.....1.997/000.=.....

2. Controlled materials are required as follows:
.....

Attached list

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl.

mf/gd

Declassified E.O. 12356 Section 3.3/NND No. 785019

Col Spann

Tel. 12641
Ext. 2216

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W. & U.S/C.A.C.
2 AUG 1945 078 20/1

Public Works and Utilities Division

37

PWU/ 2.2

31 Jul, 1945

SUBJECT : Lombardia Region - Personnel of Genio Civile.

TO : Hq. Allied Commission .
(Public Works and Utilities - Sub-Commission).

Reference my letter of same reference ,dated 6 July 1945.

1. Will you please say when the proposed visit of Direttore Generale di Personale del Genio Civile will be made? A number of cases need attention and this visit is considered urgent.

2. Attached is a letter illustrating a typical problem, which is obiously a matter for Min. LL. PP. Will you please transmit the letter accordingly.

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Copy letter.

AGX/ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

COPY

MINISTERO DEI LAVORI PUBBLICI
UFFICIO SPECIALE DEL GENIO CIVILE
PER LA VIABILITA' STATALE
Via Amedei N° 8 - Milano.

Milano, 30 Luglio 1945

ALLIED MILITARY GOVERNMENT
Public Works
M I L A N O

N. di protocollo 36. ris.

Oggetto : Personale del Capo Compartimento.

Lo scrivente venne nominato Capo Compartimento dell' A.A.S.S. della Lombardia nel Maggio 1943.

Nel Settembre u.s. ,pur avendo più volte espresso il desiderio di restare a capo di tale Compartimento, venne incaricato di funzioni ispettive ed in seguito promosso Ispettore Generale del Genio Civile con decorrenza dal 15 Luglio 1945, conservando la residenza di Milano presso il Compartimento stesso ma passando alla dipendenza amministrativa della disciolta Direzione Generale della A.A.S.S. Contemporaneamente il 1° Ingegnere di Stazione del G.C. Gallo Mario, già addetto all' Ufficio stesso, venne promosso Ingegnere Capo del Genio Civile ed incaricato di dirigere il Compartimento di Milano.

Il 1° Maggio u.s. , subito dopo la liberazione della Lombardia, il Comitato di Liberazione interno del Compartimento dell'A.A.S.S., dichiarando illegale la mia sostituzione, mi richiese di riassumere la direzione dell'Ufficio al che, però, io non mi ritenni autorizzato.

Ciò avvenne invece il 14 Giugno successivo, essendosi ammalato l'Ing. Gallo, su parere dell'Ispettore Generale Ing. Lauzi , e per disposizione di Cotanto A.M.G. (Maj.Boyd).

Ora, per disposizione dell'A.M.G. ; ai sensi del Decreto Legislativo Luogotenenziale 5 Ottobre 1944, le promozioni effettuate dal sedicente governo repubblicano fascista sono "prive di efficacia giuridica" e perciò ognuno dovrebbe tornare al grado e alle funzioni ricoperte all'8 Settembre 1943.

Faccio presente ancora che la promozione ad Ispettore mi fu conferita unicamente per criteri di anzianità, essendo io Ingegnere Capo del Genio Civile dal Dicembre 1934.

Nelle stesse mie condizioni trovasi l'Ing.Venier Francesco ,

5937

0974

Declassified E.O. 12356 Section 3.3/NND No. 785019

(già capo Compartimento dell'A.A.S.S. di Venezia ed egualmente promosso nel Luglio 1944 Ispettore del Genio Civile .-Nel ruolo di anzianità egli viene dopo di me; ciononostante, su parere dell'A.M.G. -Public Works, del Veneto, il Ministero dei LL.PP.ha confermato ora la sua promozione con l'incarico di Ispezione per la Viabilità del Veneto.

Rendo noto infine che il 24 corr. la Commissione Provinciale per l'Epurazione al quale avevo regolarmente presentato la scheda nella quale era dettagliatamente esposta la mia situazione, e in modo speciale tutta la mia attività dopo l'8 Settembre 1943, ha ordinato "che l'avviso di progettata sospensione (per giuramento che come tutto il personale del Genio Civile ero stato obbligato a prestare)" sia annullato e che nessuna azione sia intrapresa per quanto riguarda il mio impiego."

Allo stato delle cose sarò grato a cotesto A.M.G. se vorrà compiacersi esaminare la opportunità di definire la mia situazione riconfermandomi nelle mie vecchie funzioni, e che anche presentemente ricopro, di Capo dell'Ufficio Speciale della Viabilità Statale per la Lombardia , ed eventualmente, ove lo creda, di interessare il Ministero dei LL.PP. affinché in analogia a quanto ha già fatto per il mio collega Ing. Venier Francesco di Venezia, meno anziano di me, confermi la mia promozione per anzianità ad Ispettore sempre lasciandomi tuttavia adibito al servizio della Viabilità per la Lombardia.

In ogni caso pregherei disporre affinché io venga amministrato dalla Intendenza di Finanza di Milano (Ufficio Provinciale del Tesoro) avendo quella di Venezia, con lo scioglimento della Direzione Generale, cessato di pagare gli stipendi alla fine del maggio u.s.

Ing. Silvio Camilletti.

f.to ;... .

Declassified E.O. 12356 Section 3.3/NND No. 785019

(1) File

Tel.469081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

C78/LC/1/PWU 31 July 1945

Subject: Estimate and Contracts.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1 and AC/2:

No.	Nature	Cost
1902	Estimate	7,000,000
M.966	Contract	1,200,000
M.1476	Estimate	1,230,000
M.1477	Estimate	1,055,000
M.1478	Estimate	1,340,000
M.1487	Estimate	2,250,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

0974

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C A.C.
28 JUL 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 (2)

24 July 1945
Date

Subject : Approval of Projects (A.C.2)

To : Headquarters, Allied Commission, APO 394 - Public Works and Utilities Sub-Commission.

1. Form A.C.-2 is forwarded for approval in the sum of £....1.200.000.=.....

2. Form A.C.-1 was approved by you under reference ...N. 966.....

3. Remarks:.....
.....
.....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:

5977

ALLIED MILITARY GOVERNMENT

BERGAMO PROVINCE

JUNE 18th 1945

VA · 2 PWO

SUBJECT: ACC.2 Istituto Autonomo Varese,

TO: Regional Engineer, Lombardia Region,

Enclosed are ACC.2 forms on Fabricati di Proprieta dell' Istituto Autonomo per le case popolari di Varese.
This project was approved by your office in the three months programme of May - July '45.

D.K.Brown

D.K.Brown
Capt. CAC.
Public Works Officer
Bergamo, Como, Varese, Sondrio.

5976

Declassified E.O. 12356 Sec. 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

25 July 1945
Date

SUBJECT: Province:.....Milan.....Project.....Military.....
.....Repairs of Autostrade Milan - Turin.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L.....7.000.000.=.....

2. Controlled materials are required as follows:
.....
---

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JB/ed

5975

Declassified E.O. 12356 Section 3.3/NND No. 785019

26 July 1945
Date

SUBJECT: Province:.....Milan.....Project.....Military.....
.....Repairs of Autostrada Milan - Turin.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L.....7.000.000.=.....

2. Controlled materials are required as follows:
.....

===

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JD/cd

5975

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

RECEIVED
P.W. & U. S/C A.C.
28 JUL 1945 078

PWU/1.2

25 July 1945
Date

SUBJECT: Province:...Pavia.....Project...Civil.....
.....Repair Cavalry Barracks - Vigevano.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L...2.250.000.=.....

2. Controlled materials are required as follows:
.....

====

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JD/ed

5974

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & D. S/C A.C.
28 JUL 1945 018

PWU/1.2

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

27 July 45
Date

SUBJECT: Province: Milan .....Project: Civil
Repairs of a school - Via Gerolamo Rovetta 10 - 4 - Milan
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 1.230.000 F.

2. Controlled materials are required as follows:

Attached list

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
29 JUL 1945 07.8

Public Works and Utilities Division

PWU/1.2

27 July 45
Date

SUBJECT: Province: Milan .....Project. Civil .....
Repairs of a school - Via Monte Velino 4 - Milan.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 1.055.000 =.....

2. Controlled materials are required as follows:
.....

Attached list.

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

P.W. & U. Rec'd
28 JUL 1945 078

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

27 July 45
Date

PWU/1.2

SUBJECT: Province:....Milan.....Project....Civil.....
Repairs of a school in Via Commenda 22 - Milan.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L....1,340,000....

2. Controlled materials are required as follows:
.....

Attached list

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

5971

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

File

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU 28 July 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Forms AC/1 and AC/2:

Nº.	Nature	Cost
M.1456	Estimate	2,177,000
M.1457	Estimate and contract	3,244,000
M.1458	Estimateand contract	2,732,450
M.1459	Estimate	5,000,000
M.1460	Estimate	3,800,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W. U.S/C A.C.
26 JUL 1945 078

Public Works and Utilities Division

PWU/1.2

23 July 1945
Date

SUBJECT: Province: Milan City Project: Civil Housing (Case Popolari)

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 3.244.000.==

2. Controlled materials are required as follows:

elenco allegato

3. Remarks:

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JD/ed

5969

0486

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W & U. S/C A.C.
26 JUL 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

23 July 1945
Date

SUBJECT: Province: Milan City ....Project: Civil Repairs of School in Piazza F.lli Bandiera.....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of
L. 2.177.000.=

2. Controlled materials are required as follows:
.....
elenco allegato.

3. Remarks:.....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JD/ed

5968

0987

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
A.C.
26 JUL 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

23 July 1945
Date

SUBJECT: Province: Milan Province..Project: Civil Manutenzione Grande, Perseguardo..Persone, P.Tiniense, Pavia, Canale.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L...3.800.000=.....

2. Controlled materials are required as follows:

elenco allegato.

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

JL/ed

Incl:
Project.

5967

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A...
26 JUL 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

24 July 1945
Date

PWU/1.2

SUBJECT: Province: Milan City ..... Project: Civil .....
Inquiry Works of Public Light Installations in .....
Milan City .....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 5.000.000 .....

2. Controlled materials are required as follows:
.....

Attached list.

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JD:ed

5966

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

F.A.C.
26 JUL 1945 078

Public Works and Utilities Division

PWU/1.2

23 July 1945
Date

SUBJECT: Province:..Milan City.....Project....Civil.....
..Housing (Case Popolari).....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L....2.732.450.=.....

2. Controlled materials are required as follows:
.....

elenco allegato.

3. Remarks:.....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JD/ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489061.Ext.319

File

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU 25 July 1945

32

Subject: Estimates.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1:

No.	Nature	Cost
M.1328	Estimate	2,000,000
M.1329	Estimate	2,100,000
M.1330	Estimate	1,200,000
M.1331	Estimate	1,100,000
M.1332	Estimate	2,700,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

5964

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU 23 July 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Lombardia
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1 and AC/2:

No.		Nature	Cost
M.1155		Contract	------
1867	(+)	Estimate	8,500,000
1868	(+)	Estimate	2,500,000
1869	(+)	Estimate	1,400,000
1870	(+)	Estimate	4,000,000
1871	(+)	Estimate	2,300,000
1872	(+)	Estimate	13,000,000
M.1260	(+)	Estimate	10,841,200
M.1261	(+)	Estimate	7,300,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

(+) Copy handed to Maj.Evans.

0 9 9 21

Declassified E.O. 12356 Section 3.3/NND No. 785019

54

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

20 July 1945
Date

SUBJECT: Province: ...Mantova.....Project.....Civil.....
Bonifica works Mantova.....
.....

TO : Headquarters, Allied Commission, APC 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L...10.841.200.=.....

2. Controlled materials are required as follows:
.....

nil

3. Remarks:.....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JD/ed

5962

Declassified E.O. 12356 Section 3.3/NND No. 785019

LISTING OF ESTIMATE TO BE APPROVED BY ALLIED COMMISSION-PWU SUB-COMMISSION

N°	Description of Works	Location	Amount of Estimate	Remarks
43	State roads - Extraordinary maintenance of pontoon bridges over Po River	Mantova Cre= mona e Pavia	8.500.000	✓
44	Repairs of State Road N°10	Cremona Man= tova	2.500.000	
45	State roads N°62 - Maintenance of pontoon bridge over Po River in Borgoforte	Mantova	1.400.000	
46	State roads N° 62 - Repairs of pontoon bridge in Borgo= forte	Mantova	4.000.000	
47	State road N° 45 - Repairs in Comune di Molina	Trento	2.300.000	
48	Repairs to Bridge on Ticino River near Vigevano	Milano	7.300.000	
54	Bonifica works	Mantova	10.841.200	
	Repairs Route 45bis	Brescia	13.000.000.	

Declassified E.O. 12356 Section 3.3/NND No. 785019

TO BE APPROVED BY ALLIED COMMISSION-FWU SUB-COMMISSION

...on of Works	Location	Amount of Estimate	Remarks
... - Extraordinary ... of pontoon ...r Po River	Mantova Cre= mona e Pavia	8.500.000	✓
...State Road N°10	Cremona Man= tova	2.500.000	
... N°62 - Maintenance ...bridge over Po ...rgoforte	Mantova	1.400.000	
...N° 62 - Repairs ...bridge in Borgo=	Mantova	4.000.000	
...N° 45 - Repairs ...i Molina	Trento	2.300.000	
...Bridge on Ticino ...Vigevano	Milano	7.300.000	
...rks	Mantova	10.841.200	
Route 45bis	Brescia	13.000.000.	

5961

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

17 July 1945
Date

SUBJECT: Province: Milan Project: Military
State Roads - Extraordinary maintenance of prhoon
bridges, over Po River

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. A. 500.000.=

2. Controlled materials are required as follows:
.....

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick Col.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

/ed

5960

Declassified E.O. 12356 Section 3.3/NND No. 785019

PW0/1.2

Date

SUBJECT: Province:...Milan.....Project...Military.....
State Roads - Extraordinary maintenance of pfoan.....
.bridges..over Po River.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L....5.500.000.=.....

2. Controlled materials are required as follows:
.....

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick Col.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

/ed

5969

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

17 July 1945
Date

SUBJECT: Province: Cremona - Mantova Project Miglioramento
Repairs of State Road N.10

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 2.500.000.=

2. Controlled materials are required as follows:

3. Remarks:

For the Regional Commissioner:

C.P. Bolick Col

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

/ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

15

Public Works and Utilities Division

17 July 1945
Date

PWU/1.2

SUBJECT: Province:.....Mantova.....Project...Military.....
.....State Road N. 62 - Reinforcement of pontoon bridge over Po
.....River in Borgofranco.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L.....1.400.000.=.....

2. Controlled materials are required as follows:
.....

3. Remarks:.....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

/mj

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

46

PWU/1.2

17 July 1945
Date

SUBJECT: Province: Mantova .....Project... Military .....
State Road N. 62 - Repairs of pontoon bridge in .....
Borgoforte .....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 4.000.000.= .....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick Col.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

/ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

17 July 1945
Date

SUBJECT: Province:.....Project.....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L....2.300.000.=.....

2. Controlled materials are required as follows:
.....

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick Col

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

5956

/ad

Declassified E.O. 12356 Section 3.3/NND No. 785019

965

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

10 July 1945
Date

SUBJECT: Province: Milano .....Project: Civil .....
Repairs to Bridge on Ticino River near .....
Vigevano .....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 7.300.000.= .....

2. Controlled materials are required as follows:
.....
Elenco allegato.

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

5955

10021

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

20 July 1945
Date

PWU/1.2

SUBJECT: Provincia di Brescia - Reconstruction of a part of Strada Provinciale Militare No. 45 bis.

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of
13.000.000.=
L.

2. Controlled materials are required as follows:
See estimate - 2nd page.

3. Remarks:

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl: Project.

JD/ed

5954

1005

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GPVERNMENT
LOMBARDIA REGION
AGRICULPURE DIVISION
APO 394

July 19, 1945

Ref. : LR/AGR/6.1
Subject : Bonifica Projects Mantova Consorzio di Bonifica dell' Agro Mantovano Reggiano.
TO : H.Q.-A.C. Agriculture Sub-Commission = R O M E =

1. The above works have been inspected by this Division and find that the work is needed to be done for agricultural work and is felt that it should be done as soon as pos = sible.

2. The minimum estimated costs are submitted and are approved by this Division.

For the Regional COMMISSIONER

J.R.G. SUTHERLAND
Major P.P.C.L.I.
Regional Agriculture Officer

Copy to:
Agriculture Sub-Comaission - Milan Sub-Office-
(Attn.Sgt.COLANERI)

595

FI/ga.

1004

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 221.8

RECEIVED
P.W. & U. S/C A.C.
23 JUL 1945 078

PWU/1.2

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

16 July 1945
Date

SUBJECT: Province:.....Project.....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L.....

2. Controlled materials are required as follows:
.....

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

5952.

10051

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. SUB-COMMISSION
23 JUL 1945 078

PWU/1.2

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

19 July 1945
Date

SUBJECT: Province: Pavia .....Project..... Civil .....
Repair of bridge on torrent Durbida .....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 2.100.000.= .....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Encl: Project.

PD/ed

5951

1004

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.C.
23 JUL 1945 07
PWU/1.2

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

20 July 1945
Date

SUBJECT: Province: Cremona .....Project.....Civil.....
Reconstruction of a bridge over Oglio River.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L...1.200.000.=.....

2. Controlled materials are required as follows:
.....

See attached ADC 1 form.

3. Remarks:.....

For the Regional Commissioner:

for C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incls Project.

JD/ed

Raffin:
Prepare 1 additional
copy of DC/1
Boos

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.C
23 JUL 1945 078

PWU/1.2

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

20 July
Date

SUBJECT: Province:....Cremona.....Project...Civil.....
.Repair..of..a..bridge.over.Serio.River.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L....1.100.000.=.....

2. Controlled materials are required as follows:
.....

See ~~form~~ attached ACC1 form

3. Remarks:.....

For the Regional Commissioner:

C.F. BOLICK,
Colonel, F.A.,
Regional Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S/C A.F.
23 JUL 1945 078

PWU/1.2

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

20 July
Date

SUBJECT: Province:...Brescia.....Project...Civil Repairs of.....
.Palace of Sindacato Lavoratore dell'Industria.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L.....2.700.000,=.....

2. Controlled materials are required as follows:
.....

nil

3. Remarks:.....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU 21 July 1945

Subject: Personnel - Genio Civile.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached is copy of letter received from the Ministry of Public Works advising of the appointment Genio Civile Engineer, Brescia.

2. For your information.

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

Tel.489081.Ext.332

RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

21 July 1945

Ref: 078/LO/1/PWU

Subject: Estimates.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1:

Nº.	Nature	Cost
M.1155	Estimate	4,456,000
M.1156	Estimate	1,500,000
M.1157	Estimate	390,000
M.1158	Estimate	1,860,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

1

Tel. 12641
Ext. 2218

RECEIVED
P.W. & U. S. A.C.
8 JUL 1945 078

PWU/1.2

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

6 July 1945
Date

SUBJECT: Province: Milan City ..... Project: Founding of a group of popular houses .....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

27

1. This project is forwarded for approval in the sum of

L. 4.500.000 F.

2. Controlled materials are required as follows:
.....
a list is attached.

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JD/ed

5945

Declassified E.O. 12356 Section 3.3/NND No. 785019

A.C. 13 JUL 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Public Works & Utilities
MILAN PROVINCE

9 July 1945,

TO : HQ AC PWU SUB- COMMISSION

SUBJECT : Repairs to Cemetery of Lodi

REF. : MI/PWU/PJT/I/63

1. Herewith ACC 1, drawing and estimate covering repairs to Cemetery of Lodi, as outlined in attached relazione.

2. For your consideration and approval.

A.J. GREENE Capt.
P.W. & U.O.
Milan Province

1. Encl.

FILED
11 JUL 1945

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Public Works & Utilities
MILAN PROVINCE

Date. 11. JULY. 1945.

TO : HQ. AC. PWU. Sub-Commission

SUBJECT : Bridge. Repairs. MR:. K. 461321
S. Colombano. on. Lambro.....

REF. : MI/PWU/PJT/A/58.....

1. Herewith ACC 1, drawing and estimate covering repairs to S. Colombano. bridge. on. Lambro. river.....
.....
as outlined in the attached relazione.

2. For. your consideration and approval.

A.J. GREENE, Capt.,
P.W. & U.O.
Milan Province

1 encl.

5943

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

3/

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Public Works & Utilities
MILAN PROVINCE

P.W. A.C.C. 13 JUL 1945 078

9 July 1945,

TO : HQ. AC. PWU. SUB-COMMISSION

SUBJECT : Maintenance of Paderno and Martesana Canals

REF. : MI/PWU/PJT/G/80

1. Herewith ACC 1, drawing and estimate covering maintenance of Paderno and Martesana Canals and Adda River works between Copiate and Groppello, as outlined in the attached relazione.

2. For your information and approval.

PUBLIC WORKS & UTILITIES OFFICIAL PROVINCE OF MILAN

A.J. GREENE Capt.
P.W.O.
Milan Province

1 Encl.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU 14 July 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Forms AC/1 and AC/2:

Nº.	Nature	Cost
M.799	Contract	7,000,000
M.1146	Estimate	1,250,000
M.1147	Estimate	2,883,960
M.1148 (+)	Estimate	2,425,000
M.1149	Estimate	27,500,000
M.1150 (+)	Estimate	1,500,000
M.1151 (+)	Estimate	1,340,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

(+) Plans for these project attached.

5941

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2 11 July 1945.

SUBJECT: Works to Po River.

TO : Hq. AC (PWU Sub-Commission).

1. Forms AC/2 are forwarded for your approval in connection with following approved projects:-

Defence Works to River Po	Section		Your approval ref.
Arginatura	1 A and 3 A	L. 3.000.000.=	
"	2 A	" 1.000.000.=	799
"	3 and 4 A	" 3.000.000.=	

2. Will you please return one copy of each, duly approved.

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Forms AC/2

5940

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

9 July 1945
Date

PWU/1.2

SUBJECT: Province: Milan ..... Project: civilian
Repair of a revelion in the Istituti Centralori .....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 2.425.000.= .....

2. Controlled materials are required as follows:
.....
list attached.

3. Remarks: .....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl: Project.

5939

/ed

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

9 July 1945
Date

SUBJECT: Province:....Pavia.....Project...Civil.....
Repair (bitumen) Provincial highway Pavia Mangan - Medp...
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L....2.883.960 F.....

2. Controlled materials are required as follows:
.....

nil

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

9 July 1945
Date

SUBJECT: Province: Pavia Project: Civil Repair war damages technical school - Bardoni - Pavia

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 1.250.000 =

2. Controlled materials are required as follows:

nil

3. Remarks:

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

1026

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

11 July 1945
Date

SUBJECT: Province: Milan .....Project....Civil.....
Repairs first section Naviglio di Paderno

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L.....1,340,000.....

2. Controlled materials are required as follows:

Elenco allegato.

3. Remarks:.....

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

1021

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

11 July 1945
Date

SUBJECT: Province:..Milan.....Project...Civil.....
Privasco.on.right.bank.of.River.Adda.in.locality."Paradiso"
in.Comune.di.Corneto.d'Adda.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L.....1.500.000..-.....

2. Controlled materials are required as follows:
.....

nil

3. Remarks:.....

For the Regional Commissioner:

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

1022

Declassified E.O. 12356 Section 3.3/NND No. 785019

LISTING OF ESTIMATES TO BE APPROVED BY HQ. ALLIED COMMISSION

N°	DESCRIPTION OF WORK	AMOUNT OF ESTIMATE	REMARKS
37	Repair of e pavilion in the Istituti Ospitalieri	2.425.000,00	
38	Repair(bitumen)Provinciale highway Cava Manara--Mede.	2.883.960,00	
39	Repair war damnages technical school Bordoni-Pavia	I.250.000,00	
41	Repair first section Naviglio of Paderno	I.340.000	
42	Draivage of right bank of Adda river, in locality "Paradiso" in Comune di Cornate d'Adda.	I.500.000,00	
23	Works to Po river	7.000.000,00	A/C 2 forms. Projet already approved.
	Completion of partially built Case Popolari Milan City.	27.500.000	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12487
Tav. 2218

RECEIVED
P.W. & U.
28 JUN 1945 078

PWU/1.2

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

20 June 1945

SUBJECT: Province: Trento
SS. 46 Dir. Repairs to Bridge Km. 109 + 650
Project: Military.

TO : Headquarters, Allied Commissions, ADO 394.
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of L. 2.780.000,=

2. Controlled materials are required as follows:
Listed on Form AC/1.

3. Remarks: The bridge is in Venezia Region, but close to the boundary with Lombardia. As the road and bridge are normally maintained by U.S.F.F. working in Lombardia, the work is being undertaken by this Region. Regional Engineer Venezia has agreed.

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Col., F.A.,
Regional Engineer.

no Regional Approval
major Evans to sign
on monday

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081 ext.319

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/LO/1/PWU 7 July 1945

Subject: Estimate.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto is the following approved copy of Form AC/1:

Nº.	Nature	Cost
1770 (+)	Estimate	2,700,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. C.M.P.
Chief, Public Wks.Div.

(+) plan for this project attached.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Ref 078/7/PWV

7/7/45

22

Subject: Inland Waterways

To: Reg. Commander, Louisville
(Att: Reg. Engineer)

Letter in file 078/7/PWV

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

27 June 1945
Date

SUBJECT: Province: .....Project.....
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L.....1.710.000.==.....

2. Controlled materials are required as follows:
.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JD/ed

5930

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

23 June 1945
Date

SUBJECT: Province: Milan City ..... Project: Civilian First aid repairs to SCALA THEATRE - Milan

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 20.000.000.==

2. Controlled materials are required as follows:
Listed at appendix A G estimate

3. Remarks: This Project is strongly recommended by...
Regional Commissioner.

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JD/ed

5929

1028

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

27 June 1945
Date

PWU/1.2

SUBJECT: Province: Milan City ..... Project: Military
Removal of forces, demolition of block-houses etc.
.....
.....

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of
L. 2.500.000.== .....

2. Controlled materials are required as follows:
Specified on Form.401.....

3. Remarks: .....

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JD/ad

5928

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/1.2

23 June 1945
Date

SUBJECT: Province: Milano Province Project: Civilian Repairs to River Banks

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 2.000.000.==

2. Controlled materials are required as follows:
None required

3. Remarks:

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

JD/ed

5927

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12641
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

27 June 1945
Date

PWU/1.2

SUBJECT: Province: Varese Project: Civilian
Regolra of Movables Property of Provincial
Administration

TO : Headquarters, Allied Commission, APO 394 -
Public Works and Utilities Sub-Commission.

1. This project is forwarded for approval in the sum of

L. 1.500.000.==

2. Controlled materials are required as follows:

None

3. Remarks:

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Project.

MD/ad

5926

Declassified E.O. 12356 Section 3.3/NND No. 785019

P W & U
20 JUN 1945 018

Tel. 12407
Ext. 221

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

078/LO/11/PWU

Public Works and Utilities Division

16 June 1945

16

PWU/7.1

SUBJECT: German Prisoners of War,
Labour offered to Genio Civile.

TO : Regional Commissioner,
Lombardia Region.

1. Attached for your information is a copy of letter received by Ispettore del Genio Civile - Milano from Italian Ministry of Public Works, offering German Prisoners of War labour for this Region. It seems that A.C. intends to make such labour available to the Italian Ministry.

2. The obvious place to use bulk labour of this type would be for clearance of debris in Milan City, but in view of existing large scale unemployment among Italians and other difficulties, you will doubtless consider this impracticable.

3. P.W. labour is useful if it can be concentrated at a site where there is a large volume of heavy work, where local Italian labour is not readily available. At the moment no such site presents itself to mind, but an investigation will be carried out in conjunction with Genio Civile to determine if and where such P.W. labour could be usefully employed.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl: copy letter from Ministry LL.PP.
copy to Hq. A.C.(PWU Sub-Comm.)
with copy letter from Min.LL.PP.

Pages 11 to 216

MINISTERO DEI LAVORI PUBBLICI

GABINETTO DELL'ECC.IL MINISTRO

BIGLIETTO POSTALE URGENTE DI SERVIZIO

Roma,7 giugno 1945

Diretto all'ISPETTORE GENERALE COMPARTIMENTALE GENIO CIVILE

M I L A N O

TESTO N° 12135/34 Per utilizzazione prigionieri tedeschi messi da Commissione alleata a disposizione nostro Governo per lavori ricostruzione prego V.S.esaminare urgenza con autorità prefettizie ed avuto riguardo locale disponibilità mano d'opera sussista territorio giurisdizione V.S.possibilità tale utilizzazione per lavori a prevalente impiego mano opera quali bonifica terreni minati,sgombero macerie,ripristino difese arginali,escavo golene et altre opere idrauliche opere stradali Punto Riconosciuta possibilità impiego V.S.esaminerà altresì d'intesa autorità prefettizie et militari quali località potrebbero prestarsi concentramento prigionieri avuto riguardi attuali possibilità ricettive et distanza da località nelle quali possano svilupparsi lavori predetti Punto Località prescelte et numero prigionieri in esse accoglibile dovranno essersi comunicate telegrafo entro quindici corrente Punto In rapporto località medesime V.S.farà pervenire entro venticinque corrente programma dettagliato con indicazione numero prigionieri utilizzabile ciascun lavoro Punto Per eventuale programma et assicurare pronto inizio et regolare svolgimento darà inoltre separata indicazione lavori pei quali progetti sono già studiati da quelli pei quali debbono ancora studiarsi e comunicherà nella ipotesi conduzione diretta amministrazione se uffici dispongano personale per sorveglianza tecnica et se siano localmente reperibili materiali attrezzi et mezzi d'opera necessari.

MINISTRO RUINI

Declassified E.O. 12356 Section 3.3/NND No. 785019

Diretto all'ISPETTORE GENERALE COMPARTIMENTALE GENIO CIVILE

MILANO

TESTO N° 1215/34 Per utilizzazione prigionieri tedeschi messi da Commissione alleata a disposizione nostro Governo per lavori ricostruzione prego V.S.esaminare urgenza con autorità prefettizie se avuto riguardo locale disponibilità mano d'opera suscista territorio giurisdizione V.S.possibilità tale utilizzazione per lavori a prevalente impiego mano opera quali bonifica terreni minati,sgombero macerie,ripristino difese arginali,escavo golene et altre opere idrauliche opere stradali Punto Riconosciuta possibilità impiego V.S.esaminerà altresì d'intesa autorità prefettizie et militari quali località potrebbero prestarsi concentramento prigionieri avuto riguardi attuali possibilità ricettive et distanza da località nelle quali possano svilupparsi lavori predetti Punto Località prescelte et numero prigionieri in esse accoglibile dovranno essermi comunicate telegrafo entro quindici corrente Punto In rapporto località medesime V.S.farà pervenire entro venticinque corrente programma dettagliato con indicazione numero prigionieri utilizzabile ciascun lavoro Punto Per graduare programma et assicurarne pronto inizio et regolare svolgimento darà inoltre separata indicazione lavori pei quali progetti sono già studiati da quelli pei quali debbono ancora studiarsi e compilarsi nella ipotesi conduzione diretta amministrazione se uffici dispongano personale per sorveglianza tecnica et se siano localmente reperibili materiali attrezzi et mezzi d'opera necessari.

MINISTRO RUINI

= PER COPIA CONFORME

P.ma illegibile

5925

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

078/LC/1/PWU

19 June 1945

Subject: Housing Repairs.

To : Regional Commissioner, Lombardia
(Att: Regional Engineer).

1. Forms AC/1 and supporting documents covering repairs to privately owned houses are returned herewith without action, as this work obviously can be done under the Housing Decree recently implemented in A.M.G. Territory and with which you are familiar.

2. Privately owned dwellings should be considered for repair as a work project only in extreme emergencies and after the local Housing Committee's have failed to act.

3. Forms AC/1 providing for repairs to " Case Popolari " in the amount of 1,200,000 lire have been approved and 2 signed copies are returned herewith.

By Command Of Rear Admiral STONE:

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12407
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

P W B A C
17 JUN 1945 07C

072/6.1/200

Public Works and Utilities Division

File

17 June 1945

PWU/ 6.1

SUBJECT: Po River Works.

TO : A.M.G. Fifth Army - APO 464 -
(Attn.: Maj. M.M. Gaither, Engineer Officer).

1. Reference your 205/2 dated 9 June 1945.

2. The officer of the Genio Civile in Parma takes care of dredging and the like on the Po river.

3. However repairs to dykes, bridges and other such works are the responsibility of the Provincial Office of the Genio civile in which these works occur.

4. I have no objection to the Parma office continuing its previous functions.

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Copy to:
P.W.U. Sub-Commission, A.C.
Reg. Eng. Emilia Reg.
Reg. Eng., Venezia Reg.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.12407
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

RECEIVED
P.W. & U. S.C.A.C.
14 JUN 1945 0 18

PWU/1.2

13 June 1945

13

SUBJECT : Approval of Projects.

TO : Headquarters Allied Commission.
(Attn: Public Works and Utilities Sub-Commission).

1. Herewith relation estimate and A.C.-1 forms in quadruplicate for repairs to " Case Popolari" in the Comune of Varese.

2. May the works be approved please.

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Estimate and A.C.-1

JD/ed.

5921

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

C78/LO/1/PWU

16 June 1945

Subject: Estimates.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1.

No.	Nature	Cost
M.907	Estimate	1,500,000

By Command of Rear Admiral STONE:

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

5920

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12407
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W. & U. S/C A.C.
14 JUN 1945 078

Public Works and Utilities Division

13 June 1945

PWU/1.2

11

SUBJECT : Approval of Projects.

TO : Headquarters Allied Commission
(Attn: Public Works and Utilities Sub-Commission).

1. Herewith for approval please:

a) Estimate relation and A.C.-1 in quadruplicate for repair of Communal roads in the Comune of Varese.

Amount £.1.500.000.==

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

Incl:
Estimate and A.C.-1

JD/ed

5919

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
AMG FIFTH ARMY
APO 464 U.S. ARMY

P.W. & C. SEC
11 JUN 1945 078

DMG/sa
9 June 1945
205/2

SUBJECT : Po River works

TO : Regional Engineer, Emilia

10

1. Reference your RIX/PU/II 5 June 1945 and our conversation yesterday.

2. Since the office of the Genio Civile charged with maintenance of works on the Po river is located in Parma which is in your Region it is believed that best results would be obtained if the direction of such works were undertaken by your office from the Western boundary of your Region to the Adriatic sea.

3. If there is no objection to this arrangement from Lombardia and Venezia Region within two weeks, jurisdiction will remain as above as long as you are in Army Area or until it is changed by mutual agreement of the interested parties.

D.M.GAITHER,
Major, C.E.,
Engineer Officer,
AMG Fifth Army.

Copy: Regional Engineer, Lombardia
" " Venezia
PW&U S/C Alcoa

5918

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.112

HEADQUARTERS ALLIED COMMISSION RWS/rlv
APO 394
Public Works and Utilities Sub-Commission

078/LO/1/PWU 9 June 1945

Subject: Estimates.

To : Regional Commissioner, Lombardia.
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1.

No.		Nature	Cost
1613	(+)	Estimate	11,000,000
1614	(+)	Estimate	25,000,000
M.825	(+)	Estimate	40,000,000

By Command of Rear Admiral STONE:

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

(+) Copies handed to Reg.Engineer.

5917

Tel. 12407
Ext. 2216

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

PWU/16

22 May 1945

SUBJECT: Approval of Projects

TO : Headquarters Allied Commission, APO 394
(Attn. : Public Works and Utilities Sub-Commission)

1. Herewith descriptions of works, estimates, drawings and A.C., 1 forms in triplicate for the following jobs:

N°of estimate	Type of work		Map.ref.	Amount
1394	Removal of debris	Piacenza	K 6217	8.300.000
1393	Construction of pontoon bridge	Piacenza	K 6217	38.000.000 x —
1369	Reconstruction of bridge near	Rottofreno	K 4810 —	25.000.000 x —
1390	Reconstruction of bridge	S.Antonio	K 5717	3.000.000
1395	Reconstruction of iron bridge	Cremona	K 8624 —	40.000.000 x —
1391	Construction of pontoon bridge	Mezzana Corti	K 1624	36.000.000 x —
1382	Repair of bridge	Pavia	K 1932 —	11.000.000 x —
1385	Repair of little bridge	Morbegno	E 5636	50.000
1384	Reconstruction of tunnel	Ponte Diavolo	A 2172	700.000
1387	Repair of road	Valmane	A 0037	2.000.000
1388	Reconstruction of bridge	Cortenedolo	A 1030	800.000
1379	Repair of bridge	Sonico	A 1937	3.900.000
1380	Repair of bridge	Incudine	A 1943	1.000.000
1381	Repair of bridge	Endine	A 2043	1.300.000
1374	Reconstruction of bridge	Gargnano	F 4063	1.250.000
1375	Reconstruction of bridge	Pontevico	K 9232	5.500.000
1377	Repair of road	Tremosine	F 4891	2.500.000
1378	Repair of road	Limone	F 5196	1.200.000
1392	Reconstruction of pontoon br.	Borgoforte	F 4411	33.000.000 x —
1373	Repair of bridge	G.Palazzolo	K 8376	10.500.000 x
1383	Repair of road	Casale lago	A 2064	900.000
1386	Reconstruction of small bridge	Mafezzoli	A 2576	300.000

2. These works are urgent and a number of them have been requested by the Military Authorities in order to relieve congestion

Declassified E.O. 12356 Section 3.3/NND No. 785019

(Attn. : Public Works and Utilities Sub-Commission)

1. Herewith descriptions of works, estimates, drawings and A.C., 1 forms in triplicate for the following jobs:

N°of estimate	Type of work		Map.ref.	Amount	
1394	Removal of debris	Piacenza	K 6217	6.300.000	
1393	Construction of pontoon bridge	Piacenza	K 6217	38.000.000	x —
1389	Reconstruction of bridge near	Rottofreno c/K	K 4610	25.000.000	x —
1390	Reconstruction of bridge	S.Antonio	K 5717	3.000.000	
1395	Reconstruction of iron bridge	Cremona c/K	K 0624	40.000.000	x —
1391	Construction of pontoon bridge	Mezzana Corti	K 1624	30.000.000	x —
1382	Repair of bridge	Pavia c/K	K 1932	11.000.000	x —
1385	Repair of little bridge	Morbegno	E 5630	50.000	
1384	Reconstruction of tunnel	Ponte Diavolo	A 2172	700.000	
1387	Repair of road	Valmane	A 0037	2.000.000	
1388	Reconstruction of bridge	Cortenedolo	A 1030	600.000	
1379	Repair of bridge	Sonico	A 1937	3.900.000	
1380	Repair of bridge	Incudine	A 1943	1.000.000	
1381	Repair of bridge	Endine	A 2043	1.300.000	
1374	Reconstruction of bridge	Gargnano	F 4003	1.250.000	
1375	Reconstruction of bridge	Pontevico	K 9232	5.500.000	
1377	Repair of road	Tremosine	F 4691	2.500.000	
1378	Repair of road	Limone	F 5198	1.200.000	
1392	Reconstruction of pontoon br.	Borgoforte	F 4411	33.000.000	x —
1373	Repair of bridge	G.Palazzolo	K 6378	10.500.000	
1383	Repair of road	Casale lago	A 2064	900.000	
1386	Reconstruction of small bridge	Mafezzoli	A 2578	300.000	

2. These works are urgent and a number of them have been requested by the Military Authorities in order to relieve congestion on military bridges.

3. For your information it is proposed to construct the pontoon

1393 - Held by Region - Talk to District ./.
1391 - " " "
1392 - " " "

5916

Declassified E.O. 12356 Section 3.3/NND No. 785019

bridges of steel barges: a stock is available. The carriage way will be of wood 6 metres wide. The bridges will be class 40.

4. May approval be given please.

For the Regional Commissioner:

C.P.Bolick
C.P.BOLICK
Colonel, R.A.,
Regional Engineer.

DAB/gr

5915

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

o file

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

WWH/rlv

4 June 1945

078/LO/1/PWU

Subject: Estimates.

To : Regional Commissioner, Lombardia
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1.

No.	Nature	Cost
M.798	Estimates	1,000,000
M.799	Estimate	8,000,000

By Command of Rear Admiral STONE:

V.S.THOMPSON
Lt.Col. R.C.E.

1045

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

NWH/rlv

078/LO/1/PWU

30 May 1945

Subject: Estimates.

To : Regional Commissioner, Lombardia
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1.

No.	Nature	Cost
1534	Estimate	800,000
1535	Estimate	2,000,000
1536	Estimate	14,000,000
1537	Estimate	300,000
1538	Estimate	700,000
1539	Estimate	900,000
1540	Estimate	50,000
1541	Estimate	1,000,000
1542	Estimate	1,300,000
1543	Estimate	3,900,000
1544	Estimate	10,500,000
1545	Estimate	8,300,000
1546	Estimate	1,200,000
1547	Estimate	2,500,000
1548	Estimate	1,250,000
1549	Estimate	3,000,000
1572	Estimate	5,500,000

By Command of Rear Admiral STONE:

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

RECEIVED
P.W. & U. S/C A.C.
27 MAY 1945

Tel. 12407
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

25 May 1945

PWU/1.2

SUBJECT: Approval of Projects.

TO : Headquarters Allied Commission.
Public Works and Utilities Sub-Commission.

1. Herewith descriptions of work estimates and drawings for the following jobs:

No. of Estimate.	Description of Work.	Map Ref.	Amount.
C.C. 1	Repair Po banks	K 5020 to K 7824	8.000.000
C.C. 2	Temporary Bridge	K 6931	1.000.000

2. May the projects please be approved.

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

INCL.:
2 estimates and drawings

CB/er

5913

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12407
Ext. 2218

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

Public Works and Utilities Division

22 May 1945

PWU/15.2

SUBJECT: Approval of projects.

TO : Headquarters Allied Commission, Apo 394
(Attn.: Public Works and Utilies Sub - Commission)

1. During the recent concentration of heavy military traffic, expecially tracked vehicles on the state roads, considerable deterioration of the road surface has occurred in this Region.

2. The attached estimates amounting to 14,000,000 lire for extraordinary maintenance with A. C. - 1 forms in triplicate are therefore forwarded and recommanded for approval, please.

For the Regional Commissioner:

C.P. Bolick.

C.P.BOLICK
Colonel, F.A.,
Regional Engineer.

CB/gr

Encl.:
A. C. I. - 1 Forms in Triplicate

7 39,200,000
5911

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel. 12407
Ext. 2216

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

File

079/LR/1

Public Works and Utilities Division

PWU/15.2

22 May 1945

SUBJECT: Mayor D.A.Boyd.

TO : Headquarters Allied Comission, APO 394
(Attn. Public Works and Utilities Sub-Commission
Col. Ernest J. Ristedt).

1. There seemes to be some confusion or misunderstanding about the status of Maj. Evans. Capt. Hatcher, the British personal officer, informed me to-day that Maj. Evans had been posted on temporary duty to Perugia for two weeks.

2. As you can realize we have a large program to get started and my public works officers are scattered pretty thin. The engineer of Nº 2 District is now taking up a great deal of our time and apparently there are many projects of military importance.

3. I don't see how Maj. Boyd can be spared until we have Maj.Evans on the spot. Can you please arrange with A.C.M.Q. to delay Maj.Boyd's departure until Maj.Evans arrives ? G - I British would be the section to contact and a telegram was sent several days ago requesting permission to hold Maj.Boyd until Maj.Evans arrives.

4. I am sending along our initial program for highway maintenance and bridge reconstruction. I am anxious to get it going. If Col. Thompson can approve them then Col.Parker can bring them back and we can notify Genio Civile to proceed with contracts etc.

5. Maj.Boyd and I met the Minister of Public Works and outlined our program. He was very optomistic about securing funds to carry out the work we start and seemed anxious to do so.

For the Regional Comission:

C.P. Bolick

C.P. BOLICK
Col.F.A.,
Regional Engineer

CPB/ad

10491

Declassified E.O. 12356 Section 3.3/NND No. 785019

1000 AC/1
1000 AC/2

ouct to Lewark and by
Wagon Boyd

25-4-45

PO

5909

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

RECEIVED
P.W. & U. S/C
5 APR 1945 078 /40/

EV/3

Engineering Division

4 April 1945

2

SUBJECT: Italian Personnel.

TO : P.W. & U. Sub-Commission, Allied Commission, APO 394.
(Attn: Lt. Col. V.S. Thompson)

1. Reference your letter 078/10/1/PWU dated 2 April 1945 on the above subject.

2. The Regional Commissioner has made it very clear to the officers under his jurisdiction that his policy is to make use of the services of officials and personnel found on the spot. If officials are found to be undesirable, it will be for us rather than the Ministry to decide.

3. I have no intention of trying to follow any schedule of appointments made at this date and think that to do so may very well lead to serious trouble. It is my intention to wait and see what we find on the spot.

4. If the Ministry wishes to make appointments for such time as Lombardia may become A.C. or Italian Government territory, it can do so, but as long as it remains A.M.G. it is certainly not a responsibility of the Ministry. I am well aware of the political aspect, but am interested in getting a job done.

5. I do not know Ing. Rocco Lausi. He may well be a very efficient man and an excellent choice.

For the Regional Commissioner:

C.P. Bolick

C.P. BOLICK,
Colonel, F.A.,
Regional Engineer.

CB/jd

Discussed with Col B. ill
Agreed but present incumbent ill
satisfactory but Mennie
this man will be given a chance.
W. 7/4 Col Thompson 8/8.44

5908

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LOMBARDIA REGION
APO 394

AG/3 Declassified: Division 4 April 1945

SUBJECT: Italian Personnel.

TO : P.W. & D. Sub-Commission, Allied Commission, APO 394.
(Attn: Lt. Col. V.S. Thompson)

1. Reference your letter G/G/10/1/PWD dated 2 April 1945 on the above subject.

2. The Regional Commissioner has made it very clear to the officers under his jurisdiction that his policy is to make use of the services of officials and personnel found on the spot. If officials are found to be undesirable, it will be for no matter than the Ministry to decide.

3. I have no intention of trying to follow any schedule of appointments made at this date and think that to do so may very well lead to serious trouble. It is my intention to wait and see what we find on the spot.

4. If the Ministry wishes to make appointments for such time as Lombardia may become A.C. or Italian Government territory, it can do so, but as long as it remains A.M.G. it is certainly not a responsibility of the Ministry. I am well aware of the political aspect, but am interested in getting a job done.

5. I do not know Eng. Nasso Lenzi. He may well be a very efficient man and an excellent choice.

For the Regional Commissioner:

C.P. [illegible],
Colonel, F.A.,
Regional Engineer.

AG/jd

5907

1052

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel.489081.Ext.312

File

RWB/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities sub-Commission

2 April 1945

078/LO/1/PWU

Subject: Italian Personnel.

To : Regional Commissioner, Lombardia
(Att: Regional Engineer).

1. The Ministry of Public Works has furnished this Headquarters with a tentative schedule of appointments in forward Regions.

Ing. Rocco Lauzi has been proposed for Inspector General of the Genio Civile.

2. The above is for your information and comment.

By Command of Rear Admiral STONE:

5907

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Works.Div.

1053