Declassified E.O. 12356 Section 3.3/NND No. 785019

ACC 078.3/12/LU

10000/150/272
(NO.1)

MISC
LAZ
JULY

Declassified E.O. 12356 Section 3.3/NND No. 785019

10000/150/272
(NO.1)

MISCELLANEOUS PROJECTS,
LAZIO - UMBRIA
JULY - SEPT. 1944

MINISTERO DELLE CORPORAZIONI

UFFICIO STUDI E RICERCHE

Roxio - Umbrio - Miscellaneous Reports etc.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

o/f
cfs

9 July 44
8 Aug 44

1000 / 150/272

THIS FOLDER
CONTAINS PAPERS
FROM JULY - 44
TO AUG - 44
CATALOGUE -

1012 - Tip. Artero - Roma 8-939 (1500)

	Date	Ref	From	Subject
1	15-7-44		Lt Edwards	Bomb disposal reports
2	20-7-44		" Hartman	Repairs of the Tech Supply Laboratory
3	17-7-44	M20	" Edwards	Repair of prisons of Frosinone
4	17-7-44	M21	" Edwards	Reconstructions of Drains in Water System
5	17-7-44	M22	" "	Repairs of Tarmac and R. Fences - Sora
6	29-7-44	105/Pers	Thompson	Payrolls from A.M.G. Units
7	29-7-44	105/Pers	" "	From A.C.C. 1 - A.M.G. Units
8	24-7-44	M23	" Knibbs	Salvage of ships in Gaeta
9	29-7-44	M24	" "	Clearance of rubble in Terracina
10	3-8-44	M25	" "	Repair of penal house of Paliano
11	1-8-44	M26	" "	Repair of Hospital at Sora
12	4-8-44	M27	Lt Lowther	Repairs of prisons in Littoria
13	8-8-44	892/21/GA	Lt Vis Vic	Devastated Areas
14	9-8-44		" Thompson	Building Repairs - Frosinone
15	28-7-44	M29	W Perley	Reconstruction of Bridge 12 on road Aquito-Piglio
16	28-7-44	M30	" "	Bridge - Pontecorvo
17	3-8-44	M31	Lt Cantley	Reconstruction of bridge 8 - Gaeta
18	12-8-44	M32	" "	Reforestation of Pontine near Aprilia - Road Terracina
19	16-8-44		Lt Tinkley	Building repairs - Frosinone
20	19-8-44	M36	Lt Evans	Road Ceprano - Valvatorna
21	25-8-44		" Hodson	Road Barisciano - Aquila
22	22-8-44		" Evans	Demolitions and clearing out of Rocca di Papa
23	31-8-44		" Evans	Clearing streets and salvage of Subiaco

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

086 AD

HEADQUARTERS
ALLIED CONTROL COMMISSION
R.C. & M.G. Section
APO 394

Phone:
478201

Ref/392/21/CA.

8 August 1944.

13

SUBJECT: Devastated Areas.

TO : R.C. Region IV.

1. In answer to your R4/850.14 dated 29 July 1944 the re-housing problem in the Frosinone Province is appreciated. It has already been the subject of discussions between Public Works Sub-Commission and the Italian Government, and estimates for the work have been considered.

2. The subject is being gone into very closely and it is hoped that a firm plan will emerge shortly.

NOEL E. FISKE,
Colonel,
Deputy Executive
Commissioner.

Copy to: Public Works Sub-Comm.

Lt Col Rhodes
- Thompson

Please note. Something of an urgent and temporary nature may have to be done, leaving the general job for doing in future. R.A.J. 9/8/44

Send a copy of this to RE4 for info. Done GAR 9/8

GAR 25/8/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

RWS/fr

9 August 1944

Subject: Frosinone, Building Repairs.

To : Regional Engineer Officer, Region IV.

1. We are returning herewith Forms ACC/1 and relevant information on Frosinone Building Repairs.

2. Since this Area will be in the Italian Government Territory after 15 August, and therefore this will be a purely civilian project it is deemed advisable to withhold action at this time.

3. The estimates have been given to a representative of the Ministry of Public Works . If they still desire this work after above date, it will be presented to this Sub-Commission thru Italian Government Channels.

V.S.THOMPSON
Lt. Col. R.C.E.
Chief, Public Wks. Div.

2558

US JUG Recd
115003.

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

CGeCME/sc.

16th August 1944.

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria
Roma, Via Monzambano 10. (two copies)

SUBJECT: FROSINONE - Building repair.

IN REPLY QUOTE: R4/ENG/101.13

1. Enclosed is copy of RWS/fr dated 9th August 1944 from HQ. ACC. (P.W.). Your attention is drawn to Procedure Instruction 8(b)

2. This project was formally submitted by you to this office and need NOT therefore be resubmitted.

3. This project has my approval in principal in view of the grave shortage of houses in FROSINONE Province and in my opinion every building that can be easily repaired should be so repaired as it will contribute directly or indirectly to the problem of finding a wind and watertight roof under which homeless people can be moved when winter comes.

In view of the short time that remains before rains starts an immediate decision is indicated.

Enclosures: 1.

Lt.Col. R.E.
Regional Engineer ACC. IV.

Copy to:

HQ. ACC. (Public Works & U.)

Declassified E.O. 12356 Section 3.3/NND No. 785019

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria
Roma, Via Nonzambano 10. (two copies)

SUBJECT: FROSINONE - Building repair.

IN REPLY QUOTE: R4/ENG/101.13

1. Enclosed is copy of RWS/fr dated 9th August 1944 from HQ. ACC. (P.W.). your attenti à trasm. Procedura lavori 8(6)

2. This project was formally submitted by you to this office and need NOT therefore be resubmitted.

3. This project has my approval in principal in view of the grave shortage of houses in FROSINONE Province and in my opinion every building that can be easily repaired should be so repaired as it will contribute directly or indirectly to the problem of finding a wind and watertight roof under which homeless people can be moved when winter comes.

In view of the short time that remains before rains starts an immediate decision is indicated.

Enclosures: 1.

Lt.Col. R.E.
Regional Engineer ACC. IV.

Copy to:

→ HQ. ACC. (Public Works & U.)

R4 Col Thompson

MM 21/8

2557

To watch - All arthur reason.

20/8

HEADQUARTERS
18 AUG 1944
A. C. C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

C o p y .

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

RWS/fr.

9th August 1944

Subject: Frosinone, Building Repairs.

To : Regional Engineer Officer, Region IV.

1. We are returning herewith Forms ACC/1 and relevant information on Frosinone Building Repairs.

2. Since this Area will be in the Italian Government Territory after 15 August, and therefore this will be a purely civilian project it is deemed advisable to withhold action at this time.

3. The estimates have been given to a representative of the Ministry of Public Works. If they still desire this work after above date, it will be presented to this Sub-Commission thru Italian Government Channels.

Sd. V.S.THOMPSON
Lt. Col. R.C.E.
Chief, Public Wks. Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

P.W. + U.

1 SEP Recd

MC/ph

108 CAB 82

1539

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

31st August 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio e L'Umbria
ROMA, Via Monzambano, 10

SUBJECT : SUBIACO (Roma prov.) clearing streets and salvage.

IN REPLY QUOTE: R4/ENG/101.106

1. Reference to your letter 1955 dated 28 August 1944.

2. Approval in principle of this Division is given to expenditure as follows:

SUBIACO = clearing streets and salvage £. 990.000

3. ACC/1 duly signed and all documents forwarded with are returned.

3. After approval has been given from Ministery, final approval of H.Q. ACC. (P.W.U.) will be necessary.

A.E. Evans.

A.G. EVANS, Major R.E.
for Regional Engineer ACC IV (P.W.

HEADQUARTERS
31 AGO 1944
A C C

Enclosures: ☞1

Copy to:
H.Q. ACC (Public Works and Utilities Sub-Commission)
Provincial Commissioner of Rome Province.

Declassified E.O. 12356 Section 3.3/NND No. 785019

31st August 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio e L'Umbria
ROMA, Via Monzambano,10

SUBJECT : SUBIACO (Roma prov.) clearing streets and salvage.

IN REPLY QUOTE: R4/ENG/101.106

1. Reference to your letter 1955 dated 28 August 1944.

2. Approval in principle of this Division is given to expenditure as follows:

SUBIACO = clearing streets and salvage £. 990.000

3. ACC/1 duly signed and all documents forwarded with are returned.

3. After approval has been given from Ministery, final approval of H.Q. ACC. (P.W.U.) will be necessary.

A.C. EVANS, Major R.E.
for Regional Engineer ACC IV (P.W.

HEADQUARTERS
31 AGO 1944
A C C

Enclosures: 1

Copy to:
H.Q. ACC (Public Works and Utilities Sub-Commission)
Provincial Commissioner of Rome Province.

Lt Col Thompson.

Not to be Recorded

2555

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.106

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/1
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location sgombero macerie nelle principali vie di Subiaco.

(b) By contract or direct labour lavoro diretto

(c) Amount of approximate estimate L. 990.000,00

(d) Urgency of project urgente

(e) Probable time for completion mesi tre

(f) Special remarks =

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire _____ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature NICOLI TULLIO
Official designation Ingegnere Cpo dell'Ufficio del Genio Civile
Date, and place Roma ROMA

(b) I agree, with the preceding certificate and ~~recommend~~ approve it

Declassified E.O. 12356 Section 3.3/NND No. 785019

to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location sgombero macerie nelle principali vie di Subiaco.

(b) By contract or direct labour lavoro diretto

(c) Amount of approximate estimate L. 990.000,00

(d) Urgency of project urgente

(e) Probable time for completion mesi tre

(f) Special remarks =

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire _____ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature NICOLI TULLIO

Official designation Ingegnere Cpo dell'Ufficio del Genio Civile

Date, and place Roma. ROMA

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

A.S. Cap. Maj RG

for Regional Engineer, ~~or his representative~~ Date 29th august 1944

3. Approved.
(Higway Fund)
(Other funds) _____

Chief, Public Works Div.P.W.&.U.Sub-Comm. ACC

4. Approved _____

Director, P.W.& U. Sub-Commission A.C.C.

2554

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. .....1..... .28.August.1944.....

1st Ind.

TO : See distribution

1. Forwarded approved.

Lt Col Rhodes
Thompson

Pls note & file.
Rhodes 2/9

C.R. Birchett

C.R. BIRCHETT
Lt.Col., C.E.
Dr. TCJ Sec.
Engineering Div.

Distribution:
Genio Civile

2553

3

Declassified E.O. 12356 Section 3.3/NND No. 785019

Project No. .....1..... .28.August.1944.....

1st Ind.

TO : See distribution

1. Forwarded approved.

Lt Col Rhodes
Thompson

Pls note & file
Bdl 2/7

C.R. Bendsell

C.R. DERCHETTE
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

Distribution:

Genio Civile	3
Col. Jenny - attn. P.W. Sub-Commission	1 ✓
Col. Findlay	1
Major Michel	1
Files	2

2553

Declassified E.O. 12356 Section 3.3/NND No. 785019

AEM/dpe

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
T C U DIVISION

Ref:
Region IV - Pu.Works Project N.1
Genio Civile Letter N.2224

Rome, 22 August 1944

Subject: Project for repairs of His Majesty's residence "Villa Savoia" Via Salaria - Rome.

To : Lt.Col. S.M.Birchett, Director T C U, Region IV.

1. Scope of work: Work consists manily in the demolishing and replacing of the "solaio" (iron beam and floor system) and roof terrace, damaged by an air shell.

2. Estimated cost: The total estimated cost is L.25,000. The cost of the materials necessary have been calculated at current market prices.

3. Controlled materials: Negligible.

4. Recommendation: I recommend approval of the project.

5. Remarks: Work is nearly finished.

6. Enclosures: 3 copies of Genio Civile estimate
3 copies of Form AUC/1.

A.E.MICHEL, Major
Public Works Section
T C U Div. & Reg. IV

2552

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

GRB/mp

SA/ENG.DIV./1500/700
7

26 August 1944

1st Ind.

TO: See distribution

1. Forwarded approved.

C. R. Burchett

C.R. BIRCHETT
Lt. Col., C.E.
Dir. TCU Sec.
Engineering Div.

Distribution:

Genie Civile	3
Col. Jenny; attn.F.F.Sub-Commission ✓	1
Col. Findlay	1
Major Michel	1
Files	2

2553

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

BEST COPY POSSIBLE

AEM/dpe

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
T C U DIVISION

Rome, 22 August 1944

Ref:
Region IV - Pu.Works Project N.7
Genio Civile Letter N.1760
" " Estimate N.369

Subject: Project for repair of Patologica, Chiesa, Amministrazione and Isolating buildings of Institute "Regina Elena", for the cure of tumor.

To : Lt.Col. C.R.Birchett, Director T C U, Region IV.

1. Scope of work: the work contemplated in this project on the above mentioned buildings consists principally of the following repairs caused by bombing:

a. Repair and rebuilding of interior finishing as doors, casements, windows.
b. Reglazing of windows.
c. Interior finishing and painting.
d. Repair of foundation and walls of church.

2. Estimated cost: the total estimated cost is L. 900,000. In this figure is the sum of L. 265,500 which represents an increase of 45% over the original figures to compensate for present increased costs.

3. Controlled materials: the controlled materials are relatively few and in small amounts except:

a. Painting 1400 mq. requiring 3.5 Ql. of paint.

4. Recommendation: I recommend approval of the project. This is urgently needed for continuation of hospital facilities.

Declassified E.O. 12356 Section 3.3/NND No. 785019

" " Estimate N.369

Subject: Project for repair of Patologico, Chiese, Amministrazione and Isolating buildings of Institute "Regina Elena", for the cure of tumor.

To : Lt.Col. C.R.Birchett, Director T C U, Region IV.

1. Scope of work: the work contemplated in this project on the above mentioned buildings consists principally of the following repairs of damage caused by bombing:

a. Repair and rebuilding of interior finishing as doors, casements, windows.
b. Reglazing of windows.
c. Interior finishing and painting.
d. Repair of foundation and walls of church.

2. Estimated cost: the total estimated cost is L. 900,000. In this figure is the sum of L. 265,500 which represents an increase of 45% over the original figures to compensate for present increased costs.

3. Controlled materials: the controlled materials are relatively few and in small amounts except:

a. Painting 1400 mq. requiring 3.5 Ql. of paint.

4. Recommendation: I recommend approval of the project. This is urgently needed for continuation of hospital facilities.

5. Remarks: work has not yet started on the project 255 Estimated completion time 8 Months.

6. Enclosures:
3 copies of Genio Civile's estimate.
3 copies of Form ACC/1.

A.E. Michel

A.E. MICHEL, Major
Public Works Section
T C U Div.- Re

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. 8 ....28.August.1944.....

1st Ind.

TO : See distribution

1. Forwarded approved.

C. R. Burkett

Declassified E.O. 12356 Section 3.3/NND No. 785019

Project No. ..8.....

..28.August.1944.....

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. Birchett

C.R. BIRCHETTA
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

Distribution:

Genie Civile	3
Col. Jenny - attn. P.W. Sub-Commission	1 ✓
Col. Findlay	1
Major Michel	1
Files	2

2549

Declassified E.O. 12356 Section 3.3/NND No. 785019

AEM/dpe

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
T C U DIVISION

Ref:
Region IV- Pu.Works Project N.8
Genio Civile Letter N.1761
" " Estimate N.370

Rome, 22 August 1944

Subject: Rebuilding and repair of open areas and fencing of the "REGINA ELENA" Phisiotherapic Institute for the cure of tumor. Damaged by bombs.

To : Lt.Col. C.R.Birchett, Director T C U Region IV.

1. Scope of work: Project contemplates the repairing of the inside road system and the partial rebuilding of fences and repairing of the sewerage system.

2. Estimated cost: The total estimated cost is L.800,000. In this figure is the sum of L.500,000 which represents an increase of 45% over the original figures to compensate for present increased cost.

3. Controlled materials: No controlled materials required.

4. Recommendation: I recommend approval of the project.

5. Remarks: Work has not yet started on the project. Estimated completion time 5 months.

6. Enclosures: 3 copies of Genio Civile estimate
3 copies of Form ACC/1.

A.M.Michel

A.M.MICHEL, Major
Public Works Section
T C U Div.- Reg. IV

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. ...9..... 28 August 1944

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. Burkett

C.R. BURKETT,
Lt.Col., C.E.
Dp. Tech Sec.
Engineering Div.

Distribution:
Genio Civile
Col. Jenny - attn. P.W. Sub-Commission

3

Declassified E.O. 12356 Section 3.3/NND No. 785019

Project No. ...9..... 28 August 1944

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. Burkett

C.R. BIRCHETT
Lt.Col., C.E.
Dy. TCU S.C.
Engineering Div.

Distribution:

Genie Civile	3
Col. Jenny - attn. P.W. Sub-Commission	1 ✓
Col. Findlay	1
Major Michel	1
Files	2

2517

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
T C U DIVISION

AMG/dpe

Ref:
Region IV - Pu. Works Project N.9
Genio Civile Letter N.1693
" " Estimate N.363

Rome, 22 August 1944

Subject: Partial reconstruction and repairs of Nurses' House and Patient's Kitchen of the "Regina Elena" Physiotherapic Institute for the cure of Tumor.

To : Lt.Col. C.M.Birchett, Director T C U, Region IV.

1. Scope of work: The repairs of the damages caused by the first bombing in July 1943 were interrupted by the second bombing in march 1944. The work consists principally in the prosecution of the repairs for the complete restoration of the above mentioned buildings and consists of the following work in order of importance:
a. Structural concrete and masonry work
b. Partitions, interior finishings, casements, fixtures, painting, etc.
c. Various technical installations and utilities.

2. Estimated cost: the total estimated cost is L.3,000,000. In this figure is the sum of L.805,000 which represents an increase of 45% over the original figures to compensate for present increased costs, except the sum for installations amounting to L.960,000 does not contain the increased percentage.

3. Controlled materials: The controlled materials necessary are:
a. Concrete 20 mc. requiring 70 Ql. of cement
b. Painting 450 mq. 1.50 Ql. of paint.

4. Recommendation: I recommend approval of the project, the buildings mentioned being very necessary for the internal efficiency of the Institute and are badly needed to increase hospital facilities.

5. Remarks: Estimated completion

Declassified E.O. 12356 Section 3.3/NND No. 785019

" " Estimate N.355

Subject: Partial reconstruction and repairs of Nurses' House and Patient's Kitchen of the "Regina Elena" Physiotherapic Institute for the cure of tumor.

To : Lt.Col. C.R.Birchett, Director P C U, Region IV.

1. Scope of work: The repairs of the damages caused by the first bombing in July 1943 were interrupted by the second bombing in march 1944. The work consists principally in the prosecution of the repairs for the complete restoration of the above mentioned buildings and consists of the following work in order of importance:

a. Structural concrete and masonry work

b. Partitions, interior finishings, casements, fixtures, painting, etc.

c. Various technical installations and utilities.

2. Estimated cost: the total estimated cost is L.3,000,000. In this figure is the sum of L.805,000 which represents an increase of 45% over the original figures to compensate for present increased costs, except the sum for installations amounting to L.960,000 does not contain the increased percentage.

3. Controlled materials: The controlled materials necessary are:

a. Concrete 20 mc. requiring 70 Ql. of cement

b. Painting 460 mq. 1.50 Ql. of paint.

4. Recommendation: I recommend approval of the project, the buildings mentioned being very necessary for the internal efficiency of the Institute and are badly needed to increase hospital facilities.

5. Remarks: Estimated completion time 8 months.

6. Enclosures: 3 copies of Genio Civile estimate
3 copies of Form ASC/1

A.Michel 2546

A.P.MICHEL, Major
Public Works Section
T C U Div. - Reg. IV

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. ..10..... 28 August 1944.....

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. Birchett

C.R. BIRCHETT
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

25/6

Distribution:
Yank Circle

3

Declassified E.O. 12356 Section 3.3/NND No. 785019

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. Burchett

C.R. BURCHETT
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

2546

Distribution:

Gen. Clay	3
Col. Jenny - Actg. D.W. Sub-Commission	1 ✓
Col. Findlay	1
Major Michel	1
Files	2

Declassified E.O. 12356 Section 3.3/NND No. 785019

AM/dpc

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
P C U DIVISION

Ref:
Region IV - Pu.Works Project N.10
Genio Civile Letter N.1732
" " Estimate N.366

Rome, 22 August 1944

Subject: Project for repair of Office Building and Ambulatori of the "Regina Elena" Fhisioterapic Institute for the cure of tumor.

To : Lt.Col. C.R.Birchett, Director P C U - Region IV

1. Scope of work: The buildings of the above mentioned institute were damaged by bombs, on July 19, 1943 and march 18, 1944. The repairs necessary are principally the following:
   a. Masonry work, partitions, plastering
   b. Carpentry, fixtures, casements etc. and reglazing of windows
   c. Whitewashing, varnishing and painting
   d. Heating, hydraulic and electrical installations.

2. Estimated cost: The total estimated cost is L.3,200,000. In this figure is the sum of L.763,000 which represents an increase of 45% over the original figures to compensate for present increased costs. The sum for repairs to heating, hydraulic and electric installations amounting to L.670,000, and L.65,000 for extras does not contain the increased percentage.

3. Controlled materials: the controlled materials are relatively few and in small amounts except:
   a. Painting 3000 mq. requiring 8 ql. of paint,
   b. (Although glass is not a controlled material please note request for 350 mq.)

4. Recommendation: I recommend approval of the project because it is essential to the working efficiency of the Institute.

5. Remarks: The first part and most urgent work was begun in June

Declassified E.O. 12356 Section 3.3/NND No. 785019

Subject: Project for repair of Office Building and Ambulatori of the "Regina Elena" Phisioterapic Institute for the cure of tumor.

To : Lt.Col. C.R.Birchett, Director T C U - Region IV

1. Scope of work: The buildings of the above mentioned institute were damaged by bombs, on July 19, 1943 and march 18, 1944. The repairs necessary are principally the following:

a. Masonry work, partitions, plastering
b. Carpentry, fixtures, casements etc. and reglazing of windows
c. Whitewashing, varnishing and painting
d. Heating, hydraulic and electrical installations.

2. Estimated cost: The total estimated cost is L.3,200,000. In this figure is the sum of L.765,000 which represents an increase of 45% over the original figures to compensate for present increased costs. The sum for repairs to heating, hydraulic and electric installations amounting to L.670,000, and L.65,000 for extras does not contain the increased percentage.

3. Controlled materials: the controlled materials are relatively few and in small amounts except:

a. Painting 3000 sq. requiring 8 ql. of paint.
b. (Although glass is not a controlled material please note request for 350 sq.)

4. Recommendation: I recommend approval of the project because it is essential to the working efficiency of the Institute.

5. Remarks: The first part and most urgent work was begun in June 1944, the amount of the contract awarded is L.145,500 and same is to be completed. The enclosed estimate includes this sum and provides for the rest of the repairs necessary for the complete restoration of the building

25/4

6. Enclosures: 3 copies of Genio Civile estimate
3 copies of Form ACC/1

armichel

A.E.MICHEL, Major
Public Works Section
T C U Div. - Reg. IV

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. ..12..... .29 August 1944.....

1st Ind.

TO : See distribution

1. Forwarded approved.

C. R. Birchett

C.R. BIRCHETT
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

2543

Distribution:

Genio Civile 3
Col. Jenny - attn. P.W. Sub-Commission 1 ✓

Declassified E.O. 12356 Section 3.3/NND No. 785019

TO : See distribution

1. Forwarded approved.

C. R. Birchett

C.R. BIRCHETT
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

2543

Distribution:

Genie Civile	3
Col. Jenny - attn. P.W. Sub-Commission	1 ✓
Col. Findlay	1
Major Michel	1
Miles	2

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
ENGINEERING DIVISION

ABR/dpe

Ref.
Region IV - Pu. Works Project N.12
Genio Civile Letter N.1768
" " Netimate N.377

Rome, 28 August 1944

Subject: Project for repair of the "Mineralogy Building" of the "Uni=versity of Rome".

To : It.Col. C.N.Birchett, Director F C U Sec. Engineering Div.

1. Scope of work: The project contemplates repair of two "solai", (the floor systems) and reconstruction of partitions and other portions damaged by bomb exploding inside the building. The work consists principally of:
a. Rebuilding reinforced concrete columns and floor systems (solai).
b. Reconstruction of walls and partitions.
c. Repair of fixtures and interior finishing.

2. Estimated cost: The total estimated cost is L.1,537,000. In this figure is the sum of L.477,000 which represents an increase of 45% over the original figures to compensate for present increased costs.

3. Controlled materials: Some materials can be salvaged. Other materials necessary are:
a. Concrete 220 mc. requiring 770 ql. of cement.
b. Iron bars 140 ql.
c. Form timber 75 mc.

4. Recommendation: I recommend approval of the project in order to avoid further damage by rain.

5. Remarks: Work just begun. Estimated completion time 8 months.

6. Enclosures: 3 copies of Genio Civile estimate.
3 copies of Form AGC/1.

A R Michel

Declassified E.O. 12356 Section 3.3/NND No. 785019

Subject: Project for repair of the "Mineralogy Building" of the "University of Rome".

To : Lt.Col. C.R.Birchett, Director T C U Sec. Engineering Div.

1. Scope of work: The project contemplates repair of two "solai", (the floor systems) and reconstruction of partitions and other portions damaged by bomb exploding inside the building. The work consists principally of:

a. Rebuilding reinforced concrete columns and floor systems (solai).

b. Reconstruction of walls and partitions.

c. Repair of fixtures and interior finishing.

2. Estimated cost: The total estimated cost is L.1,537,000. In this figure is the sum of L.477,000 which represents an increase of 45% over the original figures to compensate for present increased costs.

3. Controlled materials: Some materials can be salvaged. Other materials necessary are:

a. Concrete 220 mc. requiring 770 ql. of cement.

b. Iron bars 140 ql.

c. Form timber 75 mc.

4. Recommendation: I recommend approval of the project in order to avoid further damage by rain.

5. Remarks: Work just began. Estimated completion time 8 months.

6. Enclosures: 3 copies of Genio Civile estimate.
3 copies of Form AGO/1.

A.R.Michel

A.R.MICHEL, Major 25/9
Public Works Sec.
Engineering Div. - Reg. IV

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. 13 ..... 29 August 1944 .....

1st Ind.

TO : See distribution

1. Forwarded approved.

C. R. Birchett

C.R. BIRCHETT
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div. 25/1

Distribution:

Genio Circle	3
Col. Jenny - attn. P.W. Sub-Commission	1 ✓
Col. Findlay	1

Declassified E.O. 12356 Section 3.3/NND No. 785019

1st Ind.

TO : See distribution

1. Forwarded approved.

C. R. Birchett

C.R. BIRCHETT
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div. 25/7

Distribution:

Genio Civile	3
Col. Penny - attn. P.W. Sub-Commission	1 ✓
Col. Findlay	1
Major Michel	1
Files	2

Declassified E.O. 12356 Section 3.3/NND No. 785019

AEM/dpe

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
ENGINEERING DIVISION

Ref.
Region IV - Pu.Works Project N.13
Genio Civile Letter N.1769
" " Estimate N.178

Rome, 28 August 1944

Subject: Project for repair of fixtures for the "Chemistry Building" of the "University of Rome".

To : Lt.Col. C.R.Birchett, Director P C U Sec., Engineering Div.

1. Scope of work: The project contemplates the repair of internal and external fixtures, such as doors, casements, windows, blinds, etc. damaged by blast effect of bombs.

2. Estimated cost: The total estimated cost is L. 247,000.

3. Controlled materials: No controlled materials needed except:
a. Iron bars 2 Ql.

4. Recommendation: I recommend the approval of the project.

5. Remarks: Work has been started and is about one-tenth completed. Probable time for completion 2 months.

6. Enclosures: 3 copies of Genio Civile estimate.
3 copies of Form ACC/1.

A.E.Michel

A.E.MICHEL, Major
Public Works Sec.
Engineering Div. - Reg. IV

25/8

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. ..15..... ..29 August 1944.....

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. Burdett

C.R. BIRCHETT
Lt. Col., C.E.
Dr. TOU Sec.
Engineering Div.

2539

Distribution:
Genio Civile

3

Declassified E.O. 12356 Section 3.3/NND No. 785019

..29 August 1944.....

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. BIRCHETT
Lt.Col., C.E.
Ex. TCW Sec.
Engineering Div.

2539

Distribution:

Genio Civile		3
Col. Jenny -	attn. P.W. Sub-Commission	1 ✓
Col. Findlay		1
Major Michel		1
Files		2

Declassified E.O. 12356 Section 3.3/NND No. 785019

AMG/dpe

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
ENGINEERING DIVISION

Ref.
Region IV - Pu.Works Project N.15
Genio Civile Letter N.1765
" " Estimate N.374

Rome, 28 August 1944

Subject: Project for repair of the "Botany Building" of the "Univereity of Rome.

To : Lt.Col. C.R.Birchett, Director T C U Sec. Engineering Div.

1. Scope of work: The project contemplates only the general structural and masonry work needed to repair the damage caused by bombing and to avoid further damage developing in the structure and to assure to the Institute a program even though on a much reduced scale. The project does not include repair and rebuilding of interior finishings such as varnishing and painting.

2. Estimated cost: The total estimated cost is L.1,377,000. Prices calculated on current market rates.

3. Controlled materials: Some materials can be salvaged. New materials necessary are:
a. Concrete 79 mc. needing 277 Ql. of cement.
b. Iron bars 13 Ql.

4. Recommendation: I recommend approval of the project.

5. Remarks: work just started. Estimated completion time 8 months.

6. Enclosures: 3 copies of Genio Civile estimate.
3 copies of Form ACC/1.

A.E.MICHEL, Major
Public Works Sec.
Engineering Div. - Reg. IV

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. 16 ..... 28 August 1944 .....

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. Birchetta 2537

C.R. BIRCHETTA
Lt.Col., C.E.
Dr. TGU Sec.
Engineering Div.

Distribution:

Genio Civile	3
Col. Jenny - attn. P.W. Sub-Commission	1✓
Col. Findlay	1

Declassified E.O. 12356 Section 3.3/NND No. 785019

Eng. Co No. 10 ..... 28 August 1944 .....

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. Birchett 2537

C.R. BIRCHETT
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

Distribution:

Genio Civile	3
Col. Jenny - attn. P.W. Sub-Commission	1 ✓
Col. Findlay	1
Major Michel	1
Files	2

Declassified E.O. 12356 Section 3.3/NND No. 785019

AEN/dpe

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
T C U DIVISION

Ref:
Region IV - Pu.Works Project N.16
Genio Civile Letter n.1756
" " Estimate n.375

Rome, 22 August 1944

Subject: Project for repair of R.University Student's House Pavilion damaged by bombs.

To : Lt.Col. C.R.Birchett, Director T C U - Region IV.

1. Scope of work: Project contemplates the rebuilding of the mess hall, kitchens and part of the dormitories whitch were damaged by direct hit of bombs. The principal items are:

a. General masonry work.
b. Repairing of hydraulic system.
c. Interior repairs of casaments, fixtures, etc.
d. Painting and varnishing.

2. Estimated cost: the total estimated cost is L.2,132,000. In this figure is the sum of L.723,600 which represent an increase of 45% over the original figure to compensate for present increased cost.

3. Controlled materials: the quantities of controlled materials needed are:

a. Reinforced concrete 80 mc. requiring 280 Ql. of cement.
b. Iron bars for above mentioned concrete 57 Ql.
c. Painting and varnishing etc. 800 mq. requiring 20 Ql. of materials.

4. Recommendation: I recommend approval of the project. The facilities are needed to house out of City students at the University.

5. Remarks: Work of repair originally started under contracts awarded on 10/2/1943 and 1/2/1944 for a total sum of L.960,000. The first work undertaken consisted of removal of debris, shoring of damaged sections and some masonry repairs.

2936

6. Enclosures: 3 copies of Genio Civile estimate

Declassified E.O. 12356 Section 3.3/NND No. 785019

Subject: Project for repair of R.University Student's House Pavilion damaged by bombs.

To : Lt.Col. C.R.Birchett, Director T C U - Region IV.

1. Scope of work: Project contemplates the rebuilding of the mess hall, kitchens and part of the dormitories whitch were damaged by direct hit of bombs. The principal items are:

a. General masonry work.
b. Repairing of hydraulic system.
c. Interior repairs of casaments, fixtures, etc.
d. Painting and varnishing.

2. Estimated cost: the total estimated cost is L.2,332,000. In this figure is the sum of L.723,600 which represent an increase of 45% over the original figure to compensate for present increased cost.

3. Controlled materials: the quantities of controlled materials needed are:

a. Reinforced concrete 80 mc. requiring 280 Ql. of cement.
b. Iron bars for above mentioned concrete 57 Ql.
c. Painting and varnishing etc. 800 mq. requiring 20 Ql. of materials.

4. Recommendation: I recommend approval of the project. The facilities are needed to house out of City students at the Univercity.

5. Remarks: Work of repair originally started under contracts awarded on 10/2/1943 and 1/2/1944 for a total sum of L.960,000. The first work undertaken consisted of removal of debris, shoring of damaged sections and some masonry repairs.

293

6. Enclosures: 3 copies of Genio Civile estimate
3 " " Form ACC/1

A.E.Michel

A.E.Michel, Major
Public Works Section
T C U Div. - Reg. IV

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

CRB/mp

Pub. Wks. Project No. 17

26 August 1944

1st Ind.

To: See distribution

1. Forwarded approved.

C.R. Burchett

C.R. BURCHETT
Lt. Col., C.E.
Dir. ECU Sec.
Engineering Div.

Distribution:

Genie Civile	3
Col. Jenny; attn. P.W. Sub-Comm. ✓	1
Col. Findlay	1
Major Michel	1
Files	2

2536

Declassified E.O. 12356 Section 3.3/NND No. 785019

AMM/dpe

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
T C U DIVISION

Ref:
Region IV - Pu.Works Project N.17
Genio Civile Letter n.1762
" " Estimate n.371

Rome, 22 August 1944

Subject: Project for repair of the Dissection/ Biulding of the "Poli=clinico Umberto I°" damaged by bombs.

To : Lt. Col. C.R.Birchett, Director T C U - Reg. IV.

1. Scope of work: The structural parts of the building have resisted well, while the internal partitions, fixtures, casements, ceilings etc. have been seriously damaged. The repairs concern mainly the following items in order of importance:
   a. General masonry work
   b. Painting, varnishing, interior finishings
   c. Plumbing and other utilies.

2. Estimated cost: The total estimated cost is L.821,000. In this figure is the sum of L.254,000 which represents an increase of 45% over the original figure to compensate for present increased costs.

3. Controlled materials: the controlled materials are relatively few and in small amounts except:
   a. Painting and varnishing 5000 sq. requiring Ql.12 of paint.

4. Recommendation: I recommend approval of the project. The dissections building is urgently necessary in this period of high death rates.

5. Remarks: For the urgent reasons mentioned above, work on this project was begun with a contract awarded on 15/4/1944. Work still in progress. Probable time of completion 2 months. 253

6. Enclosures: 3 copies of Genio Civile estimate
   3 copies of Form ACC/1

A. E. MICHEL, Major

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate n.371

Subject: Project for repair of the Dissection Biulding of the "Poli-clinico Umberto I°" damaged by bombs.

To : Lt. Col. C.R.Birchett, Director T C U - Reg. IV.

1. Scope of work: The structural parts of the building have resisted well, while the internal partitions, fixtures, casements, ceilings etc. have been seriously damaged. The repairs concern mainly the following items in order of importance:

a. General masonry work
b. Painting, varnishing, interior finishings
c. Plumbing and other utilies.

2. Estimated cost: The total estimated cost is L.821,000. In this figure is the sum of L.254,000 which represents an increase of 45% over the original figure to compensate for present increased costs.

3. Controlled materials: the controlled materials are relatively few and in small amounts except:

a. Painting and varnishing 5000 mq. requiring Cl.12 of paint.

4. Recommendation: I recommend approval of the project. The dissections building is urgently necessary in this period of high death rates.

5. Remarks: For the urgent reasons mentioned above, work on this project was begun with a contract awarded on 15/4/1944. Work still in progress. Probable time of completion 2 months. 2534

6. Enclosures: 3 copies of Genio Civile estimate
3 copies of Form ACC/1

A.E. Michel

A.E. MICHEL, Major
Public Works Section
T C U Div. - Reg. IV

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. .....

.....

18

1st Ind.

29 August 1944

TO : See distribution

1. Forwarded approved.

C. A. Birchetta

C.A. BIRCHETTA
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

Distribution:

Semi-Civils
Col. Penny - attn. P.W. Sub-Commission 1 ✓
Col. Findlay 1
Major Michel 1
Files 2

2538

Declassified E.O. 12356 Section 3.3/NND No. 785019

TO : See distribution

1. Forwarded approved.

C.R. Birchett

C.R. BIRCHETT
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

2539

Distribution:

Senior Circle	3
Col. Young - attn. P.W. Sub-Commission	1 ✓
Col. Findlay	1
Major Michol	1
Files	2

Declassified E.O. 12356 Section 3.3/NND No. 785019

AM/dpe

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
ENGINEERING DIVISION

Ref.
Region IV - Pu.Work Project N.18
Genio Civile Letter N.1807
" " Estimate N.361

Rome, 28 August 1944

Subject: Project for repair of the "George Eastman Odontology Institute".

To : Lt.Col. C.R.Birchett, Director U S C Sec. Engineering Div.

1. Scope of work: The project contemplates the repair of the damages caused by the blasting effect of the bombs and concerns principally the following work:

a. Repair and rebuilding of interior finishings as doors, casements, windows, painting.
b. Reglazing of windows.
c. Facade repairs.

2. Estimated cost: The total estimated cost is L.1,400,000. In this figure is the sum of L.404,258 which represents an increase of 45% over the original figures to compensate for present increased costs. The sum of L.95,134 for extras is not included in the increased percentage.

3. Controlled materials: the controlled materials are few and in small amounts:

a. Painting 300 mq. requiring 0.75 ql. of paint.
b. Window panes 1800 mq. (not controlled material)

4. Recommendation: I recommend approval of the project especially considering that the building is presently used for wounded soldiers and children.

5. Remarks: work already begun. Probable time for completion 6 months.

6. Enclosures: 3 copies of Genio Civile estimate
3 copies of Form ACC/1.

A.E. Michel 2539

A.E. MICHEL, Major
Public Works Sec.
Engineering Div. - Reg. IV

Declassified E.O. 12356 Section 3.3/NND No. 785019

To : Lt.Col. J.R.Birchett, Director of C U Sec. Engineering Div.

1. Scope of work: The project contemplates the repair of the damages caused by the blasting effect of the bombs and concerns principally the following work:

a. Repair and rebuilding of interior finishings as doors, casements, windows, painting.
b. Reglazing of windows.
c. Facade repairs.

2. Estimated cost: The total estimated cost is L.1,400,000. In this figure is the sum of L.404,958 which represents an increase of 45% over the original figures to compensate for present increased costs. The sum of L.95,134 for extras is not included in the increased percentage.

3. Controlled materials: the controlled materials are few and in small amounts:

a. Painting 300 mq. requiring 0.75 ql. of paint.
b. Window panes 1800 mq. (not controlled material)

4. Recommendation: I recommend approval of the project especially considering that the building is presently used for wounded soldiers and children.

5. Remarks: work already begun. Probable time for completion 6 months.

6. Enclosures: 3 copies of Genio Civile estimate
3 copies of Form ACC/1.

A.Michel 2539

A.E.MICHEL, Major
Public Works Sec.
Engineering Div. - Reg. IV

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. ..19.....

.....29 August 1944.....

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. Birchetta

C.R. BIRCHETTA
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

2537

Distribution:

Genl. Div. 1
Col. Jenny - attn. P.W. Sub-Commission 1
Col. Findley 3

Declassified E.O. 12356 Section 3.3/NND No. 785019

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. BIRCHETT
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

2537

Distribution:

Col. Jenny - attn. P.W. Sub-Commission	3 1 ✓
Col. Findlay	1
Major Michel	1
Files	2

Declassified E.O. 12356 Section 3.3/NND No. 785019

AMG/dpe

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
ENGINEERING DIVISION

Ref.
Region IV - Pu.Works Project N.19
Genio Civile Letter N.1830
" " Estimate N.383

Rome, 28 August 1944

Subject: Project for the reconstruction of stables and repair of animal sheds of the Public Health Institute.

To : Lt.Col. C.K.Birchett, Director T C U Sec, Engineering Div.

1. Scope of work: The above buildings were damaged by bombs. The stables for horses had to be demolished, while the other stables and sheds for smaller animals have various degrees of damage from bomb blasts. The work consists principally of:
   a. Reconstruction of horse stables and cattle sheds.
   b. Repair of installations.
   c. Painting and interior finishings.

2. Estimated cost: The estimated total cost is L.2,500,000. In this figure is the sum of L.495,000 which represents an increase of 45% over the original figures to compensate for present increased costs. L.700,000 for installations and L.205,000 for extras, are excluded from the increased percentage.

3. Controlled materials: The controlled materials necessary are:

a. Cement	Ql.	250
b. Iron bars	Ql.	50
c. Timber	mc.	5
d. Paint	Ql.	3

4. Remarks: Work already begun. Estimated completion time 8 months.

5. Recommendation: I recommend the approval of the project.

6. Enclosures: 3 copies of Genio Civile estimate
   3 copies of Form ACC/1.

A.E.Michel 233

A.E.MICHEL, Major
Civile Works Section

Declassified E.O. 12356 Section 3.3/NND No. 785019

sheds of the Public Health Services.

To : Lt.Col. C.R.Birchett, Director T C V Sec, Engineering Div.

1. Scope of work: The above buildings were damaged by bombs. The stables for horses had to be demolished, while the other stables and sheds for smaller animals have various degrees of damage from bomb blasts. The work consists principally of:

a. Reconstruction of horse stables and cattle sheds.
b. Repair of installations.
c. Painting and interior finishings.

2. Estimated cost: The estimated total cost is L.2,500,000. In this figure is the sum of L.495,000 which represents an increase of 45% over the original figures to compensate for present increased costs. L.700,000 for installations and L.205,000 for extras, are excluded from the increased percentage.

3. Controlled materials: The controlled materials necessary are:

a. Cement	ql.	250
b. Iron bars	ql.	50
c. Timber	mc.	5
d. Paint	ql.	3

4. Remarks: Work already begun. Estimated completion time 8 months.

5. Recommendation: I recommend the approval of the project.

6. Enclosures: 3 copies of Genio Civile estimate
3 copies of Form ACC/1.

A.E.Michel 2333

A.E.MICHEL, Major
Public Works Section
Eng. Div. - Reg. IV

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. ..22..... 28 August 1944.....

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. BIRCHETTA
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

2629

Distribution:
Genio Civile

3

Declassified E.O. 12356 Section 3.3/NND No. 785019

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. BENCHETT
Lt.Col., C.T.
Dr. TCU Sec.
Engineering Div.

2529

Distribution:

Genio Civile	3
Col. Jenny - Attn. P.W. Sub-Commission	1 ✓
Col. Findley	1
Major Michel	1
Files	2

Declassified E.O. 12356 Section 3.3/NND No. 785019

AM/dpe

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
T C U DIVISION

Ref:
Region IV - Pu.Works Project N.22
Genio Civile Letter N.1686
" " Estimate N.364

Rome, 22 August 1944

Subject: Project for repair of the X Ray and therapic section and of the patient's section of the "Regina Elena" Physiotherapic Institute for the cure of tumor.

To : Lt.Col. C.H.Birchett, Director T C U, Region IV.

1. Scope of work: Building were badly damaged by bombs in July 1943 and in March 1944. The repair of the damaged sections consists mainly in:

a. Masonry and structural work.
b. Partitions and interior finishing.
c. Painting, varnishing etc.
d. Technical installations and various utilities.

2. Estimated cost: The total estimated cost is L.5,300,000. In this figure is the sum of L.1,224,000 which represents an increase of 35% over the original figures to compensate for present, increased costs. Except the sum for technical installations amounting to L.1,220,000 and L.136,000 for extras does not contain the increased percentage.

3. Controlled materials: The controlled materials necessary are:
a. Paint 7545 mq. requiring 20 Ql. of paint.
b. Iron bars 2 Ql.
c. Window panes (note not controlled material) 745 mq.

4. Recommendation: I recommend the approval of the project because it is essential to the working efficiency of the Institute.

5. Remarks: Work started after first bombing, interrupted and resumed again after second. Probable time for completion 8 months.

6/ Enclosures: 3 copies of Genio Civile estimate
3 copies of Form ACC/1.

A.F.MICHEL, Major
Public Works Section

Declassified E.O. 12356 Section 3.3/NND No. 785019

Subject: Project for repair of the X Ray and therapic section and of the patient's section of the "Regina Elena" Physiotherapic Institute for the cure of tumor.

To : Lt.Col. C.H.Birchett, Director T C U, Region IV.

1. Scope of work: Building were badly damaged by bombs in July 1943 and in March 1944. The repair of the damaged sections consists mainly in:

   a. Masonry and structural work.
   b. Partitions and interior finishing.
   c. Painting, varnishing etc.
   d. Technical installations and various utilities.

2. Estimated cost: The total estimated cost is L.5,300,000. In this figure is the sum of L.1,224,000 which represents an increase of 35% over the original figures to compensate for present, increased costs. Except the sum for technical installations amounting to L.1,220,000 and L.136,000 for extras does not contain the increased percentage.

3. Controlled materials: The controlled materials necessary are:
   a. Paint 7545 mq. requiring 20 Ql. of paint.
   b. Iron bars 2 Ql.
   c. Window panes (note not controlled material) 745 mq.

4. Recommendation: I recommend the approval of the project because it is essential to the working efficiency of the Institute.

5. Remarks: Work started after first bombing, interrupted [illegible] 2528 resumed again after second. Probable time for completion 6 months.

6. Enclosures: 3 copies of Genio Civile estimate
   3 copies of Form AGO/1.

A.E.Michel

A.E.MICHEL, Major
Public Works Section
T C U Div. - Reg. IV

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. ..23..... ...28 August 1944.....

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. Birchett

C.R. BIRCHETT
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

2327

Declassified E.O. 12356 Section 3.3/NND No. 785019

Project No. ..23..... ...28 August 1944 ....

1st Ind.

TO : See distribution

1. Forwarded approved.

C.R. Smith

C.R. BIRCHETTA
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

2327

Distribution:

Genie Civile	3
Col. Jenny - attn. P.W. Sub-Commission	1 ✓
Col. Findlay	1
Major Michel	1
Files	2

Declassified E.O. 12356 Section 3.3/NND No. 785019

AEM/dpe

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
ENGINEERING DIVISION

Ref.
Region IV - Pu.Works Project N.23
Genio Civile Letter N.1685
" " Estimate N.363

Rome, 26 August 1944

Subject: Project for the reconstruction of the right wing of the building "Superior Institute for Public Health".

To : Lt.Col. C.R.Birchett, Director T C U Sec. Engineering Div.

1. Scope of Work: The above building was badly damaged by bombs in July 1943 and almost completely destroyed. The project contemplates the reconstruction of the right wing behind the principal building. Three floors of this right wing had to be demolished. The project also provides for the repair of the lesser damaged portions of the building.

2. Estimated cost: The total estimated cost is L.6,800,000. In this figure is the sum of L.1,221,000 which represents an increase of 33% over the original figures to compensate for present increased costs. Excluded from this increase are L.1,400,000 for repair of utility installations and L.479,000 for extras.

Note: It is interesting to note that bids received for this work, from seven contractors, varied in percentage increase from 33% to 180% above the original base figure used in this estimate. Thus the reason for using the 33% increase in the original base figures as shown above.

3. Controlled materials: Much material can be salvaged: such as stone, bricks, iron bars, casements, fixtures, etc. New materials necessary are:

a. Concrete 120 mc. requiring 420 Ql. of cement.
b. Painting 3100 mq. requiring 8 Ql. of paint.
c. Reglazing of windows 1100 mq. (not controlled material)
d. Iron bars 190 Ql.
e. Timber 7 mc.

2528

4. Recommendation: I recommend the approval of the project.

5. Remarks: Work already begun. Estimated completion time 10 months.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Subject: Project for the reconstruction of the right wing of the building "Superior Institute for Public Health".

To : Lt.Col. C.E.Birchett, Director T C U Sec. Engineering Div.

1. Scope of work: The above building was badly damaged by bombs in July 1943 and almost completely destroyed. The project contemplates the reconstruction of the right wing behind the principal building. Three floors of this right wing had to be demolished. The project also provides for the repair of the lesser damaged portions of the building.

2. Estimated cost: The total estimated cost is L.6,800,000. In this figure is the sum of L.1,221,000 which represents an increase of 33% over the original figures to compensate for present increased costs. Excluded from this increase are L.1,400,000 for repair of utility installations and L.479,000 for extras.

Note: It is interesting to note that bids received for this work, from seven contractors, varied in percentage increase from 33% to 180% above the original base figure used in this estimate. Thus the reason for using the 33% increase in the original base figures as shown above.

3. Controlled materials: Much material can be salvaged: such as stone, bricks, iron bars, casements, fixtures, etc. New materials necessary are:

a. Concrete 120 mc. requiring 420 Ql. of cement.
b. Painting 3100 mq. requiring 6 Ql. of paint.
c. Reglazing of windows 1100 mq. (not controlled material)
d. Iron bars 190 Ql.
e. Timber 7 mc.

2528

4. Recommendation: I recommend the approval of the project.

5. Remarks: Work already begun. Estimated completion time 10 months.

6. Enclosures: 3 copies of Genio Civile estimate.
3 copies of Form ACC/1.

A.R.Michel

A.R.MICHEL, Major
Public Works Sec.
Engineering Div.-Reg. IV

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
ENGINEERING DIVISION
REGION IV
APO 394

Project No. ...32.....

..Rome,. 29 August 1944..

1st Ind.

TO : See distribution

. Forwarded approved.

C. R. Birchett

C.R. BIRCHETT
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

2525

Distribution:
Genio Civile
Col. Jenny - attn. P.W. Sub-Commission 3
Col. Findlay 1

Declassified E.O. 12356 Section 3.3/NND No. 785019

...2F..... Rome, 29 August 1944.

1st Ind.

TO : See distribution

1. Forwarded approved.

C. R. Burdett

C.R. BIRCHETT
Lt.Col., C.E.
Dr. TCU Sec.
Engineering Div.

2525

Distribution:

Gen.le Civile		3
Col. Jonny	attn. P.W. Sub-Commission	1 ✓
Col. Findlay		1
Major Michel		1
Files		2

Declassified E.O. 12356 Section 3.3/NND No. 785019

AEM/dpe

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
REGION IV
ENGINEERING DIVISION

Ref.
Region IV - Pu.Works Project N. 32
Genio Civile Letter N.1786

Rome, 29 August 1944

Subject: Project for relaying of roof tiles of the Noth Barrach of the "Technical Police School".

To : Lt.Col. C.R.Birchett, Director T C U, Engineering Div.

1. Scope of work: The project contemplates the removal and resetting of the roof tiles, and reppair of the undestructures. The tiles have been sliding due to insufficient anchorage, thus permitting the filtering of water on ceilings and walls.

2. Estimated cost: The total estimated cost is L.350,000 calculated on current market prices.

3. Controlled materials: None needed.

4. Recommendation: I recommend approval of the project.

5. Remarks: Work just begun. Estimated completion time 40 days.

6. Enclosures: 3 copies of Genio Civile estimate.
3 copies of Form ACC/1.

A.E.Michel

A.E.MICHEL, Major
Pu.Works Sec.
Engineering Div. - Reg. IV

2327

Declassified E.O. 12356 Section 3.3/NND No. 785019

23 AUG Recd

108 W/5 P.W.+U. MO/gb

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

22 August 1944

22

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio e l,Umbria
ROMA, Via Nazzarbano 10

SUBJECT : Rocca di Papa - demolitions and clearing out.

IN REPLY QUOTE : R4/ENG/101.91, 94

1. Reference to your letters 1846 and 1851 dated 14th August 1944

2. Approval in principal of this Division is given to expenditure as follows:

ROCCA DI PAPA - demolitions & clearing out	£.	986,000
ROCCA DI PAPA - demolitions & clearing out	"	996,000

3. ACC/1 duly signed ~~in triplicate~~ and one copy of all documents forwarded with are returned.

4. After approval has been given from Ministery, final approval of H.Q. ACC. (P.W.U.) will be necessary.

A.G. Evans.

A.G. Evans, Major R.E.
for Regional Engineer ACC IV(PW)

Enclosures: ~~2~~ 2 forms ACC/1

Copy to:

Declassified E.O. 12356 Section 3.3/NND No. 785019

dal Comio Civile per il Lazio e l,Umbria
ROMA, Via Ronzambano 10

SUBJECT : Rocca di Papa - demolitions and clearing out.

IN REPLY QUOTE : R4/ENG/101.91, 94

1. Reference to your letters 1848 and 1851 dated 14th August 1944

2. Approval in principal of this Division is given to expenditure as follows:

ROCCA DI PAPA - demolitions & clearing out	£.	986,000
ROCCA DI PAPA - demolitions & clearing out	"	996,000

3. ACC/1 duly signed ~~in triplicate~~ and one copy of all documents forwarded with are returned.

4. After approval has been given from Ministry, final approval of H.Q. ACC. (P.W.U.) will be necessary.

A.G. Evans.

A.G. Evans, Major R.E.
for Regional Engineer ACC IV(Pw)

Enclosures: ~~X~~ 2 forms ACC/1

Copy to:
→ H.Q.ACC(Public Works and Utilities Sub-Commission)
Provincial Commissioner of Rome Province.

2527

Lt Col Thompson

Who's contracts just below 1 million - This is recommended that no attempt is made to avoid our approval. It is all one job - not 2 jobs

Same with others attached, it's all wrong

Lt Col 7/8

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.91

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/1
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Comune di Rocca di Papa - Sgomberi di macerie e demolizione di fabbricati pericolanti nella ~~Via del Duomo e Vie Viciniori~~ -

(b) By contract or direct labour Contratto

(c) Amount of approximate estimate L. 986.000,00

(d) Urgency of project Urgente

(e) Probable time for completion mesi due

(f) Special remarks Non occorrono materiali controllati -

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 986.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature (NICOLI TULLIO)
Official designation Ingegnere Capo del Genio Civile
Date, and place Roma, 10 Agosto 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

A.C. Engr. Maj RE Date 21st August 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Comune di Rocca di Papa - Sgomberi di macerie e demolizione di fabbricati pericolanti nella ~~Via del Duomo e Vie Vicinori~~ -

(b) By contract or direct labour Contratto

(c) Amount of approximate estimate L. 986.000,00

(d) Urgency of project Urgente

(e) Probable time for completion mesi due

(f) Special remarks Non occorrono materiali controllati -

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 986.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature (NICOLI TULLIO)
Official designation Ingegnere Capo del Genio Civile
Date, and place Roma, 10 Agosto 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

A.G. Esec. Mag RE Date 21st August 1944
for Regional Engineer, ~~or his representative~~

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.94

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/1
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location ~~Comune di Rocca di Papa -~~ Sgomberi di macerie e demolizioni di fabbricati pericolanti in alcune zone cittadine -

(b) By contract or direct labour ~~Contratto~~

(c) Amount of approximate estimate ~~L. 996.000,00~~

(d) Urgency of project ~~Urgente~~

(e) Probable time for completion ~~mesi due~~

(f) Special remarks ~~Non occorrono materiali controllati -~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 996.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature (NICOLI TULLIO) Nicoli
Official designation ~~Ingegnere Capo del Genio Civile~~
Date, and place ~~Roma, 10 Agosto 1944~~

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

A.F.H.Q. Major ~~Date~~ 21st August 1944 2521

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location ~~Comune di Rocca di Papa -~~ Sgomberi di macerie e demolizioni di fabbricati pericolanti in alcune zone cittadine -

(b) By contract or direct labour ~~Contratto~~

(c) Amount of approximate estimate ~~L. 996.000,00~~

(d) Urgency of project ~~Urgente~~

(e) Probable time for completion ~~mesi due~~

(f) Special remarks ~~Non occorrono materiali controllati -~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 996.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature ~~(NICOLI TULLIO)~~ Nicoli
Official designation ~~Ingegnere Capo del Genio Civile~~
Date, and place ~~Roma, 10 Agosto 1944~~

(b) I agree, with the preceding certificate and ~~recommend~~ approve it

A. G. Carr. Major Date 21st August 1944 252
for Regional Engineer, ~~or his representative~~

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div. P.W.& U. Sub-Comm. ACC

4. Approved

Director, P.W.& U. Sub-Commission A.CC.

in principle

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.96

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/1
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1798

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Comune di Valmontone

(b) By contract or direct labour in economia

(c) Amount of approximate estimate L. 504.000,00

(d) Urgency of project urgentissimo

(e) Probable time for completion giorni quarantacinque

(f) Special remarks (lavori richiesti dall'Autorità Proiettizia)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 504.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature (Ing. Tullio Nicoli)
Official designation Ingegnere Capo del Genio Civile
Date, and place 14 AGO 944 Rieti

(b) I agree, with the preceding certificate and recommend

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS)

1798

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Fabbricati Comune di Valmontone

(b) By contract or direct labour in economia

(c) Amount of approximate estimate L. 504.000,00

(d) Urgency of project urgentissimo

(e) Probable time for completion giorni quarantacinque

(f) Special remarks (Lavori richiesti dall'Autorità Prefettizia)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 504.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature (Ing. Tullio Nicoli)

Official designation Ingegnere Capo del Genio Civile

Date, and place 14 AGO 944

(b) I agree, with the preceding certificate and ~~recommend~~ approve in principle.

A.G. Lieut. Col. Mayer Date 22 Aug/44

for Regional Engineer, or his representative

3. Approved.
(Highway Fund)
(Other funds)

Chief, Public Works Div. P.W.& U. Sub-Comm. ACC

4. Approved

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Lt Col Thompson
Says no critical materials are needed ?

HEADQUARTERS REGION IV
Allied Control Commission
Engineering Division
APO 394

00019

Dated.....

Name	Address	To
T.C.U.	Via del Mare 45	.....
HQ. ACC.	Via Veneto	.....
Genio Civile	Via Monzambano 10	.....
_____	_____	.....
_____	_____	.....
_____	_____	.....
_____	_____	.....
_____	_____	.....
_____	_____	.....
_____	_____	.....

26 AUG Rcd PW 40.
108 Exhib 1581

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

AGE/sc.

24th August 1944.

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria
Roma, Via Monzambano 10.

SUBJECT: MONTEPORZIO (Roma) - Repair church S.S. Sacramento.

IN REPLY QUOTE: R4/ENG/101.82

1. Reference to your letter 1835 dated 14th August 1944.

2. Approval in principle of this Division is given to expenditure as follows:

MONTEPORZIO - repair Church SS. Sacramento £. 72.000.-

3. ACC/1 duly signed and all documents forwarded with are returned.

4. After approval has been given from Ministry, final approval of HQ. ACC. (P.W.U.) will be necessary.

HEADQUARTERS
25 AGO 1944
A. C. C.

A. G. Evans, Major R.E.
for Regional Engineer ACC. IV.

Enclosures: 1

Copy to:

→ HQ. ACC. (Public Works and Utilities Sub-Commission)
Provincial Commissioner of ROMA Province.

2514

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.82

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location demolizioni e consolidamento parti pericolanti Chiesa Sacramento (Monte Porzio Catone)

(b) By contract or direct labour in economia

(c) Amount of approximate estimate 72.000,oo

(d) Urgency of project urgentissimo

(e) Probable time for completion mesi due

(f) Special remarks non occorrono materiali contingentati

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 72.000,oo has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature NICOLI Tullio
Official designation Ingegnere Capo Genio Civile
Date, and place ROMA - 12 agosto 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location demolizioni e consolidamento parti pericolanti Chiesa Sacramento (Monte Porzio Catone)

(b) By contract or direct labour in economia

(c) Amount of approximate estimate 72.000,oo

(d) Urgency of project urgentissimo

(e) Probable time for completion mesi due

(f) Special remarks non occorrono materiali contingentati

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 72,000.oo has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature NICOLI Tullio
Official designation Ingegnere Capo Genio Civile
Date, and place ROMA - 12 agosto 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

A.G. Evans Major for Regional Engineer, ~~or his representative~~ Date 9th August 1944

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&U.Sub-Comm. ACC

4. Approved

Director, P.W.& U. Sub-Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

MC/gb

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

22 August 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria
ROMA, Via Monzambano 10.

SUBJECT : Roma Province - works in Marino.

IN REPLY QUOTE : R4/ENG/101.92,93,95

1. Reference to your letters 1849, 1850, 1852 dated 14th August 1944.

2. Approval in principle of this Division is given to expenditure as follows:

MARINO -	demolitions	and	clearing	out	£.	910,000
MARINO -	"	"	"	"	"	980,000
MARINO -	"	"	"	"	"	987,000

3. ACC/1 duly signed ~~in triplicate~~ and all documents forwarded with are returned.

4. After approval has been given from Ministery, final approval of H.Q. ACC. (P.W.U.) will be necessary.

A-G. Evans.

A.G. EVANS, Major R.E.
for Regional Engineer ACC IV (PW)

Enclosures: N 3 forms ACC/1.

2517

Copy to:
—→ H.Q. ACC(Public Works and Utilities Sub-Commission)

Declassified E.O. 12356 Section 3.3/NND No. 785019

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria
ROMA, Via Monsambano 10.

SUBJECT : Rome Province - works in Marino.

IN REPLY QUOTE : R4/ENG/101.92,93,95

1. Reference to your letters 1849, 1850, 1852 dated 14th August 1944.

2. Approval in principle of this Division is given to expenditure as follows:

MARINO - demolitions and clearing out	£.	910,000
MARINO - " " " "	"	980,000
MARINO - " " " "	"	987,000

3. ACC/1 duly signed ~~in triplicate~~ and all documents forwarded with are returned.

4. After approval has been given from Ministry, final approval of H.Q. ACC. (P.W.U.) will be necessary.

A-S. Evans.

A.G. EVANS, Major R.E.
for Regional Engineer ACC IV (PW)

Enclosures: ~~N~~ 3 forms ACC/1.

Copy to:
→ H.Q. ACC(Public Works and Utilities Sub-Commission)
Provincial Commissioner of Rome Province.

2517

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.92

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Comune di Marino
Sgombero di macerie e demolizione di edifici pericolanti colpiti da bombardamenti aerei in Via Cavour e Piazza del Plebiscito

(b) By contract or direct labour contratto

(c) Amount of approximate estimate 910.000,00

(d) Urgency of project urgente

(e) Probable time for completion due mesi

(f) Special remarks non occorrono materiali controllati

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire _____ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature Tullio Nicoli
Official designation Ingegnere Capo del Genio Civile
Date, and place Roma, 10 agosto 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle 25/8

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Comune di Marino
~~Sgombero di macerie e demolizione di edifici pericolanti colpiti~~
da bombardamenti aerei in Via Cavour e Piazza del Plebiscito

(b) By contract or direct labour contratto

(c) Amount of approximate estimate 910.000,00

(d) Urgency of project urgente

(e) Probable time for completion due mesi

(f) Special remarks non occorrono materiali controllati

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire _____ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Tullio Nicoli
Official designation Ingegnere Capo del Genio Civile
Date, and place Roma, 10 agosto 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

A. G. Evans · Major Date 21st august 1944
for Regional Engineer, ~~or his representative~~

3. Approved.
(Higway Fund)
(Other funds) _____

Chief, Public Works Div. P.W.&U. Sub-Comm. ACC

4. Approved _____

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.93

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location ~~Comune di Marino — sgomberi di macerie e demolizione di fabbricati pericolanti in Piazza del Comune, Via Matteo Montecchi, Via S.Lucia e Vie limitrofe -~~

(b) By contract or direct labour ~~contratto~~

(c) Amount of approximate estimate ~~L. 980.000,00~~

(d) Urgency of project ~~urgente~~

(e) Probable time for completion ~~mesi due~~

(f) Special remarks ~~Non occorrono materiali controllati -~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~980.000,00~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature ~~NICOLI TULLIO~~ Nicoli
Official designation ~~Ingegnere Capo del Genio Civile~~
Date, and place ~~Roma, 10 Agosto 1944~~ 23.i.

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

A.C.C. Engineer

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location

~~Comune di Marino — sgomberi~~ di macerie e demolizione di fabbricati pericolanti in Piazza del ~~Comune~~, Via Matteo Montecchi, Via S.Lucia e Vie limitrofe -

(b) By contract or direct labour ~~contratto~~

(c) Amount of approximate estimate ~~L. 980.000,00~~

(d) Urgency of project ~~urgente~~

(e) Probable time for completion ~~mesi due~~

(f) Special remarks ~~Non occorrono materiali controllati -~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~980.000,00~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature ~~NICOLI Ettorio~~ Nicoli
Official designation ~~Ingegnere Capo del Genio Civile~~
Date, and place ~~Roma, 10 agosto 1944~~ 25-1-

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

for A.-G. Lend-Lease Mg Rep Date 21st August 1944
Regional Engineer, ~~or his representative~~

3. Approved.
(Highway Fund)
(Other funds)

Chief, Public Works Br., F.W.&U.Sub-Comm. ACC

4. Approved

Director, P.W.& U. Sub-Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.95

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/1
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Comune di Marino - Sgombero di macerie e demoliziono di fabbricati pericolanti colpiti da bombardamenti aerei, nelle Vie Garibaldi, G.Giacomo Carissimi, Paolo Mercuri e S.Antonio.

(b) By contract or direct labour contratto

(c) Amount of approximate estimate L. 987.000,00

(d) Urgency of project urgente

(e) Probable time for completion due mesi

(f) Special remarks Non occorrono materiali controllati -

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 987.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature NICOLI TULLIO
Official designation Ingegnere Capo del Genio Civile
Date, and place Roma, lì 10 Agosto 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve it

25%

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location **Comune di Marino - Sgombero di macerie e demolizione di fabbricati pericolanti colpiti da bombardamenti aerei, nelle Vie Garibaldi, G.Giacomo Carissimi, Paolo Mercuri e S.Antonio.**

(b) By contract or direct labour **contratto**

(c) Amount of approximate estimate **L. 987.000,00**

(d) Urgency of project **urgente**

(e) Probable time for completion **due mesi**

(f) Special remarks **Non occorrono materiali controllati -**

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire **987.000,00** has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature **NICOLI TULLIO**
Official designation **Ingegnere Capo del Genio Civile**
Date, and place **Roma, lì 10 Agosto 1944**

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

A.E. Evans. Major Date 31st august 1944

for Regional Engineer, ~~or his representative~~

3. Approved.
(Highway Fund)
(Other funds)

Chief, Public Works Div. P.W.B. U Sub-Comm. ACC

4. Approved

Director, P.W.B. U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

MC/gb

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

22 August 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria,
R o m a , Via Monzambano 10

SUBJECT : Civitavecchia - repair houses and pier in port.

IN REPY QUOTE : RA/ENG/86.89

1. Reference to your letters 1840 and 1841 dated 14/8/1944.

2. Approval in principal of this Division is given to expenditure as follows:

Civitavecchia - repair of 6 bdg" case popolari"	£. 1,000,000
Civitavecchia - repair pier "Umberto I" in port	£. 4,000,000

3. ACC/1 duly signed ~~in triplicate~~ and all documents forwarded with are returned in duplicate.

4. After approval has been given from Ministery, final approval of H.Q. ACC. (P.W.U.) will be necessary.
5. When the scheme of repair to the Pier "Umberto I" in Civitavecchia is presented to HQ.ACC.(P.W.U.), a request should be made for the permission of Naval/Military Authorities at the Port, to put work in hand.

A. G. Evans.

A.G. EVANS, Major R.E.
for Regional Engineer ACC. IV.(PW)

Enclosures: ~~16~~ 2 forms ACC/1

2513

Copy to:
→H.Q. ACC (Public Works and Utilities Sub-Commission)
Provincial Commissioner of Roma Province.

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.86

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location LAVORI DI RIPARAZIONE N.6 FAB= BRICATI ISTITUTO CASE POPOLARI CIVITAVECCHIA P.S.SPIRITO

(b) By contract or direct labour CONTRATTO

(c) Amount of approximate estimate L.I.000.000.-

(d) Urgency of project URGENTE

(e) Probable time for completion MESI UNO

(f) Special remarks (NON OCCORRONO MATERIALI CONTINGENTATI)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.000.000.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature LUBRANO RICCARDO
Official designation INGEGNERE CAPO GENIO CIVILE
Date, and place 13 AGOSTO 1944 2511

(b) I agree, with the preceding certificate and ~~recommend~~ approved in principle.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Sent to the Minister of Public Works.

ESTIMATES = CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location LAVORI DI RIPARAZIONE N.6 FAB= BRICATI ISTITUTO CASE POPOLARI CIVITAVECCHIA P.S.SPIRITO

(b) By contract or direct labour CONTRATTO

(c) Amount of approximate estimate L.I.000.000.-

(d) Urgency of project URGENTE

(e) Probable time for completion MESI UNO

(f) Special remarks (NON OCCORRONO MATERIALI CONTINGENTATI)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.000.000.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature LUBRANO RICCARDO
Official designation INGEGNERE CAPO GENIO CIVILE
Date, and place 13 AGOSTO 1944

2511

(b) I agree, with the preceding certificate and ~~recommend~~ approved in principle.

A.G. Earle. Major Date 21st August 1944
for Regional Engineer, ~~or his representative~~

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.89

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June ..)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location PORTO DI CIVITAVECCHIA-LAVORI URGENTI DI RIPARAZIONE DEGLI ANTEMURALI UMBERTO I°, TRAIANO E COLOMBO(CHIUSURA DI BRECCIE APARTE LUNGO IL MASSICCIO MURARIO)

(b) By contract or direct labour PER CONTRATTO

(c) Amount of approximate estimate L.4.000.000,00

(d) Urgency of project URGENTE PER SALVARE LE ALTRE OPERE

(e) Probable time for completion MESI TRE

(f) Special remarks (OCCORRE IL CEMENTO,MATERIALE CONTINGENTATO)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.000.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Lubrano Riccardo
Official designation INGEGNERE CAPO GENIOCIVILE SERV.GENERALI
Date, and place 13 AGOSTO 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

A.G. Ecclestone Major Date 21 August 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location PORTO DI CIVITAVECCHIA=LAVORI URGENTI DI RIPARAZIONE DEGLI ANTEMURALI UMBERTO I°, TRAIANO E COLOMBO(CHIUSURA DI BRECCIE APERTE LUNGO IL MASSICCIO MURARIO)

(b) By contract or direct labour PER CONTRATTO

(c) Amount of approximate estimate L.4.000.000,00

(d) Urgency of project URGENTE PER SALVARE LE ALTRE OPERE

(e) Probable time for completion MESI TRE

(f) Special remarks (OCCORRE IL CEMENTO,MATERIALE CONTINGENTATO)

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.000.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Sulprano Riccardo = Official designation INGEGNERE CAPO GENIOCIVILE SERV.GENERALI Date, and place 13 AGOSTO 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

A.G. Evans Major Date 21 August 1944

for Regional Engineer, ~~or his representative~~

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

28 AUG Hqcd

10 Rec'd.

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

Date 28th August 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio e l'Umbria
Roma, Via Monzambano, 10

SUBJECT : TIVOLI - Repair at " Riformatorio Giudiziario"

IN REPLY QUOTE: R4/ENG/104.105.

1. Reference to your letters 2046 and 2050 dated 24 Aug. 1944.

2. Approval in principle of this Division is given to expenditure as follows:

Tivoli - repair at Riformatorio, Sez. Cappuccini £. 800.000
Tivoli - " " " " Centrale " 650.000

3. ACC/1 duly signed and all documents forwarded with are returned.

4. After approval has been given from Ministery, final approval of H.Q. ACC. (P.W.U.) will be necessary.

A.G. Evans

A.G. EVANS, Major R.E.
for Regional Engineer ACC IV (PW)

Enclosures: 2

Copy to:
→ H.Q. ACC (Public Works and Utilities Sub-Commission)
Provincial Commissioner of Rome Province.

2509

Declassified E.O. 12356 Section 3.3/NND No. 785019

SUBJECT :TIVOLI - Repair at " Riformatorio Giudiziario".

IN REPLY QUOTE: R4/ENG/104.105.

1. Reference to your letters 2046 and 2050 dated 24 Aug. 1944.

2. Approval in principle of this Division is given to expenditure as follows:

Tivoli - repair at Riformatorio, Sez. Cappuccini £. 800.000
Tivoli - " " " " Centrale " 650.000

3. ACC/1 duly signed and all documents forwarded with are returned.

4. After approval has been given from Ministery, final approval of H.Q. ACC. (P.W.U.) will be necessary.

A.G. Evans

A.G. EVANS, Major R.E.
for Regional Engineer ACC IV (PW)

Enclosures: 2

Copy to:
→ H.Q. ACC (Public Works and Utilities Sub-Commission)
Provincial Commissioner of Rome Province.

2504
Lt Col Thompson
Engr

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.104

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/1
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location **fabbricati demaniali**

R.Riformatorio Giudiziario di Tivoli Sez. Cappuccini

(b) By contract or direct labour **Esecuzione per contratto**

(c) Amount of approximate estimate **800.000,00**

(d) Urgency of project **Verbale di somma urgenza**

(e) Probable time for completion **mesi due**

(f) Special remarks **Richiesti dal Ministero di Grazia e Giustizia con nota 14 luglio 1944 n.266.**

Non occorrono materiali di requisizione.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire **800.000,00** has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature **Nicoli Tullio** Nicoli
Official designation **Ingegnere Capo**
Date, and place **29 luglio 1944**

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle 25% ×

A.G. Com. Mafft Date 9th August 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

...ved, and one to be sent to the Minister of Public Works.

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location fabbricati demaniali R.Riformatorio Giudiziario di Tivoli Sez. Cappuccini

(b) By contract or direct labour Esecuzione per contratto

(c) Amount of approximate estimate 800.000,00

(d) Urgency of project Verbale di somma urgenza

(e) Probable time for completion mesi due

(f) Special remarks Richiesti dal Ministero di Grazia e Giustizia con nota 14 luglio 1944 n.266.
Non occorrono materiali di requisizione.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 800.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Nicoli Tullio
Official designation Ingegnere Capo
Date, and place 29 luglio 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

A.G. Cav. Mayer for Regional Engineer, ~~or his representative~~ Date 26 agosto 1944

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

Approved

Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.105

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 43)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location ~~fabbricati demaniali~~ ~~R.Riformatorio Giudiziario di Tivoli - Sede Centrale -~~

(b) By contract or direct labour ~~esecuzione per contratto~~

(c) Amount of approximate estimate ~~£. 650.000:=~~

(d) Urgency of project ~~verbale di somma urgenza~~

(e) Probable time for completion ~~mesi due~~

(f) Special remarks ~~richiesti dal Ministero di Grazia e Giustizia con nota 14 Luglio 1944 nº 266. - Non occorrono materiali di requisizione.~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~£. 650.000:=~~ has been prepared by me; it covers the ~~full~~ requirements of the project, and is reasonable in amount.

Italian Engineer { Signature _____ Official designation ~~(NICOLI TULLIO) Ingegnere Capo del Genio Civile~~ Date, and place ~~29 Luglio 1944~~

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

Declassified E.O. 12356 Section 3.3/NND No. 785019

sent to the Minister of Public Works.

ESTIMATES = CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location ~~fabbricati demaniali~~

~~R.Riformatorio Giudiziario di Tivoli - Sede Centrale -~~

(b) By contract or direct labour ~~esecuzione per contratto~~

(c) Amount of approximate estimate ~~£. 650.000:=~~

(d) Urgency of project ~~verbale di somma urgenza~~

(e) Probable time for completion ~~mesi due~~

(f) Special remarks ~~richiesti dal Ministero di Grazia e Giustizia con nota 14 Luglio 1944 nº 266. - Non occorrono materiali di requisizione.~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~£. 650.000:=~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature ~~(NICOLI TULLIO)~~ Nicoli
Official designation ~~Ingegnere Capo del Genio Civile~~
Date, and place ~~29 Luglio 1944~~

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle

A.S. Lieut. Maj RE Date 26th august 1944

for Regional Engineer, ~~or his representative~~

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

RWS/fr

23 September 1944

Subject: Housing, Anzio and Cassino.

To : Regional Engineer, Region IV.

1. Attached are Regional copies of Forms ACC/1 which have been approved by this Headquarters for provision of housing facilities at Anzio and Cassino.

2. Lt. Natale, of this Headquarters, will bring plans and estimates for this work to your office at which he will discuss the details of this work with you or your representative and will deliver copies of plans and estimates to you.

3. Will you please include this housing in your program and ensure that work is started as early as possible.

V.S.THOMPSON
Lt. Col. R.C.E.
Chief, Public Works Div.

2506

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

VST/adm

28 September 1944

ACC/176/PWU

Subject: Civilian Housing.

To : V.P., Economic Section.

1. The Ministry of Public Works, acting on instructions, has recently prepared estimates for the building of small groups of new houses in the following communes:

	No.of Rooms	Cost in Millions of lire
Cassino	200	26.6
Valmontone	85	13.9
Genzano	35	4.9
Frascati	70	10.8
Lanuvio	35	4.9
Tivoli	55	8.2
Velletri	105	16.2
Terracina	232	28.0
Montesecco di Gaeta	224	27.0
	1041	140.5

2. The average size of the rooms in these houses is 4.6 x 4.5 m. and the average price for all the projects works out at L. 135,000 per room. In consideration of the fact that these prices exclude plumbing, wiring, water and streets, and that the houses are of necessity of the simplest possible construction, these prices are outrageous.

3. I have therefore referred the matter to the Minister of Public Works and his reply is attached hereto.

2505

Declassified E.O. 12356 Section 3.3/NND No. 785019

4. In consideration of this reply and to prevent the obvious repercussions if this urgent work is delayed further, I have approved the projects, but I must place on record in the strongest terms that there is no justification, in my opinion, for the prices asked.

5. The total number of people sheltered when these plans are completed will be 5725, on the basis of 5' persons to a room, at a total cost of L. 140,500,000. Final figures for the whole of Italy stagger the imagination.

V.S. THOMPSON
Lt. Col. R.C.E.
Chief, Public Wks. Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

VST/fr

23 September 1944

Subject: House Repairs in Littoria.

To : Regional Engineer, Region IV.

1. The contractor, Chiocchini Casimiro, Via Marco Aurelio 42, has been in this office and stated that, he is repairing two Appartment Houses in Littoria, Piazza dell'Impero, at the direction of Instituto Nazionale Assicurazioni.

2. He has completed the clearance of rubble and now needs 50 quintals of cement, to proceed with roof repairs. Please investigate this matter and let us know what action you take.

3. This information has been handed to the Ministry of Public Works for coordination with the house reconstruction effort.

V.S.THOMPSON
Lt. Col. R.C.E.
Chief, Public Wks. Div.

250

Declassified E.O. 12356 Section 3.3/NND No. 785019

Istituto Nazionale Assistenza
Via Veneto Servizi Sociali

Ufficio Cabina
Via Piave Angolo 12 - Phone 7036

Pol. c+b in Libano Regia Aeron.
Tempora,
24 After Dinner 5 Minutes

Current 45 to 50 cps.

Copy to Gen.
Encl 4 Copy to FEC

2502

Declassified E.O. 12356 Section 3.3/NND No. 785019

MC/fm

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

9th September I944

TO : HQ.ACC.(Public Works & Utilities Sub-Commission)

SUBJECT : DEFINITIVE RECONSTRUCTION "COCCIA" BRIDGE,N°I6 on the Provincial Road SALTO-CICOLANA (RIETI PROVINCE)

IN REPLY QUOTE :R4/ENG/I03.39

I. Enclosed is Form ACC/I in triplicate, please return in duplicate with approval (Lire I.700.000)

2. Enclosed is copy of following for retention by you:
a)Relazione
b)Computi metrici e stima
c)Plans
d)Capitolato speciale d'appalto

3. Controlled materials required 85 tons Portland cement.

A. S. Earp
Maj.R.E.
for Regional Engineer ACC IV(PW)

Number of enclosures 5

Copy to Genio Civile Rieti for information.

2503

Declassified E.O. 12356 Section 3.3/NND No. 785019

MC/fm

HEADQUARTERS REGION/IV
Alleid Control Commission
(Engineering Division)
APO 394

9th September I944

TO : HQ.ACC (Public Works & Utilities Sub-Commission)

SUBJECT : DEFINITIVE RECONSTRUCTION "FIGURETO BRIDGE,N°I4 on the Provincial Road "SALTO-CICOLANA" (RIETI PROVINCE)

IN REPLY QUOTE :R4/ENG/I03.38

I. Enclosed is Form ACC/I in triplicate, please return in duplicate with approval (Lire: I.665.000)

2. Enclosed is copy of following for retention by you:
a) Relazione
b) Computi metrici e stima
c) Plans
d) Capitolato speciale d'appalto

3. Controlled materials required 64 tons Portland Cement.

A. S. Evans.
Maj.R.E.
for Regional Engineer ACC IV (PW)

Number of enclosures: 5

Copy to Genio Civile Rieti for information.

2508

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

9th September 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio e Umbria
ROMA, Via Monzambano 10.

SUBJECT: SUBIACO (Rome Province) - Demolitions and clearing debris

IN REPLY QUOTE: R4/ENG/101.126

1. Reference to your letter 1954 dated 1st September 1944:

2. Approval in principle of this Division is given to expenditure as follows:

SUBIACO = Demolitions and clearing debris £. 980.000.-

3. ACC/1 duly signed and three copies of all documents forwarded with are returned.

4. After approval has been given from Ministry, final approval of H.Q. A.C.C. (P.W.U.) will be necessary.

A.G. EVANS, Major R.E.
for Regional Engineer ACC IV (P.W.)

Enclosures: 1

Copy to:
→ H.Q. ACC. (Public Works and Utilities Sub-Commission)
Provincial Commissioner of Rome Province

Declassified E.O. 12356 Section 3.3/NND No. 785019

SUBJECT: SUBIACO (Rome Province) - Demolitions and clearing debris

IN REPLY QUOTE: R4/ENG/101.126

1. Reference to your letter 1954 dated 1st September 1944:

2. Approval in principle of this Division is given to expenditure as follows:

SUBIACO = Demolitions and clearing debris £. 980.000.-

3. ACC/1 duly signed and three copies of all documents forwarded with are returned.

4. After approval has been given from Ministry, final approval of H.Q. A.C.C. (P.W.U.) will be necessary.

A.G. Evans Major

A.G. EVANS, Major R.E.
for Regional Engineer ACC IV (P.W.)

Enclosures: 1

Copy to:

→ H.Q. ACC. (Public Works and Utilities Sub-Commission)
Provincial Commissioner of Rome Province

Lt Col Thompson
Rec'd 13/9

HEADQUARTERS
12 SET. 1944
A. C. C.

2499

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/101.126

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 45)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS) (Perizia N°.)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location demolizione di muri pericolanti lungo le principali vie dell'abitato di Subiaco

(b) By contract or direct labour lavoro diretto

(c) Amount of approximate estimate 980.000,00

(d) Urgency of project urgente

(e) Probable time for completion mesi tre

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire _____ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature _____ Official designation Ingegnere Capo Genio Civile di Roma Date, and place _____

(b) I agree, with the preceding certificate and ~~recommend~~ approve/. it

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS) (Perizia N°.)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location demolizione di muri pericolanti lungo le principali vie dell'abitato di Subiaco

(b) By contract or direct labour lavoro diretto

(c) Amount of approximate estimate 980.000,00

(d) Urgency of project urgente

(e) Probable time for completion mesi tre

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature
Official designation Ingegnere Capo Genio Civile di Roma
Date, and place

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle.

A. G. Evans Major Date 6 September 1944

for Regional Engineer, ~~ex-his-representative~~ ACC IV

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.C.C.

2498

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

MC/es

9th September 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio e Umbria
ROMA, Via Monzambano 10.

SUBJECT: ANZIO = Clearing and salvage at port.

IN REPLY QUOTE: R4/ENG/1001.127

1. Reference to your letter 1966 dated 31st August 1944:

2. Approval in principle of this Division is given to expenditure as follows:

ANZIO = Clearing and salvage at port £. 75.000.-

3. ACC/1 duly signed and three copies of all documents forwarded with are returned.

4. After approval has been given from Ministry, final approval of H.Q. A.C.C. (P.W.U.) will be necessary.

A.G. Evans.

A.G. EVANS, Major R.E.
for Regional Engineer ACC IV (P.W

Enclosures: 7 + 1

Copy to:

→ H.Q. ACC. (Public Works and Utilities Sub-Commission)
Provincial Commissioner of Rome Province

Declassified E.O. 12356 Section 3.3/NND No. 785019

del Genio Civile per il Lazio e Umbria
ROMA, Via Monzambano 10.

SUBJECT: ANZIO = Clearing and salvage at port.

IN REPLY QUOTE: R4/ENG/101.127

1. Reference to your letter 1966 dated 31st August 1944:

2. Approval in principle of this Division is given to expenditure as follows:

ANZIO = Clearing and salvage at port £. 75.000.-

3. ACC/1 duly signed and three copies of all documents forwarded with are returned.

4. After approval has been given from Ministry, final approval of H.Q. A.C.C. (P.W.U.) will be necessary.

A.G. Evans

A.G. EVANS, Major R.E.
for Regional Engineer ACC IV (P.W

Enclosures: 7 + 1

Copy to:
H.Q. ACC. (Public Works and Utilities Sub-Commission)
Provincial Commissioner of Rome Province

297

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/101.127

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

PERIZIA N. 1809

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location sgombro e raccolta di rottami di ferro e motori di barche da pesca dalle banchine dei sabbiaiuoli nel Porto di Anzio

(b) By contract or direct labour

(c) Amount of approximate estimate 75.000,00

(d) Urgency of project urgente

(e) Probable time for completion giorni quindici

(f) Special remarks per incrementare la pesca, al recuperare materiali di ferro utili alle costruzioni.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 75.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature (Ing. Nicoli Tullio) Nicoli Tullio
Official designation Ingegnere Capo Genio Civile
Date, and place Roma 16 Agosto 1944

(b) I agree with the preceding certificate and recommend approval it

Declassified E.O. 12356 Section 3.3/NND No. 785019

to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

PERIZIA N. 1809

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location sgombro e raccolta di rottami di ferro e motori di barche da pesca dalle banchine dei sabbiaiuoli nel Porto di Anzio

(b) By contract or direct labour

(c) Amount of approximate estimate 75.000,00

(d) Urgency of project urgente

(e) Probable time for completion giorni quindici

(f) Special remarks per incrementare la pesca, al recuperare materiali di ferro utili alle costruzioni.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 75.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature (Ing. Nicoli Tullio) Nicoli Tullio
Official designation Ingegnere Capo Genio Civile
Date, and place Roma 16 Agosto 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle.

A.S. Ens. Mayer Date 6 Septembre 1944

for Regional Engineer, ~~as Assistant Commissioner~~
ACC IV

3. Approved.
(Highway Fund)
(Other funds)

Chief, Public Works Div. P.W.& U Sub-Comm. ACC

4. Approved

Director, P.W. & U. Sub-Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/101.126

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location **riparazione dei collettori principali della fognatura di Albano Laziale**

(b) By contract or direct labour **contratto e parte lavoro diretto**

(c) Amount of approximate estimate **995.000,00**

(d) Urgency of project **urgente**

(e) Probable time for completion **giorni sessanta**

(f) Special remarks **non occorreranno materiali controllati**

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire **995.000** has been prepared by me; it covers the full requirements of the project and is reasonable in amount.

Italian Engineer { Signature **(Tullio Nicoli)**
Official designation **Ingegnere Capo Genio Civile di Roma**
Date, and place **Roma 9 agosto 1944**

(b) I agree, with the preceding certificate and ~~recommend~~ approve it **in principle**

A. G. Evans Major

Declassified E.O. 12356 Section 3.3/NND No. 785019

sent to the Minister of Public Works.

ESTIMATES = CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location **riparazione dei collettori principali della fognatura di Albano Laziale**

(b) By contract or direct labour **contratto e parte lavoro diretto**

(c) Amount of approximate estimate **995.000,00**

(d) Urgency of project **urgente**

(e) Probable time for completion **giorni sessanta**

(f) Special remarks **non occorreranno materiali controllati**

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire **995.000** has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature **(Tullio Nicoli)**
Official designation **Ingegnere Capo Genio Civile di Roma**
Date, and place **Roma 9 agosto 1944**

(b) I agree, with the preceding certificate and ~~recommend~~ approve it **in principle**

A.G. Evans Mapp Date **6 September 1944**

for Regional Engineer, ~~Italian Area~~
ACC IV

3. Approved.
(Higway Fund)
(Other funds) 2495

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

1463

File IC3.34

Region IV

Province VITERBO

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della
for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Bridge on road Tuscania/Marta, Km. 6.600 M.R.I/200.000
Strada, Ponte etc. Sht 15/280.315

(b) Contractor MARCOALDI Nazzareno
Impresa

(c) Address of Contractor: TUSCANIA (Viterbo Prov.)
Indirizzo dell'Impresa

(d) Number of Bids Received: 2
Numero di offerte ricevute

(e) Reason for Award: Lowest Tender
Motivo dell'aggiudicazione

(f) Remarks:
Note

(g) Contractor's Warehouse, rendezvous: Tuscania
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): £. 1.020.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Work measured at prices in estimate of
Natura del contratto
Genio Civile less rebate of 19.20%

(j) Contractor's Available Equipment: All necessary
Attrezzi di cui dispone l'Impresa

(k) Required Materials: All available. No controlled materials required.
Materiali richiesti

Declassified E.O. 12356 Section 3.3/NND No. 785019

...Ufficio Militare competente. ...direction.

(a) Road, Bridge etc.: Bridge on road Tuscania/Marta, Km. 6.600 M.R.I/200.000
Strada, Ponte etc. Sht 15/280.315

(b) Contractor: MARCOALDI Nazzareno
Impresa

(c) Address of Contractor: TUSCANIA (Viterbo Prov.)
Indirizzo dell'Impresa

(d) Number of Bids Received: 2
Numero di offerte ricevute

(e) Reason for Award: Lowest Tender
Motivo dell'aggiudicazione

(f) Remarks:
Note

(g) Contractor's Warehouse, rendezvous: Tuscania
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): £. 1.090.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Work measured at prices in estimate of
Natura del contratto
Genio Civile less rebate of 19.20%

(j) Contractor's Available Equipment: All necessary
Attrezzi di cui dispone l'Impresa

(k) Required Materials: All available. No controlled materials required.
Materiali richiesti

(l) Required Plant: None
Attrezzi richiesti

(m) Required Transport:
Trasporto richiesto

2/9

APPROVAL RECOMMENDED: A.G. Evans Maj RE
For Regional Engineer Date 1st Sept. 1944

APPROVED: J. Thompson Maj RE
Chief, Public Works Division, P. W. & U. Sub-Commission Date 29/9/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

MC/ph

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

15th September 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria
ROMA - Via Monzambano, 10

SUBJECT : FROSINONE PROV. - Reconstruction Bdg. N° 38 on "SACCO" river near MORLO.

IN REPLY QUOTE : R4/ENG/103.47

1. Reference to your letter N° 2129 dated 7th September 1944.

2. Approval in principle of this Division is given to expenditure of £. 3.600.000.

3. ACC/1 duly signed and all documents forwarded with, are returned.

4. After approval has given from Ministery, final approval of H.Q. ACC. (P.W.U.) will be necessary.

5. Remarks:
No cement will be available for a long period and is not being demanded. Damaged arches should be rebuilt on brick or stone with lime or pozzolana.

A.G. Evans.

A.G. EVANS, Major R.E.
for Regional Engineer ACC.IV (PW)

Enclosures:

Copy to:
H.Q. ACC (Public Works and Utilities Sub-Commission) 2 (Two) ACC/1
Provincial Commissioner of FROSINONE Province

Declassified E.O. 12356 Section 3.3/NND No. 785019

TO : [illegible]
del Genio Civile per il Lazio & Umbria
ROMA - Via Monzambano, 10

SUBJECT : FROSINONE PROV. - Reconstruction Bdg. N° 38 on "SACCO" river near MORLO.

IN REPLY QUOTE : R4/ENG/103.47

1. Reference to your letter N° 2129 dated 7th September 1944.

2. Approval in principle of this Division is given to expenditure of £. 3.800.000.

3. ACC/1 duly signed and all documents forwarded with, are returned.

4. After approval has given from Ministery, final approval of H.Q. ACC. (P.W.U.) will be necessary.

5. Remarks:
No cement will be available for a long period and is not being demanded. Damaged arches should be rebuilt on brick or stone with lime or pozzolana.

A.G. Evans.

A.G. EVANS, Major R.E.
for Regional Engineer ACC.IV (PW)

Enclosures:

Copy to:
→ H.Q. ACC (Public Works and Utilities Sub-Commission) 2/Copy ACC/1
Provincial Commissioner of FROSINONE Province
for Genio Civile - FROSINONE Province.

not to be recorded

2/Cc

Declassified E.O. 12356 Section 3.3/NND No. 785019

102.47

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Building~~, Bridge, Road, ~~Tower Stn, Pumping Stn etc.; and location~~ Bridge across the Sacco near Morolo

(b) By contract or direct labour by contract

(c) Amount of approximate estimate 3.800.000,00

(d) Urgency of project Urgent

(e) Probable time for completion five months

(f) Special remarks it is necessary to sulily the ciment the steel and the timber as it is specificated in the united note of controlled materials

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3.800,000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian { Signature

Declassified E.O. 12356 Section 3.3/NND No. 785019

... to be filed in triplicate; one copy to be retained in Sub=Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES = CAPITAL EXPENDITURE
(APPROVALS)

I. (a) ~~Building~~, Bridge, Road, ~~Power Stn, Pumping Stn etc.; and location~~ Bridge across the Sacco near Morolo

(b) By contract or direct labour by contract

(c) Amount of approximate estimate 3.800.000,00

(d) Urgency of project Urgent

(e) Probable time for completion five months

(f) Special remarks it is necessary to sulliy the ciment the steel and the timber as it is specificated in the united note of controlled materials

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3.800,000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing. Ufficiale
Official designation Ingegnere Capo del Genio Civile
Date, and place 10 - aprile 1946

(b) I agree, with the preceding certificate and ~~recommend approval~~. approvo in principio.

Ag. Capo. Capo Reg. Date 15 th Sept 1945.
for Regional Engineer, ~~or his representative~~ ACC IV.

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

MC/ph

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

15th September 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria
ROMA - Via Monzambeno, 10 -

SUBJECT : FROSINONE PROVINCE - Reconstruction bridge N° 35 on "TIBRENO" river.

IN REPLY QUOTE : R4/ENG/103.45

1. Reference to your letter N° 2117 dated 7th September 1944.

2. Approval in principle of this Division is given to expenditure of £. 910.000.

3. ACC/1 duly signed and all documents forwarded with, are returned.

4. After approval has been given from Ministery, final approval of HQ. ACC. (P.W.U.) will be necessary.

5. Remarks :
No cement will be available for a considerable period and is not being demanded. Lime or pozzolana should therefore be used.

A.G. Evans.

A.G. EVANS, Major R.E.
for Regional Engineer ACC.IV (PW)

Enclosures:

Copy to:
H.Q. ACC. (Public Works and Utilities Sub-Commission)
Provincial Commissioner of FROSINONE Province.
for Genio Civile - FROSINONE Province 2193

Declassified E.O. 12356 Section 3.3/NND No. 785019

ROMA - Via Monzambano, 10 -

SUBJECT : FROSINONE PROVINCE - Reconstruction bridge N° 35 on "TIBRENO" river.

IN REPLY QUOTE : R4/ENG/103.45

1. Reference to your letter N° 2117 dated 7th September 1944.

2. Approval in principle of this Division is given to expenditure of £. 910.000.

3. ACC/1 duly signed and all documents forwarded with, are returned.

4. After approval has been given from Ministery, final approval of HQ. ACC. (P.W.U.) will be necessary.

5. Remarks :
No cement will be available for a considerable period and is not being demanded. Lime or pozzolana should therefore be used.

A.G. Evans.

A.G. EVANS, Major R.E.
for Regional Engineer ACC.IV (PW)

Enclosures:

Copy to:
→ H.Q. ACC. (Public Works and Utilities Sub-Commission)
Provinciel Commissioner of FROSINONE Province.
for Genio Civile - FROSINONE Province 2492

Not to be Accepted

Declassified E.O. 12356 Section 3.3/NND No. 785019

AGE/gb

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

15 September 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria,
R o m a , Via Monzambano 10

SUBJECT : Frosinone Province - Bridge over F.Sacco presso Sgurgola (N°31)

IN REPLY QUOTE : R4/ENG/103.44

Reference your letter 2107 of 7 September 1944.

1. The importance of this bridge, for the reconstruction of which you have submitted a scheme for £. 2,500,000, is realised from the point of view of Sgurgola. It will be impossible however to provide the large quantity of cement required for your scheme (60 tons).

2. It is suggested that as a temporary measure the damaged pier should be raised to road level and a rough bridge constructed using timber or steel beams to span the openings.

3. In view of urgency, approval in principle is given to such a temporary bridge at a cost not exceeding £. 1,000.000.

4. ACC/1 amended awarded accordingly are returned herewith, together with estimate; A revised estimate should be submitted in due course.

A.G. Evans

Enclosures.

A.G.EVANS, Major R.E.
for Regional Engineer ACC.IV.

Copy to:
EQ.ACC.(PWU) with ACC/1
Provincial Commissioner Frosinone Province - for Genio Civile,
Frosinone Province.

249

Declassified E.O. 12356 Section 3.3/NND No. 785019

SUBJECT : Frosinone Province - Bridge over F.Sacco presso Sgurgola (N°31)

IN REPLY QUOTE : R4/ENG/103.44

Reference your letter 2107 of 7 September 1944.

1. The importance of this bridge, for the reconstruction of which you have submitted a scheme for £. 2,500,000, is realised from the point of view of Sgurgola. It will be impossible however to provide the large quantity of cement required for your scheme (60 tons).

2. It is suggested that as a temporary measure the damaged pier should be raised to road level and a rough bridge constructed using timber or steel beams to span the openings.

3. In view of urgency, approval in principle is given to such a temporary bridge at a cost not exceeding £. 1,000,000.

4. ACC/1 amended awarded accordingly are returned herewith, together with estimate. A revised estimate should be submitted in due course.

A.G. Evans

A.G.EVANS, Major R.E.
for Regional Engineer ACC.IV.

Enclosures.

Copy to:
HQ.ACC.(PWB) with ACC/1
Provincial Commissioner Frosinone Province - for Genio Civile,
Frosinone Province.

249

not to be recorded

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

Temporary

1. (a) ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn etc., and Location~~ Bridge on the Sacco river near Sgurgola (N.31)

(b) By contract or direct labour by contract

(c) Amount of approximate estimate ~~2.500.000~~ £ 1.000.000

(d) Urgency of project urgent

(e) Probable time for completion three months

(f) Special remarks it is not necesary to use controlled materials

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.500.000 ~~1.000.00~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature F. Ugo Melchiorre
Official designation Chef Engineer of the Genio Civile di Frosinone
Date, and place 26-agosto 1944 2489

(b) I agree, with the preceding certificate and ~~recommend approval~~.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS) Temporary

1. (a) ~~Building~~, Bridge, ~~Road; Power Str; Pumping Str etc.; and location~~ { Bridge on the Sacco river near Sgurgola (N. 31)

(b) By contract or direct labour by contract

(c) Amount of approximate estimate ~~2.500.000~~ £ 1.000.000

(d) Urgency of project urgent

(e) Probable time for completion three months

(f) Special remarks it is not necesary to use controlled materials

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.500.000 (£ 100.000) has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature G. Ugo Kalchera
Official designation Chef Engineer of the Genio Civile di Frosinone
Date, and place 26 agosto 1944 2489

(b) I agree, with the preceding certificate and ~~recommend approval~~. approve in principle.

A.G. Evans Major RE Date 15th Sept. 44.

for Regional Engineer, ~~or his representative~~ ACC IV

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div. P.W.&.U. Sub-Comm. ACC

4. Approved

Director, P.W.& U. Sub-Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

16 SEP Recd

AGE/bi

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

15th September 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per Lazio ed Umbria
ROMA, Via Monzambano 10.

SUBJECT : FROSINONE PROVINCE - Reconstruction 2 bridges.

IN REPLY QUOTE : R4/ENG/103.41

1. Reference to your letters N° 2119 and 2118 dated 7th September 1944.

2. Approval in principle of this Division is given to expenditure as follows:

R4/ENG/103.41 Reconstruction bridge No 1 on the "BAGNO" ditch L. 330.000
R4/ENG/103.46 Reconstruction bridge No 41 on the "RAPIDO" River L.1220.000

3. ACC/1 duly signed and all documents forwarded with, are returned.

4. After approval has been given from Ministery, final approval of H.Q.ACC.(P.W.U.) will be necessary.

A.G. Evans

A.G. EVANS, Major R.E.
for Regional Engineer ACC.IV.

Enclosures:

Copy to:
H.Q. ACC.(Public Works and Utilities Sub Commission) with 2 ACC/1
Provincial Commissioner of FROSINONE Province
for Genio Civile Frosinone Province
R4/ENG/103.41, 103.46

2/29

Declassified E.O. 12356 Section 3.3/NND No. 785019

TO : Ispettore Generale Compartimentale
del Genio Civile per Lazio ed Umbria
ROMA, Via Monzambano IO.

SUBJECT : FROSINONE PROVINCE - Reconstruction 2 bridges.

IN REPLY QUOTE : R4/ENG/I03.4I

I. Reference to your letters N° 2II9 and 2II8 dated 7th September I944.

2. Approval in principle of this Division is given to expenditure as follows:

R4/ENG/I03.4I Reconstruction bridge No I on the "BAGNO" ditch L. 330.000
R4/ENG/I03.46 Reconstruction bridge No 4I on the "RAPIDO" River L.I220.000

3. ACC/I duly signed and all documents forwarded with, are returned.

4. After approval has been given from Ministery, final approval of H.Q.ACC.(P.W.U.) will be necessary.

A.G. Evans
A.G. EVANS, Major R.E.
for Regional Engineer ACC.IV.

Enclosures:

Copy to:
H.Q. ACC.(Public Works and Utilities Sub Commission) with 2 ACC/1
Provincial, Commissioner of FROSINONE Province
for Genio Civile Frosinone Province
R4/ENG/I03.4I, I03.46

2/88

Lt Col Thompson
Rec'd 16/9

Not to be Recorded

A.C.C. 1 6 FEB 1945 HEADQUARTERS

Declassified E.O. 12356 Section 3.3/NND No. 785019

103.41

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 43)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) ~~Building,~~ Bridge, ~~Road~~, ~~Power Stn, Pumping Stn etc.~~, and location Reconstruction of bridge N. I - Madonna del Giglio

(b) By contract or direct labour Contract

(c) Amount of approximate estimate L. 930.000,00

(d) Urgency of project URGENT

(e) Probable time for completion three months

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 930.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature

Official designation Ingegnere Capo del Genio Civile di Frosinone

Date, and place Fiuggi 22 Agosto 1944 -

Declassified E.O. 12356 Section 3.3/NND No. 785019

retained in Sub=Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES = CAPITAL EXPENDITURE
(APPROVALS)

I. (a) ~~Building,~~ Bridge, ~~Road~~, ~~Power Stn, Pumping Stn etc.~~, and location Reconstruction of bridge N. I - Madonna del Giglio

(b) By contract or direct labour Contract

(c) Amount of approximate estimate L. 930.000,00

(d) Urgency of project URGENT

(e) Probable time for completion three months

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 930.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature _____ Official designation Ingegnere Capo del Genio Civile di Frosinone Date, and place Fiuggi 22 Agosto 1944 -

(b) I agree, with the preceding certificate and ~~recommend approval~~ approve in principle. 2/87

A. G. Evans Date 15th Sept. 1944.

Regional Engineer, ~~or his representative~~ ACC IV.

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB=COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub=Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES = CAPITAL EXPENDITURE
(APPROVALS)

I. (a) ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn etc~~., and location { Reconstruction of Bridge N° 4I on Rapido river

(b) By contract or direct labour C O N T R A C T

(c) Amount of approximate estimate L. I.220.000=

(d) Urgency of project Urgent

(e) Probable time for completion three months

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.220.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing° Ufficio Genio Civile
Official designation Ingegnere Capo del Genio Civile di Frosinone
Date, and place Fiuggi li 21 Agosto 1944.

(b) I agree, with the preceding certificate and ~~recommend approval~~. approve in principle.

A.G. Evans Major RE Date

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Building~~, Bridge, ~~Road, Tower Stn, Pumping Stn etc~~., and location { Reconstruction of Bridge N° 4I on Rapido river

(b) By contract or direct labour C O N T R A C T

(c) Amount of approximate estimate L. I.220.000=

(d) Urgency of project Urgent

(e) Probable time for completion three months

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.220.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing° [illegible] Capo del Genio
Official designation Civile di Frosinone
Date, and place Fiuggi li 21 Agosto 1944. 2-36

(b) I agree, with the preceding certificate and ~~recommend approval~~. approve in principle.

A.G. Evans · Major RE Date 15th Sept. 44

for Regional Engineer, ~~or his representative~~ ACC IV.

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

MC/ph

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

15th September 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria
ROMA - Via Monzambano, 10

SUBJECT : FROSINONE PROVINCE - Reconstruction Bdg. N° 3 on the torrent "AMASENO".

IN REPLY QUOTE : R4/ENG/103.42

1. Reference to your letter N° 2121 dated 7th September 1944.

2. Approval in principle of this Division is given to expenditure of £. 700.000.

3. ACC/1 duly signed and all documents forwarded with, are returned.

4. After approval has been given from Ministery, final approval of H.Q. ACC. (P.W.U.) will be necessary.

5. Remarks: Cement is not likely to be available for a considerable time, lime or pozzolana should be used.

A.G. EVANS, Major R.E.
For Regional Engineer ACC.IV

Enclosures: ACC/1

Copy to:

→ H.Q. ACC. (Public Works and Utilities Sub-Commission) with ACC/1

Provincial Commissioner of FROSINONE Region

Declassified E.O. 12356 Section 3.3/NND No. 785019

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria
ROMA - Via Monzambano, 10

SUBJECT : FROSINONE PROVINCE - Reconstruction Bdg. N° 3 on the torrent "AMASENO".

IN REPLY QUOTE : R4/ENG/103.42

1. Reference to your letter N° 2121 dated 7th September 1944.

2. Approval in principle of this Division is given to expenditure of £. 700.000.

3. ACC/1 duly signed and all documents forwarded with, are returned.

4. After approval has been given from Ministery, final approval of H.Q. ACC. (P.W.U.) will be necessary.

5. Remarks: Cement is not likely to be available for a considerable time, lime or pozzolane should be used.

A. G. Evans.

A.G. EVANS, Major R.E.
For Regional Engineer ACC.IV

Enclosures: Acc/1

Copy to:

→ H.Q. ACC. (Public Works and Utilities Sub-Commission) with Acc/1

Provincial Commissioner of FROSINONE Province
for Genio Civile FROSINONE Province.

2185

not to be recorded

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) ~~Building,~~ Bridge, ~~Road, Power Station, Pumping Stn etc.~~, and location { Reconstruction bridge n.3 Casamari

(b) By contract or direct labour CONTRACT

(c) Amount of approximate estimate L.2.700.000

(d) Urgency of project ~~URGENT~~

(e) Probable time for completion THREE MONTHS

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire L.2.700.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing Ugo [illegible]
Official designation INGEGNERE CAPO GENIO CIVILE FROSINONE

Declassified E.O. 12356 Section 3.3/NND No. 785019

to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES = CAPITAL EXPENDITURE
(APPROVALS)

1. (a) ~~Building,~~ Bridge, ~~Road, Power Str, Pumping Stn etc.~~, and location { Reconstruction bridge n.3 Casamari

(b) By contract or direct labour CONTRACT

(c) Amount of approximate estimate L.2.700.000

(d) Urgency of project ~~URGENT~~

(e) Probable time for completion ~~THREE~~ MONTHS

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire L.2.700.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing Ugo Prof Lucca
Official designation INGEGNERE CAPO GENIO CIVILE FROSINONE
Date, and place FIUGGI 21 agosto 1944 248

(b) I agree, with the preceding certificate and ~~recommend approval~~ approve in principle.

A.G. Lucas. Maggi RE Date 18th Sept. 1944

for Regional Engineer, ~~or his representative~~ ACC IV.

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

GdeCEF/bi

13th September 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per Lazioed Umbria
ROMA, Via Monzambano 10.

SUBJECT : FROSINONE = repair to private buildings (employed dwellings I, II & III lotto)

IN REPLY QUOTE : R4/ENG/101.132.

1. Reference to your letters 2108, 2109, 2110 dated 6th September 1944.

2. Approval in principle of this Division is given to expenditure as follows:

R4/ENG/101.132	repairs dwellings	I lotto	L. 4.530.000
R4/ENG/101.133	"	II lotto	L. 5.184.000
R4/ENG/101.134	"	III lotto	L. 4.230.000

3. ACC/1 duly signed and all documents forwarded with, are returned.

4. After approval has been given from Ministery, final approval of HQ.ACC (P.W.U.) will be necessary.

5. It is realized that this is Repair to Private Houses to be used by Employees of the Provincial Administration.
It is considered that such repair to Private Houses is the only way of providing accomodation before the winter and by far the most economical way of providing it.

Lt.Col.R.E.
Regional Engineer ACC.IV.

Enclosures:7

Copy to:
→ - H.Q. ACC.(Public Works and Utilities Sub Commission)
- Provincial Commissioner of FROSINONE Province

Declassified E.O. 12356 Section 3.3/NND No. 785019

ROMA, Via Monzambano 10.

SUBJECT : FROSINONE = repair to private buildings (employed dwellings I, II & III lotto)

IN REPLY QUOTE : R4/ENG/101.132.

1. Reference to your letters 2108, 2109, 2110 dated 6th September 1944.

2. Approval in principle of this Division is given to expenditure as follows:

R4/ENG/101.132	repairs dwellings	I lotto	L. 4.530.000
R4/ENG/101.133	"	II lotto	L. 5.184.000
R4/ENG/101.134	"	III lotto	L. 4.230.000

3. ACC/1 duly signed and all documents forwarded with, are returned.

4. After approval has been given from Ministery, final approval of HQ.ACC (P.W.U.) will be necessary.

5. It is realized that this is Repair to Private Houses to be used by Employees of the Provincial Administration.
It is considered that such repair to Private Houses is the only way of providing accomodation before the winter and by far the most economical way of providing it.

Lt.Col.R.E.
Regional Engineer ACC.IV.

Enclosures:7

Copy to:
→ - H.Q. ACC.(Public Works and Utilities Sub Commission)
- Provincial Commissioner of FROSINONE Province

R.E. Thompson 2483

This will have to fit into the overall program. As this involves considerable money you will be look into some of the details.

Fred 14/9

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/101.132

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June ..)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Repair of apartments for provincial officiers in Frosinone 1st lotto

(b) By contract or direct labour contract and direct labour

(c) Amount of approximate estimate L.4.530.000

(d) Urgency of project urgent

(e) Probable time for completion four months

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.530.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature] : INGEGNERE CAPO
Official designation Ufficio del Genio Civile di Frosinone
Date, and place Frosinone 25 agosto 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve/.it

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Repair of apartments for provincial officials in Frosinone 1st lotto

(b) By contract or direct labour contract and direct labour

(c) Amount of approximate estimate L.4.530.000

(d) Urgency of project urgent

(e) Probable time for completion four months

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3.530.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature] INGEGNERE CAPO
Official designation Ufficio del Genio Civile di Frosinone
Date, and place Roma 25 agosto 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle. 2783

[signature] Date 12 September 1944

~~Pro~~ Regional Engineer, ~~or his representative~~
ACC IV

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/101.133

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission

Estimate of works to be carried out

Form ACC/1
(Estimate
Revised
7 June 1944)

Note: This form to be filled in triplicate; one copy to be retained in Sub- Comm. HQ. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works

ESTIMATED CAPITAL EXPENDITURE

(ACCRUAIG)

1 (a) Building, ~~Bridge, Road, Other~~

~~Water, Sewerage, Electric~~, and location Repair of appartaments for provincial officiers in Frosinone = IInd lotto

(b) By contract or direct labour . . . . . .

(c) Amount of approximate estimate contract and direct labour.

(d) Urgency of project . . . . . L. ~~8 800 000~~ 5,184,000

(e) Probable time for completion . . . URGENT. . . . . .

(f) Special remarks . . . . . four months . . . . .

. . . . . .

. . . . . .

2 Certificates

(a) Certified that the attached approximate estimate amounting to L. ~~8.800.000,=~~ 5,184,000 . . . . has been prepared by me; it covers the full requirements of the project, and it reasonable in amount.

Ingegnere Capo.

Declassified E.O. 12356 Section 3.3/NND No. 785019

when approved, and one to be sent to the Minister of Public Works

[illegible] OF CAPITAL EXPENDITURE

(All Vote)

1 (a) Building, ~~Bridge, Road, Power~~

~~Water, Irrigation, Reclamation~~, and location Repair of appartaments for provincial officiers in Frosinone = IInd lotto

(b) By contract or direct labour . . . . . .

(c) Amount of approximate estimate Contract and direct labour.

(d) Urgency of project . . . . . L. ~~8.800.000~~ 5,184,000

(e) Probable time for completion . . . URGENT. . . . . .

(f) Special remarks . . . . . four months . . . . .

. . . . . .

. . . . . .

2 Certificates

(a) Certified that the attached approximate estimate amounting to L. ~~8.800.000,=~~ 5,184,000 . . . has been prepared by me; it covers the full requirements of the project, and it reasonable in amount.

Italian Engineer

Signature [signature] . . . Ingegnere Capo. .

Official designation Ufficio del Genio Civile di Frosinone

Date and place Fiuggi 25-agosto 1944. 210

(b) I agree with the preceding certificate and ~~recommend~~ approve it in principle. [signature] L. Col. G.C.

for Regional Engineer, ~~or his representative~~ ACC IV . . . . . 12 September 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/101.134

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 45)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, ~~Bridge, Road, Power Stn, Pumping Stn etc.~~, and location Repair of appartaments ~~for provincial officiers in Frosinone - IIIrd lotto~~

(b) By contract or direct labour contract and direct labour

(c) Amount of approximate estimate L. 4.230.000 =

(d) Urgency of project URGENT

(e) Probable time for completion four months

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.230.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature] ; Official designation Ufficio Tecnico Ingegnere Capo 2/8

Declassified E.O. 12356 Section 3.3/NND No. 785019

sent to the Minister of Public Works.

ESTIMATES = CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, ~~Bridge, Road, Power Stn, Pumping Stn etc.~~, and location Repair of appartaments for provincial officiers in Frosinone - IIIrd lotto

(b) By contract or direct labour contract and direct labour

(c) Amount of approximate estimate L. 4.230.000 =

(d) Urgency of project URGENT

(e) Probable time for completion four months

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.230.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature] 2/8
Official designation Ingegnere Capo Ufficio del Genio Civile di Frosinone
Date, and place Fiuggi 25 agosto 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approval it in principle.

[signature]
Date 12 September 1944

~~Name~~ Regional Engineer, ~~or duly representative~~
ACC IV

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/101.133

ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission

Estimate of works to be carried out

Form ACC/1
(Estimate
Revised
7 June 1944)

Note: This form to be filled in triplicate; one copy to be retained in Sub- Comm. HQ. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works

ESTIMATE CAPITAL EXPENDITURE

(ACTUAL WAIS)

1 (a) Building, ~~Bridge, Road, Sewer~~

~~Water, Gas, Electricity~~, and location Repair of appartamenti for provincial officiers in Frosinone = IInd lotto

(b) By contract or direct labour . . . . . .

(c) Amount of approximate estimate Coptract and direct labour.

(d) Urgency of project . . . . . L. ~~8.800.000~~ = 5,184,000

(e) Possible time for completion . . . URGENT. . . . . .

(f) Special remarks . . . . . four months . . . . .

. . . . . .

. . . . . .

2 Certificates

(a) Certified that the attached approximate estimate amounting to L. ~~8.800.000~~ 5,184,000 = ... has been prepared by me; it covers the full requirements of the project, and it reaso-

Declassified E.O. 12356 Section 3.3/NND No. 785019

Note: This form to be filled in triplicate; one copy to be retained in Sub- Comm. HQ. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works

ESTIMATED CAPITAL EXPENDITURE

(ACCOUNT)

1 (a) Building, ~~Bridge, Road or~~

~~Improvement~~, and location Repair of appartaments for provincial officiers in Frosinone = IInd lotto

(b) By contract or direct labour . . . . . .

(c) Amount of approximate estimate contract and direct labour.

(d) Urgency of project . . . . . L. ~~8.800.000~~ = 5,184,000

(e) Possible time for completion . . . URGENT. . . . . .

(f) Special remarks . . . . . four months . . . . . .

. . . . . .

. . . . . .

2 Certificates

(a) Certified that the attached approximate estimate amounting to L. ~~8.800.000~~ 5,184,000 = ... has been prepared by me; it covers the full requirements of the project, and it reasonable in amount.

Italian Engineer — Signature [signature] . . . Ingegnere Capo. .

Official designation Ufficio del Genio Civile di Frosinone

Date and place Fiuggi 25 agosto 1944 . . . . . L'Ing.

(b) I agree with the preceding certificate and ~~approved~~ approve it in principle. [signature] L'Ing. . . . . .

for Regional Engineer, ~~Civil Affairs Section~~ ACC IV . . . . . 12 September 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

2 Approved

(Highway Fund)

(Other Funds) . . . . . .

Chief, Public Works Div P.W.A.A. Sub-Comm, A.C.C.

4 Approved . . . . . .

Director, P.W.A.A. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/101.134

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/1
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, ~~Bridge, Road, Ferry Stn, Pumping Stn etc.~~, and location Repair of appartaments for provincial officiers in Frosinone - IIIrd lotto

(b) By contract or direct labour contract and direct labour

(c) Amount of approximate estimate L. 4.230.000 =

(d) Urgency of project URGENT

(e) Probable time for completion four months

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.230.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature] 2/8
Official designation Ufficio del Genio Civile di Frosinone
Date, and place Fiuggi 25 agosto 1944

Ingegnere Capo

Declassified E.O. 12356 Section 3.3/NND No. 785019

to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES = CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, ~~Bridge, Road, Power Stn, Pumping Stn etc.~~, and location Repair of appartaments for provincial officiers in Frosinone = IIIrd lotto

(b) By contract or direct labour contract and direct labour

(c) Amount of approximate estimate L. 4.230.000 =

(d) Urgency of project URGENT

(e) Probable time for completion four months

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.230.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature] 2/8
Official designation Ingegnere Capo Ufficio del Genio Civile di Frosinone
Date, and place Fiuggi 25 agosto 1944

(b) I agree, with the preceding certificate and ~~recommend~~ approve it in principle.

[signature]

Date 12 September 1944

~~Reg~~ Regional Engineer, ~~Ufficio Tecnico Provinciale~~ ACC IV

3. Approved.
(Higway Fund)
(Other funds)

Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form. AAC/1
(Estimate
Rev - 7 June 44)

M 1/76

NOTE : This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. - (a) Building, ~~Bridge, Road, Power Stn Pumping stn etc.~~, and location Ricostruzione Uffici nella città di Frosinone

(b) By ~~contract or direct labour~~ in appalto

(c) Amount of approximate estimate L.14.210.300

(d) Urgency of project Lavori urgenti per approntare gli uffici per il 1° Ottobre 1944

(e) Probable time for completion 4 mesi

(f) Special remarks (a tergo lista dei materiali controllati) Opere indispensabili per il ritorno degli Uffici Statali e Provinciali a Frosinone.

2. - CERTIFICATES :

(a) Certified that the attached approximate estimate amounting to Lire 14.210.300 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature Ing. Ugo del Chicco

Official designation Ingegnere Capo del Genio Civile di Frosinone

Date, and place Fiuggi 14 agosto 1944

(b) I agree with the preceding certificate and ~~recommend~~ approval approve in principle

Lt.Col.F. di C.E.Findley

Date 16 Aug.1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - (a) Building, ~~Bridge, Road, Power Stn Pumping stn~~ etc., and location Ricostruzione Uffici nelle città di Frosinone

(b) By contract ~~or direct labour~~ in appalto

(c) Amount of approximate estimate L. 14.270.300

(d) Urgency of project Lavori urgenti per approntare gli uffici per il 1° ottobre 1944

(e) Probable time for completion 4 mesi

(f) Special remarks (a tergo lista dei materiali controllati) Opere indispensabili per il ritorno degli Uffici Statali e Provinciali a Frosinone.

2. - CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 14.270.300 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature Ing. Ugo del Chicco

Official designation Ingegnere Capo del Genio Civile di Frosinone

Date, and place Fiuggi 14 agosto 1944

(b) I agree with the preceding certificate and ~~recommend approval~~ approve in principle

Lt.Col.C. di S.E.Findley Date 16 Aug. 1944

Regional Engineer, or his representative.

3. - APPROVED. ~~(Highway Fund)~~

(Other funds) [signature] 16/10/44

Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - APPROVED.

GEN.

LT. COL, R.E.

Director, P. W. & U. Sub-Commission A. C. C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Ordinary and extraordinary ~~maintenance of route n.4 "Salaria" from Km.6+700 to Km.16+640 (Tufe~~

(b) By contract or direct labour ~~by contract~~

(c) Amount of approximate estimate ~~4.400.000~~ 4.500.000 Reqd 4° Quarter

(d) Urgency of project ~~military priority~~

(e) Probable time for completion

(f) Special remarks ~~bitumen tons 30~~

~~This is an amended form originally requesting an appropriation of L.6.950.000. It conforms with recc Chief Engineer Rome 50.000. Project estimates have been amended to conform with these forms.~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~4.400.000~~ 4.500.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Giovanni Grauso

Official designation ~~General Inspector of Genio Civile~~

Date, and place ~~Rome 9 October 1944~~ 2.7

(r) I agree with the preceding certificate

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Ordinary and extraordinary ~~maintenance of route n.4 Bulgaria" from Km.6+700 to Km.16+640 (Turi~~

(b) By contract or direct labour ~~by contract~~

(c) Amount of approximate estimate ~~4.400.000 Spent 30 Sept~~ 4.500.000 Reqd 4° quarter

(d) Urgency of project ~~military priority~~

(e) Probable time for completion

(f) Special remarks ~~bitumen less 30~~

~~This is an amended form, originally requesting an appropriation of~~ L.6.950.000. ~~It conforms with vece Chief Engineer memo No.xxx. Project~~ estimates have been amended to conform with these forms.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.400.000 4.500.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Giovanni Spaventa

Official designation ~~General Inspector of Genio Civile~~

Date, and place Rome 9 October 1944

(b) I agree with the preceding certificate and recommend approval.

W. R. Gentry Date 10 OCT 44

W. R. GENTRY, CAPT. CMP

Regional Engineer, or his representative

3. Approved.

~~(Highway Funds)~~ (Other funds) J. Thompson Col 12/10/44

Chief, Public Works Div. P.W. & U. Sub-Comm. ACC.

4. Approved. Geo. C. LT. COL. R E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form. AAC/1
(Estimate
Rev - 7 June 44)

4176

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - (a) Building, ~~Bridge, Road, Power Stn Pumping stn~~ etc., and location Ricostruzione Uffici nella città di Frosinone

(b) By contract ~~or direct labour~~ in appalto

(c) Amount of approximate estimate L. 14.210.300

(d) Urgency of project Lavori urgenti per approntare gli uffici per il 1° Ottobre 1944

(e) Probable time for completion 4 mesi

(f) Special remarks (a tergo lista dei materiali controllati) Opere indispensabili per il ritorno degli Uffici Statali e Provinciali a Frosinone.

2. - CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 14.210.300 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Ing. Ugo del Chicco

Official designation Ingegnere Capo del Genio Civile di Frosinone

Date, and place Fiuggi 14 agosto 1944

(b) I agree with the preceding certificate and ~~recommend approval~~ approvo in principio

Declassified E.O. 12356 Section 3.3/NND No. 785019

File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - (a) Building, ~~Bridge, Road, Power Stn Pumping stn~~ etc., and location Ricostruzione Uffici nelle città di Frosinone

(b) By contract ~~or direct labour~~ in appalto

(c) Amount of approximate estimate L.14.210.300

(d) Urgency of project Lavori urgenti per approntare gli uffici per il 1° ottobre 1944

(e) Probable time for completion 4 mesi

(f) Special remarks (a tergo lista dei materiali controllati) Opere indispensabili per il ritorno degli Uffici Statali e Provinciali a Frosinone.

2. - CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 14.210.300 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature: Ing. Ugo del Chicco

Official designation: Ingegnere Capo del Genio Civile di Frosinone

Date, and place: Fiuggi 14 agosto 1944

(b) I agree with the preceding certificate and ~~recommend approval~~ approve in principle

Lt.Col.G. di C.R.Findley Date 16 Aug.1944

Regional Engineer, or his representative.

3. - APPROVED. ~~(Highway Fund)~~

(Other funds) W. J. Thompson Col 16/10/44

Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - APPROVED. GE.9.

LT. COL, R.E.

Director, P. W. & U. Sub-Commission A. C. C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

S C H E M A

MATERIALI CONTROLLATI

Schema Rif.Num.	L A V O R I	Cemento Tonn. schema fig.	Cemento Tonn.	Ferro Tonn. schema fig.	Ferro Tonn.
1	Amministrazione Provinciale	15	30	2	2
B	Consiglio Provinciale della Economia	12	2,5	4	0,5
c	Ispettorato Agrario Alimentazione	38	0	-	-
d	Ospedale (ex G.I.L.)	0,8	0	-	-
e	Registro e nuovo Catasto	0,4	0	-	-
f	Poste e Telegrafi	4	0	-	-
g	Uffici Genio Civile	4	4	0,5	0,5
h	Scuole elementari	10	2,5	64	0,5
i	Maternità ed Infanzia	14	20	13	4,5
j	Archivio Notarile	8	0	-	-
		106,2	59	83,5	8

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Ordinary and extraordinary ~~maintenance of route n.4 "Salaria" from Km.6+700 to Km.16+640 (Tuf~~

(b) By contract or direct labour ~~by contract~~

(c) Amount of approximate estimate ~~4.400.000 Spent 30 Sept~~ 4.500.000 Reqd 4° Quarter

(d) Urgency of project ~~military priority~~

(e) Probable time for completion

(f) Special remarks ~~bitumen issue 30~~

~~This is an amended form, originally requesting an appropriation of L.6.950.000. It conforms with verbal Chief Engineer Rome Eq.A30. Project estimates have been amended to conform with these forms.~~

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire ~~4.400.000~~ 4.500.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Giovanni Grauso

Official designation ~~General Inspector of Genio Civile~~

Date, and place ~~Rome 9 October 1944~~ 2/7

(b) I agree with the preceding certificate and recommend approval.

W. P. Gentry Date 10 OCT 1944

W.P. GENTRY, CAPT. CMP

Declassified E.O. 12356 Section 3.3/NND No. 785019

maintenance of route n.4 "Salaria" from Km.6+700 to Km.16+640(Tufo

(b) By contract or direct labour by contract

(c) Amount of approximate estimate 4.400.000 Spent 30 Sept
4.500.000 Reqd 4° Quarter

(d) Urgency of project military priority

(e) Probable time for completion

(f) Special remarks bitumen base 40

This is an amended form, originally requesting an appropriation of L.6.950.000. It conforms with revo Chief Engineer route No.800. Project estimates have been amended to conform with these forms.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.400.000 4.500.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Giovanni Gaurry

Official designation General Inspector of Genio Civile

Date, and place Rome 9 October 1944

(b) I agree with the preceding certificate and recommend approval.

W.R. Gentry Date 10 OCT 44

W. R. GENTRY, CAPT. CMP
Regional Engineer, or his representative

3. Approved.

(Highway Fund)
(Other funds) J. Thompson Maj 12/10/44

Chief, Public Works Div. P.W. & U. Sub-Comm. ACC.

4. Approved. G.S.D. / LT. COL. R.E.

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region IV

Province Rome

M11

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della
for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge~~ etc.: Maintenance of Route 4 "Salaria" from Km. 6+700 to Km. 23 (Km. 16+300)
Strada, Ponte etc.

(b) Contractor I C E S
Impresa

(c) Address of Contractor: Viale Giulio Cesare 15 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Military priority I
Motivo dell'aggiudicazione

(f) Remarks: Initiated by Genio Civile on cost + 25% for period from 1 July to 30 September 1944 (Period from 5 June to 1 July 1944 by Cantonieri)
Note

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): Estimated ~~1,700,000 =~~ 2.000.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Cost + 25% on labour only
Natura del contratto

(j) Contractor's Available Equipment: 2 Rollers, Spraying equipment, 2 trucks 2176
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge~~ etc.: Maintenance of Route 4 "Salaria" from Km. 6+700 to Km. 23 (Km. 16+300)
Strada, Ponte etc.

(b) Contractor: I C E S
Impresa

(c) Address of Contractor: Viale Giulio Cesare 15 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Military priority I
Motivo dell'aggiudicazione

(f) Remarks: Initiated by Genio Civile on cost + 25% for period from 1 July to 30 September 1944 (Period from 5 June to 1 July 1944 by Cantonieri)
Note

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): Estimated ~~1,700,000 =~~ 2.000.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Cost + 25% on labour only
Natura del contratto

(j) Contractor's Available Equipment: 2 Rollers, Spraying equipment, 2 trucks 2 ½ T.
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Bitumen 5 Tons to be furnished by Army
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Tentory Capt CMP for Regional Engineer Date 20 Sept 44

APPROVED: E. T. Thompson Col 12/10/44
Chief, Public Works Division, P. W. & U. Sub-Commission Date

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

M111

Region IV

Province Rome-Rieti

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della
for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge~~ etc.: Maintenance of Route 4 "Salaria" from Km. 23 to Km. 87 (Km. 64)
Strada, Ponte etc.

(b) Contractor I.C.E.S.
Impresa

(c) Address of Contractor: Viale Giulio Cesare 5 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Military priority I
Motivo dell'aggiudicazione

(f) Remarks: Period from 1 August to 30 September
Note
Period from 5 June to 1 August Cantonieri

(g) Contractor's Warehouse, rendezvous:
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): Estimeted ~~2,000,000 -~~ 1 400 000
Ammontare del contratto (Lire)

(i) Nature of Contract: Cost + 25% on labour only
Natura del contratto

2.7

(j) Contractor's Available Equipment:
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge~~ etc.: Maintenance of Route 4 "Salaria" from Km. 23 to Km. 87 (Km. 64)
Strada, Ponte etc.

(b) Contractor I.C.E.S.
Impresa

(c) Address of Contractor: Viale Giulio Cesare 5 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Military priority I
Motivo dell'aggiudicazione

(f) Remarks: Period from 1 August to 30 September
Note

Period from 5 June to 1 August Cantonieri

(g) Contractor's Warehouse, rendezvous:
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): Estimeted ~~2,000,000 -~~ 1.400.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Cost + 25% on labour only
Natura del contratto

(j) Contractor's Available Equipment: 2.7
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Bitumen 10 Tons
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Fentress Capt CMP Date 20 Sept 44
for Regional Engineer

APPROVED: W. Thompson Lt Col Date 12/10/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

M171

Region IV

Province Rieti

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della
for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge~~ etc.: Maintenance Route 4 "Salaria" from Km. 87 to Km. 162+640 (Km. 75+640)
Strada, Ponte etc.

(b) Contractor Cantonieri system
Impresa

(c) Address of Contractor: N/A
Indirizzo dell'Impresa

(d) Number of Bids Received: N/A
Numero di offerte ricevute

(e) Reason for Award: Military priority I
Motivo dell'aggiudicazione

(f) Remarks: Period from 5 June to 30 September 1944
Note

(g) Contractor's Warehouse, rendezvous:
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 1.000.000 ~~Estimated 3,750,000~~ provided from current blanket appropriation
Ammontare del contratto (Lire)

(i) Nature of Contract:
Natura del contratto

(j) Contractor's Available Equipment: Supplied by Cantonieri 2/7/
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Maintenance Route 4 "Salaria" from Km. 87 to Km. 162+640 (Km. 75+640)
Strada, Ponte etc.

(b) Contractor Cantcnieri system
Impresa

(c) Address of Contractor: N/A
Indirizzo dell'Impresa

(d) Number of Bids Received: N/A
Numero di offerte ricevute

(e) Reason for Award: Military priority I
Motivo dell'aggiudicazione

(f) Remarks: Period from 5 June to 30 September 1944
Note

(g) Contractor's Warehouse, rendezvous:
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 1.000.000 Estimated ~~1,250,000~~ provided from current blanket appropriation
Ammontare del contratto (Lire)

(i) Nature of Contract:
Natura del contratto

(j) Contractor's Available Equipment: Supplied by Cantcnieri 2 ?
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Bitumen 15 Tons to be supplied by Army
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W.P. Fentry Capt. CMP Date 20 Sept 44
for Regional Engineer

APPROVED: W. Thompson Maj 12/10/44 Date
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note. This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Route N.5 "TIBURTINA" from Rome to Carseli in Rome and Aquila province-Ordinary and extraordinary maintenance

(b) By contract or direct labour Partly by contract and partly by direct labour.

(c) Amount of approximate estimate ~~4.700.000 Spent to Sept~~ 5.000.000 Reqd

(d) Urgency of project 4th Quarter

(e) Probable time for completion

(f) Special remarks ~~bitumen torn 20. This is an~~ amended form, originally requesting appropriation of L. 5.200.000. It conforms with ~~rase~~ Chief Engineer Roads Rep.100. ~~Reject estimates have been amended to confora with these ferms~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.700.000 ~~5.000.000~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Giovanni Grauso

Official designation ~~General Inspector of Genio Civile~~

Date, and place ~~Rome, 9 October 1944~~ 2/7/45

(b) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

~~te Carseli in Rocca and Aquila previous~~ ~~Ordinary and extraordinary maintenance~~

(b) By contract or direct labour ~~Partly by contract and partly by dir~~ ~~et~~ labour.

(c) Amount of approximate estimate ~~4.700.000 spent to Sept~~ 3.000.000 Reqd 4th Quarter

(d) Urgency of project

(e) Probable time for completion

(f) Special remarks amended form, originally requesting ~~bitumen tons 20. This is an~~ ~~incorrect~~ ~~preparation of £.~~ 5.200.000. It ~~conforms with recs Chief Engineer Rome Mr.430.~~ ~~reject estimates have been amended to conform with these forms~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~4.700.000~~ 3.000.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Spiridi Grauso

Official designation ~~General Inspector of Genio Civile~~

Date, and place ~~Rome, 9 October 1944~~ 2/7/5

(b) I agree with the preceding certificate and recommend approval.

W. R. Gentry Date 10 OTT 1944

W. R. GENTRY, CAPT. CMP.

Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~

(Other funds) V. T. Thompson Maj 12/10/44

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. G.R. LT. COL. R.E.

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region IV

Province Rome

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge~~ etc.: Maintenance of Route 5 "Tiburtina" from Km. 6.250 to Km. 33 (Km. 26,750)
Strada, Ponte etc.

(b) Contractor ITALSTRADE
Impresa

(c) Address of Contractor: Via Del Collegio Romano 10 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award:
Motivo dell'aggiudicazione

(f) Remarks: Genio Civile Cost plus 25% - Period from 13 June to 30 September 44
Note
Cantonieri period from 5 June to 13 June 1944

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): Estimated 3,500,000
Ammontare del contratto (Lire)

(i) Nature of Contract: Cost + 25% on labour only
Natura del contratto
Material provided by contractor at fixed price 2,??

(j) Contractor's Available Equipment: 2 trucks
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge~~ etc.: Maintenance of Route 5 "Tiburtina" from Km. 6.250 to Km. 33 (Km. 26,750)
Strada, Ponte etc.

(b) Contractor: ITALSTRADE
Impresa

(c) Address of Contractor: Via Del Collegio Romano 10 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award:
Motivo dell'aggiudicazione

(f) Remarks: Genio Civile Cost plus 25% - Period from 13 June to 30 September 44
Note
Cantonieri period from 5 June to 13 June 1944

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): Estimated 3,500,000
Ammontare del contratto (Lire)

(i) Nature of Contract: Cost + 25% on labour only
Natura del contratto
Material provided by contractor at fixed price 2.72

(j) Contractor's Available Equipment: 2 trucks
Attrezzi di cui dispone l'Impresa

(k) Required Materials: 18 Tons Bitumen partly by contractor
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: Partly provided by Army for transportation of materials
Trasporto richiesto

APPROVAL RECOMMENDED: W.P. Trentry Capt CMP Date 14-9-44
for Regional Engineer

APPROVED: W.S. Thompson Maj. Date 13/10/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region IV

Province Rome

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge~~ etc.: Maintenance of Route 5 "Tiburtina" from Km. 33 to Carsoli (Km. 38.654)
Strada, Ponte etc.

(b) Contractor: Cantonieri system
Impresa

(c) Address of Contractor: N/A
Indirizzo dell'Impresa

(d) Number of Bids Received: N/A
Numero di offerte ricevute

(e) Reason for Award:
Motivo dell'aggiudicazione

(f) Remarks: Period from 5 June to 30 September 1944
Note

(g) Contractor's Warehouse, rendezvous:
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): Estimated ~~1,700,000~~ 1.200.000 provided from current blanket appropriation
Ammontare del contratto (Lire)

(i) Nature of Contract:
Natura del contratto

2173

(j) Contractor's Available Equipment:
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge~~ etc.: Maintenance of Route 5 "Tiburtina" from Km. 33 to Carsoli (Km. 38.654)
Strada, Ponte etc.

(b) Contractor Cantonieri system
Impresa

(c) Address of Contractor: N/A
Indirizzo dell'Impresa

(d) Number of Bids Received: N/A
Numero di offerte ricevute

(e) Reason for Award:
Motivo dell'aggiudicazione

(f) Remarks: Period from 5 June to 30 September 1944
Note

(g) Contractor's Warehouse, rendezvous:
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): Estimated ~~1,700,000~~ 1.200.000 provided from current blanket appropriation
Ammontare del contratto (Lire)

(i) Nature of Contract:
Natura del contratto

217

(j) Contractor's Available Equipment:
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Bitumen 2 Tons
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Pentry Capt CMP Date 19-9-44
for Regional Engineer

APPROVED: W. Thompson Maj 12/10/44 Date
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION
PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT
Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub - Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia **Costo**

Region .....

(APPROVALS)
Approvazioni

Province .....

1 (a) ~~Building~~ Bridge, ~~Road, Power Stn, Pumping Stn etc.~~ and location BRIDGE AT KM.58.000 OF ROUTE N. 4
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract or direct labour Contract fixed fee
Per contratto o lavoro in economia

(c) Amount of approximate estimate L.1.328.000,oo + L.132.000,oo = L. 1.460.000,oo
Ammontare della perizia

(d) Urgency of project: military priority
Urgenza del progetto

(e) Probable time for completion 60 days
Data probabile per l'esecuzione

(f) Special remarks
Note speciali

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire 1.460.000,oo
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
Ingegnere Italiano

Signature
Firma

Official designation GENERAL INSPECTOR OF GENIO CIVILE
Designazione ufficiale

Date, and place Rome, 29/11/44 ~~october~~ 1944
Data e luogo

2478

Declassified E.O. 12356 Section 3.3/NND No. 785019

This form to be filled in triplicate; one copy to be retained in Sub - Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia — **Costo**

Region .....

(APPROVALS)
Approvazioni

Province .....

1 (a) ~~Building~~, Bridge, ~~Reach, Power Stn., Pumping Stn. etc.~~ and location BRIDGE AT KM.58.600 OF ROUTE N. 4
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract or direct labour Contract fixed fee
Per contratto o lavoro in economia

(c) Amount of approximate estimate L.1.328.000,00 + L.132.000,00 = L. 1.460.000,00
Ammontare della perizia

(d) Urgency of project: military priority
Urgenza del progetto

(e) Probable time for completion 60 days
Data probabile per l'esecuzione

(f) Special remarks
Note speciali

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire 1.460.000,00
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature
Firma

Official designation GENERAL INSPECTOR OF GENIO CIVILE
Designazione ufficiale

Date, and place Rome, 29/9/44 ~~October~~ 1944
Data e luogo

2170

(b) I agree with the preceding certificate and recommend approval.
W. P. Gentry Capt CMP Date 3 Oct 1944
Regional Engineer, or his representative.

2. **Approved.** ~~(Highway Fund)~~
(Other funds) F. B. Thompson Col 10/10/44
Chief, Public Works Div. P. W. & U. Sub-Comm. A. C. C.

3. **Approved.** G.R.C. LT. COL. R.E.
Director Public Works and Utilities, Sub-Commission A. C. C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC/2
(Contract)

Region .....
Province .....

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q. for approval. One copy to be retained to H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Q.G. della Sottocommissione per l'approvazione-Una copia rimarrà al Q.G., una sarà restituita all'Ing.Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Strada, Ponte etc. Bridge at Km.58+600 of Route N°4 "SALARIA"

(b) Contractor Impresa Enzo CECI

(c) Address of Contractor: Indirizzo dell'Impresa Rome Via Ombrone 14

(d) Number of Bids Received: Numero di offerte ricevute 3

(e) Reason for Award: Motivo dell'aggiudicazione Lowest bidder

(f) Remarks: Note

(g) Contractor's Warehouse, rendezvous: Cantiere dell'Impresa e recapito Job's site

(h) Amount of Contract (Lire): Ammontare del contratto (Lire) 1.300.000

(i) Nature of Contract: Natura del contratto Lump sum

(j) Contractor's Available Equipment: Attrezzi di cui dispone l'Impresa Necessary to carry on the work

(k) Required Materials: Materiali richiesti Cement Tons 25- Timber C.M. 16 -Nails Tons 0.100

(l) Required Plant: Attrezzi richiesti

(m) Required Transport: Trasporto richiesto

APPROVAL RECOMMENDED: W.D. Henry Capt CMP for Regional Engineer Date 3 Oct 1944

APPROVED: F. Thompson Lt Col 2169 Chief, Public Works Division, A. C. C. Sub-Commission Date 10/10/44

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

M 166

Region IV

Province Frosinone

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.
for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, ~~Bridge~~ etc.: Maintenance of Route 82 from Km. 47.700 to Km. 76.850
Strada, Ponte etc.

(b) Contractor QUADRINI Loreto
Impresa

(c) Address of Contractor: Sora
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Genio Civile cost plus 25 % - Period from 17 July to 30 September 44
Note
Period from 5 June to 17 July 1944 Cantonieri

(g) Contractor's Warehouse, rendezvous: Sora
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): Estimated 1,100,000 -
Ammontare del contratto (Lire)

(i) Nature of Contract: Cost + 25%
Natura del contratto

(j) Contractor's Available Equipment: Necessary for work - 2 rollers, 4 crushers
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge~~ etc.: Maintenance of Route 82 from Km. 47.700 to Km. 76.850
Strada, Ponte etc.

(b) Contractor: QUADRINI Loreto
Impresa

(c) Address of Contractor: Sora
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Genio Civile cost plus 25 % - Period from 17 July to 30 September 44
Note
Period from 5 June to 17 July 1944 Cantonieri

(g) Contractor's Warehouse, rendezvous: Sora
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): Estimated 1,100,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: Cost + 25%
Natura del contratto

(j) Contractor's Available Equipment: Necessary for work - 2 rollers, 4 crushers
Attrezzi di cui dispone l'Impresa
2 [illegible]

(k) Required Materials: Bitumen 2 tons to be supplied by Army
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: to be supplied by Army for transportation of materials.
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Pentney Capt CMP Date 20 Sept 44
for Regional Engineer

APPROVED: L. W. Thompson Maj 12/10/44 Date
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

N 168

Region IV

Province Frosinone-Littoria

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.
for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, ~~Bridge~~ etc.: Maintenance of Route 82 from Km. 82.080 to Km. 127
Strada, Ponte etc.

(b) Contractor: MANCINI Quirino
Impresa

(c) Address of Contractor: Itri
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Genio Civile cost plus 25% - Period from 25 July to 30 September 1944
Note
Period from 5 June to 25 July Cantonieri

(g) Contractor's Warehouse, rendezvous: Itri
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): Estimated 2,200,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: Cost + 25%
Natura del contratto

2467

(j) Contractor's Available Equipment: nil
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

(a) Road, ~~Bridge~~ etc.: Maintenance of Route 82 from Km. 82.080 to Km. 127
Strada, Ponte etc.

(b) Contractor: MANCINI Quirino
Impresa

(c) Address of Contractor: Itri
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Genio Civile cost plus 25% - Period from 25 July to 30 September 1944
Note
Period from 5 June to 25 July Cantonieri

(g) Contractor's Warehouse, rendezvous: Itri
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): Estimated 2,200,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: Cost + 25%
Natura del contratto

2467

(j) Contractor's Available Equipment: nil
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Bitumen 5 tons
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: to be supplied by Army for transportation of materials.
Trasporto richiesto

APPROVAL RECOMMENDED: W. A. Gentry Capt CMP Date 20 Sept 44
for Regional Engineer

APPROVED: F. J. Thompson Maj 12/10/44 Date
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

M 168

Note. This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building,~~ Bridge, ~~Roads, Power, Water, Purging Sta. etc.~~ and location Route n.82 "Valle del Liri" from Ponte Confine to Itri (Km.72.975 long) in Frosinone and Littoria provinces. ~~Works ordinary maintenance partly by contract and partly by direct labour~~

(b) By contract or direct labour

(c) Amount of approximate estimate 3.300.000,00 Spent 20 Sept 2.000.000,00 Regd. 4° Quarter

(d) Urgency of project Urgent

(e) Probable time for completion

(f) Special remarks This is an amended form, originally requesting an appropriation of L. 3.300.000,00. - It conforms with voce Chief Engineer Roads HQ. A.C.C. - Projet estimates have ~~xxxx~~ been amended to conform with these forms. (Bitumen 2 Tons).

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3.300.000,00 / 2.000.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation General Inspector of Genio Civile

Date, and place Rome 9 October 1944

(c) I agree with the preceding certificate and recommend approval.

[signature] Date 10 OCT 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

~~Ioria provinces. Works ordinary maintenance partly bt contract al~~
Parthy by direct labour

(b) By contract or direct labour 3.300.000,00 Spent 20 Sept
(c) Amount of approximate estimate 2.000.000,00 Regd. 4° Quarter
(d) Urgency of project urgent
(e) Probable time for completion
(f) Special remarks This is an amended form, originally requesting an appropriation of L. 3.300.000,00. - It conforms with voco Chief Engineer Roads HQ. A.C.C. - Projet estimates have ~~xxxx~~ been amend to conform with these forms. (Bitumen 2 Tons).

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3.300.000,00 / 2.000.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]
Official designation General Inspector of Genio Civile
Date, and place Rome 9 October 1944

(b) I agree with the preceding certificate and recommend approval.

W.R. Gentry Date 10 OCT 1944
W. R. GENTRY, CAPT. CMP.
Regional Engineer, or his representative

3. Approved.

(~~Highway Fund~~)
(Other funds) [signature] 13/10/44
Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved.

G.H.S. LT. COL. R.E.
Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location ~~Genio Civile - Fiabilità -~~ Automezzi e biciclette per

(b) By contract or direct labour ~~Acquisto~~

(c) Amount of approximate estimate ~~£. 2.860.000,00~~

(d) Urgency of project Urgente

(e) Probable time for completion

(f) Special remarks ~~La stima riflette l'acquisto di automezzi e biciclette occorrenti per i funzionari addetti al ripristino delle strade di interesse militare - Non occorrono materiali controllati -~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~£. 2.860.000,00~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature (NICOLI TULLIO)
Official designation ~~Ingegnere Capo del Genio Civile - Roma~~
Date, and place ~~Agosto 1944 - Roma~~ 2765

(b) I agree, with the preceding certificate and recommend approval.

W. Penton Date 9 Oct 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location ~~Automezzi e biciclette per Genio Civile - Viabilità -~~

(b) By contract or direct labour ~~Acquisto~~

(c) Amount of approximate estimate ~~£. 2.860.000,00~~

(d) Urgency of project ~~Urgente~~

(e) Probable time for completion

(f) Special remarks ~~La stima riflette l'acquisto di automezzi e biciclette occorrenti per i funzionari addetti al ripristino delle strade di interesse militare - Non occorrono materiali controllati -~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~£. 2.860.000,00~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature (NICOLI TULLIO) Nicoli
Official designation ~~Ingegnere Capo del Genio Civile - Roma~~
Date, and place ~~Agosto 1944 - Roma~~ 2/10/44

(b) I agree, with the preceding certificate and recommend approval.

W. R. Gentry Date 9 Oct. 1944
W. R. GENTRY, CAPT. CMP
for Regional Engineer, or his representative

3. Approved.
~~(Highway Fund)~~
(Other funds) V. Thompson Maj 12/10/44
Chief, Public Works Div. P.W.&U. Sub-Comm. ACC

4. Approved
for LT. COL. R.E.
Director, P.W.& U. Sub-Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

MINISTERO DEI LAVORI PUBBLICI

C O R P O R E A L E D E L G E N I O C I V I L E

Ufficio di Roma — Servizio Generale

FABBISOGNO di spesa per acquisto di autovetture, motociclette e biciclette usate, occorrenti all'Ufficio Speciale del Genio Civile per la Viabilità del Compartimento Lazio ed Umbria, comprendente le Provincie di Roma, Littoria, Rieti, Terni, Viterbo e Frosinone.

R E L A Z I O N E

Premesso che l'Ufficio Speciale del Genio Civile per la Viabilità del Compartimento Lazio ed Umbria, comprendente le Provincie di Roma - Littoria - Rieti - Terni - Viterbo e Frosinone, dovrà riprendere la sua attività di lavori di manutenzione delle arterie stradali, nonchè le riparazioni dei danni in esse arrecati da offese belliche, urge la dotazione di automezzi e di biciclette affinchè i funzionari tecnici, Capi Cantonieri e Cantonieri adibiti ai predetti lavori possano recarsi nelle zone loro assegnate.

Considerato quanto sopra, si è redatta la unita perizia dell'importo complessivo di L.2.860.000 relativa all'acquisto del suddetto materiale.

Poichè il commercio di Roma è sprovvisto 2167 completamente di materiale nuovo, in quanto le fabbriche di automezzi a seguito delle

Declassified E.O. 12356 Section 3.3/NND No. 785019

esigenze di guerra ne hanno da tempo sospesa la costruzione, e tenute anche conto del materiale asportato dalle Forze Germaniche, si è dovuto provvedere nell'acclusa perizia la fornitura di automezzi e biciclette d'occesione, in buone condizioni d'uso.

I prezzi in essa applicati sono quelli medi correnti al momento attuale in Roma, tuttavia suscettibili di aumento e diminuzione.

Prima della stipulazione dell'stto di compra-vendita, gli automezzi verranno sottoposti ad una prova di collaudo, che sarà fatta dal competente funzionario dell'Amministrazione, e che sarà all'uopo incaricato.-

Roma, lì

L'INGEGNERE CAPO

Scioli

2163

R4/[illegible]/103.95

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION

PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

M 14

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo

(APPROVALS)
Approvazioni

Region LAZIO-UMBRIA

Province ROME

M.R. 1 : 200.000
Sht. 17/26.69

1. (a) ~~Building~~, Bridge, ~~Road, Power Station, Pumping Station~~ S. MAURO N°10 ON PROVINCIAL ROAD SUBLACENSE Km. 78.863
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract or direct labour In appalto a trattativa privata
Per contratto o lavoro in economia

(c) Amount of approximate estimate 4.300.000
Ammontare della perizia

(d) Urgency of project: URGENTISSIMO
Urgenza del progetto

(e) Probable time for completion giorni 150
Data probabile per l'esecuzione

(f) Special remarks Il lavoro è urgentissimo perchè, il transito a causa del crollo totale del ponte è interrotto. - N.O. Controlled materials required.
Note speciali

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire 4.300.000
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature Sig. FERRARI Vittorio
Firma

Declassified E.O. 12356 Section 3.3/NND No. 785019

Works.
Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia | Costo

Region LAZIO-UMBRIA

Province ROME

(APPROVALS)
Approvazioni

M.R. 1 : 200.000
Sht. 17/26.69

1. (a) ~~Building~~, Bridge, ~~Road Improvement, Airport, Storage Warehouse~~ S. MAURO N°10 ON PROVINCIAL ROAD SUBLACENSE Km.78.863
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract or direct labour In appalto a trattativa privata
Per contratto o lavoro in economia

(c) Amount of approximate estimate 4.300.000
Ammontare della perizia

(d) Urgency of project: URGENTISSIMO
Urgenza del progetto

(e) Probable time for completion giorni 150
Data probabile per l'esecuzione

(f) Special remarks Il lavoro è urgentissimo perchè, il transito a causa del crollo totale del ponte è interrotto. - N.O. Controlled materials required.
Note speciali

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire 4.300.000
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature Sig. FERRARI Vittorio
Firma

Official designation Ingegnere Capo della Provincia di Roma
Designazione ufficiale

Date, and place 1° Agosto 1944
Data e luogo

(b) I agree with the preceding certificate and recommend approval.

A. Lupo Major R.E. Date 2162 27 ott. 1944
for Regional Engineer, ~~Highway Fund~~ LAZIO-UMBRIA REGION AMG.

2. **Approved.** ~~(Highway Fund)~~
(Other funds) R. Thompson Maj 11/10/44
Chief, Public Works Div. P. W. & U. Sub-Comm. A.C.C.

3. **Approved.** Q.M.G. LT. COL. R.E.
Director Public Works and Utilities. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/103.95

DANNI DI GUERRA

Form ACC-2

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region. LAZIO UMBRIA
Province....Rome....

M.R. 1:200.000
Sht. 17/26 & 9

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q. for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc. Strada Provinciale Sublacense. Ponte S. Mauro
strada, ponte ecc.

(b) Contractor Imprese Riunite Landi e Villa.....
Impresa

(c) Address of Contractor Roma. Via Nicotera N. 26.....
Indirizzo dell'Impresa

(d) Number of Bids Received Invitate N. 9 Ditte, hanno fatto offerte N. 5
Numero di offerte ricevute

(e) Reason for Award Data la totale interruzione dell'importante arteria
Motivo dell'aggiudicazione stradale si è proceduto alla licitazione privata fra varie ditte idonee

(f) Remarks Il lavoro è urgentissimo perchè il transito a causa del crollo
Note totale del ponte è interrotto.....

(g) Contractor's Warehouse, rendezvous Sublacense. ponte S. Mauro.
Cantiere dell'Impresa e recapito
.....sede in Roma. Via Teano I.....

(h) Amount of Contract (Lire) A. 300.000 (quattromilatrecentoventimila)
Ammontare del contratto con il ribasso dell'11,11 %

(i) Nature of Contract appalto a misura in conformità del contratto
Natura del contratto.....

Declassified E.O. 12356 Section 3.3/NND No. 785019

CONTRACTS
Contratti

M.R. 1:200.000
Sht. 17/26 69

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q. for approval. One copy to be retained by H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc. Strada Provinciale Sublacense. Ponte S. Mauro
strada, ponte ecc.

(b) Contractor Imprese Riunite Landi e Villa
Impresa

(c) Address of Contractor Roma. Via Nicotera N. 26
Indirizzo dell'Impresa

(d) Number of Bids Received Invitate N. 9 Ditte, hanno fatto offerte N. 5
Num ro di offerte ricevute

(e) Reason for Award Data la totale interruzione dell'importante arteria
Motivo dell'aggiudicazione
stradale si è proceduto alla licitazione privata fra varie ditte idonee

(f) Remarks Il lavoro è urgentissimo perchè il transito a causa del crollo
Note
totale del ponte è interrotto

(g) Contractor's Warehouse, rendezvous Sublacense ponte S. Mauro.
Cantiere dell'Impresa e recapito
sede in Roma Via Teano I.

(h) Amount of Contract (Lire) 4.300.000 (quattromilatrecentoventimila)
Ammontare del contratto con il ribasso dell'11,11 %

(i) Nature of Contract appalto a misura in conformità del contratto
Natura del contratto

(j) Contractor's Available Equipment tutto quello necessario all'esecuzio
Attrezzi di cui dispone l'Impresa
ne del lavoro

(k) Required Materials ====
Materiali richiesti

(l) Required Plant ====
Attrezzi richiesti

(m) Required Transport ======
Trasporto richiesto

APPROVAL RECOMMENDED: [signature] Major R.E. Date 7 Oct. 1944
for Regional Engineer - Lazio Umbria Region AMG

APPROVED [signature] Date 11/10/44.
Chief, Public Works Division P.W.& U.Sub-Comm.

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION

PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

M 165

ESTIMATE OF WORK TO BE CARRIED OUT
Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una
returned to the Regional Engineer when approved, and one to be sent to the Minister of Public
sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori
Works.
Pubblici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia **Costo**

Region .....

Province .....

(APPROVALS)
Approvazioni

1. (*a*) ~~Building~~, Bridge, ~~Road, Power Sta., Pumping Stn.~~ etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località **and location Bridge at Km.26+665 of Route n.4**

(*b*) By contract ~~executed~~ **by lump sum Contract**
Per contratto o lavoro in economia

(*c*) Amount of approximate estimate **L.1.206.000 + L.124.000 = L.1.330.000,00**
Ammontare della perizia

(*d*) Urgency of project: **Urgency military priority 1**
Urgenza del progetto

(*e*) Probable time for completion **70 days**
Data probabile per l'esecuzione

(*f*) Special remarks
Note speciali .....

2. **Certificates:**
Certificati

(*a*) Certified that the attached approximate estimate amounting to lire **1.330.000,00**
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
Ingegnere Italiano

Signature
Firma .....

Official designation **General Inspector of Genio Civile**
Designazione ufficiale

Date, and place **29 September** **Rome** **October 1944**
Data e luogo

(*b*) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)
Approvazioni

Province .....

1. (a) ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn~~ etc. and location **add location Bridge at Km.26+665 of Route n.4**
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract ~~xxxxxxxxxx~~ **by lump sum Contract**
Per contratto o lavoro in economia

(c) Amount of approximate estimate **L.1.206.000 + L.124.000 = L.1.330.000,00**
Ammontare della perizia

(d) Urgency of project: **Urgency military priority 1**
Urgenza del progetto

(e) Probable time for completion **70 days**
Data probabile per l'esecuzione

(f) Special remarks
Note speciali

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire **1.330.000,00**
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
Ingegnere Italiano

Signature
Firma

Official designation **General Inspector of Genio Civile**
Designazione ufficiale

Date, and place **29 September** **Rome** **October 1944**
Data e luogo

(b) I agree with the preceding certificate and recommend approval.

W. R. Fentry Capt CMP Date 3 oct 1944
Regional Engineer, or his representative.

2. **Approved.** ~~(Highway Fund)~~
(Other funds) H. Thompson Maj 11/10/44.
Chief, Public Works Div. P. W. & U. Sub-Comm. A.C.C.

3. **Approved.** G.A. LT. COL. RE
Director Public Works and Utilities. Sub-Commission A. C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

M/165

Region .....

Province .....

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Strada, Ponte etc. Bridge at Km.26+665 of route N.4 "SALARIA"

(b) Contractor Impresa Guglielmo Mazza

(c) Address of Contractor: Indirizzo dell'Impresa Piazza Libertà 20

(d) Number of Bids Received: Numero di offerte ricevute four

(e) Reason for Award: Motivo dell'aggiudicazione lowest bidder

(f) Remarks: Note

(g) Contractor's Warehouse, rendezvous: Cantiere dell'Impresa e recapito jobs' site

(h) Amount of Contract (Lire): Ammontare del contratto (Lire) L.200.000

(i) Nature of Contract: Natura del contratto lump sum

(j) Contractor's Available Equipment: Attrezzi di cui dispone l'Impresa necessary to carry on the work

Declassified E.O. 12356 Section 3.3/NND No. 785019

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Bridge at Km.26+665 of route N.4 " SALARIA"
Strada, Ponte etc.

(b) Contractor Guglielmo Mazza
Impresa

(c) Address of Contractor: Piazza Libertà 20
Indirizzo dell' Impresa

(d) Number of Bids Received: four
Numero di offerte ricevute

(e) Reason for Award: loweet bidder
Motivo dell'aggiudicazione

(f) Remarks:
Note

(g) Contractor's Warehouse, rendezvous: jobs' site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 1.200.000
Ammontare del contratto (Lire)

(i) Nature of Contract: lump sum
Natura del contratto

(j) Contractor's Available Equipment: necessary to carry on the work
Attrezzi di cui dispone l'Impresa

(k) Required Materials: cement tons 15, timber cu meters 38, nails tons 0,200
Materiali richiesti

(l) Required Plant: nil 2159
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Fentry Capt CMP Date 3-10-44
Regional Engineer

APPROVED: W. Thompson Lt Col Date 4/10/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION
PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

M 164

ESTIMATE OF WORK TO BE CARRIED OUT
Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia **Costo**

Region .....

(APPROVALS)
Approvazioni

Province .....

1. (a) ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn etc~~. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località 8 METER SPAN BRIDGE AT KM. 32.700 OF ROUTE N.4

(b) By contract or direct labour
Per contratto o lavoro in economia by fixed fee contract

(c) Amount of approximate estimate
Ammontare della perizia L. 1.133.000,00 + 117.000,00 = L. 1.250.000,00

(d) Urgency of project:
Urgenza del progetto military priority

(e) Probable time for completion
Data probabile per l'esecuzione forty days

(f) Special remarks
Note speciali .....

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire 1.250.000,00
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature / Firma .....

Official designation / Designazione ufficiale GENERAL INSPECTOR OF GENIO CIVILE

Date, and place / Data e luogo ROME, 29/9/ 1944 =

(b) I agree with the preceding certificate and recommend approval.

1 Ottobre 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)
Approvazioni

Province .....

1. (a) ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn, etc~~. and location 8 METER SPAN BRIDGE
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località AT KM. 32.700 OF ROUTE N.4

(b) By contract or direct labour ..... by fixed fee contract .....
Per contratto o lavoro in economia

(c) Amount of approximate estimate L. 1.133.000,oo + 117.000,oo = L. 1.250.000,oo
Ammontare della perizia

(d) Urgency of project: ..... military priority .....
Urgenza del progetto

(e) Probable time for completion ..... forty days .....
Data probabile per l'esecuzione

(f) Special remarks .....
Note speciali

.....

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire 1.250.000,oo .....
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
Ingegnere Italiano

Signature .....
Firma

Official designation GENERAL INSPECTOR OF GENIO CIVILE .....
Designazione ufficiale

Date, and place ROME, 29/9/ 1944 =
Data e luogo

(b) I agree with the preceding certificate and recommend approval.

W. A. Gentry Capt CMP Date 3 Oct. 1944
Regional Engineer, or his representative.

2. **Approved.** ~~(Highway Fund)~~

(Other funds) A. C. Thompson Maj 9/10/44
Chief, Public Works Div. P. W. & U. Sub-Comm. A. C. C.

3. **Approved.** LT. COL. RE.
Director Public Works and Utilities. Sub-Commission A. C. C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

M/64

Region .....

Province .....

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Strada, Ponte etc. bridge at km. 32+700 of route n. 4 "Salaria"

(b) Contractor Impresa Sergio Guidà

(c) Address of Contractor: Indirizzo dell'Impresa Largo Toniolo 10 - Roma

(d) Number of Bids Received: Numero di offerte ricevute six

(e) Reason for Award: Motivo dell'aggiudicazione lowest bidder

(f) Remarks: Note

(g) Contractor's Warehouse, rendezvous: Cantiere dell'Impresa e recapito jobis' site

(h) Amount of Contract (Lire): Ammontare del contratto (Lire) 1.147.500.-

(i) Nature of Contract: Natura del contratto Lavori stradali

Declassified E.O. 12356 Section 3.3/NND No. 785019

Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ord. Capo della Provincia

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: bridge at km. 32+700 of route n. 4"Salaria"
Strada, Ponte etc.

(b) Contractor: Sergio Guidá
Impresa

(c) Address of Contractor: Largo Toniolo 10 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: six
Numero di offerte ricevute

(e) Reason for Award: lowest bidder
Motivo dell'aggiudicazione

(f) Remarks:
Note

(g) Contractor's Warehouse, rendezvous: jobis' site
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 1.147.500.-
Ammontare del contratto (Lire)

(i) Nature of Contract: Lump sum
Natura del contratto

(j) Contractor's Available Equipment: necessary to carry on the work
Attrezzi di cui dispone l'Impresa

(k) Required Materials: cement tons 15; timber cu. meters 20; nails tons 0,
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil 2/57
Trasporto richiesto

APPROVAL RECOMMENDED: W. Pentry Capt CMP Date 3-10-44
for Regional Engineer

APPROVED: W. Thompson Maj. Date 9/10/44.
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

R/ENG/103.92

Form ACC/1.
(Estimate Revised 7 June 44).

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB - COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This formato be filied in triplicate; one copy to be retained in Sub-Comm. M. Q. Filr, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister or Pubblic Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

H.R 1:200.000
Sht 15/43.57

I. (a) Building. Bridge, Road, Power Stn. Pumping Stn etc. and location "DEL MARCHESE" BRIDGE — Bridge river Montacchione

(b) By contract and direct labour — contract

(c) Amount of approximate estimate — L.700.000

(d) Urgeney of project — urgent

(e) Probable time for completion — 120 days

(f) Special remarks — no~~n~~ controlled materials required

II. Certificates:

(a) Certified that the attached approximate estimate amounting to lire L.700.000 has been prepared by me; it covers the full requirements of the project. and is reasonable in amount.

(Signature Gustavo CARUSO
Italian (Official designation Ing.Dir.GENIO CIVILE-TERNI
Enginerr (date and place 30 Agosto 1944

(b) I agree with the preceding certificate and recommend approval)

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS) H.R 1:200.000 Sht 167 43 57

I. (a) Building, Bridge, Road, Power Stn. Pumping Stn etc. and location Bridge river Montacchione "DEL MARCHESE" BRIDGE

(b) By contract and direct labour contract

(c) Amount of approximate estimate L.700.000

(d) Urgeney of project urgent

(e) Probable time for completion 120 days

(f) Special remarks note controlled materials required

II. Certificates:

(a) Certified that the attached approximate estimate amounting to lire L.700.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

(Signature Gustavo CARUSO

Italian (Official designation Ing.Dir.GENIO CIVILE-TERNI

Enginerr (date and place 30 Agosto 1944

(b) I agree with the preceding certificate and recommend approval

a T. F. Springer Capt date 25 Sept 44

~~Regional Engineer, or his representative~~.

A. Cave. Major RE 4 Oct 1944

for Regional Engineer Sub-Commission Umbria Region AAC

III. Approved:

~~(Higwy Fund)~~

(Other funds) W. A. Thompson Lt Col 5/10/44

Chief, Public Works Div. P.W. & U. Sub-Commission A. C. C.

IV. Approved: LT. COL. R.E.

Director, P. W. & U. Sub-Commission A. C. C.

Tip. Marsili - Orvieto

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

Work

Region .....

Province .....

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Strada, Ponte etc. bridge at KM.31+850 of route n.4 " SALARIA "

(b) Contractor Impresa Sergio GUIDI

(c) Address of Contractor: Indirizzo dell' Impresa Largo Toniolo 10 - ROMA -

(d) Number of Bids Received: Numero di offerte ricevute six

(e) Reason for Award: Motivo dell'aggiudicazione lowest bidder

(f) Remarks: Note

(g) Contractor's Warehouse, rendezvous: Cantiere dell' Impresa e recapito jobis'site

(h) Amount of Contract (Lire): Ammontare del contratto (Lire) 680.000

(i) Nature of Contract: Natura del contratto lump sum

(j) Contractor's Available Equipment: Attrezzi di cui dispone l' Impresa necessary to carry on the work

2.0.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Strada, Ponte etc. bridge at Km.31+850 of route n.4 " SALARIA "

(b) Contractor Impresa Sergio GUIDI

(c) Address of Contractor: Indirizzo dell' Impresa Largo Toniolo 10 - ROMA -

(d) Number of Bids Received: Numero di offerte ricevute six

(e) Reason for Award: Motivo dell'aggiudicazione lowest bidder

(f) Remarks: Note

(g) Contractor's Warehouse, rendezvous: Cantiere dell' Impresa e recapito jobs site

(h) Amount of Contract (Lire): Ammontare del contratto (Lire) 680.000

(i) Nature of Contract: Natura del contratto lump sum

(j) Contractor's Available Equipment: Attrezzi di cui dispone l'Impresa necessary to carry on the work

2.3.

(k) Required Materials: Materiali richiesti cement tons 10, timber cu meters 10 nails tons 0,06

(l) Required Plant: Attrezzi richiesti nil

(m) Required Transport: Trasporto richiesto nil

APPROVAL RECOMMENDED: W.R. Fentry - Capt CMP Date 3-10-44
for Regional Engineer

APPROVED: [signature] Date 10/10/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION

PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

M/162

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia **Costo**

Region .....

Province .....

(APPROVALS)

Approvazioni

1. (a) ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn etc~~ and location ... BRIDGE at Km.31.850 of route N.4
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract or direct labour ... Contract fixed fee
Per contratto o lavoro in economia

(c) Amount of approximate estimate ... L.606.000,oo + L. 64.000,oo = L. 670.000,oo
Ammontare della perizia

(d) Urgency of project: ... Urgency military priority 1
Urgenza del progetto

(e) Probable time for completion ... 40 days
Data probabile per l'esecuzione

(f) Special remarks
Note speciali

2. Certificates:
Certificati

(a) Certified that the attached approximate estimate amounting to lire ... 670.000,oo
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature / Firma ... [signature]

Official designation / Designazione ufficiale ... ~~GENERAL INSPECTOR OF GENIO CIVILE~~

Date, and place / Data e luogo ... Roma, 29/6 ~~October~~ 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

Perizia — Costo

(APPROVALS)
Approvazioni

Province .....

1. (a) ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn, etc~~ and location — Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località: BRIDGE at Km.31.850 of route N.4

(b) By contract or direct labour — Per contratto o lavoro in economia: Contract fixed fee

(c) Amount of approximate estimate — Ammontare della perizia: L.606.000,oo + L. 64.000,oo = L. 670.000,oo

(d) Urgency of project: — Urgenza del progetto: Urgency military priority 1

(e) Probable time for completion — Data probabile per l'esecuzione: 40 days

(f) Special remarks — Note speciali

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire. 670.000,oo
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature / Firma: [signature]

Official designation / Designazione ufficiale: ~~GENERAL INSPECTOR OF GENIO CIVILE~~

Date, and place / Data e luogo: Roma, ~~October~~ 27/9/44 1944

(b) I agree with the preceding certificate and recommend approval.

W. H. Pentry Capt CMP 2133 Date 3 Oct 1944
Regional Engineer, or his representative.

2. **Approved.** ~~(Highway Funds)~~
(Other funds) F. Thompson Maj 10/10/44.
Chief, Public Works Div. P. W. & U. Sub-Comm. A.C.C.

3. **Approved.** GR. LT. COL. R.E.
Director Public Works and Utilities. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

Region .....

Province .....

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.:
Strada, Ponte etc. bridge at Km.27+030 on route N.4 " SALARIA"

(b) Contractor
Impresa Guglielmo MAZZA

(c) Address of Contractor:
Indirizzo dell' Impresa Piazza Libertà 20

(d) Number of Bids Received:
Numero di offerte ricevute four

(e) Reason for Award:
Motivo dell'aggiudicazione lowest bidder

(f) Remarks:
Note

(g) Contractor's Warehouse, rendezvous:
Cantiere dell' Impresa e recapito jobis'site

(h) Amount of Contract (Lire):
Ammontare del contratto (Lire) 600.000

(i) Nature of Contract:
Natura del contratto lump sum

(j) Contractor's Available Equipment:
Attrezzi di cui dispone l'Impresa necessary to carry on the work

(k) Required Materials

Declassified E.O. 12356 Section 3.3/NND No. 785019

è una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Strada. Ponte etc. bridge at Km.27+030 on route N.4 " CALABRIA"

(b) Contractor Impresa Guglielmo RAZZA

(c) Address of Contractor: Indirizzo dell'Impresa Piazza Libertà 20

(d) Number of Bids Received: Numero di offerte ricevute four

(e) Reason for Award: Motivo dell'aggiudicazione lowest bidder

(f) Remarks: Note

(g) Contractor's Warehouse, rendezvous: Cantiere dell'Impresa e recapito job's site

(h) Amount of Contract (Lire): Ammontare del contratto (Lire) 600.000

(i) Nature of Contract: Natura del contratto lump sum

(j) Contractor's Available Equipment: Attrezzi di cui dispone l'Impresa necessary to carry on the work

(k) Required Materials: Materiali richiesti cement tons 6, timber cu meters 12, nails tons 0,100

(l) Required Plant: Attrezzi richiesti nil

(m) Required Transport: Trasporto richiesto nil

2153

APPROVAL RECOMMENDED: W. Pentrey Capt CMP Date 3-10-44
for Regional Engineer

APPROVED: T. D. Thompson Maj. Date 9/10/44.
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION
PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT
Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub - Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia **Costo**

Region .....

(APPROVALS)
Approvazioni

Province .....

1. (*a*) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, stazione di pompaggio etc. e località — Bridge at Km.27+030 of Route n.4

(*b*) By contract or direct labour
Per contratto o lavoro in economia — by lump sum Contract

(*c*) Amount of approximate estimate
Ammontare della perizia — L.671.000 + L.67.000,00 = L.738.000,00

(*d*) Urgency of project:
Urgenza del progetto — urgency military priority 1

(*e*) Probable time for completion
Data probabile per l'esecuzione — 60 days

(*f*) Special remarks
Note speciali

2. **Certificates:**
Certificati

(*a*) Certified that the attached approximate estimate amounting to lire
Certifico che l'acclusa perizia ammontante a lire — 738,000,00

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Italian Engineer / Ingegnere Italiano

Signature
Firma

Official designation
Designazione ufficiale — General Inspector of Genio Civile

Date, and place
Data e luogo — Rome 29/9/ ~~October~~ 1944

(*b*) I agree with the preceding certificate and recommend approval.
W.P. Penty Capt CMP Date 3 Oct 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS) **Province** .....
Approvazioni

1. (*a*) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
~~Fabbricato~~, ponte, ~~strada ferrovia centrale elettrica rete di trasmissione~~ etc. e località **Bridge at Km.27+030 of Route n.4**

(*b*) By contract or direct labour
Per contratto o lavoro in economia **by lump sum Contract**

(*c*) Amount of approximate estimate
Ammontare della perizia **L.671.000 + L.67.000,00 = L.738.000,00**

(*d*) Urgency of project:
Urgenza del progetto **urgency military priority 1**

(*e*) Probable time for completion
Data probabile per l'esecuzione **60 days**

(*f*) Special remarks
Note speciali .....

2. **Certificates:**
Certificati

(*a*) Certified that the attached approximate estimate amounting to lire
Certifico che l'acclusa perizia ammontante a lire **738,000,00**

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature
Firma .....

Official designation
Designazione ufficiale **General Inspector of Genio Civile**

Date, and place
Data e luogo **29/9/** **Rome** ~~October~~ 1944

(*b*) I agree with the preceding certificate and recommend approval.
W. P. Pentry Capt CMP Date 3 Oct 1944
Regional Engineer or his representative.

2. **Approved.** ~~(Highway Fund)~~
(Other funds) F. T. Thompson Col 10/10/44
Chief, Public Works Div. P. W. & U. Sub-Comm. A. C. C.

3. **Approved.** Genl. LT. COL. R.E.
Director Public Works and Utilities. Sub-Commission A. C. C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region M/160

Province .....

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della
for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: bridge at Km.34+647 of route n.4 " SALARIA"
Strada, Ponte etc.

(b) Contractor Ugo CALDERAI
Impresa

(c) Address of Contractor: Corso Italia 43
Indirizzo dell' Impresa

(d) Number of Bids Received: one
Numero di offerte ricevute

(e) Reason for Award: urgency
Motivo dell'aggiudicazione

(f) Remarks: five contractors were asked for bids
Note
only one answered

(g) Contractor's Warehouse, rendezvous: job's site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 3.675.000
Ammontare del contratto (Lire)

(i) Nature of Contract: lump sum
Natura del contratto

(j) Contractor's Available Equipment: necessary to carry on the work
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

Strada, Ponte etc.

(b) Contractor / Impresa: Ugo CALDERAI

(c) Address of Contractor: / Indirizzo dell' Impresa: Corso Italie 43

(d) Number of Bids Received: / Numero di offerte ricevute: one

(e) Reason for Award: / Motivo dell'aggiudicazione: urgency

(f) Remarks: / Note: five contractors were asked for bids only one answered

(g) Contractor's Warehouse, rendezvous: / Cantiere dell' Impresa e recapito: jobs'site

(h) Amount of Contract (Lire): / Ammontare del contratto (Lire): 3.675.000

(i) Nature of Contract: / Natura del contratto: lump sum

(j) Contractor's Available Equipment: / Attrezzi di cui dispone l' Impresa: necessary to carry on the work

(k) Required Materials: / Materiali richiesti: cement tons 150, steel reinforcement tons 14, timber cu meters 150

(l) Required Plant: / Attrezzi richiesti: nil 2.5?

(m) Required Transport: / Trasporto richiesto: nil

APPROVAL RECOMMENDED: W. D. Bentry Capt CMP Date 3-10-44
for Regional Engineer

APPROVED: [signature] Lt Col Date 10/10/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION
PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT
Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia **Costo**

Region .....

(APPROVALS)
Approvazioni

Province .....

1 (a) ~~Building~~ Bridge, ~~Road, Power Sta., Pumping Sta. etc~~ and location Aveobridge on Rome-Orte Railway at Km.34+460 of route n.4 "Salaria"
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract or direct labour by lump sum contract
Per contratto o lavoro in economia

(c) Amount of approximate estimate L.3.713.000 + 3.87.000 = 4.100.000,00
Ammontare della perizia

(d) Urgency of project: ~~military priority~~
Urgenza del progetto

(e) Probable time for completion 120 days
Data probabile per l'esecuzione

(f) Special remarks
Note speciali

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire 4.100.000,00
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature / Firma

Official designation / Designazione ufficiale GENERAL DIRECTOR OF GENIO CIVILE

Date, and place / Data e luogo Rome 29/~~October~~ 1944

(b) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)
Approvazioni

Province

(a) ~~Building~~ Bridge, ~~Road, Power Site, Pumping Station~~ and location Avecbridge on Rome-Orte Railuwy at Km.34+460 of route n.4 "Salaria"
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract or direct labour by lump sum contract
Per contratto o lavoro in economia

(c) Amount of approximate estimate L.3.713.000 + 3.87.000 = 4.100.000,00
Ammontare della perizia

(d) Urgency of project: military priority
Urgenza del progetto

(e) Probable time for completion 120 days
Data probabile per l'esecuzione

(f) Special remarks
Note speciali

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire 4.100.000,00
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
Ingegnere Italiano

Signature
Firma

Official designation GENERAL DIRECTOR OF GENIO CIVILE
Designazione ufficiale

Date, and place Roma 29/9/ October 1944
Data e luogo

(b) I agree with the preceding certificate and recommend approval.
W. P. Pentry Capt CMP 2:59 Date 3 oct 1944
Regional Engineer, or his representative.

2. **Approved.** ~~(Highway Fund)~~
(Other funds) L. Thompson Maj 10/10/44
Chief, Public Works Div. P. W. & U. Sub-Comm. A.C.C.

3. **Approved.** G.S. LT. COL. R.E.
Director Public Works and Utilities, Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

141

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

Region .....

Province 14 167

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Bridge at Km.30+324 of route n.4 " SALARIA"
Strada, Ponte etc.

(b) Contractor Sergio GUIDI
Impresa

(c) Address of Contractor: Largo Toniolo IO - ROMA -
Indirizzo dell' Impresa

(d) Number of Bids Received: five
Numero di offerte ricevute

(e) Reason for Award: lowest bidder
Motivo dell'aggiudicazione

(f) Remarks:
Note

(g) Contractor's Warehouse, rendezvous: jobs' site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 573.000
Ammontare del contratto (Lire)

(i) Nature of Contract: lump sum
Natura del contratto

(j) Contractor's Available Equipment: necessary to carryon the work
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) Contractor: Sergio GUIDI
Impresa

(c) Address of Contractor: Largo Toniolo IO - ROMA -
Indirizzo dell' Impresa

(d) Number of Bids Received: five
Numero di offerte ricevute

(e) Reason for Award: lowest bidder
Motivo dell'aggiudicazione

(f) Remarks:
Note

(g) Contractor's Warehouse, rendezvous: jobs' site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 573.000
Ammontare del contratto (Lire)

(i) Nature of Contract: lump sum
Natura del contratto

(j) Contractor's Available Equipment: necessary to carryon the work
Attrezzi di cui dispone l'Impresa

(k) Required Materials: cement tons IO, timber cu meters I5, nails tons 0,065
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W.P. Pentry Capt CMP Date 3-10-44
for Regional Engineer

APPROVED: [signature] Date 10/10/44.
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION

PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub - Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia **Costo**

Region .....

Province .....

(APPROVALS)

Approvazioni

1. (a) ~~Building~~ Bridge, ~~Road, Power Stn, Pumping Stn etc.~~ and location — Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località: Bridge at Km.30+324 of Route n.4 "Salaria"

   (b) By contract or direct labour — Per contratto o lavoro in economia: by lump sum contract

   (c) Amount of approximate estimate — Ammontare della perizia: L.524.000,00 + L.56.000,00 = L.580.000,00

   (d) Urgency of project: — Urgenza del progetto: military priority

   (e) Probable time for completion — Data probabile per l'esecuzione: forty days

   (f) Special remarks — Note speciali: .....

2. **Certificates:**
   Certificati

   (a) Certified that the attached approximate estimate amounting to lire 580.000,00
   Certifico che l'acclusa perizia ammontante a lire

   has been prepared by me: it ~~covers~~ the full requirements of the project, and is reasonable in amount.
   è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
Ingegnere Italiano

Signature — Firma: .....

Official designation — Designazione ufficiale: GENERAL INSPECTOR OF GENIO CIVILE

Date, and place — Data e luogo: Rome 29/9/ ~~October~~ 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

Approvazioni

1 (a) ~~Building~~ Bridge, ~~Road, Power Sta., Pumping Sta. etc.~~ and location Bridge at Km.30+324 of Route n.4 "Salaria"
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract or direct labour by lump sum contract
Per contratto o lavoro in economia

(c) Amount of approximate estimate L.524.000,00 + L.56.000,00 = L.580.000,00
Ammontare della perizia

(d) Urgency of project: military priority
Urgenza del progetto

(e) Probable time for completion forty days
Data probabile per l'esecuzione

(f) Special remarks
Note speciali

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire 580.000,00
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: ~~it covers~~ the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature
Firma

Official designation GENERAL INSPECTOR OF GENIO CIVILE
Designazione ufficiale

Date, and place Rome 29/9 ~~October~~ 1944
Data e luogo

(b) I agree with the preceding certificate and recommend approval.
W. R. Kintry Capt CAC Date 2/10 Oct 1944
Regional Engineer, or his representative

2. **Approved.** ~~(Highway Funds)~~
(Other funds) F. R. Thompson Maj 10/10/44
Chief, Public Works Div. P.W. & U. Sub-Comm. A.C.C.

3. **Approved.** Gen. LT. COL. RE
Director Public Works and Utilities, Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC. 1
(Estimate Rev. - 7 June 44)

ALLIED CONTROL COMMISSION

PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

M 158

ESTIMATE OF WORK TO BE CARRIED OUT
Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una
returned to the Regional Engineer when approved, and one to be sent to the Minister of Public
sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori
Works.
Pubblici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia **Costo**

Region .....

Province .....

(APPROVALS)
Approvazioni

1. (*a*) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località: **Bridge at Km.35+472 of route n.4 "Salaria"**

(*b*) By contract or direct labour
Per contratto o lavoro in economia: **by lump sum contract**

(*c*) Amount of approximate estimate
Ammontare della perizia: **L.889.000 + 91000 = L.980.000,00**

(*d*) Urgency of project:
Urgenza del progetto: **military priority**

(*e*) Probable time for completion
Data probabile per l'esecuzione: **70 days**

(*f*) Special remarks
Note speciali: .....

2. **Certificates:**
Certificati

(*a*) Certified that the attached approximate estimate amounting to lire **980.000,00**
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
Ingegnere Italiano

Signature
Firma: .....

Official designation
Designazione ufficiale: **GENERAL ISPECTOR OF GENIO CIVILE**

Date, and place
Data e luogo: **Rome 29/9 October 1944**

Declassified E.O. 12356 Section 3.3/NND No. 785019

Approvazioni

1. (*a*) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località **Bridge at Km.35+472 of route n.4 "Salaria"**

(*b*) By contract or direct labour
Per contratto o lavoro in economia **by lump sum contract**

(*c*) Amount of approximate estimate
Ammontare della perizia **L.889.000 + 91000 = L.980.000,00**

(*d*) Urgency of project:
Urgenza del progetto **military priority**

(*e*) Probable time for completion
Data probabile per l'esecuzione **70 days**

(*f*) Special remarks
Note speciali

2. **Certificates:**
Certificati

(*a*) Certified that the attached approximate estimate amounting to lire **980.000,00**
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature / Firma

Official designation / Designazione ufficiale **GENERAL ISPECTOR OF GENIO CIVILE**

Date, and place / Data e luogo **29/9 October 1944 Rome**

(*b*) I agree with the preceding certificate and recommend approval. 2/117

W. P. Gentry Capt CMP Date 3 oct 1944
Regional Engineer, or his representative.

2. **Approved** ~~(Highway Fund)~~ (Other funds) F. Thompson Mol 10/10/44
Chief, Public Works Div. P. W. & U. Sub-Comm. A.C.C.

GE?

3. **Approved.** LT. COL. R.E.
Director Public Works and Utilities. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

151

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

Region M/158

Province

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc.: Strada, Ponte etc. bridge at km. 35+472 of route n. 4"Salaria"

(b) Contractor Impresa Ugo Calderai

(c) Address of Contractor: Indirizzo dell'Impresa Corso Italia 43

(d) Number of Bids Received: Numero di offerte ricevute one

(e) Reason for Award: Motivo dell'aggiudicazione urgency

(f) Remarks: Note five contractors were called to bid , only one answered

(g) Contractor's Warehouse, rendezvous: Cantiere dell'Impresa e recapito jobs' site

(h) Amount of Contract (Lire): Ammontare del contratto (Lire) 825.000.-

(i) Nature of Contract: Natura del contratto lump sum

(j) Contractor's Available Equipment: Attrezzi di cui dispone l'Impresa necessary/carry to on the work

Declassified E.O. 12356 Section 3.3/NND No. 785019

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: bridge at km. 35+472 of route n. 4"Salaria"
Strada, Ponte etc.

(b) Contractor: Ugo Calderai
Impresa

(c) Address of Contractor: Corso Italia 43
Indirizzo dell' Impresa

(d) Number of Bids Received: one
Numero di offerte ricevute

(e) Reason for Award: urgency
Motivo dell'aggiudicazione

(f) Remarks: five contractors were called to bid , only one answered
Note

(g) Contractor's Warehouse, rendezvous: jobs' site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 825.000.-
Ammontare del contratto (Lire)

(i) Nature of Contract: lump sum
Natura del contratto

(j) Contractor's Available Equipment: necessary/carry to on the work
Attrezzi di cui dispone l' Impresa

(k) Required Materials: cement tons 70; timber cu. meters 45; steel reinforcements tons 7,5
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Pentry Capt CNP Date 3-10-44
for Regional Engineer

APPROVED: W. Thompson Maj Date 10/10/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

Rq/ENG/102.29

Form. ACC/I
(Estimate Revised 7 June 44).

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out

NOTE: This form to be filled in triplicate; one copy to be retained in Sub Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Wokrs.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location Progetto per la ricostruzione definitiva di un tratto di muro di sostegno lungo la provinciale " Turanense"

(b) By contract or direct labour Contratto

(c) Amount of approximate estimate L.2.140.000 (duemilionicentoquarantamila)

(d) Urgency of project urgente

(e) Probable time for completion giorni novanta

(f) Special remarks giusta quanto risulta dall'allegato modulo, occorrono per l'esecuzione dei lavori quintali 30 di cemento Portland resistenza 500 kg. Controlled materials required. 3 Tons

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 2.140.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature Ing. Tullio MERCANTI — V° L'Ing. CAPO DEL GENIO CIVILE
Official designation Ingegnere Capo della Provincia
Date, and place Rieti

(b) I agree with the preceding certificate and recommend approval.

L. J. Sprague Capt Date 25 Sept 44
~~Regional Engineer~~, or his representative

3. Approved. Maj. Evans Major RE for Regional Eng. 28 Sept 44
Date

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location Progetto per la ricostruzione definitiva di un tratto di muro di sostegno lungo la provinciale " Turanense"

(b) By contract or direct labour Centratto

(c) Amount of approximate estimate L.2.140.000 (duemilionecentoquarantamila)

(d) Urgency of project urgente

(e) Probable time for completion giorni novanta

(f) Special remarks giusta quanto risulta dall'd legato modulo, occorrono per l'esecuzione dei lavori quintali 30 di cemento Portland resistenza 500 eg. Controlled material required. 3 Tons

2. **Certificates.**

(a) Certified that the attached approximate estimate amounting to Lire 2.140.000

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature Ing. Tullio MERCANTI — V° L'Ing. Capo del Genio Civile

Official designation Ingegnere Capo della Provincia

Date, and place Rieti

(b) I agree with the preceding certificate and recommend approval.

Date 25 Sept 44

~~Regional Engineer~~, or his representative

3. **Approved.**

~~(Highway Fund)~~ (Other funds) 2/15 Major RE for Regional Eng. 28 Sept 44

J. H. Thompson Col 9/10/44

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C. C.

4. **Approved.**

GSR. Lt-Col. R.E

Director, P. W. & U. Sub-Commission A. C. C.

F.lli FARAONI - RIETI

Declassified E.O. 12356 Section 3.3/NND No. 785019

Rq/ENG/103.66

Form. ACC/I
(Estimate Revised 7 June 44).

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Wokrs.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

H.Q 1:200.000
Sht 16/05.21

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location Progetto per la ricostruzione definitiva del ponte del pulmento sulla strada provinciale Rocca No 15.

(b) By contract or direct labour Contratto

(c) Amount of approximate estimate £. I.920.000,=

(d) Urgency of project Urgente

(e) Probable time for completion giorni novanta

(f) Special remarks Come risulta dall'allegato modello per l'esecuzione dei lavori occorrono q/li 700 di cemento granito e q/li 210 di ferro omogeneo in tondini.- Controlled materials required.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire .....
has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature Ing. Tullio MERCATANTI — V° l'Ing. Capo del Genio Civile
Official designation Ing. Capo dell'Amm/ne Prov.le
Date, and place RIETI 6-9-1944

(b) I agree with the preceding certificate and recommend approval.

Date 25 Sept 44
Regional Engineer, or his representative

3. Approved. Major RE for Regional Eng. 25 Sept 44

(~~Highway Fund~~)
(Other funds) 2/11

Declassified E.O. 12356 Section 3.3/NND No. 785019

Rct 16/05.21

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location Progetto per la ricostruzione definitiva del ponte del pulimento sulla strada provinciale Turcia No 15.

(b) By contract or direct labour Contratto

(c) Amount of approximate estimate £. I.920.000,-

(d) Urgency of project Urgente

(e) Probable time for completion giorni novanta

(f) Special remarks Come risulta dall'allegato modulo per l'esecuzione dei lavori occorrono q/li 700 di cemento granito e q/li 210 di ferro omogeneo in bondini.- Controlled materials requested.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire ..... has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Ing. Tullio MERCATANTI V. per l'Ing. Capo del Genio civile

Official designation Ing. Capo dell'Amm/ne Prov.le

Date, and place RIETI 6-9-1944

(b) I agree with the preceding certificate and recommend approval.

Regional Engineer, or his representative Date 25 Sept 44

3. Approved. Lt. Col. Engr. Major RE for Regional Engr. 25 Sept 44

(~~Highway Fund~~)
(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C. C.

4. Approved. Gen. Lt. Col. R.E.

Director, P. W. & U. Sub-Commission A. C. C.

FELLI FARADONI - RIETI

Declassified E.O. 12356 Section 3.3/NND No. 785019

Pw/ENG/103.48 103.48

ALLIED CONTROL COMMISSION

Form. ACC/I
(Estimate Revised 7 June 44

PUBLIC WORKS UTILITIES SUB-COMMISSION

Estimate of Worig to be carried out

M 182

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., filr, one to be returned to the Regional Engineer wen approved, and one to be sent the Minister of Public Wouks.-

ESTIMATES CAPITAL EXPENDITURE

(APPROVAIS)

1) - a) - Building, Bridge, Road, Power Stn, Pumping Stn, and Location road. Km. 0,600 — M.R 1/200.000 SLt 16/78.37 Diversion, Bdg. No 6 and Reconstruction

b) - By contract and direct Labour — Contract

c) - Amount of approximate estimate - 2.000.000

d) - Urgency of project - Immediately

e) - Probable time for completion - 6 months

f) - Special remarks - No required material

2) - CERTIFICATES:

a) - Certified that the attached approximate estimate amounting to lire _____ Has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.-

Italian Engineer (Official designation Ing. Capo Genio Civile Terni

(Signature Gustavo Savino

(Date; end place 4.9.44

b) - I agree with the preceding certificate and recommend approval

A.G. Cane. Major RE Date 26 Sept 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

1) - a) - Building, Bridge, Road, Power Stn, Pumping Stn, and Location road. Km. 0,600 — Diversion, Bdg. No 6 and Reconstruction

b) - By contract and direct Labour — Contract

c) - Amount of approximate estimate - 2.000.000

d) - Urgency of project - Immediately

e) - Probable time for completion - 6 months

f) - Special remarks - No required material

2) - CERTIFICATES:

a) - Certified that the attached approximate estimate amounting to lire _____ Has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.-

Italian (Signature Gustavo Tarusso

Engineer (Official designation Insp Lieg Genio Civile Terni

(Date; end place 4.9.44

b) - I agree with the preceding certificate and recommend approval

A.G. Evans. Major RE Date 26 Sept 44

Regional Engineer, ~~or his representative~~

3) - APPROVED: (~~Higgy Fund~~)
(Other fund) 2[illegible]
H.L. Thompson Lt Col 5/10/44

Chief, Public Works Div. P.W. & U. Sub-Commission AOC.

4) - APPROVED: Gen A. Col. R.E

Director P.W. & U. Sub-Commission A.C.C.

---oOo---

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/103.50

ALLIED CONTROL COMMISSION

PUBLIC WORKS UTILITIES SUB-COMMISSION

Form ACC/I (Estimate Revised 7 Yune 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. M.G. ~~&xHx~~ Filr, one to be returned to the Regional Engineer approved, and one to be sent to the Minister of Public Works.=

ESTIMATE CAPITAL EXPENDITURE

(APPROVALS)

M.R 1/200.000
Sht 15/53.55
N010

I) - (a) - Building, Bridge, Road, Power Stn, Pumping, Sin and Location Bridge on the Fiber for the Amerina Prov. Road Near Baschi Station vhith arth in briks

(b) - By contract and direct Labour Contract

(c) - Amount of approximate estimate 7.200.000

(d) - Ungency of project . Before winter 12 months

(f) - Special remarks No controlled materials required

2) - CERTIFICATES:

(a) - Certified that the attached approximate estimate amounting to lire 7.200.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.=

Italian Engineer (Signature Gustavo Corso Gustavo Corso
(Official designation Ingt Dirig. dell'Uff.G.U.TR
(Date; and place Terni 9 agosto 1944

(b) - I agree with the preceding certificate and recommend approval

Ag. Capt. Major RE Date 26 Sept 44

for Regional Engineer, ~~or his representative~~

3) - APPROVED:

~~(Higgy Fund)~~
(Other Fund) J. Thompson Maj 5/10/44

Chief, Public, Works Div. P.W. & U. Sub. Comm.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

Lit 15753.55
No 10

I) - (a) - Building, Bridge, Road, Power Stn. Pumping, Stn and Location Bridge on the Tiber for the Amerina Prov. Road Near Orte Station vhith arth in briks

(b) - By contract and direct Labour Contract

(c) - Amount of approximate estimate 7.200.000

(d) - Urgency of project Before winter
It means

(f) - Special remarks No controlled materials required

2) - CERTIFICATES:

(a) - Certified that the attached approximate estimate amounting to lire 7.200.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.=

Italian Engineer
(Signature Gustavo Curreo Gustavo Curreo
(Official designation Ing° Dirig. dell'Uff.G.C.TR
(Date; and place Terni 9 agosto 1944

(b) - I agree with the preceding certificate and recommend approval
Ag. Capo. Major RE Date 26 Sept 44
for Regional Engineer, ~~or his representative~~

3) - APPROVED:
~~(Higher Fund)~~
(Other Fund) W.T. Thompson, Lt Col 3713/QC
Chief, Public, Works Div. P.W. & U. Sub. Comm.

4) APPROVED:
GEO 2 Lt. Col. R.E
Director P.W. & U. Sub. Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.640

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACS/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Reparo di Sea Wall
Porto di Civitavecchia
Lavori urgenti di ripristino alle Dighe di interclusione

(b) By contract or direct labour per contratto

(c) Amount of approximate estimate L: 990.000.00

(d) Urgency of project urgente per salvare le altre opere

(e) Probable time for completion mesi tre

(f) Special remarks Controlled Materials required. 200 Tons Cement

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 990.000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Nicola Iullio Nicoli
Official designation Ingegnere Capo Genio Civile
Date, and place 4 Agosto 1944

(b) I agree, with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Reparo d Sea Wall Porto di Civitavecchia. Lavori urgenti di ripristino alle Dighe di interruzione

(b) By contract or direct labour per contratto

(c) Amount of approximate estimate L: 990.000.00

(d) Urgency of project urgente per salvare le altre opere

(e) Probable time for completion mesi tre

(f) Special remarks Controlled Materials required. 200 Tons Cement

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 990.000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Nicolò Iullis
Official designation Ingegnere Capo Genio Civile
Date, and place 4 agosto 1944

(b) I agree, with the preceding certificate and recommend approval.

A. E. Evans Major 2/10 agosto 1944
Date

for Regional Engineer, or his representative

3. Approved.
(~~Highway Fund~~)
(Other funds) for ACC IV
J. Thompson Lt Col. 3/10/44

Chief, Public Works Div. P.W.&U. Sub-Comm. ACC

4. Approved
G.S.R. A.C.R.E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION

PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

42

ESTIMATE OF WORK TO BE CARRIED OUT
Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia **Costo**

Region .....

(APPROVALS)
Approvazioni

Province ROMA

1. (*a*) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località: Ponte sul Lungomare Lutazio Catulo - n°10 -

(*b*) By contract or direct labour
Per contratto o lavoro in economia: Appalto

(*c*) Amount of approximate estimate
Ammontare della perizia: 3.025.000,=

(*d*) Urgency of project:
Urgenza del progetto: Urgentissimo

(*e*) Probable time for completion
Data probabile per l'esecuzione: 120 giorni

(*f*) Special remarks
Note speciali: Urge per ragioni igieniche ed idrauliche

Occorrono materiali sotto controllo come all'elenco che si allega

2. Certificates:
Certificati

(*a*) Certified that the attached approximate estimate amounting to lire 3.025.000,=
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
Ingegnere Italiano

Signature
Firma: [signature]

Official designation
Designazione ufficiale: IL DIRETTORE DEI LAVORI

Date, and place
Data e luogo

(*b*) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)
Approvazioni

Province ROMA

1. (*a*) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località — Ponte sul lungomare Iutazio Catulo - n°10 -

(*b*) By contract or direct labour
Per contratto o lavoro in economia — Appalto

(*c*) Amount of approximate estimate
Ammontare della perizia — 3.025.000,=

(*d*) Urgency of project:
Urgenza del progetto — Urgentissimo

(*e*) Probable time for completion
Data probabile per l'esecuzione — 120 giorni

(*f*) Special remarks
Note speciali — Urge per ragioni igieniche ed idrauliche

Occorrono materiali sotto controllo come all'elenco che si allega

2. **Certificates:**
Certificati

(*a*) Certified that the attached approximate estimate amounting to lire
Certifico che l'acclusa perizia ammontante a lire — 3.025.000,=

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature / Firma — [signature]

Official designation / Designazione ufficiale — IL DIRETTORE DEI LAVORI

Date, and place / Data e luogo

(*b*) I agree with the preceding certificate and recommend approval.

[signature] Date 1 Sept 44

for Regional Engineer, or his representative.

2. **Approved.** ~~(Highway Fund)~~
(Other funds) [signature] 2/10/44

Chief, Public Works Div. P. W. & U. Sub-Comm. A.C.C.

3. **Approved.** GEN. DIV. Lt. Col. R.E

Director Public Works and Utilities. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

RM/ENG/103.58

H-135

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note : This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

M.R 1/200.000
Art 15/4282

I - (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Bridge N19

(b) By contract and direct labour Contract

(c) Amount of approximate estimate 450.000

(d) Urgency of project urgent

(e) Probable time for completion 60 days

(f) Special remarks no controlled materials required

II - Certificates

(a) Certified that the attached approximate estimate amounting to Lire 450,000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

Italian Engineer (Signature Gustavo Lenzo
(Official designation Ing. Dirig. Genio Civile
(Date, and place 30-8-44

(b) I agree with the preceding certificate and recommend approval

A. Lenzo. Major RE date 26 Sept 44

for Regional Engineer, ~~or his representative~~

III - Approved :

~~(Highway Funds)~~
(Other Funds) J. Thompson Lt Col 3/10/44

Chief Public Works Div. P.W. & U. Sub-Comm. ACC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

I - (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Bridge N 19

(b) By contract and direct labour Contract

(c) Amount of approximate estimate 450.000

(d) Urgency of project urgent

(e) Probable time for completion 60 days

(f) Special remarks no controlled materials required

II - Certificates

(a) Certified that the attached approximate estimate amounting to Lire 450.000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

Italian Engineer
(Signature Gustavo Lanino
(Official designation Ing. Prin. Genio C.S.E.
(Date, and place 30-8-44

(b) I agree with the preceding certificate and recommend approval

A.G. Lano. Major RE date 26 Sept 44

for Regional Engineer, ~~or his representative~~

III - Approved :

~~(Higher Funds)~~
(Other Funds) [illegible] Thompson Maj 3/10/44

Chief Public Works Div.P.W. & U. Sub-Comm.ACC.

IV - Approved : GLEB. Lt. C.A. R.E

Director P.W. & U. Sub-Commission A.C.C.

2439

Declassified E.O. 12356 Section 3.3/NND No. 785019

Rm/ENG/103.57

ALLIED CONTROL COMMISSION

PUBLIC WORKS UTILITIES SUB-COMMISSION

Estimate of Works to be carried out

Form ACC/I
(Estimate
Revised
7 June44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., Filr, one to be retained tho be Regional Engineer wen approved, and one tobe sent to the Minister of Public Works.=

ESTIMATE - CAPITAL EXPENDITURE

APPROVATS

M.R. 1/200.00
Cat 15/4455

I (a) Building, Bridge, Road, Power, Bridge arch 10 m. N018
Sth, Pumping Stn etc, and Location
on the Fosso Abbadia for the Prov. Road to Begnoregio

(b) By contract and direct Labour Contract

(c) Amount of approximate estimate 400.000

(d) Urgency of project Urgency

(f) Special remarks Controled material;
30.000 briks

II Certificate

(a) Certified tha the attached approximate estimate amounting ti Lire 4000000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.=

Italian Engineer

(Signature Gustavo Lorusso
(Official designation Ispettore Genio Civile Ten
(Date, and place 6.9.44

(b) I agree with the preceding certificate abd recommend approval

Ag. Exec Engineer RE date 26 Sept 44

(Regional Engineer, or his representative.=

Declassified E.O. 12356 Section 3.3/NND No. 785019

I (a) Building, Bridge, Road, Power, Gth, Pumping Stn etc, and Location Bridge arch 10 m. N018 on the Fosso Abbadia for the Prov. Road to Begnoregio

(b) By contract and direct Labour Contract

(c) Amount of approximate estimate 400.000

(d) Urgency of project Urgency

(f) Special remarks Controled materialj 30.000 briks

II Certificate

(a) Certified that the attached approximate estimate amounting ti Lire 4000000 has been prepared by us; it covers the full requirements of the project, and is reasonable in amount.=

Italian Engineer (Signature Gustavo Lanza
(Official designation Lt Col Genio Civile Ter
(Date, and place 4.9.44

(b) I agree with the preceding certificate and recommend approval
A.G. Cav Maj RE date 26 Sept 44
for Regional Engineer, or ~~his representative~~.=

III - Approved:
(~~Highway~~)
(Other fund) F.R. Thompson Maj. 3/10/44
Chief, Public Works Div. P.W.& U. Sub-Comm. ACC.

IV - Approved: GER. Pt. Col. K.F
Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/103.55

ALLIED CONTROL COMMISSION

Form ACC/I
(Estimate Revised
7 June 44

PUBLIC WORKS UTILITIES SUB-COMMISSION

Estimate of Woriz to be carried out

NOTE: This form to be filled in triplicate; one copy be retained in Sub-Comm. M.Q., Filr, one to be returned to the Regional Engineer wen approvad and one to be sent the Minister of Public Works.-

ESTIMATES CAPITAL AXPENDITURE

(APPROVAIS)

M.R 1/200.000
Sht 157 3865

1) - a) Building, Bridge, Road, Power Stn, Pumping Stn eto, and Location Bridge one arch NO 16 12,50 m. on the F.11° Langivranni - Prov.Road Castelviscardo-Allerona

b) By contract and direct Labour Contract

c) Amount of approximate estimate 270.000

d) Urgeney of project Immediately

f) Special remarks Briks n. 30.000

2) - CERTIFICATES:

a) Certified that the attached approximate estimate amounting to Lire 270.000 has been prepared by ms; it covers the fuil requiremente ef the project, and is ressonabis in amcunt.-

Italian (Signature Gustavo Savino.

Enginerr (Official designation Ass. Sup. Opere Civili Ter.

(Date, end place 11.9.44

b) I agree ~~with~~ the prececing certificate abd recommend approved

A. Evans. Major RE date 26 Sept 44.

~~Regional Engineer, or his representative.-~~

3) - APPROVED:

~~(Higway Fund)~~

(Other fund)

Declassified E.O. 12356 Section 3.3/NND No. 785019

Stn, Pumping Stn eto, and Location Bridge one arch No 16
12,50 m. on the F.11° Langivranni - Prov.Road Castelviscardo-Allerona

b) By contract and direct Labour Contract

c) Amount of approximate estimate 270.000

d) Urgeney of project Immediately

f) Special remarks Briks n. 30.000

2) - CERTIFICATES:

a) Certified that the attached approximate estimate amounting to Lire 270.000 has been prepared by ms; it covers the fuil requiremente ef the project, and is ressonabis in amcunt.-

Italian (Signature Gustavo Sorino
Enginerr (Official designation Inf Div Pers Civili Terr
(Date, end place 11.9.44

b) I agree ~~with~~ the prececing certificate abd recommend approved

A. Enzo. Magg RE date 26 Sept 44.
for Regional Engineer, ~~or his representative.~~-

3) - APPROVED:

(~~Higray Fund~~)
(Other fund)

F. Thompson Lt Col 3/10/44
Chief, Public Worke Div.P.W.& U.Sub-Comm.ACC.

4) - APPROVED:

Gen. Lt Col. RE 3/10/44
Director, P.W. & U. Sub-Commission A.C.C.

----------ooo----------

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/101.65/3

ALLIED CONTROL COMMISSION

Form ACC/I
(Estimate Revised 7 June 4.

PUBLIC WORES UTILITIEJ SUB-COMMISSION

Estimate of work te be carriede out

NOTE: This form te be filled in triplicate;one copj te be reteined in sub Comm. M.C.,Pilr,one te be returned te be Regional Engneer wen approvad,and one te be sent te the Minister of public Works.-

M 132

ESTIMATES CAPITAL EXPENDITURE
(APPROVAIS)

I) - a) - Building,Bridge,Road,Pewer Stm,Pumping,stn etc and Locatiem 3°Parties of the Terni - Civil Hospital General surgical block.
b) - By contract and direct Labour - Contract
c) - Amount of approxmate astimate £.3.350.000
d) - Urgency of prejact - Before winter
f) - Special remarks - No required, materials Controlled

2)- CERTIFICATES.
a) - Certified that the attached approximate estimate amounting te Lire_____ hass bem prepared by me; it cewers the full requirements of the prejet and is reasonabis in amount.-

Italian)Signature Gustavo Caruso
Engineerr)Official designation Ing Dirigente Genio Civile Terni
)date,and place_____
b) - I agree with the preceding certificate abd reccommend approval
T. J. Spragge Capt date 30/7/1944
Regional Engineerr,er his representative.-

3) - Approved
(~~Higway fund~~)
(Oteher fund) R Thompson Maj 3/10/44
Chief,public, Werke Div. P.W.&U. Sub-Commis A C C

4) - Approved
Gle R. Lt. Col. R.E
Director,W.& U Sub- Commis..ACC

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATE CAPITAL EXPENDITURE

(APPROVAIS)

I) - a) - Building, Bridge, Road, Power Stn, Pumping, stn etc and Location 3°Parties of the Terni - Civil Hospital General surgical block.

b) - By contract and direct Labour - Contract

c) - Amount of approxmate estimate £.3.350.000

d) - Urgency of project - Before winter -

f) - Special remarks - No required materials

2)- CERTIFICATES.

a) - Certified that the attached approximate estimate amounting to Lire _____ hass ben prepared by me; it covers the full requirements of the projet and is reasonable in amount.-

Italian)Signature Gustavo Carusso

Engineerr)Official designation Ing Dirigente Genio Civile Terni

)date, and place _____

b) - I agree with the preceding certificate abd reccommend approval

T. J. Gregg Capt date 30/7/1944

Regional Engineerr, or his representative.-

3) - Approved

(~~Higway fund~~)

(Otcher fund) R Thompson Dlt 3/10/44

Chief, public, Werke Div. P.W.&U. Sub-Commis A C C

4) - Approved

Ltr R. Lt. Col. R.E

Director, W.& U Sub- Commis..ACC

°OP

2437

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/101.65/4

ALLIED CONTROL COMMISSION

PUBLIC WORKS UTILITIES SUB-COMMISSION

Form ACC/I

(Estimate Revised 7 June 44

M/121

Estimate of work to be carried out

NOTE : This form to be filled in triplicate; one copy to be retained in Sub-Comm. M.G., Filr, one to be returned to be Regional Engineer when approved, and to be sent to the Minister of public Works.

ESTEMATES CAPITAL EXPENDITURE

(APPROVALS)

1) - (a) - Building, Bridge, Road, Power Stn, Pumping stn, etc and Location Civil Hospital. Medical Block. 4° parties of the Terni

b) - By contract and direct Labour Contract

c) - Amount of approximate estimate L. 2.150.000

d) - Urgency of project - Before winter

f) - Special remarks - No required materials controlled

2) - CERTIFICATES :

a) - Certified that the attached approximate estimate amounting to te Lire 2.150.000 has been prepared by me; it covers the full requirements of the project and is reasonable in amount.-

Italian (Signature Gustavo Lauro

Engineer (Official designation Ing Dirigente Genio Civile

(Date, and place Terni

b) - I agree with the preceding certificate and recommend approval

T. f. Sprague Capt date 30/7/1944

Regional Engineer, or his representative.-

3) - Approved:

(Other fund W. R. Thompson Col 3/10/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1) - (a) - Building, Bridge, Road, Power Stn, Pumping stn, etc and Location Civil Hospital. Medical Block. As parties of the Terni

b) - By contract and direct Labour Contract

c) - Amount of approximate estimate L. 2.150.000

d) - Urgency of project - Before winter

f) - Special remarks - No required materials controlled

2) - CERTIFICATES :

a) - Certified that the attached approximate estimate amounting to te Lire 2.150.000 has been prepared by me; it covers the full requirements of the project and is reasonable in amount.-

Italian Engineer (Official designation (Signature Gustavo Lanza

(Date, and place Dg Direzione Genio Civile Terni

b) - I agree with the preceding certificate abd recommend approval

T. f. Spriggs Capt date 30/7/1944

Regional Engineer, or his representative.-

3) - Approved:

(Mighty Task)
(Other fund) H.R. Thompson, Brig 3/10/44

Chief, Public Works Div.P.W.&U.Sub-Comm.ACC.

4) - Approved:

Gen. Lt. Col. R.E

Director, P.W. & U. Sub.-Commission A.C.C. - 2/3

----------oOo----------

Declassified E.O. 12356 Section 3.3/NND No. 785019

R. /ENG/103.53

ALLIED CONTROL COMMISSION

PUBLIC WORKS UTILITIES SUB-COMMISSIONE

Estimate of work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

NOTE/ This form to be filled in triplicate; one copy to be retained in Sub-Comm. M.Q. Filr, one to be returned to the Regional Engineer wen apprc and one to be sent to the Minister of Public Works.=

ESTIMATES CAPITAL EXPENDITURE

(APPROVAIS)

M.R. 1/200.000
Sht 16/9639

I) (a) Building, Bridge, Road, Power Stn, Pumping Stn and Location Iron Bridge m. 17,25 on the road cf. Veline Prov. Road Marmore Piepasto Rieti N° 14

(b) - By contract and direct Labour Contract

(c) - Amount of approximate estimate 950.000

(d) - Urgency of proict Immediately

(e) - Probable time for completion 2 months

(f) - Special remarks Reparation - No required materials

---

2) - CERTIFICATES:

(a)- Certified that the attached approximate estimate amounting to lire 950.000 has been prepeered by me; it covers the full requirements of the project, and is reasonable in amount.=

Italian Engineer

(Signature Gustavo Pavesi

(Official designation Sup. Uff. Lavori Genio Terr.

(Date; and place 1.9.44

(b) I agree with the preceding certificate and recommend approval

Ug. Cuno Major RE. date 26 Sept 44

for Regional Engineer, or ~~his representative~~ .=

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVAIS) Sat 16/9639

I) (a) Building, Bridge, Road, Power Stn, Pumping Stn and Location Iron Bridge m. 17.25 on the road of. Velino Prov. Road Marmore Piepesto Rieti NO 14

(b) - By contract and direct Labour Contract

(c) - Amount of approximate estimate 950.000

(d) - Urgency of proict Immediately

(e) - Probable time for compëetion 2 months

(f) - Special remarks Reparation - No required materials

2) - CERTIFICATES:

(a)- Certified that the attached approximate estimate amounting to lire 950.000 has been prepeered by me; it covers the full requirements of the project, and is reasonable in amount.=

Italian Engineer (Signature Gustavo Fauser
(Official designation Esp. Ing. Capo Ufficio Tecn.
(Date; and place 16.9.44

(b) I agree with the preceding certificate and recommend approval
Lt. Col. Major RE. date 26 Sept 44
for Regional Engineer, or ~~his representative~~ .=

3) - APPROVAD: ~~(Higher Fund)~~ (Other Fund) W. Thompson Lt Col 3/10/44
Chief, Public Works, ~~xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx~~
Div. P.W. & U. Sub- Comm. ACC.

4) - APPROVED: GEA. Lt. Col. R.E
Director, P.W. & U. Sub- Commission ACC. 2/3.

~~ggg~~

Declassified E.O. 12356 Section 3.3/NND No. 785019

RG/ENG/103.52

ALLIED CONTROL COMMISSION

PUBLIC WORKS UTILITIES SUB-COMMISSION

Estimate of Woriz to be carried out

Form. ACC/I
(Estimate Revised 7 June 1944

NOTE: This form to be filled in triplicate; one copy to be retained in Su-Commission M.Q., Filr, one to be returned to the Regional Engineer wen approved, and one to be sent to the Minister of Public Works

ESTIMATES CAPITAL EXPENDITURE

(APPROVAIS)

M.R 1/100.000
Sht 16/98.44

I) - (a) - Building, Bridge, Power Stn, Pumping Stn, and Location - Bridge one arch 3 m. and support Wal - on the Cinaglia in Prov. Road to Montefranco.- No 13

(b) - By contract and direct Labour - Contract

(c) - Amount of approximate estimate - L. 430.000,00

(d) - Urgency of prpject - Immediately

(f) - Special remarks - Briks n. 8000 - Cemento cli 75

2) - CERTIFICATES:

(a) - Certified that the attached approximate estimate amounting to lire _____ has been prepared by ms; it covers the fuil requirements of the project, and is reasanabis in amount.-

Italian Engineer (Signature Gustavo Lauro
(Official designation Ing. Sif. Capo Ufficio Tec
(Date; end place 4.9.44

(b) - I agree with the preceding certificate and recommend approval
Alg. Cmd. Major RE Date 26 Sept 44.

Regional Engineer, ~~or his representative~~

3) - APPROVED:

~~(Higay Fund)~~
(Other fund) H. Thompson Col 3/10/44
Chief, public Works Div.P.W. & U. Sub-Comm.ACC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

1) - (a) - [illegible]
Stn, Pumping Stn, and Location - Bridge one arch [illegible]
Wel - on the Cinaglio in Prov. Road to Montefranco.-

(b) - By contract and direct Labour - Contract

(c) - Amount of approximate estimate - L. 430.000,00

(d) - Urgency of project - Immediately

(f) - Special remarks - Briks n. 8000 - Cemento qli 75

2) - CERTIFICATES:

(a) - Certified that the attached approximate estimate amounting to lire _____ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.-

Italian Engineer (Signature Gustavo Bruno
(Official designation Lt. Sig. Genio Civile Tos
(Date; end place 1.10.44

(b) - I agree with the preceding certificate and recommend approval

Lt. Col. Lloyd RE Date 26 Sept 44.

~~Regional Engineer, or his representative~~

3) - APPROVED:

~~(Higgy Fund)~~
(Other fund) [signature] Col. 3/10/44
Chief, public Works Div.P.W. & U. Sub-Comm.ACC.

4) - APPROVED: Genl. [illegible] Lt. Col. R.E

Director P.W. & U. Sub-Commission A.C.C. 2-34

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/103.52

ALLIED CONTROL COMMISSION

PUBLIC WORKS UTILITIES SUB- COMMISSION

Form ACC/I

(Estimate

Revised

7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. M.Q., Filr, one to be returned to the Regional Engineeer approved and one to be sent ~~xxx~~ to the Minister of Public Works.=

ESTIMATES CAPITAL EXPENDITURE

(APPROVAIS)

M.R 1/200.550
Sez 16/89.39

I)- (a) - Building, Bridge, Road, Power Stn, Pumping, Stn and Location Bridge/one eight No 11. of IU m. on the Fosso S. Valentino For the Prov. Road Ternana

(b) - By contract and direct Labour Contract

(c) - Amount of approximate estimate 450.000

(d) - Urgency of proiect Before Winter

(f)- Special remarks (Time) (Tre mesi) No requireds materials

2) - CERTIFICATES:

(a) - Certified that the attached approximate estimate amounting to lire 450.000 has been prepared by ms; it covers the full requieremente of the proiect, and is ressanabis in amount.=

Italian Engineer (Signature Gustavo Lauro

(Ufficial designation Sup Div Genio Civile Terni

(Date: end place 4.9.44

(b) - I agree with the prececing certificate and recommend approval

A.G. Earl - Major RE date 26 Sept 44

for Regional Engineer, or ~~his representative~~

3) - APPROVED.

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2 1/200.000
Sht 16/89.39

(APPROVAIS)

I)- (a) - Building, Bridge, Road, Power Stn, Pumping, Stn and Location No 11. Bridge/one eight of 10 m. on the Fosso S. Valentino For the Prov. Road Ternana

(b) - By contract and direct Labour Contract

(c) - Amount of approximate estimate 450.000

(d) - Urgency of project Before winter

(f)- Special remarks (Times) (Tre mezzi) No requireds materials

2) - CERTIFICATES:

(a) - Certified that the attached approximate estimate amounting to lire 450.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.=

Italian Engineer (Signature Gustavo Lowy
(Official designation per il Genio Civile Terni
(Date: and place 4.9.44

(b) - I agree with the preceding certificate and recommend approval A.G. Evans - Major RE date 26 Sept 44

for Regional Engineer, or his representative

3) - APPROVED:

(~~Higxy Fund~~)
(Other fund) V. Thompson Maj 3/10/44

Chief, Public Works Div. P.W. & U. Sub-Comm/AC

4) APPROVED:

Gen. AF Col. R.E

Director P.W. & U. Sub- Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

R4/ENG/103.54

ALLIED CONTROL COMMISSION

PUBLIC WORKS UTILITIES SUB-COMMISSION

- Form. ACC/I (Estimate Revised 7 June 1944)

M-123

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. M.G., Filr, one to be returned to the Regional Engineer approve: and one to be sent to the Minister of Public Works.-

ESTIMATES CAPITAL EXPENDITURE

(APPROVALS) M.R 1/200.550
SAS 16/8323

I) - (a) - Building, Bridge, Road, Power Stn, Pumping, Stn and Location Bridge 6 sichets of m. 4,30 on the Fosso S. Girolamo Prov. Road Calvi No 15.

(b) - By contract and direct Labour Contract

(c) - Amount of approximate estimate L.000.000

(d) - Urgency of project Immediately

(f) - Special remarks No required materials

(g)- Porbable time 6 Months

2)- CERTIFICATES:

(a) - Certified that the attached approximate estimate amounting to lire L.000.000 has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.-

(Signature Gustavo Parisi

Italian Engineer. (Official designation Ing. di 1ª Classe Civile Terni

(Date; and place 6.9.44

(b) - I agree with the preceeing certificate and recommend approval

Ing. Eugenio Mazzi RE Date 26 Sept 44.

For Regional Engineer, ~~or his representative~~

3) - APPROVED:-

Declassified E.O. 12356 Section 3.3/NND No. 785019

(Approved) Ref 16/8323

I) - (a) - Building, Bridge, Road, Power Stn, Pumping, Stn and Location Bridge 6 eights of m. 4,30 on the Fosso S. Girolamo Prov. Road Calvi No 15.

(b) - By contract and direct labour Contract

(c) - Amount of approximate estimate 1,000,000

(d) - Urgency of project Immediately

(f) - Spacial remarks No required materials

(g)- Porbable times 6 Months

2)- CERTIFICATES:

(a) - Certified that the attached approximate estimate amounting to lire 1.000.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer (Signature Gustavo Parisi
(Official designation Ing. Capo Uffici Civili Terni
(Date; and place 4. 9. 44

(b) - I agree with the preceding certificate and recommend approval

A. Capomazzi RE Bari 26 Sept 44.

for Regional Engineer, ~~or his representative~~

3) - APPROVED:

(~~Navy~~ Fund)
(Other fund) J. Thompson Major 3/10/44

Chief, Public Works Div. P.W. & U. Sub-Comm. ACC.

4) - APPROVED:

Gen. Lt. Col. R.E

Director P.W. & U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

7 SEP Recd
10 Corps

Public Works & Lds

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

AGE/sc.

5th September 1944.

TO : Ispettore Generale Compartimentale del
Genio Civile per il Lazio & Umbria
Roma, Via Monzambano 10.

SUBJECT: LITTORIA Province - Viabilità LITTORIA Zone/ANZIO Zone.

IN REPLY QUOTE: R4/ENG/103.(G)

1. Herewith 2 copies of all documents submitted by Consorzio di Bonifica di Littoria, in connection with proposed reconstruction of bridges.

2. The 4 principal bridges concerned were included in the Priority List of bridges for re-construction, as prepared by Province of Littoria. These are as follows:-

No. on Priority List	
20	Bridge over Mussolini Channel at BORGO SABOTINO.
9	Bridge over Mussolini Channel at GRIF-GRAF.
1	Bridge over Medium Waters Channel.
2	BANDITELLO CAVONE Bridge.

3. In view of this and the fact that the other bridges proposed are of minor magnitude, approval in principle is given to this scheme at the estimated cost of £. 9.032.100.-

4. Will you now please submit the scheme to your Minister, with your own observations.

A. G. Evans.

A. G. Evans, Major R.E.
for Regional Engineer ACC. IV.

Enclosures:
2 copies of the scheme.

Copy to:
HQ. ACC. (P.W.&U. Sub-Commission).

Declassified E.O. 12356 Section 3.3/NND No. 785019

SUBJECT: LITTORIA Province - Viabilità LITTORIA Zone/ANZIO Zone.

IN REPLY QUOTE: R4/ENG/103.(G)

1. Herewith 2 copies of all documents submitted by Consorzio di Bonifica di Littoria, in connection with proposed reconstruction of bridges.

2. The 4 principal bridges concerned were included in the Priority List of bridges for re-construction, as prepared by Province of Littoria. These are as follows:-

No. on Priority List	
20	Bridge over Mussolini Channel at BORGO SABOTINO.
9	Bridge over Mussolini Channel at GRIF-GRAF.
1	Bridge over Medium Waters Channel.
2	BANDITELLO CAVONE Bridge.

3. In view of this and the fact that the other bridges proposed are of minor magnitude, approval in principle is given to this scheme at the estimated cost of £. 9.032.100.-

4. Will you now please submit the scheme to your Minister, with your own observations.

A. G. Evans

A. G. Evans, Major R.E.
for Regional Engineer ACC. IV.

Enclosures:
2 copies of the scheme.

Copy to:
→ HQ. ACC. (P.W.&U. Sub-Commission).
Provincial Commissioner LITTORIA Province.

HEADQUARTERS
6 SEP 1944
A. C. C.

Lt Col Thompson
What are these - Provincial 2/103 civil road?
R.A.? 8/9

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

MC/fm

9th September 1944

TO : Ispettore Generale Compartimentale del Genio Civile per il Lazio & Umbria - Roma, Via Monzambano IO

SUBJECT :ALBANO LAZIALE(Roma Prov.) repairs at main rewers.

IN REPLY QUOTE : R4/ENG/IOI.I28

I. Reference to your letter I869 dated 3I August I944.

2. Approval in principle of this Division given to expenditure as follows:

ALBANO LAZIALE(Roma Prov.) - repairs at main rewers L.995.000

3. ACC/I duly signed and one copy of all documents forwarded with, are returned.

4. After approval has been given from Ministery, final approval of HQ.ACC. (P.W.U.) will be necessary.

A.G.EVANS,Major R.E.
for Regional Engineer ACC IV(PW)

Enclosures: X-I

Copy to:
→HQ.ACC(Public Works and Utilities Sub Commission)
Provincial Commissioner of Roma Province

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate One copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

M-109

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Building or Bridge~~, Road, ~~Bonera~~
~~Sewer Drainage Storage~~, and location S.S.N.5 = Km. 81.200

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.650.000 + 60.000,= L. 710.000,oo

(d) Urgency of project High civil priority

(e) Probable time for completion 31.8.1944

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 710.000,oo has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature
Official designation CHIEF ENGINEER GENIO CIVILE (A.A.S.S.)
Date, and place Roma 8 september 1944

(b) I agree with the preceding certificate and recommend approval.

W. F. Gentry Capt CAP Date 20 Sept 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L. 650.000 + 60.000,= L. 710.000,oo

(d) Urgency of project High civil priority

(e) Probable time for completion 31.8.1944

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 710.000,oo has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation CHIEF ENGINEER GENIO CIVILE (A.A.S.S.)

Date, and place Roma 8 september 1944

(b) I agree with the preceding certificate and recommend approval.

W. P. Pentry Capt CMP Date 20 Sept 1944

Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~

(Other funds) [signature] Col 25/9/44.

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. Gen. Dr. Ch. R.E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

M108

1. (a) ~~Building~~, Bridge, ~~Road, Power Sta, Pumping Sta etc~~, and location S.S.N.5 Km. 99+400

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.960.000,00+90.000,00 = L.1.050.000

(d) Urgency of project High civil priority

(e) Probable time for completion 15.9.1944

(f) Special remarks cement Q.li 30 BRICKS N° 12.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.050.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Chief Engeneer Genio Civile (AA.SS.)
Date and place Rom, 8 septembre 1944

(b) I agree with the preceding certificate and recommend approval.

[signature] Dir. Prov. Pol. Civ. Date 19-9-44

Declassified E.O. 12356 Section 3.3/NND No. 785019

I. (a) ~~Building~~, Bridge, ~~Road, Power Sta, Pumping Sta etc.~~, and location S.S.N.5 Km. 99+400

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.960.000,00+90.000,00 = L.1.050.000

(d) Urgency of project High civil priority

(e) Probable time for completion 15.9.1944

(f) Special remarks cement Q.li 30 BRICKS N° 12.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.050.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Chief Engeneer Genio Civile (AA.SS.)
Date and place Rom, 8 septembre 1944

(b) I agree with the preceding certificate and recommend approval.

W.P. Henry Capt CMP Date 19-9-44

Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] 21/9/44

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. EBR, Lt. Col. R.E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region IV

Province Aquila

F-7 / 108

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~ Bridge etc.: Route Nº 5 "Tiburtina" Roma-Avezzano Km. 99.400
Strada, Ponte etc.

(b) Contractor: S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Fornovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Bridge in masonry, arch in bricks of span m. 5.00
Note

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (Hw. Nº 5 Km. 60.5)
Cantiere dell'Impresa e recapito Magazin in Carsoli (Hw. Nº 5 Km. 71.5°)

(h) Amount of Contract (Lire): 960.000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 1 truck, 1 road-compressor
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~ Bridge etc.: Route N° 5 "Tiburtina" Roma-Avezzano Km. 99.400
Strada, Ponte etc.

(b) Contractor: S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Fornovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Bridge in masonry, arch in bricks of span m. 5.00
Note

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (Hw. N° 5 Km. 60.5)
Cantiere dell'Impresa e recapito Magazin in Carsoli (Hw. N° 5 Km. 71.5°)

(h) Amount of Contract (Lire): 960.000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 1 truck, 1 road-compressor
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 30 Qls, Bricks N° 12.000 =
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W.P. Pentney Capt CMP Date 19-9-44
for Regional Engineer

APPROVED: W. Thompson Maj 25/9/44
Date
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

M/107

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) ~~Building~~, Bridge, ~~Road, Power Str, Pumping Sta. etc.~~, and location S.S.N.5 Km.95+400

(b) By contract or direct labcur contract fixes fee

(c) Amount of approximate estimate L. 2.060.000,00+210.000,00=
L. 2.270.000,00

(d) Urgency of project High civil priority

(e) Probable time for completion 15.9.1944

(f) Special remarks cement Q.li 40 BRICKS N° 15.000

2. Certificates:

(a) Certified that che attached approximate estimate amounting to Lire 2.270.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile (AA.SS.)

Date, and place Rom. 8 septembre 1944

(b) I agree with the [illegible]

Declassified E.O. 12356 Section 3.3/NND No. 785019

I. (a) ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn etc.~~, and location S.S.N.5 Km.95+400

(b) By contract or direct labour contract fixes fee

(c) Amount of approximate estimate L. 2.060.000,00+210.000,00=
L. 2.270.000,00

(d) Urgency of project High civil priority

(e) Probable time for completion 15.9.1944

(f) Special remarks cement Q.li 40 Bricks N° 15.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.270.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Chief Engineer Genio Civile (AA.SS.)
Date, and place Rom, 8 septembre 1944

(b) I agree with the preceding certificate and recommend approval.

W.F. Kenny Capt CMP 20 Sept 1944
Regional Engineer, or his representative

3. Approved. 2426

(~~Highway Fund~~)
(Other funds) [signature] Thompson Maj 20/9/44
Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. [signature] Gen. Lt. Col. R.E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region IV

Province Aquila

M107

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della
for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road;~~ Bridge etc.: Route N° 5 "Tiburtina" Roma-Avezzano Km. 95.400
Strada, Ponte etc.

(b) Contractor S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Formovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Bridge in masonry and bricks,
Note
arch span m. 4.00, with walls length complete m. 64.00

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (Hw. N° 5 Km. 60.5)
Cantiere dell'Impresa e recapito
Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): 2,060,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 2 trucks, 1 road-compressor
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 40 Qls. Bricks N° 15.000 =

Declassified E.O. 12356 Section 3.3/NND No. 785019

(a) ~~Road~~ Bridge etc.: Route N° 5 "Tiburtina" Roma-Avezzano Km. 95.400
Strada. Ponte etc.

(b) Contractor S.I.C.E.L.P. Impresa Cpstruzioni
Impresa

(c) Address of Contractor: Via Formovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Bridge in masonry and bricks,
Note
arch span m. 4.00, with walls length complete m. 64.00

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (Hw. N° 5 Km. 60.5)
Cantiere dell'Impresa e recapito
Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): 2,060,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 2 trucks, 1 road-compressor
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 40 Qls. Bricks N° 15.000 =
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

2125

APPROVAL RECOMMENDED: W. P. Ventris Capt CMP Date 20-9-44
for Regional Engineer

APPROVED: W. Thompson Maj Date 20/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

17/126

1. (a) ~~Building, Bridge,~~ Road, ~~Name~~
~~Street, Passing Station~~ and location S.S.n.5"- km.90+100

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.670.000,00+70.000,00=L.740.000.-

(d) Urgency of project High civil priority

(e) Probable time for completion 31-8-1944

(f) Special remarks Cement Ql. 15

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 740.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation designation Engineer Genio Civile(AA.SS.)
Date, and place Roma, 8 September 1944 -

(b) I agree with the preceding certificate and recommend approval.

W.H. Fentry Capt CMP Date 19-9-44
Regional Engineer, or his representative

Declassified E.O. 12356 Section 3.3/NND No. 785019

(c) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.670.000,00+70.000,00=L.740.000.-

(d) Urgency of project High civil priority

(e) Probable time for completion 31-8-1944

(f) Special remarks Cement Ql. 15

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 740.000,00 has been prepared by me, it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation designation Engineer Genio Civile(AA.SS.)
Date and place Roma, 8 September 1944 -

(b) I agree with the preceding certificate and recommend approval.

W.R. Kelly Capt CMP Date 19-9-44

Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~
(Other funds) H. Thompson 2/2/ AMoC 25/9/44

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. G.E.K. Lt.Col.K.E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region IV

Province Aquila

M101

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della
for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road, Bridge etc.~~ Retaining wall : Route N° 5 "Tiburtina" Roma-Avezzano Km.90.100
Strada, Ponte etc.

(b) Contractor S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Fornovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Retaining wall in masonry,
Note
length m. 67,95

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (Hw. N° 5 Km. 60.5)
Cantiere dell'Impresa e recapito
Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): 670.000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 1 truck, 1 compressor roller
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

for approval. One copy to be retained by H. Q., one copy returned
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road, Bridge etc.~~ Retaining wall : Route N° 5 "Tiburtina" Roma-Avezzano Km.90.100
Strada, Ponte etc.

(b) Contractor S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Fornovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Retaining wall in masonry,
Note
length m. 67,95

(g) Contractor's Warehouse, rendezvous: Work office in Arsàli (Hw. N° 5 Km. 60.5)
Cantiere dell'Impresa e recapito
Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): 670.000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 1 truck, 1 compressor roller
Attrezzi di cui dispone l'Impresa

(k) Required Materials: ~~Cement 15 Qls.~~ 2123
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W.P. Mentry Capt CMP Date 19-9-44
for Regional Engineer

APPROVED: W. Thompson Col Date 20/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate **One** copy to be retained in Sub-Comm. H.Q., File, one . Be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~xxxxxxxxx~~Bridge, ~~xxxxxxxxxx~~
~~xxxxxxxxxxxxxxxxxx~~and location S.S.n.5"km.85+100

(b) By contract or direct labour Contract fixed fee

(c) Amount of approximate estimate L.2.130.000.~~+~~220.000.~~=~~ 2.350.000

(d) Urgency of project High civil priority

(e) Probable time for completion 15-9-1944

(f) Special remarks Cement Ql. 25 BRICKS N° 4.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.350.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature

Official designation Chief Engineer Genio Civile (AA.SS.)

Date, and place Rome, 8 September 1944 -

(b) I agree with the preceding certificate and

Declassified E.O. 12356 Section 3.3/NND No. 785019

Bridge, ~~Road, Tower~~
~~Structure, Engineering Structure~~ and location S.S.n.5"km.85+100

(b) By contract or direct labour Contract fixed fee

(c) Amount of approximate estimate L.2.130.000.~~+~~220.000.~~=~~ 2.350.000

(d) Urgency of project High civil priority

(e) Probable time for completion 15-9-1944

(f) Special remarks Cement Ql. 25 BRICKS N° 4.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.350.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile (AA.SS.)

Date, and place Rome, 8 September 1944 -

(b) I agree with the preceding certificate and recommend approval.

W.P. Mentry Capt CMP Date 19-9-44

Regional Engineer, or his representative

3. Approved.

~~(Highway Funds)~~
(Other funds) 2423 [signature] Thompson Maj 25/9/44.

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. G&R. Lt. Col. R.E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region IV

Province Rome

M 125

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q G., una sarà restituita all'Ing. Capo della Regione for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction. e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road, Bridge etc.~~ Retaining wall and culvert : Route 5 "Tiburtina" Roma-Avezzano
Strada, Ponte etc. Km. 85+100

(b) Contractor S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Fornovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Retaining wall in masonry,
Note
culvert in bricks, span m. 1,00, length of wall m. 50.50

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (Hw. N° 5 Km. 60.5)
Cantiere dell'Impresa e recapito
Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): 2,130,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 2 trucks, 1 compressor
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

One copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road, Bridge etc.~~: Retaining wall and culvert ; Route 5 "Tiburtina" Roma-Avezzano
Strada, Ponte etc. Km. 85+100

(b) Contractor S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Fornovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Retaining wall in masonry,
Note
culvert in bricks, span m. 1,00, length of wall m. 50.50

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (Hw. N° 5 Km. 60.5)
Cantiere dell'Impresa e recapito
Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): 2,130,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 2 trucks, 1 compressor-roller
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 25 Qls, Bricks N° 4.000 =
Materiali richiesti 2'127

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Entry Capt CMP Date 19-9-44
for Regional Engineer

APPROVED: V. Thompson Jr Lt Date 20/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

M 104

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Building~~ Bridge, Road, ~~Name~~
~~Street, Fencing, Structure~~ and location S.S.N.5 = KM.71.450

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.2.670.000 + 230.000 = L.2.900.000

(d) Urgency of project High civil priority

(e) Probable time for completion 31.8.1944

(f) Special remarks Cement q.li 80 BRICKS N° 35.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.900.000,oo has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation CHIEF ENGINEER GENIO CIVILE (A.A.S.S.)
Date, and place Romae, 8 september 1944

(b) I agree with the preceding certificate and recommend approval.

W.P. Fenty Capt CNP Date 19-9-44

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

I. (a) ~~Xxxxxxxx~~ Bridge, Road, ~~Xxxxxx~~
~~Xxxx Xxxxxxx Xxxxxxxx~~ and location S.S.N.5 = KM.71.450

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.2.670.000 + 230.000 = L.2.900.000

(d) Urgency of project High civil priority

(e) Probable time for completion 31.8.1944

(f) Special remarks Cement q.li 80 BRICKS N° 35.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.900.000,oo has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation CHIEF ENGINEER GENIO CIVILE (A.A.S.S.)
Date and place Romae, 8 september 1944

(b) I agree with the preceding certificate and recommend approval.

W.R. Fenny Capt CNP Date 19-9-44

Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] 2120 O.K. 25/9/44

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. G.R. Lt. Col. R.E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region IV

Province Aquila

M 1.24

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della
for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Km. 71.450 and road repair Km. 71.456 and 71.900 Highway N° 5 "Tiburtina" Roma-Avezzano
Strada, Ponte etc.

(b) Contractor S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Fornovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944. Bridge in masonry with two arches
Note
in bricks of span m. 6.00 each, with road repair

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (Hw. N° 5 Km. 60.5)
Cantiere dell'Impresa e recapito
Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): 2,670,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 1 compressor roller
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 80 Qls., Bricks N° 35.000 =

Declassified E.O. 12356 Section 3.3/NND No. 785019

Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Km. 71.450 and road repair Km. 71.456 and 71.900 Highway N° 5 "Tiburtina" Roma-Avezzano
Strada, Ponte etc.

(b) Contractor: S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Fornovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944. Bridge in masonry with two arches in bricks of span m. 6.00 each, with road repair
Note

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (Hw. N° 5 Km. 60.5) Magazin in Carsoli (Hw. N° 5 Km. 71.5)
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 2,670,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 1 compressor roller
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 80 Qls., Bricks N° 35.000 =
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Pentrey Capt CMP Date 19-9-44
for Regional Engineer

APPROVED: W. Thompson Maj 25/9/44 Date
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region IV

Province Aquila

M 104

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge etc.~~ and sub-grade : Route N° 5 "Tiburtina" Roma-Avezzano
Strada, Ponte etc. Km. 81.200 - Km. 81.337.82

(b) Contractor S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Formovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Reinstatement of road sub-grade by removing of road closer to the hill.
Note

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (Hw. N° 5 Km. 60.5)
Cantiere dell'Impresa e recapito Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): 650.000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment

Declassified E.O. 12356 Section 3.3/NND No. 785019

for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, ~~Bridge etc.~~ and sub-grade : Route N° 5 "Tiburtina" Roma-Avezzano
Strada, Ponte etc. Km. 81.200 - Km. 81.337.82

(b) Contractor S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Formovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Reinstatement of road sub-grade
Note
by removing of road closer to the hill.

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (Hw. N° 5 Km. 60.5)
Cantiere dell'Impresa e recapito Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): 650.000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 1 road-compressor
Attrezzi di cui dispone l'Impresa

(k) Required Materials: nil
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Gentry Capt CMP Date 20 Sept 44
for Regional Engineer

APPROVED: H. L. Thompson Col 25/9/44.
Date
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

44/128

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Buildings~~, Bridge, ~~Road, Power Sanitary, Fencing Stn etc~~, and location S.S. N°5 ~~Km~~ Km.6 9 + 500

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.I.6 70.000+I30.000 =L.I.800.000=

(d) Urgency of project High civil priority

(e) Probable time for completion 3I/8/I944

(f) Special remarks cement Ql. 30 BRICKS N° 60.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.800.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature
Official designation Chief Engineer Genio Civile (AASS.)
Date, and place Rome 8 september I944

(b) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Str, Pumping Stn etc, and location S.S. N°5 EM Km.6 9 + 500

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.I.6 70.000+I30.000 =L.I.800.000=

(d) Urgency of project High civil priority

(e) Probable time for completion 31/8/1944

(f) Special remarks cement Ql. 30 BRICKS N° 60.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.800.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Chief Engineer Genio Civile (AASS.)
Date, and place Rome 8 september 1944

(b) I agree with the preceding certificate and recommend approval.

[signature] Lt Col A.E.S. Capt CNP 19-9-44

Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] Col 25/9/44

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. GER: Lt. Col. R.E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

M123

Region IV

Province Aquila

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione for approval. One copy to be retained by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction. e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge etc.: Highway N° 5 "Tiburtina" Roma-Avezzano Km. 69.500
Strada, Ponte etc.

(b) Contractor S.I.C.I.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Panaro 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Bridge in masonry with three arches in bricks, each span m. 8.00.
Note

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (Hw. N° 5 Km. 60.5)
Cantiere dell'Impresa e recapito
Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): 1,670,000 -
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 2 trucks, 1 compressor
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge etc.: Highway Nº 5 "Tiburtina" Roma-Avezzano Km. 69.500
Strada, Ponte etc.

(b) Contractor: S.I.C.I.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Formovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Bridge in masonry with three archoe in bricks, each span m. 8.00.
Note

(g) Contractor's Warehouse, rendezvous: Work office in Arseli (Hw. Nº 5 Km. 60.5)
Cantiere dell'Impresa e recapito
Magazin in Carseli (Hw. Nº 5 Km. 71.5)

(h) Amount of Contract (Lire): 1,670,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 2 trucks, 1 compressor
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 30 Qls, Bricks Nº 50.000 =
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Gentry Capt CNP Date 19-9-44
for Regional Engineer

APPROVED: J. Thompson Maj Date 21/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate **one** copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) ~~Building,~~ Bridge, ~~Road, Power Stn, Pumping Stn etc.~~ and location S.S.N.5 Km.65+260

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.770.000,00+80.000,00=L.850.000,00

(d) Urgency of project High civil priority

(e) Probable time for completion 15.8.1944

(f) Special remarks cement Q;li 50 BRICKS N° 18.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 850.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature
Official designation Chief Engineer Genio Civile (AA.SS.)
Date, and place Roma 8 septembre 1944

(b) I agree with the preceding certificate and recommend approval.

W. A. Gentry Col. CMP. 8 Sept 44

M102

Declassified E.O. 12356 Section 3.3/NND No. 785019

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.770.000,00+80.000,00=L.850.000,00

(d) Urgency of project High civil priority

(e) Probable time for completion 15.8.1944

(f) Special remarks cement Q.li 50 BRICKS N° 18.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 850.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Chief Engineer Genio Civile (AA.SS.)
Date, and place Roma 8 septembra 1944

(b) I agree with the preceding certificate and recommend approval.

W. P. Gentry Capt CMP Date 19-9-44

Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] Nov 2579/44

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. Gen. Lt. Col. R.F

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

M102

Region IV

Province Rome

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge etc.: and wall Route N° 5 "Tiburtina" Roma-Avezzano Km. 65.260 and Km. 65.100
Strada, Ponte etc.

(b) Contractor: S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Fornovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Ufgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Bridge and wall in masonry,
Note
arch in bricks, span m. 4.90; wall length m. 27.80 at Km. 65.100

(g) Contractor's Warehouse, rendezvous: Work office in Arsoli (HW N° 5 Km. 60.5)
Cantiere dell'Impresa e recapito
Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): 770.000 +
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 1 truck, 1 roller

Declassified E.O. 12356 Section 3.3/NND No. 785019

Sottomissione per l'approvazione - Una copia rimarrà in Q. G., una sarà restituita all'Uff. Capo della Regione

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge etc.: and wall Route N° 5 "Tiburtina" Roma-Avezzano Km. 65.260 and Km. 65.100
Strada, Ponte etc.

(b) Contractor: S.I.C.E.L.P. Impresa Costruzioni
Impresa

(c) Address of Contractor: Via Fornovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 only - Ufgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 September 1944 - Bridge and wall in masonry,
Note
arch in bricks, span m. 4.90; wall length m. 27.80 at Km. 65.100

(g) Contractor's Warehouse, rendezvous: Work offices in Arsoli (HW N° 5 Km. 50.5)
Cantiere dell'Impresa e recapito
Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): 770.000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee contract
Natura del contratto

(j) Contractor's Available Equipment: 1 truck, 1 roller
Attrezzi di cui dispone l'Impresa

(k) Required Materials: 2 : Gement 50 Qls, Bricks N° 18.000 =
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W.P. Pentry Capt CMP Date 19-9-44
for Regional Engineer

APPROVED: J. Thompson Maj 25/9/44 Date
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

M 101

Note. This form to be filled in triplicate **one** copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

Road

I. (a) ~~Building, Bridge, Road, Power~~ Stn, Pumping Stn etc, and location Strada Statale n.5 Km.62+650

(b) By contract or direct labour **contract fixed fee**

(c) Amount of approximate estimate L.820.000,00+80.000,00=L.900.000,00

(d) Urgency of project High civil priority

(e) Probable time for completion 31/8/1944

(f) Special remarks cement Q.li 70 Bricks N° 20.000=

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 900.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Chief Engineer Genio Civile (A.A.S.S.)
Date, and place Rome 8 September 1944

(b) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Stn, Pumping Stn etc, and location Strada Statale n.5 Km.62+650

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.820.000,00+80.000,00=L.900.000,00

(d) Urgency of project High civil priority

(e) Probable time for completion 31/8/1944

(f) Special remarks cement Q.li 70 Bricks N° 20.000=

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 900.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Chief Engineer Genio Civile (A.A.S.S.)
Date, and place Rome 8 September 1944

(b) I agree with the preceding certificate and recommend approval.

W.P. Henry Capt CMP Date 20 Sept 1944
Regional Engineer, or his representative

2413

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] Lt Col 25/9/44
Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. G.R. Lt.Col.R.E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC/2
(Contract)

Region .IV.....
Province ..Rome.....

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q. Queste modulo dovrà essere inviato in triplice copia dell'Ingegnere Capo della Regione al

for approval. One copy to be retained to H.Q., one copy returned to Regional Engineer, and one A.G. della Sottocommissione per l'approvazione-Una copia rimarrà al Q.G.,una sarà restituita al-

copy forwarded to Military Authority having jurisdiction.
l'Ing.Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Railway tunnel and overcrossing road reconstruction with.
Strada, Ponte etc. parapets: Route 5 "Tiburtina" Km. 62.650

(b) Contractor S.I.C.E.L.P.
Impresa

(c) Address of Contractor: ...Via Fornovo 2 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: ...1 only - Urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: .....Urgent civil priority
Motivo dell'aggiudicazione

.....

(f) Remarks: .Completion date 15 September 1944 - Repair of railway tunnel
Note

.entrance.length m.9.20.under overcrossing road at Km.62.650;parapets Km.62.300 and 63.200

(g) Contractor's Warehouse, rendezvous: Work off.. in Arsoli..(Hw..Nº.5.Km..60.5).....
Cantiere dell'Impresa e recapito

.....Magazin.in Carsoli..(Hw..Nº..5.Km..71.5).....

(h) Amount of Contract (Lire): .....820.000.=.....
Ammontare del contratto (Lire)

(i) Nature of Contract: .....fixed.fee.contract.....
Natura del contratto

.....

(j) Contractor's Available Equipment: ....1.Cemion,..1..roller.....
Attrezzi di cui dispone l'Impresa

.....

(k) Required Materials: Cement 70 Qls. Bricks Nº 20.000 =
Materiali richiesti .....

(l) Required Plant: .....nil.....
Attrezzi richiesti

(m) Required Transport: .....nil.....
Trasporto richiesto

APPROVAL RECOMMENDED: ...W.D.Penfrey Capt.CAP... Date..20 Sept 1944
for Regional Engineer

APPROVED: 24?
J.Thompson Maj C 23/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission ... Date.....

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn etc,~~ and location S.S.N.5 Km.60+300

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L. 980.000+100.000=L. 1.080.000

(d) Urgency of project High civil priority

(e) Probable time for completion 15.8.1944

(f) Special remarks Cement Q.li 20

2. Certificates:

(a) Certified that che attached approximate estimate amounting to Lire 1.080.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile (AA.SS.)

Date and place Roma, 8 septembre 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) ~~Building, Bridge~~, Road, ~~Power Stn, Pumping Stn etc.~~, and location S.S.N.5 Km.60+300

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L. 980.000+100.000=L. 1.080.000

(d) Urgency of project High civil priority

(e) Probable time for completion 15.8.1944

(f) Special remarks Cement 0.li 20

2. Certificates:

(a) Certified that che attached approximate estimate amounting to Lire 1.080.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Chief Engineer Genio Civile (AA.SS.)
Date, and place Rom, 8 septembre 1944

(b) I agree with the preceding certificate and recommend approval.

[signature] Date 22 Sept 1944
W. R. GENTRY, CAPT, CMP
Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] Lt Col 25/9/44.
Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. [signature] Lt. Col. R.E
Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC/2
(Contract)

1710

Region .IV.....
Province ..Rome.....

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q. Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al for approval. One copy to be retained to H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction. C.C. della Sottocommissione per l'approvazione-Una copia rimarrà al C.C.,una sarà restituita all'Ing.Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road Project~~: Retaining wall, culvert and parapets: Route 5 "Tiburtina" Strada, Ponte etc. Roma-Avezzano Km. 60.300 and Km. 60.400

(b) Contractor Impresa .S.I.C.E.L.P.a.....

(c) Address of Contractor: Indirizzo dell'Impresa .....Via Fornovo 2 - Roma.....

(d) Number of Bids Received: Numero di offerte ricevute .1 only - Urgency of work precluded taking extensive bids

(e) Reason for Award: Motivo dell'aggiudicazione .....Urgent civil priority.....

.....

(f) Remarks: Note .Completion date 15th September 1944 - Km. 60.300 Retaining wall in masonry, length m. 66.40 culvert span m. 0.50 parapet Km. 60.400.....

(g) Contractor's Warehouse, rendezvous: Cantiere dell'Impresa e recapito .Work off Araoli (Hw. N°. 5 Km. 60.5).....

.....Magazin Caroli (Hw. N°. 5 Km. 71.5).....

(h) Amount of Contract (Lire): Ammontare del contratto (Lire) .....980.000 -.....

(i) Nature of Contract: Natura del contratto .....fixed fee contract.....

.....

(j) Contractors Available Equipment: Attrezzi di cui dispone l'Impresa ..1 truck, 1 roller.....

.....

(k) Required Materials: Materiali richiesti ....Cement 200 Qls.....

(l) Required Plant: Attrezzi richiesti .....nil.....

(m) Required Transport: Trasporto richiesto .....nil.....

APPROVAL RECOMMENDED: W. R. Gentry

.....W. R. GENTRY, CAPT. CMP. Date 22 Sept 44
Regional Engineer

APPROVED: 2/10 Thompson Mol 25/9/44

.....Chief, Public Works Division, P. W. & U. Sub-Commission Date.....

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) ~~Building~~ Roads, ~~Road Power Stn. Pumping Stn etc~~ and location S.S.n.5 — km. 62+202

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate ~~L.1.900.000+190.000=L.2.090.000,00~~

(d) Urgency of project High civil priority

(e) Probable time for completion 31-8-1944

(f) Special remarks Cement Ql. 20

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.090.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature [signature]
Official designation Chief Engineer Genio Civile (AA.SS.)
Date, and place Rome, 8 September 1944

(b) I agree with the preceding certificate and recommend approval.

W. P. Gentry Date 22 Sept 1944
W. P. GENTRY, CAPT., CMP

[illegible], or his representative

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) ~~Building~~ Road, ~~Road Power Stn. Pumping Sta. etc.~~ and location S.S.n.5 - km. 62+202

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate ~~L.1.900.000+190.000=L.2.090.000,00~~

(d) Urgency of project ~~High civil priority~~

(e) Probable time for completion 31-8-1944

(f) Special remarks Cement Ql. 20

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.090.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature [signature]
Official designation Chief Engineer Genio Civile (AA.SS.)
Date, and place Rome, 8 September 1944 -

(b) I agree with the preceding certificate and recommend approval.

W.P. Gentry Date 22 Sept 1944
W.P. GENTRY, CAPT. CMP.
Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] 25/9/44
Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. [signature] Lt. Col. R.E
Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC/2
(Contract)

94 94

Region ..IV.....
Province ...Rome.....

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al
for approval. One copy to be retained to H.Q., one copy returned to Regional Engineer, and one
H.Q. della Sottocommissione per l'approvazione-Una copia rimarrà al Q.G.,una sarà restituita al-
copy forwarded to Military Authority having jurisdiction.
l'Ing.Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Removing of Highway..N°..5."Tiburtina".Roma-Avezzano.Km...62.202.and.....
Strada, Ponte etc.

(b) Contractor ....S.I.C.E.L.P..Impresa.Costruzioni..... Km. 62.309
Impresa

(c) Address of Contractor: .....Via.Farnovo.2.-.Roma.....
Indirizzo dell'Impresa

(d) Number of Bids Received: ..1..only.-.Urgency..of.work.precluded..teking.extensive
Numero di offerte ricevute

(e) Reason for Award: .....Urgent.civil.priority..... bids
Motivo dell'aggiudicazione

.....

(f) Remarks: .Completion.date..15th.September..1944.-.Removing..of..road.with.....
Note

.retaining..wall,..length.of.removing.m...107.00.....

(g) Contractor's Warehouse, rendezvous: Work.off...in..Arsoli..(Hw..N°..5.Km..60.5).....
Cantiere dell'Impresa e recapito

.....Magazin.in.Caraoli.(Hw..N°..5.Km..71.5).....

(h) Amount of Contract (Lire): ....1,900,000.-.....
Ammontare del contratto (Lire)

(i) Nature of Contract: .....fixed.fee.contract.....
Natura del contratto

.....

(j) Contractor's Available Equipment: ...1..truck,..1.roller.....
Attrezzi di cui dispone l'Impresa

.....

(k) Required Materials: ....Cament.20...Qls.....
Materiali richiesti

(l) Required Plant: .....nil.....
Attrezzi richiesti

(m) Required Transport: .....nil.....
Trasporto richiesto

APPROVAL RECOMMENDED: W.R. GENTRY

.....W. R. GENTRY, CAPT. CMP...Date 22 Sept 44
Regional Engineer

APPROVED: 2708

W. Thompson Maj 25/9/44.
Chief, Public Works Division, P.W. & U. Sub-Commission.....Date.....

ALLEGATO N. 2

EL/ ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

1442

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPRCVALS)

I. (a) ~~Building~~, Bridge, Road, ~~Power~~ ~~Sewage~~ and location Route n.82 "Valle del Liri" Bridge reconstruction on Canale S.Domenico at Km.58+779, span m.4 and paving renewal - Province of Frosinone

(b) By contract ~~Force Account~~ by contract

(c) Amount of approximate estimate lire 700.000

(d) Urgency of project Bailey Bridge removed CIVIL PRIORITY urgent because the road is interrupted

(e) Probable time for completion two months

(f) Special remarks controlled materials ~~not needed~~ CEMENT 8 TONS

2. Certificates:

(a) Certified that che attached approximate estimate amounting to Lire 700.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile (A.A.S.S.)

Date, and place Rome, 16 August 1944

(b) I agree with the preceding certificat

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) [illegible], Bridge, Road, [illegible]
[illegible] and location Route n.82 "Valle del Liri" Bridge reconstruction on Canale S.Domenico at Km.58+779, span m.4 and paving renewal - Province of Frosinone

(b) By contract [illegible] by contract

(c) Amount of approximate estimate lire 700.000

(d) Urgency of project Bailey Bridge removed CIVIL PRIORITY urgent because the road is interrupted

(e) Probable time for completion two months

(f) Special remarks controlled materials ~~no needed~~ CEMENT 8 TONS

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 700.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile (A.A.S.S.)

Date, and place Rome, 16 August 1944

(b) I agree with the preceding certificate and recommend approval.

W.P. Fenty Capt CMP Date 26 Aug 1944

for Regional Engineer, or his representativ.

3. Approved. 2107

~~(Highway Funds)~~

(Other funds) [signature] 25/9/44

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. Gen. Ref. Ref. R.E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region IV

Province Frosinone (a)
Route N° 82

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della
for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge etc.: Reconstruction of bridge at Km. 58+779 of Route 82 on Canale S. Domenico, span m. 4 and paving renewal
Strada, Ponte etc.

(b) Contractor: S.A. GARBOLI
Impresa

(c) Address of Contractor: Via Veneto 7 - Roma
Indirizzo dell' Impresa

(d) Number of Bids Received: 2 bids received - 7 asked
Numero di offerte ricevute

(e) Reason for Award: Civil priority - Best price and terms of contract
Motivo dell'aggiudicazione

(f) Remarks: Time for completion 2 months
Note

Completion date 20 November 1944

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 480.000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee
Natura del contratto

(j) Contractor's Available Equipment: All equipment necessary for completion of work
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge etc.: Reconstruction of bridge at Km. 58+779 of Route 82 on Canale S. Domenico, span m. 4 and paving renewal
Strada, Ponte etc.

(b) Contractor: S.A. GARBOLI
Impresa

(c) Address of Contractor: Via Veneto 7 - Roma
Indirizzo dell' Impresa

(d) Number of Bids Received: 2 bids received - 7 asked
Numero di offerte ricevute

(e) Reason for Award: Civil priority - Best price and terms of contract
Motivo dell'aggiudicazione

(f) Remarks: Time for completion 2 months
Note

Completion date 20 November 1944

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 480.000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee
Natura del contratto

(j) Contractor's Available Equipment: All equipment necessary for completion of work
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 8 tons provided by Army
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W.P. Trenton Capt. CMP Date 19 Sept 44
for Regional Engineer

APPROVED: W. Thompson Maj Date 20/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

EL/ Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPRCVALS)

I. (a) ~~Existing~~ Bridge, Road, ~~Name~~ and location Route n.82 "Valle del Liri" Bridge reconstruction on Fibreno river at Km.58+792 span m.6,30 and paving renewal - Province of Frosinone

(b) By contract ~~existing~~ by contract

(c) Amount of approximate estimate lire 900.000,=

(d) Urgency of project Bailey Bridge removed CIVIL PRIORITY urgent because the road is interrupted

(e) Probable time for completion two months

(f) Special remarks controlled materials ~~are not required~~ CEMENT 13½ TONS

2. Certificates:

(a) Certified that che attached approximate estimate amounting to Lire 900.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile(A.A.S.S.)

Date, and place Rome, 16 August 1944

(b) I agree with the preceding certificate and recommend approval

W.D. Petrey Capt CMP Date 26 Aug 1944

for Regional Engineer, or his representative

3. Approved.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(c) Amount of approximate estimate lire 900.000.-

(d) Urgency of project Bailey Bridge removed CIVIL PRIORITY urgent because the road is interrupted

(e) Probable time for completion two months

(f) Special remarks controlled materials ~~are not required~~ CEMENT 13½ TONS

2. Certificates:

(a) Certified that che attached approximate estimate amounting to Lire 900.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile(A.A.S.S.)

Date, and place Rome, 16 August 1944

(b) I agree with the preceding certificate and recommend approval

W.H. Rentry Capt CMP Date 26 Aug 1944

for Regional Engineer, or his representative

3. Approved.

(~~Highway Fund~~)
(Other funds) 2405 [signature] Maj 25/9/44

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. GSR. Lt.Col.R.E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

#197

Region IV

Province Frosinone (a)
Route N° 82

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della
for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge etc.: Route 82 - Reconstruction of bridge at Km. 58+792 on Fibreno river span m. 6,30 and paving renewal
Strada, Ponte etc.

(b) Contractor S.A. GARBOLI
Impresa

(c) Address of Contractor: Via Veneto 7 - Roma
Indirizzo dell' Impresa

(d) Number of Bids Received: 3 bids received - 7 asked
Numero di offerte ricevute

(e) Reason for Award: Civil priority - Best price and terms of contract
Motivo dell'aggiudicazione

(f) Remarks: Time for completion 2 months
Note
Completion date 20 November 1944

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 800.000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee
Natura del contratto

Declassified E.O. 12356 Section 3.3/NND No. 785019

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della

for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge etc.: Route 82 - Reconstruction of bridge at Km. 58+792 on Fibreno river
Strada, Ponte etc. span m. 6,30 and paving renewal

(b) Contractor S.A. GARBOLI
Impresa

(c) Address of Contractor: Via Veneto 7 - Roma
Indirizzo dell' Impresa

(d) Number of Bids Received: 3 bids received - 7 asked
Numero di offerte ricevute

(e) Reason for Award: Civil priority - Best price and terms of contract
Motivo dell'aggiudicazione

(f) Remarks: Time for completion 2 months
Note
Completion date 20 November 1944

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 800.000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee
Natura del contratto

(j) Contractor's Available Equipment: All equipment necessary for completion of work
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 13½ tons 2%
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Pentony Capt CMP Date 19 Sept 44
for Regional Engineer

APPROVED: W. Thompson Maj 25/9/44.
Date
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ASC/1
(Estimate
Revised
7 June 44)

EL/

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

11 96

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building~~, Bridge, Road, ~~Power Stn, Pumping Stn etc~~, and location Route n.82 "della Valle del Liri" Reconstruction of a culvert 4 meter span at Km.58+445 ~~and surfacing repair — Province of Frosinone~~

(b) By contract ~~or direct labour~~ by contract

(c) Amount of approximate estimate lire 700.000

(d) Urgency of project Replaces Bailey Bridge Civilian Priority urgent - road interrupted

(e) Probable time for completion two months

(f) Special remarks controlled materials ~~are not needed~~ CEMENT 10 TONS

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 700.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile (AASS)

Date, and place ROME 16 August 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

~~and surfacing repair — Province of Frosinone~~

(b) By contract ~~or direct labour~~ by contract

(c) Amount of approximate estimate lire 700.000

(d) Urgency of project Replaces Bailey Bridge Civilian Priority urgent - road interrupted

(e) Probable time for completion two months

(f) Special remarks controlled materials ~~are not needed~~

CEMENT 10 TONS

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 700.000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile (AASS)

Date, and place ROME 16 August 1944

(b) I agree with the preceding certificate and recommend approval.

W.R. Fenry Capt CMP Date 26 Aug 1944

for Regional Engineer, or his representative.

3. Approved.

~~(Highway Fund)~~

(Other funds) 2403 W. Thompson Dlvl 2379/44.

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. GEN. W. Col. RE

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

M 96

Region IV

Province Frosinone (a)

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge etc.: Route 82 Km. 58+445 - Reconstruction of culvert 4 m. span and surfacing repair
Strada, Ponte etc.

(b) Contractor: S.A. GARBOLI
Impresa

(c) Address of Contractor: Via Veneto 7 - Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 3 bids received, 7 asked
Numero di offerte ricevute

(e) Reason for Award: Civilian priority, best price and terms of contract.
Motivo dell'aggiudicazione

(f) Remarks: Time for completion 2 months
Note

Date for completion 20 November 1944

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 640,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee
Natura del contratto

(j) Contractor's Available Equipment: All equipment necessary for completion of work
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) ~~Road~~; Bridge etc.: Route 82 Km. 58+445 - Reconstruction of culvert 4 m. span and surfacing repair
Strada, Ponte etc.

(b) Contractor: S.A. GARBOLI
Impresa

(c) Address of Contractor: Via Veneto 7 - Roma
Indirizzo dell' Impresa

(d) Number of Bids Received: 3 bids received, 7 asked
Numero di offerte ricevute

(e) Reason for Award: Civilian priority, best price and terms of contract.
Motivo dell'aggiudicazione

(f) Remarks: Time for completion 2 months
Note

Date for completion 20 November 1944

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 640,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee
Natura del contratto

(j) Contractor's Available Equipment: All equipment necessary for completion of work
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 10 tons provided by Army
Materiali richiesti

(l) Required Plant: nil 2402
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. R. Gentry

for Regional Engineer W.R. GENTRY, CAPT, CMP. Date 22 Sept 44

APPROVED: W. Thompson Maj

Chief, Public Works Division, P. W. & U. Sub-Commission Date 23/9/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

1195

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building, Bridge,~~ Road, ~~Sewer~~
~~Storm Drain, Sewer, Street,~~ and location S.S.n.5 km. 39+85 o

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.940.000+90.000=L.1.030.000.-

(d) Urgency of project High civil priority

(e) Probable time for completion 15-8-1944

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.030.000.e has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian (Signature

Declassified E.O. 12356 Section 3.3/NND No. 785019

~~FORMALES~~ - CAPITAL EXPENDITURE

(APPRCVALS)

I. (a) ~~Building, Bridge,~~ Road, ~~Sewer~~ ~~Sta. Paving Concrete~~ and location S.S.n.5"km. 39+85.0

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate L.940.000+90.000=L.1.030.000.-

(d) Urgency of project High civil priority

(e) Probable time for completion 15-8-1944

(f) Special remarks

2. Certificates:

(a) Certified that che attached approximate estimate amounting to Lire 1.030.000.0 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation ~~Chief Engineer Genio Civile (AA.SS.)~~
Date, and place Rome, 8 September 1944

(b) I agree with the preceding certificate and recommend approval.

W.P.T. Atty Capt CMP Date 20 Sept 1944

Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] 25/9/44.

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. G.R. RT. CH. R.E

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

M 95

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC/2
(Contract)

Region IV.....
Province Rome.....

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q. Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al O.G. della Sottocommissione per l'approvazione-Una copia rimarrà al O.G.,una sarà restituita all'Ing.Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

for approval. One copy to be retained to H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc.: Strada, Ponte etc. Retaining wall: Highway 5 "Tiburtine" Rome-Avezzano Km. 39.850

(b) Contractor Impresa S.I.C.E.L.P. Impresa Costruzioni

(c) Address of Contractor: Indirizzo dell'Impresa Via Fornovo 2 - Roma

(d) Number of Bids Received: Numero di offerte ricevute I only - Urgency of work precluded taking extensive bids

(e) Reason for Award: Motivo dell'aggiudicazione Civil priority I

(f) Remarks: Note Completion date 15th September 1944
Wall in masonry, length of wall m. 26.10.

(g) Contractor's Warehouse, rendezvous: Cantiere dell'Impresa e recapito Work office in Arsoli Hw. N° 5 Km. 60.5
Magazin in Carsoli (Hw. N° 5 Km. 71.5)

(h) Amount of Contract (Lire): Ammontare del contratto (Lire) 940.000 =

(i) Nature of Contract: Natura del contratto fixed fee

(j) Contractor's Available Equipment: Attrezzi di cui dispone l'Impresa 1 truck, 1 roller

(k) Required Materials: Materiali richiesti Cement 200 Qls.

(l) Required Plant: Attrezzi richiesti nil

(m) Required Transport: Trasporto richiesto nil

APPROVAL RECOMMENDED: W. P. & U. Sub-Comm. Capt. C.M.P. Date 20 Sept. 1944
for Regional Engineer

APPROVED: J. Thompson Lt Col Date 25/9/44.
Chief, Public Works Division, P. W. & U. Sub-Commission

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION

PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

MBI 45

ESTIMATE OF WORK TO BE CARRIED OUT
Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia **Costo**

Region .....

Province ROMA

(APPROVALS)
Approvazioni

1. (*a*) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località: Ponte sul fiume Arrone presso Maccarese - n°3 -

(*b*) By contract or direct labour
Per contratto o lavoro in economia: Appalto

(*c*) Amount of approximate estimate
Ammontare della perizia: 1.100.000,=

(*d*) Urgency of project:
Urgenza del progetto: Urgentissimo

(*e*) Probable time for completion
Data probabile per l'esecuzione: 120 giorni

(*f*) Special remarks
Note speciali: Urge per ragioni igieniche ed idrauliche

Occorrono materiali sotto controllo come all'elenco che si allega.-

2. **Certificates:**
Certificati

(*a*) Certified that the attached approximate estimate amounting to lire 1.100.000,=
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

M. Ing. L. [illegible]

IL DIRETTORE DEI LAVORI

Italian Engineer

Declassified E.O. 12356 Section 3.3/NND No. 785019

Perizia Costo Region

Province ROMA

(APPROVALS)
Approvazioni

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località: Ponte sul fiume Arrone presso Maccarese - n°3 -

(b) By contract or direct labour
Per contratto o lavoro in economia: Appalto

(c) Amount of approximate estimate
Ammontare della perizia: 1.100.000,=

(d) Urgency of project:
Urgenza del progetto: Urgentissimo

(e) Probable time for completion
Data probabile per l'esecuzione: 120 giorni

(f) Special remarks
Note speciali: Urge per ragioni igieniche ed idrauliche

Occorrono materiali sotto controllo come all'elenco che si allega.-

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire 1.100.000,=
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature / Firma: [signature]

Official designation / Designazione ufficiale: IL DIRETTORE DEI LAVORI

Date, and place / Data e luogo: 30 AGO '44

(b) I agree with the preceding certificate and recommend approval.

A.R. Mucci, Maj for Regional Engineer, or his representative. Date 1 Sept '44

2. **Approved.** ~~(Highway Fund)~~ 2399
(Other funds) [signature] Chief, Public Works Div. P. W. & U. Sub-Comm. A.C.C. Mar 15/9/44

3. **Approved.** for G.E.R. - H. Pd. R.E
Director Public Works and Utilities. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION
PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

46
M 80

ESTIMATE OF WORK TO BE CARRIED OUT
Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub - Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia **Costo**

Region .....

(APPROVALS)
Approvazioni

Province Roma

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località: Ponte sul fiume Arrone al Km. 1 sulla Via del Fontanile di Mezzaluna - n° 4

(b) By contract or direct labour
Per contratto o lavoro in economia: Appalto

(c) Amount of approximate estimate
Ammontare della perizia: 670.000,=

(d) Urgency of project:
Urgenza del progetto: Urgentissimo

(e) Probable time for completion
Data probabile per l'esecuzione: 80 giorni

(f) Special remarks
Note speciali: Urge per ragioni igieniche ed idrauliche

Occorrono materiali sotto controllo come all'elenco che si allega.-

2. Certificates:
Certificati

(a) Certified that the attached approximate estimate amounting to lire 670.000,=
Certifico che l'accluse perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
Ingegnere Italiano

Signature
Firma: [signature]

Official designation
Designazione ufficiale: IL DIRETTORE DEI LAVORI

Date, and place
Data e luogo: 24 AGO 944

(b) I agree with the preceding certificate and recommend approval.

A.R. Michel, Maj. Date 1 Sept. '44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Pubblici

ESTIMATE - CAPITAL EXPENDITURE

Perizia — Costo

Region

(APPROVALS)

Approvazioni

Province Roma

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località Ponte sul fiume Arrone al Km. 1 sulla Via del Fontanile di Mezzaluna - n° 4

(b) By contract or direct labour Appalto
Per contratto o lavoro in economia

(c) Amount of approximate estimate 670.000,=
Ammontare della perizia

(d) Urgency of project: Urgentissimo
Urgenza del progetto

(e) Probable time for completion 80 giorni
Data probabile per l'esecuzione

(f) Special remarks Urge per ragioni igieniche ed idrauliche
Note speciali

Occorrono materiali sotto controllo come all'elenco che si allega.-

2. Certificates:
Certificati

(a) Certified that the attached approximate estimate amounting to lire 670.000,=
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer / Ingegnere Italiano

Signature Firma

Official designation Designazione ufficiale IL DIRETTORE DEI LAVORI

Date, and place Data e luogo 14 AGO 944

(b) I agree with the preceding certificate and recommend approval.

A. Michel, Maj. Date 1 Sept. '44
for Regional Engineer or his representative.

2. Approved. ~~(Highway Fund)~~ 2398
(Other funds) E. J. Thompson Mot 179/44
Chief, Public Works Div. P. W. & U. Sub-Comm. A.C.C.

3. Approved. G.E.R. Lt. Col. R.E
for Director Public Works and Utilities. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

FORM ACC. 1
(Estimate Rev - 7 June 44)

ALLIED CONTROL COMMISSION

PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

47

M-77

ESTIMATE OF WORK TO BE CARRIED OUT
Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub - Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia **Costo**

Region .....

Province R O M A

(APPROVALS)
Approvazioni

1. (*a*) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località **Ponte sul fiume Arrone sulla via del Fontanile di Mezzaluna - n°5 -**

(*b*) By contract or direct labour
Per contratto o lavoro in economia **Appalto**

(*c*) Amount of approximate estimate
Ammontare della perizia **670.000.=**

(*d*) Urgency of project:
Urgenza del progetto **Urgentissimo**

(*e*) Probable time for completion
Data probabile per l'esecuzione **80 giorni**

(*f*) Special remarks
Note speciali **Urge per ragioni igieniche ed idrauliche**

Occorrono materiali sotto controllo come all'elenco che si allega

2. Certificates:
Certificati

(*a*) Certified that the attached approximate estimate amounting to lire **670.000,=**
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
Ingegnere Italiano

Signature
Firma

Official designation
Designazione ufficiale

Date, and place
Data e luogo Roma 19 ottobre 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Works.
Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia Costo

Region

Province R O M A

(APPROVALS)
Approvazioni

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Ponte sul fiume Arrone
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località sulla via del Fontanile di

(b) By contract or direct labour Appalto Mezzaluna - n°5 -
Per contratto o lavoro in economia

(c) Amount of approximate estimate 670.000.=
Ammontare della perizia

(d) Urgency of project: Urgentissimo
Urgenza del progetto

(e) Probable time for completion 80 giorni
Data probabile per l'esecuzione

(f) Special remarks Urge per ragioni igieniche ed idrauliche
Note speciali

Occorrono materiali sotto controllo come all'elenco che si allega

2. Certificates:
Certificati

(a) Certified that the attached approximate estimate amounting to lire 670.000,=
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
Ingegnere Italiano

Signature
Firma

Official designation
Designazione ufficiale

Date, and place Roma 19 ottobre 44
Data e luogo

(b) I agree with the preceding certificate and recommend approval.

A Michel, 1st Lt. C.E. Date 1 Sept. 44
for Regional Engineer, or his representative.

2. Approved. ~~(Highway Fund)~~
(Other funds) for W. T. Thompson Jr. Col. 18/9/44.
Chief, Public Works Div. P. W. & U. Sub-Comm. A.C.C.

3. Approved. GEN. Lt. Col. R.E
for Director Public Works and Utilities. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location ~~15,60 meter span~~ _____

~~Bridge at km.60+850 of route n.4 "Salaria"~~ _____

(b) By contract or direct labour ~~by contract~~ _____

(c) Amount of approximate estimate ~~L. 1.850.000,00+185.000,00 =~~ _____

~~L. 2.050.000,00~~

(d) Urgency of project ~~High civil priority~~ _____

(e) Probable time for completion _____

(f) Special remarks ~~cement tons 15~~ _____

_____ ~~bricks 80,000~~ _____

_____ ~~Poles 35 each one~~ _____

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~2,050,000,00~~ 1,850,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature _____

Official designation Chief Engineer Genio Civile (AA.SS.)

Date, and place ~~Rom,~~ 1 Settembre 1944

(b) I agree with the preceding certificate and recommend approval

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(APPRCVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumging Stn etc, and location ~~15,60 meter span~~ ~~Bridge at km.60+850 of route n.4 " Salaria "~~

(b) By contract or direct labour ~~by contract~~

(c) Amount of approximate estimate ~~L. 1.850.000,00~~ L85.000,00 = ~~L. 2.050.000,00~~

(d) Urgency of project ~~High civil priority~~

(e) Probable time for completion

(f) Special remarks ~~cement tons 15~~ ~~bribs 80,000~~ ~~Power 35 watt mbe~~

2. Certificates:

(a) Certified that che attached approximate estimate amounting to Lire ~~2,050,000,00~~ 1,850,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Chief Engineer Genie Civile (AA.SS.)
Date, and place ~~Rm,~~ 1 ~~Settembre~~ 1944

(b) I agree with the preceding certificate and recommend approval

W.T. Pentry Capt CMP Date 11 Sept 1944
for Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] 1379/44

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. GEN. / Lt. Col. R.E

for Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC/2
(Contract)

Region .IV.....
Province .....

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q. for approval. One copy to be retained to H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al G.G. della Sottocommissione per l'approvazione-Una copia rimarrà al Q.G.,una sarà restituita all'Ing.Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Strada, Ponte etc. .15,60.meter.span.Bridge.at.Km.60+850..of..Route.4.."Salaria"

(b) Contractor Impresa .....Vincenzo.CECI.....

(c) Address of Contractor: Indirizzo dell'Impresa .....Via..Ombrone..14..m..Roma.....

(d) Number of Bids Received: Numero di offerte ricevute .....4.received.9.asked.....

(e) Reason for Award: Motivo dell'aggiudicazione .....Urgent..civil.priority..m.lowest.price.and.best.....terms..of..contract.....

(f) Remarks: Note .....Completion.65.days.....Date.for.completion..4th.November.1944.....

(g) Contractor's Warehouse, rendezvous: Cantiere dell'Impresa e recapito ....Km...60,850...job..site.....

(h) Amount of Contract (Lire): Ammontare del contratto (Lire) .....1,875,000.=.....

(i) Nature of Contract: Natura del contratto .....fixed.fee.....

(j) Contractor's Available Equipment: Attrezzi di cui dispone l'Impresa ..All.equipment.necessary..for..completion..of..work.....

(k) Required Materials: Materiali richiesti ..Cement..15..tons,..Bricks.80,000.=.....

(l) Required Plant: Attrezzi richiesti .....nil.....

(m) Required Transport: Trasporto richiesto ....nil.....

APPROVAL RECOMMENDED: W.P. Pentry 2395 Capt CMP ..... Date 13 Sept 1944
Regional Engineer

APPROVED: for [illegible] Lt Col ..... Date 13/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission

T./ENG.DIV./103.36

Form. ACC/1
(Estimate Revised 7 June 44).

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Wokrs.

M.R. 1:200.000
Sht. 16/925.240

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location Progetto per la ricostruzione definitiva del Ponte di Cottanello,sulla Provinciale Fontecerro. (Bdg. No 2.)

(b) By contract or direct labour Contratto

(c) Amount of approximate estimate £.3.300.000(Tremilionitrecentomila)

(d) Urgency of project Urgente

(e) Probable time for completion giorni novanta

(f) Special remarks Giusta quanto risulta dall'allegato modulo,per l'esecuzione dei lavori,occorrono Ql.1300 di cemento uso Portland.
Controlled materials reqd. 130 tons Cement

2. **Certificates.**

(a) Certified that the attached approximate estimate amounting to Lire 3.300.000.=
has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature Ing. Ballio Manatelli V° per l'ING. CAPO DEL GENIO CIVILE
Official designation Ing.Capo dell'Amm/ne Provinciale
Date, and place Rieti, 23 Agosto 1944

(b) I agree with the preceding certificate and recommend approval.

T. L. Spriggs Capt Date 25 Aug 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Estimate of Work to be Carried Out

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Wokrs.

M.R. 1:200.000
Sht. 16/925.240

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location Progetto per la ricostruzione definitiva del Ponte di Cottanello, sulla Provinciale Fontecerro. (Bdg. No 2.)

(b) By contract or direct labour Contratto

(c) Amount of approximate estimate £. 3.300.000 (Tremilionitrecentomila)

(d) Urgency of project Urgente

(e) Probable time for completion giorni novanta

(f) Special remarks Giusta quanto risulta dall'allegato modulo, per l'esecuzione dei lavori, occorrono Ql. 1300 di cemento uso Portland.
Controlled materials reqd. 130 tons Cement

2. **Certificates.**

(a) Certified that the attached approximate estimate amounting to Lire 3.300.000.-

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature Ing. Ballio Venanzio V° p. L'ING. CAPO DEL GENIO CIVILE
Official designation Ing. Capo dell'Amm/ne Provinciale
Date, and place Rieti, 22 Agosto 1944

(b) I agree with the preceding certificate and recommend approval.

T. J. Spriggs Capt Date 25 Aug 44
~~Regional Engineer, or his representative~~

3. **Approved.**

~~(Highway Fund)~~
(Other funds)

I agree with the preceding certificate and recommend approval
A.G. Eano. Major 2.23[illegible] Regional Eng., 4th Sept. 1944.
Thompson Maj. 15/9/44
Chief, Public Works Div. P. W. & U. Sub-Comm. A. C. C.

4. **Approved.**

G.E.R. Lt. Col. R.E
for. Director, P. W. & U. Sub-Commission A. C. C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/1
(Estimate
Revised
7 June 44)

Note. This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location 6,00 meter span Bridge at Kg. 61+900 of route n.4 Salaria

(b) By contract or direct labour by contract

(c) Amount of approximate estimate L.1.~~850~~.000 + 115.000 = 1.300.00

(d) Urgency of project High civil property

(e) Probable time for completion

(f) Special remarks Cement 5 Tons
Bricks 60.000
~~Timber 20 meter cube~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.300.000,00 ~~1.185.000~~. has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature
Official designation Chief Engineer Genio Civile (A.A.S.S.)
Date, and place Roma 31 August 1944

(b) I agree with the preceding certificate and recommend approval

Declassified E.O. 12356 Section 3.3/NND No. 785019

1. (a) Building, Bridge, Road, Power Stn, Pumging Stn etc, and location 6,00 meter span Bridge at Kg. 61+900 of route n.4 Salaria

(b) By contract or direct labour by contract

(c) Amount of approximate estimate L.1.~~850~~.000 + 115.000 = 1.300.00

(d) Urgency of project High civil property

(e) Probable time for completion

(f) Special remarks Cement 5 Tons
Bricks 60.000
~~Timber 20 meter cube~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.300.000,00 / 1.185.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature [signature]
Official designation Chief Engineer Genio Civile (A.A.S.S.)
Date, and place Rom. 31 August 1944

(b) I agree with the preceding certificate and recommend approval.

W.P. Kirby-Capt CMP Date 13 Sept 1944
Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] 2393 15/9/44
Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. GEH. / Lt. Col. K.E.

for Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC/2
(Contract)

Region .....
Province .....

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H.Q. for approval. One copy to be retained to H.Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al G.G. della Sottocommissione per l'approvazione-Una copia rimarrà al G.G.,una sarà restituita all'Ing.Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Strada, Ponte etc. 6,00 meters span Bridge at Km. 61+900 of Route 4. "Salaria"

(b) Contractor Impresa ..... Vincenzo GECI .....

(c) Address of Contractor: Indirizzo dell'Impresa ..... Via Ombrone 14 - Roma .....

(d) Number of Bids Received: Numero di offerte ricevute ..... 4 received, 9 asked .....

(e) Reason for Award: Motivo dell'aggiudicazione ..... Urgent civil priority = lowest price and best terms of contract .....

(f) Remarks: Note ..... Completion 65 days
Date for completion 4th November 1944 .....

(g) Contractor's Warehouse, rendezvous: Cantiere dell'Impresa e recapito .... Km. 61,900 job site .....

(h) Amount of Contract (Lire): Ammontare del contratto (Lire) ..... 1,185,000.= .....

(i) Nature of Contract: Natura del contratto ..... fixed fee .....

(j) Contractor's Available Equipment: Attrezzi di cui dispone l'Impresa ..... All equipment necessary for completion of work .....

(k) Required Materials: Materiali richiesti ..... Cement 5 tons, Bricks 60.000.= .....

(l) Required Plant: Attrezzi richiesti ..... nil .....

(m) Required Transport: Trasporto richiesto ..... nil .....

APPROVAL RECOMMENDED: D.W.Rentoul Capt CMP for Regional Engineer ..... Date 13 Sept 1944

APPROVED: J.H.Thompson Lt Col for Chief, Public Works Division, P.W. & U. Sub-Commission ..... Date 15/9/44

2392

1175

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) ~~Building~~, Bridge, ~~Road~~, Power Stn, Pumping Stn etc, and location ~~S.S. n° 82 km. 93 + 840~~

(b) By contract ~~or direct labour~~ ~~contract~~ fixed fee

(c) Amount of approximate estimate £ 550.000 + 50.000 = £ 600.000 =

(d) Urgency of project High civil priority

(e) Probable time for completion 31 October 1944

(f) Special remarks cement q.l 64

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 550.000 / 600.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature

Official designation Chief Engineer Genio Civile (AAUC)

Date, and place Rome 29 August 1944

...certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building~~, Bridge, ~~Road~~, Power Stn, Pumping Stn etc, and location ~~S.S. Nº 82 km. 53 + 240~~

(b) By contract ~~or direct labour~~ ~~contract~~ fixed fee

(c) Amount of approximate estimate £ 550.000 + 50.000 = £ 600.000 =

(d) Urgency of project ~~High civil priority~~

(e) Probable time for completion ~~31 October 1944~~

(f) Special remarks ~~cement q.l 64~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 550,000 600.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature

Official designation ~~Chief Engineer Genio Civile (AAUS)~~

Date, and place ~~Rome 29 August 1944~~

(b) I agree with the preceding certificate and recommend approval.

W.H.Pretty Capt CMP Date 12 Sept 1944

for Regional Engineer, or his representative.

3. Approved.

~~(Highway Fund)~~
(Other funds) W. Thompson Lt Col 15/9/44

Chief, Public Works Div. P.W. & U. Sub-Comm. ACC.

4. Approved. GER. Lt. Col. K.E

for Director, P.W. & U. Sub-Commission A.C.C.

2397

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form. ACC/2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc : Road (Strada Statale) No. 82 Avezzano Sora, bridge on Km. 53.240

(b) Contractor : Società Anonima Garboli

(c) Address of Contractor : Rome, Via Veneto 7,

(d) Number of Bids Received : one only

(e) Reason for Award : urgent civilian priority

(f) Remarks : Completion date for bridge reconstruction : 31. X. 1944. Bridge rebuilt the 30 th of november 1944. Bridge will be rebuilt in walls of stone with arch in bricks of 1,85 meters.

(g) Contractor's Warehouse, rendezvous : Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge, Casa colonica Gismondi.

(h) Amount of Contract (Lire) : 550.000.-- + 50.000 = £. 600.000.-

(i) Nature of Contract : Fixed fee

(j) Contractor's Available Equipment : 6 trucks, 2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

(k) Required Materials : Ton. 6,4 of cement; N. 5900 of bricks, mc. 4 of timber. +

(l) Required Plant :

(m) Required Transport : Mechanical parts and tires for Bianchi Miles

Declassified E.O. 12356 Section 3.3/NND No. 785019

Public Works and Utilities Sub-Commission
APO 394

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc :* Road (Strada Statale) No. 82 Avezzano Sora, bridge on Km. 53.240

(b) *Contractor :* Società Anonima Garboli

(c) *Address of Contractor :* Rome, Via Veneto 7,

(d) *Number of Bids Received :* one only

(e) *Reason for Award :* urgent civilian priority

(f) *Remarks :* Completion date for bridge reconstruction : 31. X. 1944. Bridge rebuilt the 30 th of november 1944. Bridge will be rebuilt in walls of stone with arch in bricks of 1,85 meters.

(g) *Contractor's Warehouse, rendezvous :* Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge, Casa colonica Gismondi.

(h) *Amount of Contract (Lire) :* 550.000.== + 50.000 = £. 600.000.--

(i) *Nature of Contract :* Fixed fee

(j) *Contractor's Available Equipment :* 6 trucks, 2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

(k) *Required Materials :* Ton. 6,4 of cement; N. 5900 of bricks, mc. 4 of timber. + ql. 1,90 bitumen

(l) *Required Plant :*

(m) *Required Transport :* Mechanical parts and tires for Bianchi Miles and Mediolanum, Citroen 6V, and Fiat 18 BL trucks.

APPROVAL RECOMMENDED: W. P. Gentry Dpt CMP *Date* 12 Sept 1944
for Regional Engineer

APPROVED : 239 W. Thompson Jr Lt Col *Date* 15/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

1124

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power ~~Str, Pamping~~ Sun e~~ey~~ and Location ~~Repressess Refrigeration~~ S.S. N° 82 Km. 53 + 165

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate £ 800.000 = + 100.000 = £ 900 000 =

(d) Urgency of project High civil priority

(e) Probable time for completion 31 Oct. 1944

(f) Special remarks cement q.l 75

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 800.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature
{ Official designation Chief Engineer Genio Civile (AASS)
{ Date, and place Rome 29 August 1944

(b) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power ~~Str, Pumping~~ Sub station and location S.S. N° 82 Km. 33 + 165

(b) By contract or direct labour contract - fixed fee

(c) Amount of approximate estimate £ 800.000 = + 100.000 = £ 900.000 =

(d) Urgency of project High civil priority

(e) Probable time for completion 31 Oct. 1944

(f) Special remarks cement q.l 76

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 800.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature

Official designation Chief Engineer Genio Civile (AASS)

Date, and place Rome 29 August 1944

(b) I agree with the preceding certificate and recommend approval.

D. R. Pentry Capt. CMP Date 12 Sept 1944

for Regional Engineer, or his representative.

3. Approved. 2389

~~(Highway Fund)~~

(Other funds) F. L. Thompson Nov 15/9/44

Chief, Public Works Div. P.W. & U. Sub-Comm. ACC.

4. Approved. GER. Lt Col. R.E

for Director, P.W. & U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

A-3

HEADQUARTERS
ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission
APO 394

Form. ACC/2
(Contract)

M-14

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc : Road (Strada Statale) n. 82 Avezzano Sora, bridge on km. 53.165

(b) Contractor : Società Anonima Garboli

(c) Address of Contractor : Rome, Via Veneto 7,

(d) Number of Bids Received : one only

(e) Reason for Award : urgent civiliqn priority

(f) Remarks : Completion date for bridge reconstruction: 31 oct.1944 Bridge rebuilt the 30 th of nov. 1944. Bridge will be rebuilt in walls of stone with arch in bricks of 4.10 meters.

(g) Contractor's Warehouse, rendezvous : Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge : Casa Colonica Gismondi.

(h) Amount of Contract (Lire) : 800.000.- + 100.000 = £. 900.000

(i) Nature of Contract : Fixed fee

(j) Contractor's Available Equipment : 6 trucks, 2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

(k) Required Materials : Ton. 7,6 of cement; n. 15200 of bricks, mc. 12 of timber + + qli 3,80 of bitumen

(l) Required Plant : None

Declassified E.O. 12356 Section 3.3/NND No. 785019

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc :* Road (Strada Statale) n. 82 Avezzano Sora, bridge on km. 53.165

(b) *Contractor :* Società Anonima Garboli

(c) *Address of Contractor :* Rome, Via Veneto 7,

(d) *Number of Bids Received :* one only

(e) *Reason for Award :* urgent civilian priority

(f) *Remarks :* Completion date for bridge reconstruction: 31 oct.1944 Bridge rebuilt the 30 th of nov. 1944. Bridge will be rebuilt in walls of stone with arch in bricks of 4.10 meters.

(g) *Contractor's Warehouse, rendezvous :* Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge : Casa Colonica Gismondi.

(h) *Amount of Contract (Lire) :* 800.000.- + 100.000 = £. 900.000

(i) *Nature of Contract :* Fixed fee

(j) *Contractor's Available Equipment :* 6 trucks, 2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

(k) *Required Materials :* Ton. 7,6 of cement; n. 15200 of bricks, mc. 12 of timber + qli 3,30 of bitumen,

(l) *Required Plant :* None

(m) *Required Transport :* Mechanical parts and tires for Bianchi Miles and Mediolanum, Citroen 6V, and Fiat 18 BL trucks.

APPROVAL RECOMMENDED: W. P. Ventry Capt CMP Date 12 Sept 1944

Regional Engineer

APPROVED: 2383 C. J. Thompson Maj Date 15/9/44

Chief, Public Works Division, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

M 73

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building~~, Bridge, ~~Road, Power Sew., Pumping Sta. etc.,~~ and location S.S. N° 82 km. 53 + 070

(b) By contract ~~or Direct Labour~~ contract fixed fee ℓ

(c) Amount of approximate estimate £ 650.000 + 70.000 = £ 720.000 =

(d) Urgency of project High civil priority

(e) Probable time for completion 15 Oct. 1944

(f) Special remarks cement cl. 30

2. Certificates:

650.000

(a) Certified that the attached approximate estimate amounting to Lire 720.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer (Signature [signature]
(Official designation Chief Engineer Genio Civile (AASS)
(Date, and place Rome 29 August 1944

(b) I agree with the preceding certificate and recommend approval.

[signature] Rome 29 August 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building~~, Bridge, ~~Road, Power Sew, Pumping Stn. etc, and~~ location S.S. N° 82 km. 53 + 070

(b) By contract ~~or Direct Labour~~ contract fixed fee

(c) Amount of approximate estimate £ 650.000 + 70.000 = £ 720.000 =

(d) Urgency of project High civil priority

(e) Probable time for completion 15 Oct. 1944

(f) Special remarks cement cl. 30

2. Certificates:

650.000

(a) Certified that the attached approximate estimate amounting to Lire 720.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer (Signature

(Official designation Chief Engineer Genio Civile (AASS)

(Date, and place Rome 29 August 1944

(b) I agree with the preceding certificate and recommend approval.

W. F. Gentry Capt CMP Date 12 Sept 1944

Regional Engineer, or his representative.

3. Approved.

~~(Highway Fund)~~
(Other funds) 2387 Mol 15/9/44

Chief, Public Works Div. P.W. & U. Sub-Comm. ACC.

4. Approved. GEA Lt. Col. R.E

for Director, P.W. & U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-13

Form. ACC12
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ.. for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc :* Road(Strada Statale) n. 82 Avezzano Sora : bmidge on km.53.070

(b) *Contractor :* Società Anonima Garboli

(c) *Address of Contractor :* Rome, Via Veneto 7,

(d) *Number of Bids Received :* one only

(e) *Reason for Award :* urgent civilian priority

(f) *Remarks :* Completion date for bridge reconstruction : 15 oct.1944 - Bridge rebuilt the 15 nov. 1944. Bridge will be rebuilt in walls of stone with arch in beicks of 3.80 meters.

(g) *Contractor's Warehouse, rendezvous :* Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge : Casa Colonica Gismondi

(h) *Amount of Contract (Lire) :* 650.000.- + 70.000 = £. 720.000.-

(i) *Nature of Contract :* fixed fee

(j) *Contractor's Available Equipment :* 6 troks,2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

Materials : Ton. 3 of cement; n. 13.000. of bricks; mc. 7 of timber + gli 3,10 of bitumen

Declassified E.O. 12356 Section 3.3/NND No. 785019

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc :* Road(Strada Statale) n. 82 Avezzano Sora : bridge on km.53.070

(b) *Contractor :* Società Anonima Garboli

(c) *Address of Contractor :* Rome, Via Veneto 7.

(d) *Number of Bids Received :* one only

(e) *Reason for Award :* urgent civilian priority

(f) *Remarks :* Completion date for bridge reconstruction : 15 oct.1944 - Bridge rebuilt the 15 nov. 1944. Bridge will be rebuilt in walls of stone with arch in beicks of 3.80 meters.

(g) *Contractor's Warehouse, rendezvous :* Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge : Casa Colonica Gismondi

(h) *Amount of Contract (Lire):* 650.000.- + 70.000 = £. 720.000.-

(i) *Nature of Contract :* fixed fee

(j) *Contractor's Available Equipment :* 6 trcks,2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

(k) *Required Materials :* Ton. 3 of cement; n. 13.000. of bricks; mc. 7 of timber ± q.li 3,10 di bitumen

(l) *Required Plant :*

(m) *Required Transport :* Mechanical parts and tires for Bianchi Miles and Mediolanum, Citicen 6V, and Fiat 18 BL trucks.

APPROVAL RECOMMENDED: W. P. Fenton Capt CMP *Date* 12 Sept 1944
for Regional Engineer

APPROVED : W. Thompson Lt Col *Date* 13/9/44.
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

M 72

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location S.S. N° 82 Km. 50 + 070

(b) By contract ~~or direct labour~~ contract fixed fee

(c) Amount of approximate estimate £ 650.000 + 70.000 = £ 720.000 =

(d) Urgency of project High civil priority

(e) Probable time for completion 25 oct. 1944

(f) Special remarks cement ql. 56

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 650.000 720.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature
Official designation Chief Engineer Genio Civile (AASS)
Date, and place Rome 29 August 1944

(b) [illegible]

Declassified E.O. 12356 Section 3.3/NND No. 785019

to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location S.S. N° 82 Km. 50 + 070

(b) By contract ~~or direct labour~~ contract fixed fee

(c) Amount of approximate estimate £650.000 + 70.000 = £720.000=

(d) Urgency of project High civil priority

(e) Probable time for completion 15 oct. 1944

(f) Special remarks cement ql. 56

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 650,000 720.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Chief Engineer Genio Civile (AASS)
Date, and place Roma 29 August 1944

(b) I agree with the preceding certificate and recommend approval.

W.P. Kentry Dept CMP Date 12 Sept 1944

for Regional Engineer, or his representative.

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] 15/9/44

2380

Chief, Public Works Div. P.W.& U.Sub-Comm.ACC.

4. Approved. GER. - Lt. Col. R.E

for Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

V-3

11-72

Form. ACC/2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc :* Road(Strada Statale)n. 82 Avezzano Sora, bridge on km. 50.070

(b) *Contractor :* Società Anonima Garboli

(c) *Address of Contractor :* Rome, Via Veneto 7,

(d) *Number of Bids Received :* one only

(e) *Reason for Award :* urgent civilian priority

(f) *Remarks :* Completion date for bridge reconstruction : 15 oct. 1944. Bridge rebuilt the 15 nov. 1944. Bridge will be rebuilt in walls of stone with arch in bricks of 3.80 meters.

(g) *Contractor's Warehouse, rendezvous :* Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge, Casa Colonica Gismondi

(h) *Amount of Contract (Lire) :* 650.000.- + 70.000 = £. 720.000.-

(i) *Nature of Contract :* fixed fee

(j) *Contractor's Available Equipment :* 6 trucks, 2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works

Declassified E.O. 12356 Section 3.3/NND No. 785019

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc :* Road(Strada Statale)n. 82 Avezzano Sora, bridge on km. 50.070

(b) *Contractor :* Società Anonima Garboli

(c) *Address of Contractor :* Rome, Via Veneto 7,

(d) *Number of Bids Received :* one only

(e) *Reason for Award :* urgent civilian priority

(f) *Remarks :* Completion date for bridge reconstruction : 15 oct. 1944. Bridge rebuilt the 15 nov. 1944. Bridge will be rebuilt in walls of stone with arch in bricks of 3.80 meters.

(g) *Contractor's Warehouse, rendezvous :* Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge, Casa Colonica Gismondi

(h) *Amount of Contract (Lire) :* 650.000.- + 70.000 = £. 720.000.-

(i) *Nature of Contract :* fixed fee

(j) *Contractor's Available Equipment :* 6 trucks, 2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

(k) *Required Materials :* Ton. 5,6 of cement; n. 10.100. of bricks; mc.6 of timber +

(l) *Required Plant :* + q.li 2,60 of bitumen

(m) *Required Transport :* Mechanical parts and tires for Bianchi Miles and Mediolanum, Citroen 6V, and Fiat 18 BL trucks.

APPROVAL RECOMMENDED: W. R. Terry Capt CMP Date 12 Sept 1944
for Regional Engineer

APPROVED: 2384 W. Thompson Maj Date 13/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

M11

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Reworking~~, Bridge, ~~Road Power~~
~~Reworking Bridge Road Power~~ and location S.S. N° 82 km. 49+980

(b) By contract ~~contract~~ contract fixed fee £

(c) Amount of approximate estimate £ 800.000 + 100.000 = £ 900.000

(d) Urgency of project High civil priority

(e) Probable time for completion 31 oct. 1944

(f) Special remarks cement ql. 162

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 800.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature

Official designation Chief Engineer Genio Civile (AASS)

Date, and place Rome August 1944

(b) I have examined with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Buxwxdxxxxx~~, Bridge, ~~Fxxxxxxxxxxxx~~ location S.S. N° 82 km. 49+980

(b) By contract ~~xxxxxxxxxxxxxxx~~ contract fixed fee £

(c) Amount of approximate estimate £ 800.000 + 100.000 = £ 900.000

(d) Urgency of project High civil priority

(e) Probable time for completion 31 oct. 1944

(f) Special remarks cement cl. 162

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 900.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Chief Engineer Genio Civile (AASS)
Date, and place Rome August 1944

(b) I agree with the preceding certificate and recommend approval.

W. P. Henry Capt CMP Date 12 Sept 1944
for Regional Engineer, or his representative.

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] 2388 Col 1379/44

Chief, Public Works Div. P.W. & U. Sub-Comm. ACC.

4. Approved. Gen. Ft. Col. R.F

for Director, P.W. & U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC/2
(Contract)

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc : Road(Strada Statale)n. 82 Avezzano Sora, bridge on. km.49.980

(b) Contractor : Società Anonima Garboli

(c) Address of Contractor : Rome, Via Veneto 7,

(d) Number of Bids Received : one only

(e) Reason for Award : urgent civilian priority

(f) Remarks : Completion date for bridge reconstruction: 31,oct.1944 Bridge rebuilt the 30 th of nov.1944. Bridge will be rebuilt in ~~wa~~ concrete and steel with an opening of 8.00 meters

(g) Contractor's Warehouse, rendezvous : Central Magazine and Officie in Sora Via Stazione 44 small magazine near the bridge : casa colonica

(h) Amount of Contract (Lire) : 800.000.- + 100.000 = £. 900.000

(i) Nature of Contract : fixed fee

(j) Contractor's Available Equipment : 6 trucks, 2 steamrollers,2 tank carts, machines for bitumen, general equipment for works.

(k) Required Materials : Ton.16,2 of cement; nmc. 14 of timber + qli 3,8 of bitumen

(l) Required Plant :

(m) Required Transport: Mechanical parts and tires for Bianchi Miles and Mediolanum, Citroen 6V, and Fiat 18 BL trucks.

Declassified E.O. 12356 Section 3.3/NND No. 785019

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc* : Road(Strada Statale)n. 82 Avezzano Sora, bridge on. km.49.980

(b) *Contractor* : Società Anonima Garboli

(c) *Address of Contractor* : Rome, Via Veneto 7,

(d) *Number of Bids Received* : one only

(e) *Reason for Award* : urgent civilian priority

(f) *Remarks* : Completion date for bridge reconstruction: 31,oct.1944 Bridge rebuilt the 30 th of nov.1944. Bridge will be rebuilt in ~~wall~~ concrete and steel with an opening of 8.00 meters

(g) *Contractor's Warehouse, rendezvous* : Central Magazine and Officie in Sora Via Stazione 44 small magazine near the bridge : casa colonica

(h) *Amount of Contract (Lire)* : 800.000.- + 100.000 = £. 900.000

(i) *Nature of Contract* : fixed fee

(j) *Contractor's Available Equipment* : 6 trucks, 2 steamrollers,2 tank carts, machines for bitumen, general equipment for works.

(k) *Required Materials* : Ton.16,2 of cement; nmc. 14 of timber + qli 3,8 of bitumen

(l) *Required Plant* :

(m) *Required Transport* : Mechanical parts and tires for Bianchi Miles and Mediolanum, Citroen 6V, and Fiat 18 BL trunks.

APPROVAL RECOMMENDED: W.P. Entry Capt CMP *Date* 12 Sept 1944
for Regional Engineer

APPROVED: J. Thompson Lt Col *Date* 15/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power ~~Water Supply, Pumping Sin etc,~~ and location ~~S.S. 2ª 88 km. 49 + 920~~

(b) By contract ~~or direct labour~~

(c) Amount of approximate estimate ~~Contract~~ fixed fee £ 550.000 + 50.000 = £ 600.000

(d) Urgency of project ~~High civil priority~~

(e) Probable time for completion ~~31 October 1944~~

(f) Special remarks ~~Cement qt. 46~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 550.000 = ~~600.000 =~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature

Official designation ~~Chief Engineer Genio Civile (AMGS)~~

Date, and place ~~Rome August 1944~~

(b) I agree with the preceding

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVED)

I. (a) ~~Building, Bridge, Road, Power Irrigation, Sewerage, Pumping Stn. etc.~~ and location ~~S.S. gr 62 km. 49 + 920~~

(b) By contract or direct labour ~~contract~~ fixed fee

(c) Amount of approximate estimate £ 550.000 + 50.000 = £ 600.000

(d) Urgency of project ~~High civil priority~~

(e) Probable time for completion ~~31 october 1946~~

(f) Special remarks ~~cement qt. 46~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 550.000 = 600.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature

Official designation ~~Chief Engineer Genio Civile (AMSS)~~

Date, and place ~~Rome August 1946~~

(b) I agree with the preceding certificate and recommend approval.

W. P. Fortney Capt CMP Date 12 Sept 1946

Regional Engineer, & his representative.

3. Approved.

~~(Highway Fund)~~
(Other funds)

Chief, Public Works Div. P.W. & U. Sub-Comm. ACC.

4. Approved.

for Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

1-3

M-72

Form. ACC/2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) ~~Road~~, *Bridge* ~~etc~~: Road(Strada Statale)n. 82 Avezzano Sora, bridge on km. 49.920

(b) *Contractor*: Società Anonima Garboli

(c) *Address of Contractor*: Rome, Via Veneto 7,

(d) *Number of Bids Received*: one only

(e) *Reason for Award*: urgent civilian priority

(f) *Remarks*: Completion date for bridge reconstruction 31 oct.1944. Bridge rebuilt the 30 th of nov. 1944. Bridge will be rebuilt in walls of stone with arch in bricks of 3.- meters

(g) *Contractor's Warehouse, rendezvous*: Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge : house near the work

(h) *Amount of Contract (Lire)*: 550.000.- + 50.000 = £. 600.000.-

(i) *Nature of Contract*: fixed fee

(j) *Contractor's Available Equipment*: 6 trucks, 2 steamroleers, 2 tank carts, machines for bitumen, general equipment for works.

Declassified E.O. 12356 Section 3.3/NND No. 785019

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) ~~Road~~, *Bridge etc* : Road(Strada Statale)n. 82 Avezzano Sora, bridge on km. 49.920

(b) *Contractor* : Società Anonima Garboli

(c) *Address of Contractor* : Rome, Via Veneto 7,

(d) *Number of Bids Received* : one only

(e) *Reason for Award* : urgent civilian priority

(f) *Remarks* : Completion date for bridge reconstruction 31 oct.1944. Bridge rebuilt the 30 th of nov. 1944. Bridge will be rebuilt in walls of stone with arch in bricks of 3.- meters

(g) *Contractor's Warehouse, rendezvous* :Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge : house near the work

(h) *Amount of Contract (Lire)* : 550.000.- + 50.000 = £. 600.000.-

(i) *Nature of Contract* : fixed fee

(j) *Contractor's Available Equipment* : 6 trucks, 2 steamroleers, 2 tank carts, machines for bitumen, general equipment for works.

(k) *Required Materials* : Ton.4,6 of cement; n. 8000 of bricks, mc. 5 of timber +

(l) *Required Plant* : +Q.li 2 of bitumen

(m) *Required Transport* : Mechanical parts and tires for Bianchi Miles and Mediolanum, Citroen 6V, and Fiat 18 BL trucks.

APPROVAL RECOMMENDED:

W. Pitentry Capt CMP Date 12 Sept 1944
for Regional Engineer

APPROVED:

C. C. Thompson Maj 23/5/9/44
Date
Chief, Public Works Division, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Provisional~~ Bridge, ~~Road, Power~~ location S.S. N° 82 km. 47 + 774

(b) By contract ~~direct labour~~ contract fixed fee

(c) Amount of approximate estimate £ 1.050.000 + 150.000 = £ 1.200.000 =

(d) Urgency of project High civil priority

(e) Probable time for completion 15 oct. 1944

(f) Special remarks cement gl. 60

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.200.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature

Official designation Chief Engineer Genio Civile (AASS)

Date, and place Rome August 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Buildings~~, Bridge, ~~Roads~~, ~~Power~~ location S.S. N° 82 km. 47 + 774

(b) By contract ~~direct labour~~ contract fixed fee

(c) Amount of approximate estimate £ 1.050.000 + 150.000 = £ 1.200.000 =

(d) Urgency of project High civil priority

(e) Probable time for completion 15 oct. 1944

(f) Special remarks cement ql. 60

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.200.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile (AASS)

Date, and place Rome August 1944

(b) I agree with the preceding certificate and recommend approval.

W.A. Kentry Capt CMP Date 12 Sept 1944

Regional Engineer, or his representative.

3. Approved.

~~(Highway Fund)~~

(Other funds) [signature] Thompson Maj C 1879/44

Chief, Public Works Div. P.W.& U.Sub-Comm.ACC.

4. Approved. GSH. Lt. Col. R.E

for Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form. ACC/2
(Contract)

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) ~~Road~~, *Bridge* ~~etc~~ : Road (Strada Statale) n. 82 Avezzano Sora, bridge on km. 47.774

(b) Contractor : Società Anonima Garboli

(c) Address of Contractor : Rome, Via Veneto 7

(d) Number of Bids Received : one only

(e) Reason for Award : urgent civilian priority

(f) Remarks : Completion date for bridge reconstruction : 15 oct. 1944. Bridge rebuilt the 15 th of nov. 1944. Bridge will be rebuilt in walls of stone with arch in bricks of 7.00 meters.

(g) Contractor's Warehouse, rendezvous : Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge : Casa Colonica Fantini

(h) Amount of Contract (Lire) : 1.050.000.- ~~150.000~~ = £. 1.200.000

(i) Nature of Contract : fixed fee

(j) Contractor's Available Equipment : 6 trucks, 2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

(k) Required Materials : Ton. ~~7.5~~ 6.- of cement; n.27700 of bricks, mc. 15 of timber

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) ~~Road~~, *Bridge* ~~etc~~ : Road (Strada Statale) n. 82 Avezzano Sora, bridge on km. 47.774

(b) *Contractor :* Società Anonima Garboli

(c) *Address of Contractor :* Rome, Via Veneto 7

(d) *Number of Bids Received :* one only

(e) *Reason for Award :* urgent civilian priority

(f) *Remarks :* Completion date for bridge reconstruction : 15 oct. 1944. Bridge rebuilt the 15 th of nov. 1944. Bridge will be rebuilt in walls of stone with arch in bricks of 7.00 meters.

(g) *Contractor's Warehouse, rendezvous :* Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge : Casa Colonica Fantini

(h) *Amount of Contract (Lire) :* 1.050.000.- + 150.000 = £. 1.200.000

(i) *Nature of Contract :* fixed fee

(j) *Contractor's Available Equipment :* 6 trucks, 2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

(k) *Required Materials :* Ton. ~~7.50~~ 6,- of cement; n.27700 of bricks, mc. 15 of timber + qli 5 of bitumen

(l) *Required Plant :*

(m) *Required Transport :* Mechanical parts and tires for Bianchi Miles and Mediolanum, Citroen 6V, and Fiat 18 BL trucks.

APPROVAL RECOMMENDED: W. P. Terry Capt CMP *Date* 12 Sept 1944
for Regional Engineer

APPROVED : W. A. Thompson Lt Col 15/9/44
Date
Chief, Public Works Division, P. W. & U. Sub-Commission.

2378

Declassified E.O. 12356 Section 3.3/NND No. 785019

1168

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location S.S. Nº 82 km. 47 + 500

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate £ 2.500.000 + 250.000 = £ 1.750.000

(d) Urgency of project High civil priority

(e) Probable time for completion 31 Oct. 1944

(f) Special remarks cement gl. 230

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2350.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature

Official designation Chief Engineer Genio Civile (AASS)

Date and place Rome August 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location S.S. N° 82 km. 47 + 500

(b) By contract or direct labour contract fixed fee

(c) Amount of approximate estimate £ 2.500.000 + 250.000 = £ 2.750.000 =

(d) Urgency of project High civil priority

(e) Probable time for completion 31 Oct. 1944

(f) Special remarks cement ql. 230

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.750.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature

Official designation Chief Engineer Genio Civile (AASS)

Date, and place Rome August 1944

(b) I agree with the preceding certificate and recommend approval.

W. D. Pentreath Capt CE Date 12 Sept 1944

Regional Engineer, or his representative.

3. Approved.

~~(Highway Fund)~~

(Other funds) [signature] 15/9/44

Chief, Public Works Div. P.W.& U. Sub-Comm. ACC.

4. Approved. GER. for W. Pd. K.E

for Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

3

11-68

Form. ACC/2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc :* Road (Strada Statale)n. 82 Avezzano Sora - Bridge on km. 47.500

(b) *Contractor :* Società Anonima Garboli

(c) *Address of Contractor :* Rome, Via Veneto 7,

(d) *Number of Bids Received :* one only

(e) *Reason for Award :* urgent civilian priority

(f) *Remarks :* Completion date for bridge reconstruction: 31 oct.1944. Bridge rebuilt the 30 th of november 1944. Bridge will be rebuilt in walls of stone with arch in bricks of 13.95 meters.

(g) *Contractor's Warehouse, rendezvous :* Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge : house near the work.

(h) *Amount of Contract (Lire) :* 2.500.000.-+ 250.000 = £. 2.750.000

(i) *Nature of Contract :* fixed fee

(j) *Contractor's Available Equipment :* 6 trucks,2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

(k) *Required Materials Top 20 of Contract :*

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc :* Road (Strada Statale)n. 82 Avezzano Sora - Bridge on km. 47.500

(b) *Contractor :* Societè Anonima Garboli

(c) *Address of Contractor :* Rome, Via Veneto 7,

(d) *Number of Bids Received :* one only

(e) *Reason for Award :* urgent civilian priority

(f) *Remarks :* Completion date for bridge reconstruction: 31 oct.1944. Bridge rebuilt the 30 th of november 1944. Bridge will be rebuilt in walls of stone with arch in bricks of 13.95 meters.

(g) *Contractor's Warehouse, rendezvous :* Central Magazine and Office in Sora Via Stazione 44 small magazine near the bridge : house near the work.

(h) *Amount of Contract (Lire) :* 2.500.000.-+ 250.000 = £. 2.750.000

(i) *Nature of Contract :* fixed fee

(j) *Contractor's Available Equipment :* 6 trucks,2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

(k) *Required Materials :* Ton.23 of cement, n. 65500 of bricks, mc. 35 of timber + ton/ 1,02 of bitumen

(l) *Required Plant :*

(m) *Required Transport :* Mechanical parts and tires for Bianchi Miles and Mediolanum, Citrone 6V, and Fiat 18 BL trucks.

APPROVAL RECOMMENDED:

W.P. Henry Capt CMP *Date* 12 Sept 1944

Regional Engineer

APPROVED :

W. Thompson Maj 23/9/44

Date :

Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I (Estimate Revised 7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn, etc, and location ~~R.C. No 82 km. 49 a 900~~

(b) By contract or ~~direct labour~~ ~~contract~~ fixed fee

(c) Amount of approximate estimate ~~£600.000 + 60.000 = £660.000~~ £600.000 =

(d) Urgency of project High civil priority

(e) Probable time for completion 31 October 1944

(f) Special remarks cement qls 34

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 600.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Chief Engineer Genio Civile (AGF)
Date, and place Rome August 1944

(b) I agree with the preceding certificate and recommend approval.

[signature] Dir Centrale Cost PNP Date 12 Sept 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location [illegible]

(b) By contract or ~~direct labour~~ fixed fee

(c) Amount of approximate estimate ~~₤600.000 + 66.000 = ₤666.000~~

(d) Urgency of project High civil priority

(e) Probable time for completion 31 October 1944

(f) Special remarks cement cl. 14

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 600.000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile (AAU)

Date, and place Rome August 1944

(b) I agree with the preceding certificate and recommend approval.

W.P. Gentry Capt CMP Date 12 Sept 1944

Regional Engineer, or his representative.

3. Approved.

~~(Highway Fund)~~

(Other funds) [signature] 15/9/44

Chief, Public Works Div. P.W.B. Sub-Comm. ACC.

4. Approved. Gen. - Lt. Col. R.E

for Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

E=3

M 67

Form. ACC/2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) ~~*Road*~~, *Bridge etc*: Road (Strada Statale) No. 82 Avezzano = Sora , bridge on

(b) *Contractor*: Società Anonima Garboli Km. 45,900

(c) *Address of Contractor*: Rome, Via Veneto 7

(d) *Number of Bids Received*: one only

(e) *Reason for Award*: urgent civilian priority

(f) *Remarks*: Completion date for bridge reconstruction: 31.XI1944. Complete ultimation 30. XI. 1944. Bridge wil be rebuilt in walls of stone with arch in bricks, of 3 meters

(g) *Contractor's Warehouse, rendezvous*: Central Magazine and Office in Sora Via Stazione 44. Small magazine near the bridge, Casa Colonica Di Carlo.

(h) *Amount of Contract (Lire)*: 600.000.== + 60.000 = £. 660.000

(i) *Nature of Contract*: Fixed fee

(j) *Contractor's Available Equipment*: 6 Trucks, 2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

(k) *Required Materials*: Ton. 3,4 of cement; N. 8000 of bricks, mc. 5 of timber.

Declassified E.O. 12356 Section 3.3/NND No. 785019

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) ~~Road~~, *Bridge etc*: Road (Strada Statale) No. 82 Avezzano = Sora , bridge on

(b) *Contractor*: Società Anonima Garboli Km. 45,900

(c) *Address of Contractor*: Rome, Via Veneto 7

(d) *Number of Bids Received*: one only

(e) *Reason for Award*: urgent civilian priority

(f) *Remarks*: Completion date for bridge reconstruction: 31.XI944. Complete ultimation 30. XI. 1944. Bridge wil be rebuilt in walls of stone with arch in bricks, of 3 meters

(g) *Contractor's Warehouse, rendezvous*: Central Magazine and Office in Sora Via Stazione 44. Small magazine near the bridge, Casa Colonica Di Carlo.

(h) *Amount of Contract (Lire)*: 600.000.== + 60.000 = £. 660.000

(i) *Nature of Contract*: Fixed fee

(j) *Contractor's Available Equipment*: 6 Trucks, 2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

(k) *Required Materials*: Ton. 3,4 of cement; N. 8000 of bricks, mc. 5 of timber.

(l) *Required Plant*: + Q.li 3 of bitumen

(m) *Required Transport*: Mechanical parts and tires for Bianchi Miles and Mediolanum, Citroen 6V and Fiat 18 BL trucks.

APPROVAL RECOMMENDED: W.J.V. Penbury Capt CMP *Date* 12 Sept 1944

Regional Engineer

APPROVED: [signature] *Date* 23/9/44.

Chief, Public Works Division, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building~~ Bridge, ~~Road~~ ~~Power~~ ~~Pumping~~ ~~Sewerage~~ location S.S. N° 82 KM 45 + 400

(b) By contract ~~or Day Labour~~ contract fixed fee

(c) Amount of approximate estimate £ 1.500.000 + 250.000 = £ 2.750.000 -

(d) Urgency of project High civil priority

(e) Probable time for completion 31 Oct. 1944

(f) Special remarks cement ql. 192

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2550.000 - has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature

Official designation Chief Engineer Genio Civile (AASS)

August 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Buildings~~ Bridge, ~~roads, Power ... Pumping ... and~~ location S.S. N° 82 KM 45 + 400

(b) By contract ~~or Labour~~ contract fixed fee

(c) Amount of approximate estimate £ 2.500.000 + 250.000 = £ 2.750.000 -

(d) Urgency of project High civil priority

(e) Probable time for completion 31 Oct. 1944

(f) Special remarks cement ql. 192

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2550,000 = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile (AASS)

Date, and place Rome August 1944

(b) I agree with the preceding certificate and recommend approval.

W. R Yeatry Capt CMP Date 12 Sept 1944

Regional Engineer, or his representative.

3. Approved.

~~(Highway Funds)~~

(Other funds) [signature] MAC 13/9/44

Chief, Public Works Div. P.W. & U. Sub-Comm. ACC.

4. Approved. GSR. Lt. Col. R.E

for Director, P.W. & U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-26

I-3

Form. ACC/2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION

Public Works and Utilities Sub-Commission
APO 394

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc*: Road (Strada Statale) No.82 Avezzano=Sora. Bridge on Km. 45,400

(b) *Contractor*: Società Anonima Garboli

(c) *Address of Contractor*: Rome, Via Veneto 7

(d) *Number of Bids Received*: one only

(e) *Reason for Award*: urgent civilian priority

(f) *Remarks*: Completion date for bridge reconstruction: 31.X.1944. Complete ultimation 30.XI.1944. Bridge will be rebuilt in walls of stone with three arches in bricks of 7,90 meters each.

(g) *Contractor's Warehouse, rendezvous*: Central magazine and office in Sora, Via Stazione 44; small magazine farmer house near works.

(h) *Amount of Contract (Lire)*: 2.500.000.== + 250.000 = £. 2.750.000

(i) *Nature of Contract*: Fixed fee

(j) *Contractor's Available Equipment*: 6 trucks, 2 steamrollers, 2 tank carts, machines for bitumen, general equipment for works.

Declassified E.O. 12356 Section 3.3/NND No. 785019

CONTRACTS

NOTE: This form to be submitted in triplicate though the Regional Engineer to Sub-Commission HQ., for approval. One copy to be retained by HQ., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc :* Road (Strada Statale) No.82 Avezzano=Sora. Bridge on Km. 45,400

(b) *Contractor :* Società Anonima Garboli

(c) *Address of Contractor :* Rome, Via Veneto 7

(d) *Number of Bids Received :* one only

(e) *Reason for Award :* urgent civilian priority

(f) *Remarks :* Completion date for bridge reconstruction: 31.X.1944. Complete ultimation 30.XI.1944. Bridge will be rebuilt in walls of stone with three arches in bricks of 7,90 meters each.

(g) *Contractor's Warehouse, rendezvous :* Central magazine and office in Sora, Via Stazione 44, small magazine farmer house near works.

(h) *Amount of Contract (Lire):* 2.500.000.== + 250.000 = £. 2.750.000

(i) *Nature of Contract:* Fixed fee

(j) *Contractor's Available Equipment :* 6 trucks, 2 steamrollers, 2 tank carts, machines for bitumen, general aquipment for works.

(k) *Required Materials :* Ton. 19,2 of cement, N. 65000 of bricks, mc. 35 of timber

(l) *Required Plant :* + Tons 1,72 of bitumen

(m) *Required Transport:* Mechanical parts and tires for Bianchi Miles and Mediolanum; Citroen 6V, and Fiat 18 BL trucks.

APPROVAL RECOMMENDED:

W.A. Gentry Capt CMP *Date* 12 Sept 1944
for Regional Engineer

2372

APPROVED:

W Thompson Maj *Date* 15/9/44.
Chief, Public Works Division, P. W. & U. Sub-Commission.

Declassified E.O. 12356 Section 3.3/NND No. 785019

R 4 / Eng. 102.19

102.19

Form ACC/1
(Estimate Revised 7 June 44)

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Wokrs.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location PROGETTO SOMMARIO PER IL RIPRISTINO DELLA VIABILITA' LUNGO LA PROVINCIALE LITTORIA NEL TRATTO PASSO CORESE-CANTALUPO-PONTE LUGNOLA, CONFINE CON LA PROVINCIA DI TERNI.

(b) By contract or direct labour .....CONTRATTO.....

(c) Amount of approximate estimate 1.100.000,~~00~~

(d) Urgency of project URGENTE PER LA PUBBLICA VIABILITA'

(e) Probable time for completion 30 GIORNI

(f) Special remarks OCCORRONO I SEGUENTI MATERIALI CONTINGENTATI: GABBIONI METALLICI KG. 600 - TONDINO PER CHIODERIA, STAFFE, ARPESI Kg.500 BULK TIMBER MC.110.

2. **Certificates.**

(a) Certified that the attached approximate estimate amounting to Lire 1.100.000,~~00~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Ing. Attilio Mercadante

Official designation INGEGNERE CAPO AMMINISTRAZIONE PROVINCIALE - VISTO ING. CAPO DEL GENIO CIVILE

Date, and place 15, AGOSTO 1944

(b) I agree with the preceding certificate and

Declassified E.O. 12356 Section 3.3/NND No. 785019

to the Regional Engineer when approved, and one to be sent to the Minister of Public Wokrs.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location PROGETTO SOMMARIO PER IL RIPRISTINO DELLA VIABILITA' LUNGO LA PROVINCIALE LITTORIA NEL TRATTO PASSO CORESE-CANTALUPO-PONTE LUGNOLA, CONFINE CON LA PROVINCIA DI TERNI.

(b) By contract or direct labour ..... CONTRATTO

(c) Amount of approximate estimate 1.100.000,00

(d) Urgency of project URGENTE PER LA PUBBLICA VIABILITA'

(e Probable time for completion 30 GIORNI

(f) Special remarks OCCORRONO I SEGUENTI MATERIALI CONTINGENTATI: GABBIONI METALLICI KG. 600 - TONDINO PER CHIODERIA, STAFFE, ARPESI Kg.500 BULK TIMBER MC.110.

2. **Certificates.**

(a) Certified that the attached approximate estimate amounting to Lire 1.100.000,00 has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Ing. Attilio Mercatali

Official designation INGEGNERE CAPO AMMINISTRAZIONE PROVINCIALE - VISTO DR.ING.CAPO DEL GENIO CIVILE

Date, and place 15, AGOSTO 1944

(b) I agree with the preceding certificate and recommend approval.

T. F. Driggs Capt. Date 29 Aug 44

~~Regional Engineer, or his representative~~

3. **Approved.**

A G Evans 4 Sept. 1944

~~(Highway Fund)~~

(Other funds)

A.G.Evans Maj. R.E. for Regional Engineer ACC IV

A Thompson OBE 15/9/44

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C. C.

4. **Approved.**

GER. Lt. Col. R.E

for Director, P. W. & U. Sub-Commission A. C. C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

N° 8 Priority May 44.

103.33

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB - COMMISSION

Estimate of Work to be carried out

Form ACC/I
Estimate
Revised
7 june 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q..File,one to be returned to the Regional Engineer when approved,and one to be sent to the Minister of Public Works.

M.R. 1:100.000
SH. 15/625.145

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I (a) Building, Bridge, Road, Power Stn, Pumbing Stn, etc, and location: Bridge at Km.8,300 of the provincial road Monterosi-Nepi-Civita Castellana =span of arch m,10,20

(b) By contract and direct labour: contract

(c) Amount of approximate estimate: L. 2,500.000,=

(d) Urgency of project: the bridge serve to restablish the communications between two importants provincials zones

(e) Probable time for completion.: two months

(f) Special remarks: works shall be executeds by all materials available in zone No Controlled Materials required.

II Certificates:

(a) Certified that the attached approximate estimate amounting to lire. 2,500,000,= ha been prepared by me; it cover the full requirements of the project, and is reasonable in amount.

Italian Engineer

(Signature. [signature]

(Official designation Head Engineer of Tecnical Office of provincial Administration

(Date,and place. July 28 - 1944 - Viterbo

(b) I agree with the preceding certificate and recommend approval

Declassified E.O. 12356 Section 3.3/NND No. 785019

PWB/1.108.8-
SA.15/625.145

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I (a) Building, Bridge, Road, Power Stn, Pumbing Stn, etc, and location: Bridge at Km.8,300 of the provincial road Monterosi-Nepi-Civita Castellana =span of arch m.18,20

(b) By contract and direct labour: contract

(c) Amount of approximate estimate: L. 2,500.000,=

(d) Urgency of project: the bridge serve to reestablish the communications between two importants provincials zones

(e) Probable time for completion: two months

(f) Special remarks: works shall be executeds by all materials available in zone No Controlled Materials required.

II Certificates:

(a) Certified that the attached approximate estimate amounting to lire 2,500,000,= ha been prepared by me; it cover the full requirements of the project, and is reasonable in amount.

Italian Engineer

(Signature: [signature]

(Official designation: Head Engineer of Tecnical Office of provincial Administration

(Date, and place: July 28 - 1944 - Viterbo

(b) I agree with the preceding certificate and recommend approval

A.G. Ens. Major R.E. Date 31st August 1944.

for Regional Engineer, or his representative

III - Approved
~~(Highway Fund.)~~
(Others fundus) [signature] 2370 15/9/44

IV - Approved .....

Chief, Public Works Div. P.W. & U. Sub-Comm. AAC.

G&R - Lt. Col. R.E

for Director, P.W. & U. Sub-Commission A. A. C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

No in Priority Map 46.

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB - COMMISSION

Estimate of Work to be carried out

Form ACC/I
Estimate
Revised
7 june 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q..File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

M.R. 1:200.000
SH.15/280.315

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I (a) Building, Bridge, Road, Power Stn, Pumbing Stn, etc, and location. : Bridge at Km.6,600 of the provincial road Tuscania-Arlena - span of arch m. 9,60 .....

(b) By contract and direct labour. : contract .....

(c) Amount of approximate estimate. : L.1.000.000;= .....

(d) Urgency of project. : the brige serve to restablish the comunications between two importants provincials zones: .....

(e) Probable time for completion. : two months .....

(f) Special remarks. : works shall be executed by all materials available in zone No controlled materials required. .....

II Certificates:

(a) Certified that the attached approximate estimate amounting to lire.. 1.000.000 ..... ha been prepared by me; it cover the full requirements of the project, add is reasonable in amount.

Italian Engineer

(Signature .....)

(Official designation Head Engineer of Technical Office of Provincial Administration)

(Date, and place Sept 29 - 1944 - Viterbo .....

(b) I agree with the preceding certificate and recommend approval

Declassified E.O. 12356 Section 3.3/NND No. 785019

SH.15/280.3/5

(APPROVALS)

I (a) Building, Bridge, Road, Power Stn, Pumbing Stn, etc, and location. : Bridge at Km.6,500 of the provincial road Tuscania-Marta = span of arch m. 9,66

(b) By contract and direct labour. : contract

(c) Amount of approximate estimate. : l.090.000,=

(d) Urgency of project. : the bridge serve to reestablish the comunications between two importants provincials zones.

(e) Probable time for completion. : two months

(f) Special remarks. : works shall be executed by all materials availables in zone No controlled materials required.

II Certificates:

(a) Certified that the attached approximate estimate amounting to lire.. 1.090.0000 ..... ha been prepared by me; it cover the full requirements of the project, and is reasonable in amount.

Italian Engineer

(Signature .....)

(Official designation Road Engineer or Technical Office of Provincial Administration)

(Date, and place .....)

(b) I agree with the preceding certificate and recommend approval

..... A.G. Evans Magg. R.E. ... Date. 31st August 1944.

for Regional Engineer, or his representative

III - Approved

~~(Highway Fund)~~

(Others fundus) ..... L. Thompson Lt. Col. A.G. 2/9236

IV - Approved .....

Chief, Public Works Div. P.W. & U. Sub-Comm. AAC.

GeR. - Lt. Col. R.E.

for Director, P.W. & U. Sub-Commission A. A. C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS UTILITIES SUB - COMMISSION

Estimate of Work to be carried out

103.10

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. M.G., Filr, one to be returned to the Regional Engineer who approved, and one to be sent to the Minister of Public Works.-

Map No 28

ESTIMATES - CAPITAL EXPENDITURE

(APPROVAL)

I (a) Building, Bridge, Road, Power Stn, Pumping, Stn etc, and location Bridge on the Fosso Grande, said "della Pera. near Amelia N.28 M.R. 1:200.000 Sht 16/70.41

(b) By contract and direct labour Contract

(c) Amount of approximate estimate ₤ 995.000.00

(d) Urgency of project Urgency

(e) Probable time for completion 3 months

(f) Special remarks It is necessary to replace the present Army Bailey Bridge
Controlled materials necessary: 8 tons Cement

II-Certification:

(a) Certified that the attached approximate estimate amounting to Lire 995.000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.-

Italian Engineer

(Signature Gustavo Corsini

(Official designation Dirigente Genio Civile

(Date, and place 24.7.944 Terni

(b) I agree with the preceding certificate and recommends appro

Declassified E.O. 12356 Section 3.3/NND No. 785019

N.10

I (a) Building, Bridge, Road, Power Stn, Pumping, Stn etc, and location Bridge on the Fosso Grande said "della Pera. near Amelia M.R. 1:200.000 Sht 16/70.41

(b) By contract and direct labour Contract

(c) Amount of approximate estimate £ 995.000.00

(d) Urgency of project Urgency

(e) Probable time for completion 3 months

(f) Special remarks It is necessary to replace the present Army Bailey Bridge
Controlled materials necessary: 8 tons Cement

II-Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 995.000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.-

Italian Engineer (Signature Gustavo Comm
(Official designation Dirigente Genio Civile
(Date, and place 24.7.944 Roma

(b) I agree with the preceding certificate and recommend approval A.G. Evans. Major R.E date 4th Sept. 1944.
for Regional Engineer, ~~or his representative~~

III - Approved:
~~(Higher Fund)~~
(Other Funds) H.M.C 1579/44
Chief, Public Works Div. P.W.B. Sub-Comm. ACC.
GLER. Lt. Col. R.E 2368

IV - Approved
for Director, P.W. & U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(03,384-A)

Form. ACC/I
(Estimate Revised 7 June 44).

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Wokrs.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

M.P. 1/200.000
Sht 16 / 11.19

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location Progetto per la ricostruzione definitiva del Ponte "Ficoreto" sulla Provinciale Salto-Cicolano. Bdg. No 14.

(b) By contract or direct labour Contratto

(c) Amount of approximate estimate 1.665.000.-(Un milione seicentosessantacinquemila).

(d) Urgency of project Urgente

(e) Probable time for completion Giorni novanta.

(f) Special remarks Giusta quanto risulta dall'allegato modulo, per l'esecuzione dei lavori occorrono q/li 640 di cemento uso Portland.
Controlled materials required 64 tons Cement.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 1.665.000,- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature Ing. Tullio Mercatanti — V. L'ING. CAPO DEL GENIO CIVILE

Official designation Ing. Capo dell'Amm/ne Provinciale

Declassified E.O. 12356 Section 3.3/NND No. 785019

NOTE: This form to be filed in triplicate; one copy to be retained in Sub Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Wokrs.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

M.L. 1/100.000
Sht 16 / 11.19

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location Progetto per la ricostruzione definitiva del Ponte "Piccreto" sulla Provinciale Salto-Cicolano. Bdg. No 14.

(b) By contract or direct labour — Contratto

(c) Amount of approximate estimate 1.665.000.-(Un milione seicentosessantacinque-mila).

(d) Urgency of project — Urgente

(e) Probable time for completion giorni novanta.

(f) Special remark Giusta quanto risulta dall'allegato modulo, per l'esecuzione dei lavori occorrono Q/li 640 di cemento uso Portland.
Controlled materials required 64 tons Cement

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 1.665.000,-
has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature Ing. Tullio Mercatanti — V. L'ING. CAPO DEL GENIO CIVILE
Official designation Ing. Capo dell'Amm/ne Provinciale
Date, and place Rieti, 28 Agosto 1944.

(b) I agree with the preceding certificate and recommend approval.

T. Springer Capt — Date 1 Sept 44
~~Regional Engineer~~, or his representative

3. Approved. I agree with the preceding certificate and recommend approval.
~~(Highway Fund)~~ A.G. Lupo Major R.E. for Regional Engineer, 9th Sept 1944.
(Other funds) H. Thompson Maj 18/9/44
Chief, Public Works Div. P. W. & U. Sub-Comm. A. C. C.

4. Approved. 2367 GE2. Lt. Col. R.E
for Director, P. W. & U. Sub-Commission A. C. C.

FILLI FARAONI - RIETI

Declassified E.O. 12356 Section 3.3/NND No. 785019

105.39

Form. ACC/I
(Estimate Revised 7 June 44).

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of work to be carried out

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Wokrs.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

M.R. 1/200.000
Sht 16/145.170

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location Progetto per la ricostruzione definitiva del Ponte "Coccia" sulla Provinciale Salto-Cicolana. Bdg. No 16.

(b) By contract or direct labour Contratto

(c) Amount of approximate estimate 1.700.000.=(Un milione settecentomila)

(d) Urgency of project Urgente

(e) Probable time for completion giorni novanta

(f) Special remarks giusta quanto risulta dall'allegato modulo,per l'esecuzione dei lavori occorrono Qli 850 di cemento uso Portland.
Controlled Materials required 85 tons Cement.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 1.700.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Ing.Tullio Mercatanti

Official designation Ing.Capo dell'Amm/ne Provinciale

Date, and place Rieti,28 Agosto 1944.

V.to per IL CAPO DEL GENIO CIVILE

Declassified E.O. 12356 Section 3.3/NND No. 785019

to the Regional Engineer when approved, and one to be sent to the Minister of Public Wokrs.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

M.R. 1/200.000
Sht 16/145.170

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn. etc., and location Progetto per la ricostruzione definitiva del Ponte "Coccia" sulla Provinciale Salto-Cicolana. Bdg. No 16

(b) By contract or direct labour Contratto

(c) Amount of approximate estimate 1.700.000.-(Un milione settecentomila)

(d) Urgency of project Urgente

(e) Probable time for completion giorni novanta

(f) Special remarks giusta quanto risulta dall'allegato modulo.per l'esecuzione dei lavori occorrono Qli 850 di cemento uso Portland.
Controlled Materials required 85 tons Cement.

2. Certificates.

(a) Certified that the attached approximate estimate amounting to Lire 1.700.000.-
has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer — Signature Ing.Tullio Mercatanti
Official designation Ing.Capo dell'Amm/ne Provinciale
Date, and place Rieti, 3[illegible] Agosto 1944.

(b) I agree with the preceding certificate and recommend approval.

T. L. Gregg Capt. Date 1 Sept 44
A/C Chief Maint Regional Engineer, or his representative

3. Approved.

~~(Highway Fund)~~
(Other funds)
H. Thompson Major 15/23/44
2385
Chief, Public Works Div. P. W. & U. Sub-Comm. A. C. C.

4. Approved.

GER. Lt. Col. R.E
for
Director, P. W. & U. Sub-Commission A. C. C.

ALLI FARADINI - RIETI

Declassified E.O. 12356 Section 3.3/NND No. 785019

1459

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building,~~ Bridge, ~~Road, Power Stn., Pumping Stn. etc., and~~ location Km. 36.218 Via Salaria Route 4

(b) By contract ~~or direct labour~~ Contract fixed fee

(c) Amount of approximate estimate Lire 2.898.000+ 290.000 = £ 3.188.000 =

(d) Urgency of project High civil property

(e) Probable time for completion 15th October 1944

(f) Special remarks Cement 115 Tons, Bitumen Kg. 2004, Timber cubic m.70, bricks 30.000 =

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2,898,000 3.188.000 - has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Ingegnere Capo Genio Civile (A.A.S.S.)

Date, and place Roma 30 Agosto 1944

(b) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building,~~ Bridge, ~~Road, Power Stn, Pumping Stn, etc., and~~ location Km. 36.218 Via Salaria Route 4

(b) By contract ~~or direct labour~~ Contract fixed fee

(c) Amount of approximate estimate Lire 2.898.000+ 290.000 = £ 3.188.000 =

(d) Urgency of project High civil prepaty

(e) Probable time for completion 15th October 1944

(f) Special remarks Cement 115 Tons, Bitumen Kg. 2004, Timber cubic m.70, bricks 30.000 =

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2,898,000 - 3.188.000 - has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Ingegnere Capo Genio Civile (A.A.S.S.)

Date, and place Roma 30 Agosto 1944

(b) I agree with the preceding certificate and recommend approval.

W.R. Fentry Capt CMP Date 12 Sept 1944

Regional Engineer, or his representative.

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] 12 Sept 1944

Chief, Public Works Div. P.W.& U. Sub-Comm. ACC.

4. Approved. G.E.R. Lt. Col. R.E

In Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

Region IV

Province

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) [redacted], Bridge etc.: Strada Statale (Highway) N°4 "Salaria" Roma Rieti
Strada, Ponte etc. Km.36.218 Provonce of Rieti

(b) Contractor: Impresa Costruzioni Sergio Guidi
Impresa

(c) Address of Contractor: Largo Toniolo 10 Roma
Indirizzo dell' Impresa

(d) Number of Bids Received: 1 (one only);urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15th October 1944;Bridge rebuilt in cement and s stone;span of the arch m.14.20.Lenght of the bridge about m;20 Clearing up of the old bridge included in the price.
Note

(g) Contractor's Warehouse, rendezvous: at the yard Km.36.218
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 2.898.000 + 290.000 = 3.188.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Fixed fee
Natura del contratto

(j) Contractor's Available Equipment: 1 Mixer,pumps,decauville rails and wagons, compressor,electric jacks,gen. power
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.
for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Road, Bridge etc.: Strada Statale (Highway) N°4 "Salaria" Roma Rieti Km.36.218 Provonce of Rieti
Strada, Ponte etc.

(b) Contractor: Impresa Costruzioni Sergio Guidi
Impresa

(c) Address of Contractor: Largo Toniolo 10 Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 (one only);urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15th October 1944;Bridge rebuilt in cement and s stone;span of the arch m.14.20.Lenght of the bridge about m;20 Clearing up of the old bridge included in the price.
Note

(g) Contractor's Warehouse, rendezvous: at the yard Km.36.218
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 2.898.000 + 290.000 = 3.188.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Fixed fee
Natura del contratto

(j) Contractor's Available Equipment: 1 Mixer,pumps,decauville rails and wagons, compressor,electric jacks,saw,power generator
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 115 Tons;Bitumen Kg.2004;Timber cubic m.70 Bricks 30.000
Materiali richiesti

(l) Required Plant: 2364
Attrezzi richiesti

(m) Required Transport:
Trasporto richiesto

APPROVAL RECOMMENDED: W. H. Henry Capt CMP Date 12 Sept 1944
for Regional Engineer

APPROVED: J. Thompson Maj Date 15/9/44.
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

M-58

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Xxxxxxxx~~ Bridge Road, ~~Xxxxx~~ Ferry
~~Xxxx Xxxxxxx Xxxxxxx Xxxxxxxx~~ Km. 46 Via Salaria Route 4

(b) By contract or ~~Xxxxxxxxxxxx~~ Contract fixed fee

(c) Amount of approximate estimate lire 375.000 + 35000 = £ 410000-

(d) Urgency of project High civil priority

(e) Probable time for completion 15th October 1944

(f) Special remarks Cement 5 Tons, Bitumen Kg 1500 = ~~Timber cubic metres 5~~
Bricks 20.000 =

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 410,000 375,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Ingegnere Capo Genio Civile (A.A. S.S.)

Date, and place Roma 30 Agosto 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

retained in Sub-Comm. H.Q., ~~A.F.H.Q.~~, ~~one to be~~
to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Existing~~ Road, ~~Paver~~
~~Existing Pumping~~ Km. 46 Via Salaria Route 4

(b) By contract ~~or~~ Contract fixed fee

(c) Amount of approximate estimate lire 375.000 + 35000 = £ 410000-

(d) Urgency of project High civil priority

(e) Probable time for completion 15th October 1944

(f) Special remarks Cement 5 Tons, Bitumen Kg 1500 = ~~Timber cubic m.45~~
Bricks 20.000 =

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 410,000 375,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature [signature]
Official designation Ingegnere Capo Genio Civile (~~A.A.~~ S.S.)
Date, and place Roma 30 Agosto 1944

(b) I agree with the preceding certificate and recommend approval.

W.D.R. Henry Capt CMP 23/6 Date 6 Sept 1944
for Regional Engineer, or his representative.

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] 15/9/44.
Chief, Public Works Div. P.W.& U. Sub-Comm. ACC.

4. Approved. GLR. A.Col. R.E
for Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region IV

Province

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road wall etc.: Strada Statale (Highway) N° 4 Salaria Roma RietiKm.46
Strada, Ponte etc. Province of Rieti

(b) Contractor: Impresa Costruzioni Sergio Guidi
Impresa

(c) Address of Contractor: Largo Toniolo 10 Roma
Indirizzo dell' Impresa

(d) Number of Bids Received: 1 (one only)urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15th October 1944.The wall is built in stone with a cover in cement.Lenght of the wall m.42 Central hight m.3.60.Clearing up of the destroyed wall included in the price
Note
New road suface with bitumen for about sq.m;340

(g) Contractor's Warehouse, rendezvous: Bridge Km.46.936
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 375.000 + 350.000 = 410.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Fixed fee
Natura del contratto

(j) Contractor's Available Equipment: 1 Mixer ,1 Crusher,Transport
Attrezzi di cui dispone l'Impresa

~~1500 Timber cubic m.45~~ 4.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Gener... [illegible]

for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road wall etc.: Strada Statale (Highway) N° 4 Salaria Roma RietiKm.46
Strada, Ponte etc. Province of Rieti

(b) Contractor: Impresa Costruzioni Sergio Guidi
Impresa

(c) Address of Contractor: Largo Toniolo 10 Roma
Indirizzo dell' Impresa

(d) Number of Bids Received: 1 (one only)urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15th October 1944.The wall is built in stone with a cover in cement.Lenght of the wall m.42 Central hight m.3.60.Clearing up of the destroyed wall included in the price
Note
New road suface with bitumen for about sq.m;340

(g) Contractor's Warehouse, rendezvous: Bridge Km.46.936
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 375.000 + 350.000 = 410.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Fixed fee
Natura del contratto

(j) Contractor's Available Equipment: 1 Mixer ,1 Crusher,Transport
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 5 Tons,Bitumen Kg.1500, ~~Timber cubic m.45 4.~~ 250.
Materiali richiesti ~~Bricks 20,000~~

(l) Required Plant: none
Attrezzi richiesti

(m) Required Transport: None
Trasporto richiesto

APPROVAL RECOMMENDED: W.P. Pentry Capt CMP Date 6 Sept 1944
Regional Engineer

APPROVED: W. Thompson Lt Col Date 15/9/44.
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building~~, Bridge, ~~Road~~ Power ~~Sewerage~~, and location Km. 36.290 Via Salaria Route 4

(b) By contract ~~or Direct Labour~~ Contract fixed fee

(c) Amount of approximate estimate Lire 935.000 + 95.000 = $ 1.030.000

(d) Urgency of project High civil priority

(e) Probable time for completion 15th October 1944

(f) Special remarks Cement 25 Tons, Bitumen Kg. 1800= Bricks ~~8000~~ 5100
Timber cubic m.15

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1,030,000 ~~935,000~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official Designation Ingegnere Capo Genio Civile (A.A.S.S.)

Date, and place Roma 30 Agosto 1944

(b) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Buildings~~, Bridge, ~~Road, Power, Sewerage, Pumping, Storage~~ and location Km. 36.290 Via Salaria Route 4

(b) By contract ~~or Day Labour~~ Contract fixed fee

(c) Amount of approximate estimate Lire 935.000 + 95000 = $ 1030.000.

(d) Urgency of project High civil priority

(e) Probable time for completion 15th October 1944

(f) Special remarks Cement 25 Tons, Bitumen Kg. 1800= Bricks ~~8000~~ 5100
Timber cubic m.15

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1,030,000 935,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Ingegnere Capo Genio Civile (A.A.S.S.)
Date, and place Roma 30 Agosto 1944

(b) I agree with the preceding certificate and recommend approval.

D. P. Pentney Capt CWE Date 23 Sept 1944
for Regional Engineer, or his representative.

3. Approved.

(~~Highway Fund~~)
(Other funds) [signature] 13/9/44
Chief, Public Works Div. P.W.& U. Sub-Comm. ACC.

4. Approved. G.E.R. A. Col. R.E
for Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

Region IV

Province

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~ Bridge etc.: Strada Statale (Highway) N°4 Salaria" Km.36.290 Province of Rieti Roma Rieti
Strada, Ponte etc.

(b) Contractor Impresa Costruzioni Guidi Sergio
Impresa

(c) Address of Contractor: Largo Toniolo 10 Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 (one only);urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15th October 1944. Bridge built in stone, Notearch in cement;span of arch m.5.= ;lenght m.8.60Cleaning up of the old destroyed bridge in the price encluded.

(g) Contractor's Warehouse, rendezvous: at the yard Km.36.218
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 935.000 + 95.000 = 1.030.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Fixed Fee
Natura del contratto

(j) Contractor's Available Equipment: 1 Mixer, decauville rails and wagons
Attrezzi di cui dispone l'Impresa 1 compressor

Declassified E.O. 12356 Section 3.3/NND No. 785019

for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~ Bridge etc.: Strada Statale (Highway) N°4 Salaria" Roma Rieti
Strada, Ponte etc. Km.36.290 Province of Rieti

(b) Contractor Impresa Costruzioni Guidi Sergio
Impresa

(c) Address of Contractor: Largo Toniolo 10 Roma
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 (one only);urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15th October 1944. Bridge built in stone, Notearch in cement;span of arch m.5.= ;lenght m.8.60Cleaning up of the old destroyed bridge in the price encluded.

(g) Contractor's Warehouse, rendezvous: at the yard Km.36.218
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 935.000 + 95.000 = 1.030.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Fixed Fee
Natura del contratto

(j) Contractor's Available Equipment: 1 Mixer, decauville rails and wagons,pumps,
Attrezzi di cui dispone l'Impresa 1 compressor,electric jack;electric generator

(k) Required Materials: Cement 25 Tons;Bitumen Kg.1800; Bricks ~~8000~~ 5100 2360
Materiali richiesti

(l) Required Plant: None
Attrezzi richiesti

(m) Required Transport: None
Trasporto richiesto

APPROVAL RECOMMENDED: W.P.Pentry Capt CMP Date 12 Sept 1944
for Regional Engineer

APPROVED: [signature] Date 13/9/44.
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

17-52

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building~~, Bridge, ~~Road~~ Power
~~Extension~~ ~~Sewage~~ ~~Water~~ location Km. 46.936 Via Salaria Route 4

(b) By contract ~~direct labour~~ contract fixed fee

(c) Amount of approximate estimate lire 2.230.000+220.000 . $ 11.150.000 .

(d) Urgency of project High civil ~~import~~ property

(e) Probable time for completion 15th October 1944

(f) Special remarks Cement 50Tons, Bitumen Kg. 1.500, Timber cubic m.45
Bricks ~~20.000~~ = 15.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~2'450'000~~ 2230.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
Official designation Ingegnere Capo Genio Civile (I.T.S.)
Date, and place Roma 30 Agosto 1944

(b) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~[illegible]~~, Bridge, ~~[illegible]~~ location Km. 46.936 Via Salaria Route 4

(b) By contract ~~or direct labour~~ contract fixed fee

(c) Amount of approximate estimate lire 2.230.000 ~~+220'000 = 2'450'000~~

(d) Urgency of project High civil ~~priority~~

(e) Probable time for completion 15th October 1944

(f) Special remarks Cement 50Tons, Bitumen Kg. 1.500, Timber cubic m.45 Bricks ~~80.000 =~~ 15.000

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~2'450'000~~ 2230000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Ingegnere Capo Genio Civile (A.M.G.)

Date, and place Roma 30 Agosto 1944

(b) I agree with the preceding certificate and recommend approval.

[signature] Lt. Col. CMP Dated 12 Sept 1944

for Regional Engineer, or his representative.

3. Approved.

~~(Highway Fund)~~
(Other funds) [signature] Col 15/9/44

Chief, Public Works Div. P.W.& U. Sub-Comm. ACC.

4. Approved. [signature] Lt. Col. R.E

for Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

Region IV

Province

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction. e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~ Bridge etc.: Strada Statale (Highway) N° 4 "Salaria" Roma - Rieti
Strada, Ponte etc. Km. 46,936

(b) Contractor Impresa Costruzioni Sergio Guidi
Impresa

(c) Address of Contractor: Largo Toniolo 10
Indirizzo dell' Impresa

(d) Number of Bids Received: 1 (one only) urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 th. October 1944. Bridge in cement and
Note stone. Arch span m. 12,50. Lenght of bridge about m. 30. Cleaning up of the old destroyed bridge in the price included.

(g) Contractor's Warehouse, rendezvous: at the yard Km. 46.936
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 2.230.000 + 220.000 = 2.450.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Fixed Fee
Natura del contratto

(j) Contractor's Available Equipment: 2 Mixers, pump; compressor, decauville rails and wagons, electric jack.
Attrezzi di cui dispone l' Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della

for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~ Bridge etc.: Strada Statale (Highway) N° 4 "Salaria" Roma - Rieti
Strada, Ponte etc. Km. 46,936

(b) Contractor Impresa Costruzioni Sergio Guidi
Impresa

(c) Address of Contractor: Largo Toniolo 10
Indirizzo dell'Impresa

(d) Number of Bids Received: 1 (one only) urgency of work precluded taking extensive bids
Numero di offerte ricevute

(e) Reason for Award: Urgent civil priority
Motivo dell'aggiudicazione

(f) Remarks: Completion date 15 th. October 1944. Bridge in cement and stone. Arch span m. 12,50. Lenght of bridge about m. 30. Cleaning up of the old destroyed bridge in the price included.
Note

(g) Contractor's Warehouse, rendezvous: at the yard Km. 46.936
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): 2.230.000 + 220.000 = 2.450.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Fixed Fee
Natura del contratto

(j) Contractor's Available Equipment: 2 Mixers, pump; compressor, decauville rails and wagons, electric jack.
Attrezzi di cui dispone l'Impresa

(k) Required Materials: Cement 50 Tons, Bitumen Kg. 1500, Timber cubic m. 45 235?
Materiali richiesti Bricks ~~20.000~~ 15.000

(l) Required Plant: None
Attrezzi richiesti

(m) Required Transport: None
Trasporto richiesto

APPROVAL RECOMMENDED: W. D. Fenery Capt CMP Date 12 Sept 1944
for Regional Engineer

APPROVED: L. R. Thompson Jr Col Date 15/9/44.
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

No priority May 42.

ALLIED CONTROL COMMISSION

103.32
1755

PUBLIC WORKS AND UTILITIES SUB - COMMISSION

Estimate of Work to be carried out

Form ACC/I
Estimate
Revised
7 june 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q..File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

M.L. 1:200,000
SH. 15/225.140

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I (a) Building, Bridge, Road, Power Stn, Pumbing Stn, etc, and location Bridges at Km. 3,100 and 0,700 of the provincial road Fabrica-Borghetto = span of archs m.5 .....

(b) By contract and direct labour.: ~~Lire 250.000~~,= contract .....

(c) Amount of approximate estimate. L.. 250.000,= .....

(d) Urgency of project.: the bridges serve to restablish the comunications between two importants provincials zones .....

(e) Probable time for completion.: two mounths .....

(f) Special remarks.: works shall be executeds by all materials availables in zone; yet, wants five tons of Portland cement. ..... Controlled materials required. 5 tons cement

II Certificates:

(a) Certified that the attached approximate estimate amounting to lire. 250.000,= ..... ha been prepared by me; it cover the full requirements of the project, add is reasonable in amount.

Italian Engineer

(Signature. [signature] .....

(Official designation Head Engineer of Tecnical Office of Provincial Administration

(Date, and place. July. 24. -. 1944. -. Viterbo .....

(b) I approve the attached estimate amounting to lire. 250.000,= .....

Declassified E.O. 12356 Section 3.3/NND No. 785019

M.2. 1:200,000
SH.15/225.140

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I (a) Building, Bridge, Road, Power Stn, Pumbing Stn, etc, and location Bridges at Km.3,100 and 0,700 of the provincial road Fabrica-Borghetto = span of archs m.5 .....

(b) By contract and direct labour.: ~~Lx 150.000~~,= . contract .....

(c) Amount of approximate estimate. L.. 250.000,= .....

(d) Urgency of project.: the bridges serve to restablish the comunications between two importants provincials zones .....

(e) Probable time for completion.: two mounths .....

(f) Special remarks.: works shall be executeds by all materials ..... availables in zone; yet, wants five tons of Portland cement. .....
Controlled Materials required. 5 Tons cement

II Certificates:

(a) Certified that the attached approximate estimate amounting to lire.. 250.000,= ..... ha been prepared by me; it cover the full requirements of the project, and is reasonable in amount.

Italian Engineer

(Signature. A. Luigi Lo Faro .....

(Official designation Head Engineer of Tecnical Office of Provincial Administration

(Date, and place. July. 24. -. 1944. -. Viterbo .....

(b) I agree with the preceding certificate and recommend approval
..... A.G. Evans. Major R.E. Date 31st August 1944.
for Regional Engineer, or his representative

III - Approved
~~(Highway Fund)~~
(Others fundus) ..... W.A. Thompson Lt Col 4/9/44 .....

IV - Approved .....
Chief Public Works Div. P.W.& U. Sub-Comm.AAC.
W.A. Thompson Lt Col C.E. 14/9/44
Director, P.W. & U. Sub-Commission A. A. C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

102.fol 52

Form ACC/I
(Estimate
Revised
7 June ..)

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Perizia sommaria dei lavori di ripristino del transito sulla strada Provinciale Valle Ciociana 1° tronco

(b) By contract or direct labour Contratto

(c) Amount of approximate estimate 200.000= (duecentomila)

(d) Urgency of project E' urgente perchè la strada è interrotta

(e) Probable time for completion giorni trenta

(f) Special remarks per l'esecuzione dei lavori suindicati occorrono giusta quanto risulta dall'allegato modulo, N.9 travi di ferro a I del N.18

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 200.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing° Emilio Menabuni
Official designation Ing.Capo dell'Amm/ne Provinciale
Date, and place Rieti 25 luglio 1944

(b) I agree, with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc., and location Perizia suppletiva dei lavori di ripristino del transito sulla strada provinciale Salto Cicolana 1° tronco

(b) By contract or direct labour Contratto

(c) Amount of approximate estimate 200.000= (Duecentomila)

(d) Urgency of project E' urgente perchè la strada è interrotta

(e) Probable time for completion giorni trenta

(f) Special remarks per l'esecuzione dei lavori suprarindicati occorrono giusta quanto risulta dall'allegato modulo, N.9 travi di ferro I del N.18

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 200.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing° Cutlio Menabuni
Official designation Ing.Capo dell'Amm/ne Provinciale
Date, and place Rieti 25 luglio 1944

(b) I agree, with the preceding certificate and recommend approval.

W Laughton Col for Date August 28th 1944.
for Regional Engineer, ~~or his representative~~

3. Approved.
~~(Military Fund)~~
(Other funds)

H. L. Thompson Col 6/9/44
Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

4. Approved

Ra E Dr Col C.E. 8/9/44
Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

(Estimate Revised 7 June 44)

M51

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one [illegible] be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building~~ Bridge, Road, ~~Power Stn., Pumping Stn. etc.~~ and location Route n.82 "Valle del Liri" Cataldo river bridge reconstruction at Km.58+430 span m.8 works include road ~~paving — Province of Prosinone~~

(b) By contract ~~or direct labour~~ by contract

(c) Amount of approximate estimate lire 1.300.000

(d) Urgency of project replaces Bailey Bridge Civilian Priority urgent because the road is interrupted

(e) Probable time for completion three months

(f) Special remarks ~~controlled materials not needed~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~1.300.000~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile

Date, and place Rome 16 August 1944

(b) I agree with the preceding certificate and recommend approval

[signature]

Declassified E.O. 12356 Section 3.3/NND No. 785019

APPROVALS)

1. (a) ~~Building~~ Bridge, Road, ~~Power Sty., Pumping Stn. etc.~~ and location Route n.82 "Valle del Liri" Cataldo river bridge reconstruction at Km.58+430 span m.8 works include road ~~paving — Province of Frosinone~~

(b) By contract ~~or direct labour~~ by contract

(c) Amount of approximate estimate lire 1.300.000

(d) Urgency of project replaces Bailey Bridge Civilian Priority ~~urgent because the road is interrupted~~

(e) Probable time for completion three months

(f) Special remarks ~~controlled materials not needed~~

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire ~~1.300.000~~ has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature [signature]

Official designation Chief Engineer Genio Civile

Date, and place Rome 16 August 1944

(b) I agree with the preceding certificate and recommend approval

W. P. Fenty Capt CNP Date 26 Aug 1944

Regional Engineer, or his representative

2355

3. Approved.

~~(Highway Fund)~~

(Other funds) [signature] 7/9/44.

Chief, Public Works Div. P.W.& U. Sub-Comm.ACC.

4. Approved. [signature] Lt Col C.E. 8/9/44

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form ACC-2
(Contract)

M 51

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Region IV

Province Frosinone (a)
Route 82

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della
for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge etc.: Route 82 - Reconstruction of bridge at Km. 58+490, span m. 8,
Strada, Ponte etc. on Cataldo river and road paving

(b) Contractor S.A. GARBOLI
Impresa

(c) Address of Contractor: Via Veneto 7 - Roma
Indirizzo dell' Impresa

(d) Number of Bids Received: 3 bids received, 7 asked - 1 bid without details
Numero di offerte ricevute

(e) Reason for Award: Civil priority - Best price and terms of contract
Motivo dell'aggiudicazione

(f) Remarks: Time for completion 2 months
Note
Completion date 20 November 1944

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 900,000 =
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee
Natura del contratto

(j) Contractor's Available Equipment: All equipment necessary for completion of work
Attrezzi di cui dispone l'Impresa

Declassified E.O. 12356 Section 3.3/NND No. 785019

for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, the
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge etc.: Route 82 - Reconstruction of bridge at Km. 58+490, span m. 8,
Strada, Ponte etc. on Cataldo river and road paving

(b) Contractor: S.A. GARBOLI
Impresa

(c) Address of Contractor: Via Veneto 7 - Roma
Indirizzo dell' Impresa

(d) Number of Bids Received: 3 bids received, 7 asked - 1 bid without details
Numero di offerte ricevute

(e) Reason for Award: Civil priority - Best price and terms of contract
Motivo dell'aggiudicazione

(f) Remarks: Time for completion 2 months
Note
Completion date 20 November 1944

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 900,000 -
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee
Natura del contratto

(j) Contractor's Available Equipment: All equipment necessary for completion of work
Attrezzi di cui dispone l' Impresa

(k) Required Materials: Cement 10 tons, provided by Army
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Pentry Capt CMP Date 19 Sept 44
for Regional Engineer

APPROVED: W. Thompson Maj Date 25/9/44.
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLEGATO N. 1 ALLIED CONTROL COMMISSION

Form ACC/1
(Estimate
Revised
7 June 44) M48

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

EL/

Note: This form to be filled in triplicate one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Xxxxxxxxx~~ Bridge, Road, ~~Xxxxxx~~ ~~xxxxxxxxxxxxxxxxxxxxxxxxx~~ and location Route n.82 "Valle del Liri" Solfataro river, bridge reconstruction at Km.73+245 (3 arches each ~~of m.10,60 span) and paving repair~~ - Province of Frosinone

(b) By contract ~~xxxxxxxxxxxxxxxxx~~ by contract

(c) Amount of approximate estimate lire 6.450.000

(d) Urgency of project CIVIL PRIORITY urgent to take away the iron girder (Bailey)

(e) Probable time for completion three months

(f) Special remarks controlled materials not needed

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 6.450.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
{ Official designation Chief Engineer Genio Civile (A.A.S.12.)
{ Date, and place Rome 16 August 1944

(b) I agree with the preceding certificate and recommend approval

W.T. Penry Capt CMP Date 22 August 1944
for Regional Engineer, or his Secretary

235

Declassified E.O. 12356 Section 3.3/NND No. 785019

~~Bridge reconstruction at km.73+245 (3 arches each of m.10,60 span)~~ and paving repair - Province of Frosinone

(b) By contract ~~xxxxxxxxxxxxxxxx~~ by contract

(c) Amount of approximate estimate lire 6.450.000

(d) Urgency of project CIVIL PRIORITY urgent to take away the iron girder (Bailey)

(e) Probable time for completion three months

(f) Special remarks controlled materials not needed

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 6.450.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [signature]
{ Official designation Chief Engineer Genio Civile (A.A.S.P.)
{ Date, and place Rome 16 August 1944

(b) I agree with the preceding certificate and recommend approval

W.P. Penry Capt CMP Date 22 August 1944
for Regional Engineer, or his 235 (Sentence

3. Approved.

~~(Highway Fund)~~
(Other Funds) [signature] Thompson OMC 31/8/44.
Chief, Public Works Div. P.W.B. U. Sub-Comm. ACC.

4. Approved. [signature] Lt Col C.E. 8/9/44
Director, P.W.B. U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

M 4b

Region IV

Province Frosinone (a)

Route N° 82

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della
for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione
one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge etc.: Route 82 Km. 73+245 (3 arches m. 10,60 span) and paving repair
Strada, Ponte etc.

(b) Contractor Impresa QUADRINI Loreto
Impresa

(c) Address of Contractor: Sora (Frosinone)
Indirizzo dell' Impresa

(d) Number of Bids Received: 4 bids received, 8 bids asked
Numero di offerte ricevute

(e) Reason for Award: Civil priority - Best price
Motivo dell'aggiudicazione

(f) Remarks: Time for completion 3 months
Note

Date for completion 20th December 1944

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 4,700,000 -
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee
Natura del contratto

(j) Contractor's Available Equipment:
Attrezzi di cui dispone l' Impresa

2352

Declassified E.O. 12356 Section 3.3/NND No. 785019

for approval. One copy to be retained by H. Q., one copy returned to Engineer of Region

Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Route 82 Km. 73+245 (3 arches m. 10,60 span) and paving repair
Strada, Ponte etc.

(b) Contractor: Impresa QUADRINI Loreto
Impresa

(c) Address of Contractor: Sora (Frosinone)
Indirizzo dell' Impresa

(d) Number of Bids Received: 4 bids received, 8 bids asked
Numero di offerte ricevute

(e) Reason for Award: Civil priority - Best price
Motivo dell'aggiudicazione

(f) Remarks: Time for completion 3 months
Note

Date for completion 20th December 1944

(g) Contractor's Warehouse, rendezvous: Job site
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): 4,700,000
Ammontare del contratto (Lire)

(i) Nature of Contract: fixed fee
Natura del contratto

(j) Contractor's Available Equipment:
Attrezzi di cui dispone l'Impresa

2352

(k) Required Materials: Cement 15 tons
Materiali richiesti

(l) Required Plant: nil
Attrezzi richiesti

(m) Required Transport: nil
Trasporto richiesto

APPROVAL RECOMMENDED: W. P. Kenney Capt CAP Date 19 Sept 44
for Regional Engineer

APPROVED: W. Thompson Maj Date 25/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

M 26

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 43)

20

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, ~~Road, Power~~ Bridge N. 49
Stn, Pumping Stn etc., and location Road Ceprano Falvaterra
~~A.R. I.20.000~~ Sht 17/6124.

(b) By contract or direct labour Single Tender Contract

(c) Amount of approximate estimate I.900.000=

(d) Urgency of project Urgent bridge serves Falvaterra and Catties acqueduct

(e) Probable time for completion 2 months

(f) Special remarks Work comprises raising piers in stone work and building bridge in timber.

Materials reqd 10 Tons Cement. Timber is available

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.900.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ezio De Marini
Official designation Ingegnere Capo Genio Civile Frosinone
Date, and place 16-8-1944 - Frosinone

(b) I agree, with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, ~~Road, Power~~ Bridge N. 49
Stn, Pumping Stn etc., and location Road Ceprano Falvaterra
A.R. I.20.000= Sht 17/6124

(b) By contract or direct labour Single Tender Contract

(c) Amount of approximate estimate I.900.000=

(d) Urgency of project Urgent bridge.serves Falvaterra and Catties acqueduct

(e) Probable time for completion 2 months

(f) Special remarks Work comprises raising piers in stone work and building bridge in timber.
Materials reqd IO Tons Cement.Timber is available

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I. 900,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Pio De Marini
Official designation Ingegnere Capo Genio Civile Prov.le
Date, and place 16-8-1944 - Frosinone

(b) I agree, with the preceding certificate and recommend approval.

A.G. Evans Major Date 19 Aug/44
for Regional Engineer, or his representative

2357

3. Approved.
~~(Highway Fund)~~
(Other funds) W.D. Thompson D/Lt C. 23/8/44
Chief, Public Works Div.P.W.&.U.Sub=Comm. ACC

Approved H.A. Senn Lt Col C.E. 24/8/44
Director, P.W.& U. Sub=Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

AGE/gb

HEADQUARTERS REGION IV
Allied Control Commission
APO 394
(Engineering Division)

19th August 1944.

TO : HQ. ACC. (Public Works & Utilities Sub-Commission).

SUBJECT : FROSINONE - Bridge N°.49 on river Sacco (Road Ceprano - Falvaterra).

IN REPLY QUOTE: R4/ENG/103.12

1. Enclosed is Form ACC/1 in triplicate, please return in duplicate with approval (Lire 1,900,000).

2. Enclosed is list of controlled materials two copies please return one.

3. Enclosed is copy of following for retention by you:

a) Relazione.
b) Computo metrico dei lavori
c) Analisi dei prezzi
d) Stima.

4. Remarks:

1) Through this bridge is not of military importance and not inclosed in the priority list of reconstruction, the approval is recommended as the bridge carries the acqueduct of Ceprano which is interrupted.

2) Controlled materials are required in a small quantity and bulck timber is available locally.

3) Provision of this bridge will reopen comunications between Pico and Ceprano.

A.S. Evans. Maj.R.E.
for Regional Engineer ACC IV (PW).

Number of Enclosures: 9.

Copy to Genio Civile Frosinone for information.

2350

M 32

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/1
(Estimate
Revised
7 June 44)

18

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

N.7

I. (a) ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn etc., and location~~ Bridge near Alatri on the road Prenestina - Works of reparation ~~M.R. 46.46~~ M.R. 1:200,00. Sht 17/4646

(b) By contract ~~or direct labour~~ by contract

(c) Amount of approximate estimate £ 2.450,000=

(d) Urgency of project urgent

(e) Probable time for completion two months

(f) Special remarks the work is urgent for the restoration of the traffic on the road Prenestina and Sublacense Entailed Materials reqd. 27 Tons Cement. 50. M. cub. Timber.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.450.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian (Signature

Declassified E.O. 12356 Section 3.3/NND No. 785019

...to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

N.7

I. (a) ~~Building~~, Bridge, ~~Road, Power Stn, Pumping Stn etc., and location~~ Bridge near Alatri on the road Prenestina - Works of reparation ~~MR 46.46~~ M.R. 1:200,00. Slt 17/4646

(b) By contract ~~or direct labour~~ by contract

(c) Amount of approximate estimate £ 2.450.000=

(d) Urgency of project urgent

(e) Probable time for completion two months

(f) Special remarks the work is urgent for the restoration of the traffic on the road Prenestina and Sublacense Controlled Materials reqd. 27 Tons Cement. 80. M. c.le. Timber.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.450.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing.° [illegible] Capo Ufficio Tecnico Capo del
Official designation Genio Civile di Frosinone
Date, and place Frosinone 29 Luglio 1944

(b) I agree, with the preceding certificate and recommend approval.

W. R. Kentry Capt CMP 12 Aug 1944
for Regional Engineer, or his representative

3. Approved.
~~(Highway Fund)~~
(Other funds)

2349
J. Thompson Maj RCE 14/8/44
Chief, Public Works Div. P.W.&U. Sub-Comm. ACC

4. Approved

D.A. Lenny Lt Col C.E. 15/8/44
Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

M32

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

18

MC/sc.

12th August 1944.

TO : HQ. ACC. (Public Works & Utilities Sub-Commission).
SUBJECT: Bridge nº 7 - ALATRI - (Prenestina road).
FILE NO: R4/ENG/B.

1. Enclosed is Form ACC/1 in triplicate, please return in duplicate with approval (Lire 2.450.000.-).

2. Enclosed is list of controlled materials two copies please return one.

3. Enclosed is copy of "stima" for retention by you.

W.R. Gentry

W.R. Gentry, Capt. CMP.
for Regional Engineer ACC IV (P.W.)

Number of Enclosures: 6.

Copy to Genio Civile FROSINONE for information.

2348

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB=COMMISSION

Form ACC/I (Estimate Revised 7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub=Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Bridge MR ~~43-55~~ 1.200,000 { Reconstruction of bridge N°8 near Guarcino (Cosa River)

and location Sht 17/4355

(b) By contract or direct labour Contract

(c) Amount of approximate estimate £.2.600.000=

(d) Urgency of project Urgent

(e) Probable time for completion Two months

(f) Special remarks Controlled Materials reqd:- 2 Tons Cement. ½ Ton Steel. 25 M. cub. Timber

2. CERTIFICATES:

(a) Certified that the attached a proximate estimate amounting to Lire 2.600:000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian { Signature [signature] Ingegnere Capo

Official designation Genio Civile Frosinone

Date, and place Frosinone 25 luglio 1944

(b) I agree, with the preceding certificate and recommend approval.

W. R. Gentry Capt. Date 3 aug 44

for Regional Engineer, ro his representative

3. Approved

Declassified E.O. 12356 Section 3.3/NND No. 785019

to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

17

ESTIMATES = CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Bridge MR ~~4355~~ 1.200,000 { Reconstruction of bridge N°8
and location Sht 17/4355 { near Guarcino (Cosa River)

(b) By contract or direct labour Contract

(c) Amount of approximate estimate £.2.600.000=

(d) Urgency of project Urgent

(e) Probable time for completion Two months

(f) Special remarks Controlled Materials reqd:-
2 Tons Cement. ½ Ton Steel. 25 M. cubic Timber

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 2.600.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian { Signature [signature] Ingegnere Capo
Official designation Genio Civile Frosinone
Date, and place Frosinone 25 luglio 1944

(b) I agree, with the preceding certificate and recommend approval.

[signature] Capt Date 3 aug 44
for Regional Engineer, or his representative

3. Approved
~~(Highway Funds)~~
(Other funds) [signature] Lt Col R.C.E. 14/8/44
Chief, Public Works Div.P.W.&U.Sub-Comm. AOC.

4. Approved [signature] Lt Col C.E. 15/8/44
Director, P.W.& U. Sub-Commission A.OC.

23

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

M 3 / MC/sc.

12th August 1944.

TO : HQ. ACC. (Public Works & Utilities Sub-Commission). ✓
SUBJECT: BRIDGE N° 8 - GUARCINO.
FILE No: R4/ENG/B.

1. Enclosed is Form ACC/1 in triplicate, please return in duplicate with approval (Lire 2.600.000.-).

2. Enclosed is list of controlled materials two copies please return one.

3. Enclosed is copy of "stima" for retention by you.

W.R. Gentry, Capt. CMP.
for Regional Engineer ACC IV.(P.W.).

Number of enclosures: 6.

Copy to Genio Civile FROSINONE for information.

2346

R4/ENG/103.6

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

M 31 P

M.R 1:200.000
SR 17/43.55

Region IV

Province FROSINONE

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge ~~etc~~: Reconstruction of Bridge(No.8) GUARCINO
Strada, Ponte etc.

(b) Contractor
Impresa DEL SIGNORE VINCENZO

(c) Address of Contractor:
Indirizzo dell'Impresa GUARCINO

(d) Number of Bids Received:
Numero di offerte ricevute Only 1

(e) Reason for Award:
Motivo dell'aggiudicazione Urgency

(f) Remarks:
Note

(g) Contractor's Warehouse, rendezvous:
Cantiere dell'Impresa e recapito GUARCINO

(h) Amount of Contract (Lire):
Ammontare del contratto (Lire) £ 2.600.000

(i) Nature of Contract:
Natura del contratto Work to be measured at prices in Genio Civile estimate

(j) Contractor's Available Equipment:
Attrezzi di cui dispone l'Impresa All necessary

Declassified E.O. 12356 Section 3.3/NND No. 785019

Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale [illegible]

for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) ~~Road~~, Bridge ~~etc.~~: Reconstruction of Bridge(No.8) GUARCINO
Strada, Ponte etc.

(b) Contractor: DEL SIGNORE VINCENZO
Impresa

(c) Address of Contractor: GUARCINO
Indirizzo dell'Impresa

(d) Number of Bids Received: Only 1
Numero di offerte ricevute

(e) Reason for Award: Urgency
Motivo dell'aggiudicazione

(f) Remarks:
Note

(g) Contractor's Warehouse, rendezvous: GUARCINO
Cantiere dell'Impresa e recapito

(h) Amount of Contract (Lire): £ 2.600.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Work to be measured at prices in Genio Civile estimate
Natura del contratto

(j) Contractor's Available Equipment: All necessary
Attrezzi di cui dispone l'Impresa

2345

(k) Required Materials: Timber, Cement and Steel. Demanded ACC/MAT/10
Materiali richiesti

(l) Required Plant: None
Attrezzi richiesti

(m) Required Transport:
Trasporto richiesto

APPROVAL RECOMMENDED: A.G. Evans - Major RE Date 19 Sept 1944
for Regional Engineer ACC IV

APPROVED: J. Thompson, Maj Date 23/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

1130

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44.

Estimate of Work to be carried out

(16

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) ~~Building~~, Bridge, ~~Road~~, ~~Power Stn, Pumping Stn etc.~~ and location *Wooden Bridge* improvement of *diversion at Pontecorvo* M.R. 1:200,000. Sht 17/6918

(b) By contract or direct labour *Single Tender Contract*

(c) Amount of approximate estimate ~~L.3.700.000~~ *2.000.000*

(d) Urgency of project *Very Urgent*

(e) Probable time for completion *2 Weeks*

(f) Special remarks *Regional Commissioner gave authority for this work to be put in hand as the only means to afford rapid transit of vehicles across River Liri. Materials available*

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire *3.700.000* has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature *Ingv Ugo Nat Chiccoz Ingve Capodel*
Official designation *Genio Civile di Frosinone*
Date, and place *Fuggi 22 Luglio 1944*

(b) I agree with the preceding certificate and recommend approval.

[signature illegible] Date *28 Luglio*

3. Approved. *[signature illegible]* for Regional Engineer, or his representative.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

1. (a) ~~Building~~, Bridge, ~~Road~~, ~~Power Stn, Pumping Stn etc, and~~ location Wooden Bridge* improvement of diversion at Pontecorvo M.R. 1:200,000. Sht 17/6918

(b) By contract or direct labour Single Tender Contract

(c) Amount of approximate estimate ~~L 3.700.000~~ 2.000.000

(d) Urgency of project Very Urgent

(e) Probable time for completion 2 Weeks

(f) Special remarks Regional Commissioner gave authority for this work to be put in hand as the only means to afford rapid transit of vehicles across River Liri. Materials available

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 3.700.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature Ing. Ugo Del Chicca Ing. Capodel
Official designation Genio Civile di Frosinone
Date, and place Fuggi 22 Luglio 1944

(b) I agree with the preceding certificate and recommend approval.

[signature] Major Date 28 Jul 44

for. Regional Engineer, or his representative.

3. Approved. 23/

~~(Highway Fund)~~
(Other Funds) [signature] J. Thompson Lt Col CE 14/8/44

Chief, Public Works Div. P.W.& U. Sub-Comm. ACC.

4. Approved. [signature] Lt Col C.E. 15/8/44

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

M30 MC/sc.
8

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

14th August 1944.

TO : HQ. ACC. (Public Work & Utilities Sub-Commission).

SUBJECT: Wooden Bridge at PONTECORVO.
FILE NO: R4/ENG/B.

1. Enclosed is Form ACC/1 in triplicate, please return in duplicate with approval (£. 3.700.000.-).

2. Controlled materials are available.

3. Enclosed is copy of "stima" for retention by you.

W.R. Gentry, Capt. CMP
for Regional Engineer ACC IV-(P.W.)

Number of Enclosures: 4

Copy to Genio Civile FROSINONE for information.

2343

R4/ENG/103.4

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Form ACC-2
(Contract)

Region IV

Province FROSINONE

CONTRACTS
Contratti

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission H. Q. for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.
Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione al Quartiere Generale della Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Wooden Bridge(N.50) and diversion. PONTECORVO
Strada, Ponte etc.

(b) Contractor: SOCIETA' ITALIANA per CONDOTTE D'ACQUA
Impresa

(c) Address of Contractor: ROMA
Indirizzo dell' Impresa

(d) Number of Bids Received: Single Tender
Numero di offerte ricevute

(e) Reason for Award: Urgent necessity for transit of R. LIRI
Motivo dell'aggiudicazione

(f) Remarks:
Note

(g) Contractor's Warehouse, rendezvous: ROMA
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): £ 2.000.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Work to be measured at prices in Genio Civile estimate less rebate of 0.10%
Natura del contratto

(j) Contractor's Available Equipment:

Declassified E.O. 12356 Section 3.3/NND No. 785019

Questo modulo dovrà essere inviato in triplice copia dall'Ingegnere Capo della Regione [illegible]

for approval. One copy to be retained to by H. Q., one copy returned to Regional Engineer, and
Sottocommissione per l'approvazione - Una copia rimarrà al Q. G., una sarà restituita all'Ing. Capo della Regione

one copy forwarded to Military Authority having jurisdiction.
e una copia sarà spedita all'Autorità Militare competente.

(a) Road, Bridge etc.: Wooden Bridge(N.50) and diversion.PONTECORVO
Strada. Ponte etc.

(b) Contractor SOCIETA' ITALIANA per CONDOTTE D'ACQUA
Impresa

(c) Address of Contractor: ROMA
Indirizzo dell' Impresa

(d) Number of Bids Received: Single Tender
Numero di offerte ricevute

(e) Reason for Award: Urgent necessity for transit of R. LIRI
Motivo dell'aggiudicazione

(f) Remarks:
Note

(g) Contractor's Warehouse, rendezvous: ROMA
Cantiere dell' Impresa e recapito

(h) Amount of Contract (Lire): £ 2.000.000
Ammontare del contratto (Lire)

(i) Nature of Contract: Work to be measured at prices in Genio Civile
Natura del contratto
estimate less rebate of 0.10%

(j) Contractor's Available Equipment:
Attrezzi di cui dispone l'Impresa — All available

(k) Required Materials:
Materiali richiesti — 2349

(l) Required Plant:
Attrezzi richiesti — None

(m) Required Transport:
Trasporto richiesto

APPROVAL RECOMMENDED: A.G. Evans Major RE Date 19 Sept 44
for Regional Engineer ACC IV

APPROVED: E.D. Thompson Maj Date 29/9/44
Chief, Public Works Division, P. W. & U. Sub-Commission

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

20 SEP Recd Cels

Public Works HQ

AGE/rm

M 30

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

20th September 1944

TO : HQ/ACC(PWU Sub-Commission) ✓

SUBJECT : Wooden Bridge(N.50)and Diversion at Pontecorvo. (Frosinone prov.)

IN REPLY QUOTE: R4/ENG/[illegible].103.4

Reference your letter of 17 August 44 approving -(under number M 30)- expenditure of £ 2.000.000 on this project.

Forms ACC/2 in triplicate are forwarded herewith for approval and distribution(one copy to this office).

Enclosures: 3 ACC/2 Forms

A.G. Evans.

A.G. EVANS, Major R.E.
for Regional Engineer ACC/4

HEADQUARTERS
20 SEP 1944
A. C. C.

2347

M 29

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June ..)

15

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) ~~Building~~ Bridge, ~~Road, Power Stny Pumping Stnwrks.~~, and location Works of reconstruction of the bridge N° 13 on the M. R. 1:200,000. Sh 17/3154 road from Acuto to Piglio

(b) By contract ~~or direct labour~~ by contract

(c) Amount of approximate estimate L. I.200.000,00

(d) Urgency of project U R G E N T

(e) Probable time for completion One month

(f) Special remarks The work is necessary for the transit on the road Prenestina

Materials. Cement 100 tons. Steel 14 tons. Timber 40 M. cub.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.200.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing. Ugo Ital (Lucca) Ing. Carlo del
Official destination

Declassified E.O. 12356 Section 3.3/NND No. 785019

sent to the Minister of Public Works.

ESTIMATES = CAPITAL EXPENDITURE
(APPROVALS)

1. (a) ~~Building, Bridge, Road, Power Stny, Pumping Statwns., and location~~ Works of reconstruction of the bridge N°. 13 on the M.R. 1:200,000. SM 17/3154 road from Acuto to Piglio

(b) By contract ~~or direct labour~~ by contract

(c) Amount of approximate estimate L. 1.200.000,00

(d) Urgency of project U R G E N T

(e) Probable time for completion One month

(f) Special remarks The work is necessary for the transit on the road Prenestina

Materials. Cement 100 tons. Steel 14 tons. Timber 40 M. cub.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.200.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing^vo Ugo Tucci, Ing^vo Capo del
Official designation Genio Civile di Frosinone
Date, and place Frosinone 20 Luglio 1944

(b) I agree, with the preceding certificate and recommend approval.

Major 28 Jul 44
for Regional Engineer, or his representative

3. Approved.
~~(Highway Fund~~
(Other funds) H. Thompson Maj CE 14/8/44
Chief, Public Works Div. P.W.&U. Sub-Comm. ACC

4. Approved R.A. Lemp, Lt Col C.E. 15/8/44
Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

M 29
P

MC/sc.

HEADQUARTERS REGION IV
Allied Control Commission
(Engineering Division)
APO 394

12th August 1944.

TO : HQ. ACC. (Public Works & Utilities Sub-Commission).
SUBJECT: BRIDGE N° 13 - ACUTO/PIGLIO - ROAD.
FILE NO: R4/ENG/B.

1. Enclosed is copy ACC/1 in triplicate, please return in duplicate with approval (Lire 1.200.000.-).

2. Controlled materials required:

Cement	100	Tons
Steel	14	Tons
Timber	40	mc.

3. Enclosed is copy of "stima" for retention by you.

W.R. Gentry

W.R. Gentry, Capt. CMP.
for Regional Engineer ACC IV (P.W.)

Number of Enclosures: 4

Copy to Genio Civile FROSINONE for information.

2334

101.33

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

M21

12

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location *Lavori di riparazione parziale del fabbricato adibito a Carcere giudiziario in Littoria*

(b) By contract or direct labour *per contratto*

(c) Amount of approximate estimate *L. 54.000.-*

(d) Urgency of project *urgente*

(e) Probable time for completion *45 giorni.*

(f) Special remarks *controlled materials required. Cement q.li 10 - asphalt q.li 2 - bitume q.li 0.2*

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire *54.000.=* has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature *Ing Giulio Zanobini*
Official designation *Ingegnere Capo del Genio Civile di Littoria*
Date, and place *Littoria 22 luglio 1944*

(b) I agree with the preceding certificate and ~~recommend~~ approved

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Lavori di riparazione presso il fabbricato adibito a Carcere giudiziario in Littoria

(b) By contract or direct labour per contratto

(c) Amount of approximate estimate L. 54.000.—

(d) Urgency of project urgente

(e) Probable time for completion 45 giorni.

(f) Special remarks controlled materials required. Cement gr. 10 - asphalt gr. 2 - bitume gr. 0.2

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 54.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing Giulio Zavarella
Official designation Ingegnere Capo del Genio Civile di Littoria
Date, and place Littoria 22 luglio 1944

(b) I agree with the preceding certificate and ~~recommend~~ approved

W Laughton Capt R.E. Date 4 August/44

Regional Engineer, or his representative.

3. Approved.

~~(Highway Fund)~~
(Other funds) E.L. Thompson Maj R.E. 2332 8/8/44

Chief, Public Works Div. P.W.& U. Sub-Comm. ACC.

4. Approved. R.A. Ennis 9/8/44 Lt.Col.C.E.

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

7 AUG Recd 19h

HEADQUARTERS REGION IV
Allied Control Commission
APO 394

0-2720 WPL/sc.

7th August 1944.

TO : HQ. ACC. (Public Work & Utilities Sub-Commission).
SUBJECT: LITTORIA - repair prison building.
FILE No: R4/ENG/101.33

1. Enclosed is Form ACC/1 in triplicate, please return in duplicate with approval (Lire 54.000.-).

2. Enclosed is list of controlled materials two copies please return one.

3. Enclosed is copy of following for retention by you:

Relazione.
Stima.

4. Remarks:

1) limit of the amount of the scheme should not be exceeded.

2) works to be let by contract.

W.P. Laughton

W.P. Laughton, Capt.Inf.
for G.deC.E.Findlay Reg.Ing.ACC IV.

Number of Enclosures: 7.

Copy to Genio Civile of LITTORIA for information.

Lt Col Thompson
Pro 8/9

2337

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

M26
11

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, ~~Bridge, Road, Power Stn, Pumping Stn etc, and~~ location Repair of Hospital at Sora

(b) By contract or direct labour Contract

(c) Amount of approximate estimate £ 3.480.000

(d) Urgency of project Urgent

(e) Probable time for completion Two months

(f) Special remarks Provincial Medical Officer recommends approval

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire £ 3.480.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
- Signature Ing. Ug. Mel Checci Ingegnere Capo del
- Official designation Genio Civile di Frosinone
- Date, and place Frosinone 23 Luglio 1944

(b) I agree with the preceding certificate and recommend approval.

Declassified E.O. 12356 Section 3.3/NND No. 785019

I. (a) Building, ~~Bridge, Road, Power Dam, Pumping Station, etc,~~ and location Repair of Hospital at Sora

(b) By contract or direct labour Contract

(c) Amount of approximate estimate £ 3.480.000

(d) Urgency of project Urgent

(e) Probable time for completion Two months

(f) Special remarks Provincial Medical Officer recommends approval

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire £ 3.480.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Ing. Ug. Mel Lhuis Ingegnere Capo del

Official designation Genio Civile di Frosinone

Date, and place Frosinone 23 Luglio 1944

(b) I agree with the preceding certificate and recommend approval.

Date 1st Aug 44

Regional Engineer, or his representative.

3. Approved.

(~~Highway Fund~~)
(Other funds) H. A. Thompson Maj RE 8/8/44

Chief, Public Works Div. P.W.& U. Sub-Comm. ACC.

4. Approved. E A Sim 9/8/44 Lt. Col. CE

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
Allied Control Commission
APO 394

GdeCEF/sc.

1st August 1944.

TO : Ispettore Generale del Genio Civile
Roma, Via Monzambano 10.

SUBJECT: Repair of Hospital at SORA.

FILE No: R4/ENG/101.16

Reference scheme of Ingegnere Capo del Genio Civile di Frosinone of 23rd July 1944 for L. 3.480.000.-

1. Controlled materials bill -

a) n. 12.500 tiles and mc. 180 timber for roofs seem unduly high quantity in front of the indications of the scheme; we would rather say: tiles nº 10.000, timber mc. 140.

b) we do not find where should be emploied 130 Qli. of cement and 40 Qli. of round iron bares; the only item of the scheme requiring these materials, is nº 11, for mc. 2,8 of concrete.

c) Qli. 30 of I iron beams are not mentioned in the scheme.

2. Rates -

L. 3.200/mc of concrete cement seems high if compared with similar items of other estimates you sent before, for buildings repair. We agree that only competition will get eventually the fair rate, but in the meantime all schemes ought to be made using the same bill of rates.

3. Item 4 -

In this item should be rather operated a convenient economy beeing "capistrello" stone so very costly, L. 36.000/mc!

Temporary repair con be obtained using different labour and materials, and economy diverted to other essential works.

Lt.Col. R.E.
Regional Engineer.

2335

Declassified E.O. 12356 Section 3.3/NND No. 785019

12 PW & C. 8017
108. CC's

HEADQUARTERS
Allied Control Commission
APO 394

GdeCEF/sc.

1st August 1944.

TO : HQ. ACC. (Public Works & Utilities Sub-Commission).

SUBJECT: Repair of Hospital at SORA (Frosinone).

FILE No: R4/ENG/101.16

1. Enclosed is form ACC/1 in triplicate, please return in duplicate with approval (Lire 3.480.000.-).

2. Enclosed is list of controlled materials two copies please return one.

3. Enclosed is copy of following for retention by you:

~~Letter from Genio Civile dated 23rd July 1944~~

Relazione ~~3 copies~~

Stima ~~3 copies~~

4. Remarks: See accompanying letter.

Lt.Col. R.E.
Regional Engineer.

Number of enclosures : 8.

Copy to Genio Civile one for information.

HEADQUARTERS
2 AGO 1944
A. C. C.

2334

101,76

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

10

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, ~~Bridge, Road, Power Stn, Pumping Stn etc., and location~~ Penal house for ills of Paliano Works of repair

(b) By contract or direct labour by contract
(c) Amount of approximate estimate £ 4,870,000 =
(d) Urgency of project URGENT
(e) Probable time for completion for months
(f) Special remarks the works are recommended by the Police for the public security

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.870,000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing Ugo Rodolucci Ingegnere capo del Genio Civile di Frosinone
Official designation
Date, and place Frosinone 29 Luglio 1944

(b) I ...

Declassified E.O. 12356 Section 3.3/NND No. 785019

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, ~~Bridge, Road, Power Stn, Pumping Stn etc., and location~~ Penal house for ills of Paliano Works of repair

(b) By contract or direct labour by contract

(c) Amount of approximate estimate £ 4,870,000 =

(d) Urgency of project URGENT

(e) Probable time for completion for months

(f) Special remarks the works are recommended by the Police for the public security

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 4.870,000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Ing Ugo Radicchia Ingegnere Capo del Genio Civile di Frosinone
Official designation
Date, and place Fuggi 29 Luglio 1944

(b) I agree, with the preceding certificate and recommend approval.

[signature] Date 3.8.44

Regional Engineer, or his representative

3. ~~Approved. (Highway Fund)~~ 2338
(Other funds) [signature] Mol RE 5/8/44.

Chief, Public Works Div.P.W.&U.Sub-Comm. ACC

4. Approved [signature] 7/8/44

Director, P.W.& U. Sub-Commission A.CC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

101.21

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

1424

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location **Lavori più urgenti di demolizione sgombero e trasporto a rifiuto di macerie ostruenti la viabilità della città di Terracina bassa.**

(b) By contract or direct labour **per contratto**

(c) Amount of approximate estimate **Lire 950.000.-**

(d) Urgency of project **Urgentissimo**

(e) Probable time for completion **2 mesi**

(f) Special remarks _____

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire **950.000.-** has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
- Signature **Sd. Ing. Giulio ZANDER**
- Official designation **Ingegnere Capo del Genio Civile**
- Date, and place **Littoria 22 - 7 - 1944**

(b) I agree with the preceding certificate and ~~xxxxxxxx~~ approve.

Colin Mackay L'Estrange Date 29th July 1944

Deputy Regional Engineer, ~~xxxxxxxxxxxxxxxxxx~~.
ACC IV.

3. Approved.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ne sgombero e trasporto a rifiuto di macerie ostruenti la viabilità della città di Terracina bassa.

(b) By contract or direct labour per contratto

(c) Amount of approximate estimate Lire 950.000.-

(d) Urgency of project Urgentissimo

(e) Probable time for completion 2 mesi

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 950.000.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Sd. Ing. Giulio ZANDER

Official designation Ingegnere Capo del Genio Civile

Date, and place Littoria 22 - 7 - 1944

(b) I agree with the preceding certificate and ~~recommend~~ approve.

Colonel L.C.E. Date 29th July 1944

Deputy Regional Engineer, ~~Fifth Army~~.
ACC IV.

3. Approved.

(~~Highway Fund~~)
(Other funds) F. K. Thompson Col RCE. 4/8/44

Chief, Public Works Div. P.W.& U. Sub-Commission ACC.

4. Approved. 2337

Lt Col 7/8/44

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

1

NP 1523

8

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Perizia dei lavori di recupero natanti affondati nella rada di Gaeta, presso il Bennello scogliera pechereccio di Porto Salvo.

(b) By contract or direct labour contratto

(c) Amount of approximate estimate L. I.734.500.-

(d) Urgency of project urgente

(e) Probable time for completion 2 mesi

(f) Special Remarks //

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.734.500.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Ing. Giulio Zander

Official designation Ingegnere Capo Genio Civile di Littoria

Date, and place Littoria 14 luglio 1944

(b) I agree with the preceding certificate and recommend approval.

Date 29 luglio

Regional Engineer, or his representative. ACC

3. Approved.

~~(Highway Fund)~~

~~(Other~~ funds) H. Thompson Col RCE 31/7/44

Public Works Div. P.W.& U. Sub-Comm. ACC.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVAL)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Perizia dei lavori di recupero natanti affondati nella rada di Gaeta, presso il Pannello scogliera pechereccio di Porto Salvo .

(b) By contract or direct labour contratto

(c) Amount of approximate estimate L. I.734.500,-

(d) Urgency of project urgente

(e) Probable time for completion 2 mesi

(f) Special remarks //

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I.734.500,- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount,

Italian Engineer { Signature Ing. Giulio Zander
official designation Ingegnere Capo Genio Civile di Littoria
Date, and place Littoria 14 luglio 1944

(b) I agree with the preceding certificate and recommend approval.

Executive Engineer Date 29/luglio

or Regional Engineer, or his representative. ACCW

3. Approved.

(~~Highway Fund~~)
AMG (~~Civil~~ funds) H. Thompson Col. RCE. 31/7/44

Chief, Public Works Div. P.W.& U. Sub-Comm. A.C.C.

4. Approved R. J. Sainsbury Lt Col 31/7/44 233

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

30 JUL Recd

108
R.Al

HEADQUARTERS
Allied Control Commission
APO 394

Ref.de C.E.F./bg

P.W.+U

730

Date 28 July 1944

TO : HQ. ACC. (Public Work & Utilities Sub-Commission).

SUBJECT: GAETA Harbour - Ship Survey

FILE N°: R4/ENG/101.15

1. Enclosed is Form ACC/1 in triplicate, please, return in duplicate with approval (Lire: 1.734.500).

2. Enclosed is list of controlled materials two copies ✓ please return one. This includes other materials not obtenaible locally.

3. Enclosed is copy of following for retention by you:

Relazione. ✓

Stima. ✓

4. Remarks: a There is not basis for comparison of prices Perhaps you have some. Otherwise I recommend acception of the one out of 3 tenders called for.
b Harbour is only used by ACC for food. Schemers and I understand RN and Army have no interest there.

Lt. Col.R.E.
Deputy Regional Engineer ACC IV.

Number of enclosures: 7

Declassified E.O. 12356 Section 3.3/NND No. 785019

FILE N°: R4/ENG/101.15

1. Enclosed is Form ACC/1 in triplicate, please, return in duplicate with approval (Lire: 1.734.500).

2. Enclosed is list of controlled materials two copies ✓ please return one. This includes other materials not obtenaible locally.

3. Enclosed is copy of following for retention by you:

Relazione. ✓

Stima. ✓

4. Remarks: a There is not basis for comparison of prices Perhaps you have some. Otherwise I recommend acception of the one out of 3 tenders called for.

b Harbour is only used by ACC for food. Schemers and I understand RN and Army have no interest there.

Lt. Col.R.E.
Deputy Regional Engineer ACC IV.

Number of enclosures: 7

Copy to Genio Civile Littoria for information. 2330

Lt Col Thompson
Dep 30/7

HEADQUARTERS
29 JUL 1944
A.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

9

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

29 July 1944

ACC/105/PWU

Subject: Form ACC/1 - AMG. Fujas.

To : Regional Engineer Officer, Regio n IV.

1. The following Forms ACC/1 are returned herewith without action since they cover expenditures of AMG., funds amounting to less than 1 million and requiring no controlled materials.-

(a) Genio Civile payroll, July - Decem ber.
(b) Office Expenses, Genio Civile.
(c) Travel indemnity, - Genio Civile.employees.
(d) Rental of two Automobiles, Genio Civile

2. Estimates falling within the above category do not require the attention of this Sub-Commission.

V.S.THOMPSON
Lt.Col. C.E.
Chief,Public Wks.Div.

cc: Lt.Col.Jenny
Major,Hasie
File

2329

Declassified E.O. 12356 Section 3.3/NND No. 785019

6

NMB/fr

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO394

29 July 1944

ACC/105/PWU

Subject: Projects from AMG., Funds.

To : Regional Engineer Officer, Region IV.

1. The following Form ACC/1 and attached documents are returned herewith, without action, as they cover debits against A.M.C., funds amounting to less than 1 million lire and require no controlled materials.

(a) Finance office - Littoria.
(b) Debris clearance - Nettuno
(c) Bridge - Fiuggi
(d) Genio Civile offices - Littoria
(e) Demolition - Albano Laziale
(f) Economic Offices - Littoria
(g) Water Supply - Marino
(h) Demolition Nettunia

2. Estimates in the above category do not require the attention of this Sub-Commission

V.S.THOMPSON
Lt.Col.F.C.E.
Chief, Public Wks.Div.

cc: Lt.Col.Jenny
Major.Hasle
File

2328

10174(c).

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS) 5 M22

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Repair of Building of the Tribunale and R. Procura in SORA.

(b) By contract or direct labour Contract

(c) Amount of approximate estimate Lire 470.000.-

(d) Urgency of project Urgent

(e) Probable time for completion one month

(f) Special remarks ACC Legal Officer considers this work essential.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 470.000.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature Sd. Ugo DEL CHIECCA
Official designation Ingegnere Capo del Genio Civile di Frosinone
Date, and place Fiuggi 10 Luglio 1944

(b) I agree with the preceding certificate and ~~xxxxxxxxx~~ approved.

Sd. C/E S. EDWARDS Date 17th July 1944

Regional Engineer, ~~xxxxxxxxxxxxxxxxxxxx~~ 282.
ACC IV

3. Approved.

Declassified E.O. 12356 Section 3.3/NND No. 785019

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Repair of Building of the Tribunale and R. Procura in SORA.

(b) By contract or direct labour Contract

(c) Amount of approximate estimate Lire 470.000.-

(d) Urgency of project Urgent

(e) Probable time for completion one month

(f) Special remarks ACC Legal Officer considers this work essential.

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 470.000.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Sd. Ugo DEL CHECCO

Official designation Ingegnere Capo del Genio Civile di Frosinone

Date, and place Fiuggi 10 Luglio 1944

(b) I agree with the preceding certificate and ~~xxxxxxxxx~~ approved.

Sd. Col E.J. EDWARDS Date 17th July 1944

Regional Engineer, ~~xxxxxxxxxxxxxxxxxxxx~~ 282.
ACC IV

3. Approved.

AMG. ~~(Highway Fund)~~ ~~(Other~~ funds V.H. Thompson Maj RE. 27/7/44

Chief, Public Works Div. P.W. & U. Sub-Comm. ACC.

4. Approved. E.A. Sunny Lt Col C.E. 27/7/44

Director, P.W. & U. Sub-Commission A.C.C.

As para 3(2) of att'd letter.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

26 JUL Recd

P.W. & U.

HEADQUARTERS
Allied Control Commission
APO 394

G.deC.E.F./sc.

6705

23 July 1944

TO : Genio Civile - FROSINONE.

SUBJECT: SORA - Building repairs for TRIBUNAL.

FILE No: R4/ENG/101.7(c).

A.C.C.

Reference letter from Major EVANS dated 17th July 1944.

1. Enclosed is one copy of Form ACC/1 approved for Lire 470.000.- by Regional Engineer ACC IV.

2. Demand for funds to be made on Mod. SB5.

3. Remarks:

1) Controlled materials list NOT enclosed.
There appear to be small quantities of Cement, Colour for Paint and considerable quantities of Varnish (which if essential could be cut out).

Demand for any of there NOT available locally must be sent in through Provincial Supply Officer.

2) In view of unimportance of Controlled Materials and URGENCY Project is approved.

Lt.Col. R.E.
Deputy Regional Engineer ACC IV.

Enclosures: ACC/1

232

Copy to:

ACC IV (Finance);
Provincial Commissioner FROSINONE Province (Finance);
→ ACC (P.W. & U.) with 3 copies of ACC/1 and Estimate for normal action.

101 7(a)(2)(b) - Office copy

ALLIED MILITARY GOVERNMENT

Public Works and Utilities Sub-Commission

Estimate of works to be carried out

L M 44

Form APC/1
(Estimate
Revised
1 June 44)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. HQ. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATED CAPITAL EXPENDITURE

(APPROXIMATE)

FROSINONE CITY

Reconstruction of Drains £2.000.000
Ditte Water System 1.000.000

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and locations..... £ 3.000.000
(b) By contract or direct labour... Contract
(c) Amount of approximate estimate. £ 3.000.000
(d) Urgency of project..... Urgent
(e) Probable time for completion... 3 months.
(f) Special remarks.. This service is of prime necessity ...to facilitate return to FROSINONE CITY of ...the Provincial Administration

Forwarded
[illegible]

2. Certificates:

(a) Certified that the attached approximate estimate amounting to £. 3.000.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature... Ugo Del Bucci Ingegnere Capo del Genio Civile di Frosinone
Official designation...
Date and place... Frosinone 12 Luglio 1944

(a) I agree with the preceding certificate and recommend approval... Date... 17 July 1944
Regional Engineer, or his representative.

3. Approved.
(Allied Fund)
(Italian Funds)
A.M.G.

[illegible] Thompson Mol R.E. 27/7/44
Chief, Public Works Div. A.C.C. [illegible]

232.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Frosinone Province

(a) [illegible] £ 3.000.000
(b) By contract or direct labour... Contract
(c) Amount of approximate estimate... £ 3.000.000
(d) Urgency of project... Urgent
(e) Probable time for completion... 3 months.
(f) Special remarks... This service is of prime necessity to facilitate return to FROSINONE CITY of the Provincial Administration

2. Certificates:

(a) Certified that the attached approximate estimate amounting to £. 3.000.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer
Signature... Ugo Del Bucchia
Official designation... Ingegnere Capo del Genio Civile di Frosinone
Date and Place... Frosinone 12 Luglio 1944

(b) I agree with the preceding certificate and recommend approval... [signature illegible] Date... 17 July 1944
Regional Engineer, or his representative.

3. Approved.
(Allotment Fund)
A.M.G. [signature illegible] Lt. Col. 27/7/44.
Chief, Public Works Div. P.W. & U. Sub-Comm. A.C.C.

4. Approved.
[signature illegible] Lt Col C.E. 27/7/44
Director, P.W. & U. Sub-Commission A.C.C.

232

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

26 JUL Recd
108 C.R.P.

P.W. & U.
6706
M 21

HEADQUARTERS
Allied Control Commission
APO 394

C.deC.E.F./sc.

23rd July 1944

TO : HQ ACC (Public Work & Utilities Sub-Commission).

SUBJECT: FROSINONE - Sewage & Water.

FILE No: R4/ENG/101.7 (a & b).

1. Enclosed is Form ACC/1 in triplicate please return in duplicate with approval (Lire 3.000.000.-).

2. Enclosed is list of controlled materials two copies please return one.

3. Enclosed is copy of following for retention by you:

Stima.

4. Remarks:

Orders have been given to commence work in view of administrative urgency for Provincial Administration to return to FROSINONE.

Lt.Col. R.E.
Deputy Regional Engineer ACC IV.

Number of Enclosures : 4

Copy to Genio Civile FROSINONE for information & action.

Returned one copy of Relazione and Stima and 2 copies of Controlled Materials.
In future always include List of Controlled Materials or on ACC/1 say: Nil required as ~~before~~ in instruction NOW with your X. 232.

Vide MAT 10)

HEADQUARTERS
26 LUG 1944
A. C. C.

101.7(a)

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Form ACC/I
(Estimate
Revised
7 June 44)

N 20

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

3

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Repair of building for prisons in FROSINONE.

(b) By contract or direct labour Contract

(c) Amount of approximate estimate Lire L.000.000.-

(d) Urgency of project Urgent

(e) Probable time for completion three months

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.000.000.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature Sd. Ugo DEL CHIOCA

Official designation Ingegnere Capo del Genio Civile di Frosinone

Date, and place Frosinone 15 Luglio 1944

(b) I agree with the preceding certificate and recommend approval.

Sd. Col E.J. EDWARDS. Date 17th July 1944

Regional Engineer, ~~Executive~~.
ACC IV.

3. Approved.

~~(Highway Fund)~~ 232

Declassified E.O. 12356 Section 3.3/NND No. 785019

(APPROVALS)

I. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc, and location Repair of building for prisons in FROSINONE.

(b) By contract or direct labour Contract

(c) Amount of approximate estimate Lire L.000.000.-

(d) Urgency of project Urgent

(e) Probable time for completion three months

(f) Special remarks

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 1.000.000.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Sd. Ugo DEL CHICCA
Official designation Ingegnere Capo del Genio Civile di Frosinone
Date, and place Frosinone 15 Luglio 1944

(b) I agree with the preceding certificate and recommend approval.

Sd. Col E.J. EDWARDS. Date 17th July 1944

Regional Engineer, ~~ACC IV.~~
ACC IV.

3. Approved.

AMG ~~(Highway Fund)~~ ~~(Other~~ funds) W.W. Thompson Jr. Col. RE. 27/7/44 232

Chief, Public Works Div. P.W.& U. Sub-Comm. ACC.

4. Approved. [illegible] Lt Col CE 27/7/44

Director, P.W.& U. Sub-Commission A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

26 JUL Recd
108 ccb

P.W.Y.U.

HEADQUARTERS
Allied Control Commission
APO 394

G.deC.E.F./sc.

23rd July 1944.

TO : HQ ACC (Public Work & Utilities Sub-Commission).

SUBJECT: FROSINONE - Prisons.

FILE No: R4/ENG/101.7(D)

1. Enclosed is Form ACC/1 in triplicate please return in duplicate with approval (Lire 1.000.000.-)

2. Controlled materials as set out in estimate.

3. Enclosed is copy of following for retention by you:
Relazione.
Stima.

4. This is considered important for Administrative rearers.

Lt.Col. R.E.
Deputy Regional Engineer ACC IV.


Number of Enclosures : 5.

Copy to Genio Civile FROSINONE for information.

HEADQUARTERS
26 LUG 1944
A.C.C.

23

Declassified E.O. 12356 Section 3.3/NND No. 785019



21 Jl Recd
115 CAO.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Agriculture Sub-Commission
APO 384

BCPK/cc

Tel : 478208

20 July 1944

SUBJECT: Repairs of the Ichthyologic Laboratory

To : Regional Commissioner Rome Region (ATT. Lt.Col. Ames)

1. The "Corpo Reale del Genio Civile" has estimated it will take approximately 300,000 lire to completely re=habilitate the subject laboratory located in Via Tiburtina N. 11. It was badly damaged during air raids on the 15th and 16th of February 1944.

2. This laboratory provides for the repopulation of fish in rivers and lakes, and it must be ready to function during August and September if these waters are to be re=socked.

3. It is strongly suggested that your public works officer make an inspection of the damages in order to make only the necessary repairs which would permit the resumption of activities to be carried out in August and September. Per=manent repairs could be undertaken at a later date by the Italian government.

BY ORDER OF CAPTAIN STONE,(USNR)

W.A. HARTMAN
Lt.Col.
Director

DISTRIBUTION:
1. Economic Section
2. Public Works Sub-Commission
3. His Excellency the Ministry of Agriculture
4. Files

Declassified E.O. 12356 Section 3.3/NND No. 785019

Regional Commissioner Rome Region (ATT. Lt.Col. Ames)

1. The "Corpo Reale del Genio Civile" has estimated it will take approximately 300.000 lire to completely re= habilitate the subject laboratory located in Via Tiburtina N. 11. It was badly damaged during air raids on the 15th and 16th of February 1944.

2. This laboratory provides for the repopulation of fish in rivers and lakes, and it must be ready to function during August and September if these waters are to be re= socked.

3. It is strongly suggested that your public works officer make an inspection of the damages in order to make only the necessary repairs which would permit the resumption of activities to be carried out in August and September. Per= manent repairs could be undertaken at a later date by the Italian government.

BY ORDER OF CAPTAIN STONE,(USNR)

W.A. HARTMAN
Lt.Col.
Director

DISTRIBUTION:
1. Economic Section
2. Public Works Sub-Commission ✓
3. His Excellency the Ministry of Agriculture
4. Files

Lt Col Thompson

To follow up

R.J. 21/7

232.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(1) Econ Sec 887

PW & D

16 JUL Recd

083

HEADQUARTERS REGION IV ACC

OUTGOING MESSAGE

REF.NO:_____ CLASSIFICATION: RESTRICTED DATE: 15 JULY 1944

TIME DATE:_____ PRECEDENCE: ROUTINE

ORIGINATING SECTION:_____ APPROVED:_____

TO: ACC ADVANCE FOR CIVIL AFFAIRS BRANCH

BOMB DISPOSAL REQUIRED TWO BOMBS HOSPITAL PERENTHO G THREE EIGHT FOUR FOUR PD PAREN HQ REGION FOUR ACC TO ACC ADVANCE FOR CIVIL AFFAIRS BRANCH PAREN PD MINEFIELDS PD ANZIO BEACHHEAD AREA PREVENTING REPAIR DRAINAGE BRIDGES PD LITTORIA TOWN PREVENTING REPAIR WATER ELECTRICITY AND TELEPHONE SYSTEMS PD CASINO GUSTAV LINE AREA PREVENTING REPAIR POWER AND WATER SYSTEMS PD DETAILS ON SITE PD WORK AT STANDSTILL DUE TO MINES ALL ABOVE AREAS

dy Col Kepner
- Thompson

Pls note & file

dy Col Thompson

Did you take up matter of asking for 1 Co. mine clearance with Col Edwards for assignment

ACC List
Act - CA Sec (2)
Inf - A/CC
Pub Safety Sec
Econ Sec
Comms Sec
File (2)
Float

HEADQUARTERS 15 JUL 1944 A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

REF.NO:_____ CLASSIFICATION: RESTRICTED DATE: 15 JULY 1944

TIME DATE:_____ PRECEDENCE: ROUTINE

ORIGINATING SECTION:_____ APPROVED:_____

TO: ACG ADVANCE FOR CIVIL AFFAIRS BRANCH

BOMB DISPOSAL REQUIRED TWO BOMBS HOSPITAL FERENTINO G THREE EIGHT FOUR FOUR PD PAREN HQ REGION FOUR ACG TO ACG ADVANCE FOR CIVIL AFFAIRS BRANCH PAREN PD MINEFIELDS PD ANZIO BEACHHEAD AREA PREVENTING REPAIR DRAINAGE BRIDGES PD LITTORIA TOWN PREVENTING REPAIR WATER ELECTRICITY AND TELEPHONE SYSTEMS PD CASINO GUSTAV LINE AREA PREVENTING REPAIR POWER AND WATER SYSTEMS PD DETAILS ON SITE PD WORK AT STANDSTILL DUE TO MINES ALL ABOVE AREAS

Dy Col Rapp sent
- Thompson.

Pls note & file
Lt Col Thompson

Did you take up matter of asking for 1 Co. mine clearance with Col Edwards for assignment Region 4 ?

Yes. Spoke to Col Edwards reply. 16/7
OM 17/7

ACC First
HQ - CA Sec (2)
Inf - A/Sec
Pub Safety Sec
Econ Sec
Comms Sec
File (2)
Float

HEADQUARTERS
15 JUL 1944
A. C. C.

2321

E.J. EDWARDS, Colonel
Regional Engineer

Originator's signature_____

15 Jul 89

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

14 JUL Racd
CC3 078

RESTRICTED

452

CAMPOBASSO

ACC ADV

RESTRICTED
Priority

13 July 1944

Civil Affairs Branch

REFERENCE THIS HQ SIGNAL FOUR THREE EIGHT OF 7 RITEEN JULY TWO NINE CLEARED COMPANIES ASSIGNED ACC PD PARA TO CAMPOBASSO FOR ACC REGION FIVE FOUR ACC ADV PARA PD ONE COMPANY ALLOTTED TO YOU PD FURNISH LOCATION NAMES PD STATE BY RETURN WHEN COMPANIES SHOULD REPORT FOR DUTY GIVING PLACE WHERE UNIT URGENTLY REQUIRED

Lt Col Thompson

To contact Col. Edwards and see that they promptly act on getting 1 company assigned to Reg. 4 and have survey made at all bridge sites before request. — Then file

Reg 14/7

Region IV (By MSG)
Army Sub-Commission
Public Works & Utilities Sub-Comm.
Econ. Section

L.T. MORTAR
1st Lt. AGD
Adjutant

2319

Declassified E.O. 12356 Section 3.3/NND No. 785019

13 JUL Recd
CCS 07B.

Econ Section (PW&C) Recd
10 JUL
Agree PW&C
A.M.A.

13/7

HEADQUARTERS
10 JUL 1944
A. C. C.

1

[redacted] RESTRICTED

[redacted] 3470

[redacted] MAIN AAI

[redacted] RESTRICTED

[redacted] 150 1154

[redacted] JUL407093IB

13 AND 15+ AMERICA 2 ARMORED TAS EATING 8 JUL HAVE BEEN ASSIGNED TO AGO FOR MINE CLEARANCE DUTIES. COYS AND SECURITY REQUIRED FOR MILITARY GUARD. FOUR IMMEDIATELY 2 UNITS OF NON TRAINED NAME STRENGTH AS AMERICA 2 ARMORED GOES GTO WILL JOIN AMERICA 2 ARMORED GOES AS SOON AS POSSIBLE AND WILL BE TRAINED IN MINE CLEARANCE. AFTER 1 MONTH AMERICA 2 ARMORED GOES WILL BE WITHDRAWN. SUGGEST YOU MAKE PROVISIONAL FOR FORMATION REPLACEMENT GOYS FROM SOS PERSONNEL NOW AT APHROLA STAGING CAMP INTENDED FOR HARVESTING. FOR AGO. STATE WHICH REPLACEMENT COYS SHOULD REPORT

Lt Col Thompson
Recd 13/7

DUTY TO:

AGO IG
AGW G4IA
HR

[redacted] AGO MAIN MESS

INFO-ACTION/ AGWY IG 2
INFO/ DCO
CA DR AGW
SIGN SEC 2
FILE 231.
FLOAT 2

10 Jul 44

RESTRICTED

[redacted] JUL101210

Declassified E.O. 12356 Section 3.3/NND No. 785019

13 JUL Rec'd CWB. 10 JUL Rec'd 078 R.AK 3217

CONFIDENTIAL

Ecc Section (Pw.U) Agreed

ACC MAIN RPT PBS

MAIN HQ AAI

SD 815

JUL0715108

NSC/DO

CONFIDENTIAL

ROUTINE

13 AND 154 ITALIAN MINE CLEARING CGS ETA NAPLES 8 JULY WILL BE ASSIGNED ACC UPON ARRIVAL. REQUEST ACC INFORM THIS HQ AND LDS DESTINATION DESIRED. FOR PBS. PLEASE NOTIFY THIS HQ STRENGTH OF UNITS AND ARRANGE MOVE WITH ACC.

HEADQUARTERS 9 JUL 1944 A. C. C.

EXTERNAL DIST

DIAG 2

A

Q

ACC LO

Lt Col Thompson
Pls notify Regions
4, 5 and 8
Maj. 13/7

ACC MAIN DIST

ACTION ARMY LO 2

INFO DCS

CA BR

ECON DEC 2

FLE

FLOAT 2

Director (Not necessarily) Maj. IV subject (Just general mind trouble subject) possibly Col. Education can explain the Commission?

GAR. 2317

10/7

Saw Major Peakes RC&MA Sec.

CS 124

SIT. O

1957