Declassified E.O. 12356 Section 3.3/NND No. 785019

ACC/093/PWU

10000/150/366
(VOL. I)

Declassified E.O. 12356 Section 3.3/NND No. 785019

10000/150/366
(VOL. I)

MATERIAL
FEB. - JULY 1944

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

GER/mc

ACC/093/PWU

4 July 1944

Subject: Ragusa Asphalt Works, Sicily.

To : Requisition Division.
(Economic Section)

1. I enclose herewith a copy of our letter even No. dated 24 June to Reg. Engineer Reg. I, and of his reply No. RTC 411.8A dated 30 June.

2. In view of the letter, and the transport difficulties indicated, it is now a matter for consideration whether the additional equipment indented for (for the mines) should not be cancelled. Will you kindly discuss this with your Mining Division.

3. The view of this Sub-Commissionnow is, generally, that Reg. I (Sicily) should use whatever can be produced at the mines, subject to transport and other limitations.

GER -

G.E. RHODES,
Lieut-Colonel, R.E.,
Deputy Director.

Copy to: Mining Division (Ind and Commerce)

Enclos. (1) Copy letter 24 June
(2) " " 30 "

Declassified E.O. 12356 Section 3.3/NND No. 785019

24 JUL Rec'd
093 CU Sec (PW+U)
U-6394

HEADQUARTERS
REGION 3, ALLIED CONTROL COMMISSION
APO 394, U.S. Army

21 July 1944

CU-733

SUBJECT: Dott. Ettore Velona

TO : Advance Headquarters Allied Control Commission
Public Works & Utilities Sub-Commission
(Attn. Lt. Col. Lapper)

1. We forward a letter written by Dott. Velona.

2. This man was contacted directly after our previous letter was sent.

3. For your information.

LJH/pc.

Encl.1

HEADQUARTERS
23 JUL 1944
A. C. C.

LESTER J. HENSLEY
Lt. Col. C.E.
Regional C.U.Officer
Region 3

Lt Col Lapper

212

24 Jul 37

Declassified E.O. 12356 Section 3.3/NND No. 785019

Naples, 21st. July 1944.

Col. Lester J. Hensley
A.C.C. Region III
P.U. Section

NAPLES

According to the agreement I kindly have had with you, I notify you :
- I have taken care since 1924 the affairs of the : MORGAN CRUCIBLE Co. Ltd. London - Battersea Work SW 11.

I will be very glad to do this work still now at the same conditions I have had in past time.

Yours faithfully.

Velona

Dott. ETTORE VELONA'
Via Francesco Crispi 91
Napoli.

211

Declassified E.O. 12356 Section 3.3/NND No. 785019

24 JUL Recd
093 Evacuation (Pw+Cu)

HEADQUARTERS
REGION 3, ALLIED CONTROL COMMISSION
APO 394, U.S. Army

HEADQUARTERS
22 LUG 1944
A. C. C.

21 July, 1944

CU-725

SUBJECT : Sig. Dott. Ettore Velona.

TO : Advanced Headquarters ACC, Public Works Sub-Division - (Attn. Lt. Col.LAPPER)

1. We reply to your letter ACC/093/PWU of 13 July 1944; this Section wishes to inform you that we were not able to locate Sig. Dott. Ettore Velona at Via Emanuele Filiberto number 61.

2. We found this entire building had been requisitioned by Hq. Co. 2675 Regt. A.C.C. and that no civilians were living there at all, and the above individual's whereabouts unknown.

LESTER J. HENSLEY
Lt. Col.C.E.,
Regional CU. Officer
Region 3.

LJH/dp.

See letter dated 29 July 43 from Lt Col Lapper

210

23 Jul 174

Declassified E.O. 12356 Section 3.3/NND No. 785019

Tel:478200 HEADQUARTER AEP/tr

ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

ACC/093/PWU 19 July,44

SUBJECT : Apulian Aqueduct - Supply of bolts and nuts.

TO : The Minister of Public Works .

1. Reference your letter N° 2749 dated 21st March 44.

2. We enclose release order for the bolts and nuts required and these can be obtained from Cantieri Metallurgici Italiani, Castellamare di Stabia .

3. Collection should be made as soon as possible.

209

W.M.LAPPER
Lieut-Colonel,
Chief,Util.&Adm.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ADVANCE HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

WML/ama

ACC/093/PWU

13 July 44

Subject: Sig. Dott. Ettore Velona.

To : Lieut. Col. Lester J. Hensley,
Regional Engineer, HQ, Region III.

1. Ref. the attached Correspondence.

2. Would you please ascertain whether Sig. Dott. Ettore Velona, Via Emanuel Filiberto 61, Napoli is still available and interested in the supply of Carbon Brushes and inform me in due course.

W. M. LAPPER,
Lieut. Colonel,
Chief, Util. & Adm. Div.

208

Declassified E.O. 12356 Section 3.3/NND No. 785019

PW & V 8 JUL Recd OSS R.Ab Sec (PW+V) 10 Jul Rec'd Rcw 44544

ENGINEER SERVICE
PENINSULAR BASE SECTION
A. P. O. 782

EMA/rhf

6 July 1944

SUBJECT: Requisition for Guy Wire, Minturno-Rome Transmission Line.

TO : Allied Control Commission, (P.W. & U.), APO 394.
(Attention: Lt. Col. W. Lapper)

1. Request the requisition on the Societa Meridionale di Elettricita (S.M.E.) Co., for 14 reels (1200 meters per reel) 9 mm., 21 strand galvanized Steel Guy Wire, be cancelled.

2. This material has not been placed in the Transmission Line Stores and will not be needed now that the subject transmission line has been discontinued.

DONALD S. BURNS,
Colonel, Corps of Engineers,
Engineer Officer.

Lt. Col. Lapper.

Sec R.

HEADQUARTERS 7 JUL 1944 A. C. C.

Let me have file & letter re subject & I will see Col Burns re same

207

7 July 132

Declassified E.O. 12356 Section 3.3/NND No. 785019

file

250

ADVANCE HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

WML/tr

ACC/093/PWU

13 July,44

Subject : Steel wire G.M.E.

To : Ministry of Public Works
Att. Director General.

141

1. Reference my letter ACC/093/PWU dated 17th May 1944 requesting you to requisition 14 reels of 7 strand 9 MM galvanised wire.

2. As the project for which this wire was required has been cancelled, the requisitioning is not now necessary and I shall be pleased if you will notify the Società Meridionale Elettricità accordingly.

206

W.N. LAPPER,
Lieut-Colonel,
Chief, Util. & Adm. Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

2363

ALLIED CONTROL COMMISSION

INCOMING MESSAGE

TO: ACC MAIN FOR PUBLIC WORKS & UTILITIES SUB COMM

SIGNAL MESSAGE CENTER No: N52/27

FROM: ADV HQ ACC FOR LAUGHLIN CLASSIFICATION: NONE

REFERENCE No: ADV 92 PRECEDENCE: NONE

DATE AND TIME OF ORIGIN: JUN271115B OFFICE OF ORIGIN: CITE/NONE

STEAM PIPE CONNECTION BETWEEN POWER PLANTS. COMPANY ENGINEERS UNWILLING TRUST FABRICATION EXPANSION BENDS LOCAL FIRM DUE LACK EXPERIENCED WORKMEN. WILL ARRANGE TRANSPORT SUFFICIENT PIPE NAPLES UPON ADVICE FROM YOU. ELECTRIC WELDING MACHINE AVAILABLE BUT NEED WELDING RODS SUITABLE STEEL PIPE. UNABLE TO LOCATE SUCH MATERIAL TO DATE STILL TRYING SUGGEST CHECKING SUPPLIES NAPLES

ACC DIST

ACTION - ECON SECT (3)
INFO - DEP CC 1
" - FILE 1
" - FLOAT 1

HEADQUARTERS
28 JUN 1944
A.C.C.

205

DATE and Time of RECEIPT JUN 271555B

Distribution:

Declassified E.O. 12356 Section 3.3/NND No. 785019

CENTRALE TERMICA DI S.PAOLO

Lt. Athens
Lt. Col. Soffer said that Mr. Berry will work jointly with you on this matter

Raccordo con tubazione di vapore tra le caldaie AGEA ed il gruppo generatore N°1 S.R.E. -

translation attached

Da un primo esame del progettato raccordo è risultato che:

I°- La lunghezza effettiva del raccordo è di circa I60 m.

2°- Altimetricamente la tubazione di raccordo costituirebbe la zona più bassa, risalendosi ai due estremi, rispettivamente, al nostro generatore ed alle caldaie.

3°- La Soc. Romana Gas ha disponibile (e si è dichiarata pronta a mettere a disposizione) un sufficiente quantitativo di tubi di acciaio del diametro di 300 mm. e dello spessore di 5 mm.; tali tubi sono stati provati alla pressione di 75 atm., mentre la pressione di esercizio del progettato raccordo sarà, in partenza dalle caldaie, intorno alle I7 atm. -

Detta tubazione disponibile è composta di elementi di circa I0 m. di lunghezza, muniti di giunti a bicchiere; si prevede naturalmente di eseguire la giunzione mediante saldatura elettrica ad ossiacetilenica.

4°- Data la lunghezza del percorso sarà necessario interporre tra i punti fissi della tubazione un numero minimo di tre curve di dilatazione; non si ritiene sia possibile effettuare la lavorazione a Roma per tali curve di dilatazione, e pertanto esse sono in primo luogo esposte nell'elenco dei materiali necessari.

Per lo scarico dell'eventuale deposito di condensato è già disponibile un separatore e relativa trappola e occorrerà pertanto provvederne un secondo.

./.

Declassified E.O. 12356 Section 3.3/NND No. 785019

5°- Sarà opportuno installare, se non subito, in un secondo tempo una saracinesca di intercettazione vapore, perchè il gruppo generatore possa essere indifferentemente collegato alla vecchia sala caldaie S.R.E. o qlla nuova sala daldaie AGEA.

6°- Occorre l'attrezzatura per la saldatura elettrica e per la saldatura ossiacetilenica, con congrua dotazione di elettrodi e bombole -

7°- Occorrerà costruire un desurriscaldatore a getto d'acqua, che riteniamo possa essere approntato a Roma.

8°- Nel tronco esterno ai due fabbricati si prevede che l'isolamento termico possa essere ottenuto mediante sabbia od altra polvere coibente; è già disponibile invece presso l'AGEA e la SRE un limitato quantitativo di normale rivestimento isolante per i tronchi interni di tubazione.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ELENCO MATERIALI OCCORRENTE PER L'ESECUZIONE DEL LAVORO

SUBITO INDISPENSABILE -

I°- N° 3 curve di dilatazione come da disegno allegato

2°- Un separatore di vapore e relativa trappola

3°- N° 20 curve a 90° e n° IO curve a 45° diametro 300 mm. come da disegno allegato

4°- A-ttrezzatura per saldatura elettrica e ossi-acetilenica con un congruo numero di elettrodi e bombole

In un secondo tempo una valvola di intercettazione a vapore per innesto a tubazione 300 mm. pressione di esercizio circa 20 atm. temperatura circa 420° portata di vapore circa 60 Ton/ora

Declassified E.O. 12356 Section 3.3/NND No. 785019



Declassified E.O. 12356 Section 3.3/NND No. 785019

TRANSLATION

CENTRAL TERMIC OF S.PAOLO

Connection with steam tubing between the boilers ACEA and the group generator N° I S.R.E.

From a first examination of the projected connection, it results that:

I° - The effective lenght of the connection is about 160 m.

2° - Altimetricly the connecting tubing constitute the lower zone going up higher at the two extremities respectively to our generator and to the boilers.

3° - The Soc. Romana Gas has available (and has declared itself ready to make it disponible) a sufficient quantity of steel pipes diameter 300 mm. and thickness 5 mm.; such pipes have been tested under pressure of 75 atm., while the work pressure of the projected connection will be, starting from the boilers, around 17 atm.-

Said available tubing is made of elements of about 10 m. (length) equipped with " giunti a bigchiere" Spigot + Socket(?) ; it is naturally provided to execute the junction by electric welding or acetylene welding.

201

./.

Declassified E.O. 12356 Section 3.3/NND No. 785019

4° - Due to the length of the line it will be necessary to insert between the fixed or anchorage points of the tubing a minimum number of 3 expansion joints. It is not known if it is possible to have this work done in Rome. Therefore these take priority in the list of materials required.
For the discharge of the eventual deposit of condensation a separator and its trap is already available consequently it will be necessary to provide a second one.

5° - It will be important to install, if not at once, at a later date, a sliding valve of steam shut-off because the steam generated can be used from the old boiler house S.R.E. or from the new boiler house A.G.E.A. - as conditions permit.

6° - Equipment for electric and gas welding, including electrodes and sufficient oxygen and acetylene is needed.

7° - We need to construct a pump to handle condensate which we believe can be made in Rome.

8° - In the external duct (?) between the two buildings it is foreseen that the termic isolation can be obtained by sand and other coibent powder; a limited quantity of normal insulating material for recovering the internal pieces of the duct (tubing?) is already available at the A.G.E.A. and the S.R.E.

Declassified E.O. 12356 Section 3.3/NND No. 785019

LIST OF MATERIAL NEEDED FOR THE EXECUTION OF THE WORK

Immediately indispensable -

1. - 3 expansion bands
2. - 1 steam separator and steam trap
3. - 20, 90° elbows - 10, 45° elbows - diam. 300 mm as shown on design.
4. - Equipment for electric welding and acetylene welding with electrodes and sufficient bottles of acetylene and oxygen.

It will be necessary to obtain a steam valve designed for a pressure of 20 atm. and a temperature of 420° to pass 60 tons steam per hour.

Declassified E.O. 12356 Section 3.3/NND No. 785019

AG Recd Eighth Army
0N/50
30 June 44.

Subject: Power Station.

Executive Commissioner's Branch,
HQ Allied Control Commission.

AFHQ Recd
CCS.
~~G-5~~.
093.

Copy to: Economic Section, HQ ACC,
(Attn Industry and Commerce Sub-Commission)

HQ Siena Province (through CMF)

Sarteano

1. CAO Sartano (W.2699) Province of Siena, reports a power station which was in the process of being built. It can be readied for service 20 days after receipt of 50 quintals of cement. Can you supply this quantity?

5 Tons

2. Bbl Letter for info

Group Captain,
Officer Commanding,
AFHQ Eight Army.

Lt Col Rouge

This should be investigated as it may 198 make it of is of any real use to us.

Maj. 7/7

Declassified E.O. 12356 Section 3.3/NND No. 785019

PWC

(C) RESTRICTED

5 JUL Recd
093 R.D

2907

ACC MAIN FOR 4 DAYS

AFHQ SIGNED EISENHOWER

F68372

JULY 042023

Feb. 093. 16/05

RESTRICTED
ROUTINE
CITE..FHGEC

? Sec?

HOLD UP ROUTINE REQUISITIONS AND RELATIVE QUESTIONS ETC FOR ABOUT 7 DAYS. THEN SEND TO AFHQ ADV CT FOR FHGEC.

ACC MAIN DISTN

→ Lt. Col. Lawler:

Action - Four Sec (4)
Info - Dep C of C
File
Float (2)

For To see.

Sent

Noted Dec 7/7

5 Jul 44

HEADQUARTERS
5 JUL 1944
A. C. C.

RESTRICTED

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

093 R. Alb

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

WEM/al Rec'd

Ref: ACC/5121/IC

20 June 1944

SUBJECT: Bitumen for Roads.

TO : Public Works & Utilities S/C

1. Reference your letter ACC/093/PWU of 17 June 44.

2. There is no known resources of bitumen at present available in Italy. A small stock of petroleum asphaltic residuums at the A.N.I.C. plant at Bari is at present being cut back with diesel oil and used as road dressing for laying dust. There are no appreciable stocks of bitumen at the Socony-Vacuum Oil Plant in Naples.

3. This Sub-Commission is not in possession of detailed data on the plants of Burt, Boulton & Haywood Ltd. save the one in Naples which was reported destroyed by bombing. Before any decision or recommendation concerning their reactivation can be made, it will be necessary to have some knowledge of their raw material requirements. For example, if their raw bitumen was imported from Albania or secured as residuums from Italian oil refineries which are now non-operative, there is little value in considering their reactivation, for the basic raw material would not be available.

4. It is suggested that Mr. White of Messrs. Burt, Boulton & Haywood, Ltd. send to this Sub-Commission information on the pre-war size of their plants, together with their raw material sources and requirements. On receipt of such data, prompt action is assured.

their letter was returned to Ec. Sect.

Lt Col Capon

W. P. EVANS
Colonel,
Director, Industry and
Commerce Sub-Commission.

196

Declassified E.O. 12356 Section 3.3/NND No. 785019

cc

File

ADVANCE HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

HWW/cc

ACC/QQZ/PWU

9 Jul 1944

Subject: Ball Bearings for Naples Gas Co.

To : Regional Engineer, Region III, Naples.

1. Reference your letter CU-568 of 27 Jun 44.

2. In order to avoid delay we had hoped to submit form ACC-MAT.10 on your behalf but we have found it impracticable to do so owing to ambiguity in the specification furnished by the Naples Gas Co. .

3. You will find the ambiguity in the description of the bearings of Type XLS.10. The company says: "con sovraspessore verso l'interno di 2/10 di mm." This appears to imply that the inner annulus of the bearing is desired to be 0.2 mm. thicker radially than in the standard product. But if this be so it is not clear whether the internal diameter is to be reduced by 0.4 mm. or whether the external diameter is to be increased by 0.4 mm. in order to make the modification possible.

4. You will agree that if these non-standard articles, so urgently required, are to be ordered from a factory in Britain, the specification must be clear and accurate beyond any possible doubt. Moreover, it would in any case be improper to submit the matter to the Industry and Commerce Sub-Commission without first resolving its dubiety.

5. As it will, presumably, be necessary to refer the matter again to the Naples Gas Co. you are requested to take the requisite action, which, incidentally, will give you the opportunity to submit the matter through the proper channels, as defined in paragraph 5 (a) of our Directive of 7 Jun 44, which was handed to you at the Regional Engineers' Conference which you attended on 12 Jun.

6. Four copies of Form ACC-MAT.10 are forwarded herewith for your use in the above connexion.

195

Declassified E.O. 12356 Section 3.3/NND No. 785019

7. The sketch which was enclosed with your letter is returned herewith for your further use.

W.M. LAPPER,
Lieut-Colonel,
Chief, Util. & Admin. Div.

5 encl.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ADVANCE HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

HWW/ce

9 Jul 44

ACC/093/PWU

Subject: Release of electric wire for "O.C.R.E.", Catania.

To : Regional Engineer, Region I, A.C.C.

232

1. Reference your letter R/13 of 13 Jun 44.

2. In order to avoid further delay we had hoped to submit form ACC-MAT.10 on your behalf but we have found it impraticable to do so owing to uncerteinty regarding the interpretation of the company's stated requirements.

3. The difficulty lies in the schedule at the end of the company's letter of 8 Jun.44. It is not clear whether all the items listed are required or whether the two columns are set out as alternatives. The approximate correspondence between the sizes and quantities in the two columns rather suggests the latter.

4. You will agree that the utmost care should be taken to avoid requesting the release of any material that is not actually needed. Moreover, it would in any case be improper to submit the matter to the Industry and Commerce Sub-Commission without first resolving the dubiety that appears to exist.

5. As it will, presumably, be necessary to refer the matter again to the "O.C.R.E." company you are requested to take the requisite action, which, incidentally, will give you the opportunity to submit the application through the proper channels, as defined in paragraph 5 (a) of our Directive of 7 Jun 44, which was handed to all officers who were present at the Regional Engineers' Conference at Headquarters on 12 Jun 44.

6. The company's letter of 8 June, reference 345/FG, is returned herewith for your use. A translation is being retained in this office.

7. Four copies of Form ACC-MAT.10 are forwarded herewith for your use in the above connexion.

W.M. LAPPER'
Lieut-Colonel
Chief, Util. & Adm. Div.

5 enclosures.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ADVANCE HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

WML/ce

ACC/093/PWU

5 Jul 44

Subject: Electrical Material, Sicily

To : Industry and Commerce Sub-Commission

1. Attached correspondence which has been forwarded by Major CROWTHER, the Utilities Officer in Region I.

2. This letter requests the release of various sizes of copper wire for repairs of the electrical plants in Sicily.

3. A M.A.T.10 form has been completed and is attached ~~here~~. As this matter should have been dealt with by the Regional Supply Officer, Sicily, it is desired that you forward any information direct to him in connection with the supply of this material, sending a copy of your letter to this Sub-Commission.

W.M. LAPPER,
Lieut-Colonel,
Chief, Utilities & Adm. Div.

Incl.

Copy sent to Major A. CROWTHER R.E.

192

FILE

Declassified E.O. 12356 Section 3.3/NND No. 785019

17 JUN Recd 093 R.Ab

Con Sec 1310 klw.

HEADQUARTERS 16 OCT 1944 A. C. C.

Subject. ATTACHED.

To. Public Works & Utilities Sub-Commission
A.C.C. A.P.O. 394.

From.

Major A. CROWTHER R.E.
Utilities Officer.
Region.1

For the attention of Lt.Col. Lapper.

1. The attached letters and list of materials are forwarded for your observation.

2. Will you kidly pass them to D.D.W. with your recommendation for release of the material.

Ref. M/13
13 June 1944.

A Crowther Major

Ack' Dir. D/J Foundation Plant

W.M.L.

A/C Lapper

Is this an essential task today ?

A.S. 17/6

Passed to ... for action

16 Jun 44

191

Declassified E.O. 12356 Section 3.3/NND No. 785019

O.C.R.E.

Catania, 8 June 1944.

No.345/FG

Soc.Gen.Elettrica della Sicilia
Catania.

Gentlemen:

To enable us to repair the various transformers which your Company has entrusted to us, as well as the companies at Syracuse and Agrigento, viz:-

repair of electric motors of the English Command 18 CRE
transformer of Soc.Ellettrica of the Commune Acicastello
transformer of the firm Sanfilippo which runs the electric plant of Raddusa
transformer of 80 KVA of the Commune of Syracuse for the water-raising plant
transformer of 80 KVA of the Commune of Castiglione, Sicily

and finally the repair of various electric motors for water raising plants, for mills and flour mills among which is Stabilimento Mulino & Pastifico F.lli Conggliaro of Syracuse.
The Flour Mill Dr. Nino Passarello of Rosolini and many others

we have communicated with our former suppliers of electric wire, the firm FICE of Naples, which can execute our orders provided it is okayed by the English Command which has requisitioned their firm. The English Command has the title of

DIRECTORATE OF WORK, D.D.W., NAPLES

We therefore request you kindly to use your good offices by the Allied Military Authorities to approve our request vis-a-vis the firm FICE of Naples.

We also list the quantity and diameter of the wire which we need urgently. For the present, not considering work now unforseen, about 450 kg. per month would suffice.

Doubly covered electric wire (cotton or silk) or smelted with a cotton covering of:

28/10	kg.200	20/10	kg.100	
18/10	" 100	17/10	" 100	
16/10	" 250	13/10	" 150	
10/10	" 100	9/10	" 100	
8/10	" 150	7/10	" 150	
6/10	" 150	5/10	" 75	
3.5/10	" 50	2/10	" 40	isolated 2 silk covers

Thanking you, we remain,

signed .....

199

I have already written to D.D.W. on our former request for wire. — ave.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ADVANCE HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

WML/ce

ACC/093/PWU

5 Jul 44

Subject: Ball Bearings for Gas Co., Naples

To : Industry and Commerce Sub-Commission

1. Attached correspondence which has been forwarded to us by Lt.Col. HENSLEY, Regional Engineer, Region III, requesting information regarding the supply of Ball Bearings for the Naples' Gas Co.

2. As this appears to be an urgent request, a M.A.T.10 form has been completed and is attached.

3. This matter should have been channeled through to the Regional Supply Officer. It is desired that you reply direct to the Region, sending a copy of your letter to this Sub-Commission.

W.M.LAPPER
Lieut-Colonel
Chief, Utilities & Adm. Div.

Incl.

189

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
REGION 3, ALLIED CONTROL COMMISSION
APO 394, U.S. Army

CU-568

27 June 1944

SUBJECT: Ball Bearings for Gas Co.

TO : A.C.C. Public Works & Utilities Sub-Commission.

1. We are forwarding to you a request made to us by the Naples Gas Company for special ball bearings which are impossible to get here in Italy, for your information and attention.

2. These ball bearings are urgently needed to continue the operation of the plant.

3. Your suggestions and attention would be appreciated.

LJH/pc.

Lester J. Hensley
LESTER J. HENSLEY
Lt. Col. C.E.
Regional C.U.Officer
Region 3

Dist:
Major Hyland.

Incl.
1 letter
1 design

Declassified E.O. 12356 Section 3.3/NND No. 785019

COMPAGNIA NAPOLETANA
D'ILLUMINAZIONE E SCALDAMENTO
COL GAS
Anonima Capitale L. 33.550.000
Sede Sociale - NAPOLI - Via Chiaia, 138

TELEFONI INTERPROVINCIALI { DIREZIONE: 20-200 - 20-201 - 20-202 RECLAMI: 28-005 OPIFICIO: 50-579

Ogni corrispondenza deve essere indirizzata alla DIREZIONE in Via Chiaia N. 138

N.

Napoli, 27 Giugno 1944

Spettabile A. C. C.
Sezione Trasporti-Comunicazioni-Pubbl.Utilità
N A P O L I

Come vostra a cotesto Comando, per la fornitura del gas alla città ed al Vomero, abbiamo in servizio dei compressori accoppiati a motori elettrici.

Due di questi compressori sono forniti di cuscinetti a sfere che per il lungo uso danno luogo a difetti di funzionamento che ci fanno temere la messa fuori servizio delle macchine, qualora non si provveda alla sostituzione dei suddetti cuscinetti.

Questi sono stati forniti dalla: Manufacturing Company The Hoffmann di Chelmsford - Essex ; per cui vi preghiamo di volervi interessare perchè noi li si possa ottenere.

Dall'allegato disegno rileverete le caratteristiche che sono ricavate dal catalogo I.C.U.5 della suddetta ditta e che qui vi ripetiamo:

CUSCINETTI a SFERE (Deep Groove Ball Bearings)
Inch sizes extra Ligth series

n. 2 X L 3 IO
B = IO' D = I3 I/4' W = I-5/8' r = 5/32 '
peso 23 lbs. con sovrapassore verso l'interno di 2/IO di mm.. essi ci furono forniti nel I934 a mezzo di Weiss Stabilini di Milano contrassegnati con il n° 9882

n. 2 X L 3 5-2
B = 5I' D = 72' W = I' r = 3/32'
peso 4,88 lbs.

Nel ringraziarvi dell'interessamento distintamente vi salutiamo.

ALLEGATI

uno

187

Per qualsiasi controversia s'intende di accordo stabilita la competenza del Foro di Napoli

Stab. Tip. F Espresso - 8000 - T-942

Declassified E.O. 12356 Section 3.3/NND No. 785019

MINISTERO DEI LAVORI PUBBLICI

Salerno addì 9 GIU 1944 ANNO

093 Rab

N. 24/NA

Risposta al foglio del

Div. N.°

Allegati N.° 2

Al SIG.COL.L.A. JENNY
Direttore della Sottocimissione
P.W. e U. A.C.C.

N A P O L I

OGGETTO Prezzi materiali da costruzione

In relazione alla Vostra richiesta ACC/093/P.W.U
del 31 maggio 1944 Vi trasmetto i prezzi medi pra-
ticati per i materiali da costruzione, sul mercato
libero di Napoli -per la zona occupata dall'A.M.G.
e di Salerno - per la zona consegnata al Governo
Italiano.

IL DIRETTORE GENERALE

Si prega trattare per ogni lettera un solo argomento, e indicare nella risposta il N. di protocollo a cui si risponde.

Caserta - Tip. Farina - 10000-6 943 XXI

181

Declassified E.O. 12356 Section 3.3/NND No. 785019

TRANSLATION

1281

Salerno 9 June 1944

Ministry of P.W.
N°. 29/NA
Subject : Prices Materials of construction

TO: Col. L.A. JENNY

Refering to your request ACC.093/P.W.U. of may 31, 1944 we submit average prices for materials for construction on open market of Naples- for the zone occupied by A.M.G. and Salerno- for the zone consigned to the Italian Government.

The Director General

Declassified E.O. 12356 Section 3.3/NND No. 785019

226

TRANSLATION

2/6/44

BASIC PRICES OF MATERIALS IN NAPLES

			(Actual cost)
1)	Lime hydrated per Quintal	Lire	450.
	" lump " "	"	450
2)	Cement at the plants per Quintal	"	1,100
	open market " "		
3)	Blocks at the plants		
	open market	"	450
4)	Sand on site	"	700
5)	Vesuvian ashes or sand of Bacoli per cubic meter	"	140
	" " " " of Naples " " "	"	600
6)	Wall stones	"	350
7)	Tufa stones per cubici metres (100 stones)	"	650
8)	Calcareous Stones from 4 to 6 cm. per cubic meter	"	750
	" " " I to 3 cm. " cm.	"	450
9)		"	500
10)	Gravel per cm.	"	4,500
11)	Pea Gravel per cm.	"	4,500
12)	Bricks per 1000	"	25,000
13)	Hollow tiles	"	18,000
14)	Roofing ridge tiles per 1000		
15)	Roofing flat tiles per 1000		
16)	Floor tile hollow sq. m.		
17)	Crushed stones per cu. meter	"	8,000
18)	Vesuvian cut stones per cu. meter	"	250
19)	Ceramic tile unicolor sq. m.	"	300
20)	Ceramic tile designs " "	"	250
21)	Marble chips 15-30	"	14
22)	Homogeneous Iron per Kg.	"	14
23)	Tempered steel " "	"	75
24)	Tie wire " "	"	120
25)	Nails	"	220
26)	Pipes of gres from 12 to 15 cm. per ml.	"	25
27)	Tar per Kg.	"	28
28)	Bitumen " "	"	30
29)	Asphalt " "	"	550
30)	Glass single " sq. m.	"	850
31)	Glass semidoppio " " "	"	1,300
32)	Glass double thickness " "	""	1,500
33)	Marble slabs white 3 cm.	"	1,000
34)	" " " 4 cm.		1,200
35)	" " " 2 cm.		

184

Declassified E.O. 12356 Section 3.3/NND No. 785019

225

36)	Boiled linseed oil	per Kg.	Lire	200
37)	White lead powder	" "	"	100
38)	Lead or iron minium	" "	"	125
39)	Lumber of fir in beams	per cubic m.	"	8,000
40)	" " " in boards	" "	"	9,000
41)	" " " pioppo in beams	" "	"	6,000
42)	" " " " in boards	" "	"	7,000
43)	" " Chestnuts in beams	" "	"	8,000
44)	" " " in boards	" "	"	9,000
45)	" " Pine in beams	" "	"	7,500
46)	" " " in boards	" "	"	8,500
47)	Stones vesuviana (in cave) 2d class.	per sq. m.	"	225

Naples 5 June 1944

183

Declassified E.O. 12356 Section 3.3/NND No. 785019

00 TRANSLATION 10

2/6/44

BASIC PRICES OF MATERIALS IN SALERNO. Actual Cost L. i. r. e.

1)	Lime hydrated	per quintal	300	
	" lump	" "	210	
2)	Cement at the plants	" "	110	
	open market	" "	900	1,000
3)	Blocks at the plants	" "	70	
	open market	" "	700	
4)	Sand on site	per cu.m.	300	
5)	Vesuvian Ashes or sand of Bacoli	" " "	200	
6)	Wall Stones		500	to 700
7)	Yellow Tufo of Recapiemonte	" " "	800	
8)	Calcareous Stones from 4 to 6 cm.	" " "	350	
9)	" " " 1 to 3	" " "	450	
10)	Gravel	" " "	350	
11)	Pea Gravel	" " "	500	
12)	Bricks per 1000		3,000	
13)	Hollow Tiles		2,700	
14)	Roofing Ridge Tiles per 1000		25,000	
15)	" Flat " " "		16,000	to 20,000
16)	Floor Tile Hollow	per sq.m.	130	
17)	Crushed Stones	" cu.m.	400	
18)	Vesuvian Cut Stones per cu.m.		6,500	
19)	Ceramic Tile Unicolor	" sq.m.	300	
20)	" " Designs	" " "	400	
21)	Marble Chips 15-3-		300	
22)	Homogeneous Iron	" kg.	18	to 20
23)	Tempered Steel	" "	35	
24)	Tie Wire	" "	150	
25)	Nails	" "	130	
26)	Pipes of Ores from 12 to 15 cm.	per ml.	130	
27)	Tar	" kg.	40	
28)	Bitumen	" "	50	
29)	Asphalt	" "	60	
30)	Glass single	" sq.m.	500	
31)	" semidoppio	" " "	600	
32)	" double thickness	" " "	700	
33)	Marble Slabs white 3 cm.		1,800	
34)	" " " 4 cm.		2,200	
35)	" " " 2 cm.		1,400	
36)	Boiled Linseed Oil	per kg.	180	
37)	White Lead Powder	" "	120	
38)	Lead or Iron Minium	" "	170	
39)	Fir Lumber - beams	" cu.m.	5,500	
40)	" " - boards	" " "	6,500	
41)	" " - pioppo - beams	" " "	4,000	
42)	" " - " - boards	" " "	4,500	
43)	Chestnut " - beams	" " "	5,500	
44)	" " - boards	" " "	6,500	
45)	Pine " - beams	" " "	5,000	
46)	" - boards	" " "	6,000	
47)	Stones(Vesuvian) - in cave -2d class	per sq.m.	280	

182

Declassified E.O. 12356 Section 3.3/NND No. 785019

File

IAJ/ecb

ADVANCED HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
AIC 394

7 Jul 44.

ACC/093/PWU

Subject: Ragusa Asphalt Work.

To : Mining Division.

Reference your 921, 6 Jul 44.

The requirements in Sicily for each month, continuously, are as follows:

1,500 tons Polvere,
300 tons Type "B" oil.

We understand that this is the present production of the mine and Sicily requires all of this. The highway reconstruction program is based upon this production. It is suggested that you cancel the requisition for equipment to increase the above production.

L.A. JENNY,
Lieut-Colonel, C.E.,
Director.

181

Copy to: Regional Engineer, Region I.
Lt.-Col. Rhodes, please notify Requisition Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

CSC/jac

093
Rgs

ADVANCE HEADQUARTERS
ALLIED CONTROL COMMISSION
MINING DIVISION
APO 394

In reply
refer to:
Mines-921

6 July 1944

SUBJECT: Ragusa Asphalt Works.

TO : Director, Public Works, and Utilities Sub-Commission,
Advance Headquarters, A.C.C.

1. We are wondering if you are now in position to furnish us with information as to your estimated monthly requirements of the various products you would like to have from the Ragusa Asphalt Works, for each of the twelve (12) months of the period starting 1 July 1944 and ending 30 June 1945.

2. This matter was the subject of our letter to you dated 17 June 1944. On 26 June 1944, you advised verbally that you were awaiting a reply from Region I, Sicily, Hdq., A.C.C. before answering us.

3. Your early consideration and reply will be appreciated.

For and in the absence of the Chief, Mining Division:

CARROLL S. CARTER,
Lt. Colonel, C.E.,
Executive Officer,
Mining Division.

C/C : Chief, Regional Mining Division, Region I, A.C.C.

Capt. Presby

Have we here the recent letter from Lt Col Bolick on this subject. If so, let me hear it, if not ask for it to be sent here from Naples and return the letter with the above.

189

Declassified E.O. 12356 Section 3.3/NND No. 785019

4 JUL Recd
093.

Gen Loc (P.W. & I.)
PW&I / 13904
27

ALLIED CONTROL COMMISSION
SICILY REGION HQ.
APO 394.

DAB/cp

30 June, 1944.

In reply
refer to: RTC 411.8A

Subject: Ragusa Asphalt Works

To : Public Works and Utilities Sub-Commission.

To the S.R. 4/7.

1. Reference your ACC/093/P.W.U. dated 24 June, 1944.

2. The present full production of polvere di asphalto and olio asphaltico type B is being used by this section.

3. It is understood that the capacity of the A.B.C.D. mines is :-

6,000 tons polvere
450 " type B. oil,

the present production is :-

1,500 tons polvere
300 " type B. oil

2 per month.

4. This section could use the full capacity of the mines but the difficulty would be to find transport for distributions.

5. The writer discussed the problem with Lt.Pollard of the Mines Division Region No.1 who said that he prepared requisition for hammers and other plant necessary to increase production.

6. In order to help in getting more asphalt powder to the sites of the works about 20 motor lorries 5 toms capacity are required and a more generous allotment of railway waggons is necessary. With transport at a premium it is appreciated that it is almost impossible at present to give much assistance in this direction.

Handed at a/c. H.Q. 7/7

S Sal 99

Lt Col Rhodes is that we may consider the order to increase production and let us know what can be done with regard to transport.

179

Declassified E.O. 12356 Section 3.3/NND No. 785019

220

7. However, the writer thinks that an effort should be made to increase production to maximum capacity as there will always be demand in Sicily for these roads construction materials.

8. There is no surplus on hand. It will be noted that the figures showed 1683 tons on hand as of April 1 whereas we took 1239 tons and the production 1121. We were short of transport due mainly to the large allotment of trucks to harvest grain or we could have used the entire amount on hand.

For the Regional Commissioner:

C.P. Bolick.
C.P. BOLICK
Lt.Col. F.A.
Regional Engineer.

Declassified E.O. 12356 Section 3.3/NND No. 785019

GER/hf

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

ACC/093/PWU

30 June 1944

Subject: Lignite

To : Ministry of Public Works.
Att. Director General.

1. I send a copy of letter ACC Tn/CD/48/6 of 29 June 44, from Transportation Sub-Commission to us.

2. Please let me have the information asked for under 4 (2, 3 and 4) i.e. works, consumption per month, and as to production.

3. We will then take the matter further.

G.E. RHODES
Lt.Col. R.E.,
Deputy Director.

177

Declassified E.O. 12356 Section 3.3/NND No. 785019

30 JUN recd
093 R.B

30 JUN 1944

Econ Sec (PW & U.)
RWR/rg
4341/8

HEAD QUARTERS
ALLIED CONTROL COMMISSION
Transportation Sub-Commission
APO 394

Our reference : ACC Tn/CD/48/6.
Date : 29 June 44.

TO : Public Works & Utilities Sub-Commission,
HQ. A.C.C. (for att: Lt-Col. Rhodes).

SUBJECT : Lignite.

1. With reference to the call of Sig. Ruggiero Placido and your D/O to Lt-Col. Oxley, we would inform you that Lt-Col. Oxley is now permanently in Rome, the writer being left as a "Rear Link" for a few days.

2. However, we have been in touch with the "Rear Link" of Coal Section, Adv. A.F.H.Q., as this section is responsible for the allocation and distribution of all coal etc.,and have asked their views.

3. Additionally we have discussed the matter with Transportation Sub-Commission with particular regard to Road transport.

4. We are informed that this is entirely a Provincial responsibility. Therefore to proceed further the following information will be required:-

1. Can the Regions in which the mines are situated allocate the requisite road transport to the mines in question?
(a) Taverna Vecchia at Morcone
(b) Mercure at Castellucio

2. List of works to whom it is proposed to supply the lignite and from which mine.

3. Monthly consumption of each.

4. Production of each works, type and quantity.

5. The above refers only to the existing stocks at mines i.e. 5000 tons at the former and 15000 tons at the latter. The question of rehabilitation of the mines will depend upon consumption, though it is gathered the former mine is rather badly flooded.

6. The question of price will also arise but this can be gone into when it is assured that the lignite can be got from mines to consumer.

HEADQUARTERS
29 JUN 1944
A. C. C.

Lt Col Rhodes
Pls. handle
RWR. 30/6

30 June 11

R.W. REEVE.
Major,
Coal Division.

176

Declassified E.O. 12356 Section 3.3/NND No. 785019

30 JUN Recd
093
R.Ab

Mod. CP. 4

Napoli, addì 30 - 6 - 1944
ANNO

MINISTERO DEI LAVORI PUBBLICI
ISPETTORATO SUPERIORE DEL GENIO CIVILE
CON SEDE IN NAPOLI

N. 4[illegible]/[illegible]

Risposta al foglio del

Div. N.°

Allegati N.°

Al File - [illegible]
[illegible]

OGGETTO MINIERE DI LIGNITE — LIGNITE MINE

Si prega trattare per ogni lettera un solo argomento e indicare nella risposta il N. di Protocollo a cui si risponde.

SIG. COLONNELLO RODES
SUB-COMMISSIONE LAVORI E SER=
VIZI PUBBLICI DELL'A.C.C.
N A P O L I

In assenza del Col.Car=
ter ho consegnato al Sig.
Mag. Reeve la vostra lettera
per il trasporto della ligni=
te di Morcone e Castelluccio
per la cottura di laterizi.

Egli mi incarica di
assicurarvi che appena potrà
avere disponibili i camion
da assegnare alle due minie=
re lo farà telefonandone a
voi direttamente.

L'INGEGNERE CAPO
(Placido Ruggiero)

MR. THE COLON. RODES
SUB-COMM. PUBLIC WOORKS OF
THE A. C. C.
N A P L E S

In the absence of Col.Carter
I delivered to Mr. Maj Reeve
your letter for the transporta=
tion of ~~Cor~~ Morcone and Castel=
luccio lignite for brick bur=
ning.

He has charged me to assure
you that as soon as he can
trucks available to grant at the
two mines, he will telephone
directly to you.

THE CHIEF ENGINEER
(Placido Ruggiero)

175

Caserta - Tip. Farina - 10000-6 943-XXI

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
APO 394

RWS/lp

ACC/093/IWU 28 June 1944

Subject: Bridge Lumber.

To : D.W. A.A.I.

1. Contracts for the reconstruction of six bridges on Military Highways in 2 District have been awarded to S.I.C.E.L.P. of Bari, by the Genio Civile.

2. Lumber necessary to this work is located in Calabria and is under the direct control of the 14th New Zealand Coy. Crotone.

3. Shown below is detailed information with reference to this lumber as requested by Lt.Col. Glendenning in telephone conversation of 26 June, with Lt-Col. Lapper of this Sub-Commission:

(a) Sizes:
50 mc - 20 cm x 20 cm - long as possible
75 mc - 16 cm x 19 cm - random lengths
50 mc - Various sizes and lengths - round
100 mc - 8 cm x 8 cm or
10 cm x 10 cm random length
100 mc - 5 cm x 25 cm - 4 or 5 meters long
200 mc -2,5 x random widths and lengths

(b) Type - Pine.

(c) Location of bridges: Various points in compartment of Lucania.

(d) Purpose: All work incidental to stone and brick arch construction.

(e) When required: Immediately.

4. This matter has been referred to Chief Engineer, 2 District who advises that authority for release of this material must be given by D.W.

5. In order that this urgent work may proceed without delay may we ask that authority be granted the 14th New Zealand Engineer Coy. to sell this material to the contractor ?

174

for L.A. JENNY,
Lt-Colonel,C.E.
Director.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394.

GEN/ec

26 June 1944.

Lt. Col. Oxley,
Transportation Sub-Commission,
Red Cross Building.

Subject: Lignite Mines.

Dear Col. Oxley:

This is to introduce Sig. Ruggiero Placido who is one of the senior Engineers in the Genio Civile. He has done a great deal of useful work for us in the last 6 months. His Department is anxious to get into operation three lignite mines, and in particular to get a small amount of transport as soon as possible for the removal of stock piles of Lignite that are ready for use. This would be most valuable for brick and tile burning and other things in which this Sub-Commission is interested, equally with the Genio Civile. I have taken him to see Lt. Col. Carter of the Mines Sub-Commission but I am informed that as to the transport of the lignite and so on, he ought to make his requirements known to you. The Mines Sub-Commission will be glad to hear from you whether anything can be done and whether you wish them to go ahead with the rehabilitation of the mines so as to get them into production again.

Yours sincerely,

GEN.

Director

To see.

GEN.

26/6.

173

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394.

LAJ/EF

ACC/033/PWU

24 June 1944.

SUBJECT: Ragusa Asphalt Works.
TO : Lt. Col. C. P. Balick, Regional Engineer, Region I.

1. There is apparently some misunderstanding at this Headquarter as to the exact status of the production of asphalt at the Ragusa plant and the use of this material.

2. I am attaching hereto a statement showing the quantities on hand, produced, and disposed of during the month of April and what was on hand on 1 May.

3. This statement has come to us from the Mining Division. Will you please have the statement checked and advise me how much of the polvere and how much of the bitumen and road oil you are actually using. I would like to know also whether or not you should have more of this material available to you and what would be necessary to do in order to increase production to meet your requirements.

4. Some time ago you were advised that the plant could produce more if certain hrumers were repaired. Other materials have been requested to rehabilitate this plant but somewhere along the line this request has been held up because the Mining Division produced statements showing that there was a surplus of this material on hand and that you were not using what the plant was now able to produce.

5. It will be appreciated if you will give me a complete picture so that I may know what to do to help you at this end.

L. A. JERMY,
Lt. Col., C.E.,
Director.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Ragusa Asphalt Works
April 1944.

(Figures are in metric tons).

1. United Limmer and Verwoltle Co.

	On Hand 1 April	Produced	Disposed of	On Hand 1 May
8 to 10% Rock	-	636	636	-
Low grade rock (for distillation)	-	6,857	6,857	-
Polvere	-	20	20	-

2. Val de Travers Co.

8 to 10% Rock	-	-	-	-
Low grade rock	-	2,760	2,760	-
Polvere	-	-	-	-

3. A.G.I. Company

8 to 10% Rock	25,622	795 1)	1,180	25,237
Low grade Rock	71,851	14,396 2)	12,586	73,661
Polvere	1,683	1,121	1,239	1,564
Motorina	38	61	24	74
Diesel Oil	459	-	86	373
Bitumen	198	11	81	128
Road Oil	99	-	24	75

1) This figure includes 615 ton. acquired from Limmer during April.

2) This figure includes 6,857 ton. acquired from Limmer and 2,760 tons from Val de Travers during April.

172

Declassified E.O. 12356 Section 3.3/NND No. 785019

CSC, AC

HEADQUARTERS
ALLIED CONTROL COMMISSION
MINING DIVISION
APO+ 394

In reply
refer to:
Mines-921

17 June 1944

SUBJECT: Ragusa Asphalt Works.

TO : Director, Public Works and Utilities Sub-Commission, HQ., A. C. C.

1. In agreement with our conversation in your office this morning, will you please provide the Mining Division with your estimated monthly requirements of the various products you would like to have from the Ragusa Asphalt Works, for each of the twelve (12) months of the period starting 1 July 1944 and ending 30 June 1945. Please bear in mind that the transportation of products from the Asphalt Works, is not the function of the Mining Division.

2. To date, we have not placed any requisitions for supplies for Ragusa.

3. For your information, there is attached as enclosure No. 1, a table showing Production, Shipment, and Stocks of Asphalt Products, of the Ragusa Asphalt Works for March, 1944 and a similar table for April, 1944, marked enclosure No. 2.

4. The reason we have not, prior to this time, placed requisitions for Ragusa supplies, is that Public Works and Utilities Sub-Commission, A.C.C., advised us by letter on 26 February 1944, "total annual requirements being 1,800 tons of Pulveri and 600 tons of oil". This information was confirmed by their letter of 23 March 1944, which stated, "it is not contemplated changing our estimate of requirements in this respect at this time". Upon being advised of these requirements, Region I Headquarters, Sicily, in a letter dated 6 March 1944, signed by the Chief, Regional Mining Division, Region I, advised us, "we note that the requirements of Public Works are very modest as to Pulveri, being at 1,800 tons per year, less than 1/3 of a months production capacity."

5. Your early reply will be appreciated and will aid us in our consideration of requisitions for supplies required in the operation of the Ragusa Asphalt Works. It must be remembered that there is a waiting period of from six to eight months between our placement of requisitions and the actual arrival of supplies.

For and in the absence of the Chief, Mining Division:

CARROLL S. CARTER,
Lt. Colonel, C.E.,
Executive Officer,
Mining Division.

-1-

Declassified E.O. 12356 Section 3.3/NND No. 785019

Ref: ltr. dated, 17 June 1944, Mines-921, Subject, Ramsa Asphalt Works.

Encs. - (2)

No. 1 - Table for March, 1944.
No. 2 - Table for April, 1944.

Copy to:
Chief, Regional Mining Division, Region I, A.F.O.

170

Declassified E.O. 12356 Section 3.3/NND No. 785019

210

PRODUCTION AND SHIPMENT ASPHALT PRODUCTS

Ragusa Asphalt Works
March 1944

(Figures are in metric tons.)

1. United Limmer and Verwohle Co.

	On Hand 1 March	Produced	Disposed of	On han 1 April
8 to 10% Rock	-	1140	1140	-
Low grade rock (for distillation)	-	5878	5878	-
Polvere	269	691	960	-

2. Val de Travers Co.

8 to 10% Rock	-	-	-	-
Low grade rock	-	1648	1648	-
Polvere	-	-	-	-

3. A.B.C.D. Company

8 to 10% Rock	25,637	569	584	25,622
Low grade rock	72,626	3,736	12,035	71,851 (&)
Polvere	1,948	555	820	1,683
Motorina	27	40	29	38
Diesel Oil	541	-	82	459
Bitume	222	38	62	198
Road Oil	82	144	127	99

(&) This figure includes 5,878 tons acquired from Limmer and 1,648 tons from Val de Travers.

Encl # 1

Declassified E.O. 12356 Section 3.3/NND No. 785019

Ragusa Asphalt Works
April 1944

(Figures are in metric tons.)

1. United Limmer and Verwohle Co.

	On Hand 1 April	Produced	Disposed Of	On Hand 1 May
8 to 10% Rock	-	636	636	-
Low grade rock (for distillation)	-	6,857	6,857	-
Polvere	-	20	20	-

2. Val de Travers Co.

8 to 10% Rock	-	-	-	-
Low grade rock	-	2,760	2,760	-
Polvere	-	-	-	-

3. A.B.C.D. Company

8 to 10" Rock	25,622	795 1)	1,180	25,237
Low grade rock	71,851	14,396 2)	12,586	73,661
Polvere	1,683	1,121	1,239	1,564
Motorina	38	61	24	74
Diesel Oil	459	-	86	373
Bitume	198	11	81	128
Road Oil	99	-	24	75

1) This figures includes 615 ton. acquired from Kimmer during April.

2) This figures includes 6,857 ton. acquired from Limmer and 2,760 tons from Val de Travers during April.

End to 2.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 534.

Fuels WAL/ef 201

ACC/093/WAL

17 June 1944.

SUBJECT: Bitumen.
TO : Industry and Commerce Sub-Commission.

1. As this Sub-Commission will shortly be requiring large quantities of bitumen for highway reconstruction work, it is considered that the starting of Italian factories as mentioned in the attached correspondence will be of interest to you with a view to easing the shipping position.

2. It is suggested that the matter be discussed with this Sub-Commission as Bitumen will be an important item in the highway reconstruction programme.

W. M. LAPPER,
Lt. Col.
Chief, Util.& Adm.Div.

167

Copy of H.Q. Ltr. and
Cable from Bull Burton & Haywood
returned to Econ. Sect.

Declassified E.O. 12356 Section 3.3/NND No. 785019

200

ALLIED FORCE HEADQUARTERS
G-5 Section
APO 512

TEJ/seb

G-5: 095

13 June 1944

SUBJECT: Burt, Boulton & Haywood

TO : Headquarters, Allied Control Commission
APO 394

Reference MGS 095 of 13 April on the subject of the above firm, attached for your information and any action you deem necessary is a copy of War Office C.A.2/BM/101 of 12 May with a copy of the enclosure.

For the Asst. Chief of Staff, G-5:

T. B. JACKMAN
Major

Incl:
as above.

166

1 Jun 107

Declassified E.O. 12356 Section 3.3/NND No. 785019

199

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
APO 394

CWA/in

ACC/CB3/PWU

17 June 1944

Subject : Demand for materials.

To : Regional Engineer Officer, Region III.

1. The two enclosed requests for rivets and copper wire are returned.

2. All demands should be made on Form ACC - MAT. N.10.

3. Please arrange for the necessary forms to be completed by your Supply Officer and submitted to this HQ. - Industry & Commerce Sub-Commission.

W.N. LAPPER
Lt-Colonel,
Chief, Utilities & Adm.Div.

Enc. 5 papers.

165

Declassified E.O. 12356 Section 3.3/NND No. 785019

148.

CWA/in

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
APO 394

ACC/093/PWU

16 June 1944

Subject : Picks and Shovels.

To : H.Q. AMG. 5th Army
APO 564 U.S. Army.

Ref your 205/15 dated 29 May 1944.

To implement your request as expeditiously as possible arrangements were made with Genio Civile to purchase the tools. Delivery was completed by 1 June.

The total cost of the 1604 Shovels and Handles was L. 157.000 and it is suggested that an average price of L. 100 each be charged.

W.M. LAPPER
Lt-Colonel,
Chief, Utilities & Adm. Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

0 0 196

WDL/ac

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

093

29 May 1944.

SUBJECT: Picks and Shovels.
TO : Industry and Commerce.

1. A very urgent request has just been received for 2,000 shovels and 500 picks.

2. These are requested by Major Haine, A.M.G., 5th Army, Tel. LICHTENBERG REAR 49, Ring One.

3. They are to be sold to civilians in the Communes for urgent clearing work.

W. M. LAPPIN
Lt. Col.
Chief, Util. & Adm.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Eco Sec (P.W. #35)
0 12855

HEADQUARTERS
AMG FIFTH ARMY (FIELD)
APO 464 U.S. ARMY

30 MAY Recd

093
Rho.

205/15

29 May 1944.

SUBJECT : Picks and Shovels.

TO : Public Works Sub-Commission.

1. A large number of picks and shovels are urgently required to enable rehabilitation to proceed in devasted Communes.

2. Please despatch

500 picks
2000 shovels

as early as possible to

AMG Fifth Army Depot
TERRECINA. (half way between Terracina and Fondi)

3. This equipment will be sold to the Communes; please advise sale price when informing this HQ when these tools may be expected.

For the Commanding General:

E B Mayne
E.B. MAYNE, Lt Col, UDF,
Chief of Staff,
AMG Fifth Army.

Lt Col Lofgren

HEADQUARTERS
29 MAY 1944
A. C. C.

SE 962
30/5.

30 May
7

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Agriculture Sub-Commission
APO 394

14 JUN Recd

AGR/40040

14 June 1944

SUBJECT: Lumber Mill, Soc. An Argentino, Scalea, Cosenza.

MEMO TO: Public Works and Utilities Sub-Commission.

1. Inclosed is Col. Lapper's letter to Industry and Commerce Sub-Comm. which has been referred to Forestry Division for information.

2. Requisitioned cable is necessary for operation of the mill. Although this is a fairly important mill we do not believe that its continued operation warrants the importing of material from the United States at this time.

3. Unless cable can be obtained from the Engineers or found in other localities in Italy, this mill will discontinue operation.

W. A. HARTMAN
Lt. Col.
Diredtor

161

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUBCOMMISSION
APO 394

HAG/jfl

13 June 1944.

Ref. ACC/5113/IC

SUBJECT: Lumber Mill, S.A. Argentino, Scalea, Cosenza

TO : Capt. Jarman
c/o Provincial Commissioner
Reggio Calabria

1. We refer to the report of 1st June (ref. Miso/P.N./1) from Public Works & Utilities Subcommission, Region VII on the above lumber mill.

2. It is now reported that there is no local availability of wire cable as all stocks are controlled by the Army for operational purposes. Nor are there facilities and raw materials for manufacturing this cable locally.

3. You are requested to re-investigate the need for this cable in connection with supply of timber for citrus packing, as a very strong case would need to be made if we are to requisition for importation of cable.

By command of Lieut. General MASON MACFARLANE:

W. P. EVANS
Colonel
Director, Industry & Commerce
Subcommission

Copy to:
— Public Works & Utilities S/C
R.C. Reg. VII (attn Public Works Officer)

Lt Col Rhodes
Rapaci Inst.

160

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
APO 394

CWA/in

9 June 1944

ACC/093/PWU

Subject : Lumber Mill. Soc. An. Argentino, Scalea, Cosenza.

To : Industry & Commerce Sub-Commission
Att: Requisitioning Division.

Ref. attached copy letter No Misc/P.N/I dated 1 June 44 from P.W. & U., Region VII.

There is no known local availability of the cable.

The Agricultural Sub-Commission agree as to the necessity for the cable.

May the following please be requisitioned:-

1500 Meters. 18 MM dia. return carrying cable
400 " 28 MM dia. local cable
3000 " 10, 12 or 14 mm.dia. carrying cable.

W.M. LAPPER
Lt-Colonel,
Chief, Utilities & Admin.Div.

Copy to P.W.U. Region VII.

159

Declassified E.O. 12356 Section 3.3/NND No. 785019

See

HEADQUARTERS REGION VII

ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
A.P.O. 394

File Ref: Misc/P.N./I

Date: I, June, 1944

6 JUN Recd

093 Reg

SUBJECT: Lumber Mill. Soc. An; Argentine, Scalea, Cosenza

TO: Director, Public Works and Utilities Sub-Commission
Hq. A.C.C. (Att Lt. Col. Lapper)

Pwu
H.C

1. Upon direction of Lt. Col. Lapper and verbal instructions of Major Jacobs, Industry & Commerce Sub-Commission, the Society An. Argentine at Scalea, Cosenza was investigated with reference to the necessity of their purchasing carrying cable in order to increase their production of lumber.

Cable Req

2. This cable is necessary for the installation of an overhead line from the top of a steep mountain to their mountain railway. This installation will make available, approximately 2500-3000 cubic meters of Beech timber. The timber in the area they are now logging is so scarce that they are unable to keep their mill at maximum production.

3. The supply officer of this region has made a thorough search throughout all the provinces in this region and reports that no such cable is available.

4. Following is the data on this sawmill:
a. Power - I saw electric driven 45HP Motor
I saw steam driven wood Boiler
b. Condition of Equipment: Operatable.
c. Equipment needed: 1500 Mt. 18 MM. return carrying cable.
400 Mt. 28 mm. diam. load cable.
3000 Mt. 10-12 Or 14 mm. carrying cable.
Special Grease for Cableway
d. Mill is in operation.
e. Material on hand:

Lt. Col Lapper
Would suggest you discuss this with Agr. S/C as he need before acting
Rec'd 6/6

6 Gen 85

HEADQUARTERS 58
6 JUN 1944
A. C. C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

162

(1) Logs 800-900 cu. meters beech
(2) Lumber 400 cu. meters 22 cm. wide 2 to 5 meter long.

f. Mill will saw logs up to 120 cm. in diam. and 4 to 5 meters long.

g. Transportation: 4 trucks, coke burning (tires in poor condition)
2-16 H.P. Orenstein Koppel mountain locomotives with 12 carts.

h. Capacity of mill (8 hour day): 30 cu. meters day.

i. Logs will come to railhead by cable thence to mill by railroad. Railroad is in operation.

William Chamberlin

WILLIAM CHAMBERLIN
Major F.A.
Public Works Officer

157

PW&U Econ Sec

ALLIED CONTROL COMMISSION

SALERNO PROVINCE

9633

Salerno, 31/5/1944.

2 JUN recd

093-Rlws

SUBJECT :- Bricks

AMG/S/17/7

TO :- Public Works and Utilities Sub- Commission
(Attention Lieut - Col. Lepper R.E.) -

From :- Public Works and Utilities Salerno Province

With regard to our telephone conversation it is con= firmed that all stocks of bricks at Cesal Velino have been taken by A.A.I. In spite of all efforts no other stocks have been lo= cated. The Brick Factory has started production and informs me that daily output commencing 3rd June will be about 7000 bricks and 13000 tiles. They have promised to step up bricks to 10000 daily.

A copy of a letter from H.Q. A.A.I. dated 24th in= stent controlling output is enclosed as are also copies of two letters from the Company regarding difficulty of supervision of work owing to the absence of the Technical Manager.

I also enclose a request for the return of the Mana= gers motor car. It seems unreasonable to expect good service

Declassified E.O. 12356 Section 3.3/NND No. 785019

AMG/S/17/7

TO :- Public Works and Utilities Sub- Commission
(Attention Lieut - Col. Lapper R.E.) -

From :- Public Works and Utilities Salerno Province

With regard to our telephone conversation it is con= firmed that all stocks of bricks at Cesal Velino have been taken by A.A.I. In spite of all efforts no other stocks have been lo= cated. The Brick Factory has started production and informs me that daily output commencing 3rd June will be about 7000 bricks and 13000 tiles. They have promised to step up bricks to 10000 daily.

A copy of a letter from H.Q. A.A.I. dated 24th in= stant controlling output is enclosed as are also copies of two letters from the Company regarding difficulty of supervision of work owing to the absence of the Technical Manager.

I also enclose a request for the return of the Mana= gers motor car. It seems unreasonable to expect good service without means of transport.-

156

L.R. Denning

L.R. DENNING
Major R.A.
i/c Public Works and Utilities
Salerno Province

Declassified E.O. 12356 Section 3.3/NND No. 785019

A copy of this letter, together with all enclosures and translations, was handed by me to Maj. Fitzgerald (who received them on behalf of Lt. Col. Hinsley) on Tuesday, 6 JUNE. Maj. Fitzgerald agreed that action should be taken by Public Works dept of Region III in the first place. I understand that the matter will be referred to Economic and Supply dept. Region III, and that P.W. & U. Sub-Commission will be called upon for assistance if required.

Maj. R.E.
6 Jun 44

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

178

CWA/lp

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

ACC/093/PWU 4 June 1944

Subject: Substitute Glass.

To : Requisition Branch.

Ref. Industry & Commerce N° ACC/5063/IC dated 2 June 44 addressed to this Sub-Commission, copy to you.

Will you please requisition:-
50,000 sft. Substitute Glass,
for our use. It is anticipated that a large quantity will be required for Public Utitlity purposes in Rome.

155

W.M.LAPPER,
Lieut-Colonel,
Chief, Utilities, & Adm. Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

ASA/GP

177

3 JUN Recd

Ref. ACC/5063/IC

2 June 1944

093 Rec

SUBJECT : Substitute Glass.

TO : Public Works & Utilities Sub-Commission.

7040/163

1. Your letter reference ACC/093/PWU dated 31 May refers. The present position re Substitute Glass is as follows.

2. Local Availability.- There is no known local supply either of glass or glass substitute.

3. Requisitions.- To date ACC has not requisitioned substitute glass for import.

4. Military Supplies.- Both P.B.S. Engrs. and Directorate of Works (Br.) have some supply of glass substitute, and applications for allocation of material from these sources should be made through Liaison Branch, ACC.

W. P. EVANS
Colonel,
Director, Industry & Commerce
Sub-Commission

Copy to: I Economic Section
Requisition Br.
2 Liaison Branch.

Col Evans
please attend
Col Rapper

Lt Col Rapper

Please place a requisition for 50,000 15/- ft.
We need 4,000 sq. metres glass in Salerno alone

Maj. 3/6

Declassified E.O. 12356 Section 3.3/NND No. 785019

2 JUN Rec'd 116 093 Rec'd

HEADQUARTERS
ALLIED CONTROL COMMISSION
Agriculture Sub-Commission
APO 394

LFA/wht

AGR/40030 Folder 1604 2 June 1944

SUBJECT: Additional Information on State Forest Cerreto Cognate; reference AGR/40030 dated 31 May 1944 this HQ.

TO : Public Works and Utilities Sub-Commission, ATT: Lt. Col. Lapper.

1. Further investigation has disclosed the follwoing two contractors who are able to cut the trunks in this forest into boards or beams by hand.

a. Ditta Palladono Luigi, Casabuono, asks 66 lire for this work.
b. Ditta Ramesi Pasquale, Casalbuono, has set the price at 64 lire.

2. These contractors are ready to go to work at a moment's notice.

W. A. HARTMAN
Lt. Colonel
Director

Lt Col Lapper + file

Lt Col Thompson should see this + the previous letter

Pers
153
Noted AM 2/6

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394.

ACC/agr/PWU

MSL/ef

145

2 June 1944.

SUBJECT: Mills in Potenza and Cosenza Provinces.
TO : Agriculture Sub-Commission.

1. Receipt of your letter FSE/11, 31 May 1944, is acknowledged.

2. The information which you give concerning Saw Mills will be particularly useful to our Engineers in the field and I shall be glad if you will arrange to let me have further information in connection with this matter as it comes to hand.

W. M. LAMPER,
Lt. Col.
Chief, Util. & Adm.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

12 Copies Sent Prov

1 JUN 1944

File Copy

093
Rcs

HEADQUARTERS
ALLIED CONTROL COMMISSION
Agriculture Sub-Commission
APO 394

AGH/40030

FSF/11
31 May 1944

SUBJECT: Mills - In Potenza and Cosenza Provinces.

TO : Public Works and Utilities Sub-Commission, ATT: Lt. Col. Lapper.

1. We are submitting the following information on sawmills which have been visited by members of the Forestry Division.

2. It seems probable that you will want to pass on this information to your field men who desire to obtain certain amounts of timber for the construction of bridges.

3. a. Mill is located in Cosenza Province at St. Spezzano d'Albanese and the owner is Dita Gionvita Nitti. The mill is equipped with 2 band saws and 2 circular saws and at present is sawing popular logs. This mill can saw logs approximately 4 meters in length and 1 meter in diameter.

b. Sawmill at Mt. Pallino 10 miles from Terranova in Potenza Province owned by F. Trapiano and A. Siani. This mill has four Brendo band saws and can saw logs 6 meters in length and 120 cm in diameter. Both fir and beech are obtainable in the immediate vicinity.

c. A mill located at Fontenelli in the Province of Cosenza owned by the SAFFA Match Company of Milan is 1½ hours drive NE from the town of Cirella. Beech logs available in near vicinity. This mill is capable of sawing long logs.

d. Mill at Francavilla and vicinity in Potenza Province capable of sawing logs 85 cm in diameter and 5.5 meters long. This mill is owned by a Rome Company Ditta Ottavio Palombaro and Figli now represented here by Mario Egido with an office at Ingonegro. Beech and oak logs are available for sawing.

e. 605 oak logs in the Cerreto Cognote state forests varying from 6" to 22" in diameter already cut are on the ground and additional timber is available in the forest. The possibility of shipping these logs by rail and sawing them at the mill at St. Spezzano d'Albanese has been investigated and since the above mentioned mill does not saw logs over 4 meters in length it seems best to have these logs sawed by hand on the job. This fact has been reported to Capt. Weiber at Salerno and he has been given all the information available concerning this situation including name of an Italian contractor who is willing to accept a contract.

151

4. We have detailed reports on all these mills and shall be glad to furnish them to you if you so desire.

W. A. HARTMAN
Lt. Colonel
Director

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 374

WMI/ccb

2 Jun 44.

142

ACC/093/PWU

Subject: Pugliese Aqueduct.

To : Regional Commissioner, Region II.

1. Attached is a letter received from the Minister of Public Works requesting the supply of copper wire for repairs to electric motors.

2. As this is for the Apulia Area within your Region, it is passed to you for attention.

3. Your Supply Officer may be unable to make the supplies available from local sources, and if this is the case the matter should be referred through the usual channels for submission to the Local Resources Board.

W.M. LAITER,
Lieut-Colonel,
Chief, Utilities & Adm. Div

150

Encl. Letter no. 5615 dated 28 May 44.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394.

WU/mf

ACC/095/PWU

1 June 1944.

SUBJECT: Supply of Materials.
TO : Società Meridionale di Elettricità.

1. With reference to your recent application to the Central Electrical Board for the supply of materials, trucks, tyres, etc., required in connection with the operation and maintenance of the electrical companies under your control, this request has been passed to the A.C.C. for attention.

2. The arrangement whereby A.C.C. deal with requests for supplies is through their regional organisation and it is requested that you now make application to Region 3 A.C.C. for the trucks and tyres which you now require.

3. Region 3 will if they are not able to give you immediate supplies communicate the matter to us when it will receive our attention.

W. H. LAPPIN,
Lt. Col.
Chief, Util. & Adm. Div.

CC to:
Region 3
Lt.Col.Cairns

149

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394.

Hdqrs/lac

191

Subject : BENEVENTO - Need of Roofing Tiles. 1 June 44.

To : Lieut-Colonel W.L. Lapper, Chief Public Utilities and Admin. Div.

When I visited BENEVENTO on 29 May 44, Maj. Armstrong, the Senior AMG Officer in that locality, asked if arrangements could be made to release tiles from the neighbouring FANTOZZI brick and tile works for use in repair work in BENEVENTO City.

The brick and tile works are under the control of the D.W.. It is believed that large stocks of tiles have been accumulated and it is thought that it might be possible to release some of them to meet the local civil needs without detriment to the requirements of the Army.

At present, tiles of an inferior quality are being hauled from S. Maria for use in Benevento.

H.W. WESTWOOD,
Major, R.E.

c.c. to Lieut-Col. Heusley, Public Works Officer, Region III.

Note. Region III has been furnished with a copy. No further action.

2/6/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394.

HWW/ac

140

Subject : PESCOLANZZA road bridge, near BENEVENTO : Need of bricks for rebuilding of. 1 June 44.

To : Lieut-Colonel W.E. Lapper, Chief Public Utilities and Admin. Div.

When I visited BENEVENTO on 29 May, Maj. Armstrong, the Senior AMG officer in that locality, asked if bricks could be released for use in the reconstruction of the a/m bridge. It is admitted that the bridge is of no military significance but Maj. Armstrong stated that it was of vital civil importance for the transport of grain and other crops.

I have no idea of the number of bricks required but I ~~submit~~ submit that the matter is probably worthy of investigation by the Public Works Branch of Region III.

H.W. WESTWOOD,
Major, R.E.

147

Note: Region III has been furnished with a copy. No further action.

2/6/44

c.c. to Lieut-Col., Hensley,
Public Works Officer,
Region III.

Declassified E.O. 12356 Section 3.3/NND No. 785019

1469

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
APO 394

HWW/in

ACC/093/PWU

1st June, 1944

Subject : Report on requested release of 150,000 solid bricks for sewer repairs in BENEVENTO.

TO : Lt.Col. Lapper, Chief of Pub. Utilities & Admin.Division, Public Works Sub-Commission.

From : Major H.W. Westwood, R.E.

In accordance with your instructions, I visited BENEVENTO on Monday 29 May 44. I called on Major Armstrong, who directed me to Major Gram, the P.O. BENEVENTO. The latter put me in touch with Ing. Di Rienzo, the Engineer of the Commune.

Sig. Di Rienzo, after showing me a plan of the drainage system, conducted me on a tour of the damaged and destroyed sewers.

By the measures that have already been taken,— including temporary and permanent repairs, and the diversion of two of the main sewers — the unhygienic conditions to which the outbreak of typhoid was attributed have already been satisfactorily dispelled. Therefore, although very extensive repairs and reconstruction remain to be carried out, I am of the opinion that the work cannot now be regarded as a matter of first urgency in the interests of public health.

The bricks are required for the re-construction of the arched soffits of the sewers. A total length of about 1,000 metres of sewers of various sizes (both egg-

Declassified E.O. 12356 Section 3.3/NND No. 785019

168

shaped and rectangular) will need to be reconstructed when materials can be made available without detriment to military operations.

I discussed this matter with Major Fitzgerald (in the absence of Lt.Col. Hensley) to-day. He assured me that, after the matter has been considered by Lt.Col. Hensley, a statement will be made to this department; and it may be expected that the proposed deferment of the release of bricks for BENEVENTO will not be disputed.

H.W. WESTWOOD
Major R.E.

145

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

31 MAY Rec'd
093 LCW/In

ACC/5300/5/IC

30 May 44

SUBJECT: Glass for Castrovillari Repeater Station

TO : Communications Sub-Committee, Rear Hq-ACC, Salerno.

1. Your letter TS/4/11/16 of the 23 May, addressed to Public Works and Utilities Sub-Commission, refers.

2. This letter has been passed to this Sub-Commission in order that the present position of local glass supplies may be explained to you and suggestions offered with a view to meeting your urgent requirements at Castrovillari.

3. a. Glass is not a controlled material.

b. There is no local availability because this Sub-Commission's intention to restart Salerno Glass Works was over ruled by higher authority and records reveal no supplies on requisition from U.S.A. or U.K.

c. The only course, in view of the urgency of your requirements, which we can suggest is that you take what you can find in vacant buildings or failing this, we suggest glass-substitute.

d. Glass substitute was to be found among military stores, District 2 and your application, giving particulars of the quantity required and the urgency of your need, should be addressed to C.E. District 2, Bari.

4. Attached we send you copy of our letter ACC/5300/IC of the 22 April for your guidance in the event of future requirements for controlled materials, together with a supply of forms MAT-1C.

By Command of Lieut.Gen. MASON MACFARLANE:

W. P. EVANS
Colonel,
Director, Industry and
Commerce Sub-Commission

Incl.
Para. 4.

Copy to:
Public Works & Utilities,
Sub-Commission,
Main H.Q. - A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

WKL/lp

164

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

31 May 1944

ACC/093/PWU

Subject: Substitute Glass.

To : Industry and Commerce Sub-Commission.

1. It is anticipated that we shall require a large quantity of material for windows in the very near future.

2. It is understood that Glass will not be available and it is desired to know the availability of Substitute Glass.

W.M.LAPPER,
Lieut-Colonel,
Chief Utilities & Adm. Div.

143

Declassified E.O. 12356 Section 3.3/NND No. 785019

PWD

Com. Sec.
8/2/ CPB/mm 7505
R.D. 163

ALLIED CONTROL COMMISSION
SICILY REGION HQ.
APO 394

27 May 1944

Folio

In reply
refer to: RTC 410.4 B

Subject: Restriction on Issuance of Explosives.

To : Director Public Works and Utilities Sub - Commission.

140

1. Reference is made to your letter of 16 May 1944 ACC/093/PWU on above subject.

2. An investigation has been made in an effort to determine the meaning and source of the message quoted in your letter. The Public Works and Utilities Section has made no request for explosives. The only other request for explosives in Region I that I have been able to trace is one placed by the E. and S. Division for the Mining Division. The Mining Division made this request at the suggestion of No. 1 District Chief Engineer after tests and experiments had been conducted by C.R.E. officers to determine the practicability of various captured enemy explosives that may be suitable for mining. The request was forwarded thru No. 1 Dist. to A.A.I.

3. Any requests that we may have for explosives we will comply with paragraph 2 of your letter.

For the Regional Commissioner:

C.P. Bolick.

C.P. BOLICK
Lt. Col., F.A.
Regional Engineering
Officer.

CAR 1/6

Lt Col Rhoades
Roper

Pls note & file ✓

Maj 1/6

31 May 44

776

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

AEP/ccb

162

ACC/093/PWU

27 May 44.

Subject: Bricks - Benevento.

To : Regional C.U. Officer, Region III.

1. We enclose authority for the release of 200,000 bricks for the repairs to sewers in the above town.

2. Will you please contact your P.W. Officer, Major L.F. Denning, who will facilitate the delivery of the bricks.

3. One copy of the release order has been forwarded to the Provincial Commissioner, Salerno, for information.

141

W.M. LAPPER,
Lieut-Colonel,
Chief, Pub. Util. & Adm. Div.

Encl: Authority for bricks.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

AEP/1p

161

ACC/093/PWU 27 May 1944

Subject: Bricks - Repairs to Sewers Benevento.

To : Provincial Commissioner - Salerno.

1. We enclose copy of release for 200.000 bricks for the above work, for your information.

2. The original has been forwarded to Lieut-Col. Lester J.Hensley for his attention through Major L.R.Denning, P.W.O.Salerno.

W.M.LAPPER,
Lieut-Col.,
Chief,Pub.Util.& Adm.Div.

Encl. Copy of Order for release of bricks.

140

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date: 27 May 1944

1. DEMAND FOR CONTROLLED MATERIALS.
2. AMG/ACC FORMATION Public Works and Utilities Sub-Commission
3. COMMODITY DEMANDED Bricks
   (Give particulars of specification on back of form)
4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   (a) Single lot demand: 200,000
   (b) Next Month ==
   (c) Second Month ==
   (d) Third Month ==
5. JUSTIFICATION: (Detail this information on back of form) P.T.O. 139
6. SOURCES OF SUPPLY (if known). Give particulars:
   (a) Has Material been located? Yes, near Salerno.
   (b) If locally - Where?
   (c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?
   (d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:
7. ADDRESS FOR DELIVERY:
   Consignee: Provincial Commissioner
   Address Benevento
8. It is certified that these supplies and stores are required for (URGENT), (~~NORMAL~~), (~~STOCK~~ ~~PILING~~) purposes. (Strike out words not applicable).

Date: 27 May 1944 Signature: H. M. Labbe
Rank, Title, Office

Declassified E.O. 12356 Section 3.3/NND No. 785019

3. COMMODITY DEMANDED ..... Bricks
(Give particulars of specification on back of form)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)

(a) Single lot demand: 200,000

(b) Next Month ==

(c) Second Month ==

(d) Third Month ==

5. JUSTIFICATION: (Detail this information on back of form) P.T.O. 139

6. SOURCES OF SUPPLY (if known). Give particulars:

(a) Has Material been located? Yes, near Salerno.

(b) If locally - Where?

(c) If anywhere in Liberated Italy (including Sicily & Sardinia) - Where?

(d) If blocked, give names of establishment and Military Unit concerned, quantities available, etc.:

7. ADDRESS FOR DELIVERY:

Consignee: Provincial Commissioner

Address Benevento

8. It is certified that these supplies and stores are required for (URGENT), (~~NORMAL~~), (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date: 27 May 1944 Signature: h. m. Lapa

Rank, Title, Office.
Lieut.Col. Chief El.& Adm.Officer

9. REGIONAL APPROVAL ..... Title ..... Date .....

FOR USE OF LOCAL RESOURCES SECTION (I & C SUB-COMMISSION).

AFLR (I) B Release Order No. ..... Our Release Order No. 175

Date ..... Date 27 May

Remarks:

Form ACC-MAT No. 10.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Required for urgent repairs to sewers in Benevento. There are several cases of typhoid in this area and it is essential that everything be done to aid the medical authorities.

Declassified E.O. 12356 Section 3.3/NND No. 785013

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

WML/ccb

ACC/093/PWU

27 May 44.

Subject: Supply of Bricks - Benevento.

To : Economic Section.

1. Ref letter of 24 May 44 from Brigadier M.S. Lush concerning the supply of bricks for the rehabilitation of sewers at Benevento.

2. Region III have been trying to obtain this material for some weeks past, but without success and our enquiry to D.D.W. gave the following result.

3. D.D.W. state that Benevento, Salerno, and a number of smaller brickworks on the East side are turning out only one third of their requirements and they cannot possibly give release.

4. In view of the urgency of the Benevento situation arrangements have been made for bricks to be supplied from Casalvelino, a brickworks South of Salerno.

L A. JENNY,
Lt.-Col., C.E.,
Director.

Encl: Letter 392/7/CA dated 24 May 44.

Sec
102 - 107

Declassified E.O. 12356 Section 3.3/NND No. 785019

C O P Y

159

HEADQUARTERS
ALLIED CONTROL COMMISSION
APO 394

Regional Control and Military Government Section.

Ref: 392/7/CA.

SUBJECT: Supply of Bricks.

TO : Economic Section.

I confirm telephonic conversation with Colonel Jenny to the effect that Region III are in urgent need of 200,000 bricks from the Fantozia Brick Factory at Benevento. This factory is under the control of the D.D.W. who are unwilling to release the bricks. I understand that bricks are needed for operational purposes but at the same time I should be glad if representations could be made to the D.D.W. for this comparatively small number of bricks to be released for the rehabilitation of Benevento.

Brigadier,
Executive Commissioner.

MSL/JG.

Copy to : Regional Commissioner, Region III.
ACC Liaison Officer, HQ, A.A.I.

Note-
D.D.W. State that, Benevento, Salerno and a few smaller Brickworks on East Side are turning out only 1/3 of their requirements. They cannot possibly release any for us. We have arranged a supply from Casalvelino south of Salerno.

137

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

INCOMING MESSAGE

320
156
26 MAY Recd
093
Rec

TO: ACC MAIN FOR EVANS

SIGNAL MESSAGE CENTER No: NONE

FROM: ACC REGION 2

CLASSIFICATION: NONE

REFERENCE No: RT/433

PRECEDENCE: PRIORITY

DATE AND TIME OF ORIGIN: MAY 24

OFFICE OF ORIGIN: CITE/ NONE

SHOULD LINSEED OIL BE CONSIDERED AS CONTROLLED BUILDING MATERIAL AND BLOCKED HAVE LOCATED 30 TONS. URGENT REPLY REQUESTED

ACC DIST

D.C. a Wm ←

P Wall m/o

Lt Col Bacon
26/5

Action - EA-3
Info - DCC
File
Fleet

136

HEADQUARTERS
26 MAY 1944
A. C. C.

DATE and Time of RECEIPT 26/5

Distribution:

36

Declassified E.O. 12356 Section 3.3/NND No. 785019

LWL/ecb

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

ACC/093/PWU

22 May 44.

Subject: Steel Wire, S.M.E.

To : Minister of Public Works,
att: Eng. Ruggiero.

1. Reference is made to our letter of 17 May 44 and the conversation in our office on May 20, 1944.

2. For your information and guidance arrangements have been made with P.B.S. for this material to be requisitioned by you for use on the State Railway Transmission line.

3. Please advise me when you have made the neccessary arrangements with the S.M.E. Co.

W.M. LAIPE
Lieut-Colonel
Chief, El. & Adm. Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

154

WMCL/lp

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

ACC/093/PWU

22 May 1944

Subject: Requests for Authorization of Equipment for Civilian use.

To : Industry and Commerce Sub-Commission.

Reference attached letter CU-436 dated 16 May 44 from Region III.

The Public Works Officer, Region III states that the flash-lamps are urgently required.

Will you please arrange for supply as requested.

134

W.M.LAPPER,
Lieut-Colonel,
Chief El. & Adm.Div.

193

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CWA/PD

ACC/093/PWU 22 May 1944

Subject: Requirements of Sulphuric Acid.

To : Lt.Col.Lester J.Hensley.
Regional C.U.Officer, Region III.

Reference your verbal request for Sulphuric Acid required to re-construct old car batteries.

This material, although in active production at Montecatini, Barletta, is controlled and it is therefore necessary for form ACC-MAT N°10 to be submitted. The procedure is outlined in Industry and Commerce Sub-Commission ACC/5300/IC dated 22 April 1944.

W.M.LAPPER,
Lt-Col.A.C.
Chief Pl.& Adm.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

151 A

Ltr, Hq ACC, Pub Wks & U Sub-Com, dtd 20 May 44, ACC/093/PWU, subject: Paint, etc.

G4/1/A 1st Ind. WPS/wrp
HEADQUARTERS, ALLIED CONTROL COMMISSION, OFFICE OF G-4, APO 394, 26 May 44.

TO: Director, Public Works and Utilities Sub-Commission, Headquarters, Allied Control Commission, APO 394.

1. It is requested that the following information be furnished:

a. Whether the vehicles for which the paint is requested are American or British vehicles and their source of issue.

b. For what vehicles are the two (2) sets of fitter's kits to be used?

c. Is the jeep for which the master brake cylinder set rear shock absorbers are needed American or British and location of this vehicle.

WALTER P. SCOGGINS
Lt. Colonel, QMC
G-4

ACC/093/PWU 2nd Ind. AEP/ccb
H.Q., A.C.C., Public Works and Utilities Sub-Commission, APO 394 27 May 44
To : Office of G-4, H.Q., A.C.C., APO 394.

1. The following replies are sent in answer to the points raised by you :-

(a) British, No. 2 District, Bari.
(b) British, 3 ton and 15 cwt lorries.
(c) American, Located at Lucera.

W.M. LAPPER,
Lieut-Colonel, 132
Chief, Pub. Util. & Adm. Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

151

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394.

AJP/ac

ACC/095/PWU

20 May 1944.

Subject : Paint etc.

To : S-4 through G-4 (A)

Will you please arrange for the supply of the following and inform us where the materials etc. may be collected :-

30 gals. C.I. paint for trucks assigned to A.C.C. P.W. Division (Standard body paint).

2 Sets. M.T. fitters kits or equal for vehicle maintenance.

1. Master brake Cylinder set rear shock absorbers for Jeep.

Noted Adj 2-15

W.M. LAPPER,
Lieut-Colonel,
Chief Elec. & Admin. Div. 131

c.c. to P.W. Division.

Declassified E.O. 12356 Section 3.3/NND No. 785019

148

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394.

IAL/gf

AGO/093/PWU

28 May 1944.

SUBJECT: Aluminum Metal.
TO : Ministry of Public Works.
Attention Director General.

1. Please arrange to requisition the following material, which was in the custody of the Italian Air Forces.

2. This material was in storage at the air craft factory in Pomigliano.

3. This material is to be requisitioned on behalf of and for the use of the Italian State Railways under the direction of General di Belmonte, Director General of the Italian State Railways.

4. As soon as the formalities in connection with the transfer of ownership of this material are completed Public Works and Utilities Sub-Commission A.C.C. is to be notified in writing.

5. Please note that this material has already been obtained and delivered to its destination and this request is for the purpose of confirming the action already taken.

6. The material to be requisitioned consists of 6 tons of 99.5% pure aluminum, in pigs.

W. H. LAPPER,
Lieut. Col.
Chief, Ml. & Adm. Div.

139

Declassified E.O. 12356 Section 3.3/NND No. 785019

114

ENGINEER SERVICE
PENINSULAR BASE SECTION
A. P. O. 782

JBL/rhf

5 May 1944

SUBJECT: Requisition of Steel Wire Cable.

MEMO TO: Engineer Officer, Peninsular Base Section

1. We desire that ACC (Att'n Public Works and Utilities) place a requisition upon Societa Meridionale Elettricita, Via Paola Emilio Imbriani 42, Naples for 14 reels, now marked with U.S. Army tags, of 7 strand 9 mm galvanized wire, 1200 meters per reel located at Agnano II Substation (coord. 137430, 1:100,000).

2. Steel wire cable to be used in transmission line construction. Authority Radio 1-12818, SOS NATOUSA, 28 Mar '44.

JOS. J. SHOEMAKER,
Lt. Colonel, Corps of Engineers,
Construction Branch.

Declassified E.O. 12356 Section 3.3/NND No. 785019

COPY

FROM : AIR FORCES SUB COMMISSION,
ALLIED CONTROL COMMISSION, HEADQUARTERS.

TO : PUBLIC WORKS AND UTILITIES SUB COMMISSION,
ALLIED CONTROL COMMISSION.

DATE : 8th MAY, 1944.

REF : ASC/4.

6 Tons of 99% Pure Aluminium Pigs.

1. Authority for the release of the above material at present stored in the Alfa Romeo Works, Pomigliano d'Arco, is hereby granted so far as concerns the Italian Air Force and this Sub Commission.

2. Proper requisitioning action should be taken as between the Unit actually utilising the material and the Alfa Romeo Works.

AIR FORCES SUB COMMISSION SEAL ALLIED CONTROL COMMISSION

(W.L. Minter)
Wing Commander,
For Air Vice-Marshall
AIR OFFICER COMMANDING.

Note:- original of this letter given to Major Barry on 8 May 44, AHB-C

128

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

LDI/eob

ACC/093/PWU

8 May 44.

Subject: Materials needed for Electric Transmission Line.

To : Air Force Sub-Commission, A.C.C.

1. In connection with an electric transmission line about to be constructed by the Engineer Service, Peninsular Base Section, the following materials have been located, and are urgently needed in the project:

6 tons of 99.5% pure aluminium pigs now in storage at the aircraft factory at Fonigliano.

2. The aluminium was placed in the custody of the Italian Air Force, who have agreed to permit the Air Forces Sub-Commission to release a quantity of it.

3. This material has been the subject of conversation with your Sub-Commission, as well as the subject of conversation between members of the Public Works and Utilities and the Air Forces Sub-Commissions.

4. Please authorize this release.

L.F. Laughlin Capt
for. W.M. LAPPER,
Lieut-Colonel,
Chief, El. & Adm. Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

LWL/ech 141

ACC/093/PWU

7. May 44.

Subject: Steel Wire, S.M.E.

To : Ministry of Public Works,
Attention: Director General.

1. Please arrange to requisition the following material, which is the property of the Societa Meridionale Elettricita. This material is located at Via Paola Emilia.Imbriani 42, Naples, which is the Agano II Substation of the S.M.E.

2. This material is to be requisitioned on behalf of and for the use of the Italian State Railways under the direction of General di Raimondo, Director General of the Italian State Railways.

3. As soon as the formalities in connection with the transfer of ownership of this material are completed Public Works and Utilities Sub-Commission, A.C.C., are to be notified in writing. It will then arrange to have the material transported to its destination.

4. The material to be requisitioned is 11 réels of 7 strand 9 mm. galvanised wire, 1200 metres per reel, now marked with U.S. Army tags.

5. Prompt attention to this request is desired and Public Works and Utilities Sub-Commission, A.C.C., should be advised as soon as possible.

W.M. LAPPEN,
Lieut-Colonel,
Chief, El. & Adm. Div.

noted dft 7/5

126

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394.

LAJ/gr

140

ACC/693/PWU

16 May 1944.

SUBJECT: Restriction on issuance of explosives.

TO : Lt. Col. Clarence P. Bolick, Regional Engineer Officer
Region I.

1. I have received a copy of the following telegram from H.Q. A.A.I. to District I Engineer Authorities:

"FOR DEPUTY OF COL. JONES (.) NO ISSUES OF EXPLOSIVES SHOULD BE MADE TO A.C.C. WITHOUT PRIOR REFERENCE TO THIS HQ".

2. I assume that this refers to some explosives which you or some of the Regional Officers may have requested. I believe that we can assist you in expediting such matters if you will advise us of the quantities needed and where needed and we will try to obtain clearance from H.Q. A.A.I. and save time for you. In submitting such information to us, it should be accompanied by a statement showing exactly what the explosives are to be used for.

L. A. JENNY,
Lt. Col., C.E.,
Director.

✓ Cliff.
Col Rhodes
Kapper ✓
To note & file
125/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

9600

ALLIED CONTROL COMMISSION
INCOMING MESSAGE

MSG Center No :
Classification :
Precedence :
From : FILPOT
To : DISTONE

Date | Time Rec'd :
Date | Time Sent :
Reference NR Q 1176
Cite :

REF DISIT OF COL JONES (.) NO ISSUES OF EXPLOSIVES SHOULD BE MADE TO A.C.C. WITHOUT PRIOR REFERENCE TO THIS HQ.

Copy to: Ord ACC

ACC DISTRIBUTION:
Action: Econ Sec 2
Info: Dep C.C.
File
Float

HEADQUARTERS
14 MAY 1944
A. C. C.

14 May
890

Declassified E.O. 12356 Section 3.3/NND No. 785019

CONFIDENTIAL

4 - MAY Recd 093 Rev S - 2191

HEADQUARTERS
ALLIED ARMIES IN ITALY
(Rear Adm. Echelon)
APO 400

ALH/rjs
3 May 1944

SUBJECT: U.S. Supplies for Electricity Supply System.

TO : Headquarters Allied Control Commission
Chairman, Central Electrical Board, Allied Armies in Italy
Deputy Director of Works, Allied Armies in Italy.

1. The following correspondence is republished for your information and guidance:

C O P Y

Subject: Electricity - Stores for Public Utility Undertakings.

Directorate of Works,
HQ AAI,
D.M.F.

2057/DDW.
19 Apr. 44.

HEADQUARTERS - 3 MAG 1944 A. C. C.

DQMG.

1. For the maintenance and operation of the Electricity Supply certain stores are essential and these are not always available from civil sources. It is recognised that A.C.C. are responsible for the provision of such stores and they have taken steps to order certain essential items through their normal channels, but with very uncertain prospects of early delivery to this country.

2. Authority is therefore requested to issue such military stores as may be considered necessary to maintain continued operation of the electricity supply system.

3. In view of the fact that certain stores may be held by P.B.S. exclusively and to maintain uniformity of action, it is requested that S.O.S. NATOUSA be asked to give similar authority to P.B.S. to issue stores to the electricity supply undertaking.

4. It is suggested that in both cases the civilian demand for stores be screened by the Central Electrical Board who, after confirming that A.C.C.

CONFIDENTIAL

Declassified E.O. 12356 Section 3.3/NND No. 785019

could not supply, would in turn, make a demand on the appropriate military agency.

(Sgd) D.L. ANDERSON,
Brigadier,
D.D.W.

Copy to: C.E. A.A.I.

- - - - - - - - - - - - - - -

HEADQUARTERS SERVICES OF SUPPLY
NORTH AFRICAN THEATER OF OPERATIONS
UNITED STATES ARMY
APO 750

400.312 GEN (SSGDS) 18 March 1944

SUBJECT: Allied Control Commission Requisitions.

TO : Commanding General, NATOUSA, APO #534, U. S. Army.

1. A considerable number of small requisitions, principally for Engineering items and Medical supplies, have been placed on Peninsular Base Section by the Allied Control Commission, contrary to published instructions.

2. The requisitioning procedure for the ACC, as stated in Appendix 1 to AFHQ Administrative Memorandum No. 67, requires ACC to submit all requisitions through the Military Government Section, AFHQ, for approval. In the case of requisitions for items urgently needed, this procedure entails a series of cables between all of the Headquarters involved. It is desired to eliminate this procedure, in certain instances, at the discretion of the Commanding General, Peninsular Base Section, in accordance with the following:

a. The Commanding General, Peninsular Base Section, shall be empowered to issue to the Allied Control Commission supplies for which the need of immediate issue is definitely indicated, provided that the issue of such supplies from the Base Section stock will not cause such articles to be in short supply prior to replacement through ACC supply channels.

b. Repayment for supplies borrowed will be effected through normal ACC/MCS channels. Requisition submitted covering items issued in accordance with paragraph 2 a. above will contain a statement to the effect that the requisitions are submitted to cover repayment of the Base Section stocks.

3. Concurrence in the above is requested.

Declassified E.O. 12356 Section 3.3/NND No. 785019

CONFIDENTIAL

COPY

For the Commanding General:

/S/ Vernon W. Rice
/T/ VERNON W. RICE
Lt. Colonel, A.G.D.
Adjutant General

1316

- - - - - - - - - - - - - - -

AG 400.38/318 D-O 1st Ind.
HEADQUARTERS, NATOUSA, APO 534, 25 March 1944. AWK/rhh

TO: Commanding General, SOS NATOUSA, APO 750.

1. Headquarters, Allied Control Commission has been notified that calls on Base Sections for emergency supplies must be kept to a minimum of items only of urgent necessity.

2. Since the channel of requisition and procurement is as stated in paragraph 2 of basic letter, Allied Control Commission requisitions, as such, should not be honored by any Base Section.

3. It is realized, however, that from time to time certain items of supply, particularly in Medical and Engineer classifications, may be required on the spot and at the moment. In such instances, it is recommended that the Commanding General, SOS NATOUSA, authorize Base Section Commanders to use their judgment and act accordingly.

4. Procedure outlined in basic communication is approved.

By command of Lieutenant General DEVERS:

/S/ Albert W. Karr
/T/ ALBERT W. KARR
1st Lt., ACD
Asst Adjutant General

400.312-Gen (SSCNS) 2nd Ind.
HEADQUARTERS, SOS NATOUSA, APO 750, U. S. Army, 29 March 1944. 121

TO: Commanding General, Peninsular Base Section, APO 782, U. S. Army.

1. Your attention is directed to basic communication and 1st indorsement thereof.

2. Procedure outlined in basic communication and 1st indorsement is approved by this headquarters.

CONFIDENTIAL

Declassified E.O. 12356 Section 3.3/NND No. 785019

CONFIDENTIAL

By Command of Major General LARKIN:

/S/ E. S. Turner
/T/ E. S. TURNER
Major, A.G.D.
Asst Adjutant General

HEADQUARTERS
PENINSULAR BASE SECTION
APO 782

ETr/wlm

AG 463.1 BPGDS (22 Apr 44)

30 April 1944

Subject: U.S. Supplies for Electricity Supply System.

To: DCAO, Allied Armies in Italy (Rear Adm. Ech.), APO 400.

1. Reference: Your letter, 22 April 44, subject as above.

2. Attention is invited to the attached correspondence which empowers the Commanding General, Peninsular Base Section, to issue to the Allied Control Commission, supplies for which the need of immediate issue is definitely indicated, but conditioned upon the fact that the issue of such supplies from Base Section stocks will not cause such articles to be in short supply prior to replacement thru ACC supply channels.

3. This headquarters will consider requisitions of ACC submitted in conformance with the attached correspondence.

For the Commanding General:

/S/ L. F. Nickel,
/T/ L. F. NICKEL,
Lt. Colonel, A. G. D.
Adjutant General

1 Incl: SCS Ltr, 18 March 44,
"ACC Reqns" w/Inds.

Copy to "Q"

A. L. HAMBLEN
Brigadier General, U.S.A.
DCAO

CONFIDENTIAL

Declassified E.O. 12356 Section 3.3/NND No. 785019

A.A.S.S.

CASERTA COMPARTIMENTO

Prices of Material and Works for road construction as at April 43 and April 44

No	Description of work.	Meas. Units.	Prices Apr.43	Prices Apr.44	Remarks
	Materials at quarries or factories:				
1	Quick lime	quintals	30,00	500,00	Supplied by the Allied.
2	Portland cement	"	50,00	---	
3	Concrete Mix.	"	45,00	750,00	
4	Bricks (solid)	thousand	750,00	1200,00	
5	Bricks (heavy)		950,00	1500,00	
6	Steel Rods	Kilograms	2,50	20,00	
7	Timber, joists, piles	cubic meter	900,00	6000,00	
8	Timber, planks	"	1200,00	8000,00	
9	Bitumen	Kilo	2,50		" "
10	Tar	"	2,00		" "
11	Bituminous Emulsion	"	1,80		" "
12	Mineral oil (distilled from asphalt rocks)	"	2,00		" "
13	Tar oil.	"	1,80		" "
14	Flint stone.	cubic meter	70,00	170,00	
15	Cutting stone	"	600,00	4000,00	
16	Stone chippings, from 4 to 7 centimeters.	"	95,00	240,00	
17	Stone chippings from 2 to 4 centimeters.	"	125,00	300,00	
18	Crushed stone, from 5 to 15 millimeters.	"	150,00	380,00	

Declassified E.O. 12356 Section 3.3/NND No. 785019

No	Description of work.	Meas. Unit.	Prices Apr.43	Prices Apr.44	Remarks.
	II Finished jobs including the supply of required materials.				
1	Digging ditches and removal of earth up to 2 Kilometers distance	cubic meter	30,00	150,00	
2	Exosvations from 2 to 4 meters deep and removal of materials up to 2 Kilometers distance	" "	50,00	185,00	
4	Timber turning pieces:				
	a) up to meters span	square meter	12,00	320,00	
	b) from 2 to 5 m. "		18,00	480,00	
	c) " 5 " 8 " "		24,00	640,00	
	d) " 8 " 13 " "		36,00	960,00	
	e) "13 " 20 " "		45,00	1200,00	
	f) 20 " 25 " "		70,00	1600,00	
5	Cement concrete:				
	a) with 2 quintals of cement	cmb.mt.	280,00		Supplied by the Allied.
	b) " 2½ " " " "	"	305,00		" "
	c) " 3 " " " "	"	330,00		" "
	d) " 3½ " " " "	"	360,00		" "
	e) " 4 " " " "	"	400,00		" "
6	Cement plaster (rendering) 8 centimeters thick	"	380,00		" "
7	Structural steel rods.	Kilo	3,20	25,00	" "
8	Price for demolishing I cubic meter of masonry including setting usiie usable materials remaining property of the Administration and the removal of debris.	meter	110,00	230,00	
9	Masonry works (stone and lime) for any type of walls or for fundation works.	cubic met.	290,00	1400,00	
IO	As above with concrete (mortar)	"	310,00	1600,00	
11	Compensation for each square meter of finishing walls and stone masonry works.	sqm.	40,00	280,00	

118

Declassified E.O. 12356 Section 3.3/NND No. 785019

No.	Description of work.	Meas. Unit.	Prices Apr.43	Prices Apr.44	Remarks
12	Compensation,for each square meter of well cared finishing of walls and stone masonry structures including arrises and filling of joints with mortar.	sqm.	80,00	500,00	
13	Masonry structures (with Vesuvius stones or stones from San Severino Rota) well arranged and joined with mortar.	cubic met.	1000,00	7000,00	
14	Masonry structures with solid bricks and mortar for any type of walls and shoulders of arches etc.	"	600,00	3000,00	
15	Masonry structures with cellular bricks and mortar for small walls,parapets, including their finishing and plastering .	"	800,00	3300,00	
16	Cement (concrete coat,10 millimeters thick.	"	6,00	60,00	
17	Stone pavement with lime mortar and mortar 20 centimeters thick.	sqm.	65,00	300,00	
18	Block pavement with square stone of first quality joined with lime mortar.	sqm.	130,00	900,00	
19	Stone pavement placed with hammer action .	sqm.	140,00	420,00	
20	Rolling,using 18-20 tons steam rollers,any type of chipping (stores) including all the necessary operations.	cubic met.	60,00	200,00	
21	Road pavement,using 4 Kilos of bituminous emulsion for each square meter,including rolling operation with 18-20 tons roller and any other supply and operation necessary (supply of bitumen not included)	sqm.	20,00	200,00	

Declassified E.O. 12356 Section 3.3/NND No. 785019

N°	Description of Works	Meas. Unit.	Prices Apr. 43	Prices Apr 44	Remarks
	asphalt				
22	Application to surfaces of I Kilos of heated Bitumen, or Kilos 1,50 of cold Bitumen per square meter, operating as per N°21 (supply of bitumen non included.)	sqm.	3,60	40,00	

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Positio

MATERIAL Bricks

Name of Factory	Location of Factory	Present Output per week	Maximum possible output per week.	Work necess to increas production.
S.A. San Vito	Benevento	384.000	384.000	
Gruppo d'Agostino	(Avellino (Napoli (Salerno	1.000.000 circ	1384.000	For the normal the supply of This fuel, whi pit-coal, could by the national or meridional I Castelluccio, Besides it is supply of 165000
SALID	Salerno	96.000	96.000	
Fornaci di Casalvelino	Casalvelino(Salerno)	115.000	115.000	
Fornaci di Montecorvino	Montecorvino "	27.000	27.000	
Soc.Tarantina Laterizi	Taranto	112.000	112.000	
Bcignatico(Terlizzi) laterif."L'Aritto (Molfetta) Frat.Messina " ed altre piccole ditte	Bari	423.000	423.000	

115

The repre

SIGNED by A.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Position at APRIL, 1944.

MATERIAL Bricks

Location of Factory	Present Output per week	Maximum possible output per week.	Work necessary to increase production.
Benevento	384.000	384.000	For the normal working it is necessary to assure the suppley of necessary fuel for the Kilns. This fuel, which once, consisted of imported pit-coal, could now be essentially furnished by the national lignite, intensifying the working of meridional Italy mines, specially those of Castelluccio, Morrone, and Acerno. Besides it is necessary to assure the weekly supply of 165000 Kwh of electric power -
(Avellino (Napoli (Salerno	1.000.000 circ.	1384.000	
Salerno	96.000	96.000	
Cesalvelino(Salerno)	115.000	115.000	
Montecorvino "	27.000	27.000	
Taranto	112.000	112.000	
Bari	423.000	423.000	

The representative of Public Works Ministry
Dott. Ing. G. Bosso

SIGNED by A.C.C.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Positi

M A T E R I A L Lime

Name of Factory	Location of Factory	Present Output per week	Maximum possible output per week.	Work neces to increa production
Cantoro Nicola	Pacaciove (Caserta)	100 (1)	100 (1)	It is necessa
Buonasorte A e F	Poggioreale-Napoli	600 (1)	600 (1)	
Falco Antonio	Capodichino "	100 (1)	100 (1)	in the measu
Calce e Cementi di Segni	Castellammare	1400 (2)	1400 (2)	
Saverese Antonio	Vico Equense	100 (1)	100 (1)	
Perlino Giuseppe	Sorrento	100 (2)	100 (2)	
Circa 200 aziende minori a carattere prevalentemente artigiano	Campania) Molise) Puglie) Lucania) Calabria)	1800 (1)	1800 (1)	

(1) Calce dolce - Hydraulic lime
(2) " idraulica - hydraulic lime

117

The re

SIGNED by A

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Position at APRIL, 1945.

MATERIAL Lime

Location of Factory	Present Output per week	Maximum possible output per week.	Work necessary to increase production.
ve (Caserta)	100 (1)	100 (1)	It is necessary to assure the supply of fuel
resale-Napoli	600 (1)	600 (1)	
hino "	100 (1)	100 (1)	in the measure of about 700 tons each week
iammare	1400 (2)	1400 (2)	
quense	100 (1)	100 (1)	
rento	100 (2)	100 (2)	
gania) lice) glie)	1800 (1)	1800 (1)	
cenia) abria)			

The representative of Public Works Ministry
SIGNED by A.C.C. Dott. Ing. G. Bonea

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Position

M A T E R I A L Cements

	Name of Factory	Location of Factory	Present Output per week	Maximum possible output per week.	Work necessary to increase production.
1	Ilva	Bagnoli	700	1400	
2	Italcementi	Salerno	1400	2800	(+) It is necessary factories of and explosive quarries
3	Cementi Mer.S.A.	Ariano Irpino	600 (1)	600 (1)	
4	Italcementi	Maddaloni	2300 (1)	2300 (1)	
5	Italcementi	Monopoli	1100	1100	
6	Cementerie Merid.	Barletta	1100 (1)	1100 (1)	
7	S.A.Cemento del l'Ionio	Taranto	600	600	
8	De Cenaro Girolini	Molfetta	300	300	
9	V.Gallo e F.	Molfetta	300	300	
10	Samica.Cav.Michele Marroccoli	Bari	300	300	
11	Soc.Calabro-Pugliese Cav.Dippitelli	Bari	300	300	
12	CALCE E CEMENTI DI SEGNI	CASTELLAMARE			
13	UNNAMED PLANT	SALERNO			

(1) Compresa la produzione di calce idraulica

(+) Vedi relazione a parte

The repre

SIGNED by A.C

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Position at APRIL, 1944.

M A T E R I A L Cements

	Location of Factory	Present Output per week	Maximum possible output per week.	Work necessary to increase production.
	Vagnoli	700	1400	
	Salerno	1400	2800	(+) It is necessary to assure all the Cement factories of the necessary fuil, bags and explosives for the cement stone quarries
.A.	Ariano Irpino	600 (1)	600 (1)	
	Modugno	2300 (1)	2300 (1)	
	Monopoli	1100	1100	
rid.	Barletta	1100 (1)	1100 (1)	
el				
	Taranto	600	600	
ro				
	Molfetta	300	300	
	Molfetta	300	300	
che				
	Bari	300	300	
u=				
p				
	Bari	300	300	
T,				
	CASTELLAMARE			
UT	SALERNO			

a produzione di calce idraulica
zione a parte

The representative of Public Works Liaison Officer
SIGNED by A.C.C. Lt. Col. Ing. G. Rocca

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED MILITARY GOVERNMENT

INTER OFFICE MEMO

From: Public Works and Utilities Sub-Commission.

SUBJECT: Plant and Equipment required on Jobs. FILE No.

TO Lt. Cols. Thompson and Laboon. 4 May 1944.

1. When Brigadier Foley was here today he asked that we give him immediately upon signing a contract with a contractor, a list of the plant, equipment, and materials needed for that particular job. He also asks that we do the same thing where we assign a task to the Cantonieri. He wants these requests in writing so that he has a record of what our requests are and so that he may make official decisions as to the possible assignments to be made from his stock. Will you please follow this procedure in the future ?

2. While here, Brigadier Foley also stated that he understood P.B.S. had a considerable quantity of spreaders, heaters, etc. and he was wondering if it would not be possible for us to obtain some of this equipment from P.B.S. until our equipment arrives from the States. Will you please look into that situation ?

L. A. JENNY,
Lt. Col., C.E.
Director

Declassified E.O. 12356 Section 3.3/NND No. 785019

126

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Date_____

Subject: Military Highways.

To m Headquarters N° 3 District.

1. In accordance with your request 7 April, shown below is information regarding contract and materials, plant and transport to be furnished by District N° 3.

A. Road:_____

B. Contractor:_____

Address:_____

C. Contractors whse:_____

D. Rendezvous:_____

_____

E. Nature of contract:_____

F. Estimates Stores per Mo.:_____

_____

G. Estimated plant & Equip.:_____

_____

H. Transport requirements:_____

117

L.A. JENNY
Lt. Col. C.E.
Director.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
APO 394

LWL/in

ACC/093/PWU

10 May 1944

Subject : Scrap metal from damaged rail cars in Sicily.

To : Economic Section.

Ref. attached correspondence.

1. Public Works and Utilities Sub-Commission has no use for scrap metal.

2. (a) However, if a considerable number of uniform shapes such as angles, beams and plates will be obtained, during the scrapping process, they could possibly be used in building repairs and on bridges for reinforcing purposes.

(b) Would it, therefore, be possible to furnish us with a list of sizes and quantities?

G. E. Rhodes.

G.E. RHODES
Lt.Col.,R.E.
Deputy - Director.

11 May 33

Declassified E.O. 12356 Section 3.3/NND No. 785019

Lt. Col. Jenny

RWS/fr

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

6 May 1944

ACC/093/IWU

Subject/ Bridges, Montesarchio-Benevento road.

To : Chief Engineer, District N° 3.

1. As requested in paragraph 2, letter CE/4001/6, dated 21 March, information upon dates of commencement of bridge contracts and details of total materials required are shown on attached chart.

2. Information on the bridge across Calore River North of Benevento, MR 6488/5, not included in original listing but subsequently assigned, is also included on chart.

L.A. JENNY
Lt. Col. C.E.
Director.

109

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

Bridges: Montesarchio - Benevento Road. and Benevento North.

No	Road	Location	Date Design Approve	Starting Date	Est. complet. Date	Contractor	Materials Requested
1	Montesarchio - Benevento	MR625786 Km 257+600	4/4/44	25/4/44	31/8/44	Annino Salvatore	Brick 20000 Cement 10 ton
2	Montesarchio- Benevento	MR598732 KM249+100	29/3/44	27/4/44	31/8/44	Carracchio Angelo	Brick 20000 Cement 10 ton
3	Montesarchio Benevento	MR598738 Km250+200	29/3/44	25/4/44	31/8/44	Tucci Domenico	Brick 20000 Cement 10 ton
4	Montesarchio Benevento	MR599747 Km251+750	4/4/44	1/4/44	31/8/44	Tucci Domenico	Brick 20000 Cement 10 ton
5	Benevento North Calore	MR648815	——	25/4/44	30/9/44	Campanella & Caputo	Brick 80000 Cement 20 to Lime 7 tons Nails 1200 L

Declassified E.O. 12356 Section 3.3/NND No. 785019

RWS/lx

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

to Road, and Benevento North.

n	Date Design Approve	Starting Date	Est. complet. Date	Contractor	Materials Requested	Total Materials Needed	Remarks
	4/4/44	25/4/44	31/8/44	Annino Salvatore	Brick 20000 Cement 10 ton	Brick 80,000 Cement 40 ton	
	29/3/44	27/4/44	31/8/44	Cerracchio Angelo	Brick 20000 Cement 10 ton	Brick 80,000 Cement 40 ton	
	29/3/44	25/4/44	31/8/44	Tucci Domenico	Brick 20000 Cement 10 ton	Brick None Cement 40 ton	Cancel Original Brick Request
	4/4/44	1/4/44	31/8/44	Tucci Domenico	Brick 20000 Cement 10 ton	Brick 60,000 Cement 30 ton	
	----	25/4/44	30/9/44	Campanella & Caputo	Brick 80000 Cement 20 ton Lime 7 tons Nails 1200 Lb.	Brick 184,000 Cement 40 ton Lime 15 ton Nails 1200 lbs	Work held up until Bailey is in place

108

Declassified E.O. 12356 Section 3.3/NND No. 785019

116

Lt. Col Jenny

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

RWS:fr

6 May 1944

ACC/093/PWU

Subject: Bridge MR 598736 Route N° 7.

To : Chief Engineer, District N° 3.

1. The above arch bridge was originally designed as a brick structure, but due to the current scarcity of brick and availability of tufa it is planned to reconstruct entirely in Tufa.

2. Since no brick will be needed it is requested that you delete the 20,000 brick from our letter of request, dated 25 April 1944.

L.A. JENNY
Lt. Col. C.E.
Director.

File

107

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394.

GER/ccb

ACC/093/PWU

6 May 44.

Subject: Average Prices for Structural Materials (including Highways).

To : Ministry of Public Works,
Attention Director-General.

1. I shall be glad if you will let me have a list, based on any recent records of actual purchases and contracts, regarding the above.

2. The list should show in two columns, the prices say in April 1943, and those in April 1944.

3. All the more common items should be shown. (Transport costs to be left out of account).

C.E. HOLMES,
Lieut-Colonel, R.E.,
Deputy Director.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Approximate Prices of Materials and Labor.

Pre-war	Current
Labor £ 2.25 per hour	£ 12.00
Bricklayer £ 3.55	£ 15.00
Stone Cutter £3.55	£ 15.00
Lime Hydrated £ 16.00 per q.	£ 700.00
Lime £ 8,00 to £ 10,00 ql.	£ 600.00
Cement £ 15;00 ql.	£ 1100.00
Plaster, Gypsum £ 12,00 ql.	£ 1200.00
Brick £ 175 to 200 per I.000	£ 6000.00
Tufa Stone £ 18 to 20,00 per q00	£ 350.00 stone
Stone, Crushed £ 30,00 per mc.	£ ?
Stone Vesuvian for Basoli £ ?	£ ?
Pavement Cement Finished £ 7,50 mq.	£ 95.00
" Terrazzo Colored £ 10,00 mq.	£ 100.00
" " Designed £ 12,50 mq.	£ 110.00
Fir Lumber £ 175,00 to 225,00 per mc.	£ 8000.00 to 10.000.00
Pine " £ 150,00 per mc.	£ 6,000.00 to 7.000.00
Chestnut £ 250,00 " "	£ 8?000.00
Nails £ 4,00 per kg.	£ 100.00 to 120.00
Glue Carpenter £ 4,00 kg.	£ 400.00
Iron Rods, Beams £ 0,80 kg.	£ 14.00
Marble White 20 mm £ 60,00 mq.	£ 800.00
Marble White 30 mm £ 80,00 mq.	£ 1.000.00
Roofing 15 m/m £ 12,00 mq.	£ 250.00

The above has prepared by Sig. Ruiz. under my direction. It is merely one man's opinion but should provide a basis. I will try and get a check from another source. WM. 1/5/42.

105

Declassified E.O. 12356 Section 3.3/NND No. 785019

043
Rec'd 10/

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY AND COMMERCE SUB-COMMISSION
APO 394

HH/edg

File V3R

Ref. ACC/5228/IC

11 April 1944.

SUBJECT: Parts for Power Plants

TO : Public Works & Utilities Sub-Commission.

1. No requisitions have been received from you for repair parts for power plants for the period July - December 1944.

2. Practically all Civilian Requirements requisitioned for this period are already in the hands of AFHQ. It is necessary therefore to submit such requisitions at once.

3. Will you please immediately furnish us with complete requisition list of your requirements that are necessary for the minimum essentials of domestic economy as well as the military effort, together with proper justification.

John F. Hodel
Col

for W. P. EVANS
Colonel,
Director, Industry and
Commerce Sub-Commission.

Copy To:

File 5069/2/IC

Power Section
Asst Dir Pub Works & Util Sub-Com

104

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

AEP/ccb

ACC/093/PWU

30 April 44.

Subject: Request for bricks and cement - Benevento.

To : Regional C.U. Officer, Region III.

1. Ref your letters CU-316 dated 24 Apr. 44 and CU-341 dated 28 Apr. 44.

2. Bricks are uncontrolled and may be obtained locally from the Fantozzi Brick Works, Benevento.

3. The cement requested has already been asked for by Major Snodgrass, Economics and Supply, Region III, on 21 April 44 direct to Industry and Commerce.

4. Please inform Major Armstrong, Provincial Commissioner.

103

W.M. LAPPER,
Lieut-Colonel,
Chief, El. & Adm. Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

AEF/ccb

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

106

30 April 44.

ACC/093/PWU

Subject: Request for bricks and cement - Benevento.

To : Industry and Commerce Sub-Commission.

1. We enclose requisitions in triplicate for the release of bricks and cement for use on most urgent repairs to the sewers at Benevento.

2. There are several cases of typhoid in this area and it is essential that everything be done to aid the medical authorities.

3. It is requested that these applications be given priority.

W.M. LAPPER.
Lieut-Colonel,
Chief, El. & Adm. Div.

Lalis.

* Brit Requisitions have been cancelled. 30.4.44. W.M.

Information received from Major Wood
that Cement already requisitioned by Major Snodgrass
Economic Supply. Div. Reg. III.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Civil Affairs
U-5361
PW&U ✓

HEADQUARTERS
REGION 3, ALLIED CONTROL COMMISSION
APO 394, U.S. Army

24 April 1944

093 AL

CU-316

SUBJECT: Request for Brick and Cement

TO : Public Works A.C.C.

1. With reference to the telephone conversation between Col. Hensley of this Section, Col. Lapper, and Col. Jenny, we request that 15,900 brick and an emergency issue of cement be made available to the Provincial Commissioner in Benevento for repairs to sewers in that town.

2. The unsanitary condition continues to exist which has been called to the attention of the Sanitation Officer, and he in turn recommends that this material be issued to expedite this reconstruction, due to prevailent cases of typhoid in that territory.

For the Regional Commissioner:

Lester J. Hensley
LESTER J. HENSLEY
Lt. Col. C.E.
Regional C.U.Officer
Region 3

LJH/pc

Copy to:
A.C.C. Economic Section.

HEADQUARTERS
25 APR 1944
A. C. C.

Civil Affairs
Orig in regarding
Received at Caserta
Regional Force
Region 3

Lt Col Hensley
will you see what you can do
to help get this brick and
cement. Mr Cole
had spoken to me of the
great need for this.
R.J. Wilson

102

25 Apr
74

Declassified E.O. 12356 Section 3.3/NND No. 785019

U-3618

Econ. Sec.
PW+U
093
Rec
29/4/44

HEADQUARTERS
REGION 3, ALLIED CONTROL COMMISSION
APO 394, U.S. Army

28 April 1944

CU-341

SUBJECT: Bricks and cement.

TO : A.C.C., Public Works and Mines.

1. We are attaching a letter from the Provincial Commissioner of Benevento wherein he requests 180,000 bricks and 650 quintals of cement needed to repair the sewerage system in Benevento.

2. This Section recommends the furnishing of the above material, subject to its availability.

For the Regional Commissioner:

LESTER J. HENSLEY
Lt. Col. C.E.
Regional C.U.Officer
Region 3

LJH/pc

Encl/1

Copy to:
Provincial Commissioner,
Benevento.

Lt Col. Kapper

We were preparing a statement recently for bricks for Benevento but I don't know if that includes the above. Will you please check

29/4

101

29/4/44

Declassified E.O. 12356 Section 3.3/NND No. 785019

CONTROL COMMISSION

ALLIED MILITARY GOVERNMENT

HEADQUARTERS

PROVINCE OF BENEVENTO

File Ref. HP/81/BP.

SUBJECT :- Bricks & Cement for Sewerage System at Benevento.

TO :- Headquarters Region 3, ACC.

1. Conforming my telephone message of even date 180,000 full bricks and 650 quintals Cement are needed for the repair of the sewerage system of Benevento City.

2. May these be released please, and notification of the fact sent to me ?

Major.
F.J. ARMSTRONG.
Provincial Commissioner.

24 Apr 44
Benevento

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

W.I./ccb

ACC/093/PWU

21 Apr.44.

Subject: Requirements in Steel and Nails.

To : Industry and Commerce.

1. Reference your letter of 4 Apr. 44, ref. ACC/5076/IC, regarding our requirements for steel sections etc.

2. For your information all of our bridges are designed for available material and we have no intention of asking for shapes which have to be imported or are not available locally.

3. It is estimated that we will require approximately 25 tons of nails between 2½" and 8" in size.

W.M. LAPPER,
Lieut-Colonel,
Chief, El. & Adm. Liv.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED MILITARY GOVERNMENT
INTER OFFICE MEMO

From: Lt.Col. W.M.Lapper

SUBJECT: Material

TO: Lt.Col. Labeen
Lt.Col. Thompsen

FILE No. ACC/093/PWU

12 April 1944

I have to give an answer to the attached copy letter at an early date.

Your estimates please.

W.M. LAPPER
Lt.Colonel
Chief El.&Admin.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

93

COPY.

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

TGE/st.

4 April 44.

Ref. ACC/5076/IC.

SUBJECT: Steel Requirements.

TO : Public Works and Utilities Sub-Commission.

1. In order to coordinate the steel requirements for the next 6 months for all regions now liberated, it will be necessary for this Sub-Commission to have the following information.

2. Monthly requirements for the next six months for:-

(a) Steel Sections, angles, joists, tees etc., giving size and specification.

(b) Steel nuts and bolts giving full details as to size and specification.

(c) Wire nails etc., giving size and specification.

3. It may be possible in the near future to obtain a proportion of your needs locally and it will be necessary for this Sub-Commission to have full details at an early date.

John S.E. Todd, Col.,

for W.P. EVANS,
Colonel,
Director, Industry &
Commerce Sub-Commission.

98

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
APO 394

WML/in

ACC/C33/PWU

21 April 1944

Subject : Grain Elevator Castellammare

To : Director Food Sub-Commission

Attached correspondence relating to the Grain elevator of Castellammare which I promised you to have inspected. You will see from Lt. Serolla's report that the mechanic has the situation well in hand and I would recommend that the matter be now passed to Industry and Commerce Sub-Commission with a request that they arrange for the supply of a fibre Sprocket.

97

W.M. LADER
Lt. Colonel
Chief El. & Admin. Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Food Sub-Commission
A.P.O. 394

WJL/sl

1 April 1944

ACC/61-1/FOOD

SUBJECT: Grain Elevators

TO : Public Works Sub-Commission

1. Supplies of bulk wheat are now being handled through mechanical elevators at the port of Castellammare. DDW Flambo has been requested by Food Sub-Commission to exercise a measure of Supervision to insure mechanical efficiency, but has intimated that the responsibility is an ACC matter.

2. In view of the fact that the elevators are operated and maintained by the Magazzini Generale it is considered to be essential to arrange a routine inspection by qualified Allied Maintenance Engineers as any breakdown would have serious repercussions on port clearance and distribution.

W. J. LEGG
Colonel
Chief, Food Sub-Commission

4-3-44 OUS

Declassified E.O. 12356 Section 3.3/NND No. 785019

PW.U - Geo Sect

TO : Public Works and Utilities Sub-Commission, HQ., A.C.C.

U. 4615

FROM : Regional Commissioner, A.C.C. Region 6.

SUBJECT : Materials for Road Repair.

093 ok

REFERENCE: TPTN/1608/

DATE : 15 April 1944.

HEADQUARTERS
18 APR 1944
A. C. C.

1. Further reference is made to letter from Col. Jenny dated 14 March and our reply dated 3rd April.

2. We are attaching copy of an inventory of materials available, which is the property of the Italian Army.

For the Regional Commissioner,

WS/cm

William M. Spann
WILLIAM SPANN.
Major A.U.S.
Regional Transportation Officer.

18 apr 44

Note.
Copy of Correspondence handed to Major Wood G.S.C. with a request to hold for us as and when required. A.P.O. 20.4.44.

Declassified E.O. 12356 Section 3.3/NND No. 785019

translation

sb/LI

MILITARY Command of Sardinia

COMANDO MILITARE DELLA SARDEGNA (XIII C. A.)

S.M. - Ufficio Operazioni

n. 1926/2/25 /op di prot. P.M.50, lì 14 aprile 1944

OGGETTO: materiali per lavori stradali.-

ALLA COMMISSIONE ALLEATA DI CONTROLLO PER
LA SARDEGNA
C A G L I A R I
Via Roma, n. 37

Riferimento foglio del 25 marzo 1944.

I.- L'attuale disponibilità di materiali per lavori stradali è la seguente:

- martelli perforatori	n.	50
- martelli demolitori	"	2
- motocompressori leggeri	"	1
- motocompressori pesanti	"	14
- gravine	"	28000
- badili	"	32000.

II.- Non si dispone di rulli compressori, materiale decauville, bitumatrici, vagli, mazzette e carriole.

III.- Per le mazzette e le carriole si precisa che ne è in corso la costruzione. La quantità che verrà costruita servirà però per i lavori stradali in corso nella isola.-

TRANSLATION:

II -No rollers, decauvilles (car and tracks) screeners, bammers and barrels are available.

III -Barrels are being built ; those built will be used however for the road works now being done in the Island.

d'ordine
IL COLONNELLO CAPO DI S.M.
- G. Ledda -

94

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CER/ccb

ACC/093/PWU

18 April 44.

Subject: Stocks of Glass, Salerno.

To Lieut-Col. Lester J. Hensley, C. & U. Section, Region III.

1. Your letter dated 13 April 44 re above, (correspondence attached).

2. The letter 11 April indicated 1180 sq. metres in January. The Italian Government should be billed for the 200 sq. m. taken by them, and 150 sq.m. should be billed against Messrs Ings. Mario Cappelli and Co., Contractors, Volturno Building, Via Roma, Napoli, who used this for local repairs in Napoli, under competent authority. The quantity used for the Palace of Justice Building, Salerno, should be billed against the Italian Government. This exact quantity is not known.

3. The only person who had access to the glass, at Salerno, was an employee of the owner, Sig. Gianantonio, who should know about the withdrawals.

G.E. HOLES,
Lieut-Colonel, R.E.,
Deputy-Director.

Declassified E.O. 12356 Section 3.3/NND No. 785019

45

IST WRAPPER IND.

TO: A.C.C. Headquarters
(Attention Lt.Col. Jenny)

1. Basic communication forwarded as a matter pertaining to your office.

LESTER J. HENSLEY
Lt. Col. C.E.
Regional C.& Util.Officer
Region 3

Quarter

To all

4AFR
5/4

Lt Col Rhodes

Will you please have
AF Quartg prepare a statement
of total quantity received
at Salerno, total issued
there, amount sent
to Naples on 2 or 3 occasions
and balance left at
Salerno.
He and NB. Cdr.
at Salerno know
full details.

5/3/44

Lt. Col. Thompson

92 Comp Branch

For

by Lt. Lyttle

4AFR.

9/4.

3/30

CV

ALLIED MILITARY GOVERNMENT
SALERNO PROVINCE

Salerno, 29/3/1944.

SUBJECT :- Glass

AMG/S/1111

TO :- R.C.C. Region 3 (Attention Public Utilities Office) -

From:- Public Utilities Office - Salerno Province

A quantity of glass was stored in the Palace of Justice here. The major part was used on the reparrs carried out on that building but it now transpires that the remainder, stated to be the property of Giammantonio Silvio, the contractor who did the repair work, has been removed to Naples on the orders of Colonel Jenny. It would be appreciated if you would endeavour to obtain the return of the glass or ascertain how it is prospesed to reimburse the owner.

L.R. Denning
Major R.A.

1:C Public Utilities Salerno

91

Col Jenny

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Ecanlas
J-4176 D/p
093 Rec
13 April 1944
BW-4-U-

1st. Ind.

SUBJECT: Glass

TO : Public Works & Utilities Sub-Commission
A.C.C.

1. Your attention is called to the basic communication from Major Denning, and I quote, ".....or ascertain how it is proposed to reimburse the owner."

2. Your suggestions would be appreciated.

Lester J. Hensley
LESTER J. HENSLEY
Lt. Col. C.E.
Comm.& Util.Section
Region 3

Lt Col Rhodes
will you please take up with Finance Sub-Com. to see how owner can be reimbursed
Thx 15/4

HEADQUARTERS
14 APR 1944
XXII
A. C. C.

93

The only person who had access to the glass was an employee of the owner, Siamantonio. I doubt very much if the glass has been "stolen", more likely it has been removed by the owner for his own use. We shall have a source to pay for 14 Apr 62 that glass used on the Voltumno bldg.
C L Thompson

ALLIED MILITARY GOVERNMENT
SALERNO PROVINCE

Salerno, 29/3/1944.

SUBJECT :- Glass

AMG/S/17/7

TO :- R.C.C. Region 3 (Attention Public Utilities Office) -

From:- Public Utilities Office - Salerno Province

A quantity of glass was stored in the Palace of Justice here? The major part was used on the repairs carried out on that building but it now transpires that the remainder, stated to be the property of Giannantonio Silvio, t contractor who did the repair work, has been removed to Napl on the orders of Colonel Jenny. It Would be appreciated if you would endeavour to obtain the return of the glass or ascertain how it is prospesed to reimburse the owner.

L.R. DENNING
Major R.A.

I:C Public Utilities Salerno

Declassified E.O. 12356 Section 3.3/NND No. 785019

SUBJECT ;- Glass

AMG/S/17/7

TO :- R.C.C. Region 3 (Attention Public Utilities Office) -

From:- Public Utilities Office - Salerno Province

A quantity of glass was stored in the Palace of Justice here? The major part was used on the repairs carried out on that building but it now transpires that the remainder, stated to be the property of Giannantonio Silvio, t contractor who did the repair work, has been removed to Napl on the orders of Colonel Jenny. It would be appreciated if you would endeavour to obtain the return of the glass or ascertain how it is proposed to reimburse the owner.

L.R. DENNING
Major R.A.

I:C Public Utilities Salerno

89

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

REPORT ON ARSALEO ORDNANCE WORKS, POL UCLI

81

1. This plant, a large and well developed ordnance factory, equipped with the most modern machine-tools and production layout, is now a complete shambles of devastation as a result of the most efficient and effective demolition-mining so far seen by these inspecting officers. Every machine-tool was individually mined. Long rows of lathes, milling machines, radial drills, planers and hydraulic presses were destroyed by placing explosive charges in every gear box or machine bed, and in almost every case the machine was destroyed in the same way so that reassembly to secure one good machine from 5 or 10 demolished machines is not possible. Electric motors were in almost every instance, destroyed by fire or explosive.

2. This plant is under the control of RSHS who are endeavouring to recover a few usable machines and to set up a relatively small repair shop. U.S. Army engineers are cutting out steel beams from demolished buildings for use as roadbridge trusses.

3. There are available in this plant considerable stocks of valuable materials which should be thoroughly explored and catalogued in order that may more rapidly and fully serve the Allied effort. Among the valuable materials present there are:

a. Large quantities of steel billets, mild, carbon and alloy.

b. Large stocks of flat steel sheets in a multitude of thicknesses; also steel checkerplates.

c. Large stocks of alloy steel bars, rods, hexagons, tool steels, etc.

d. Much phosphor-bronze, brass, white metal and copper, both as parts, sections, wire and scrap.

e. Heavy blocks of press die - steels.

f. Some electrical switch - gear and transformers.

g. Much high-pressure steel piping and valves available

87

Declassified E.O. 12356 Section 3.3/NND No. 785019

by cannibalization of the extensive hydraulic system.

h. 25 high pressure Hydraulic cylinders of 1005 litres water capacity and 4000 psi pressure. These cylinders are of great value, are very difficult to build and are critical items in U.S.A. and U.K.

i. From destroyed machines, many valuable tools and parts may be recovered such as lathe chucks, reamers, milling cutters, endless rubber belts, pulleys, shafting.

j. Much heavy steel scrap suitable for export.

k. Large amounts of aluminum electric wire, cable and busbard.

Recommendations.

It should be pointed out that while this plant is under the control of [illegible], it would appear that their interest is limited. A very heavy program of recovery should be instituted at once. This, for the reason that at the present moment alloy steels of very high intrinsic value and of very scarce provision are lying unused and exposed to rust and corrosion.

While deterioration by exposure to the weather proceeds, these valuable and critical stocks contribute nothing to the allied effort. Such materials are subject to the most extreme rationing in U.S.A. and U.K.

Whilst the non-ferrous items are not subject to such rapid deterioration as the quality steels, they are in exceedingly short supply and of great intrinsic value.

100/120

87

Declassified E.O. 12356 Section 3.3/NND No. 785019

(translation)

MINISTRY OF PUBLIC WORKS

File No. 4268

15 APR 1944

Sale[illegible]o, 14 April 44

To Lt Col L.A. Jenny
Director P.W.& U. Sub-Commissi on -ACC
Naples

Subject :
Road works- Mechanical means

It has been taken act (note) with great satisfaction and we wish to thank for the assurance given in the conference taken place on the 13th about the allocation of mechanical means (among which 50 rollers,17o trucks, 44 stone crushers , 38 concrete mixers,9 escavating machines, etc) of the execution of highway works to be undertaken by the A.A.S.S.

With the allocation of such means, which will be distributed to the various compartments of the AASS according to the effective working needs, always subordinately to the eventual direct needs of the Allied Command, either for military or civil services, the serious problem of the systematization of highways may finally approach its final solution.

It is well understood that the various Compartments will take care to the maintenance of the equipment to guarantee its good upkeep.

Investigations to find out where there are already in operationsuch shop or where it may be possible to open such mechanical shops have already been started.

Further communications on this matter will be given as as soon as in possession of the pertinent information.

Lt Col Rhodes
Rahm
Norgaard

Note v will file

THE MINISTER
(signed) De Caro

86

MINISTERO
DEI
LAVORI PUBBLICI

Salerno, 14 APR. 1944 194

Al Lt. Col. L. A. JENNY
Direttore Sotto-Commissione Alleata
Controllo dei Lavori e Servizi
Pubblici = NAPOLI

Prot. N. 4268 Div.
Allegati N.
Risposta al foglio del
Div. Sez. N.

OGGETTO
Lavori stradali = Mezzi meccanici.=

Si prende atto con vivo compiacimento e si ringrazia per l'assicurazione data nella riunione del 13 aprile scorso circa l'assegnazione di mezzi meccanici (tra i quali 50 compressori, 170 carri, 44 frantoi, 38 impastatrici, 9 escavatrici ecc.) per l'esecuzione dei lavori stradali a cure dell'Azienda Autonoma Statale della Strada .

Con l'assegnazione di tali mezzi, i quali dovranno essere distribuiti ai vari compartimenti della Viabilità, in relazione alle effettive esigenze di lavoro e sempre subordinatamente alle eventuali dirette esigenze del Governo Alleato, sia pei servizi militari, che per quelli civili, il grave problema della sistemazione delle strade potrà finalmente avviarsi verso la completa soluzione. 85

Resta inteso che i vari compartimenti provvederanno a proprie cure alla manutenzione dei macchinari, per garentirne la buona conservazione.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Prot. N. 4609 Div. _____

Alligati N. _____

Risposta al foglio del _____

Div. _____ Sez. _____ N. _____

OGGETTO

Lavori stradali - Mezzi meccanici.-

Si prende atto con vivo compiacimento e si ringrazia per l'assicurazione data nella riunione del 13 aprile scorso circa l'assegnazione di mezzi meccanici (tra i quali 50 compressori, 170 carri, 44 frantoi, 38 impastatrici, 9 escavatrici ecc.) per l'esecuzione dei lavori stradali a cure dell'Azienda Autonoma Statale della Strada .

Con l'assegnazione di tali mezzi, i quali dovranno essere distribuiti ai vari compartimenti della Viabilità, in relazione alle effettive esigenze di lavoro e sempre subordinatamente alle eventuali dirette esigenze del Governo Alleato, sia pei servizi militari, che per quelli civili, il grave problema della sistemazione delle strade potrà finalmente avviarsi verso la completa soluzione. 87

Resta inteso che i vari compartimenti provvederanno a proprie cure alla manutenzione dei macchinari, per garentirne la buona conservazione.

Sono in corso accertamenti per sapere dove siano già in funzione o sia possibile impiantare le relative officine meccaniche.

Si fa riserva di dare ulteriori comunicazioni appena in possesso dei necessari elementi.

IL MINISTRO
(De Caro)

M/G

Declassified E.O. 12356 Section 3.3/NND No. 785019

Prot. N. 11600 Div. _____

Allegati N. _____

Risposta al foglio del _____

Div. _____ Sez. _____ N. _____

OGGETTO

Lavori stradali = Mezzi meccanici.=

Si prende atto con vivo compiacimento e si ringrazia per l'assicurazione data nella riunione del 13 aprile scorso circa l'assegnazione di mezzi meccanici (tra i quali 50 compressori, 170 carri, 44 frantoi, 38 impastatrici, 9 escavatrici ecc.) per l'esecuzione dei lavori stradali a cura dell'Azienda Autonoma Statale della Strada .

Con l'assegnazione di tali mezzi, i quali dovranno essere distribuiti ai vari compartimenti della Viabilità, in relazione alle effettive esigenze di lavoro e sempre subordinatamente alle eventuali dirette esigenze del Governo Alleato, sia pei servizi militari, che per quelli civili, il grave problema della sistemazione delle strade potrà finalmente avviarsi verso la completa soluzione.

Resta inteso che i vari compartimenti provvederanno a proprie cure alla manutenzione dei macchinari, per garentirne la buona conservazione.

Sono in corso accertamenti per sapere dove siano già in funzione o sia possibile impiantare le relative officine meccaniche.

Si fa riserva di dare ulteriori comunicazioni appena in possesso dei necessari elementi.

IL MINISTRO
(De Caro)

M/G

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

FILE

WWL/lp

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

Ref : ACC/093/PWU 14 April 1944

Subject: Timber Requirements

To : Lt-Col.Jenny
Lt-Col.Rhodes
Lt-Col.Laboon
Lt-Col.Thompson

1. Information regarding the procedure to be adopted in connection with timber supplies is attached.

2. Note that practically all of the Province of Calabria is a Reserve Zone for timber. The U.S. and British Armies having their separate Areas.

3. In the case of timber required by ACC PW&U for constructional work throughout Italy and Sicily, the procedure in connection with this is at present under discussion, but for the time being requirements should be notified to me so that proper authority is obtained for release.

W.M.LAPPER,
Lt-Col.,
Chief El.and Adm.Div.

P.S. The above does not refer to material which is being supplied direct by the military.

84

Declassified E.O. 12356 Section 3.3/NND No. 785019

Col Denny

RWS/FR

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

14 April 1944.

ACC/093/PWU

Subject: Materials, Bridge Route 714.

To : Engineer Officer, P.B.S..

1. Shown below are materials required in the construction of Arch Bridge on Route 714, together with approximate delivery schedule.

Cement	16 tons	by 20 April.
	11 tons	by 1 May.
Lime	10 tons	by 20 April.
	30 tons	by 15 May.
Bitumen	1200 lbs.	1 May.
Nails	(8d and 16d) 1200 lbs.	immediately.

2. The contractor, Mario Campanella, will begin construction immediately and will pick up nail upon advice as to availability.

3. We wish to request that materials as shown above be made available to this project as early as possible.

for R.W.
L.A. JENNY
Lt. Col. C.E.
Director.

83

Declassified E.O. 12356 Section 3.3/NND No. 785019

70

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 894

WML/ec

ACC/0993/PWU

14 April 1944.

Subject : Delivery of Materials Electric Power Mission.

To : Reconsign and Supply Division Region III.

Reference attached issue voucher addressed to Electric Power Mission this Headquarters.

The Electric Power Mission ceased to function on 31 March 1944, and its work has been taken over by the Electrical Division of the Public Works and Utilities Sub-Commission.

I understand that the issue voucher refers to food obtained for Societa Meridionale Di Elettricita, Napoli, workers while they were engaged on work in connection with a Transmission line for supplying Electricity to Rome.

The account should therefore be sent to the Societa Meridionale Di Elettricita, Napoli.

W.M. LAPPER,
Lt. Col.
Chief El. & Adm. Div.

82

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED MILITARY GOVERNMENT
INTER OFFICE MEMO

From: Lt.Col. W.M.Lapper

SUBJECT: Material

FILE No. A&G/093/F&U

TO: Lt.Col. Laboon
Lt.Col. Thompson

12 April 1944

I have to give an answer to the attached copy letter at an early date.

Your estimates please.

W.M. LAPPER
Lt.Colonel
Chief El.&Admin.Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

TGE/rj

Ref. ACC/5076/IC

4 April 1944

SUBJECT: Steel Requirements

TO : Public Works and Utilities Sub-Commission

1. In order to coordinate the steel requirements for the next 6 months for all regions now liberated, it will be necessary for this Sub-Commission to have the following information.

2. Monthly requirements for the next six months for:-

(a) Steel Sections, angles, joists, tees etc., giving size and specification.

(b) Steel nuts and bolts giving full details as to size and specification.

(c) Wire nails, etc., giving size and specification.

3. It may be possible in the near future to obtain a proportion of your needs locally and it will be necessary for this Sub-Commission to have full details at an early date.

for W. P. EVANS
Colonel,
Director, Industry &
Commerce Sub-Commission.

Lt Col Rapper
To prepare reply
Rad 8/4

89

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

WML/ccb

ACC/093/PWU

12 Apr. 44.

Subject: Ente Autonomo Volturno.

To : T.C.U., Region III.

1. Attached is a letter from the Ente Autonomo Volturno which was sent to this office.

2. As this requires some investigation within your Region the matter is being passed to you. It would appear that timber has been requisitioned from this company by E.D.W. and if the work is of an essential nature it may be necessary to meet these requirements.

W.M. LAPPER,
Lieut-Colonel,
Chief, P.W. Adm. Div.

79

Declassified E.O. 12356 Section 3.3/NND No. 785019

(6)

ALLIED MILITARY GOVERNMENT

INTER OFFICE MEMO

From: Lt.-Col. W.M. Lapper.

FILE No. ACC/093/PWU

3 Apr. 44 194

SUBJECT: Materials

TO Lt.-Col. John F. Labcon.
Lt.-Col. V.S. Thompson.

As a check on supplies of material can you let me have a statement showing the approximate amount of material received up to the end of March, on all types of work under your direction.

Lt. Col Lapper!
To my knowledge, none Received.
4/4

W.M. LAPPER,
Lieut-Colonel.

OZ

7881/4

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

WMI/mc

ACC/093/PWU

13 April 1944

Subject: Materials for Operating Thermal Plants.

To : Regional Transportation Officer Reg. VI.

1. With Regard to your letter of 3rd April Ref. TPTH/1610 requesting materials for the maintenance of the Power Stations in Sardinia and Major Spann's conversation with Lt.Col.Lapper during his visit to the island last week it is confirmed that efforts will be made to obtain materials and that the Company should be asked to give full details of the materials required, particularly in connection with such items as Ball Bearings and Carbon Brushes for which detailed drawings will be required.

2. We shall be pleased to have this information at an early date together with the further statistical data which Major Spann will be receiving from the Sarda Company.

W.E. LAPPER,
Lt. Colonel,
Chief El.& Adm.Div.

77

Declassified E.O. 12356 Section 3.3/NND No. 785019

U-3128 Econ Sec

To : Public Works and Utilities Sub-Commission, Allied Control Commission, A.P.O.394. (PW+U Section)

From : Regional Commissioner; Allied Control Commission, Region 6. 693

Subject : Materials for Operation of Thermo Electric Plants. Lew

Reference : TPTE/1609

Date : 3rd April 1944.

1. The Director of Societa Elettrica Sarda (Ing FIORELLI) operators of utilities supplying elctric power for Sardinia, has requested information concerning possibilities of securing certain materials badly needed in the operation of thermal plants to supplement the production of the hydro plant.

2. A list of the materials needed is attached together with copy of letter from Ing Fiorelli.

3. We will appreciate any information you can give us regarding this matter so we can answer the inquiry in question.

For Regional Commissioner.

Lt Col Lasser
You may know something about this man
Maj 7/6

William M. Spann

W.M.SPANN.
Major AUS.
Regional Transportation Officer.

WM3/ajs.

DM/SM

ALTO COMMISSARIATO PER LA SARDEGNA
Uffici Affari Civili

Cagliari, 31/3/1944

n.4737-La-12 di prot.

OGGETTO: Impianti termoelettrici.-

AL SIG. MAGG. W.A. SPANN

Commissione Alleata

&C A G L I A R I &

$$$$$$$$$$$$$$$$$$$$

L'Ing. Fiorelli, Direttore della Societa, Elettrica Sarda, ha fatto presente la necessita' di rimettere in marcia gli impianti termoelettrici, non consentendo,la previsione dello andamento idrologico stagionale, una sufficiente produzione elettrica.-

Per la rimessa in efficienza delle centrali termiche sono pero' necessari i materiali che il predetto Igegnere ha indicato e che mi permetto far sottoporre dallo stesso Ing. Fiorelli alla Sua cortede attenzione, per il possibile cortese interessamento.-

Ringrazio cordialmente.-

IL CAPO UFFICIO AFFARI CIVILI
(Ten. Colonnello Rafaele Samne)

Declassified E.O. 12356 Section 3.3/NND No. 785019

OGGETTO: Impianti termoelettrici.-

AL SIG. MAGG. W.A. SPANN

Commissione Alleata

&C A G L I A R I&

$$&$$$$&$$$$$$$$$$$$

L'Ing. Fiorelli, Direttore della Societa, Elettrica Sarda, ha fatto presente la necessita' di rimettere in marcia gli impianti termoelettrici, non consentendo,la previsione dello andamento idrologico stagionale, una sufficiente produzione elettrica.-

Per la rimessa in efficienza delle centrali termiche sono pero' necessari i materiali che il predetto Igegnere ha indicato e che mi permetto far sottoporre dallo stesso Ing. Fiorelli alla Sua cortede attenzione, per il possibile cortese interessamento.-

Ringrazio cordialmente.-

IL CAPO UFFICIO AFFARI CIVILI
(Ten. Colonnello Rafaele Samna)

75

Declassified E.O. 12356 Section 3.3/NND No. 785019

A - D/v/312/

Arborea, 28 febbraio 1944

ALTO COMMISSARIATO PER LA SARDEGNA
Ufficio Affari Civili

CAGLIARI

Si ritiene doveroso far presente che, probabilmente, dato lo sfavorevole andamento della stagione idorologica, e la relativa scarsa disponibilita' di acqua nei bacini dei nostri impianti idroelettrici, e' da prevedere che nel prossimo mese di marzo dovremo mettere in servizio le nostre centrali termiche.-

Per assicurare l'esercizio delle nostre centrali termiche, senza delle quali non e' possibile assicurare il regolare rifornimento di energia elettrica alla Sardegna, e' indispensabile ed urgente darci la possibilita' di approvvigionarci dei seguenti materiali:

1) Fosfato trisodico in ragione di 880 Kg. al mese
2) Soda Solvay " " " 1800 " " "
3) Cinghia di gomma per nastro trasportatore carbone larghezza 0,80 lunghezza m.110 spessore 0,01.-
4) Guarnizioni di amianto e di amiantite per vapore surriscaldato, in ragione di circa Kg. 326 al mese.-
5) Cuscinetti a sfera ed a rulli assortiti (particolarmente urgenti quelli pel mulini che polverizzano il carbone).-

Inoltre, perche' ci si dia la possibilita' di approvvigionamento, ricordiamo l'elenco in data 17/12/43 di materiali necessari per il nostro esercizio, elenco che abbiamo allegato alla nostra risposta alla circolare n.2550 dell'ufficio Affari Civili del Comando Militare della Sardegna.- Fra i materiali ricordati nell'elenco in parola, sono di particolare urgenza oltre quelli sopra ricordati:

~~a) Acido solforico per batterie di accumulatori~~ (Soda Ammoniaca)
b) Spazzole per macchine elettriche (Zolfo)
c) Lamiere di ferro
d) tubi di ferro
e) metallo antifrizione

Si resta in attesa di

Declassified E.O. 12356 Section 3.3/NND No. 785019

dato lo sfavorevole andamento della stagione idorologica, e la relativa scarsa disponibilita' di acqua nei bacini dei nostri impianti idroelettrici, e' da prevedere che nel prossimo mese di marzo dovremo mettere in servizio le nostre centrali termiche.-

Per assicurare l'esercizio delle nostre centrali termiche, senza delle quali non e' possibile assicurare il regolare rifornimento di energia elettrica alla Sardegna, e' indispensabile ed urgente darci la possibilita' di approvvigionarci dei seguenti materiali:

1) Fosfato trisodico in ragione di 880 Kg. al mese

2) Soda Solvay " " " 1800 " " "

3) Cinghia di gomma per nastro trasportatore carbone larghezza 0,80 lunghezza m.110 spessore 0,01.-

4) Guarnizioni di amianto e di amiantite per vapore surriscaldato, in ragione di circa Kg. 320 al mese.-

5) Cuscinetti a sfera ed a rulli assortiti (particolarmente urgenti quelli pel mulini che polverizzano il carbone).-

Inoltre, perche' ci di dia la possibilita' di approvvigionamento, ricordiamo l'elenco in data 17/12/43 di materiali necessari per il nostro esercizio, elenco che abbiamo allegato alla nostra risposta alla circolare n.2556 dell'6 ufficio Affari Civili del Comando Militare della Sardegna.- Fra i materiali ricordati nell'elenco in parola, sono di particolare urgenza oltre quelli sopra ricordati:

~~a) Acido solforico per batterie di accumulatori~~ (oschini Sarda Ammonia
b) Spazzole per macchine elettriche (Zorpa)
c) Lamiere di ferro
d) tubi di ferro
e) metallo antifrizione

Si resta in attesa di comunicazioni.- 74

Con la massima osservanza.-

SOCIETA' ELETTRICA SARDA
Il Direttore
F7to Ing.Fiorelli

Declassified E.O. 12356 Section 3.3/NND No. 785019

SOCIETA' ELETTRICA SARDA

1. Trisodium Phosphate 880 kg. per month
2. Soda Solvay 1800 " " "
3. Rubber Belt for coal carrying belt
   width 0.80 length m.1.10 thickness 0.01
4. Asbestos packing for superheated steam about 320 kg per month.
5. Ballbearings and Assorted Rollers(very urgent those for the Coal Grinding Mills).
6. Brushes for electric machines
b. Iron Plates
c. Iron Tubes
d. Antifriction Metal

3.4.1044

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

To. : Public Works and Utilities Sub-Commission,
Allied Control Commission, A.P.O.394.

From : Regional Commissioner; Allied Control Commission,
Region 6.

Subject : Materials for Operation of Thermo Electric Plants.

Reference : TPTR/1609

Date : 3rd April 1944.

1. The Director of Societa Elettrica Sarda (Ing FIORELLI) operators of utilities supplying eletric power for Sardinia, has reuested information concerning possibilities of securing certain materials badly needed in the operation of thermal plants to supplement the production of the hydro plant.

2. A list of the materials needed is attached together with copy of letter from Ing Fiorelli.

3. We will appreciate any information you can give us regarding this matter so we can answer the inquiry is question.

For Regional Commissioner.

William M. Spann

W.M.SPANN. 72
Major AUS.
Regional Transportation Officer.

WMS/ajs.

DM/SM

ALTO COMMISSARIATO PER LA SARDEGNA
Uffici Affari Civili

Cagliari, 31/3/1944

n.4737-La-12 di prot.

OGGETTO: Impianti termoelettrici.-

AL SIG. MAGG. W.A. SPANN

Commissione Alleata

&C A G L I A R I&

$$$$$$$$$$$$$$$$$$

L'Ing. Fiorelli, Direttore della Societa, Elettrica Sarda, ha fatto presente la necessita' di rimettere in marcia gli impianti termeoelettrici, non consentendo,la previsione dello andamento idrologico stagionale, una sufficiente produzione elettrica.-

Per la rimessa in efficienza delle centrali termiche sono pero' necessari i materiali che il predetto Igegnere ha indicato e che mi permetto far sottoporre dallo stesso Ing. Fiorelli alla Sua cortede attenzione, per il possibile cortese interessamento.-

Ringrazio cordialmente.-

IL CAPO UFFICIO AFFARI CIVILI
(Ten. Colonnello Rafaele Samna

Declassified E.O. 12356 Section 3.3/NND No. 785019

AL SIG. MAGG. W.A. SPANN

Commissione Alleata

&C A G L I A R I&

$$$$$$$$$$$$$$$$$$$

L'Ing. Fiorelli, Direttore della Societa, Elettrica Sarda, ha fatto presente la necessita' di rimettere in marcia gli impianti termoelettrici, non consentendo,la previsione dello andamento idrologico stagionale, una sufficiente produzione elettrica.-

Per la rimessa in efficienza delle centrali termiche sono pero' necessari i materiali che il predetto Igegnere ha indicato e che mi permetto far sottoporre dallo stesso Ing. Fiorelli alla Sua cortede attenzione, per il possibile cortese interessamento.-

Ringrazio cordialmente.-

IL CAPO UFFICIO AFFARI CIVILI
(Ten. Colonnello Rafaele Samna

71

Declassified E.O. 12356 Section 3.3/NND No. 785019

Arborea,28 febbraio 1944

A - D/v/312/

ALTO COMMISSARIATO PER LA SARDEGNA
Ufficio Affari Civili

CAGLIARI

Si ritiene doveroso far presente che, probabilmente, dato lo sfavorevole andamento della stagione idorologica, e la relativa scarsa disponibilita' di acqua nei bacini dei nostri impianti idroelettrici, e' da prevedere che nel prossimo mese di marzo dovremo mettere in servizio le nostre centrali termiche.-

Per assicurare l'esercizio delle nostre centrali termiche, senza delle quali non e ' possibile assicurare il regolare rifornimento di energia elettrica alla Sardegna, e' indispensabile ed urgente darci la possibilita' di approvvigionarci dei seguenti materiali:

1) Fosfato trisodico in ragione di 830 Kg. al mese

2) Soda Solvay " " " 1800 " " "

3) Cinghia di gomma per nastro trasportatore carbone larghezza 0,80 lunghezza m.110 spessore 0,01.-

4) Guarnizioni di amianto e di amiantite per vapore surriscaldato, in ragione di circa Kg. 320 al mese.-

5) Cuscinetti a sfera ed a rulli assortiti (particolarmente urgenti quelli pel mulini che polverizzano il carbone).-

Inoltre, perche' ci di dia la possibilita' di approvvigionamento, ricordiamo l'elenco in data 17/12/43 di materiali necessari per il nostro esercizio, elenco che abbiamo allegato alla nostra risposta alla circolare n.2650 della ufficio Affari Civili del Comando Militare della Sardegna.- Fra i materiali ricordati nell'elenco in parola, sono di particolare urgenza oltre quelli sopra ricordati:

~~a) Acido solforico per batterie di accumulatori~~ (Oxhen Sarda Ammoniaca)
b) Spazzole per macchine elettriche (Zoppi)
c) Lamiere di ferro
d) tubi di ferro
e) metallo antifrizione

70

Si resta in attesa di comunicazioni.-

Declassified E.O. 12356 Section 3.3/NND No. 785019

Si ritiene doveroso far presente che, probabilmente, dato lo sfavorevole andamento della stagione idorologica, e la relativa scarsa disponibilita' di acqua nei bacini dei nostri impianti idroelettrici, e' da prevedere che nel prossimo mese di marzo dovremo mettere in servizio le nostre centrali termiche.-

Per assicurare l'esercizio delle nostre centrali termiche, senza delle quali non e' possibile assicurare il regolare rifornimento di energia elettrica alla Sardegna, e' indispensabile ed urgente darci la possibilita' di approvvigionarci dei seguenti materiali:

1) Fosfato trisodico in ragione di 880 Kg. al mese

2) Soda Solvay " " " 1800 " " "

3) Cinghia di gomma per nastro trasportatore carbone larghezza 0,80 lunghezza m.110 spessore 0,01.-

4) Guarnizioni di amianto e di amiantite per vapore surriscaldato, in ragione di circa Kg. 320 al mese.-

5) Cuscinetti a sfera ed a rulli assortiti (particolarmente urgenti quelli dei mulini che polverizzano il carbone).-

Inoltre, perche' ci si dia la possibilita' di approvvigionamento, ricordiamo l'elenco in data 17/12/43 di materiali necessari per il nostro esercizio, elenco che abbiamo allegato alla nostra risposta alla circolare n.2650 dello ufficio Affari Civili del Comando Militare della Sardegna.- Fra i materiali ricordati nell'elenco in parola, sono di particolare urgenza oltre quelli sopra ricordati:

~~a) Acido solforico per batterie di accumulatori~~ (Ossigeno Sarda Ammoniaca)
b) Spazzole per macchine elettriche (Zolfo)
c) Lamiere di ferro
d) tubi di ferro
e) metallo antifrizione

79

Si resta in attesa di comunicazioni.-

Con la massima osservanza.-

SOCIETA' ELETTRICA SARDA
Il Direttore
F/to Ing. Fiorelli

Declassified E.O. 12356 Section 3.3/NND No. 785019

SOCIETA' ELETTRICA SARDA

1. Trisodium Phosphate 880 kg. per month
2. Soda Solvay 1800 " " "
3. Rubber Belt for coal carrying belt
   width 0.80 length m.1.10 thickness 0.01
4. Asbestos packing for superheated steam about 320 kg per month.
5. Ballbearings and Assorted Rollers(very urgent those for the Coal Grinding Mills).
6. Brushes for electric machines
b. Iron Plates
c. Iron Tubes
d. Antifriction Metal

3.4.1044

Declassified E.O. 12356 Section 3.3/NND No. 785019

width 0.30 length m.1.10 thickness 0.01

4. Asbestos packing for superheated steam about 320 kg per month.
5. Ballbearings and Assorted Rollers(very urgent those for the Coal Grinding Mills).

a. Brushes for electric machines

b. Iron Plates

c. Iron Tubes

d. Antifriction Metal

3.4.1044

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

(1) Lt.Col. Labbon
(2) " " Thompson

Refer. discussions yesterday (13 March), I attach herewith the following instructions by Director, jointly to you both (and to me), for action. I request your collaboration, and summarise immediate requirements as follows :-

No.1. Numbering system, projects etc.

Capt.Preedy will open a "Projects Register" in 2 parts - (A) S.Italy Zone
(B) Army "

Please let me have, by Friday (17 March) in your respective Zones the Mil. H'ways as now laid down, with the lengths of road set out suitably - in (A) using numbers 1-499
" (B) " " " 500 upwards

Suggested that on any length of road the bridge, special works etc. - can later be given letters -e.g.9/c, 511/F etc.

The inclusion of the Italian identification numbers might also be useful, in which case the above might be 9/c/87, 511/F/106, and so on.

What is wanted,now, is your whole Zone in a simple tabular statement giving the initial, or main, numbers.

The form of the Register, and as to money (appropriations, contracts, Cantonieri expenditure etc etc), I will go into with Capt.Preedy.

You will let all your Officers have a copy of initial tabular numbers, as soon as we get it settled (but not until until then).

No.2. P.B.S. Area. Contracts-Copies 68

You have each had a copy of Col.Burns'letter (10 March) asking for these.

Probably, affects Zone (B) more than (A).

I do not know whether Col.Burns wants a complete copy of the Contract, or only a summary of it. We shall try and satisfy him with the latter, only.

Capt.Preedy will go through the Projects Register every Monday morning and comply,and consult with me.

Declassified E.O. 12356 Section 3.3/NND No. 785019

No.3. Reorgn. of Contonieri.
(See attached).

Min. Lt. Col. Thompson has already begun a check of actual numbers, in view of the alleged inaccuracy of the monthly reports Sig. Tizzano sends us (15 Feb-15 March, due; next one)
Will Lt. Col. Laboon do the same, on selected roads?
The checks must follow the stretches of road as set out in the last report we got- i.e. as up to 15 Feb.- otherwise it may be valueless. Please consult that, and decide, and instruct your staff accordingly.
Results are wanted by 28th March, as by that time Sig. Tizzano's report will be in. (It is realised that the check cannot cover the 15/2 - 15/3 period, but it may be a guide. It will be a safe check on the following period- 15/3- 15/4)
In any case, it should be possible for your officers, by seeing pay-rolls or otherwise, to give you both, say twice a month,- the accurate figures of men (direct labour only) on the roads for which they are responsible. We want these figures urgently, for our monthly reports; and their practical value, to you, is of great importance.

Plant etc.
This is to be asked for from U.S. or U.K., and we suppose that the Italian Govt. will have to pay for it.
Col. Jenny indicates(attached) what is needed - though there was disagreement yesterday as to details.
I want, by Sat. 18 March a list from each of you(excluding all such things as small tools etc made in Italy) equipment and machinery with outlines & specifications, needed by Cantonieri for their operations. As to these, see fuller details in (3) and (4) of Directors notes on meeting with Brig. Anderson on 12 March; being issued separately.

No. 4. Plant (see letter 9/3 from Brig. Dixon attached). This is separate from No. 3 (UK and U.S.A.) and refers to plant now in country with Armies.

We shall have to put in a demand direct to A.C.M.F. (now A.A.I.).
Do you want more than the 70 - 3 ton lorries already asked for by Lt. Col. Laboon?
If so, either of you, let me know by ~~Thurs.~~ Fri. (~~16~~ 17 March).

No. 5. Small tools in Sardinia.
See letter from Col. Evans. I have written to Commr. Sardinia, and you will note A in Directors remarks. Also see (5) of Meeting report, on 12 March.
67
Wanted by Sun. 19 March

No. 6; Re Prices - Materials

Declassified E.O. 12356 Section 3.3/NND No. 785019

No. 6. Bricks - Materials.

See attached, and letter from Major Knight, and two other letters.
Please instruct your officers to go into this at once, locally, and to let you have reports by 31 March, with their considered views, after reviewing actual contract prices, and discussion with Italian Engineers with whom they are in contact.
I want the results by 4th April - with your own expressions of opinion.

No. 7. Vehicles, Transport.

What action taken, on lines discussed on 11 March with Col. Henseley? Special forms etc. licensing, and to prevent requisitioning by other Units. Director considers this urgent. And see (9) of Meeting Report 12 March.
Required within a week — 22 March.

G.E.R.

G.E. RHODES.
Lt. Col. R.E.
14.3.44.

Declassified E.O. 12356 Section 3.3/NND No. 785019

48

To : Public Works and Utilities Sub-Commission,
Allied Control Commission, A.P.O. 394.

From : Regional Commissioner,
Allied Control Commission, Region 6.

Subject : Stocks of Picks, Shovels and Small Tools.

Reference : CAR/2001

Date : 3rd April 1944.

1. Reference is made to Memo of Col. Jenny dated 14th March 1944. Answer has been delayed due to an effort to get a complete inventory of the warehouse at Telti. As soon as data is received it will be forwarded.

2. However, we have found that there are 15,000 picks and 40,000 shovels, together with other small tons stored at the Magazzino Genio Sezione, Telti and that it is available for use elsewhere.

3. Since it is the property of the Italian Army, it is suggested that proper requisition be issued through the proper Minister at Italian Headquarters in Bari or Salerno in order to go through channels.

8 APR 1944

4. We will be glad to be of any possible service in handling the matter.

For Regional Commissioner.

William M. Spann

W.M.SPANN.
Major AUS.
Regional Transportation Officer.

WMS/ajs.

Col. Jenny
Re your memo of 1/4
6/4 No. Can give you some of the
Col. Jenny needs
but can't
from local
sources
6/4

Declassified E.O. 12356 Section 3.3/NND No. 785019

Lt. Col. Jenny 47

EBF/FR

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

7 April 1944.

Subject: Route 7 B Naples-Baiano, Request for Materials

To : Headquarters N° 3 District.

1. Received estimates on above project indicate the following materials will be needed:

2½" Crushed Rock (Pietrisco)	650 cu.yds.
3/8" Crushed Rock (Graniglian)	1000 cu.Yds.
Asphalt	250 Barrels.
Coal for Steam Roller	20 Tons.

2. We desire to have the above materials delivered as follows: on a weekly basis.

2½" Crushed Rock	65 cu.yds.
3/8" Crushed Rock	100cu.yds.
Asphalt	25% Barrels
Coal	2 Tons.

3. Delivery to begin in the vicinity of Baiano and work toward Naples. The contractor is Gerardo Di Sarno whose address is Via Guglielmo Sanfelice 38 Naples. Sig. Di Sarno has rented a warehouse in Baiano, on Route 7Bis. His workmen will be working along the route in vicinity of Baiano and will direct truck drivers where to deposit coal and Tar.

L.A. JENNY
Lt. Col. C.E.
Director.

63

Note:
The above total includes our initial request for delivery, dated 30 March 44/

Declassified E.O. 12356 Section 3.3/NND No. 785019

46

Contractors' Equipment - Materials

Priority	Project No.	Months and numbers of contractors at work. April	May	June	July	August	Sept.
I	30		1	1	1		
	1	1	1	1			
II	31		1	1	1		
	32		1	1	1	1	
	33			1	1	1	1
	34				2	2	2
Totals		1	4	5	5	4	3
Men		10	38	41	48	35	21
Rollers		1	4	5	4	4	3
Trucks		5	22	22	22	15	10
Ditchers							
Required		78	300	320	380	275	170
Ordered		78	250	308	130	130	125
Chips		500	3050	3550	3600	2500	1500
Crushed rock		300	500	100	100		

Material Schedule
Region II and Highway Department

64

45

Military Highway Program. No. III Dist.

Time Shedule.

Priority.	Proj. No.	Highway Descrip.	Lengths (K.m.)	Contract time. Months.	No. of Contrac-tors.	Months in Construc-tion.
I.	30	Salerno- Avillino.	34	3	I	May - June- July.
	I	Battipaglia -South Rte. I8.	25	3	I	April - May - June.
II.	31	Salerno - Battipaglia.	19	3	I	May - June - July.
	32	Battipaglia toAuletta.	47	4	I	May - June - July - Aug.
	33	Auletta Sila Consilina.	25	4	I	June - July - Aug;- Sep.
	34	Sila Consilina - Lagongna.	41	3	2	June - July - Aug.- Sep.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

LAJ/ccb

ACC/093/PWU

7 Apr. 44.

Subject: Public Works, Region II.

To : Ministry of Public Works,
Attention Sig. Tizzano, Dir. Gen., Naples.

Attached hereto are two projects in Catanzaro Province which have been sent to us for approval, Nos. 1103 and 1104. They are forwarded to you with the request that you review them and advise this office if, in your opinion, the projects submitted are proper, and above all, essential at this time. As you know materials are very scarce and only the most vital projects will be approved by us.

In this connection I wish to ask you to please send proper instructions to your engineers so that they will follow the procedure which we have prescribed and submitted to you.

L.A. JENNY,
Lt.-Col., C.E.,
Director.

Regional Control Commissioner, Region II.

On 23 Mar. 1944 I sent you an outline of the procedure to be followed in connection with Public Works. Will you please instruct your HQ. Assistants and your Provincial Commissioners to observe that procedure and have all projects go from the Genio Civile to the Minister of Public Works and, where you approve, with a letter from you, as outlined in my instructions, giving your approval, stating why you approve, and with a carbon copy to this office.

L.A. JENNY, 61
Lt.-Col., C.E.,
Director,

8 APR 1944

Lt Col Rabson
note & return to file
OF Dft 8/4
Rec'd 8/4

Declassified E.O. 12356 Section 3.3/NND No. 785019

U-3129 Econ Sec - 6-3-56

Ref.: F 1405/ 1 / 45

OFFICE OF REGIONAL FINANCE OFFICER
A.C.C. XXXXXX. HEADQUARTERS
REGION 2
C.M.F.

3 April 1944.

Subject: Approval of Contracts

To:- PUBLIC WORKS and MINES SUB-COMMISSION
ALLIED CONTROL COMMISSION

1. Paras 13 and 14 App.B General Order No8 dated 28 Nov.43 issued by HQ. Allied Military Government refers.

2. Herewith two contracts Nos.1103 and 1104, submitted by the Intendente di Finanza Catenzaro, for approval.

3. Please acknowledge receipt. No acknowledgements have been received in respect of contracts submitted under F./1405/1/15, 17, 34 dated 4, 5, 21 Mar.44 respectively.

Capt.R.A.
for Regional Finance Officer.

Encl. 2 Contracts.

69

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works & Utilities Sub-Commission
APO 394

AEP/in

ACC/093/PWU

6 April 1944

Subject : Apulian Aqueduct - Supply of Bolts and Nuts.

To : Industry and Commerce Sub-Commission.

1 We enclose request for the release of bolts and nuts urgently required for assembling the sections of pipes to be used on the Apulian Aqueduct.

2 We understand that the firm of Cantieri Metallurgici Italiani, Castellammare di Stabia (Naples) are capable of supplying and manufacturing these bolts.

3 On receipt of your authority we will inform the Minister, Sig. De Caro that the materials have been released.

for W.M. LARPER
Lt.Colonel CoE
Chief El.&Adm.Div.

To be put upon S.C.P. Board on 12th May

59

Declassified E.O. 12356 Section 3.3/NND No. 785019

SPECIFICATION OF HEXAGONAL BOLTS AND NUTS REQUIRED FOR APULIAN AQUEDUCT

mm	9 x 50	1 Quintal	mm	18 x 70	1 Quintal
"	12 x 50	2 "		18 x 80	1 "
"	12 x 55	5 "		19 x 65	1 "
"	12 x 60	10 "		19 x 70	1 "
"	12 x 65	8 "		19 x 80	1 "
"	13 x 55	3 "		19 x 100	1 "
"	13 x 60	4 "		16 x 60	30 "
"	13 x 65	7 "		(thread mm.45)	
"	13 x 70	5 "		14 x 100	0.50 "
"	16 x 40	0.50"		(Bolts(½ thread)	1 "
"	16 x 70	4 "		" 5/8 "	1 "
"	16 x 90	1 "	mm.	20 x 100	1 "

Total 90 Quintals.

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date: 4 April 44.

1. SUPPLIES AND STORES DEMAND

2. DEMANDING SERVICE: Public Works & Utilities Sub Commission.

3. COMMODITY DEMANDED: Bolts with hexagonal heads and nuts.

4. QUANTITY REQUIRED (In metric tons or other suitable unit)
   a. Current month, April 1944: 40 Quintals.
   b. Next month, _____ 1944: _____
   c. Third month, _____ 1944: _____
   d. _____ _____ ____: _____

5. STOCKS ON HAND, as of April 1944: NIL
   Equivalent to — days of supply.

6. DATE DELIVERY REQUIRED: April 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: COMMODITY: Bolts & nuts as above.
   a. QUANTITY: Any available quantity to suit Specification attached.

8. PRIORITY OR URGENCY: As this Common Water Supply, it is requested that it be treated as Urgent.

9. PLACE DELIVERY REQUIRED:
   Town or Commune BARI
   Province BARI Compartment PUGLIE

10. It is certified that these supplies and stores are required for (URGENT) ~~(NORMAL CURRENT)~~ (STOCK PILING) purposes. (Strike out words not applicable).

Date: 6 April 1944.

A.B. Brudenell Capt
for Lieut. Col. Signature.
(A.D.C.)
Staff Offr. P.W. & U. Rank, Title, Office.

11. REGIONAL APPROVAL _____ Title _____ Date _____

57

Declassified E.O. 12356 Section 3.3/NND No. 785019

4. QUANTITY REQUIRED (In metric tons or other suitable unit)
a. Current month, April 1944: 90 Quintals.
b. Next month, _____ 1944: _____
c. Third month, _____ 1944: _____
d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of April 1944: NIL

Equivalent to — days of supply.

6. DATE DELIVERY REQUIRED: April 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: COMMODITY: Bulk fruits as above.

a. QUANTITY: Any available quantity to suit Specification attached.

8. PRIORITY OR URGENCY: As this Common Veterinary Supply it is requested that it be treated as Urgent.

9. PLACE DELIVERY REQUIRED:
Town or Commune BARI
Province BARI Compartment PUGLIE

10. It is certified that these supplies and stores are required for (URGENT) ~~(NORMAL CURRENT)~~ (STOCK PILING) purposes. (Strike out words not applicable).

Date: 6 April 1944. A.D. Dowding Capt for Lieut. Col., Signature.
(A.C.S.)
Deputy D.V.S. 11th. Rank, Title, Office.

11. REGIONAL APPROVAL _____ Title _____ Date _____

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____ : Release Order No: _____
Approved by Board _____ : Date: _____

Date _____ . All notified _____

Form ACC-MAT NO. 10

57

Declassified E.O. 12356 Section 3.3/NND No. 785019

(translation) ~~(copy)~~

Salerno , 27 March 44

MINISTRY OF PUBLIC WORKS

Director General Office for Sundry Works
Office of the General Inspector for
Building and Special Services
File No. 2749

to P.W. & Utilities Sub-Commission
ACC - Naples
(attention Lt. Col. Lapper)

and for information to the Royal Commissioner of the Apulian aqueduct, BARI

Subject :
Apulian Aqueduct- Request for the allocation of bolts

In view of the damages brought to some of the installations of the Apulian Aqueduct by war actions, this Aqueduct has placed an order with Messrs. Cestaro, Rossi & Co. and Messrs. Di Marzo Donato, both of Bari, for 350 sections of pipes (with sockets at both ends) diameter mm. 1,100 and 1,200. For the assembling of these pipes 90 quintals of bolts and nuts are required.

Previously, on May 18, July 3 and 7 1943 the Pugliese Aqueduct placed an order with the" Cantieri Metallurgici Italiani" at Castellamare di Stabia, for 60 Quintals of bolts and nuts for various works to be done at their aqueduct; this supply never took place as a consequence of the Allied occupation of Campania.

Altogether, 90 Quintals of bolts and nuts are required as per following list :

Iron Bolts with hexagonal head and nut :

mm 8 x 50	I Quintal	mm 18 x 70	I Quintal
" 12 x 50	2 "	" 18 x 80	1 "
" 12 x 55	5 "	" 19 x 65	1 "
" 12 x 60	10 "	19 x 70	1 "
" 12 x 65	8 "	" 19 x 80	1 "
" 13 x 55	3 "	" 19 x 100	1 "
" 13 x 60	4 "	" 16 x 60 (thread mm. 45)	30 Quint.
" 13 x 65	7 "	" 14 x 100	0.50 "
" 13 x 70	5 "	Bolts (½ thread)	I "
" 16 x 40	0.50"	" (5/8 "	1 "
" 16 x 70	4 "	mm.20 x 100	1 "
" 16 x 90	1 "	in total	90 Quintals

We beg this Hon. Commission to authorize the purchase of said materials and to inform us from with what firm we can purchase 56 1+

On this matter we wish to inform

Declassified E.O. 12356 Section 3.3/NND No. 785019

In view of the damages brought to some of the installations of the Apulian Aqueduct by war actions, this Aqueduct has placed an order with Messrs. Cestaro, Rossi & Co. and Messrs. Di Marzo Donato, both af Bari, for 350 sections of pipes (with sockets at both ends) diameter mm. I,100 and 1,200. For the assembling of these pipes 90 quintals of bolts and nuts are required.

Previously, on May 18, July 3 and 7 1943 the Pugliese Aqueduct placed an order with the" Cantieri Metallurgici Italiani" at Castellamare di Stabia, for 60 Quintals of bolts and nuts for various works to be done at their aqueduct; this supply never took place as a consequence of the Allied occupation of Campania.

Altogether, 90 Quintals of bolts and nuts are required as per following list :

Iron Bolts with hexagonal head and nut :

mm 9 x 50	I Quintal	mm 18 x 70	I Quintal
" 12 x 50	2 "	" 18 x 80	1 "
" 12 x 55	5 "	" 19 x 65	1 "
" 12 x 60	10 "	19 x 70	1 "
" 12 x 65	8 "	" 19 x 80	1 "
" 13 x 55	3 "	" 19 x 100	1 "
" 13 x 60	4 "	" 16 x 60 (thread mm. 45)	30 Quint.
" 13 x 65	7 "	" 14 x 100	0.50 "
" 13 x 70	5 "	Bolts (thread)	I "
" 16 x 40	0.50"	" (5/8 "	1 "
" 16 x 70	4 "	mm.20 x I00	1 "
" 16 x 90	1 "	in total	90 Quintals

We beg this Hon. Commission to authorize the purchase of said materials and to inform us from with what firm we can purchase it. On this matter we wish to inform that as far as we know the only firm in liberated Italy, capable to supply these materials is the "Cantieri Metallurgici Italiani, Castellamare di Stabia (Naples).

THE MINISTER
(signed) de Caro

* the Acquedotto Pugliese

Release order received from I+C on 18 July 44 + forwarded immediately to the Ministry of Public Works.

56

Declassified E.O. 12356 Section 3.3/NND No. 785019

MINISTERO
DEI
LAVORI PUBBLICI

DIR. GEN. OPERE VARIE =
Ispettorato Generale dell'Edilizia
e dei Servizi Speciali =

Prot. N. 2749 Div. .....
Allegati N. .....
Risposta al foglio del .....
Div. ..... Sez. ..... N. .....

Salerno, 27 MAR. 1944/94

Al PUBBLIC WORKS AND MINES
SUB COMMISSION ALLIED CONTROL
COMMISSION = N A P O L I
(Attention: L.T.Col. LAPPER R.E.)

e, per conoscenza:

R.COMMISSARIO PER L'ENTE AUTONOMO
DELL'ACQUEDOTTO PUGLIESE =
B A R I

OGGETTO

Ente Autonomo per l'Acquedotto Pugliese = Richiesta assegnazione bulloni.-

A seguito dei danni subiti dalle opere dell'Acquedotto Pugliese per azioni belliche, l'Ente Autonomo per l'acquedotto Pugliese ha commissionato alla Ditta Cestaro, Rossi e C. e alla Ditta Di Marzo Donato di Bari, n.350 tubi a due flange, del diametro di mm.1100 e 1200.

Per il montaggio di detti tubi occorrono Q.li 30 di bulloni.

Precedentemente, in data 18 maggio, 3 e 7 luglio 1943, l'Ente commissionò alla Ditta "Cantieri Metallurgici Italiani di Castellammare di Stabia" Q.li 60 di bulloni occorrenti per diversi lavori dell'acquedotto; tale fornitura però non ebbe esito in conseguenza dell'occupazione, da parte delle truppe alleate, della Campania.

Complessivamente il fabbisogno di bulloni è di Q.li 90, secondo la distinta sottoindicata:

Bulloni di ferro a testa e dado esagonali:

m/m 9 x 50	Q.li	1
" 12 x 50	"	2
" 12 x 55	"	5
" 12 x 60	"	10
" 12 x 65	"	8
" 13 x 55	"	3
" 13 x 60	"	1

55

Declassified E.O. 12356 Section 3.3/NND No. 785019

Prot. N. 2749 Div. .....
Allegati N. .....
Risposta al foglio del .....
Div. ..... Sez. ..... N. .....

OGGETTO

Ente Autonomo per l'Acquedotto Pugliese - Richiesta assegnazione bulloni.-

e, per conoscenza:

R.COMMISSARIO PER L'ENTE AUTONOMO DELL'ACQUEDOTTO PUGLIESE -

B A R I

A seguito dei danni subiti dalle opere dell'Acquedotto Pugliese per azioni belliche, l'Ente Autonomo per l'acquedotto Pugliese ha commissionato alla Ditta Cestaro, Rossi e C. e alla Ditta Di Marzo Donato di Bari, n.350 tubi a due flange, del diametro di mm.1100 e 1200.

Per il montaggio di detti tubi occorrono Q.li 30 di bulloni.

Precedentemente, in data 18 maggio, 3 e 7 luglio 1943, l'Ente commissionò alla Ditta "Cantieri Metallurgici Italiani di Castellammare di Stabia" Q.li 60 di bulloni occorrenti per diversi lavori dell'acquedotto; tale fornitura però non ebbe esito in conseguenza dell'occupazione, da parte delle truppe alleate, della Campania.

Complessivamente il fabbisogno di bulloni è di Q.li 90, secondo la distinta sottoindicata:

Bulloni di ferro a testa e dado esagonali:

m/m 9 x 50	Q.li	1
" 12 x 50	"	2
" 12 x 55	"	5
" 12 x 60	"	10
" 12 x 65	"	8
" 13 x 55	"	3
" 13 x 60	"	4
" 13 x 65	"	7
" 13 x 70	"	5
" 16 x 40	"	0,50
" 16 x 70	"	4,00
" 16 x 90	"	1

55

:/:

Declassified E.O. 12356 Section 3.3/NND No. 785019

m/m	I8 x 70	Q.li I
"	I6 x 60	" I
"	I9 x 65	" I
"	I9 x 70	" I
"	I9 x 80	" I
"	I9 x I00	" I
"	I6 x 60 (filettatura m/m 45)	Q.li 30
"	I4 x I00	Q.li 0,50
Dadi filettati		
da I/2		" I
" 5/8		" I
m/m	20 x I00 bulloni	" I

Totale Q.li 90

Si prega codesta On.le Commissione di voler autorizzare l'acquisto del materiale suddetto e di voler far conoscere all'Ente Autonomo per l'Acquedotto Pugliese il nome della Ditta presso la quale può effettuare l'acquisto. In proposito si fa presente che, a quanto risulta, l'unica Ditta, nell'Italia Liberata, in grado di assumere impegno di fornitura è la Ditta: "Cantieri Metallurgici Italiani in Castellammare di Stabia" (Napoli).

IL MINISTRO

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

RWS/FR

1 April 1944.

Subject: Material, Arienzo-Benenvento Road.

To : Headquarters N° 3 District.

1. The following materials are needed immediately on the above project in the quantities and at the locations shown below.

20 bbls tar - A.A.S.S. storehouse -Arpaia
64 cu.yds. 3/8" stone A.A.S.S. " "

2. These quantities are to apply against the total estimate as setforth in our letter of 1 April.

3. In order that the contractor may start repairs to this road, may we ask that the above materials be delivered at an early state.

L.A. JENNY
Lt. Col. C.E.
Director

Declassified E.O. 12356 Section 3.3/NND No. 785019

Insalata 50

RWS/FR

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

5 April 1944.

Subject: Materials, Benevento-Avellino Road.

To : Headquarters N° 3 District.

1. Shown below is an estimate of the total materials which will be required in connection with the maintenance of the Benevento-Avellino Road, Route N° 7 B.

1550 cu.yds. 3/8" stone.
300 bbls. Bitumen.

2. Requests for actual delivery of these materials and the points of delivery will be covered in subsequent letters as the needs on the project require.

L.A. JENNY
Lt. Col. C.E.
Director.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Dionefrio 35

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

5 April 1944?

Subject: Materials, Cancello-Arienzo Road.

To : Headquarters, N° 3 District.

1. Shown below is an estimate of the materials which will be required in connection with the improvement of the Cancello-Arienzo Road.

400 bbls. Bitumen.
1100 cu.yds. Stone 3/8"
800 gals. Diesel fuel.
40 gals. Heavy Lubricating Oil.
30 gals. Medium " "
27 tons Coal.

2. Requests for actual delivery of these materials and the points of delivery will be covered in subsequent letters as the needs on the project require.

L.A. JENNY
Lt. Col. C.E.
Director.

52

Declassified E.O. 12356 Section 3.3/NND No. 785019

D'Onofrio X

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

5 April 1944

Subject: Material, Cancello-Arienzo Road.

To : Headquarters N° 3 District.

1. The following materials are needed immediately on the above project in the quantities and at the locations shown below:

2 tons coal
100 gals diesel fuel
40 bbls. Bitumen
100 cu.yds. 3/8" stone
Delivered to:

2. These quantities are to apply against the total estimate as set forth in our letter of 5 April, 44.

3. In order that the contractor may start repairs to this road may we ask that the above materials be delivered at an early date.

L.A. JENNY
Lt. Col. C.E.
Director.

51

Declassified E.O. 12356 Section 3.3/NND No. 785019

50

Athena.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

RWS/FR

5 April 1944.

Subject: Materials, Naples-Avellino Road.
(Baiano-Avellino Section)
To : Headquarters N),3 District.

1. Shown below is an estimate of materials which will be required in connection with the maintenance of the Naples-Avellino Road, (Baiano-Avellino Section.

650 cu.yds. 1" to 1½" Crushed Stone.
1300 cu.yds. 3/8" Crushed Stone.
250 bbls. Bitumen.

2. Requests for actual delivery and points of delivery will be covered in subsequent letters as the needs on the project require.

L.A. JENNY
Lt. Col. C.E.
Director.

50

Declassified E.O. 12356 Section 3.3/NND No. 785019

Stena

54

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

R/S/FR

5 April 1944.

Subject: Materials, Naples-Avellino Road.
(Baiano-Avellino Section).
To : Headquarters N° 3 District.

1. Shown below is the delivery schedule on materials for the above project with designated road sections upon which deliveries are to be made.

		Bitumen	1" Rock	3/8" Rock
1st week	Baiano-Mugnano	50 bbls.	150 Cu.yd.	260 cy.
2nd week	Mugnano-Bridge	50 "	125 "	260 "
3rd week	Bridge-Monteforte	50 "	125 "	260 "
4th week	Monteforte-Torelli	50 "	125 "	260 "
5th week	Torelli-Avellino	50 "	125 "	260 "

2. These quantities are to apply against the total estimate as set forth in our letter, of 5 April 44.

3. In order that the contractor may begin repairs to this road we wish to request that the quantities as shown for the 1st week, above, be delivered immediately.

L.A. JENNY
Lt. Col. C.E.
Director.

49

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission.
APO 394.

AMP/ac.

ACC/093/PWU.

3 April 1944.

Subject : Bridge Timbers.

To : Agriculture Sub-Commission.

Reference your letter 40010/AGR dated 29 March 44.

The following are the most suitable sizes used in the repair and Construction of heavy bridges in Italy.

There will be a considerable amount of this work to be done and it is hoped that you will have timber of these sizes prepared.-

Timbers of 5 to 6 metres in length(occasionally 7 metres long).

The width and breadth dimensions are in increments of 3 C.M.

11 x 11	C.M.	19 x 19	C.M.	30 x 30 C.M.
11 x 13	"	19 x 21	"	
13 x 13	"	21 x 21	"	
13 x 16	"	21 x 24	"	
16 x 16	"	24 x 24	"	
16 x 19	"	27 x 30	"	

W.M. LAPPER.
Lt. Col.
Chief Elec. and Admin. Div.

48

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS

ALLIED CONTROL COMMISSION

PUBLIC WORKS and UTILITIES SUB-COMMISSION

A.P.O. 394

WML/ac

30

29 March 1944

Ref : ACC/093/PWU

SUB : Timber

To : Lt. Col. Laboon.
Lt. Col. Thompson.

30 MAR 1944

Attached is a letter which I have asked the Agriculture Sub-Commission for and which is self explanatory.

Will you please let me have your views so that arrangments can be made accordingly.

lengths + sizes mostly used on bridges

12130 11909

W.M. LAPPER
Lt. Col.
Chief Admin. and Elec. Div.

47

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Agriculture Sub-Commission
APO 394

AGR/TSF/wht

40010/AGR

29 March 1944

SUBJECT: Bridge Timbers.

TO : Public Works & Utilities - ATT: Lt. Col. W.M. Lapper.

1. On a recent visit to Lagonegro, Major Fuller of this Sub-Commission visited the State Forest of Cerreto Cognole, situated about 4 miles south of the railroad station of Montesano, Potenza, 25 kil., North of Lagonegro, to inspect recent cuttings made there by the U.S. Engineers.

2. At present there are 600 Oak Trees that have been felled containing approximately 150,000 bd., feet of lumber, a good deal of which would be suitable for bridge timbers.

3. Since the mill belonging to the U.S. Forestry Unit has been moved to another location in Calabria, this material will not be utilized by them and Major Fuller has secured permission from P.B.S. Engineers to utilize these logs if they can be used to advantage.

4. There are no saw mills in this area which are capable of saving logs of this size and it would probably not be practical to ship them to a sawmill and then re-ship the timber.

5. We suggest that since this class of material is difficult to obtain consideration be given to having these logs sawed by hand on the present location into sizes suitable for bridge timbers and planking.

6. If your Sub-Commission is interested in Oak Timbers at this location or at situations within hauling distance and will furnish this Sub-Commission with specifications and sizes of timbers needed and prices, we will investigate the possibility of producing better handsawed or hewed timbers from these logs.

M. A. M. DICKIE
Major
Deputy Director

46

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
Apo 394

WML/cw

ACC/093/PWU

2 April 44

Subject : Stone Quarries.

To : Public Utilities, Salerno Province.
(For attn. Major. Denning.)

1. Reference your letter dated 29 March 44. The quarry in question is at present working up to capacity, and it is the general policy to use civilian labour where ever possible.

W. M. LAPPER.
Lieut-Colonel.
Chief, El & Adm.
Div.

ALLIED MILITARY GOVERNMENT
SALERNO PROVINCE

093.

Salerno, 29/3/1944.

SUBJECT :- Stone Quarries

TO :- Public Works and Mines Sub Commission
(For Attention Lt. Col. Laboon)

FROM :- Public Utilities Salerno Province

The question of the provision of a sufficient quantity of stone for Road and Aerodrome construction is proving very difficult of solution. Is it possible to take steps to requisition the Agnetti Quarry at Paestum and put in a Military Quarrying unit to work it. The production is estimated at 250 cubic metres daily and this quarry is the only one capable of producing anything near that amount of Good screened stone.

L.R. DENNING
Major R.A.

I/C Public Utilities
Salerno Province

Lt Col Rapper

As this is a material question will you take this up with Lt Col Laboon and see what we can do to get this other quarry going?

31/3

44

Declassified E.O. 12356 Section 3.3/NND No. 785019

(For Attention Lt. Col. Labdon)

From :- Public Utilities Salerno Province

The question of the provision of a sufficient quantity of stone for Road and Aerodrome construction is proving very difficult of solution. Is it possible to take steps to requisition the Agnetti Quarry at Paestum and put in a Military Quarrying unit to work it. The production is estimated at 250 cubic metres daily and this quarry is the only one capable of producing anything near that amount of Good screened stone.

L.R. DENNING
Major R.A.
i/c Public Utilities
Salerno Province

Lt Col Regan

as this is a material question will you take this up with Lt Col Labdon and see what we can do to get this other quarry going?

31/8

44

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED MILITARY GOVERNMENT
SALERNO PROVINCE

Salerno, 29/3/1944.

SUBJECT :- Stone Quarries

TO :- Public Works and Mines sub Commission
(For Attention Lt. Col. Labbon)

From :- Public Utilities Salerno Province

The question of the provision of a sufficient quantity of stone for Road and Aerodrome construction is proving very difficult of solution. Is it possible to take steps to requisition the Agnetti Quarry at Paestum and put in a Military Quarrying unit to work it. The production is estimated at 250 cubic metres daily and this quarry is the only one capable of producing anything near that amount of Good screened stone.

L.R. DENNING
Major R.A.
i/c Public Utilities
Salerno Province

43

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

25

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

RWS/FR

1 APRIL 1944

SUBJECT: Materials, Arienzo-Benevento Road.

TO : Headquarters Nº 3 District.

1. Shown below is an estimate of the total materials which will be required in connection with the maintenance of the Arienzo-Benevento Road, Route Nº 7. We also show a tentative point of delivery of the materials.

200 bbls tar - AASS storehouse, Arpaia.
75 bbls tar - ASS Casa di Cantoniere, Montesarchio
100 bbls tar - AASS " " " , Tufara.
125 bbls tar - AASS Storehouse , Benevento.

640 cu.yds 3/8" stone at Sta. 220+243 Km.
433 cu.yds 3/8" " " " 229+243 Km.
380 cu.yds 3/8" " " " 243+253 Km.
333 cu.yds 3/8" " " " 251+261 Km.
187 cu.yds 3/8" " " " 253+261 Km.

2. Requests for actual delivery of these materials will be made by separate letter as the needs on the project require.

for L.A. JENNY
Lt. Col. C.E.
Director.

42

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

AKF/ccb

ACC/093/PWU

1 Apr. 44.

Subject: Electric Poles.

To : Regional Supply Officer, Region II.

We attach copy of letter received from Agriculture Sub-Commission which is a reply to your letter of the PWA/2020/41 dated 15 Mar. 44.

W.M. LAITER,
Lieut.-Colonel,
Chief, El. & Adm. Liv.

Declassified E.O. 12356 Section 3.3/NND No. 785019

09221
Rec

HEADQUARTERS
ALLIED CONTROL COMMISSION
Agriculture Sub-Commission
APO 394

AGR/40010

AGR/FSF/11
30 March 1944

SUBJECT: Electric Poles.

TO : Public Works and Utilities Sub-Commission.

1. Reference ltr ECA/2020/41 from It. Col. Ruck, Regional Supply Officer Region II, to Industry and Commerce Sub-Commission, on which you asked Major Fuller to comment.

2. We have the following suggestions to make. The army operations to which you refer are in Cosenza Province and are confined to pine in the Sila forests. Such timber is not suitable for poles unless treated with preservative. It is recommended that consideration be given to the use of chestnut poles which can be obtained much nearer to Matera and Potenza than Calabria.

3. There are considerable quantities of chestnut in Avellino Province and in Potenza Province in the vicinity of Lagonegro and Moliterno. Matera Prov. has very little if any chestnut.

4. The quantity of 3000 chestnut poles cannot be obtained in any one locality, but will have to be picked up over considerable area and be loaded at many stations.

5. It is suggested that if definite location for the delivery of these poles can be stated it will be possible to work out a production plan for the poles through the various local representatives of the Royal Forest Corps who have maps and figures of the quantities that can be produced in the different forest areas.

6. Let us know if any further information or assistance can be given by this office.

M. A. M. DICKIE
Major
Deputy Director

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
REGION II

Econ Ltr 1840
U-1884

Ref : ECA/2020/41 15 Mar 44

Subject : Electric Poles

To : HQ. ACC., APO 394.
Industry & Commerce Sub-Commission.

1. The Societa Lucana per imprese Idrollettriche has requested permission to purchase and ship to Matera and Potenza a minimum of 3000 poles with a minimum height of 10.5 metres and a minimum top diameter of 12 centimeters.

2. In the past three years, the electric company has not been able to get an adequate number of poles for first echelon maintenance and if we do not afford them the opportunity to do this work this summer they will not be able to maintain even a minimum service next winter. At present, even the slightest bad weather causes power failure due to rotted poles. In as much as the army is cutting timber in the only area where adequate poles can be found, could it be arranged with the D.D.W. to have these poles cut and brought to railheads ? We would then bid for transportation to move these poles to the proper places.

D.A.W. Ruck. Lt-Col
Lt. Col.,
Regional Supply Officer,
for Regional Commissioner.

DCB/CAS

Copy to : Electric Sub-Commission, ACC.

HEADQUARTERS
19 MAR 1944
A. C. C.

34

20 Ruck
29

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
REGION II

5369

Econ Sect 21

U-2335

PW & U v (artem)

093 RC

Ref : RCA/2018/26 25 Mar 44

Subject : Materials, Requests for

To : HQ. ACC. APO., 394
Public Utilities Sub-Commission

1. The attached requests for materials for Hari Province are passed to you for disposal.

2. As this Region has no Public Utilities Officer, no Public Works Officer, no Industries & Commerce Officer, and no Supply Officer with any engineering experience, it has been impossible to verify them.

D.A.W. Ruck. Lt. Col.
Lt. Col.,
Regional Supply Officer,
for Regional Commissioner.

DAWR/GAS

28 Mar 61

Acted on 28/3 dft file

38

Declassified E.O. 12356 Section 3.3/NND No. 785019

SUBJECT: Requests for Materials

TO : Regional Control Commissioner, Region II
(Attn: Pub. Works Officer)

Provincial Supply Office
Allied Control Commission
Bari

21 Mar 44

The attached requests are forwarded for your consideration.

H.F. KELLY,
Captain, CMP,
Provincial Supply Officer.

Supply 37

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED MILITARY GOVERNMENT

INTER OFFICE MEMO

W. M. L./cw

From: Public Works & Utilities Sub-Commission

SUBJECT: Materials under control. FILE No. ACC/093/PWU

TO: Industry and Commerce S.C. 1 April 1944

1. Attached correspondence passed to you for submission at Local Resources Board Meeting, requesting release of material to Calabrie Co.

W. M. LAPPIN.
Lieut-Colonel.
Chief, El. & Adm. Div.

Declassified E.O. 12356 Section 3.3/NND No. 785019

(Translation) COPY

Reggio Calabria Zone
Società Elettrica delle Calabrie

18

File No 136

Reggio Cal. II March 44

To A.M.G. Command
Reggio Calabria

subject : cession of eopper plated electric wire deposited with the Military District of Reggio Calabria

The Command of the 211th Military Division (Italian) to which this Company addressed itself to botain the cession of (2o) quintals of copper plated electric wire stored with the Reggio Calabria Military Distretto; has answered our request with a letter copy of which is sent to you hereby attached.

Therefore we strongly beg this hon. Command to take , kindly, steps to have 2o quintals of such copper wire delivered to us, being this material very urgently required for the reconstruction of electric lines destroyed as consequence of war actions .

Respectfully,

The Engineer in chargeof the Zone

(I enclosure)

(translation COPY

Command of the 211th Division
Ist Section

File No. 2/435

P.M. (APO) I80, IO Febr.44

subject : Copper wire stored with the Reggio Calabria Military Distretto

To the Management of Società Elettrica delle Calabrie, REggio Calabria

Following our communication No. I/85,dated I4 Jan.44. The Ministry of War - G eneral Directorship of Engineers -has not authorized the cession of said 2o quintals of copper wire.

To obtain the cession of this wire your Management must address itself to A.M.G., Reggio Calabria that on its turn will ~~must~~ discuss the matter with M.M.I.A. (Milit. Mission to the Italian Army (Land Forces Sub-Comm. ACC)

35

by order
(signed) Lt Col Chief of Staff
Giuseppe Mastrobuono

HEADQUARTERS
PUBLIC WORKS and UTILITIES

SUBJECT:- Supply of Cement and Bricks for A.C.C. Bridge Contracts.

Col Gentry

File Materials Gen 4

DDW AAI (Adm Ech)
Lt Gentry. A.C.C.

Chief Engineer
No 3 District CMF
Tel IIII Ex 94
Ref CE 4001/6
27 Mar 1944

Reference 3222/DDW dated 12 March and 3220/DDW dated 20 March 1944.

The following are the estimated requirements of cement and solid bricks for essential bridge contracts made by the A.C.C. on Priority Roads:-

	CEMENT. Tons	SOLID BRICKS. No
April	500	350,000
May	600	300,000
June	435	251;000
Total	1535	901,000

These requirements are in addition to the No 3 District's allocation and the actual quantities released will be in accordance with the Contractors actual monthly requirements. Approval for release will be for essential military roads only and in accordance with a list of bridge reconstruction priorities issued to the A.C.C.

Are demands for cement and bricks for approved works under CsRE together with A.C.C. requirements on Category "A" routes to be included in No 3 District's demand as stated in para 6 of letter 3220/DDW dated 13 Feb or demanded direct on DDW by the Director of Public Works & Utilities Sub-Commission together with requirements for plant, bitumen etc, in accordance with letter 3220/DDW dated 20 March addressed to him?

Yes

Letter CE 4001/3 dated 20 March asked the A.C.C. what plant and material would be required as detailed in letter 3222/DDW dated 12 March addressed to No 3 District.

34

Declassified E.O. 12356 Section 3.3/NND No. 785019

Reference 3222/DDW dated 12 March and 3220/DDW dated 20 March 1944.

The following are the estimated requirements of cement and solid bricks for essential bridge contracts made by the A.C.C. on Priority Roads:-

	CEMENT. Tons	SOLID BRICKS. No
April	500	350,000
May	600	300,000
June	435	251,000
Total	1535	901,000

These requirements are in addition to the No 3 District's allocation and the actual quantities released will be in accordance with the Contractors actual monthly requirements. Approval for release will be for essential military roads only and in accordance with a list of bridge reconstruction priorities issued to the A.C.C.

Are demands for cement and bricks for approved works under CsRE together with A.C.C. requirements on Category "A" routes to be included in No 3 District's demand as stated in para 6 of letter 3220/DDW dated 13 Feb or demanded direct on DDW by the Director of Public Works & Utilities Sub-Commission together with requirements for plant, bitumen etc, in accordance with letter 3220/DDW dated 20 March addressed to him?

Letter CE 4001/3 dated 20 March asked the A.C.C. what plant and material would be required as detailed in letter 3222/DDW dated 12 March addressed to No 3 District.

(A.A. OSBORNE)
for Brigadier
Chief Engineer

AAO/MB.

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

16/

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

AEP/cw

ACC/093/PWU

30 Mar 44.

Subject: Cement for Military Highways.

To : Chief Admin. Officer.
H.Q. A.A.I. (Adm. Echelon) CMF.

1. The attached correspondence and request for cement is returned to you for supply direct either by P.B.S. or D.D.W. sources whichever is the more convenient to the job.

2. This procedure has been followed for 8 3/4 tons previously drawn as shown on Memo. BS/14/HP. 6 Jan 44. from Major Armstrong.

W.M. LAPPER.
Lieut-Colonel.
Chief, El & Adm. Div.

Incl. Memo. 2057/Q2 20 Mar 44.
Invoices No 189 27 Jan 44.
Memo. S/192 9 Jan 44.
Memo. BS/14/BP 6 Jan 44.

33

Declassified E.O. 12356 Section 3.3/NND No. 785019

15 Mar

FMR/ln

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

ACC/5150/IC

22 March 1944

SUBJECT: Cement for Military Highways

TO : Director, Public Works Sub-Commission, HQ-ACC

1. The attached correspondence and request for cement is forwarded to your office for Supply direct from military sources. This procedure has been followed for 8 3/4 tons previously drawn as shown on memo. BS/14/BP, 6 Jan.1944, from Major Armstrong.

W. P. EVANS
Colonel,
Director, Industry & Commerce
Sub-Commission

Incl.
memo 2057/Q2 20 Mar.44
invoices No. 189 27 Jan.44
memo S/192 9 Jan 44.
memo BS/14/BP 6 Jan. 44

Lt Col Lepper
to handle

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS WML/ac

ALLIED CONTROL COMMISSION

PUBLIC WORKS and UTILITIES SUB-COMMISSION

A.P.O. 394

29 March 1944

Ref : ACC/093/PWU

SUB : Timber

To : Lt. Col. Laboon.
Lt. Col. Thompson.

Attached is a letter which I have mailed the Agriculture Sub-Commission for and which is self explanatory.

Will you please let me have your views so that arrangements can be made accordingly.

W.M. LAPPER
Lt. Col.
Chief Admin. and Eloc. Div.

(Bridge Timber).

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

JFL/lp

27 March 1943

Subject: Emulsified Asphalt Plant.

To : Lt-Col.Jenny.

1. We have been seriously handicapped in our operations in S.Italy on the repair and reconstruction of Military highways due, to our inability to obtain asphaltic materials, especially emulsified asphalt which is so badly needed for immediate repairs and patching during other than dry seasonsof the year.

2. Our only source of supply of emulsified asphalt in District III is the privately owned plant located at Torre Annunziata where continuous operation has been impossible because of lack of essential materials at the plant. This is a small plant employing perhaps 10 people.

3. P.B.S. has had this plant under requisition for some time but their inability to supply supervising personnel, to arrange for a continuous flow of essential materials to the plant and thus assure continuous operation and flow of the finished product from the plant, has served to impair the usefulness of this plant in the war effort. Capt.Johnson of P.B.S. has suggested he would be glad to turn the plant over to ACC and assist us in obtaining the necessary raw materials.

4. Therefore it is recommended that:
(a) P.B.S.'s offer to cancel their requisition be accepted.
(b) ACC issue a requisition for this plant.
(c) The appropriate Sub-Comm. assume responsibility for the control of operations and establish at the plant the necessary supervising personnel to assure continuous operation.

John F. Laboon
JOHN F. LABOON,
Lt-Col.,C.M.P.
Chief,Public Works Div.

39
Su File
092

Field Intelligence Unit

Shovels, Picks, Wheelbarrows.

Name and Address	Remarks
Arena Esposito Via Polveriera all'Arenaccia 17-Napoli	200 Qls/WK
Carrino Giovanni Via Polveriera all'Arenaccia 17-Napoli	
Carrino Salvatore Calata Capodichino 127-Napoli	500 Shovels/WK
Scoppa Francesco Torre del Greco-(Napoli)	Picks and Shovels
Ditta Ferramenta e Metalli Via Sedile di Porto-Napoli	
Ditta S.A.F.Q.S.E.R. Corso Umberto I 148-Napoli	
Pomicino Corso Garibaldi 370-371-Napoli	
D'Angelo Flli Via Cavour-Casoria	
Magazzino Genio Sezione Tetti-Sardinia	Shovels and Picks large quantity
S.A.Cantieri Metallurgici Italiani Castellammare di Stabia	Shovels, Picks, Wheelbarrows large quantity
Perrotta Umberto Benevento	Wood handles
Sica Antonio S.Maria Capua Vetere	" "
Verrengia Ernesto Carinola	" "
Chianese Enrico Chiaiano & Uniti (Napoli)	" "
Chianese Raffaele Marano (Napoli)	" "
Diagusso Carmine	

Declassified E.O. 12356 Section 3.3/NND No. 785019

Carrino Salvatore Calata Capodichino 127-Napoli	Picks and Shovels
Scoppa Francesco Torre del Greco-(Napoli)	
Ditta Ferramenta e Metalli Via Sedile di Porto-Napoli	
Ditta S.A.F.Q.S.E.R. Corso Umberto I 148-Napoli	
Pomicino Corso Garibaldi 370-371-Napoli	
D'Angelo Flli Via Cavour-Casoria	
Magazzino Genio Sezione Tetti-Sardinia	Shovels and Picks large quantity
S.A.Cantieri Metallurgici Italiani Castellammare di Stabia	Shovels, Picks, Wheelbarrows large quantity
Perrotta Umberto Benevento	Wood handles
Sica Antonio S.Maria Capua Vetere	" "
Verrengia Ernesto Carirola	" "
Chianese Enrico Chiaiano & Uniti (Napoli)	" "
Chianese Raffaele Marano (Napoli)	" "
D'Apuzzo Carmine Castellammare (Napoli)	" "

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

FMR/EDG

Ref. ACC/5194/IC

11 March 1944

SUBJECT: Bids for Controlled Materials

TO : Director, Public Works & Utilities Sub-Commission.

1. The attached bids for engineering materials were presented to the Engineering Materials Committee, AFLR(I)B, at their meeting on 7 March 1944. These materials were for the building of highways and bridges taken over from the military.

2. The decision of the Committee as contained in para. 12, minutes of 7 Mar. 44, are quoted as follows:

> "ACC was instructed to apply direct to the controlling military service for materials needed to execute the road and bridge building programme they have undertaken for the military".

3. It is suggested that this instruction be circulated to all Public Works field officers.

Encls: Bids for Eng. Materials.
Copy To:

Local Resources Section,
HQ ACMF (Adm. Echelon) C.M.F.

W. P. EVANS
Colonel,
Director, Industry and
Commerce Sub-Commission.

(1)

(3)

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date 23 Feb 44

1. SUPPLIES AND STORES DEMAND ON AFLR (I) B.

2. DEMANDING SERVICE: PWB 11 Sub Comm Acc

3. COMMODITY DEMANDED: Lime

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, _____ 1944: _____
   b. Next month, March 1944: 115 G.L.
   c. Third month, _____ 1944: _____
   d. _____ _____ _____

5. STOCKS ON HAND, as of _____ 1944: None
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED March 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: Same as in Structural Steel

8. PLACE DELIVERY REQUIRED:
   Town or Commune Naples
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (URGENT) (NORMAL CURRENT) (STOCK PILING) purposes. (Strike out words not applicable).

Date 23 Feb 44 N.A. Thompson Offr PWB V
Signature
Rank, title, office

27

Declassified E.O. 12356 Section 3.3/NND No. 785019

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, _____ 1944: _____
   b. Next month, March 1944: 115 S.L.
   c. Third month, _____ 1944: _____
   d. _____ _____ _____

5. STOCKS ON HAND, as of _____ 1944: None
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED March 1944.

7. SPECIAL REQUEST RE IMMEDIATE SUPPLY: Same as on Structural Steel

8. PLACE DELIVERY REQUIRED:
   Town or Commune Naples
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (URGENT) (NORMAL CURRENT) (STOCK PILING) purposes. (Strike out words not applicable).

Date 23 Feb 44 V.L. Thompson OMC PWE V
Signature
Rank, title, office 27

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

No 1

(2)

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date 23 Feb. 44

1. SUPPLIES AND STORES DEMAND ON AFLR (I) B.
2. DEMANDING SERVICE: Pub. Works + Util - Sub Comm. ACC
3. COMMODITY DEMANDED Cement
4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, _____ 1944: _____
   b. Next month, March 1944: 180 Q.t.l.
   c. Third month, _____ 1944: _____
   d. _____ _____ _____
5. STOCKS ON HAND, as of _____ 1944: None
   Equivalent to _____ days of supply.
6. DATE DELIVERY REQUIRED March 1944.
7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: Same as "C" (Structural Steel)
8. PLACE DELIVERY REQUIRED:
   Town or Commune Naples
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (URGENT) (NORMAL CURRENT) (STOCK PILING) purposes. (Strike out words not applicable).

Date 23 Feb 44 K. A. Thompson Sgt PWSU. Signature

Declassified E.O. 12356 Section 3.3/NND No. 785019

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, _____ 1944: _____
   b. Next month, March 1944: 180 G.L.C.
   c. Third month, _____ 1944: _____
   d. _____ _____ _____

5. STOCKS ON HAND, as of _____ 1944: None
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED March 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY:
   Same as 5" (Structural Steel)

8. PLACE DELIVERY REQUIRED:
   Town or Commune Naples
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (URGENT) (NORMAL CURRENT) (STOCK PILING) purposes. (Strike out words not applicable).

Date 23 Feb 44 H.A. Thompson AMC PWAU. Signature.
Rank, title, office.

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

V 1

(1) V

No 1

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date 23 Feb 44

1. SUPPLIES AND STORES DEMAND ON AFHQ (I) B.

2. DEMANDING SERVICE: P.W. & W. Subcommission AACC.

3. COMMODITY DEMANDED Structural Steel ("I" Beams)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, _____ 1944: _____
   b. Next month, March 1944: 40 I Beams 27CM x 6M (4 Tons)
   c. Third month, _____ 1944: _____
   d. _____ _____ _____

5. STOCKS ON HAND, as of _____ 1944: None
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED March 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: Project in progress — materials needed immediately for completion for use by the military forces.

8. PLACE DELIVERY REQUIRED:
   Town or Commune Naples
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (URGENT) (NORMAL CURRENT) (STOCK PILING) purposes. (Strike out words not applicable).

Date 23 Feb 44 Wilkinson Lt Col PW&E U.S/C
Signature
Rank, title, office.

FOR USE OF LOCAL RESOURCES SECTION ONLY

Declassified E.O. 12356 Section 3.3/NND No. 785019

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, _____ 1944: _____
   b. Next month, March 1944: 10 I Beams 27cm x 6m 4 Tons
   c. Third month, _____ 1944: _____
   d. _____ _____ _____

5. STOCKS ON HAND, as of _____ 1944: None
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED March 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: Project in progress – materials needed immediately for completion for use by the military forces.

8. PLACE DELIVERY REQUIRED:
   Town or Commune Naples
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (URGENT) (NORMAL CURRENT) (STOCK PILING) purposes. (Strike out words not applicable).

Date 23 Feb 44 Signature A/Lt. PW&U.S/C
Rank, title, office.

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

No 1

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
AIO 394

Date 23 Feb. 44

1. SUPPLIES AND STORES DEMAND ON AFLR (I) B.

2. DEMANDING SERVICE: P.W. & U. Sub. Comm. A.C.C.

3. COMMODITY DEMANDED: Timber (sized) see attach'd.

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, _____ 1944: _____
   b. Next month, _____ 1944: _____
   c. Third month, _____ 1944: _____
   d. _____ _____ ____ _____

5. STOCKS ON HAND, as of _____ 1944: _____
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED March. 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____
   Same as in Structural Steel

8. PLACE DELIVERY REQUIRED:
   Town or Commune Naples.
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (URGENT) (~~NORMAL CURRENT~~) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date 23 Feb 44 H. Thompson Mgr P.W. & U.
Signature
Rank, title, office.

3. COMMODITY DEMANDED: Timber (sized) see attached.

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, _____ 1944: _____
   b. Next month, _____ 1944: _____
   c. Third month, _____ 1944: _____
   d. _____ _____ _____

5. STOCKS ON HAND, as of _____ 1944: _____
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED March. 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____
   Same as re Structural Steel

8. PLACE DELIVERY REQUIRED:
   Town or Commune Naples.
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (URGENT) (~~NORMAL CURRENT~~) (~~STOCK-PILING~~) purposes. (Strike out words not applicable).

Date 23 Feb 44 V.H. Thompson Maj. P.W. & V.
Signature
Rank, title, office.

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

26

Form ACC-MIT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

(4)

Base	Construction	Structural
~~2~~080	9.260	1.800
16.440	4.640	1780
6.120	.230	1.111
8.280	.440	2.110
3.240	.220	.770
6.960	14790	1.670
0.937		2.100
0.637		10.741
2.250		
9.000		14.79
12.310		73.38
3.350		
9.250		98.911
75.884		100.911
5 5 5		

9
5

Note: Dept. immediate Improvement for Public Use.

SUBJECT:

25

(4)

N°1

PASSERELLA PER L'AUTOSTRADA

Distinta delle tavole e del legname

Indicazione dei pezzi	N° dei pezzi	Lungh. M	Largh. M	Altezza M	Volume c.M.
Marciapiedi	I44	I.00	0.25	0.05	mc. I.800
Piano stradale	I20	3.86	0.25	0.08	" 9.260
" "	I20	I.93	0.25	0.08	" 4.640
Parapetti	22	I.70	0.08	0.08	" 0.230
"	I6	4.35	0.08	0.08	" 0.440
"	I6	4.35	0.04	0.08	" 0.220
Sostegno marc.	I6	4.35	0.I5	0.20	" 2.080
Longheroni	84	4.35	0.I8	0.25	" I6.340
Traverse	20	4.25	0.24	0.30	" 6.I20
"	20	5.75	0.24	0.30	" 8.280
Travi principali	8	5.40	0.25	0.30	" 3.240
"	I6	5.80	0.25	0.30	" 6.960
Cappelli	I2	I.25	0.25	0.25	" 0.937
"	I2	0.85	0.25	0.25	" 0.637
Sottotravi	I8	2.00	0.25	0.25	" 2.250
Puntoni	36	4.00	0.25	0.25	" 9.000
Impiedi	24	5.70	0.30	0.30	" I2.3I0
"	8	5.70	0.25	0.25	" 3.850

Declassified E.O. 12356 Section 3.3/NND No. 785019

Indicazione dei pezzi	N° dei pezzi	Lungh. M	Largh. M	Altezza M	Volume c.M.	
Marciapiedi	I44	I.00	0.25	0.05	mc.	I.800
Piano stradale	I20	3.86	0.25	0.08	"	9.260
" "	I20	I.93	0.25	0.08	"	4.640
Parapetti	22	I.70	0.08	0.08	"	0.230
"	I6	4.35	0.08	0.08	"	0.440
"	I6	4.35	0.04	0.08	"	0.220
Sostegno mare.	I6	4.35	0.I5	0.20	"	0.080
Longheroni	84	4.35	0.I8	0.25	"	I6.340
Traverse	20	4.25	0.24	0.30	"	6.I20
"	20	5.75	0.24	0.30	"	8.280
Travi principali	8	5.40	0.25	0.30	"	3.240
"	I6	5.80	0.25	0.30	"	6.960
Cappelli	I2	I.25	0.25	0.25	"	0.937
"	I2	0.85	0.25	0.25	"	0.637
Sottotravi	I8	2.00	0.25	0.25	"	2.250
Puntoni	36	4.00	0.25	0.25	"	9.000
Impiedi	24	5.70	0.30	0.30	"	I2.3I0
"	8	6.70	0.25	0.25	"	3.350
Dormienti	8	5.25	0.30	0.30	"	3.780
Traverse orizz.	I6	4.I0	0.06	0.20	"	0.780
" orizzontali	I6	5.80	0.06	0.20	"	I.III
" inclin.	32	5.50	0.06	0.20	"	2.II0
Fasce longitudinali	I2	5.40	0.06	0.20	"	0.770
"	24	5.80	0.06	0.20	"	I.670
Cattelli, ganasce ecc.	=	=	=	=	"	2.500
				Totale	mc.	84.I2I

100.815

24

Declassified E.O. 12356 Section 3.3/NND No. 785019

(4)

N°1

PASSERELLA PER L'AUTOSTRADA

Rinforzi per le campate laterali

Indicazione dei pezzi	N° dei pezzi	Lungh.	Largh.	Altezza	Volume
Dormienti	4	5.10	0.30	0.30	mc. I.836
"	4	4.50	0.30	0.30	" I.620
"	4	5.10	0.25	0.25	" I.275
Impiedi	12	5.60	0.30	0.30	" 6.048
"	4	6.20	0.25	0.25	" I.550
Puntoni	12	3.50	0.25	0.25	" 2.625
Traverse inclinate	16	9.80	0.06	0.20	" I.882
" orizzontali	16	9.50	0.06	0.20	" I.824
" "	24	2.00	0.06	0.20	" 0.576
Cattelli, ganasce ecc.	=	=	=	=	" I.500
				Totale	mc. 19.236

20.736

Declassified E.O. 12356 Section 3.3/NND No. 785019

Indicazione dei pezzi	N° dei pezzi	Lungh.	Largh.	Altezza	Volume
Dormienti	4	5.10	0.30	0.30	ms. I.836
"	4	4.50	0.30	0.30	" I.620
"	4	5.10	0.25	0.25	" I.275
Impiedi	12	5.60	0.30	0.30	" 6.048
"	4	6.20	0.25	0.25	" I.550
Puntoni	12	3.50	0.25	0.25	" 2.625
Traverse inclinate	16	9.80	0.06	0.20	" I.882
" orizzontali	16	9.50	0.06	0.20	" I.824
" "	24	2.00	0.06	0.20	" 0.576
Cattelli, ganasce ecc.	=	=	=	=	" I.500
				Totale	mc. 19.236

20.736

Declassified E.O. 12356 Section 3.3/NND No. 785019

(13)

(31)

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date FEB 29 1944

1. SUPPLIES AND STORES DEMAND ON AFLR (I) B.

2. DEMANDING SERVICE: PUBLIC WORKS AND UTILITIES SUB-COMM. A.C.C.

3. COMMODITY DEMANDED SAND

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 2000 CUBIC METERS
   b. Next month, APRIL 1944: 4000 " "
   c. Third month, MAY 1944: 2000 " "
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK FILLING~~) purposes. (Strike out words not applicable). 22

Date _____ _____ Signature

Rank, title, office.

Lt. Col. J. J. Lalaeau

Declassified E.O. 12356 Section 3.3/NND No. 785019

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
a. Current month, MARCH 1944: 2000 CUBIC METERS
b. Next month, APRIL 1944: 4000 " "
c. Third month, MAY 1944: 2000 " "
d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
Town or Commune NAPLES
Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK FILLING~~) purposes. (Strike out words not applicable). 22

Date _____ _____ Signature
Rank, title, office.
Lt. Col. A.F. Salerno

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

Form AC/

PUBLIC WORKS AND MINES SUB-COMMISSION

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Sand

File No.	Project No.	Location	Date of Estimate	Estimate made by	Description of Material			
					Size	Type	Unit	Quant
		Region II	27.1444	EBF	under 1/4"	Washed sand	cu.m	2,000
						suitable for		4,000
						concrete & mortar.		2,000
								2,000
								2,000
								2,000

Requested by _____ Official position _____

Date 1 Feb

Cubic meters

12

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

Form AC/HY/1

PUBLIC WORKS AND MINES SUB-COMMISSION

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Sand

ct	Location	Date of Estimate	Estimate made by	Description of Material				Date del req
				Size	Type	Unit	Quantity	
	Region II	27.1144	EBF	under 1/4"	Washed sand	cu.m	2,000	Feb 1
					suitable for		4,000	Mar 1
					concrete &		2,000	Apr 1
					mortar.		2,000	May 1
							2,000	Jun 1
							2,000	Jul 1

Requested by _____ Official position _____

Date 1 Feb 44

Cubic meters

(13)

(32)

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date FEB. 29 1944

1. SUPPLIES AND STORES DEMAND ON AFLR (I) B.

2. DEMANDING SERVICE: PUBLIC WORKS AND UTILITIES SUB-COMM. A.C.C.

3. COMMODITY DEMANDED STRUCTURAL TIMBER

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 1000 CUBIC METERS
   b. Next month, APRIL 1944: 2000 " "
   c. Third month, MAY 1944: 1000 " "
   d. _____ _____ _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for ~~(URGENT)~~ (NORMAL CURRENT) ~~(STOCK FILING)~~ purposes. (Strike out words not applicable).

Date _____ _____ Signature (?)
Rank, title, office.
Lt-Col J. F. Sabourin

Declassified E.O. 12356 Section 3.3/NND No. 785019

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
a. Current month, MARCH 1944: 1000 CUBIC METERS
b. Next month, APRIL 1944: 2000 " "
c. Third month, MAY 1944: 1000 " "
d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
Town or Commune NAPLES
Province _____ Compartment _____

It is certified that these supplies and stores are required for ~~(URGENT)~~ (NORMAL CURRENT) ~~(STOCK PILING)~~ purposes. (Strike out words not applicable).

Date _____ _____ Signature
Rank, title, office.
Lt-Col. J. E. Lakeman

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Structural timber

File No.	Project No.	Location	Date of Estimate	Estimate made by	Description of Material: Size	Type	Unit
		Region II	27.1.44	EBF	1 x 6) 2 x 4) 3 x 8)	Structural for bridges	Cu.
					3 x 12.) 4 x 6)	Reconstructional	
					6 x 8) 8 x 8) 8 x 12) 12 x 12)	Brick	

Requested by _____ Official posit

Da

Cubic metres

Divided each category by 6 months.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Form AC/HY/1

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Structural timber

t	Location	Date of Estimate	Estimate made by	Description of Material				Date del req
				Size	Type	Unit	Quantity	
	Region II	27.1.44	EBF	1 x 6) 2 x 4) 3 x 8)	Structural for bridges	Cu. m	~~2,500~~ 1,000	Feb 1
							~~5,000~~ 5,000	Mar 1
							~~2,500~~ 1,000	Apr 1
				3 x 12.) 4 x 6)	Miscellaneous Structural		2,500	May 1
							2,500	Jun 1
				6 x 8) 8 x 8) 8 x 12) 12 x 12)	Brick		2,500	Jul 1

Requested by _____ Official position _____

Date 1 Feb 44

Cubic metres

Divided each category by 6 months.

(13)

(33)

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date FEB 29 1944

1. SUPPLIES AND STORES DEMAND ON AFHQ (I) B.

2. DEMANDING SERVICE: PUBLIC WORKS AND UTILITIES SUB-COMM. A.C.C.

3. COMMODITY DEMANDED: TAR OR ASPHALT OIL

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 1000 METRIC TONS
   b. Next month, APRIL 1944: " " "
   c. Third month, MAY 1944: " " "
   d. _____ _____ _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for ~~(URGENT)~~ (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

15

Date _____

_____ Signature

H. Col. J. F. Lahaw
Rank, title, office.

Declassified E.O. 12356 Section 3.3/NND No. 785019

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 1000 METRIC TONS
   b. Next month, APRIL 1944: " " "
   c. Third month, MAY 1944: " " "
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

19

Date _____ _____ Signature

Lt. Col. A.A. Service
Rank, title, office.

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

Form A

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Tar or asphalt

File No.	Project No.	Location	Date of Estimate	Estimate made by	Description of Material			
					Size	Type	Unit	Qua
		Region II	27.1.44	EBF		For Roadwork ~~track cont~~	quin*	

Requested by _____ Official position

Date

* Quintale of 220 lb.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Form AC/HY/1

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Tar or asphalt

t	Location	Date of Estimate	Estimate made by	Description of Material				Date de req
				Size	Type	Unit	Quantity	
	Region II	27.1.44	EBF		For ~~tarmacadam~~ Road work	quin*	~~3,000~~ 10,000	Feb1
							~~6,000~~ 10,000	Mar1
					300 Tar		~~3,000~~ 10,000	Apr1
					600		~~3,000~~ 15,000	May1
					300		~~3,000~~ 15,000	Jun1
							~~3,000~~ 15,000	Jul1

Requested by _____ Official position _____

Date 1 Feb 44.

* Quintale of 220 lb.

33

(13)

(34)

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date FEB 29 1944

1. SUPPLIES AND STORES DEMAND ON AFHQ (I) B.

2. DEMANDING SERVICE: PUBLIC WORKS AND UTILITIES SUB-COMM. A.C.C

3. COMMODITY DEMANDED STEEL "I" BEAMS

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 40 METRIC TONS
   b. Next month, APRIL 1944: 80 " "
   c. Third month, MAY 1944: 40 " "
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature

Rank, title, office.

Lt. Col. J. F. Baker

Declassified E.O. 12356 Section 3.3/NND No. 785019

a. Current month, MARCH 1944: 40 METRIC TONS
b. Next month, APRIL 1944: 80 " "
c. Third month, MAY 1944: 40 " "
d. _____ _____ ____ _____

5. STOCKS OF HAND, as of _____ 1944: NONE
Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
Town or Commune NAPLES
Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature
Rank, title, office.
Lt. Col. J. T. Jakeman

16

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Form A

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Steel I beams

File No.	Project No.	Location	Date of Estimate	Estimate made by	Description of Material			
					Size	Type	Unit	Quan
	F.D. proch Apol	Region II	27.1.44	EBF	12 - 35 lb 20' .0" long	Std I beams	quin	40 80 40 40 40 40

Requested by _____ Official position _____

Date 1

Quintale of 220 lb.

51

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Form AC/HY/1

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Steel I beams

Project No.	Location	Date of Estimate	Estimate made by	Description of Material: Size	Type	Unit	Quantity	Date del req
[illegible]	Region II	27.1.44	EBF	12 - 35 lb 20'.0" long	Std I beams	quin	400	Feb 1
							800	Mar 1
							400	Apr 1
							400	May 1
							400	Jun 1
							400	Jul

Requested by _____ Official position _____

Date 1 Feb 44

Quintale of 220 lb.

(13) (35)

HEAD QUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date 29 FEB 1944

1. SUPPLIES AND STORES DEMAND ON AFIR (I) B.

2. DEMANDING SERVICE: PUBLIC WORKS AND UTILITIES SUB-COMM. A.C.C.

3. COMMODITY DEMANDED CRUSHED ROCK

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 10.000 CUBIC METRES
   b. Next month, APRIL 1944: " " "
   c. Third month, MAY 1944: " " "
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date Signature

Declassified E.O. 12356 Section 3.3/NND No. 785019

3. COMMODITY DEMANDED: CRUSHED ROCK

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 10,000 CUBIC METERS
   b. Next month, APRIL 1944: " " "
   c. Third month, MAY 1944: " " "
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK-PILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature
Rank, title, office. Lt. Col. J. A. Lebeau

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

14

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Schedule of Materials required for Italian Highways Pro

Estimates for the six months ending 31 July 194

Material Crushed rock

File No.	Project No.	Location	Date of Estimate	Estimate made by	Description of Ma	
					Size	Type
		Region II	27. 1 44	~~[illegible]~~	1/4 to 3"	Suitable for Road work ~~concrete~~ Asphalt ~~[illegible]~~ Surface & Concrete ~~[illegible]~~ 10000 2

Requested by _____ Official

Cubic metres. 60 000 38 000 16 tons.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

Form AC/HY/1

PUBLIC WORKS AND MINES SUB-COMMISSION

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Crushed rock

Project No.	Location	Date of Estimate	Estimate made by	Description of Material				Date del req
				Size	Type	Unit	Quantity	
	Region II	27. 1 44		1/4 to 3"	Suitable for Road work ~~concrete~~ Lead coating ~~aggregates~~ for Lake & Concrete aggregate	cu.m 10,000	4,000	Feb 1
							8,000	Marc1
							4,000	Apr 1
							4,000	May 1
							4,000	Jun 1
							4,000	Jul 1

Requested by _____ Official position _____

Date 1 Feb 44

Cubic metres.

(13) X (56) ✓

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
ATO 394

Date 29 FEB 1944

1. SUPPLIES AND STORES DEMAND ON AFLR (I) B.

2. DEMANDING SERVICE: Public Works and Utilities Sub-Comm. A.C.C.

3. COMMODITY DEMANDED: Building Stone

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 4000 CUBIC METERS
   b. Next month, APRIL 1944: 8000 " "
   c. Third month, MAY 1944: 4000 " "
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for ~~(URGENT)~~ (NORMAL CURRENT) ~~(STOCK-PILING)~~ purposes. (Strike out words not applicable).

Date _____ _____ Signature

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. DEMANDING SERVICE: Public Works and Utilities Sub-Comm. A.C.C

3. COMMODITY DEMANDED: Building Stone

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 4000 CUBIC METERS
   b. Next month, APRIL 1944: 8000 " "
   c. Third month, MAY 1944: 4000 " "
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED Soon as Possible 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
   Town or Commune Naples
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK-PILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature

Rank, title, office.

Lt. Col. J. F. Lobeen.

FOR USE OF LOCAL RESOURCES SECTION ONLY

12

Allocated by Committee _____: Release Order No. _____

Approved by Board _____: Date _____

Date _____: All notified _____

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Schedule of Materials required for Italian Highways Projec

Estimates for the six months ending 31 July 1944

Material Building stone

File No.	Project No.	Location	Date of Estimate	Estimate made by	Description of Materi		
					Size	Type	Un
		Region II	27.1.44	EBF	Man size	Stone for Bridges, retaining walls and culverts	c
					28000		

Requested by _____ Official posit

Cubic metres. Da

101

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Form AC/HY/1

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Building stone

Project No.	Location	Date of Estimate	Estimate made by	Description of Material: Size	Type	Unit	Quantity	Date required
	Region II	27.1.44	EBF	Man size	~~Stone~~ Stones for Bridges, retaining walls and culverts	cu.m	4,000	Feb 1
							8,000	Mar 1
							4,000	Apr 1
							4,000	May 1
							4,000	Jun 1
							4,000	Jul 1

Requested by _____ Official position _____

Date 1 Feb 44

Cubic metres.

(13)

V

(37)

HEAD-QUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date FEB 29 1944

1. SUPPLIES AND STORES DEMAND ON AFHQ (I) P.

2. DEMANDING SERVICE: PUBLIC WORKS AND UTILITIES SUB-COMM. A.C.C.

3. COMMODITY DEMANDED REINFORCING RODS (½" – 3/4" – 1")

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 100 METRIC TONS
   b. Next month, APRIL 1944: 200 " "
   c. Third month, MAY 1944: 100 " "
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for ~~(URGENT)~~ (NORMAL CURRENT) (~~STOCK FILLING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature

Lt Col J. F. Lidwell Rank, title, office.

Declassified E.O. 12356 Section 3.3/NND No. 785019

b. Next month, APRIL 1944: 200
c. Third month, MAY 1944: 100 " "
d. _____ _____ _____

5. STOCKS ON HAND, as of _____ 1944: NONE
Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: _____

8. PLACE DELIVERY REQUIRED:
Town or Commune NAPLES
Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature
Lt Col J.F. Lockwood Rank, title, office.

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

11

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Form AC/HY/1

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Reinforcing rods

File No.	Project No.	Location	Date of Estimate	Estimate made by	Description of Material				D
					Size	Type	Unit	Quantity	
		Region II	27.1.44	EBF	1/2"-3/4")	Reinforcing	quint	1,000	F
					1")			2,000	M
								1,000	Ar
								1,000	Ma
								1,000	Jd
								1,000	J

Requested by _____ Official position _____

Date 1 Feb 44

Quintale of 220 lb each

6

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Form AC/HY/1

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Reinforcing rods

ct	Location	Date of Estimate	Estimate made by	Description of Material				Date del req
				Size	Type	Unit	Quantity	
	Region II	27.1.44	LBF	1/2"-3/4") 1")	Reinforcing	quint	1,000	~~Feb 1~~
							2,000	~~Mar 1~~
							1,000	Apr 1
							~~1,000~~	~~May 1~~
							1,000	Jun 1
							1,000	Jul 1

Requested by _____ Official position _____

Date 1 Feb 44

Quintale of 220 lb each

(13) ✓ (38) ✓

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date 29 FEB 1944

1. SUPPLIES AND STORES DEMAND ON AFLR (I) B.

2. DEMANDING SERVICE: PUBLIC WORKS AND UTILITIES SUB-COMM. A.C.C.

3. COMMODITY DEMANDED: NAILS + BOLTS (8d - 16d. SPIKES, 1/2" + 3/4" BOLTS)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 50 METRIC TONS
   b. Next month, APRIL 1944: 100 " "
   c. Third month, MAY 1944: 50 " "
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. ~~SHALL REQUISITION IMPORTATION:~~ For highways reconstruction program being

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature
Rank, title, office.

Declassified E.O. 12356 Section 3.3/NND No. 785019

2. ~~DEMANDING SERVICE~~: PUBLIC WORKS AND UTILITIES SUB-COMM. A.C.C.

3. COMMODITY DEMANDED: NAILS + BOLTS (8d - 16d, SPIKES, ½" + 3/4" BOLTS)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 50 METRIC TONS
   b. Next month, APRIL 1944: 100 " "
   c. Third month, MAY 1944: 50 " "
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. ~~SPECIAL REQUIREMENTS~~: For highways reconstruction program being

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for ~~(URGENT)~~ (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature

Rank, title, office.

Lt Col J. F. Labeau

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Form

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Nails & Bolts

File No.	Project No.	Location	Date of Estimate	Estimate made by	Description of Material			
					Size	Type	Unit	Q
		Region II	27.1.44	EBF	8d - 16d, some 6" spikes, 1/2" & 3/4" bolts.	For form lumber and for wood bridges.	quint	

Requested by _____ Official position

Date

Quintale of 220 each.

2

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Form AC/HY/1

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Nails & Bolts

Project No.	Location	Date of Estimate	Estimate made by	Description of Material				Date del req
				Size	Type	Unit	Quantity	
	Region II	27.1.44	EBF	Bd - 16d,	For form	quint	500	~~Feb 1~~
				same 6"	lumber and		1,000	~~Mar 1~~
				spikes,	for wood		500	Apr 1
				1/2" & 3/4"	bridges.		500	May 1
				bolts.			500	Jun 1
							500	Jul 1

Requested by _____ Official position _____

Date 1 Feb 44

Quintals of 220 each.

(13)

(39)

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date 29 FEB 1944

1. SUPPLIES AND STORES DEMAND ON AFLR (I) B.

2. DEMANDING SERVICE: PUBHC WORKS AND UTILITIES SUB-COMM. A.C.C.

3. COMMODITY DEMANDED WIME

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 400 METRIC TONS
   b. Next month, APRIL 1944: 800 " "
   c. Third month, MAY 1944: 400 " "
   d. _____ _____ _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: For highway reconstruction program being taken over by ACC from Armies.

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for ~~(URGENT)~~ (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date _____

_____ Signature

Rank, title, office.
Lt. Col. J. L. Laban

FOR USE OF LOCAL RESOURCES SECTION ONLY

6

Declassified E.O. 12356 Section 3.3/NND No. 785019

(in metric tons or other suitable unit)

a. Current month, MARCH 1944: 400 METRIC TONS
b. Next month, APRIL 1944: 800 " "
c. Third month, MAY 1944: 400 " "
d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. SPECIAL REQUEST FOR IMMEDIATE SUPPLY: For highway reconstruction program being taken over by Ace from Armies.

8. PLACE DELIVERY REQUIRED:
Town or Commune NAPLES
Province _____ Compartment _____

It is certified that these supplies and stores are required for ~~(URGENT)~~ (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature

Rank, title, office.
Lt. Col. J. F. Laban

6

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Lime

File No.	Project No.	Location	Date of Estimate	Estimate made by	Description of Materia Size	Type	Uni
		Region II	27.1.44	EBF		Lime	quir

Requested by _____ Official posi

D

57

Quintale of 220 lb.

Declassified E.O. 12356 Section 3.3/NND No. 785019

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND MINES SUB-COMMISSION

Form AC/HY/1

Schedule of Materials required for Italian Highways Projects

Estimates for the six months ending 31 July 1944

Material Lime

Project etc.	Location	Date of Estimate	Estimate made by	Description of Material				Date de- reg
				Size	Type	Unit	Quantity	
	Region II	27.1.44	EBF		Lime	quin	4,000	~~Feb 1~~
							8,000	~~Mar 1~~
							4,000	Apr 1
							4,000	May 1
							4,000	Jun 1
							4,000	Jul 1

Requested by _____ Official position _____

Date 1 Feb 44

Quintale of 220 lb.

(3)

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

(40)

Date 29 FEB 1944

1. SUPPLIES AND STORES DEMAND ON AFLR (I) B.

2. DEMANDING SERVICE: Public Works and Utilities Sub-Comm. A.C.C.

3. COMMODITY DEMANDED: CEMENT (PORTLAND)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 2000 METRIC TONS
   b. Next month, APRIL 1944: 4000 " "
   c. Third month, MAY 1944: 2000 " "
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. ~~SPECIAL REQUEST FOR IMMEDIATE SUPPLY:~~ Fare highway reconstruction program being taken over by A.C.C. from Armies.

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature
Rank, title, office.
U.S. Col. A & F Sub-Com.

4

FOR USE OF LOCAL PROCURING

Declassified E.O. 12356 Section 3.3/NND No. 785019

b. Next month, APRIL 1944: 4000 " "
c. Third month, MAY 1944: 2000 " "
d. _____ _____ _____

5. STOCKS ON HAND, as of _____ 1944: NONE
Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. ~~SPECIAL REQUEST FOR IMMEDIATE SHIPMENT:~~ Farm highway reconstruction program here taken over by A.C.C. from Armies.

8. PLACE DELIVERY REQUIRED:
Town or Commune NAPLES
Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature

Rank, title, office.

W. Col. J. F. Loken. 4

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

(3) (41)

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date 29 FEB 1944

1. SUPPLIES AND STORES DEMAND ON AFLR (I) B.

2. DEMANDING SERVICE: PUBLIC WORKS AND UTILITIES SUB-COMM. A.C.C.

3. COMMODITY DEMANDED ASPHALT EMULSION

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 700 TONS
   b. Next month, APRIL 1944: 700 TONS
   c. Third month, MAY 1944: 700 TONS
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBE 1944.

7. ~~SPECIAL REQUEST FOR EXPEDITED SUPPLY:~~ Highway program being taken over from armies by ACC

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature

Rank, title, office.
H. Col Q. M. Taborn.

3

FOR USE OF LOCAL PROCUREMENT SECTION ONLY

Declassified E.O. 12356 Section 3.3/NND No. 785019

a. Current month, (Ton or other suitable unit)
b. Next month, MARCH 1944: 700 TONS
c. Third month, APRIL 1944: 700 TONS
d. _____ MAY 1944: 700 TONS

5. STOCKS ON HAND, as of _____ 1944: NONE
Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBE 1944.

7. ~~SPECIAL REQUEST FOR IMMEDIATE SUPPLY~~ Highway program being taken over from armies by ACC

8. PLACE DELIVERY REQUIRED:
Town or Commune NAPLES
Province _____ Compartment _____

It is certified that these supplies and stores are required for ~~(URGENT)~~ (NORMAL CURRENT) ~~(STOCK PILING)~~ purposes. (Strike out words not applicable).

Date _____

_____ Signature

H. Cas & F. Labour

Rank, title, office.

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

3

Declassified E.O. 12356 Section 3.3/NND No. 785019

(13) 8 (42) ✓

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date 29 FEB 1944

1. SUPPLIES AND STORES DEMAND ON AFLR (I) B.

2. DEMANDING SERVICE: PUBLIC WORKS AND UTILITIES SUB-COMM. A.C.C.

3. COMMODITY DEMANDED RAGUSA PULVERI (FOR ROAD WORK)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, MARCH 1944: 500 TONS
   b. Next month, APRIL 1944: 500 TONS
   c. Third month, MAY 1944: 500 TONS
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: NONE
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. ~~SPECIAL REQUEST FOR IMMEDIATE SUPPLY~~: Highway program to be taken over from Armies by A.C.C.

8. PLACE DELIVERY REQUIRED:
   Town or Commune NAPLES
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK FILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature

Lt. Col. J. D. Tabor
Rank, title, office.

FOR USE OF LOCAL RESOURCES SECTION ONLY 2

Declassified E.O. 12356 Section 3.3/NND No. 785019

b. Next month, APRIL 1944: 500 TONS

c. Third month, MAY 1944: 500 TONS

d. _____ _____ _____

5. STOCKS ON HAND, as of _____ 1944: NONE

Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. ~~SPECIAL REQUEST TO EXPEDITE SUPPLY:~~ Highway program to be taken over from Armies by A.C.C.

8. PLACE DELIVERY REQUIRED:

Town or Commune NAPLES

Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK PILING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature

Rank, title, office.

Lt. Col. A.C.C.

FOR USE OF LOCAL RESOURCES SECTION ONLY

2

Allocated by Committee _____: Release Order No. _____

Approved by Board _____: Date _____

Date _____: All notified _____

Form ACC-MAT No. 10

Declassified E.O. 12356 Section 3.3/NND No. 785019

(3)

43.

HEADQUARTERS
ALLIED CONTROL COMMISSION
INDUSTRY & COMMERCE SUB-COMMISSION
APO 394

Date 29 Feb. 1944

1. SUPPLIES AND STORES DEMAND ON AFHQ (I) B.

2. DEMANDING SERVICE: Public Works and Utilities Sub-Comm. A.C.C.

3. COMMODITY DEMANDED Bitumen (for Road Work)

4. QUANTITY REQUIRED: (In metric tons or other suitable unit)
   a. Current month, March 1944: 200 Tons
   b. Next month, April 1944: 200 Tons
   c. Third month, May 1944: 200 Tons
   d. _____ _____ 1944: _____

5. STOCKS ON HAND, as of _____ 1944: None
   Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED Soon as Possible 1944.

7. ~~SPECIAL REQUEST FOR IMMEDIATE SUPPLY.~~ Highway program to be taken over from armies, by A.C.C.

8. PLACE DELIVERY REQUIRED:
   Town or Commune Naples
   Province _____ Compartment _____

It is certified that these supplies and stores are required for (~~URGENT~~) (NORMAL CURRENT) (~~STOCK FILLING~~) purposes. (Strike out words not applicable).

Date _____ _____ Signature
Rank, title, office.
Lt. Col. G. T. Jakeman

Declassified E.O. 12356 Section 3.3/NND No. 785019

c. Current month, MARCH 1944: 200 TONS (or other suitable unit)
b. Next month, APRIL 1944: 200 TONS
c. Third month, MAY 1944: 200 TONS
d. _____ _____ 1944: _____

5. STOCKS OF HAND, as of _____ 1944: NONE
Equivalent to _____ days of supply.

6. DATE DELIVERY REQUIRED SOON AS POSSIBLE 1944.

7. ~~SPECIAL REQUEST FOR IMMEDIATE SUPPLY.~~ Highway program to be taken over from armies, by Sec.

8. PLACE DELIVERY REQUIRED:
Town or Commune NAPLES
Province _____ Compartment _____

It is certified that these supplies and stores are required for ~~(URGENT)~~ (NORMAL CURRENT) (~~STOCK FILLING~~) purposes. (Strike out words not applicable).

Date _____

_____ Signature

H. Cal. A. & F. Labour
Rank, Title, office.

FOR USE OF LOCAL RESOURCES SECTION ONLY

Allocated by Committee _____: Release Order No. _____
Approved by Board _____: Date _____
Date _____: All notified _____

Form ACC-MAT No. 10

1

Declassified E.O. 12356 Section 3.3/NND No. 785019

0281