

785020

ACC 10000/120/6104

WORK ORDER REQUEST

Feb. 1946. AUG. 1947

401  
3927

WORK ORDER REQUEST

401  
3927

Feb 1946. AUG 1947

1st Ind.

WFJ/mp

ALLIED FORCE HEADQUARTERS, ITALIAN LAND FORCES BRANCH, APO 794,  
U.S. ARMY, 13 September 1947.

TO : Commanding Officer, Rome Area MFOUSA,  
APO 794, U.S. Army.

1. Work order request # GM 139 is returned without action. Attention is invited to 1st indorsement dated 15 May 1947 to original submission dated 2 May 1947.

NORMAN E. FISKE  
Colonel, Cavalry  
Deputy Director

Incl 1 - Work order # GM 139

4011

0145

785020

C O P Y

HEADQUARTERS ROME ARMA, MFOUSA  
APO 794, US ARMY

AB 600.52

GRM/KR/ea  
2 May 1947

SUBJECT : Work Order Request

TO : Commanding Officer  
Italian Land Forces Branch  
A.F.M.C., G-Account Officer  
Att.: Capt. Jenkins

Ref. letter from Col. Harr of MIA to Italian Minister for War, subject : "Repairs to Requisitioned Buildings, Rome Area", dated 28 February 1945.

1. With reference to the above letter, the following work order request is submitted for your approval and processing :

- a) Complete repair of heating system in the wing of building "C" presently occupied by U.S. Army Post Center Headquarters, including the Theater wing. This work will entail complete repair of four gas boilers, aspirators, return lines from radiators, reservoirs, heat exchanger, chlorination unit, expansion tank and circulation pump; a new electric pump and circuit breaker, cleaning of boiler serpentines and check for leaks, and any other work necessary to put this system in first class condition.
- b) This work is necessary as it is expected that the American Graves Registration Service will permanently occupy this section of the building.

FOR THE COMMANDING OFFICER :

Work Order # ON 139

G.H. WILSON  
Major, ASD  
Adjutant General

2019

C O P I A

HEADQUARTERS 8000 AREA, HYOUSA  
APO 796, US ARMY

AG 606.52

CMM/23/20  
2 maggio 1947

OGGETTO: Richiesta di ordine di lavoro.

A : L'Ufficiale Comandante  
Forse Territoriali Italiane  
Comando Supremo delle Forze Alleate  
Q-Accounts Officer  
Att.: Capt. Jenkins.

Si richiama la lettera del Col. Kerr del MIA diretta al  
Ministro Italiano per la guerra, avente per oggetto: "Riparazioni agli  
edifici requisiti nell'area di Roma", datata 25 febbraio 1945.

1. Con riferimento alla sopracitata lettera, sottoponiamo per  
l'approvazione e perché le venga dato corso, la seguente richiesta di  
ordine di lavoro:

- a) Riparazione completa del sistema di riscaldamento nel  
settore del palazzo "C" attualmente occupato dal Comando  
del Campo di Riposo, Foro Italia, escluso il settore del  
teatro. Questo lavoro comprenderà la riparazione completa  
di quattro caldaie a gas, aspiratori, linee di condensa,  
serbatoi, collettore, sistema di depurazione, vasa d'espansione e pompa di circolazione; una nuova pompa elettrica e  
un termostato, pulitura delle serpentine e verifica delle  
perdite, ed ogni altro lavoro necessario per mettere questo  
sistema in perfetta condizione operativa.
- b) Questo lavoro è necessario perché si presume che il  
American Graves Registration Service occuperà permanentemente  
questo settore del palazzo.

PER L'UFFICIALE COMANDANTE:

Ordine di lavoro No. OM 139

C.B. MURPHY  
Major, AGP  
Adjutant General

1st Ind.

WFS/isp

ALLIED FORCE HEADQUARTERS, ITALIAN LAND FORCES BRANCH, APO 794, U.S. ARMY,  
12 September 1947.

TO : Commanding Officer, Rome Area HTOUSA,  
APO 794, U.S. Army.

1. Work order request No. 144 contained in basic communication is returned without action. In view of the imminence of "D" day and the subsequent withdrawal of troops this work order is not considered a proper charge against the Italian Government within the meaning of MIAA letter G/001 Accn dated 26 February 1946.

*[Signature]*  
NORMAN E. FISKE  
Colonel, Cavalry  
Deputy Director

Incl 1 - Work order request # 144

HEADQUARTERS 5085 AREA HEADQUARTERS  
APO 794, U.S. ARMY

AR 600.52

OBM/KS/66

27 MAR 1947

OGGETTO : Richiesta di ordine di lavoro.

A : L'Ufficiale Comandante  
Forze Territoriali Italiane  
Comando Supremo delle Forze Alleate  
Account Officer  
Att.: Capt. Jenkins.

Si richiama la lettera del Col. Kerr del MIA diretta al Ministro Italiano per la Guerra, avente per oggetto: "Riparazioni agli edifici requisiti nell'area di Roma", datata 28 febbraio 1945.

1. Con riferimento alla sopraccitata lettera, sottoponiamo per l'approvazione e perché la venga dato corso, la seguente richiesta di ordine di lavoro :

a) Riparazione completa del sistema di riscaldamento a termosifone e ad aria calda nell'ala del palazzo "G", Foro Italia, attualmente occupato dalla Croce Rossa Americana e della lavanderia. Questo lavoro comprenderà la riparazione completa di :

- (1) Sistema depurazione acqua alimentazione caldaie.
- (2) Cambio valvola ritagno e revisione completa del gruppo saracinesche del servizio distribuzione acqua.
- (3) Valvola regolatrice di pressione del quarto filtro.
- (4) Indicatori di portata e di pressione.
- (5) Pulitura delle serpentine dei bollitori (uno in lavanderia e due in sala macchine).
- (6) Saracinesche prese di vapore.
- (7) Revisione completa degli apparecchi di purificazione e disinfezione acqua piscine, ed ogni altro lavoro necessario per mettere questo impianto in perfetta condizione operativa.

Occorrono dei nuovi motori elettrici alla pompa del acqua, all'aeroterico ed al gruppo pompe circolazione acqua calda per le docce.

b) Riparazioni estese dovranno essere fatte al sistema di riscaldamento a termosifone in questo settore. Le tubature perdono tanto che non s'è stato possibile riempire l'impianto; si presunono molte perdite.

2. Attualmente c'è una ditta civile che pompa l'acqua e pulisce il sotterraneo, la quale, quando avrà finito questo lavoro, assisterà in ogni lavoro di riparazioni necessario alle tubature in questo palazzo.

PER L'UFFICIALE COMANDANTE :

Ordine di lavoro No. SM 144

C.M. MURPHY  
Major, ASD  
Adjutant General

4005



0150

785020

HEADQUARTERS BOMB AREA MEXICO  
APO 794, U.S. ARMY

AG 600.52

CIM/EN/CC

27 AUG 1947

SUBJECT: Work Order Request.

TO: Commanding Officer  
Italian Land Forces Branch  
A.F.M.C., G-accounts Officer  
Att.: Capt. Jenkins.

Ref. letter from Col. Kerr of UNIA to Italian Minister for War,  
subject: "Repairs to Requisitioned Buildings, Bomb Area", dated 28 February  
1945.

1. With reference to the above letter, the following work order  
request is submitted for your approval and processing:

- a) Complete repair of the heating and steam generation system in the wing of building "C", U.S. Army Post Center, presently occupied by the American Red Cross and Quartermaster Laundry. This work will entail complete repair of:
  - (1) Water purification system that feeds the boilers
  - (2) Checking devices on the autoclaves
  - (3) Pressure regulating valve on the fourth filter
  - (4) Alarm meters on all filters
  - (5) Serpentine for the boilers (one at the laundry and two in the main boiler room)
  - (6) Gate valve on steam collector
  - (7) Chlorination unit, and any other work necessary to put the heating system in this wing in first class condition.

New electric motors are needed on the waterpump for the autoclave, blower on the hot air system, and on the waterpump group which circulates hot water for the showers.

- b) Extensive repairs must be made on the hot water distribution system throughout this wing. The pipes leak so badly that a complete filling of the system could not be made to test all leaks. It is expected that a considerable amount of new pipe must be installed in the radiator system.

4005

2. At present there is a civilian firm pumping and cleaning the sub-basement, which, upon completion, will materially assist in any repair work that is necessary on the steam line in this building.

FOR THE COMMANDING OFFICER :

Work Order # 64 134

G.D. HERBERT  
Major, ASD  
Adjutant General

0152

1st Div.

WFS/tp

ALLIED FORCE HEADQUARTERS, ITALIAN LAND FORCES BRANCH, APO 794, U.S. ARMY,  
11 September 1947.

TO : Commanding Officer, Rome Area MIDUSA,  
APO 794, U.S. Army

1. Work order request No. 145 contained in basic communication is returned without action. In view of the imminence of "H" day and the subsequent withdrawal of troops this work order is not considered a proper charge against the Italian Government within the meaning of MCA letter Q/COI Acqn dated 26 February 1946.

*W. J. Fick*  
WILSON J. FICK  
Colonel, Cavalry  
Deputy Director

Incl 1 - Work order request # 145

0153

785020

HEADQUARTERS ROMEO AREA HQUSDA  
APO 794, US ARMY

AG 600.52

OTM/ER/EG

21 FEB 1947

OGGETTO : Richiesta di ordine di lavoro.

A : L'Ufficiale Comandante  
Forse Territoriali Italiane  
Comando Supremo delle Forze Alleate  
Account Officer  
ATTN: Capt. Jenkins.

Si richiama la lettera del Col. Kerr del MSHA diretta al  
Ministro Italiano per la Guerra, avente per oggetto : "Riparazioni agli  
edifici requisiti nell'area di Roma", datata 28 febbraio 1945.

1. Con riferimento alla sopracitata lettera, sottoponiamo  
per l'approvazione e perché le venga dato corso, la seguente richiesta  
di ordine di lavoro :

- a) Riparazione completa del sistema di riscaldamento nel settore teatro del palazzo "C", Foro Italia, che comprenderà la riparazione completa delle caldaie, cioè, dei fasci tubolari, puliture delle serpentine e riparazione dei condotti di aria calda sia per il teatro grande che per il teatro piccolo.
- b) Dei nuovi condotti dovranno essere costruiti; occorrono dei nuovi motori elettrici per la ventola aspirazione aria viziata teatro grande, uno per la ventola del teatro piccolo e tre per ventole aerobattenti piccoli situati al terzo piano, tutti con relativi comandi automatici, ed egual altro lavoro necessario per mettere questo impianto in perfetta condizione operativa.

PER L'UFFICIALE COMANDANTE :

Ordine di lavoro No. OM 145

C.B. MURPHY  
Major, AGO  
Adjutant General

2007

HEADQUARTERS WONS AREA WFOUSA  
APO 794, U.S. ARMY

AS 600.52

1225/122/ee

22 FEB 1947

SUBJECT : Work Order Request.

TO : Commanding Officer  
Italian Land Forces Branch  
A.F.M.O., G-Accounts Officer  
Att.: Capt. Jenkins.

Ref. letter from Col. Kerr of SWIA to Italian Minister for War, subject : "Repairs to Requisitioned Buildings, Wons Area", dated 28 February 1945.

1. With reference to the above letter, the following work order request is submitted for your approval and processing :

- a) Complete repair of the heating system in the theater wing of building "C", U.S. Army Post Center, including repair of the steam line to the coils at the blower, cleaning of the blower coils, and repair of the hot air ducts for both the large and small theater.
- b) Some new ducts may have to be constructed; four new motors are needed for the blowers, and any other work necessary to put the heating system in this wing in first class condition.

FOR THE COMMANDING OFFICER :

Work Order # SW 145

C. S. MURPHY  
Major, AGO  
Adjutant General

2001

HEADQUARTERS ROME AREA MTOUSA  
APO 794, U.S. ARMY

AG 600.52

GRM/KS/ee

11 AUG 1947

SUBJECT : Work Order Request.

TO : Commanding Officer  
Italian Land Forces Branch  
A.F.H.Q., G-Accounts Officer  
Att.: Capt. Judkins.

Ref. letter from Col. Kerr of NMIA to Italian Minister for War, subject: "Repairs to Requisitioned Buildings, Rome Area", dated 25 February 1945.

1. With reference to the above letter, the following work order request is submitted for your approval and processing :

- a) Complete repair of ornamental plaster ceiling in hallway of apartment directly below CIC billets and offices at Via Po # 2.
- b) This ceiling was damaged by water from broken pipes in the CIC billets.
- c) For exact location and the keys to premises see Lt. Col. Gene Morena., at CIC Headquarters, Via Po # 2.

FOR THE COMMANDING OFFICER :

Work Order # GN 143

C.B. MURPHY  
Major, AGD  
Adjutant General

*Was approved and returned - Aug 47*

0156

HEADQUARTERS ROME AREA MTOUSA  
APO 794, U.S. ARMY

AG 600.52

JEM/KE/so  
11 AUG 1947

OGGETTO : Richiesta di ordine di lavoro.

A : L'Ufficiale Comandante  
Forze Territoriali Italiane  
Comando Supremo delle Forze Alleate  
Q-Accounts Officer  
Att.: Capt. Jenkins.

Si richiama la lettera del Col. Kerr del NMIA diretta al  
Ministro Italiano per la Guerra, avente per oggetto: "Riparazioni  
agli edifici requisiti nell'area di Roma", datata 28 febbraio 1945.

1. Con riferimento alla sopracitata lettera, sottoponiamo  
per l'approvazione e perche' le venga dato corso, la seguente ri-  
chiesta di ordine di lavoro :

- a) Riparazione completa degli ornamenti di gesso sul  
soffitto del salone nell'appartamento sottostante  
agli uffici ed abitazioni del Counter Intelligence  
Corps in Via Po n. 2.
- b) Questo soffitto e' stato danneggiato da acqua pro-  
veniente da tubi rotti nelle abitazioni del Counter  
Intelligence Corps.
- c) Per ubicazione esatta e le chiavi del palazzo rivol-  
gersi al Ten. Col. Gino Morena, al Comando del Counter  
Intelligence Corps, Via Po n. 2.

PER L'UFFICIALE COMANDANTE :

Ordine di lavoro No. OM 143

C.B. MURPHY  
Major, AGD  
Adjutant General

Miscellaneous correspondence relative to work done by the Agnifili firm on the Mussolini Barracks 1,900,000 lire in excess of work order 111 previously approved.

Originals returned to Genio Militare. They'll have to put a story to us concerning possible approval of larger amount HJL 15 OCT. 1958



Copy

Mil. Engr Works Dir.

Subject: Works to Balduino Barracks. -

The Agnifili Firm has carried out works to sewerages, pavements, repairs to doors and windows, hydrous and medical installations with substitution of medical apparatuses and everything required for their efficiency. -

sgt. ESFER

Capt. Commander the Services Coy

n. 6 =

## TRANSLATION

From: Engr Services & Work Sth Dir.  
To : Mil.Terr.Engr HQ

Ref: 03/4890/  
Date: 23 February 1947

Subject: Urgent works for Armed Forces -  
ex Mussolini Barracks.

Further to letter 2350 of 27/1/47

With the report n° 750 of transmission list n. 30026 dated 13/3/46, this Directorate forwarded to your HQ an estimate for the urgent works of sewerage and various repairs to the hydraulic<sup>hydraulic</sup>-~~medical~~ installations, ordered by the Allied HQ (order of work n. AG/60052 already sent with the a/m list). -

Said works were farmed, with urgency procedure, to the Agnifili Firm, through an internal competition (discount 2,05%).

In the a/m report this Directorate informed you that, for the repairs to the sewerage and to the net of hydraulic<sup>the expense</sup> alimentation, which were damaged and had caused overflowing and swelling of a large part of the yard, could not be estimated before appropriate investigations.

For these investigations an approximative sum of 150.000 lire was estimated.

The admin. settlement is in course for this first group of works.

From the carrying out of investigations it appeared that a large part of hydrous net and of sewerages had to be changed, as, being crossed, it caused the loss of water with the consequent overflowing and swelling of the ground.

At the end of the investigations the works were interrupted. -

The French HQ, which needed the yard for the transit and the halt of vehicles, ordered the Agnifili Firm, in agreement with the technical section of MTA, to continue the carrying out of the works ordered by the Allies, and also of other works of minor importance, but urgent for the approaching of winter season (fixing of glasses to the windows, repairs to the wooden ~~doors~~ and to the various hydrous-medical installations)

Regarding the order and the carrying out of these works the French HQ, on request of the AGNIFIPI Firm, issued ~~to~~ statement, the original of which is attached.-

As it is necessary to ~~authorize~~ settle the administration of this second group of works ordered by the Armed Forces, we, therefore, beg your HQ to authorize this Directorate to proceed to the accounts of the works carried out by the Agnifipi Firm, assigned to the e/m firm as a consequence of a competition, with the same prices of the first group.

The expense of these works will be included in ~~dept.~~ 291 (expenses for Armed Forces).

We await your instructions. -

sgt.      Barela  
Col.

EG

1/10	Blacksmith of 1st category	hours	240	65	15.600
2/13-bis	Carpenter	"	240	63	15.120
3/23	Labourer	"	432	56	25.920
4/32	Thermal and hydraulic installations (fitter of 1st category d)	"	140	86	12.200
5/35	Bricklayer	"	240	65	15.600
6/52	Tinner, plaster, glazier gas-worker	"	240	67	16.080
7/71	Box cart (with horse and driver)	"	192	100	19.200
8/202	Stones, called guide and small semi-guide.	hundr.	6	5000	30.000
9/140	Normal hydraulic cement, Portland and pozzolana at 500	Q.li	15	640	9.500
10/293	Plaster for building	"	8	1200	9.600
11/382	Wooden frames for latrines with cover of beech-wood	N.	39	900	35.100
12/256	plaster	cubic metr.	4	1600	6.400
13/452	Short screws for wood	hundr.	8	180	1.440
14/453	Medium screws " "	"	4	280	1.120
15/465	urinals covered with porcelain	n.	12	3600	43.200
16/453	Long wood screws	hundred	2	425	850
17/477	Enameled chamber-pots	n.	26	2550	66.300
18/493	Tin bars for welding	Kg.	10	940	9.400
19/569	Glass plates (semi-perimeter 136-170)	cadre-m.	95,46	950	90687
20/570	Increase of each 20 cm. over the semi-perimeter of 170 cm. of the normal glass plate	" "	247,15	60	14829
21/703-bis	White lead	Kg.	8	127	1.076
22/771	Petrol	lt.	20	90	1.800
23/825	Demolition of stone-floor & pavements	cadre-m.	1643,92	36	59.182,12
24/837	Removal of works of stone plates	"	15,80	250	3.950
25/859	Channelling of sectioning walls (from cadre-metres 0,04 to 0,02)	ml.	72	135	9.720
26/869	Cleaning of any type of pipes and water installations	n.	76	90	6.840
27/870	Cleaning of any type of water-closet	"	99	110	10.890
28/871	Cleaning of pipes of any type of latrines.	ml.	210	65	13.650
29/887	Side-wall with full or pierced bricks and hydraulic plaster	cadre-met.	94,55	245	23.164
30/1025	Functioning of apparatuses and boxes for supplying water to latrines	n.	29	125	3.625
31/1028	Installation of majolic and porcelain vases with accessories, for latrines	n.	15	255	3.825
32/1029	Installation of vertical urinals of any kind of material	n.	12	300	3600
33/1032	Installation of Turkish system latrines	"	26	170	4.420
34/1034	Installation of inodorous lids of enameled cast iron	"	32	90	2.880

- 2 -

35/1101	Plastering of hydraulic plaster on plane and curved surface	cadre-m.	100,10	110	20801
36/1143	Pavement & stone-floor on plaster, with stones of the Mil. Administration	" "	1043,92	270	443858,6
37/1164	Natural asphalt for pavements and terraces, of the size of 15 mm.	" "	160,20	410	65682
38/1188	Pavement of marble bricks of the Military Administration	" "	160,20	145	23229
39/1216	Majolic bricks	m.	941	45	42345
40/E	Repair to blinds	"	28	500	15000
41/A	Spring boxes for blinds	"	15	750	12000
42/1357	Door and window frames, with fir-tree tables of 4 cm.	cadre-m.	15	3350	35250
43/1437	Fir-tree wood accessories of the maximum size of cm.20 length and cm.3 depth	n.	44	72	3168
44/E	Repairs to windows	"	14	100	1400
45/1517	Fitting of door and window frames and of small glass-windows	"	21	235	4935
46/1568	Forged iron tools of 3rd kind	Kg.	500	130	78000
47/1611	Cast iron discharging boxes	n.	25	1170	29250
48/1620	Siphon box for sewerage of cast iron pipes	"	24	3240	77760
49/1624	Cast iron pipes for gutters and latrines	Kg.	1156	76	87256
50/1658	Lock vertically prolonged	n.	8	300	2400
51/1667	Removal and subsequent refitting of any type of locks	"	142	300	42600
52/1673	Medium spanner	"	142	50	7100
53/1681	Apparatuses for opening and closing wooden or iron window shutters	"	44	900	39600
54/1700	Inocuous brass lids (diameter 10 )	"	32	690	22080
55/1709	Nickled brass taps	Kg.	82,500	900	74250
56/1710	Nickled brass faucets	"	11,500	950	10925
57/1711	Showers of brass covered with chromium	"	72	1000	77740
58/1725	Lead pipes	"	65,880	90	16019,10
59/1979	Two layers of bitumen for covering roads	c.m.	211,68	122	25824,76
60/1981	One layer of bitumen for covering roads	" "	1432,24	72	103121,28

Total £. 1.943403,71

399?

0783

785020

*400000 authorized  
1943603, 71 not authorized*

TRANSITION

FROM: M. of D.

REF: 11201/L/643

TO : Engrs. Gen. Directorate

DATE: 18/4/47

SUBJECT: Urgent works at the Mussolini barracks of Rome, occupied by the French troops.

In accordance with the points stressed by your HQ in the letter referred to, it appears that (besides the works mentioned in the commitment order n. 111 of S.B.L.M. estimated to 100.000 lire, and authorized by letter 11202/E/643 dated 27/2/1947) the Works Directorate has ordered that others be carried out the precise amount of which is not mentioned, without having received the commitment order from S.B.L.M. and without having requested authority from this Ministry.

This fact is particularly grave and could cause a notable damage to the firm in the event that S.B.L.M. is not willing to recognise the a/m work, and thus this Ministry may not recognise and pay them.

We order therefore that Works Directorate approach said S.B.L.M. in order that a commitment order be issued on which are <sup>the</sup> works carried out and not mentioned in the order 111 or at least approve the enclosed letter sent by Capt. Eper C.C. 5 Services Coy of the French Command.

Your Command will provide for issuing severe orders in order that the a/m Directorate do not carry out any work for the Allied Command if S.B.L.M. has not requested to this Ministry except cases of particular gravity and urgency requested by the Allied Authorities, ~~and~~ which cases must be immediately reported to us.

If any official under your Command is responsible in any way for the a/m works, your Command will forward a proposal for a disciplinary punishment.

We wait for the a/m document and 3982 or a metric account and estimate of the works carried out and of a detailed

report on the matter, in order that this Ministry can make a decision.

Sgd. C. SHIVARO

CA

2nd Ind

REJ/KH/ec

2- JUL 1947

HEADQUARTERS ROME AREA, MTOUSA, APO 794, U.S. ARMY

TO : COMMANDING OFFICER, A.F.H.Q., ITALIAN LAND FORCES BRANCH, APO 794

Request that reconsideration be given to the repair of the two elevators located in the streetside of buildings "B" and "C", as these elevators are in constant use and are a hazard to the safety of the personnel operating them.

FOR THE COMMANDING OFFICER :

R.H. JACKMAN  
Lt. Col., AGD  
Adjutant General

6/1/45

3rd Ind.

VFJ/mp

ALLIED FORCE HEADQUARTERS, ITALIAN LAND FORCES BRANCH, APO 794, U.S. ARMY,  
7 July 1947.

TO : Commanding Officer, Rome Area MTOUSA, APO 794, U.S. Army.

Work order request contained in basic communication is approved ONLY as to following items.

Par 1. a(3) "Elevator Bldg 'B' Streetside"

Par 1. a(4) "Elevator Bldg 'C' Streetside".

NORMAN E. FISKE  
Colonel, Cavalry  
Deputy Director.



Q/1/15

2nd Ind.

WFJ/mp

ALLIED FORCE HEADQUARTERS, Italian Land Forces Branch, APO 794,  
U.S. Army, 9 July 1947.

TO : Commanding Officer, Rome Area MTOUSA, APO 794, U.S. Army.

I. Work order request contained in basic communication  
is approved as to paragraph 1. a).

*RF*  
ROBERT E. FIERRE  
Colonel, Cavalry  
Deputy Director

HEADQUARTERS ROME AREA, MTOUSA  
APO 701, U.S. ARMY

AG 600.52

CRM/TCH/ee

27 JUN 1947

SUBJECT : Work Order Request.

TO : Commanding Officer  
Italian Land Forces Branch  
A.F.H.Q., Q-Accounts Officer  
Att.: Capt. Jenkins.

Ref. letter from Col. Kerr of NMIA to Italian Minister  
for War, subject : "Repairs to Requisitioned Buildings, Rome Area",  
dated 26 February 1945.

1. With reference to the above letter, the following  
work order request is submitted for your approval and processing :

a) Pumping of water, removal of refuse and cleaning  
of the sub-basement in building "D", U.S. Army  
Rest Center, Foro Italia.

b) Request that the possibilities of a permanent  
drain for the sub-basement be investigated.

2. This work is necessary for proper sanitation and  
mosquito control.

FOR THE COMMANDING OFFICER :

Work Order # GM 142

G.B. MURPHY  
Major, AGD  
Adjutant General

0168

HEADQUARTERS ROME AREA, MTOURNA  
AFG 794, U.S. ARMY

AG 600.32

CEM/XE/ee

27 JUN 1945

OGGETTO : Richiesta di ordine di lavoro.

A : Ufficiale Comandante  
Forze Territoriali Italiane  
A.F.H.Q., Q-Accounts Officer  
Att.: Capt. Jenkins.

Si richiama la lettera del Col. Kerr del MIA diretta al  
Ministro Italiano per la Guerra, avente per oggetto : "Riparazioni  
agli edifici requisiti nell'area di Roma", datata 25 febbraio 1945.

1. Con riferimento alla sopradetta lettera, sottoponiamo  
per l'approvazione e perche' le venga dato corso, la seguente ri-  
chiesta di ordine di lavoro :

- a) Pompare l'acqua, asportare i rifiuti e pulire lo  
scentinato del palazzo "B" al Campo di Pipose  
Americano, Foro Italia.
- b) Si richiede che le possibilita' di uno scolo  
permanente per lo scentinato siano investigate.

2. Il suddetto lavoro e' necessario per l'igiene e la  
lotta contro le zanzare.

PER L'UFFICIALE COMANDANTE :

Ordine di lavoro # GM 142

G.B. MURPHY  
Major, AGD  
Adjutant General

Q/1/15

2nd Ind.

#PJ/mp

ALLIED FORCE HEADQUARTERS, Italian Land Forces Branch,  
APO 794, U.S. Army, 9 July 1947.

TO : Commanding Officer, Rome Area MTOUSA, APO 794, U.S. Army.

1. Work order request contained in basic communication  
is approved as to paragraph 1. a).

*[Signature]*  
NORMAN R. FISKE  
Colonel, Cavalry  
Deputy Director

HEADQUARTERS ROME AREA, MFOUSA  
APO 794, U.S. ARMY

AG 600.52

CDM/KE/sc  
27 JUN 1947

SUBJECT : Work Order Request.

TO : Commanding Officer  
Italian Land Forces Branch  
A.F.H.Q., Q-Accounts Officer  
Att.: Capt. Jenkins.

Ref. letter from Col. Kerr of MMIA to Italian Minister  
for War, subject : "Repairs to Requisitioned Buildings, Rome Area",  
dated 28 February 1945.

1. With reference to the above letter, the following  
work order request is submitted for your approval and processing :
  - a) Pumping of water, removal of refuse and cleaning  
of the sub-basement in building "C", U.S. Army  
Rest Center, Foro Italia.
  - b) Request that the possibilities of a permanent  
drain for the sub-basement be investigated.
2. This work is necessary for proper sanitation and  
mosquito control.

FOR THE COMMANDING OFFICER :

Work Order # 641 141

C.D. MURPHY  
Major, AGD  
Adjutant General

0171

785020

HEADQUARTERS ROME AREA, MTOUSA  
APO 794, U.S. ARMY

AG 600.52

CRM/KM/ee

27 JUN 1945

OGGETTO : Richiesta di ordine di lavoro.

A : Ufficiale Comandante  
Forze Territoriali Italiane  
A.F.H.Q., Q-Accounts Officer  
Att.: Capt. Judkins.

Si richiama la lettera del Col. Kerr del MMIA diretta al Ministero Italiano per la Guerra, avente per oggetto : "Riparazioni agli edifici requisiti nell'area di Roma", datata 28 febbraio 1945.

1. Con riferimento alla sopracitata lettera, sottosegniamo per l'approvazione e perche' la venga dato corso, la seguente richiesta di ordine di lavoro :

- a) Pompate l'acqua, asportare i rifiuti e pulire lo scantinato del palazzo "C" al Campo di Riposo Americano, Foro Italia.
- b) Si richiede che le possibilita' di uno scolo permanente per lo scantinato siano investigate.

2. Il suddetto lavoro e' necessario per l'igiene e la lotta contro le mazzare.

PER L'UFFICIALE COMANDANTE :

Ordine di lavoro # OM 141

C.B. MURPHY  
Major, AGD  
Adjutant General

3981

Q/1/15

1st Ind.

WFJ/mp

ALLIED FORCE HEADQUARTERS, ITALIAN LAND FORCES BRANCH, APO 794,  
U.S. ARMY, 24 June 1947.

TO : Commanding Officer, Rome Area MTOUSA, APO 794, U.S. Army.

1. Work order request contained in basic communication is returned without action. In view of the imminent withdrawal of U.S. Forces from this area, it is not considered proper that this work on privately owned property should be undertaken at government expense at this late date.

NORMAN E. FISKE  
Colonel  
Deputy Director.

0173

785020

RECEIVED 19 JUN 1947  
434

INTEROFFICE REFERENCE SHEET

OFFICE: Real Estate FILE NO: SUSPENSE DATE:

Subject: Requisitions

Ind No. From To Date Remarks

1 Real Estate - RAAG Italian Land Forces Branch ARHQ 17 June 47

Property referred to in basic letter is owned by a joint stock company known as Magazzini Generali, Mr. Francesco Morini, General Manager.

This company leases out part of the premises to other individuals or firms and there are at present nineteen lessees to whom various parts of the property will be returned upon de-requisition.

*Raymond G. Kearney*  
RAYMOND G. KEARNEY  
Capt. Inf.  
Real Estate Officer

Sign each indorsement with last name in full. Draw line at end of your action. Use entire width of sheet for large indorsements. If additional sheets are needed, use this form, numbering all pages. Use only one side. Keep attached to this correspondence to be filed therewith.



10 JUN Recd

LRI 3217

16 June 1947

To: Real Estate Section, R.A.A.S.

Information is desired as to ownership of property mentioned in attached correspondence.

*William F. Jenkins Jr.*  
William F. Jenkins Jr.  
Capt. Sig C  
Italian Land Forces Branch AFM  
"A" Accounts Officer

0175

785020

HEADQUARTERS ROME AREA, MTOUSA  
APO 794, U.S. ARMY

AF 600.52

GBM/KM/ee

14 JUN 1945

SUBJECT : Work Order Request.

TO : Commanding Officer  
Italian Land Forces Branch  
A.F.H.Q., G-Accounts Officer  
Att.: Capt. Judkins.

Ref. letter from Col. Kerr of MNIA to Italian Minister for War, subject : "Repairs to Requisitioned Buildings, Rome Area", dated 28 February 1945.

1. With reference to the above letter, the following work order request is submitted for your approval and processing :

a) Repair of all elevators at the Retion Point, Via del Comercio, so as to put them in safe operating condition, with special consideration for the elevators located in the buildings "B" and "O", street side. This work will entail :

- (1) Elevator, Bldg. "A", Street side -- Replace motor of the storey leveller, which is burnt. Repair some electric contacts and gate stoppers.
- (2) Elevator, Bldg. "A", Tiber side -- The wire rope of the cabin is made of galvanized iron instead of steel. The motor of the storey leveller, the counterweight protection, three 25 Amp. and two 10 Amp. fuses are missing. Some electric contacts and some gate stoppers are out of order. Two inversion coils on the motor are burnt out.
- (3) Elevator, Bldg. "B", Street side -- The wire rope of the cabin and the one of the counterweight are made of galvanized iron instead of steel. All gate stoppers are out of order. The counterweight protection in the motor room is missing. The protection net along the stairway has to be replaced wherever necessary.
- (4) Elevator, Bldg. "O", Street side -- The inclined plane of the run ends, two heavy handles of the gates and the motor of the storey leveller are missing. The masonry base of the counterweight has to be rebuilt.

3989

- (4) Elevator, Bldg. "G", Street side (cont'd) - The electric contacts of the gates are out of order. The transformer of the maneuvering circuit has to be replaced. Check wiring along the stairway.
- (5) Elevator, Bldg. "G", Tiber side - The wire rope of the cabin, transformer of the maneuvering circuit, six contacts on the switch board, five fuses on the switchboard and the protection of the counterweight are missing. Two inversion coils on the motor are burnt out. Repair the net of the cabin, the pavement of the cabin, the protection net along the stairway wherever necessary, some gate stoppers and some electric contacts of the gate. Some gate stoppers have to be replaced.
- (6) Elevator, Bldg. "D", Street side - Some gate stoppers and electric contacts have to be repaired. Two inversion coils on the motor are burnt out. Replace the protection net along the stairway, wherever necessary. Also replace some electric contacts. One wire rope of the counterweight, the protection of the counterweight, the motor of the storey leveller and the transformer of the maneuvering circuit are missing.

and any other work necessary to put the elevators in safe operating condition.

FOR THE COMMANDING OFFICER :

Work Order # GM 140

G.B. MURPHY  
Major, ASD  
Adjutant General

0177

785020

1st Ind to Ltr Hq Rome Area, MEUSA, APO 794, U.S. Army dated 12 May 1947,  
Subj.: Work Order Request.

25

Q/L/15

1st Ind

WJ/np

ALLIED FORCE HEADQUARTERS, ITALIAN LAND FORCES BRANCH, APO 794, U.S. ARMY  
15 May 1947.

TO : Commanding Officer, Rome Area, MEUSA, APO 794, U.S. Army.

1. Work order request contained in basic communication is returned without action. Upon ratification of the peace treaty, which appears imminent, the Italian Government will assume full sovereignty, and occupancy of Italian property will be on a basis other than by requisition. Inasmuch as the building referred to in basic communication is Italian Government property and since the prospective occupancy of such premises by American Graves Registration Service is contemplated for a period considerably beyond ratification day it is the view of this headquarters that the work requested does not fall within the meaning of "essential repair or maintenance of existing installations" as set forth in M.P.A. letter Q/001 Acom dated 26 February 1946.
2. It is suggested that the agreement with the Italian Government for occupancy of the premises beyond "R" Day should also include provision for such repair or maintenance as may be necessary.

*[Signature]*  
Major General,  
Director.

D R a f t

~~1st Ind~~

1. Work order request contained in basic communication returned without action is hereby disapproved. Upon ratification of the peace treaty, which appears imminent, the Italian Government will assume full sovereignty, and occupancy of Italian property will be on a basis other than by requisition. Inasmuch as the building referred to in basic communication is Italian Government property and since occupancy of such premises by American Graves Registration Service is contemplated for a period considerably beyond ratification day it is the <sup>view</sup> decision of this headquarters that the work requested does not fall within the meaning of "essential repair or maintenance of existing installations" as set forth in M.M.L.A. letter 2/001 Acch dated 25 February 1946.

2. It is suggested that the agreement with the Italian Government for occupancy of the premises beyond "R" Day should also include provision for such repair or maintenance as may be necessary.

Approved by Col. [Signature]  
15 May 1947

HEADQUARTERS ROME AREA, MTOUSA  
APO 794, U.S. ARMY

AG 600.52

CHH/KH/ec  
12 May 1947

SUBJECT : Work Order Request

TO : Commanding Officer  
Italian Land Forces Branch  
A.F.R.Q., Q-Accounts Officer  
Att.: Capt. Judkins

Ref. letter from Col. Kerr of MMIA to Italian Minister for War, subject: "Repairs to Requisitioned Buildings, Rome Area", dated 28 February 1945.

1. With reference to the above letter, the following work order request is submitted for your approval and processing:

- a) Complete repair of heating system in the wing of building "C" presently occupied by U.S. Army Rest Center Headquarters, excluding the Theater wing.  
This work will entail complete repair of four gas boilers, aspirators, return lines from radiators, reservoirs, heat exchanger, chlorination unit, expansion tank and circulation pump; a new electric pump and circuit breaker, cleaning of boiler serpentines and check for leaks, and any other work necessary to put this system in first class condition.
- b) This work is necessary as it is expected that the American Graves Registration Service will permanently occupy this section of the building.

FOR THE COMMANDING OFFICER :

Work Order # GM 139

C.E. MURPHY  
Major, AGD.  
Adjutant General.

HEADQUARTERS ROME AREA, MTOUSA  
APO 794, U.S. ARMY

AG 600.52

CEN/KH/ec  
/2 maggio 1947

OGGETTO : Richiesta di ordine di lavoro

A : L'Ufficiale Comandante  
Comando Territoriale di Roma  
A.F.H.Q., Q-Accounts Officer  
Att.: Capt. Jenkins

Si richiama la lettera del Col. Kerr del MMIA diretta al  
Ministro Italiano per la Guerra, avente per oggetto : "Riparazioni  
negli edifici requisiti nell'area di Roma", datata 28 febbraio 1945.

1. Con riferimento alla sopracitata lettera, sottoponiamo  
per l'approvazione e perche' le venga dato corso, la seguente ri-  
chiesta di ordine di lavoro :

- a) Riparazione completa del sistema di riscaldamento nell'ala del  
palazzo "C" al Foro Italia, attualmente occupata dal Quartier  
Generale del Campo di Riposo degli Stati Uniti, escluso la parte  
del teatro.  
Questo lavoro dovra' comprendere la riparazione totale di quattro  
caldole a gas, aspiratori, condensa dei radiatori, serbatoi, re-  
golatore di calore, impianto depurazione, serbatoio di espansione  
e pompa di circolazione; una nuova pompa elettrica ed interuttore,  
pulizia delle serpentine, controllo dei fori ed ogni altro lavoro  
necessario per mettere questo sistema in condizione di perfetto  
funzionamento.
- b) Questo lavoro e' necessario perche' si presume che l'American  
Greaves Registration Service occupera' permanentemente questa parte  
dell'edificio.

PER L'UFFICIALE COMANDANTE :

Ordine di lavoro No. GM 139

C.B. MURPHY  
Major AGD  
Adjutant General.

3976

BEST COPY POSSIBLE



0182

Declassified E.O. 12065 Section 3-402/NNDG NO.

785020

45

24

Repairs to aforementioned Buildings

3975

Note

J May

Capt Moore, Rome Area Engineer  
Officer called to ask who was paying for  
repairs on U.S. requisitioned buildings. I  
checked attached correspondence and also  
talked with Col. Duke. The Italians will  
pay for such repairs which are chargeable to  
the occupation account.

The question was raised however  
as to who had approved the Rome Area  
Works order. They must be finally  
approved by Land Force.

Inchickil and Capt Moore assured  
me there had been no change in the  
method of operation. He said that he  
was about to send through a work  
order to fix up a building in Foss  
Mussolini to be occupied by German  
Registration

3971

Wop

0184

Declassified E.O. 12065 Section 3-402/WHDC NO.

785020

u r g e n t : Please call : 6643 ) Capt. Moore  
6621 )

I m p o r t a n t

502 RE

20/4/47

Margot

3973

0183

Declassified E.O. 12065 Section 3-402/MRDC NO.

785020

Wags  
Keep this in suspense and  
bring it to my attention ~~the~~  
every Monday.

Capt. Grew

3972

INTER-OFFICE MEMO

LAND FORCES SUB COMMISSION A.C.  
M.M.I.A. ROME

File:

13 Feb 47

To : Col. Fische

The attached came in today.  
 I note M.T.O.U.S.A.'s "dodge" in  
 para 2. of 4. Ind. We should be  
careful that Rome Area doesn't try  
to use this as authority to approve  
their own work order requests. I phoned  
 Engineer Officer, Rome Area, 13 Feb 47 as yet  
 he had no new instructions. I presume  
 Capt Graves will take over supervision  
 of Work Order requests.

To: Capt Graves

For your info + note enclosed

Capt Fische

39710

ffw 4-8

HEADQUARTERS ROME AREA MTOUSA  
APO 794, US ARMY

RECEIVED FEB 1947 105

*MMIA*

*177*

153/2

CBM/OL/grs  
11 February 1947

SUBJECT: Repair and Maintenance of US Requisitioned Properties.

TO : Commanding Officer, Land Forces Sub Commission, 7106th Regt.  
Liaison & Civil Affairs Detach., (Ovhd), APO 794, US Army.

Attached Correspondence forwarded for your information and files.

FOR THE COMMANDING OFFICER:

*C. B. Murphy*

C. B. MURPHY  
Major, AGD.,  
Adjutant General

- 9 Incls:
- |         |                               |
|---------|-------------------------------|
| Incl. # | 1.-Ltr, from Col. Fiske.      |
| " "     | 2.-Ltr, from Col. Dasher.     |
| " "     | 3.-2d Ind. from Col. Fiske.   |
| " "     | 4.-3d Ind. from this Hqs.     |
| " "     | 5.-4th Ind. from Hqs. MTOUSA. |
| " "     | 6.-Ltr, from Col. Kerr.       |
| " "     | 7.-Ltr, from C.O. 8 B.L.U.    |
| " "     | 8.-Ltr, from Col. Kerr.       |
| " "     | 9.-Ltr, from Col. Lombardi    |

3970

HEADQUARTERS ROME AREA MTOUSA  
APO 794, US ARMY

153/2

CEM/OL/grs  
11 February 1947

SUBJECT: Repair and Maintenance of US Requisitioned Properties.

TO : Commanding Officer, Land Forces Sub Commission, 7106th Regt,  
Liaison & Civil Affairs Detach., (Ovhd), APO 794, US Army.

Attached Correspondence forwarded for your information and files.

FOR THE COMMANDING OFFICER:

G. R. MURPHY  
Major, AGD.,  
Adjutant General

9 Incls:  
Incl. # 1.-Ltr, from Col. Fiske.  
" " 2.-Ltr, from Col. Dasher.  
" " 3.-2d Ind. from Col. Fiske.  
" " 4.-3d Ind. from this Hqs.  
" " 5.-4th Ind. from Hqs. MTOUSA,  
" " 6.-Ltr, from Col. Kerr.  
" " 7.-Ltr, from C.O. E B.L.U.  
" " 8.-Ltr, from Col. Kerr.  
" " 9.-Ltr, from Col. Lombardi

SUBJECT: Repair and Maintenance of US Requisitioned Properties.

LAND FORCES SUB COMMISSION  
A.C. (M. M. I. A.) R O M E  
7 November 1946

TO : CO Rome Area MTOUSA

1. Reference is made to letter from Col. Kerr of MMIA to Italian Ministry of War 28 February 1945, Subject: Repairs to Requisitioned Buildings, Rome Area, copy enclosed for ready reference.
2. This letter and agreement mentioned therein have been the basis for the essential repairs and maintenance to US requisitioned properties in the Rome area since that time and until 1 July 1946. The Italian "Genio Militare" have contracted for the work to be done and have charged the cost thereof to the occupation account.
3. After 1 July 1946, in accordance with the financial and civil affairs agreements proposed to the Italian Government by the US Government as part of the revised armistice terms, like expenditures of this character, it is understood, are to be offset by dollar credits. It appears therefore that expenses for essential repairs and maintenance after 1 July 1946 should be incurred directly and charged against appropriated funds or, if handled through the Genio Militare, should become a claim against the US for appropriate offset in dollars.
4. In either case it is the view of this Mission that as an Allied Headquarters it should no longer be concerned in repairs or maintenance of US requisitioned properties as the cost thereof is chargeable immediately or eventually against US appropriated funds and therefore pertains exclusively to US military administration.
5. If you agree I shall inform the Italian Ministry of War accordingly.

NORMAN E. FISKE  
Colonel, Cavalry  
Deputy Commander, MMIA.

1 Inclosure:

Ltr D/Cmdr  
MMIA to Italian  
Ministry of War.

Incl: 1.

3968



COPYCOPY

1st Ind, to Ltr, Hqs, Land Forces Sub Commission, Allied Commission, (MMIA)  
Rome, APO 794, US Army, dtd 7 November 1946, Subj: Repair and Maintenance  
of US Requisitioned Properties.

313.3/55

1st Ind.

CLD/OL/gdg

HEADQUARTERS ROME AREA, MTOUSA, APO 794, US ARMY, 12 November 1946.

TO: Deputy Commander MMIA,  
Land Forces Sub Commission,  
Allied Commission, (MMIA), Rome,  
APO 794, US Army.

1. It is requested that arrangements be made with the Minister of War  
for this Headquarters to approve requests for work and services and pass these  
requests to the Rome Territorial Command for execution.

2. It is further requested that this Headquarters be authorized to  
approve purchases for certain supplies necessary for the continued oper-  
ations of requisitioned installations. These approved purchases will be  
forwarded to the Genio Militare for payment and charged against the occu-  
pational account of the installation.

(s) Charles L. Dasher Jr.  
(t) CHARLES L. Dasher Jr.  
Colonel, Field Artillery  
Commanding

1 Incl:  
n/c

3957

Incl: 2.

2nd Ind. to Ltr. Hqs., Land Forces Sub Commission, Allied Commission, (MMIA)  
Rome, APO 794, U.S. Army, dtd 7 November 1946, Subj: Repair and Maintenance  
of US Requisitioned Properties.

2nd Ind.

NEF/mp

LAND FORCES SUB COMMISSION, ALLIED COMMISSION (M.M.I.A.), ROME,  
APO 794 U.S. ARMY 22 November 1946.

TO: Commanding Officer  
Rome Area, MTOUSA  
APO 794, U.S. Army.

1. The Financial Advisor Allied Commission suggests that this matter be referred to CGMTOUSA for the views of the Fiscal Director. The Italian Military Engineers agreed originally only to take care of essential repairs and maintenance of US requisitioned installations. They have not agreed to pay for supplies required in the operation of those facilities.

2. Reference par 4 of basic letter it has been represented to me that if the Italian Military Engineers of the Rome Territorial Command are to perform these services, whether or not subject to reimbursement by dollar credits, contact with them should be through 8 BLU. Pending action by MTOUSA. I am detailing a US Officer to additional duty with 8 BLU for the purpose of expediting action on requests for work services on US requisitioned installations.

NORMAN E. FISKE  
Colonel, Cavalry  
Deputy Commander, MMIA.

3966

Incl: 3.

3rd Ind to Ltr, Hqs. Land Forces Sub-Commission, Allied Commission, (MMIA)  
Rome, APO 794, US Army, dtd 7 November 1946, Subj: Repair and Maintenance  
of US Requisitioned Properties.

313.3/55

3rd Ind.

CBM/OL/gdg

HEADQUARTERS ROME AREA MTOUSA, APO 794 US ARMY, 21 December 1946.

TO: Commanding General, MTOUSA,  
APO 512, US Army.

Request authority for this Headquarters to approve work order requests  
for repairs to US requisitioned properties.

FOR THE COMMANDING OFFICER:

C.B. MURPHY  
Major, AGD.,  
Adjutant General

3905

Incl: 4.

4th Ind to Ltr, Land Forces Sub-Commission, A.C. (MMIA) Rome, dtd 7 Nov. 46  
subj: Repair and Maintenance of US requisitioned Properties.

AG 600/18 D-0

4th Ind.

HEADQUARTERS MTOUSA, APO 512, 20 January 1947

TO: Commanding Officer, Rome Area, MTOUSA, APO 794

1. The Military and Civil Affairs Agreement providing for payments to Italy for occupational costs retroactive to 1 July 1946 has been returned by the Italian Government unsigned. It is not probable that a similar retroactive feature will be included should any future negotiations develop between the two governments. Fiscal Officer, MTOUSA recommends no change in the present procedure of obtaining these services from the Italian Government or in the present use of appropriated funds.

2. There is no objection to delegation of authority requested by the Commanding Officer, Rome Area, MTOUSA in paragraph 2 of 1st indorsement, dated 12 November 1946.

BY COMMAND OF LIEUTENANT GENERAL LEE:

ROBERT A GAMBELL  
1st Lt., AGD  
Asst Adjutant General

Incls:

- 1 - Cy Ltr. Land Forces Sub  
Comm. A.C. (MMIA) to Ministry  
for War, dtd 26 Feb 46 )
- 2 - Ltr 8 British Liaison Unit  
CMF dtd 18 Oct 46
- 3-- Ltr Ground Forces Sub-Comm.  
A.C. (MMIA) Rome Q.OO Accn.  
to War Ministry dtd 26Feb 46
- 4 - Cy Ltr War Department Cabinet,  
Rome, dtd 17 Feb 46  
w/translations

3964

Incl: 5.

C O P Y

SUBJECT : Repairs to Requisitioned Buildings, Rome Area.

Land Forces Sub Comm.A. C.  
(M.M.I.A.)  
R O M E  
Q/001 Accn  
26 February 1946

TO : Minister for War.

1. Following a conference at Rome Area Allied Command this date, it is desired to simplify the procedure under which repair and maintenance work is performed by the Rome Territorial Command Engineers on buildings in use by the Allied troops. All previous instructions or letters in conflict with this letter are cancelled.
2. The procedure will be as follows:
  - (a) Request for work service will be forwarded by Rome Area Allied Command (G-4) direct to 8 BLU.
  - (b) 8 BLU will approve the request if the work desired is essential repair or maintenance of existing installations (as specified in your letter of 17 Feb 1946 No. 202648/II) and pass the request to the Rome Territorial Command for execution of the work.
  - (c) If 8 BLU does not approve the request, 8 BLU will forward the request to this headquarters in which case the entire matter will be reviewed in conjunction with your Chief Engineer in the light of desirability, necessity and expense involved.
3. You should instruct the Rome Territorial Command that engineer work should be undertaken for Allied units in Rome Area only in accordance with this procedure, which will insure strict supervision and economy.

(s) C.P. Kerr  
(t) C.P. Kerr, Colonel  
for,  
Major General,  
M.M.I.A.

cc. G.C. Rome Area Allied Command  
8 BLU

Incl: 6.

3952

Subject:- Work Order Requests:-

6 British Liaison Unit,

C.M.F.

Tel. Rome - 843140

56/Q

18 October 1946

---

To:- Deputy Commander

M. M. I. A.

1. Ref. this H.Q. letter of even reference dated 8th inst. the attached Work Order requests Nos. 114, 116, 117, 118 and 121 are submitted for your decision since the ruling has not yet been received.-
2. The cost has not been requested since it is considered that the guiding factor is not the cost but whether the request is justified.-
3. May the enclosures please be returned with your reply.-

Copy to:- R.A.A.C.

A.G. Section.-

Major R.A.  
Commanding 8 B.L.U.

3962

Incl: 7.

SUBJECT: Repairs to requisitioned premises in Rome Area.

Ground-Forces Sub-Commission A.C. (M.M.I.A.) Rome Q.OO Accn.  
26 February 1946.

TO : WAR MINISTRY

1. Following to-day's meeting held at Rome Area Allied Command we determined to simplify the procedure according which repairs and maintenance of requisitioned premises, are made by the Command of the Rome Genio Militaire.

All preceding instructions are cancelled.

2. The procedure will be the following:

a) The request for the labour will be forwarded from Rome Area Allied Command - G-4 Section - directly to the "8 Blu".

b) The 8 Blu will approve the request only in the case of essential repairs or maintenance of existing installations (as specified in your letter dated 17 February 1946 n. 202648/II) and will forward the request to the "Genio Militaire Territoriale di Roma", For the execution of the work.

c) If the request will not be approved by the 8 Blu. the 8 Blu will forward the request to this Headquarters and the entire matter will be reviewed together with your Engineer Section with regard to the desirability, the necessity and the relative expenses.

3  
3. You should inform the "Commando Territoriale Militare di Roma" that the labour of the "Genio" for the Allied Units in Rome has to be accomplished only according to this procedure which will assure the most strict control and economy.

/t/ C.P. KERR, Colonel  
For the Major General, M.M.I.A.

TRANSLATION  
MPG.

3967

TRANSLATIONWAR DEPARTMENT  
Cabinet

File NO. 202668/II

Rome, 17 February 1946

Subject : Works in premises occupied by the Allied Forces.

OMISSIS

Since several Allied Commands and Units have disbanded the number of premises still occupied in Italy is considerably decreased and therefore also the number of works requested by the Allied Authorities to the Genio Offices should decrease in proportion.

In accord with the Military Mission Italian Army the following directives have been issued:

The Works Section of the Genio will fulfil requests of Allied Commands only for works of maintenance in requisitioned premises, excluding works of improvement or adaptation.

In case of requests not in accordance with the policy outlined above, the Works Section of the Genio will contact "Direzione Generale del Genio", which will then decide whether or not such requests can be accepted after consulting with M.M.I.A.

This circular annuls and substitutes all previous directives on the matter.

/s/ THE CHIEF OF CABINET  
Col. Lombardi

3960



C 115 3 9

INTER-OFFICE MEMO

LAND FORCES SUB COMMISSION A.C.  
M.M.I.A. ROITE

File:

To ; COL. MINER

27/2/47

Sir:

Our records show that \$18,083.34 has been paid by the Genio Militare for crushed rock for the airport, but no direct mention is made of the \$14,797.03 in question. However, I believe we would be correct in considering it as part of the amount paid.

Col. Miner has been notified of the above mentioned, and seems to be satisfied.

28 Feb 47

Handwritten signature and a circled plus sign.

Capt. Graves  
9/2/47

See file 650  
LF

## INTER-OFFICE MEMO

LAND FORCES SUB COMMISSION A.C.  
M.M.I.A. ROME

File:

To : Col. Liska.

17-2-47

Sir:

Miss Pratt recorded phone message  
13 Feb 1947. (See attached slip). I called Col.  
Miner, but he has no further knowledge  
of matter. A representative of the Genio  
Militare was asked to come over, who may  
be able to assist us.

Capt. Graves  
P/H

0200

Declassified E.O. 12958 Section 3-402/MHDC NO.

785020

Lire 4,000.865.- a 225.- per Dollar

- \$ 18,083.84

BEST COPY POSSIBLE

St Anderson 323  
Col Minor 310

Should like to know  
if vouchers were paid  
by us or by the  
Govt. if not paid  
should we pay or  
should it be paid  
Col Turner sent  
report to Col. Tucker  
for action.

0203

Unliquidated Obligations for F. Y. 1946

1 23 Jan 47 Ingr.

Financial  
Section  
Attn: Lt.  
Judd

1. In accordance with telephone conversation of 22 January we give you the following information on open amounts shown on "Status of Funds" report for F.Y. 1946.

a. The amount of \$374.16 shown under 431-01 is for 4 payrolls which have been paid but no paid vouchers have been returned to this section from the 47th Finance Disbursing Section. You have a copy of letter we have written to St. Louis Accounting Section requesting additional information.

2. The amount of \$14,797.03 shown under suballotment 431-08 is for Rock used at the Ciampino Airfield at Rome. There is a question concerning the responsibility for this payment. At the present time we are waiting for information from the Rome Area Allied Command. If these funds are not needed for payment of this Rock, they will be declared "open" and can then be withdrawn.

GHT/Ingr.

- Col. Lunde -

MM/1/47

3957

6-11-47

HEAD QUARTERS  
PENINSULAR BASE SECTION  
APO 782

AG 686 BPENG

4 NOV 1946


SUBJECT: Completion Reports for Construction Work at Ciampino Airfield.

TO : Military Mission Italian Army, APO 794, U.S. Army.  
(Attn: Colonel Norman Fiske)

1. In accordance with telephone conversation with Major Van Kirk, the attached completion report is submitted for work performed and materials consumed by P.B.S. troops at Ciampino Airfield, Rome, Italy.

2. Attached report includes cost of equipment rentals, local purchase of materials, and POW labor, for the period 15 June 1946 to 4 October 1946.

FOR THE COMMANDING GENERAL:



R. M. TYNDALL  
Capt., AGD.  
Asst. Adj. Gen.

Incl:  
Completion Report.

3955

HEAD QUARTERS  
PENINSULAR BASE SECTION  
APO 782

AG 636 3PTMG

4 NOV 1946

SUBJECT: Completion Reports for Construction Work at Ciampino Airfield.

TO : Military Mission Italian Army, APO 794, U.S. Army.  
(Attn: Colonel Norman Fiske)

1. In accordance with telephone conversation with Major Van Kirk, the attached completion report is submitted for work performed and materials consumed by P.B.S. troops at Ciampino Airfield, Rome, Italy.

2. Attached report includes cost of equipment rentals, local purchase of materials, and POW labor, for the period 15 June 1946 to 4 October 1946.

FOR THE COMMANDING GENERAL:

W. S. BYNDALL  
Capt., AGD.  
Adj. Gen.

Incl:  
Completion Report.

3955



## COMPLETION REPORT - GIAMPINO AIRFIELD

Cost of Equipment and Materials

Period: 15 June 1946 - 4 October 1946

Cost of POW Labor	\$ 18,708
Cost of US Equipment	" 44,670
Cost of Materials	" 6,572
Grand Total	\$ 69,950

0207

785020

COMPLETION REPORT - CIAMPINO AIRFIELD

Cost of Equipment and Materials

Period: 15 June 1946 - 4 October 1946

Cost of POW Labor	\$ 18,708
Cost of US Equipment	" 44,670
Cost of Materials	" <u>6,672</u>
Grand Total	\$ 69,950

3953

HEAD QUARTERS  
PENINSULAR BASE SECTION  
APO 782

AG 636 BUREAU

SUBJECT: Completion Reports for Construction Work at Giampino Airfield.

TO : Military Mission Italian Army, APO 794, U.S. Army.  
(Attn: Colonel Herman Fiske)

1. In accordance with telephone conversation with Major Van Kirk, the attached completion report is submitted for work performed and materials consumed by P.B.S. troops at Giampino Airfield, Rome, Italy.

2. Attached report includes cost of equipment rentals, local purchase of materials, and POW labor, for the period 15 June 1946 to 4 October 1946.

FOR THE COMMANDING GENERAL:

R. H. TYNDAL  
Capt., AGD.  
Asst. Adj. Gen.

Incl:  
Completion Report.

3952

0209

COMPLETION REPORT - CLAMPINO AIRFIELD

Cost of Equipment and Materials

Period: 15 June 1946 - 4 October 1946

Cost of POC Labor	\$ 18,768
Cost of US Equipment	" 44,670
Cost of Materials	" <u>6,672</u>
Grand Total	\$ 69,950

SUBJECT: Payment of Accounts

630

LAND FORCE'S GEN. ADMINSTRN  
A.O. (G. S. I. . .) N O B B  
C/1/15-212  
30 October 1946

TO : MINISTRY OF WAR  
Direction Generale Genie  
Divisions Iavori  
Bazine II

1. Forwarded herewith are the following four accounts covering materials and work furnished at Clarpino Airport.

<u>DATE</u>	<u>AMOUNT</u>
6 April 1946	Lira 230,995.--
30 April 1946	" 398,580.--
24 May 1946	" 524,390.--
30 June 1946	" 2,925,910.--
<u>Total amount .....</u>	<u>Lira 4,080,875.--</u>

2. These accounts have been approved and in view of the long period of time these accounts have been outstanding you are requested to make payment as soon as possible.

*file 647*

ROSEAN E. FINE  
Colonel, Cavalry  
Deputy Director, IMTA.

3957

4 Incl :

HVT/np

*file  
IMAS 2/11/46  
for 9*

0211

INTEROFFICE REFERENCE SHEET

OFFICE: \_\_\_\_\_ FILE NO: \_\_\_\_\_ SUSPENSE DATE: \_\_\_\_\_

Subject: \_\_\_\_\_

Ind No.	From	To	Date	Remarks
1	G-4 Rome Area	8th British BLU.	8 Oct. 46	Forwarded for necessary action.  <i>Charles A. Toliver</i> CHARLES A. TOLIVER Major, GSC., AC of S, G-4
2	8BLU	G-4	9 Oct. 46	<i>It is regretted that we cannot approve these accounts as 8BLU is the approving authority only for the original request for work.</i> <i>At Charles Toliver</i> <i>650.11</i>

Sign each indorsement with last name in full. Draw line at end of your action. Use entire width of sheet for large indorsements. If additional sheets are needed, use this form, numbering all pages. Use only one side. Keep attached to this correspondence to be filed therewith.

INTEROFFICE REFERENCE SHEET

OFFICE: FILE NO: SUSPENSE DATE

Subject: *Bill from Soc. Anon. Ital. Terenzi Eddy.*

66nd No.	From	To	Date	Remarks
	<i>Engr. Sect.</i>	<i>G-4</i>	<i>2 Oct. '46</i>	<p><i>1. The engineer of the firm states that the work was ordered verbally, by telephone, by Maj. Follieri.</i></p> <p><i>2. The bills were presented twice to the Italian Liaison Officer who forwarded them to G-4 (Mr. Terenzi)</i></p> <p><i>3. The work has been completed and the Bldg. has been de-requisitioned.</i></p> <p style="text-align: right;"><i>Robert B. Moore Capt. C.E.</i></p>

3959

Sign each indorsement with last name in full. Draw line at end of your action. Use entire width of sheet for large indorsements. If additional sheets are needed use thin form, numbering all pages. Use only one sheet. Keep attached to this correspondence to be filed therewith.

0213

785020

1st Lt.

6207/11

HQ. COMPANY "A" 238th ENGINEER AVIATION BATTALION, APO 528.  
US ARMY 30 June 1945

TO : Commanding Officer, HEADQUARTERS 238th AREA ENGINEER  
APO 794, US ARMY

Approved as final account for rock supplies in connection  
with current reconstruction program of Runway and Aprons, Giampino  
Airfield, ome.

Charles E.O. WOOD  
CHARLES E.O. WOOD  
1st Colonel CE  
Co. 238th ENG. AVN. BATT.  
APO 528, US ARMY

*a True Copy*

*Francis C Santoro*  
*1st Lt. CE*

3714



SUBJECT: Repairs to requisitioned premises in Rome Area.

Ground-Forces Sub-Commission A.C. (M.M.I.A.) Rome Q.OO. Accn. 26  
February 1946.

TO : WAR MINISTRY

1. Following to-day's meeting held at Rome Area Allied Command we determined to simplify the procedure according which repairs and maintenance of requisitioned premises, are made by the Command of the Rome Genio Militare.

All preceding instructions are cancelled.

2. The procedure will be the following:

a) The request for the labour will be forwarded from Rome Area Allied Command - G-4 Section-directly to the "8 Blu".

b) The 8 Blu will approve the request only in the case of essential repairs or maintenance of existing installations (as specified in your letter dated 17 february 1946 n. 202648/II) and will forward the request to the "Genio Militare Territoriale di Roma" for the execution of the work.

c) If the request will not be approved by the 8 Blu, the 8 Blu will forward the request to this Headquarters and the entire matter will be reviewed together with your Engineer Section with regard to the desirability, the necessity and the relative expenses.

3. You should inform the "Comando Territoriale Militare di Roma" that the labour of the "Genio" for the Allied Units in Rome has to be accomplished only according to this procedure which will assure the most strict control and economy.

/t/ C.P.KERR, Colonel  
for the Major General M.M.I.A.

TRANSLATION  
MPG.

3948

Incl: 4

SUBJECT: Repairs to requisitioned premises in Rome Area.

Ground-Forces Sub-Division A.C. (M.M.I.A.) Rome 2.00. Accn. 26  
February 1946.

TO : WAR MINISTRY

1. Following to-day's meeting held at Rome Area Allied Command we determined to simplify the procedure according which repairs and maintenance of requisitioned premises, are made by the Command of the Rome Genio Militare.

All preceding instructions are cancelled.

2. The procedure will be the following:

a) The request for the labour will be forwarded from Rome Area Allied Command - G-1 Section-directly to the "8 Blu".

b) The 8 Blu will approve the request only in the case of essential repairs or maintenance of existing installations (as specified in your letter dated 17 February 1946 n. 202648/II) and will forward the request to the "Genio Militare Territoriale di Roma" for the execution of the work.

c) If the request will not be approved by the 8 Blu, the 8 Blu will forward the request to this Headquarters and the entire matter will be reviewed together with your Engineer Section with regard to the desirability, the necessity and the relative expenses.

3. You should inform the "Comando Territoriale Militare di Roma" that the labour of the "Genio" for the Allied Units in Rome has to be accomplished only according to this procedure which will assure the most strict controlled economy.

/s/ G.P. KERR, Colonel  
for the Major General M.M.I.A.

TRANSLATION  
MFG

3947

Incl 4

TRANSLATION

WAR DEPARTMENT  
Cabinet

File N. 202668/II

Rome, 17 February 1946

Subject: Works in premises occupied by the Allied Forces.

O M I S S I S

Since several Allied Commands and Units have disbanded, the number of premises still occupied in Italy is considerably decreased and therefore also the number of works requested by the Allied Authorities to the Genio Offices should decrease in proportion.

In accord with the Military Mission Italian Army the following directives have been issued:

The Works Section of the Genio will fulfill requests of Allied Commands only for works of maintenance in requisitioned premises, excluding works of improvement or adaptation.

In case of requests not in accordance with the policy outlined above, the Works Section of the Genio will contact "Direzione Generale del Genio", which will then decide whether or not such requests can be accepted after consulting with M.M.I.A.

This circular annuls and substitutes all previous directives on the matter.

/s/ THE CHIEF OF CABINET  
Col. Lombardi

3946

Incl 3

TRANSMISSION

WAR DEPARTMENT  
Cabinet

File N. 202668/II

Rome, 17 February 1946

Subject: Works in premises occupied by the Allied Forces.

OMISSIS

Since several Allied Commands and Units have disbanded, the number of premises still occupied in Italy is considerably decreased and therefore also the number of works requested by the Allied Authorities to the Genio Offices should decrease in proportion.

In accord with the Military Mission Italian Army the following directives have been issued:

The Works Section of the Genio will fulfill requests of Allied Commands only for works of maintenance in requisitioned premises, excluding works of improvement or adaptation.

In case of requests not in accordance with the policy outlined above, the Works Section of the Genio will contact "Direzione Generale del Genio", which will then decide whether or not such requests can be accepted after consulting with M.M.I.A.

This circular annuls and substitutes all previous directives on the matter.

/s/ THE CHIEF OF CABINET  
Col. Lombardi

3945

Incl: 3

0218

785020

1st Ind. ltr, Headquarters PBS, APO 782, US Army, dtd. 10 September 1946  
subj: Rock Supplies for Reconditioning of Runway and aprons at Ciampino  
Airfield, Rome.

AG 123/46

1st Ind.

CBM/OL/605

HEADQUARTERS ROME ARMA, MPOUSA, APO 790, US ARMY, 12 September 1946.

TO : Commanding General, Peninsular Base Section, APO 782, US Army.

1. The two bills referred to in Basic Communication were forwarded to the Italian Government through Italian Liaison Unit this Headquarters requesting payment. On the 31 August 1946 these two bills were returned to this Headquarters with letters of transmittal, incl: 1 and 2.

2. Capt. Wallace W. MacLeod, 9800 G.S.U., 1170th Eng. General Service Regt. (E-2-L-276) was personally given 2 bills mentioned in basic communication on 31 August 1946. To date this Headquarters does not have information as to disposition made of these bills by Capt. MacLeod.

3. Similar bills had been forwarded to Italian Government and payment was made, but as noted in incl. 1 and 2, which refers to incl: 3 and 4, the 2 bills mentioned in basic communication were returned to this Headquarters with no action taken by the Italian Government.

FOR THE COMMANDING OFFICER:

*P*  
*Wm. C. C. C.*

G. B. MURPHY  
Major, AGD  
Adjutant General

1 Incl: B/C

4 Incl. added.

- 1. Letter of transmittal
- 2. Letter of transmittal
- 3. Letter from War Cabinet
- 4. Letter from MIA.

3942

0219

785020

HEADQUARTERS  
PENINSULAR BASE SECTION  
APO 782

AG 686.61 BPERG

10 SEP 1946

SUBJECT: Rock Supplies for Reconditioning of Runway and Aprons at Ciampino Airfield, Rome.

TO : Commanding Officer, Rome Allied Area Command, APO 784, U. S. Army.

1. Reference is made to the bill of Impresa Costruzioni Edili Stradali submitted to Company A, 838th Engineer Aviation Battalion for the purchase of rock in the amount of Lire 2,925,000 indorsed to your headquarters 30 June 1946 by Lt. Colonel Charles E. O. Reed, Commanding Officer 838th Engineer Aviation Battalion.
2. At the time this bill was submitted the 838th Engineer Battalion was a unit of the Naples Air Force General Depot which has since been deactivated. The responsibility for the repair of the Ciampino Airfield for which the rock was obtained has now been assigned to this headquarters. Recently representatives of the firm of Impresa Costruzioni Edili Stradali have stated that payment of this account has not been received.
3. It is understood that in the past similar bills were forwarded to G-4 Rome Allied Area Command for processing and payment.
4. Information is requested as to the action taken by your headquarters on the indorsement referred to in paragraph 1 above.

FOR THE COMMANDING GENERAL:

J. D. VENSEL  
Major, AGD  
Assistant Adjutant General

Incl:  
Copy of bill w/let ind.

cc.  
HQ. STUSA ATTN: THE ENGINEER w/o bill.

3943

0220

785020

764208  
Ferretti  
14-

ROME AREA ALLIED COMMAND  
APO N° 794 US ARMY  
ITALIAN LIAISON SECTION

File N.RA/1761

SG/am  
Rome, 31 August 1946

Subject : I.C.E.S. - Return of Invoice.

To : G-4 Sect.(Am)  
R. A. A. C.

1. Reference your letter dated 9 July 1946.
2. Attached herewith we are returning to you the I.C.E.S. invoice amounting to £.2.925.000,00, that must be forwarded to 8th B.L.U., according to present directives which apply also to furnishing of material.

*G. Della Rocca*  
 G.DELLA ROCCA,  
 Lt. Colonel,  
 Italian Liaison Officer.

Incl. 1

3942

*Incl. 1*

ROME AREA ALLIED COMMAND  
APO N° 794 US ARMY  
ITALIAN LIAISON SECTION

File N.RA/1761

SG/am  
Rome, 31 August 1946

Subject : I.C.E.S. - Return of Invoice.

To : G-4 Sect.(Am)  
R. A. A. C.

1. Reference your letter dated 9 July 1946.
2. Attached herewith we are returning to you the I.C.E.S. invoice amounting to £.2.925.000,00, that must be forwarded to 8th B.L.U., according to present directives which apply also to furnishing of material.

/s/ G.Della Rocca  
G.DELLA ROCCA,  
Lt. Colonel,  
Italian Liaison Officer.

Incl. 1

True Copy :

*S. Garone Capt.*  
Capt. S. Garone

39:1

*Incl: 1*



0222

785020

ROME AREA ALLIED COMMAND  
APO N° 794 US ARMY  
ITALIAN LIAISON SECTION

File N.RA/1764


Rome, 31 August 1946 SG/am

Subject : I.C.E.S. - Return of invoices.

To : G-4 Section (Am),  
Hq. Rome Area, MTOUSA,  
A.P.O. 794, U.S. Army.

1. Reference your letter dated 13 June 1946.
2. Attached herewith we are returning to you the following I.C.E.S. invoices, that must be forwarded to 8th B.L.U., according to present directives which apply also furnishing of material:

<u>Invoice</u>	<u>Date</u>	<u>Amount</u>
N° =	30 April 46	£. 398.520,00
" =	24 May 46	" 514.350,00
" =	6 April 46	" 230.995,00
Total Amount		£.1.143.865,00

  
G. DELLA ROCCA,  
Lt. Colonel,  
Italian Liaison Officer.

Incls.3

3940

Incl. 2

2

0223

ROME AREA ALLIED COMMAND  
APO N° 794 US ARMY  
ITALIAN LIAISON SECTION

File N.RA/1764 SG/am  
Rome, 31 August 1946

Subject : I.C.E.S. - Return of invoices.  
To : G-4 Section (Am),  
Hq. Rome Area, MTOUSA,  
A.P.O. 794, U.S.Army

1. Reference your letter dated 31 June 1946.
2. Attached herewith we are returning to you the following I.C.E.S. invoices, that must be forwarded to 8th B.L.U., according to present directives which apply also furnishing of material:

<u>Invoice</u>	<u>Date</u>	<u>Amount</u>
N° =	30 April 46	£. 398.520,00
" =	24 May 46	" 514.350,00
" =	6 April 46	" 230.995,00
Total Amount		£.1.143.865,00

/s/ G. Della Rocca  
G. DELLA ROCCA,  
Lt. Colonel,  
Italian Liaison Officer.

Incls.3

True copy :  
*S. Garone Capt*  
Capt. S. Garone

3939

*Incl: 2*

1st Ind.

CEOW/H u.

HQ. COMPANY "A" 838th ENGINEER AVIATION BATTALION, APO 528.  
US ARMY 30 June 1946.

TO : Commanding Officer, HEADQUARTERS ROME AREA <sup>FCB</sup> M~~I~~NOUSA  
APO 794, US ARMY

Approved as final account for rock supplies in connection with  
current reconstruction program of Runway and Aprons, Ciampino Airfield,  
Rome.

*Charles E.O. Wood*

CHARLES E.O. WOOD  
Lt. Colonel CE  
CO. 838th ENG, AVN. BN  
APO 528, US Army

3938

*Incl 6*

0225

785020

1st Ind.

ONOW/H u.

HQ. COMPANY "A" 838th ENGINEER AVIATION BATTALION, APO 528.  
US ARMY 30 June 1946.

TO : Commanding Officer, HEADQUARTERS ROME AREA <sup>FC</sup> MFCUSA  
APO 794, US ARMY

Approved as final account for rock supplies in connection with  
current reconstruction program of Runway and Aprons, Ciampino Airfield,  
Rome.

CHARLES E.O. WOOD  
Lt. Colonel CE  
CO. 838th ENG, AVN. BN  
APO 528, US Army



3937

0220

785020

1st Ind.

CEOW/H u.

HQ. COMPANY "A" 838th ENGINEER AVIATION BATTALION, APO 528.  
US ARMY 30 June 1946.

TO : Commanding Officer, HEADQUARTERS ROME AREA <sup>FCS</sup> MT/VOUSA  
APO 791, US ARMY

Approved as final account for rock supplies in connection with  
current reconstruction program of Runway and Aprons, Ciampino Airfield,  
Rome.

CHARLES E.O. WOOD  
Lt. Colonel GE  
CO. 838th ENG. AVN. BN  
APO 528, US Army

*Handwritten signature/initials*

3936

I.C.E.S.  
 MEMBRI COM. AZIONE  
 EDIL STRADALI  
 CAVA DI PIAZZA  
 VILLA DEI S. VINCENZI

Roma li 30 Giugno 1946

S. P. M. A.  
 VILLOVIA  
 ROMA-V. BORSI 113  
 TELEFONO: 361483

Company "A" 838th Engineer Aviation  
 Detachment  
 A.P.O. 52

DATA	MATERIALI	QUANTITA'	PREZZO	IMPORTO
1946				
dal 1/6	Scaglione	mc; 2.500 <sup>quasi 1/2</sup>	L. 300,-	L. 500.000,-
al 30/6	Granola c 1 1/2	mc; 2.500	L. 290,-	L. 1.750.000,-
	Granulato 3/5	mc; 1.500, - <sup>1/2</sup>	L. 700,-	L. 1.050.000,-
				L. 2.925.000,-

I certify that the quantity of crushed rock above is true and correct.

W. H. WOELLER ECE  
 W. H. WOELLER  
 Capt. CE  
 Deputy Area Engr. for h.

Approved: see indorsement on sheet appended

C. S. C. YODD  
 Lt Colonel CE  
 Co: 838th Eng. Avn. Bn.

30 June 1946

*A True Copy*  
 Francis C Santom  
 1st LT CE

3935

Roma 14 30 Giugno 1946

**I.C.E.S.**  
 IMPRESA COSTRUZIONI  
 EDILI STRADALI  
 CAVA DI SELCE  
 VILLA DEI QUINTILI



**R O M A**  
**GVIDONIA**  
 ROMA-VEBRIERI 13  
 TELEFONO: 361483

Company "A" 838th Engineer Aviation Battalion  
 A.P.O. 528

DATA	MATERIALE	QUANTITA'	PREZZO	IMPORTO
1946				
dal 1/6	Scaglione	mq; 2.500	L. 200,-	L. 500.000,-
al 30/6	Granulato 15/25	mq; 2.500	L. 550,-	L. 1.375.000,-
	Granulato 3/5	mq; 1.500,-	L. 700,-	L. 1.050.000,-
				<u>L. 2.925.000,-</u>

This crushed rock was used by Ciampino Airport.

*Charles A. Foliver*  
 CHARLES A. FOLIVER  
 Major GSC  
 AC of S, G-4

I certify that the quantity of crushed rock above is true and correct.

8934

*Wto Waelen*  
 W.H. WOSLER  
 Capt. G.E.  
 Deputy Area Engr. North.

Approved: See endorsement on sheet appended.


**R O M A**  
**GVIDONIA**  
 ROMA-VEORSIERI 13  
 TELEFONO: 361483

Company "A" 838th Engineer Aviation Battalion  
 A.P.O. 526

DATA	MATERIALE	QUANTITA'	PREZZO	IMPORTO
1946				
dal 1/6	Seaglione	msj 2.500	L. 200,-	L. 500.000,-
al 30/6	Granulato 15/25	ms; 2.500	L. 550,-	L. 1.375.000,-
	Granulato 3/5	ms; 1.500,-	L. 700,-	L. 1.050.000,-
				<u>L. 2.925.000,-</u>

This crushed rock was used by Ciampino Airport.

*Charles A. Toliver*  
 CHARLES A. TOLIVER  
 Major GSC  
 AC of S, G-4

I certify that the quantity of crushed rock above is true and correct.

3934

*W.H. Wochler*  
 W.H. WOCHLER  
 Capt. C.E.  
 Deputy Area Engr. North.

Approved: See indorsement on sheet appended.

*V. To wood*  
 Lt Colonel US.  
 30 June 1946. Co: 838th Eng. Avn. Bn.



0230

Roma 11 30 giugno 1946

Company "A" 836th Engineer Aviation Battalion  
A.F.O. 526

**I.C.E.S.**  
 IMPRESA COSTRUZIONI  
 EDILI STRADALI  
 CAVA DI SELCE  
 VILLA DEI CVINTILI



**R O M A**  
**GVIDONIA**  
 ROMA-V.BORSIERI 13  
 TELEFONO: 361483

DATA	MATERIALE	QUANTITA'	PREZZO	IMPORTO
dal 1/6	Seggione	mq; 2.500	L. 200,-	L. 500.000,-
al 30/6	Granulato 15/25	mq; 2.500	L. 550,-	L. 1.375.000,-
	Granulato 3/5	mq; 1.500,-	L. 700,-	L. 1.050.000,-
				<u>L. 2.925.000,-</u>

This crushed rock was used by Ciampino Airport.

*Charles A. Toliver*  
**CHARLES A. TOLLIVER**  
 Major CSC  
 AC of S, G-4

I certify that the quantity of crushed rock above is true and correct.

*W H Weller* <sup>FCS</sup>  
**W. H. WELLSER**  
 Capt. G.S.  
 Deputy Area Eng. North. 3933

Approved: See indorsement on sheet appended.



ROMA  
GUIDONIA  
ROMA-V. BORSIERI 13  
TELEFONO: 361483

Company "A" 638th Engineer Aviation Battalion  
A.P.O. 526

DATA	MATERIALE	QUANTITA'	PREZZO	IMPORTO
1946				
dal 1/6	Scaglia	mq; 2.500	L. 200,-	L. 500.000,-
al 30/6	Granulato 15/25	mq; 2.500	L. 550,-	L. 1.375.000,-
	Granulato 3/5	mq; 1.500,-	L. 700,-	L. 1.050.000,-
			<b>L. 2.925.000,-</b>	

This crushed rock was used by Ciampino Airport.

*Charles A. Toller*  
CHARLES A. TOLLIVER  
Major G30  
AG of S, G-4

I certify that the quantity of crushed rock above is true and correct.

*W. H. Woshler* FCS  
W. H. WOSHLER  
Capt. C.S.  
Deputy Area Mgr. North  
3933

Approved: See endorsement on sheet appended.

*K. E. Wood*

Lt. Colonel C.E.

Co: 838th ENG. AVN. BN.

30 June 1946.

ROMA 24 Maggio 1946

**I.C.E.S.**  
 IMPRESA COSTRUZIONI  
 EDILI STRADALI  
 CAVA DI SELCE  
 VILLA DEI QUINTILI

**R O M A**  
**GVIDONIA**  
 ROMA VBORNERI 13  
 TELEFONO: 361483

Company "A" 838. T.H.  
 Engineer Aviation "Battalion"  
 A . F . O . 528.

DATA	MATERIALE	QUANTITA'	PREZZO	IMPORTO
1946 26/4 25/5	Pietrisce 40/70	mc. 1.143,-	L. 450,-	L. 514.350,-

*W. Kelly*

I Certify that the quantity of crushed rock stated above  
 is true and correct.

This crushed rock was used by  
 Ciampino Airport.

*Charles A. Toliver*  
 CHARLES A. TOLIVER

Major GSC  
 AC of S, G-4

*Francis C. Santon*

FRANCIS C. SANTON  
 1st Lt. C.E.  
 S-3, 838 Th Engr. Avn. Bn.

3932

0 2 3 3

785020

Roma 2 maggio 1946

**I.C.E.S.**  
 IMPRESA COSTRUZIONI  
 EDILI STRADALI  
 CAVA DI SELCE  
 VILLA DEI QUINTILI



**R O M A**  
**GVIDONIA**  
 ROMA-VORSIERI 15  
 TELEFONO: 361483

Company "A" 830. T.Ü.  
 Engineer Aviation "Battalion"  
 A . P . O . 528.

DATA	MATERIALE	QUANTITA'	PREZZO	IMPORTO
1946 26/4 25/5	Pietriaco 40/70	mc. 1.143,00	L. 450,00	L. 514.350,00

*M. P. Santoni*

I certify that the quantity of crushed rock stated above is true and correct.

This crushed rock was used by Ciampino Airport.


*Charles A. Toliver*  
**CHARLES A. TOLIVER**  
 Major GSC  
 AC of S, G-4

*Francis C. Santoni*  
**FRANCIS C. SANTONI**  
 1st Lt. O.B.  
 S-3, 830 TH ENGR. AVN. Bn.

3931

BOMA Aprile 1946

**I.C.E.S.**  
 IMPRESA COSTRUZIONI  
 EDILI STRADALI  
 CAVA DI SELCE  
 VILLA DEI QUINTILI



**R O M A**  
**GVIDONIA**  
 ROMA-VBORJERI 13  
 TELEFONO: 361483

Company A " 838" T.H.  
 Engineer Aviation " Battalion "  
 A . P . O . 528.

DATA	MATERIALE	QUANTITA'	PREZZO	IMPORTO
1946 26/3 25/4	Pietrisco 40/70	mc.885,60	L.450,00	L.398.520,00

This crushed rock was used by Ciampino Airport.

*Charles A Toliver*  
**CHARLES A TOLLIVER**  
 Major GSC  
 AC of S, G-4

*Un Provisore*

*implant.*


I Certify that the quantity of crushed rock stated above is true and correct.

*Francis C Santom*  
**FRANCIS C. SANTOM**  
 1st. Lt. C.E.  
 S-3,638 th Engr .Avn .Bn.

3430

ROMA 9 Aprile 1946

**I.C.E.S.**  
 IMPRESA COSTRUZIONI  
 EDILI STEADALI  
 CAVA DI SELCE  
 VILLA DEI QUINTILI



**ROMA**  
**GUIDONIA**  
 ROMA-VORSIERI 13  
 TELEFONO: 361463

Company A " 338 " T.H.  
 Engineer Aviation " Battalion "  
 A . P . O . 528.

DATA	MATERIALS	QUANTITA'	PREZZO	LAVORO
1946 26/3 25/4	Pietrisco 40/70	mc.885,60	L.450,00	L.398,520

This crushed rock was used by Ciampino Airport.

*Charles A. Toliver*  
 CHARLES A. TOLLIVER  
 Major GSC  
 AC of S, G-4

*Ch. Fr...*  
*Ampl...*

I Certify that the quantity of crushed rock stated above is true and correct.

*Francis C. Santoro*  
 FRANCIS C. SANTORO  
 Lt. Lt. C.E.  
 S-3,038 th Engr. Avn. Bn.

3929

**I.C.E.S.**  
 IMPRESA COSTRUZIONI  
 EDILI STRADALI  
 CAVA DI SELCE  
 VILLA DEI QUINTILI  
  
**R O M A**  
**GVIDONIA**  
 ROMA-V.BORSIERI 13  
 TELEFONO: 361483

Rome 6 Aprile 1946

Company "A" 838 T.H.  
 Engineer Aviation "Ettalio"  
 APC 528

DATA	QUANTITA'	IMPOSTO	IMPORTO
1946			
dall'11/5	LC. 916, =	LC. 200, =	LC. 183.200, =
al 31/5	" " 86,90	" " 550, =	" " 47.795, =
			<b>LC. 230.995, =</b>
			" " 9.239,80
			<b>LC. 240.234,80</b>

I certify that the quantity of crushed rock stated above is true and correct.

*Francis C. Santow*  
 FRANCIS C. SANTOW  
 1st Lt. C.E.  
 G-3 838 Th Sigr. Avn. Bn.

This crushed rock was used by Ciampino Airport.

*Charles A. Toliver*  
 CHARLES A. TOLLIVER

Major GSC

AC of S, G-4

392x



**R O M A**  
**GVIDONIA**  
 ROMA-VBORJERI 13  
 TELEFONO: 361483

Company "A" 838 T.H.  
 Engineer Aviation "Battalion"  
 APC 528

DATA	MATERIALE	QUANTITA'	PREZZO	IMPORTO
1946 dall'11/5 al 31/5	Sogglione Grumato 15/25	MC. 916, = " " 86,20	L. 200, = " 550, =	L. 183.200, = " 47.795, =
	Rindoro tess. entrato 43 230.995 x 064 =			L. 230.995, = " 9.239, 80
				L. 240.234, 80

I certify that the quantity of crushed rock stated above is true and correct.

*Francis C. Saulson*  
 FRANCIS C. SAULSON  
 1st Lt. C.E.  
 S-3 838 Th Engr. Avn. Bn.

This crushed rock was used by Ciampino Airport.

*Charles A. Toliver*  
 CHARLES A. TOLIVER

Major GSC  
 AC of S, G-4

3928




0238

785020

Torna 5 Aprile 1946

**I.C.E.S.**  
 IMPRESA COSTRUZIONI  
 EDILI STRADALI  
 CAVA DI SELCE  
 VILLA DEI QUINTILI



**R O M A**  
**GVIDONIA**  
 ROMA-V.BORSIERI 13  
 TELEFONO: 361483

Company "A" 838 T.H.  
 Engineer Aviation "Installation"  
 APO 528

DATA	DESCRIZIONE	QUANTITA'	PREZZO	TOTALE
1946 dall' 11/5 al 31/5	Scaglione Prevalente 15/15	mc. 916, = " 65,90	L. 200, = " 550, =	L. 183.200, = " 47.795, =
	Rimborsato tasse enfitea 4%			L. 230.995, =
	230.995 x 004 =			" 9.239, 80
				L. 240.234, 80

I certify that the quantity of crushed rock adduced above is true and correct.

*Francis C. Sinton*  
 FRANCIS C. SINTON  
 Lt. Col., U.S.A.  
 8-3 838 T.H. Engr. Avn. En.

This crushed rock was used by Ciampino Airport.

*Charles A. Tolliver*  
 CHARLES A. TOLLIVER

Major GSO  
 AC of S, G-4

392



**R O M A**  
**GVIDONIA**  
 ROMA-V. BORSIERI 13  
 TELEFONO: 361483

Company "A" 838 T.H.  
 Engineer Aviation "Battalion"  
 APO 528

DATA	DESCRIZIONE	QUANTITA'	PREZZO	IMPORTO
1946				
dall'11/5	Scaglione	mc. 216, =	L. 200, =	L. 183.200, =
al 31/5	Comunita' 15/25	" 61,90	" 550, =	" 47.795, =
	Rimborso insegn entrata 45			L. 230.995, =
	230.995 x 704 =			" 9.239,80
				L. 240.234,80

I certify that the quantity of crushed rock airtel above is true and correct.

*Francis C. Sanders*  
 FRANCIS C. SANDERS  
 Lt. Col., C.E.  
 8-3 838 Th Engr. Avn. En.

This crushed rock was used by Ciampino Airport.

*Charles A. Toliver*  
 CHARLES A. TOLIVER

Major GSC  
 AC of S, G-4

332

0 2 4 0