

ACC

ACE-2

10000/14P/1739

10000/14P/1739

ESTIMATES
JUL. 1945

MINISTERO DEI TRAS. ORTI
FERROVIE DELLO STATO

SEZIONE LAVORI DI FIRENZE

OGGETTO: Preventivi per opere
permanenti.

EDWARD RICHARD

CHIEF ENGINEER

Transportation Sub-Commission (Rail Div)
FLORENCE

Con riferimento al foglio n°44,33 in data 23 corrente mese informo
che questa Sezione non è in grado di preparare i preventivi per tutte
le riparazioni di natura permanente per mancanza di personale.

Per tale lavoro è necessario che l'Ing. Lo Signo possa ad incaricare
apposito impiegato.-

L'Ing. Lo Signo è stato di ciò già informato.-

~~IL~~ CAPO DELLA SEZIONE LAVORI

Choby

FB)

TRANSPORTATION SUB-COMMISSION
(Rail Division)
FLORENCE

E-2

Ref.E-2

44/33

July 23th 1945

SUBJECT: ESTIMATES FOR PERMANENT REPAIRS

To: ENG. POLO

Capo Sezione Lavori
F L O R E N C E

It is requested that Eng. Lo Cigno be furnished with estimates for all repair of a permanent nature as soon as possible.

Where permanent repairs are required urgently, so as to make the lines safe for the winter, the works can be put in hand at once and estimates submitted later.

Please give this Office a copy of your report on this subject.

Edward Richard
Chief Engineer

Si richiede che l'Ing. Lo Cigno sia fornito dei preventivi per tutte le riparazioni di natura permanente, al più presto possibile.-

Dove permanenti riparazioni sono richieste urgentemente, in modo da avere le linee sicure per l'inverno, i lavori possono essere iniziati subito, ed il preventivo presentato più tardi.

Favorite inviare a questo Ufficio una copia del rapporto a questo soggetto.

Copy ✓

Copy

AHS/em

E-2

TRANSPORTATION SUB-COMMISSION, A.C.,
(RAIL DIVISION)
c/o Transportation (Br) Main,
C.M.F.

Tel : 843239
Ref : AC/Tn/44/33 C.B.

14th July 1945

SUBJECT / Estimates for Permanent repairs.

TO : Major Buckley
Major Mole
Mr. Richard ✓
Capt. Greany
Capt. Conway

1. So far no estimates have been received for permanent repairs to the railways ⁱⁿ the North of Italy.
2. It is essential that estimates be submitted as soon as possible for all repairs of a permanent nature.
3. Where permanent repairs are required urgently, so as to make the lines safe for the winter, the works can be put in hand at once and estimates submitted later.
4. Please instruct Capi Lavori in your divisions to submit to the Capo Sezione Eng. Lo Cigno estimates at the earliest possible date.

Copy E.R.

A.E. Street Major
A.E. STREET, Major.

65

Copy to : Eng. Lo Cigno.
Planning Staff.

TRANSPORTATION SUB-COMMISSION (MILS)
ENGINEERING BRANCH
FLORENCE

Ref.B-2

71/1

Subject: WINTERIZATION PROGRAMME

To: - Eng. POLO, FLORENCE
Eng. GIARDI BOLOGNA

Attached is list of works, as far as known at present, which require to be permanently repaired before the winter. As it is possible that certain works, requiring permanent repair before the winter have been omitted, please submit a supplemental list of the required works in your Compartmento for each line, - in duplicate.

Any works not already started, are to be commenced at once and estimates submitted promptly so that finances can be attained.

These Works are to be treated as Priority 1 and take precedence over all work not being carried out by military organizations. This must be treated as urgent.

Edward Richard
Chief Engineer

July 23th 1945

Unita una lista di lavori, attualmente conosciuti, che richiedono di essere permanentemente riparati prima dell'inverno. Dato, che è possibile che certi lavori richiedenti permanenti riparazioni prima dell'inverno, siano stati omissi, favorite sottomettere una lista supplementare dei lavori richiesti dal vostro Compartimento, per ogni linea, in duplicato.

Ogni lavoro non ancora iniziato deve essere cominciato subito, ed il preventivo presentato prontamente, in modo che i mezzi finanziari possano essere procurati.

Detti lavori debbono avere la precedenza 1 su tutti gli altri lavori, non condotti da organizzazione militare.

Detti lavori devono essere tenuti come urgenti.

CL

Line 36	(South)	Ofanto- Bridge
Line 65		Lassano bridge
Line 65		Rio Torto Viaduct
Line 50		Dispensa Bridge
Line 36	(Central)	Tronto Bridge
Line 36	(North)	Esino Bridge
Line 36	(North)	Metauro bridge
Line 87		Bono bridge
Line 87		Reconstruction Balduino tunnel
Line 65		Po river bridge - Piacenza.
Line 69		Po river bridge - Ostiglia.
Line 72		Isonzo Viaduct
Line 72		Matissone Viaduct.

Prato - Bologna

Line 55		Canneto tunnel
Line 65		Km. 20+632 Culvert
Line 65		Meretto tunnel
Line 65		Viaduct at Km. 29+455.
Line 65		Castagneto tunnel
Line 65		Cerbino tunnel
Line 65		Reconstruction Viaduct Km. 30+096.
Line 65		Scopeto tunnel
Line 65		Viaduct at Km. 34+133
Line 65		Ferrigola tunnel
Line 65		Construction of retaining wall Km. 34+799
Line 65		Salotto tunnel
Line 65		Reno river bridge
Line 65		Secchia river bridge
Line 65		Enza river bridge
Line 65		Parma bridge
Line 65		Taro river bridge I.S.R. Contract
Line 65		Arda river bridge
Line 65		Mure river bridge
Line 61		Licino river bridge
Line 61		Po river bridge
Line 61		Staffora river bridge
Line 61		Curone river bridge
Line 61		Scrivia river bridge
Line 61		Adda river bridge
Line 160		Bridge at rovere
Line 53		Bridge over river Mincio I.S.R.
Line 53		Ponte San Marco river Chiese
Line 53		Viaduct at Desenzano
Line 56		Piver Trebbia near Piacenza.

AHS/ cm

TRANSPORTATION SUB-COMMISSION, A.C.,
(RAIL DIVISION)
c/o. Transportation (Br) Main,
C.M.F.

11th July 1945

Tel : 843239
Ref : AC/Tn/71/1 C.E.

SUBJECT : Winterization programme.

TO : Eng. Lo Cigno
Chief of Works Service

1. Attached is list of Works, as far as known at present, which require to be permanently repaired before the winter.
2. Please issue instructions that permanent repairs, if not already started, are to be put in hand at once.
3. Estimates where already not supplied must be submitted for each line so that financial can be obtained.
4. These works are to be treated as Priority I and take precedence over all work not being carried out by military organizations. 62
5. As it is possible that certain works, requiring permanent repair before the winter have been omitted, please arrange for the chief of works section for each division, in conjunction with A.C. Rail engineers to submit a supplementary list.
6. This must be treated as urgent.

For the Director.

A. H. Street
A. H. STREET, Major.

Copy to : Major Buckley
Major Mole
Capt Conway
Mr. Richard.✓

TRANSPORTATION SUB-COMMISSION
(Rail Division)
FLORENCE

July 23th 1945

Ref. F-2 50/3

Subject: ESTIMATES FOR PERMANENT REPAIRS

To: Eng. GILARDI
Capo Compartimento
BOLOGNA

It is requested that Eng. Lo Cigno be furnished with estimates for all repair of a permanent nature as soon as possible.-

Where permanent repairs are required urgently, so as to make the lines safe for the winter, the works can be put in hand at once and estimates submitted later.

Please give this Office a copy of your report to this subject.

Edward Richard
Chief Engineer

Si richiede che l'Ingegnere Lo Cigno sia fornito dei preventivi per tutte le riparazioni di natura permanente, al più presto possibile.

Dove permanenti riparazioni sono richieste urgentemente, in modo da avere le linee sicure per l'inverno, i lavori possono essere iniziati subito, ed il preventivo presentato più tardi.

Favorite inviare a questo Ufficio una copia del rapporto a questo soggetto.

TRANSPORTATION SUB-COMMISSION (AILS)
ENGINEERING BRANCH
FLORENCE

July 28, 1945

Tel: 843239

Ref. E-2

AC/TN/44/33 C.E.

To: TM. INC. IN ROME

For: Major A. J. STREET

Subject: ESTIMATES FOR PERMANENT REPAIRS

My request to the Capo Lavori, for these estimates has been answered as per copy of letter inclosed in which he states that he has asked Eng. Lo Cigno for additional personnel to do this work.

Edward Richard
Chief Engineer

1 Encl. letter

ER/la

68

0.550