

Declassified E.O. 12356 Section 3.3/NND No. 785021

ACC AC 8 10000/148/1842 VERONA REPORTS
NO DATE

Declassified E.O. 12356 Section 3.3/NND No. 785021

000/148/1842 VERONA REPORTS
NO DATE

780

Declassified E.O. 12356 Section 3.3/NND No. 785021

Sign. Penzetti

- 1) Please buy me a
Tube or Container
of GLUE for
sticking Wood
together.
- 2) Make up draft
Monthly Report.
Form for VERONA.
Line by Line as
we do Milano.

SPB
29 68⁵⁴
145

Sgr. Inga Bianchi.

Could you have a report
for me, from Verona, on the Bridges etc
Line 53 Desenzano - Fiume Mincio -
San Bonifacio & Montebello. please JB 239/45

A Desenzano si sta ancora demolendo

At Desenzano the damaged part of the bridge is still being

la parte colpita del viadotto ancora
demolished; No instructions have been given for what will

la direzione per quello che si dovrà fare
be done afterwards.

in seguito -

6853

A Peschiera si sta ancora demolendo

At Peschiera there are still the works of demolishing being put in
hand.

A S. Bonifacio si lavora ancora a demolire

At S. Bonifacio they are still demolishing too;

A. Montebello i lavori proseguono con

At Montebello, the works proceed very slowly for lack of materials

especialmente per mancanza

materiali specie cemento.

especially concrete.

where do we obtain this

On the river Minnie at Peachtree there are two diversions:

one repaired by the V. Denny and one left incomplete.

The diversion which has been left incomplete is the upper

one for the minkos - reason. It would be sufficient

to repair the piles and to put in under the

girders. But the girders have repaired

the two safe one and one does not know if it

will be good for the summer.

a) A question of level?

b) Or a question of the Perfection.

6852

BEST COPY POSSIBLE

Le due fiamme di fuoco a Pescara si sono due
deviazioni: una ripristinata dalla 5 Armata ed una
abbandonata. La deviazione che è stata abbandonata
era la più sicura per la stagione invernale, bastava forse
della riparazione alle streghe e mettere in ordine le travi
Gli Alleati invece hanno ripristinato quella meno
sicura e non si sa se per l'inverno potrà essere buona.

1785

Declassified E.O. 12356 Section 3.3/NND No. 785021

Railway Reconstruction Contract Work Under Control
Winterization

LINE N° 53 Milano - Venezia - Verona Compartment

Job N°	Agency	Location	Description	Size	Progress	Est. & Complete Perma
	Ing. Bruno C. C. S. Milano	Over Vally Desenzano Lago Km 108 + 520	Viaduct in masonry Arches 4 Foundation Piers 4 Arches destroyed 2 Piers destroyed	mt 336,65 10 x 17,35 4 x 12 x 10 35 x 10 x 8	100%	
	Ing. G. A. Staldi Milano	Over River Mincio Near Peschiera Km. 123 + 931	7 Arches in masonry Arches 7 Foundation Piers 4 Abutment All arches destroyed. 3 Piers heavily damaged. 1 Pier cracked & Abutment heavily damaged.	mt. 118,55 3 x 12 x 5 12 x 10 x 4 12 x 10 x 5		
		Over River Adige Verona Km 200				

Reconstruction Contract Work Under control of Allied Commission (1)
Winterization

Venezia - Verona Compartment | state of work as at

Description	Size	Progress	Est. Date of Completion Permanent Work	Remarks
Viaduct in masonry	mt 936, 65			Temporary diversion
Arches 4	10 x 12, 45			Single line not safe
Foundation	4 x 12 x 10	100%		for winter
Piers	35 x 10 x 8			
4 Arches destroyed				
3 Piers destroyed				
7 Arches in masonry	mt. 118, 55			Temporary diversion
Arches 7				Single line not
Foundation	3 x 12 x 5			considered safe for
Piers 4	12 x 10 x 4			winter
Abutment	12 x 10 x 5			
All arches destroyed				
3 Piers heavily damaged				
1 Pier cracked &				
Abutment heavily damaged.				

1783

Line No 53 Milano-Venizia

Job No	Agency	Location	Description	Pi23	Progress	Est. da comp. Perman.
		Sambonifacio Km.				
		Lonigo Km.				
AC/53 1006	Pavan Olindo	Over River Chies near Port S. Marco Km 97 + 900	Arch in masonry Recondition span Abutment Arch & Abutment Milano has destroyed	Mt. 30 6x10x5		
AC/53 1007	Pavan Olindo	Roggia Caldumati Km. 98 + 799	3 Arches in masonry Foundation Piers Arches 2 Recondition span 1 Pier & 2 Arches destroyed	3x12x4 4x10x3		

1788

PT-517

Declassified E.O. 12356 Section 3.3/NND No. 785021

(2)

Description	Qty	Progress	Est. date of completion Permanent Work	Remarks
Arch in masonry Reconstruction spans Abutment	mt. 30 6 x 10 x 5			
Arch & Abutment Masonry has destroyed				
3 Arches in masonry Foundation Piers Arches 2 Reconstruction spans 1 Pier & 2 Arches destroyed	3 x 12 x 4 4 x 10 x 3			

1789

P. 12. 1

Declassified E.O. 12356 Section 3.3/NND No. 785021

Line no 53 Milano-Venezia

9828

1790

Declassified E.O. 12356 Section 3.3/NND No. 785021

no. Venezia

(3)

8285

Line No 68 Bologna - Brenner Pass

Job No.	Agency	Location	Description	Size	Progress	Est. date of completion Permanent
		near Ottolengh Km.				
		near Viola della Scala Km				
		Over River Adige near Verona Km.				
		near Dolce Km.				

68
67

1792

Declassified E.O. 12356 Section 3.3/NND No. 785021

Line No 69 Bologna - Brenner Pass

Job No	Agency	Location	Description	Size	Progress	Est. date Completed Permanence
		near Ostiglia Km.				
		near Gola della Scala Km				
		over River Adige near Verona Km.				
		near Dolce Km.				

687

1954

C

1794

Line No 69 Bologna - Brenner Pass

Job no	Agency	Location	Description	Side	Progress	Est. date Completion Permanent
		Trento Km.				
		Over River Adige Near Lavis Km.				
		near Salorno Km.				
		Over River Adige near Ora Km.				

5056

1921

785021

6

585

1796

Declassified E.O. 12356 Section 3.3/NND No. 785021

Line n° 69 Bologna - Brenner Pass

Job n°	Agency	Location	Description	Size	Progress	Est. date Completion Permanent
		near Brouzolo Km.				
		near Prato-Tires Km.				
		Olter River Adige near Vipiteno Km.				

68.5

785021

3



1798

Declassified E.O. 12356 Section 3.3/NND No. 785021

Line n° 69 Bologna - Brenner Pass

Job n°	Agency	Location	Description	Size	Progress	Est. Date of completion Permanent M
--------	--------	----------	-------------	------	----------	--

7189

785021

C

68-1

1800

Declassified E.O. 12356 Section 3.3/NND No. 785021

Lug no 173 Crete - Venesia

Job no	Agency	Location	Description	Size	Progress	Est. date of completion Permanent
		near Ponte Alto Km.				
		near Ronigues Km.				

6843

1802

Declassified E.O. 12356 Section 3.3/NND No. 785021

Line No 202 Verona - Modena

Job no	Agency	Location	Description	Size	Progress	Est. date of completion Permanent
		over River Mincio near Mantova Km.				

6842

