

Declassified E.O. 12356 Section 3.3/NND No. 785021

ACC AC14 10000/148/1848 ESTIMATES

2012

Declassified E.O. 12356 Section 3.3/NND No. 785021

(copy)

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 294
PWCU DIVISION

File ESTIMATES

PR/RNG/500.3

10 August 1945

SUBJECT : APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.P.W.& U. SUB-COMMISSION)
APO 394 - U.S. ARMY

1. Forwarded herewith for your approval are three ACC-1's and 2 estimates for the following projects:

R -129. 13

L. 137.750.000.-=

2. This project is for a combination bridge, that carries both Highway and Rail traffic and therefore one copy of the plans and estimate has been included for submission to the Rome Office of State Railroads.

FERROVIE DELLO STATO - DIREZIONE GENERALE
SERVIZIO LAVORI - ROMA

3. The State Railroad Engineers in Turin, responsible for railroad bridges in this area, were consulted in the design of this structure and have given their approval to the completed plans - subject to final approval by their head office in Rome. At our suggestion they have contacted their Rome Office both by wire and by letter and advised them of their collaboration in the preparation of the plans for this bridge and have requested that Rome expedite the checking and approval of same. We have specifically requested that no minor technicalities be allowed to interfere with the same prompt approval of this project.

4. Since this is only major interruption between Torino and Savona it is urgent that this bridge be constructed as soon as possible. Therefore in order to expedite approval of this project we are requesting that the copy marked for State Railroad be delivered to them by hand at the address given above, in order to avoid all possible delays.

5. The total cost of the combination bridge is included in the estimate submitted for approval. When the bridge is constructed an amount equal to the estimated cost of the Railway section will be transferred to the railway finance office in order that they can defray their portion of the cost of construction.

6. This is an urgent work and we request that every effort be made to expedite approval of this project. Work is proceeding in the clearing of the debris of destroyed bridge from the river bed and the construction of the new bridge can begin as soon as the project is approved. Particularly we are requesting that the Railroad Office be asked not to withhold approval of the plans because of minor design revision that can be ironed out during construction.

6969

CC : 2-Ferrovie Stato-Dir.Gen.Serv.Lavori.
2-Ing.Capo Genio Civile-Torino-Roma
2-Capo State Railroad-Turin
2-Central File

Sig. C.R.BIRCHETT
Colonel CE
Regional Engineer
Piemonte Liguria.

2013

AHS/em

TRANSPORTATION SUB-COMMISSION, A.C.,
(RAIL DIVISION)
c/o. Transportation (Br) Main,
C.M.F.

11 July 1945

Tel : 843239
Ref : AC/Tn/

SUBJECT : Winterization programme.

TO : Eng. Lo Cigné
Chief of Works Service.

1. Attached is list of works, as far as known at present, which require to be permanently repaired before the winter.
2. Please issue instructions that permanent repairs, if not already started, are to be put in hand at once.
3. Estimates where already not supplied must be submitted for each line so that financial approval can be obtained.
4. These works are to be treated as Priority I and take precedence over all work not being carried out by military organizations.
5. As it is possible that certain works, requiring permanent repair before the winter have been omitted, please arrange for the Chief of works section for each division, in conjunction with A.C. Rail engineers to submit a supplementary list.
6. This must be treated as urgent.


A.H. STREET, Major.

6968

1 Copy for
Finance

2014

Declassified E.O. 12356 Section 3.3/NND No. 785021

TRANSPORTATION SUB-COMMISSION, A.C.
(RAIL DIVISION)
c/o Transportation (Br) Main,
C.M.F.

Tel. 843239
Ref: AC/Tn/44/33 C.E.

14th July

Al Capo dei Lavori

MILANO

SUBJECT : Estimate for Permanent repairs. Oggetto: Stima delle riparazioni permanenti.
TO : Major Buckley
Major Mole
Mr. Richard
Capt. Greany
Capt. Conway

Al:
Maggiore Buckley
Maggior Mole
Sig. Richard
Cap. Green
Cap. Conway.

1. So far no estimates have been received for permanent repairs to the railways in the North of Italy.

2. It is essential that estimates be submitted as soon as possible for all repairs of a permanent nature.

3. Where permanent repairs are required urgently, so as to make the lines safe for the winter, the works can be put in hand at once and estimates submitted later.

4. Please instruct Capi Lavori in your Division to submit to Senione Eng. Lo Cigno estimates at the earliest possible date.

5. Give Line Number against each estimate.

1. Nessuna stima circa le riparazioni permanenti in Alta Italia è stata ancora ricevuta.

2. È necessario che le stime vengano sottomesse al più presto per tutte le riparazioni di natura permanente.

3. Quando le riparazioni permanenti sono richieste urgentemente, quali quelle necessarie per la riattivazione prima dell'inverno, i lavori potranno essere iniziati subito, mentre la stima potrà essere fatta in un secondo tempo.

4. Vi prego dare istruzioni al Capo dei lavori nelle Vostre Divisioni di sottomettere all'Ing. Lo Cigno dette stime al più presto possibile.

5. Vi prego dare un numero di Linea per ogni stima.

A.H. STREET
Major R.E.

6967

Copy to : Eng. Lo Cigno
Planning Staff.

TRANSPORTATION SUB-COMMISSION
(RAIL DIVISION)
c/o Transportation Increment
C.M.F.

To Col. A.H. Street

Subject : Estimates for Permanent Repairs
REF : AC/TN/44 CE

25th August 1945

Herewith Estimates for Milan Compartment, as far as they
have contracted, as other works are prepared, copies will be sent
to you, please.

P.S. Buckley
Major R.E.

9/0
M.R.S.
Phone 13844 Corso Magenta 24
" 2703 Central Station
Capo Lavori Office.
MILAN.

6966

TRANSPORTATION SUB-COMMISSION
(RAIL DIVISION)
c/o Transportation Increment
C.M.F.

To: Col. A.H. Street

Subject : Estimates for Permanent Repairs
REF : AC/TN/44 CE

25th August 1945

Herewith Estimates for Milan Compartment, as far as they have contracted, as other works are prepared, copies will be sent to you, please.

P.S. Buckley
Major R.E.

90 M.R.S.
Phone 13844 Corso Magenta 24
" 2703 Central Station
Capo Lavori Office.
MILAN.

8985

TRANSPORTATION SUB-COMMISSION
(RAIL DIVISION)
o/o Transportation Increment
C.M.P.

To Col. A.H. Street

Subject : Estimates for Permanent Repairs
REF : AC/TN/44 CE

25th August 1945

Herewith Estimates for Milan Compartment, as far as they have contracted, as other works are prepared, copies will be sent to you, please.


P.S. Buckley
Major R.S.

90
M.R.S.
Phone 13844 Corso Magenta 24
" 2703 Central Station
Capo Lavori Office.
MILAN.

6964

AHS/em

TRANSPORTATION SUB-COMMISSION, A.C.,
(RAIL DIVISION)
c/o. Transportation (Br) Main,
G.M.F.

ESTIMATES

Tel : 843239
Ref : AC/Tn/44/33 C.E.


14th July 1945

SUBJECT / Estimates for Permanent repairs.

TO : Major Buckley ✓
Major Mole
Mr. Richard
Capt. Greany
Capt. Conway

1. So far no estimates have been received for permanent repairs to the railways the North of Italy.
2. It is essential that estimates be submitted as soon as possible for all repairs of a permanent nature.
3. Where permanent repairs are required urgently, so as to make the lines safe for the winter, the works can be put in hand at once and estimates submitted later.
4. Please instruct Capi Lavori in your divisions to submit to the Capo Sezione Eng. Lo Cigno estimates at the earliest possible date.

5. give Line number against each estimate



A.H. Street
A.H. STREET, Major.

Copy to : Eng. Lo Cigno.
Planning Staff.

2019

AH3/ef

TRANSPORTATION SUB-COMMISSION, A.C. ,
(RAIL DIVISION)
c/o. Transportation (Br) Main,
C.H.F.

Tel : 843239
Ref : AC/Tn/15/C.E.

10th August 1945

SUBJECT : Monthly Reports.

TO : Major Buckley
~~Major Cole~~
Mr Richard
Capt. Conway
Lt. Skouse
Eng. Le Signo .

1. There is at the present considerable divergence in the manner in which the above reports are submitted.
2. To correct this in future, reports will only be submitted to reach this office by the 3rd of the month.
3. Weekly reports are not required.
4. To ensure uniformity two examples of the form to be adopted are attached.
5. In future all reports will adhere to the samples as to size, lay out and information to be given.
6. Details of all work must be given.
7. All numbers will be A.C. followed by the number of the line and a serial number starting at 1001, e.g. A.C. 50 . 1001.
8. Please ensure that all reports follow these lines in future.

Note
Syr
Rement

A.H. Street
A.H. STREET, Lt. Col.

Railway Construction Contract Work Under Control of AllLine 86State of Work as at 31 st March 1945.

Job No	Agency	Location	Description	Size	Pr
AC/86/87	I.S.R. DIRE ect labour.	Tortoreto to P. D'Ascoli.	Track repairs.	5.35 Kms. track renewal. 6.44 Kms. rerail.	
AC/ 86/88	Contract Cidonio 160 Const. Coy. steelwrk.	S. Benedetto	Repairs to bridge at 288.75 Km.	Completely rebuild a 5 mt? span bridge Abutments in brick & concrete. Steel superstructure.	
AC/86/89	Contract Cidonio 160 Const. Coy. steelwrk	S. Benedetto	Repairs to bridge at 288.67 Km.	Rebuild one abutn. New steel superstr ucture.	
AC/86/90		P. D'Ascoli to S. Benedetto	Track repairs.	5.29 Kms. track maintenance.	
AC/86/91	Contract Cidonio	Grottammare	Repairs to bridge at 285.68 Km.	Completely rebuild a 6 span brick bridge each span of 19 Mts.	
Cicido Skph		6961			

Construction Contract Work Under Control of Allied Commission.

Sheet 1

State of Work as at 31st March 1945.

	Description	Size	Progress	Est'd		Remarks.
					Compln	
o	Track repairs.	5.30 Kms. track renewal. 6.44 Kms. rerail.				
o	Repairs to bridge at 283.75 Km.	Completely rebuild a 6 mt? span bridge Abutments in brick & concrete. Steel superstructure.				
o	Repairs to bridge at 288.67 Km.	Rebuild one abutm. New steel superstructure.				
to	Track repairs.	5.29 Kms. track maintenance.				
o	Repairs to bridge at 285.68 Km.	Completely rebuild a 6 span brick bridge each span of 19 Mts.				

RAILWAY CONSTRUCTION CONTRACT WORK UNDER CONTROL OF ALLIEDLine 87State of work as at 31 July 1945

Job No	Agency	Location	Description	Size	Progress
AC/87/1001	CONTRACT Impresa Montella	Serra S. Quirico	Repairs to bridge at 241.90 Km. (Esino river)	Rebuild 1 pier & 2 mass concrete arches each of 25 mts. Span.	
AC/87/1002	Contract Massaria	Serra S. Quirico	Repairs to bridge at 238.70 Km. (Sentino river)	Sheet pile 4 piers foundations and underpier.	
AC/87/1003	Contract Impresa Montella	Serra S. Quirico	Repairs to bridge at 2361.6 Km. (Esino river)	Rebuild 2 piers & 3 brick arches each of 10 mts. span.	
AC/87/1004	Contract Impresa Montella	Albacina	Repairs to bridge at 209.84 Km.	Rebuild 6 piers & 7 brick arches each of 5 mts. span.	
AC/87/1005	Contract Garbarino	Nocera Umbra	Repairs to bridge at 180.13 Km. (Topino River)	Rebuild 1 mass concrete arch of 27 mts. span.	
AC/87/1006	Contract	Nocera Umbra	Repairs to bridge at 174.52. Km. (Topino river)	Sheet pile pier foundations and under pier.	

ION CONTRACT WORK UNDER CONTROL OF ALLIED COMMISSION.State of work as at 31 July 1945

Sheet I.

Description	Size	Progress	Est. Date of completion	Remarks
Piers to bridge 41.90 Km. (no river)	Rebuild 1 pier & 2 mass concrete arches each of 25 mts. Span.			
Piers to bridge 35.70 Km. (tino river)	Sheet pile 4 piers foundations and underpier.			
Piers to bridge 361.6 Km. (no river)	Rebuild 2 piers & 3 brick arches each of 10 mts. span.			
Piers to bridge 09.84 Km.	Rebuild 6 piers & 7 brick arches each of 5 mts. span.			
Piers to bridge 80.13 Km. (no River)	Rebuild 1 mass concrete arch of 27 mts. span.			
Piers to bridge 74.52. Km. (no river)	Sheet pile pier foundations and under pier.			

2024