

ACC AC28 10000/148/1954

CEMENT
APR.-JUL. 1945

AHS/am

TRANSPORTATION SUB-COMMISSION, A.C.,
(RAIL DIVISION)
c/o Transportation (Br) Main,
C.N.F.

Tel : 843239

Ref : AC/TN/14/210 C.E.

6th July 1945.

SUBJECT : Cement.- Florence-Bologna.

TO : Eng. Lo Cigno
Chief of Works Service.

1. Reference your letter L.5/17/33480 of 5th July requesting 7.760 tons of cement for above work.
2. For the month of July 750 tons of cement for the above work were released from Civitavecchia (see letter A.C. TN/14/199 C.N.F. of 30th June).
3. 1,000 tons has been requested for the month of August.
4. The balance of 6,100 tons will be supplied 3,100 tons during September and 3,000 during October.
5. It cannot be guaranteed that release will be obtained ex Civitavecchia.

333

A. H. Street Major.
A.H. STREET, Major.

Copy to : Mr. Richard
Major Blair.

MEMORANDUM.

228 file

Line 65. Cement.

Eng. Affinito I.S.R. oi/c Cement, gives (4th July)
the following for June 1945.

Release order 3177: 300 tons ex Civitavecchia will
go to Florence.

Release order 3056: 400 tons, 200 tons has left for
or arrived at Arezzo; 200 tons to follow as soon as cars
available.

Release order ex Spoleto - 500 tons will go to
Arezzo not yet despatched.

S.P. Buckley

S.P. BUCKLEY, Major.R.E.
for Lt.Col.H.O.LINDBERG.

Copy to : Major Blair ✓
Mr. Richard
Capo Servizio Lavori.

3329

TRANSPORTATION SUB COMMISSION
ENGINEERING BRANCH
FLORENCE

Reference: RVIII/35/RL/R28

9 Jul. 45

Subject : Cement for Prato-Bologna line

To : Major Street, Tn. Sub. Comm. A.C.
A.P.O. 394

1. The Capo Compartimento, Florence, states that there will be required for the reconstruction of the line Prato-Vernio 7.700 tons of cement.
2. The requirements for the line Vernio-Bologna will be forwarded as soon as received.

ER/nm.

E/ RICHARD,
Chief Eng. *CRS*

Italian State Railways
Florence

Florence 9 July 1945

To: Mr. Richard

Work Section, Florence

We beg to inform you, that for works to be done on stretch
Prato-Vernio, we need about Tons 7,200 of Cement.

The Capo Compartimento
(Eng. S. Rissone)

S. Rissone

3327


Ministero delle Comunicazioni
FERROVIE DELLO STATO

- (1) Divisione Lavori
(2) Finis

Finis 11.6.7. 1967 Anno
Al N. 11831/II/4/3
Data 11/6/7
FERROVIE
UFFICIO FIRE
FIRE
Al Capo Camp.
Finis

N. 1/10613/DV.7.

Oggetto: cemento ritirato nel mese
di giugno.

Trametto la speculazione del
cemento ritirato dal 1° Gruppo Lavori
durante il mese di giugno c.a.

Per quanto riguarda il 2°
gruppo, la segnalazione è nega-
tiva.

Il Capo della Sezione Lavori

Ch. Blavie

Major

- (1) Direzione Generale oppure Compartimento di
(2) Divisione oppure Ufficio, Stazione di..., Sezione, Magazzino, 12345

1039

Declassified E.O. 12356 Section 3.3/NND No. 785021

CEMENT DISTRIBUTION FOR THE MONTH OF
DISTRIBUZIONE CEMENTO PER IL MESE DI Giugno 1945

Date Data	Waggon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unload Data di Scarico
1-6-1945	1006114		Sezione Lavori	Firenze Campo Marte	14	1-6-1945
"	200671		" "	"	16	"
"	186412		" "	"	16	"
"	1024920		" "	"	18	"
2-6-1945	189099		" "	"	17	2-6-1945
"	185682		" "	"	18	"
"	1016264		" "	"	17	"
"	159616		" "	"	18	3-6-1945
"	1011530		" "	"	13	"
"	77192754		" "	"	19	"
"	101909		" "	"	19	4-6-1945
"	1134144		" "	"	19	"
"	179831		" "	"	15	"
"	1129176		" "	"	16	5-6-1945
"	1020092		" "	"	14	"
"	3076		" "	"	10	"
"	172211		" "	"	11	6-6-1945
"	86692		" "	"	11	"
"	1006946		" "	"	19	"
"	1810		" "	"	13	7-6-1945
"	77193548		" "	"	12	"
"	1008791		" "	"	13	"

Non si conosce la provenienza

63
63
10
67

1945

Signature
Date

11491° P. a. p.

Giuseppe Beccarini

CEMENT DISTRIBUTION FOR THE MONTH OF
DISTRIBUZIONE CEMENTO PER IL MESE DI Giugno 1945

From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unloaded Data di Scarico	Remarks Note
Non si conosce la provenienza	Sezione Lavori	Firenze Campo Marte	I4	I-6-1945	
	" "	" "	I6	"	
	" "	" "	I6	"	
	" "	" "	I8	"	
	" "	" "	I7	2-6-1945	
	" "	" "	I8	"	
	" "	" "	I7	"	
	" "	" "	I8	3-6-1945	
	" "	" "	I3	"	
	" "	" "	I9	"	
	" "	" "	I9	4-6-1945	
	" "	" "	I9	"	
	" "	" "	I5	"	
	" "	" "	I6	5-6-1945	
	" "	" "	I4	"	
	" "	" "	I0	"	
	" "	" "	II	6-6-1945	
	" "	" "	II	"	
	" "	" "	I9	"	
	" "	" "	I3	7-6-1945	
	" "	" "	I2	"	
	" "	" "	I3	"	
3325			!%5%	Signature <u>[Signature]</u>	Lavori
				Date _____	

CEMENT DISTRI. FOR THE NORTH OF
DISTRIBUTION: CEMENT FOR THE MONTH OF GIUGNO 1945

Date Data	Waggon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unio. Data di S	
25-6-1945	I009423	Non si conosce la provenienza	Sezione Lavori	Firenze	I8	26-6-1945	
"	99I28I		"	Camp. Marte	I5	"	
"	I02I379		"	"	I9	"	
"	I008255		"	"	20	"	
"	203625		"	"	20	"	
"	I68876		"	"	I7	27-6-1945	
"	24003		"	"	I5	"	
"	I7003		"	"	I5	"	
"	77200026		"	"	I5	"	
"	77I930IO		"	"	I5	"	
"	I027347		"	"	I5	29-6-1945	
"	7I03546		"	"	I7	"	
2-6-1945	1117782		"	Firenze Dep.	I8	6-6-1945	
I4-6-1945	10003283		"	Locomotive	I8	I6-6-1945	
25-6-1945	1005I65		"	"	I9	27-6-1945	
I4-6-1945	1013402		"	Firenze Sq.	I7	I6-6-1945	
25-6-1945	72022IO		"	Rivalto	I6	28-6-1945	
"	1135970		"	Vernio	I9	"	
"	1119704		"	Girone	I9	"	
"	113151		"	"	I9	"	
"	158976		"	Pistoia	I8	"	
"	225566		"	Pistoia	I2	"	
"	163413		"	Castelfiorentino	I7	"	
			3324				
						Signature	
						Date	

L. Aug. P. a. p.

[Signature]

Il Sig. P. A. P.

Giuseppe Baccarini

1042

2)

CEMENT DISTRIBUTION FOR THE MONTH OF
DISTRIBUZIONE CEMENTO PER IL MESE DI GIUGNO 1945

o. no	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unloaded Data di Scarico	Remarks Note
Non si conosce la provenienza		Sezione Lavori	Firenze	I8	26-6-1945	
		"	Campo Marte	I5	"	
		"	"	I9	"	
		"	"	20	"	
		"	"	20	"	
		"	"	I7	27-6-1945	
		"	"	I5	"	
		"	"	I5	"	
		"	"	I5	"	
		"	"	I5	"	
		"	"	I5	29-6-1945	
		"	"	I7	"	
		"	Firenze Dep.	I8	6-6-1945	
		"	Locomotive	I8	I6-6-1945	
		"	"	I9	27-6-1945	
		"	Firenze Sq.	I7	I6-6-1945	
		"	Rialzo	I6	28-6-1945	
		"	Vernio	I9	"	
		"	Girone	I9	"	
		"	"	I9	"	
		"	Pistoia	I9	"	
		"	Pistoia	I8	"	
		"	"	"	"	
		"	Castelfiorentino	I2	"	
		"	"	I7	"	

7383

Signature [Signature]
Date _____

TRANSPORTATION SUB COMMISSION
FLORENCE

6 Jul. 45

Reference: RVIII/RL/35/R28

Subject : Cement

To : Capo Compartimento, I.R.S.
Florence

1. Reference your letter:
Cement deliveries by 331 Tn Stores, Leghorn to
Impresa PARDI between 1 May and 30 June.
Indented for by 774 Ry Gd Div. Five indents of
50 tons each. Total 250 tons for use on line
227%

WFB/mm.

W. F. Blair, Major
W. F. BLAIR, Major
Tn/Officer (Rail)
Tptn. Sub-Comm A.C.

3323

CEMENT DISTRIBUTION FOR THE MONTH OF June
DISTRIBUZIONE CEMENTO PER IL MESE DI

Date Data	Waggon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unload Data di Scarico
		331 In	GSR	Pisa	400	
		Stores	"	"	301	(Part of 500)
		Leghorn	"	Empoli	100	
			"	Florence	100	
			"	"	638	(Part of 900)

Note These are tonnages actually dispatched up to now.
Remainder will be forwarded in few days.
A release of 200 tons for GSR Leghorn is still
picked up.

6388

Signature _____
Date _____

CEMENT DISTRIBUTION FOR THE MONTH OF June 1945
 DISTRIBUZIONE CEMENTO PER IL MESE DI _____

o. no	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unloaded Data di Scarico	Remarks Note
	331 In	GSR	Pisa	400		
	Stores	"	"	301	(Part of 500 tons)	194 more to follow
	Leghorn	"	Empoli	100		
		"	Florence	100		
		"	"	638	(Part of 900 tons)	262 to follow

These are tonnages actually dispatched up to 5 July.
 Order will be forwarded in few days.
 Order of 200 tons for GSR Leghorn is still waiting to be
 up.

2323

Signature W. F. Blair, Major
 Date 6 Jul 45

TRANSPORTATION SUB COMMISSION
FLORENCE

Reference: RVIII/35/RI/R28

4 Jul. 45

Subject : Cement.


To : Tn. Inc. Main; Rome
for Maj. Street.

1. Ref. Tn Rail Div. 8 Jun 15 statement cement released as at 7 June.
2. Eng. Polo I.S.R. states 400 T Arezzo Florence and 400 T Chiusi Empoli, not received and he requests information as to price and who to pay for cement.

ER/mm.

Mr.E. RICHARD,
Eng. Branch.

3321



MINISTERO DELLE COMUNICAZIONI
FERROVIE DELLO STATO

Tipo 5

COMPARTIMENTO DI Uff. Capo Compartimento

N. 11226/II/4/3

Florence 29th June 1945 - A.

al N. _____ del _____

OGGETTO: Bad Cement

To: Major W.F. Blair
In/Officer (Rail)
Toscana Region AMG.

1. Reference to our letter, file 10059/II/4/3, on subject as above.
2. Attached herewith a copy of Statement issued by: Regional Laboratory for proving construction materials, Via G. Giusti 25, Florence - about the bad cement arrived here on 2nd May in the two cars N° 102149 and 481332.
3. Furthermore the Chemical Laboratory of Technical Institute, declares that it is sulphuric material for curing vine-plants and it really burns with sulphuric vapours.
4. We are trying to know where these two cars came from, but in the meanwhile it would be appreciated if you would let us know where such material will have to be sent when thoroughly checked and put aside.

The Capo Compartimento
(Ing. S. Rissone)
[Signature]

LAVORI DI MANUTENZIONE E PER L'ESERCIZIO DEI MATERIALI DI CONSERVAZIONE

=====

no 1970

Firenze 16 Giugno 1945

RISULTATI delle prove di determinazione eseguite sopra un campione indicato come campione, inviato dalla Sezione Lavori della Ferrovia dello Stato-Compartimento di Firenze il 5 giugno 1945 alla lettera L; 162/7827/A XVI-0 in data 4/6/1945 e registrato al n. 4348.

=====

Esedite col materiale in attesa la prova di presa su pasta normale con la modalità prescritta dal R. Decreto 16 dicembre 1939, n. 2228, si è constatato che non si ha inizio di presa nemmeno 72 ore dopo l'impostazione.

Un inizio di tale comportamento del materiale si era già avuto all'atto della sfornatura dei provini di cui la normale per la prova di resistenza, precedentemente preparati, ponendo detti provini in acqua per la sfornatura regolarmente, si disfacevano completamente; pertanto le relative prove di resistenza non si sono potute effettuare. A titolo informativo si aggiunge che i provini in parola si disfacevano completamente anche se si ponevano in acqua dopo essere fatti sfornare in aria per 7 giorni.

ELL.

IL DIRETTORE DEL LABORATORIO.

PO. ING. INGENIERE.

8919

AHS/em

TRANSPORTATION SUB-COMMISSION, A.C.,
(RAIL DIVISION)
6/o. Transportation (Br) Main,
C.M.F.

Tel : 843239
Ref : AC/Tn/14/173/C.E.

22nd June 1945

SUBJECT : Cement.

TO : Eng. Lo Cigno
Chief of Works Service.

1. Attached is authority to draw from Spoleto Cement Works, 2000 tons of Cemnt.
2. Please arrange to draw and place bids for the movement of this cement immediately.
3. The cement should be dispatched as follows:

Line 50.	Viareggio-La Spezia	500 tons
Line 65.	Arezzo-Florence	500 tons
Line 65.	Chiusi-Empoli	500 tons
Line 65.	Orte-Chiusi	500 tons.

For the Director.

3313

A.H. STREET, Major.

Copy to : Major Blair. ✓
Major Buckley.
M. Richard.

to go Comp. v
Mr. Polo
informed 7/4/45
AR

Additional
to that on
the Schedule Sheet
for June

AHS/ef

TRANSPORTATION SUB-COMMISSION, A.C.
(RAIL DIVISION)

c/o Transportation Increment.
C.M.F.

Copy Major Blair

Tel : 943239
Ref : AC/Tn/ 14/139/ C.S.

8th. June 1945

To : Eng. Lo Cigno
Chief of works service.

SUBJECT : Cement.

*Please check up
with Capo
JLB
advised 7/4/45
E.R.*

1. Herewith statement shewing the cement position as at 7th. June.
2. The various allocations made for the month of June are shewn separately and reference to the letters, giving the distribution, is shewn at the top of the column.
3. This list cancels all previous distributions.

For the Director

3317

*copy to Mr. Polo
7/4/45*

A.H. Street Major

Copy : Major Mole
Major Buckley.
Major Blair
for Compartimento Florence.

No. 785021

50

[illegible]

AHS/ef

TRANSPORTATION SUB-COMMISSION, A.C. ,
(RAIL DIVISION)
c/o. Transportation (Br) Main
C.M.F.

22nd June 1945

Tel : 243239
Ref : AC/Tn/14/171/C.E.

SUBJECT : Cement.

TO : Eng. Lo Cigno
Chief Of Works Service.

1. There is now available at 331 T.S.D. a further 500 tons of cement.
2. Please arrange to move this cement immediately for use on Line 30, Pisa-La Spezia.
3. Major Blair has been advised .

For the Director.

A.H. Street
A.H. STREET, Major

Copy to : Major Blair, Florence. ✓

3313

Q/M/2 331 24 24/6/45

advised 26 June 1945

instructed him to

forward to

Gen. S. R. ...

W. ...

mej Blain

AHS/ef

TRANSPORTATION SUB-COMMISSION, A.C.,
(RAIL DIVISION)
c/o Transportation (Br) Main
C.M.F.

Tel : 843239

Ref : AC/Tn/14/169/C.F.

22nd June 1943

SUBJECT : Cement

TO : Eng. Lo Cigno
Chief of Works Service.

1. Herewith various release orders for cement.
2. Please place emergency bids for transport immediately.
3. Release order 3178 ex Salerno for 500 tons, to be used as follows :

I.E.S. Naples
Offices Naples
I.E.S. Reggio

100 Tons
300 Tons
100 Tons
500 Tons

4. Release order 3180 ex Barletta for 200 tons.
To be used as follows :

I.E.S. Bari
I.E.S. Ancona

100 Tons ⁹314
100 Tons.

5. Release order 3179 ex Colliero for 655 Tons.
To be used as follows :

Houses Rome
I.E.S. Rome
Ufficio Elettrofichazione Rome

155 Tons
300 Tons
200 Tons.
655 Tons.

6. Release order 3177 ex Civitavecchia for 800 tons.
To be used as follows :

800 Tons

Chief of Works Service.

1. Herewith various release orders for cement.
2. Please place emergency bids for transport immediately.
3. Release order 3178 ex Salerno for 500 tons, to be used as follows :

I.E.S. Naples	100 Tons
Offices Naples	300 Tons
I.E.S. Reggio	100 Tons
	<u>500 Tons</u>

4. Release order 3180 ex Barletta for 200 tons.
To be used as follows :

I.E.S. Bari	100 Tons
I.E.S. Ancona	100 Tons

5. Release order 3179 ex Collesferro for 655 Tons.
To be used as follows :

Houses Rome	155 Tons
I.E.S. Rome	300 Tons
Ufficio Elettificazione Rome	200 Tons
	<u>655 Tons</u>

6. Release order 3177 ex Civitavecchia for 800 tons.
To be used as follows :

Chiusi-Mepoli	300 Tons
Arezzo-Florence	300 Tons
I.E.S. Florence	100 Tons
Pistoia Drainage	100 Tons
(letter RVIII/35/RL/R28)	<u>800 Tons</u>

...

- 2 -

7. Reference No 6 release from Civitavecchia.
Arrangements have been made to furnish paper bags
at Civitavecchia for this cement and also for the 400 tons
on release order No 3058 mentioned in your letter No L.5/17/
23474 of 16th June.

8. This more than covers requests in your letter
L.5.17/23446 of 14 June .

For the Director :


A.H. STREET, Major.

Copy to : Major Mole
Major Blair/
Major Duckley.

3313

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION

Date: 16 Jun. 45

Reference: RVIII/35/RL/R23

Subject : Cement Release.

To : Tn Sub-Comd A.C. Rail Section
Comd Tn Increment - C.M.F.

1. Enclosed is letter from Capo Compartimento I.S.R. Florence asking for release of 96 tons cement for important work on the drainage system in the station and roundhouse at Pistoia. Please include in your next request. Advise prospects of acceptance and advisability of borrowing from present stock on hand for other jobs with view of returning same when this lot comes through.

W.F. BLAIR, Major
Tn/Officer (Rail)
Toscana Region, AMG.

WFB/ma.

3312

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION

Reference: RVIII/35/RL/R28

Date: 14 Jun. 45

Subject : Cement Issues.

To : No 331 Tn Stores Depot
Leghorn.

1. Your 331/TSD/2/503 dated 10 Jun.
45 with receipt vouchers attached.
2. Returning herewith two copies, signed
as requested.

W. F. Blair, Major

W. F. BLAIR, Major
Tn/Officer (rail)
Toscana Region, AAG.

WFB/mm.

3311

Ref: 331/TSD/2/508.

Subject:- Release of Cement to Eng. PARDI.

Headquarters,
Allied Military Government,
Toscana Region.

Reference your RVIII/35/RI/R26
dated 17th March, 1945, I submit herewith
Voucher No. 2/508 covering the supply of 100
tons of cement released to the above-named
Contractor for repairs to Line 219.

Will you please arrange for the
second and third copies to be signed by the
Contractor and returned to 331 Transportation
Stores Depot.

E. K. ...
Capt., R.E.,
D.I/c No. 331 In Stores Depot.

In the Field,
10th June, 1945.
PDR.

331

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION

Reference: RVIII/35/RL/R28

Date: 14 Jun. 45

Subject : Cement.

To : Capo Compartimento, Florence.

1. Your letter 10190/II/4/3 dated 12 Jun. 45 re cement releases.
2. Talked with Maj. Street at H.Q. who advised of following releases for June:-

Arezzo - Florence	- 400 tons
Chiusi - Napoli	- 400 "
Leghorn	- 200 "
Pisa - La Spezia	- 400 "
and Piuma	- 100 "
Compt. Florence	- 100 "
Ferrobeton (line 219)	- 1000 "

Pisa S. Rossore

832 T

3. Major Street advised that the 1000 tons for Ferrobeton completes the release for the Arno Bridge.

W. F. Blair, Major
U.S. BLAIR, Major
Tn/Officer (Rail)
Toscana Region, AMG.

WFB/ann.

*1100 Comp. Florence
7900 Ferrobeton
100 Piuma, b/c*

*In stores
Value 349*

*Maj Street
843 239*



MINISTERO DEI TRASPORTI
FERROVIE DELLO STATO
COMPARTIMENTO DI FIRENZE

Tipo 8

N. 10190/11/4/3

al N. _____ del _____

Firenze, 12th June 1945 19__

OGGETTO: Cement for line
Firenze-Roma

TO: Major W.F. Blair
Tn/ Officer (Rail)
Toronto Foreign Aff.

1. Referring to Release of Cement. Will you, please, dispose that cement which will be received in the month of June be sent all to Perinton, at Napoli Station.
2. For your information, it is necessary to send to Perinton not less than 400 tons monthly.

*How much delivered - ?
where is monthly report ?*

The Capo Compartimento
(Eng. G. Rinaldi)
Adriano

See over
33-8

1062

June

Anglo - 400 ✓
Expat - 100 ✓
African - 400 ✓
Laghoum - 200 ✓
321 - 60/62 } - 400 ✓
Adman -
Ferret - 1000 ✓

10631

Florence 10 June 45

10059/II/4/3

FLORENCE

Bed Cement

TO : Major W.F. Rickley

BY : Major W.F. Rickley

1. Reference is made to your letter, file RVIII/35/3RI/828, dated 7 June 1945, addressed to Major Street on subject as above.

2. That bed cement arrived to us in paper bags on which was written:
"S. S. S. S. Ventilated Sulphur Lines, Italcementi, Bitaville Irpina, Benevento."

3. This cement has a yellowish colour and smells like sulphur, and if it comes in contact with a flame it burns in part with a peculiar sulphuric odour.

4. We have tried to mix it with water, but after 16 hours it showed no sign whatever of getting consolidated. Had it been hydraulic lime, after six hours at the most, some change ought to have been seen.

3307

Eng. Capo Compartimento ISR.
(Eng. Savano Visconti)

A. Ricci

*See Buckle's letters TR/90/100 CR 2 June
and R VIII/35/3RI/828 dated 4 June
Car numbers 481332 - 20 tons unloaded Campo Marte 2 May and 102109
5 tons*

*Major Street
thinks come from
some area to Angelo
Send copy this letter
to Major Street
16 June 45*

(copy)

AHS/ef

TRANSPORTATION SUB-COMMISSION, A.C.,
(RAIL DIVISION)

G/o. Transportation Increment,
C.M.F.

6th June 1945

Tel: 843239

Ref: AC/Tn/94/135/ C.E.

TO : Eng. Lo Cigno
Chief of Works Service

SUBJECT : Cement.

1. Reference attached letter to Tn 2 re cement.
2. Please arrange to draw and despatch the cement for use on the following wrks:

T.S.D. 326 Poggio Reale
Immediate delivery
Campo Leone Viaduct
Naples offices
Later in month

600 tons
400 tons
200 tons
700 tons

Naples Offices
Varios works Naples
Avellino- Rocchetta
Avellino -Benevento
Campo Leone viaduct

25 tons
200 tons
70 tons
50 tons
350 tons

3306

T.S.D. 329 ROME.
Delivery during June

1.100 tons

Rome S. Lorenzo running shed
Rome Smistamento Cabins
Rome storage Tiburtina
Campo Leone Viaduct

15 tons
10 tons
300 tons
775 tons

T.S.D. Bari
Delivering during June
Bari Division Varios works
Reggio Division varios works

300 tons
150 tons
150 tons

T.S.D. 331 Leghorn
Line 219 Pisa- Empoli- Florence
Line 50 Pisa- Vezzano
Line 62. Vezzano-Parma

1.700 tons
1.000 tons

700 tons

FOR THE DIRECTOR

A.H. STREET, Major.

AHS/ef

TRANSPORTATION SUB-COMMISSION, A.C.,
(RAIL DIVISION)
c/o Transportation Increment,
C.M.F.

Tel : 243229
Ref : AC/Tn/14/139/C.M.

8th June 1945

TO : Eng. Lo Cigno
Chief of Works Service.
SUBJECT : Cement.

1. Herewith statement showing the cement position as at 7th June.
2. The various allocations made for the month of June are shown separately and reference to the letters, giving the distribution, is shown at the top of the column.
3. This list cancels all previous distributions.

3305

For the Director

A.H. Street
A.H. STREET, Major.

Copy : Major Mole
Major Buckley
Major Blawie

CEMENTWORK OF NON MILITARY PRIORITY

RELEASED

Line	WORK	Total required	Delivered to March	April	May	AC/Tn/14 111/C.E. 26.May	AC/Tn/4 115/C.E. 29th M	AC/Tn/4 116/C.E. 3rd June	AC/Tn/4 132/C.E. 5th June	AC/Tn/4 135/C.E. 6th
	Rome Smistamento workshop	50	---	---	---			50	137/C.E. 7th June	
	Rome Tiburtina Warehouse	5	---	---	---			5		
	Rome San Lorenzo Shed	50	---	---	---			55		
	Rome Smistamento cabins	50	---	---	---			40		
	I.G.R. Offices Naples	450	---	---	---					
	Arezzo-Florence	16000	---	---	---	400				
	Benevento-Avellino	220	70	---	100					
	Avellino-Rocchetta	240	70	---	100					
	Ancona Electrical shop	25	---	---	---				25	
	Giulianova-Teramo	750	---	---	---				450	
	Central Umbria	80	---	---	---					
	Houses Rome	150	---	---	---					
	Biferno Bridge	600	---	---	200	200				
	Albacina Civitanova	340	---	---	---				40	
	Orte - Chiusi	3000	---	---	---	400				
	Bastia-Ellera	280	---	---	---			220		
	Sari Division	---	---	---	---	100				
	Florence Division	---	---	---	---		100			

10871

WORK OF NON MILITARY PRIORITY

RELEASED DURING JUNE -SEE Lm.

Total require	Delivered to March	April	May	C/Tn/14 11/C.E. 26.May	C/Tn/14 115/C.E. 29th M	C/Tn/14 C.E. 3rd June	C/Tn/14 132/C.E. 5th June	C/Tn/14 135/C.E. 5th June	C/Tn/14 138/C.E. 7th June	
50	---	---	---			50	137/C.E. 7th June			complete
5	---	---	---			5				complete
30	---	---	---			35		15		complete
30	---	---	---			40		10		complete
450	---	---	---					200 25		
16000				400						
250	70	---	100					50		complete
240	70	---	100					70		complete
25	---	---	---				25			complete
750	---	---	---				450		300	complete
80	---	---	---							
150	---	---	---							
600	---	---	200	200						
340	---	---	---				40		300	complete
3000	---	35	---	400						
280	---	35	---			220				complete
	---	30	---					150		
	---	---	---	100						
	---	---	---		100					

10681

Declassified E.O. 12356 Section 3.3/NND No. 785021

C E M E T

NOTE OF HIGH MILITARY PRIORITY

UNCLASSIFIED

Line	Work	Total reqd.	Deliv. to March	April	May	10/21/14 11/2/14	10/21/14 11/2/14	10/21/14 11/2/14	10/21/14 11/2/14	10/21/14 11/2/14
	Ancona Division	---	---	---	---	100				100
	Reggio Division	---	---	---	---	00				
	Roma-Orte	100	---	---	---	---				
	Chiomi-Napoli	500	---	---	---	400				500
	Roma Division	---	---	---	---	100				200
	Naples Division	---	---	---	---					
	Highway engine shed	500	---	---	---		100			
	Oriente bridge	700	---	---	150				400	
	Ascoli-Porto d'Ascoli	170	---	---	---				170	
	Terni-Campobasso	700	---	---	---				200	
	Roma-Vezzano	100	---	---	---			150		
	Holoma Riv. Bridges Line 36	---	---	---	---		100		100	
	North and Line 37	---	---	---	---					
39	Cassino - Caserta	700				Works awaiting approval				
39	Roma-Capriano	1,100								400
	Torricola-Campo Leone	1,500								775
40	Diepansa bridge	100								
43	Basento bridge	1,300								
	Roma Ciampino-Velletri	100								
	Ciampino-Velletri	200								350
50	Pisa-Vezzano			50						350
52	Vezzano - Parma			50						350

1089

Declassified E.O. 12356 Section 3.3/NND No. 785021

WORK OF NON-MILITARY PRIORITY

RELEASED DURING JUNE 820 LETTERS

Total reqd.	Deliv. to Recd.	April	May	AC/TH/14 11/6 with May	AC/TH/14 11/6 13th	AC/TH/14 11/6 3rd June	AC/TH/14 11/6 6 June	AC/TH/14 11/6 9 June	AC/TH/14 11/6 th June	
				100						
				100				150		
100										
5000				400						
				100				300		
								200		
510					100					
710							200			
170							170		300	complete
710							313			
150						50				complete
					100		100			
710				<u>works awaiting a report</u>						
1.100										
1.500								400		
								150		
								773		
1.100										
100										
300										
								330		
								350		

330

1070

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOPOGNA REGION

Date: 4 Jun. 45

Reference: RWIII/35/PL/228

Subject : Cement

To : Capo Compartimento,
I.S.R. Florence.

1. 381 Tn Stores at Tighorn advise following cars
cement forwarded to I.S.R. at Florence on 1 Jun
45.

1117782	20 Tons
1020092	20 "
3076	10 "

2088

W. Blair
Manning

W. F. BLAIR, Major
Tn/Officer (Rail)
Topogna Region, AMG.

WFB/ann.

1088
RESTRICTED

NR 3
R
MMJTV V MEDW NR 75 QVR 1

FROM 331 TSD 02

TO TH MAIL OFFICER FLORENCE

INFO TH MAIN ROME

QGX GR 35 BT

1/1425 RESTB . CEMENT ORDINARY DESPATCHED TO CONTRACTOR

AT FLORENCE 1 JUNE . WAGON NO 1117782 TONS 20 . NO 1020092

TONS 20 . NO 3076 TONS 10 . FOR TH MAIN . TONNAGE

INCLUDED IN YOUR 909TN2

BT 1615

SENT NR 75 . T M KING

RECD NR75 022210D HCB AR K

RESTRICTED

022244B

R-125

10721

24-31
CARGO DECLARATION FOR THE MONTH OF MAY
DISTRIBUZIONE CARGO PER IL MESE DI

Date Data	Waggon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unl Data di
24 May	184099	331 In	AdK Florence	Porto Santo	20	
25 May	185682				20	
26 "	179831				20	
27 "	1131716				20	
28 "	1024920				17	
"	186412				17	
"	200671				17	
29 May	183436				18	
"	1003283				18	
"	1013402				20	
30 May	1134144				20	
"	77192754				20	
"	101909				17	
31 May	1129176				17	
"	1011230					

Signature
Date

CEMENT ALLOCATION FOR THE MONTH OF May 1951
 DISPERSEMENTO CEMENTO PER IL MESE DI

From Da	Consigee Destinatario	Location Luogo	Tons. Ton.	Date Unloaded Data di Scarico	Remarks Note
331 In L	ISK Florence	Compartite	20		
			20		
			20		
			20		
			20		
			17		
			17		
			17		
			18		
			18		
			20		
			20		
			20		
			17		
			17		

Signature
Date

W. F. Blair

RESTRICTED

6200

#8
MJFV V MEBW NR 74

FROM 331 T S D 01NFT
TO MAJOR BLAIR TN RAIL OFFICER FLORECE
QOX GR 96 BT

1/1411 RESTRICTED (.) DESPATCHES OF CEMENT ORDINAR Y TO I S R
CONTRACTORS FLORENCE (.) 24 MAY WAGON NO 189099 TONS 20 (.) 25 MAY
WAGON NO 185682 TONS 20 (.) 26 MAY NO 179831 TONS 20 (.) 27 MAY
NO 1131716 TONS 20 (.) 28 MAY NOS 1024920 TONS 20 NO 186412 TONS
17 NO 200671 TONS 17 (.) 29 MAY NO 183436 TONS 17 NO 1003283 TONS
13 NO 1013402 TONS 18 (.) 30 MAY NO 1134144 TONS 20 NO 77192754 TONS
20 NO 101909 TONS 20 (.) 31 MAY NO 1129176 TONS 17 NO 1011530 TONS
17 (.) REGRET DELAY IN ADVISING (.) PLEASE ADVISE NON ARRIVAL

BT THI 1600

WPI B1 K

RECD NR 74 (8) 01/1845B WHN AR K

RESTRICTED

01/1916B

A-39

27th May 1945 12 Anno

N. 3771/11/4/1



Ministero delle Comunicazioni

FERROVIE DELLO STATO

al N. _____ del _____

COMPARTIMENTO

DI

(1)

Oggetto

Cementi

To: Major W.F. Blair
In/ Officer (Rail)
Tuscan Region SMC.

Allegati N. _____

1. Reference to your letter dated May 18th 45, we beg to inform you as follows:

- a) All the sacks, not only some, are generally lacking in weight, and the last supplies had a difference in weight from Kg. 34 minimum to Kg. 49 maximum.
- b) We noted that your Command is at present unable to control the weight of Cement. Also we are unable to do it for lack of adapted weighing-means.
- c) ^{as} So far we know, no track-scale until now is operating on line Livorno-Pisa-Florence. But we trust that the track-scale at Empoli will be in efficiency within some days, so we shall be able to have Cement weighed there.
- d) When cement was delivered to contractors, we made only some partial control, as we were unable to weigh the whole quantity for lack of track-scales, as already mentioned.

3298

2. We trust that in future we shall be able to get the right weight of Cement.

Inf. Capo Compartimento
(Eng. S. Rissone)

[Signature]

Ord. 7891 - Off. Grafiche Combattenti - Bologna, 8-16-1945 N.11 - D. 54 1527 - 2.000.000

Scopio sent to Major Blair 28 May 1945

(1) Sezione, Ufficio, Officina, ecc

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION

Reference: RVIII/35/RI/R28

Date: 25 May 45

Subject : Cement

To : Capo Compartimento
I.S.R., Florence

1. Cement despatched to I.S.R. Florence
from 331 Tn Stores Leghorn on 23 May
45. Car 1006114 containing 20 tons.

WFB/nm.

W F Blair May
W.F. BLAIR, Major
Tn/Officer (Rail)
Toscana Region, AMG.

3297

(5)

J 5
FV V MEBW NR ~~30~~
FROM 331 TSB 60 SUB AREA 24NFT
TO MAJOR BLAIR TN RAIL OFFICER FLORENCE
QQX GR 23 BT

1/1252 RESTRICTED (.) CEMENT DESPATCHED TO I.S.R. OC//
CONTRACTOR FLORENCE IN WAGON NO. 1326114 TONS 20 (.)
23 MAY (.) PLEASE ADVISE NON ARRIVAL AFTER 7 DAYS
BT THI 1630D

3296

NR 68 1659B LEAKE D 1 K
RECD NR 68 24/1656B FLEM AR K

R-1212

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION

Date: 25 May 45

Reference: RW111/35/RL/R28

Subject : Cement

To : Capo Compartimento
I.S.R. Florence

1. Confirming conversation with Ing. Mariani and Ing. Polo ref. cement releases from 331 Tn Stores.
2. The balance of present weeks release for Napoli amounting to 150 tons is being held at the Tn Stores for your disposal.
3. Next weeks allotment of 50 tons per day will all come to Florence.

W. G. Blair, Major
W. F. BLAIR, Major
Tn/Officer (Rail)
Toscana Region, AMG.

WFB/ann.

3295

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION

Reference: RVIII/35/RL/R28

Date: 23 May 45

Subject : Cement

To : Capo Compartimento, I.S.R.
Florence.

1. Following cement forwarded from 331 Tn Stores at Leghorn:-

23 May 45	Napoli	251748	-	20 tons.
"	"	110018	-	20 "
"	"	7105306	-	20 "
"	Florence	153616	-	20 "
"	"	1016264	-	20 "

2. Have instructed the Tn Stores to discontinue forwarding to Napoli and to hold the Napoli allotment of 30 tons per day for the week 21-25 May at Leghorn for delivery to I.S.R. there. Please arrange to take quick delivery advising if it is necessary to load this into rail cars or shall you take delivery direct from Tn Stores by camion?

3294

W. G. Blair, Major

H. J. BLAIR, Major
Tn/Officer (Rail)
Toscana Region, AMG.

WFB/mm.

L

4
MJFV V MEBW NR 126

FROM 331 TSD 60 UD AREA 22 NPT
TO MAJOR BLAIR TN RAIL OFFICER FLORENCE
GQX GR 40 BT

1/1239 RESTRICTED (.) CEMENT ORDINARY
DESPATCHED 22 MAY (.) TO EMPOLI (.) RAIL CAR NO . 251748
TON 20 NO. 10// 110018 TONS 20 NO. 7105526 TONS 20 (.) **3293**
TO FLORENCE (.) 159616 TONS 20 NO. 1016204 TONS 20
(.) PLEASE ADVISE NON ARRIVAL AFTER 7 DAYS
BT TRI 1815E
NR 126 2031E LEAKE B 1 K
RECD NR 7 222027E PM

R- 1022

1081

3
JUN 7 1955 MR 31

Rec'd
23 May 1955
CH

FROM 331 T S B 14 MT
TO TN RAIL OFFICER FIREBOX 25 FLORENCE
BOX CH 30 ET

RESTRICTED

141125 RESTRICTED (.) ACCEPTED EDDS FOR MOVEMENT 14/1/55 14-25 MAY (.)
CEMENT (.) 20 TONS PER DAY TO FLORENCE AND 30 TONS PER DAY TO
EMPOLI (.) AM DESPATCHING ACCORDINGLY (.) PLEASE ADVISE ANY
ALTERATIONS

BY TBI 1753

CP 22 K

RD MR --- 141943Z JUN

142029

In stores instructed
to send no more
Empoli
23 May 1955
1100 hrs

RESTRICTED

3292

N-15-36

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION

Reference: RVIII/35/RL/R23

Date: 23 May 45

Subject : Cement

To : Capo Compartimento, I.S.R.
Florence.

1. Following cars of cement were forwarded from 331
Tn Stores Laghern on date shown:

Date	Location	Car Number	Weight (tons)
17 May	- Florence	1011222	- 18
"	-	1129123	- 19
"	-	204832	- 17
"	- Napoli	7101260	- 15
"	-	1003195	- 17
"	-	221371	- 17
"	-	1122718	- 17
18 May	- Florence	1011169	- 17
"	-	7102308	- 14
"	- Napoli	1121153	- 18
"	-	1121529	- 18
"	-	1020314	- 18
19 May	- Florence	303657	- 18
"	-	77450	- 18
"	-	145287	- 17
"	-	181650	- 17
"	-	77192818	- 15
			3291

W. F. Blair, Major
W. F. BLAIR, Major
Tr/Officer (Rail)
Toscana Region, A.M.G.

VFR/mm.

WJVV V HEBV NR 42

RESTRICTED

FROM 331 T S D 62 SUB AREA 19 NT
TO HAZOR BLAIR TN RAIL OFFICER FLORENCE
QAZ OR 62 BT

1/1192 RESTRICTED (.) CEMENT ORDINARY DESPATCHED TO FLORENCE 13 MAY (.)
NO 1011169 TONS 17 NO 7102338 TONS 14 (.) TO EMPOLI 12 MAY (.)
NO 1121193 TONS 18 NO 1121529 TONS 18 NO 1020314 TONS 19 (.)
DESPATCHED 19 MAY TO FLORENCE (.) NO 203657 TONS 18 NO 77456 TONS 18 (.)
TO EMPOLI (.) NO 146237 TONS 17 NO 101650 TONS 17 NO 77192318 TONS 5//
15 (.) FOR I S R CONTRACTORS

3290

BT TRI 1215

WP NH K

RECD 20/1145 B LLS

201238

R-665

1084

RESTRICTED

MEMO V HEBW NR 111
FROM 351 TSD 171745E

(4)

111111

TO MAJOR BLAIR IN OFFICER RAIL FLORENCE
GR 45 BT

171139 . RESTRICTED . CEMENT ORDINARY DESPATCHED TO I S R CONTRACTORS
TODAY 17 MAY . AT FLORENCE RAIL CONS NOS 1011228 TONS 18.
1129123 TONS 19.

204632 TONS 17 . AT ENPOLI NOS 7101260 TONS 15 .
1038195 TONS 17 . 221571 TONS 17 , 1122718 TONS 17. PSE ADVISE
NON ARRIVAL AFTER 7 DAYS

BT TML 1725

NR 111 1900 RP AR K

REC'D NR 111 17/1920D Z/ GB

3289

171935

R-398

"Ferrobeton"

SOCIETÀ ANONIMA ITALIANA
Sede: ROMA
Dirig: VENEZIA - MILANO
GENOVA - NAPOLI - MESSINA - CAGLIARI
PALERMO - BARI
Magazzini: ROMA - Casalbertone

Camaione, 19 maggio 1945

Al Maggiore Blair
Royal Engineers
Piazza Unità, 1

FIRENZE

Al Sig.
Ing. Rissone
Capo Compartimento delle F.F.S.S.
Piazza Unità, 1

FIRENZE

Ponte sull'Arno - Camaione
Spedizione cemento

Bridge on the Arno - Camaione
Supply of cement.

Con la presente vi preghiamo
di far sospendere la spedizione del cemento
dal

We ask you herewith to suspend
the expedition of cement from the

331 R.S.D. R.E. - U.S. Army - San Marco - Livorno

331 TSD. RE. US Army-San
Marco-Livorno

alla Ferrobeton, in quanto i getti di calcestruzzo
non sono ancora iniziati e d'altra parte abbiamo
tutti i nostri magazzini pieni.

to the "FERROBETON", because
the castings of cement have
not been commenced and all
our stores are completely
full. Supply of cement
will be continued in a month
after our request.

La spedizione di cemento potrà
essere ripresa fra un mese, previa ns. comunicazione.

Dist anti saluti

Thanking

S. A. FERROBETON
CANTIERI CAMAIONE
FIRENZE

F. Marchi

3283



MINISTERO DEI TRASPORTI
FERROVIE DELLO STATO

Fino 3.

COMPARTIMENTO DI FIRENZE

N. 8267/11/1/30

Firenze, 19th May 1945 19

OGGETTO: Cement

To/ Major W.F. Blair,
To/Officer (Rail)

Toscana Region ASD.

1. We beg to inform you that at the Station of Siena a certain number of cars for the total amount of about Tons 250.- of Cement have been unloaded.
2. As the Depot-store is quite full, it is necessary that cement be sent to Montelupo.
3. One of our agent contacted Capt. Huddleston 715th Aly. Op. Bn. on the matter, and he approved that the siding track of Montelupo Station should serve as unloading track (which never is used to that purpose.)
4. Will you, please, arrange to have the cement forwarded to Montelupo.

The Capo Compartimento
(Eng. G. Rissone)

Rissone

3287

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION

Reference: RVIII/35/RL/R28

Date: 19 May 45

Subject : Cement

To : Capo Compartimento, I.S.R.,
Florence.

1. Following cars cement dispatched from Leghorn 8 May. Will you please check to ensure that they have arrived and have been delivered to your contractors:-

Car	Tons	To
252714	17	Napoli
110106	19	Florence
180020	16	Pondedera
1002137	13	Signa
		3286

I seguenti carri di cemento sono stati spediti da Livorno il 8 Maggio. La prego volersi assicurare se detti carri sono arrivati e se sono stati consegnati ai contrattisti:

W. F. Blair, Major

W. F. BLAIR, Major
Trn/Officer (Rail)
Toscana Region, AMG

*Blair said he would
RTO of Dept have said he would
RTO - R. F. Blair and arrived 10 May
and he would need around it
undertaken that - Dept of
would have been - advised Dept of*

WPR/mm.

MJFV V MEBW NR 96

RESTRICTED

FROM 331 T S D 60 SUB AREA 11 NFT
TO TN KXX RAIL OFFICER FIREBOX 25 FLORECNE
QQX GR 51 BT

1/1078 (.) RESTRICTED (.) 70 TONS CEMENT ORDINARY DESPATCHED
ON 9 MAY IN FOLLOWING CARS (.) 252714 17 TONS TO EMPOLI (.)
110106 19 TONS TO FLORENCE (.) 190020 16 TONS TO PONTEDERA (.)
~~1009157~~ 1009157 18 TONS TO SIGNA (.) WILL YOU PLEASE CHECK
RECEIPT OF THESE CARS AND ADVISE THIS DEPOT OF NON ARRIVAL AFTER
7 DAYS

BT THI 1735

WP NNN K

RECD BY CAL AT 2247-11B -AR-TCUL

OK M

RESTRICTED

3285

N-1139

1123030

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION

Reference: RVIII/35/RL/R28

Date: 18 Date 45

Subject : Cement

To : Capo Compartimento, I.S.R.
Florence.

1. Reference your letter N 805L/11/4/1 dated 5 May 45 asking that cement released to the railway be weighed at loading point due to discrepancy in weight of many sacks.
2. The request was forwarded to Mo 331 Tn Stores Depot, who replied in their letter 331/TSP/5 dated 11 May 45 that it was not a working proposition to weigh cement at their stores before distribution due to lack of personnel necessary for supervision.
3. It is appreciated that difficulties will be experienced when settlement is made with the contractors when there is the possibility of a dispute in the weight of cement supplied.
4. If track scales are in operation at Leghorn, or at any station between Leghorn and distribution point of the cement, it may be possible to have it weighed by Italian Railway personnel.
5. Please advise your reaction to this suggestion.

WFB/mm.

W. F. Blair, Major
W. F. BLAIR, Major
Tn/Officer (Rail)
Toscana Region, AMG.

Copy : Tn/SC/AC (Rail) Care Tn Lno.
331 Tn Stores Depot.

1. Reference your letter W 805L/11/4/1 dated 5 May 45 asking that cement released to the railway be weighed at loading point due to discrepancy in weight of many sacks.
2. The request was forwarded to No 331 Tn Stores Depot, who replied in their letter 331/TSD/5 dated 11 May 45 that it was not a working proposition to weigh cement at their stores before distribution due to lack of personnel necessary for supervision.
3. It is appreciated that difficulties will be experienced when settlement is made with the contractors when there is the possibility of a dispute in the weight of cement supplied.
4. If track scales are in operation at Leghorn, or at any station between Leghorn and distribution point of the cement, it may be possible to have it weighed by Italian Railway personnel.
5. Please advise your reaction to this suggestion.

WFB/am.

W. F. Blair, Major
 W. F. BLAIR, Major
 Tn/Officer(Rail)
 Toscana Region, AMG.

Copy : Tn/SC/AG (Rail)Care Tn Inc.
 331 Tn Stores Depot.

My Ref 331/TSD/5

Subject : Cement.

Major W.F. Blair,
Tn/Officer (Rail),
Toscana Region A.M.G.

1. Reference your RV111/35/RL/R28 dated 7th. May '45, I would advise you that cement received at this depot and reconsigned to civil contractors is supplied from the various cement factories in Italy (in this particular case Civitavecchia).

2. It is not a working proposition to weigh cement here before distribution owing to the lack of personnel necessary for supervision, but in view of your remarks, I would suggest that the matter be placed, by you, before the usual authority with the object of having cement weighed before leaving the factory.

resv and field

Lieut., for CCapt., R.E.,
O.i/c No. 331 Tn Stores Depot.

In the Field.
11th. May '45.
LC/JC

3283

CONTENT DISTRIBUTION FOR THE MONTH OF Week 7-13 May
 DISTRIBUZIONE CONTENUTO PER IL MESE DI

Date Data	Waggon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unit Data di
8 May 45	178206	331 Ind. St.	JAR	Empoli	34	
"	1008344	"	"	"		
"	1020705	"	"	Pontedera	33	
"	203757	"	"	"		
"	77173117	"	"	Livorno	35	
"	320646	"	"	"		
"	1132502	"	"	Florence	34	
"	185637	"	"	"		

3282

Signature
Date

1093

Declassified E.O. 12356 Section 3.3/NND No. 785021

CEMENT DISTRIBUTION FOR THE MONTH OF 7-13 May 45
 DISTRIBUZIONE CEMENTO PER IL MESE DI _____

From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unloaded Data di Scarico	Remarks Note
231 In Store	IAK	Livorno	34		
"	"	"			
"	"	Pontedera	33		
"	"	"			
"	"	Alghero	35		
"	"	"			
"	"	Florence	34		
"	"	"			
3282				Signature <u>W.F.B.</u>	
				Date <u>9 May 45</u>	

1094

Declassified E.O. 12356 Section 3.3/NND No. 785021

CDL 104

MASA V MBWU NR 50 QVR 2
 FROM 331 TSD 6-1922
 TO MAJOR ~~MR~~ BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
 INFOO TN INC
 GR 3D BT
 1/1041 . RESTD . REF.736T12 OF 5TH. FOLLOWING HENCE TODAY CONSIGNED
 ISP CONTRACTOR EMPLOYE . CONTENTS CEMENT 34 TONS . WAGON NUMBERS
 173256 1688344 . ADVISE NON ARRIVAL AFTER SEVEN DAYS
 BT 2200
 SENT NR 89 DC 2225 BBBBBBB

3281

1095

Declassified E.O. 12356 Section 3.3/NND No. 785021

AREA V MEMU NR 102-000-2
FROM 331 TSD 0-193
TO MAJOR CLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO IN INC
CR 30 BT 1/1039 . RESTD . REF 736T02 OF 5 . FOLLOWING HENCE
CONSIGNEE ISR CONTRACTOR FERROBETON PONTEDERA TODAY . CONTENTS CEMENT
33 TONS . WAGON NUMBERS 1020-03 203-03 . ADVISE AGN ARRIVAL AFTER
SEVEN DAYS
BT 3000
SENT NR 102 DC 2227 DEBBB

SKL 105

3280

MADA V NEWU MR 14 QVR 2
FROM 531 TSD 011P30
TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO TNRG
CR 30 BT
1/1840 RESTD . REF 736TME OF 5 . FOLLOWING HENCE CONSIGNEE ISR
CONTRACTOR FERROBETON SIGMA . CONTENTS 35 TONS CEMENT . WAGON
NUMBERS 77193119 320646 . ADVISE MON ARRIVAL AFTER SEVEN DAYS
BT 2000
SENT NR 103 DC 2230 BBBB

SR 106

3279

1097

DATA V MEHU NR 10 CVR 2
FROM 331 TSD 081940B
TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO TN INC
GR 30 BT
1/1942 RSTD . REF 736712 OF 5. FOLLOWING HENCE TODAY CONSIGNEE
ISR CONTRACTOR FLORENCE . CONTENTS CEMENT 34 TONS . WAGON NUMBERS
1132582 113637 . ADVISE NON ARRIVAL AFTER SEVEN DAYS
BT 2000
SENT MR 109 DC 2233 EDB

DBL 110

3278

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION

Reference: FVIII/35/RL/R28

Date: 7 May 45

Subject : Cement.

To : 331 Tn Stores, Leghorn.

1. Enclosed is letter from I.S.R. No. 8051/11/4/1 dated 5 May 45 asking to have the weight of cement, released to the railway, checked at loading point as there seems to be a difference in the weights of many of the sacks.
2. Please advise if this is possible and if it will be carried out.

WFB/RE.

W. F. Blair, May
W.F. BLAIR, Major
Tn/Officer (Rail)
Toscana Region AGO.

3276

1099
52
URGENT V. WERW NR 93
FROM 381 TSP 67
TO THE RAIL OFFICER FIREBOX 25 FLORENCE

GR 41BT
1/1212. RESTRICTED. ACCEPTED BIDS FOR MOVEMENT 7-13 MAY
CEMENT. TO FLORENCE 30 TONS PER DAY. TO EMPOLI 30 TONS PER DAY.
SIGNAL 736 TN 2 OF 4 BIDDERS NOT TO YOU. PLEASE ADVISE URGENTLY.
WHERE YOU REQUIRE THIS TO BE DESPATCHED

BT TMI 1532
NR 93 -1534 RF 32
RD 93 SPR 1534 AR K



*Distribution on back.
Telephoned to 3277*
3277

Value 347

Request distribution

Pontederia 15
 Empoli 15
 Sigra 15
 Florence 15

~~If not possible
 distribute
 among
 Empoli 36~~
 8 May 45

52
 Passed to
 351
 8 May 45

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION

Reference: FVIII/35/RL/R28

Date: 7 May 45

Subject : Cement.

To : 331 Tn Stores, Leghorn.

1. Enclosed is letter from I.S.R. No. 8051/11/4/1 dated 5 May 45 asking to have the weight of cement, released to the railway, checked at loading point as their seems to be a difference in the weights of many of the sacks.
2. Please advise if this is possible and if it will be carried out.

WFB/nm.

W. F. Blair, May
W. F. BLAIR, Major
Tn/Officer (Rail)
Toscana Region AMG.

3276

CEMENT DISTRIBUTION FOR THE MONTH OF May 45
DISTRIBUZIONE CEMENTO PER IL MESE DI

Date Data	Waggon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unlo Data di S
1 May 45	252075	Leghorn	GSR (Lombardi)	Pontedera	15	
"	1002696	"	"	"	15	
1 May 45	1020320	"	"	Signa	20	
2 May	77192838	"	"	Signa	20	
"	1016800	"	"	Pontedera	15	
"	119366	"	"	"	15	
2 "	77192772	"	"	"	15	
"	204619	"	"	"	15	
"	173782	"	"	"	15	
4 May 45	183268	"	"	Signa	20	
"	1024193	"	"	"	20	
"	204214	"	"	Pontedera	15	
"	1007342	"	"	"	15	
"	7103109	"	"	"	15	
"	1136500	"	"	"	15	
6 "	1026391	"	"	Signa	20	
"	7140373	"	"	"	20	
"	40003	"	"	Pontedera	15	
				"	15	

Signature _____
Date _____

11031

CEMENT DISTRIBUTION FOR THE MONTH OF May 1945
 DISTRIBUZIONE CEMENTO PER IL MESE DI _____

From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unloaded Data di Scarico	Remarks Note
Leghorn	G. S. R. (Zanobetti)	Pontedera	15		
"	"	"	15		
"	"	Signa	20		
"	"	Signa	20		
"	"	Pontedera	15		
"	"	"	15		
"	"	"	15		
"	"	"	15		
"	"	Signa	20		
"	"	"	20		
"	"	Pontedera	15		
"	"	"	15		
"	"	"	15		
"	"	"	12		
"	"	Signa	20		
"	"	"	20		
"	"	Pontedera	15		
"	"	"	15		

Signature _____
 Date _____

104
 NADA V NEWU IN 100 CWR 2 101
 FROM 331 TSD 011300Z
 TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
 INFO TO IFC
 CTS 27 BT

1/277 RESID. REF 306T02 OF 27. FOLLOWING WAGON TODAY CONSIGNED
 ISE CONTRACTOR FERROBETON SIGMA. WAGON NUMBER 1020320 CONTENTS
 20 TONS CEMENT. ADVISE FOR ARRIVAL AFTER SEVEN DAYS
 BT 1730

SENT AR 100 DC 1929 B 1)
 RD AR 100 1929P AGR K

NADA V NEWU IN 100
 FROM

11051
76
MABA V NEWU NR 77 QVR 12
FROM 331 TSD 011500Z
TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO T. INC
CR 33 BT
1/76 RESTD . REF 306T02 OF 27 .
FOLLOWING WAGON TODAY CONSIGNED I S R CONTRACTOR FERROBETON -
FONTEDEBA . WAGON NUMBERS 252075 1002096 . CONTENTS 30 TONS CEMENT .
ADVISE WAGON ARRIVAL AFTER SEVEN DAYS
BT 1530
SENT MR 77 DC 1040 EB
R MR 77 10500B AGR AR

~~GR 32 DT 95 AR 01 GR 19 DT~~



96

~~WADA V MBU NR 95~~ QVR1

FROM 331 TSD 021500

TO X MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE X

INFO EN INC

GR32 DT

1/900 RESTD . REF 306TR2 OF 27 . FOLLOWING HENCE TODAY CONSIGNED

ISR CONTRACTOR 1 FERROBETON PONTEDERA . WAGON NUMBERS 1216800

119366 . CONTENTS CEMENT 30 TONS . ADVISE NON ARRIVAL AFTER SEVEN DAYS

THI 1730

SENT WAD 1745 B


DATA V ~~MDW~~ ~~QVR2~~ ~~LR 92~~
FROM 331 TSD 021500
TO ~~X~~ MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO ~~TR INC~~
GR28 BT
1/901 RESTD . REF 306TN2 OF 27 . FOLLOWING HENCE
CONSIGNED ISR CONTRACTOR FERROBETON SIGMA TODAY . WAGON NUMBER
77192830 CONTENTS 20 TONS CEMENT . ADVISE NON ARRIVAL AFTER
SEVEN DAYS
BT TH1 1730
SENT WAD 1845 B



66

~~NADA V KEMU NR67 QVR2~~
FROM 331 TSD 031600E
TO *MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO TN INC
GR32 BT

1/935. RESTRICTED. REF 306TA2 OF 27. FOLLOWING HENCE
CONSIGNED TODAY TO I S R CONTRACTOR FERROBETON SIGMA . WAGON NUMBER
173782 CONTENTS 20 TONS CEMENT . ADVISE NON ARRIVAL AFTER SEVEN DAYS .
BT TMI 1430
SENT NR67 CJS B



(68)
HABA V NEWU NR69 CR2

FROM 331 TSD 031600B

TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE

INFO TN INC

GR37 BT

17936. RESTRICTED. REF ~~██████~~ 306T12 OF 27 . FOLLOWING HENCE TODAY
CONSIGNEE I S R CONTRACTOR FERROBETON PONTEDERA. WAGON NUMBERS
77192774 204619 . CONTENTS 30 TONS ~~██████~~ CEMENT . ADVISE
NON ARRIVAL AFTER SEVEN DAYS .

BT THI 041430B

SENT NR69 CJS BB



83

MADA V MBWU QVR 2 01. 73
FROM 331 TSD 041600B

89 MAJOR ELAIR TRANSPORTATION RAIL OFFICER FLORENCE

INFO :- TN INC

GR 26 BT

1/958 . RESTRICTED . REF 306TN2 OF 27 FOLLOWING HENCE TODAY

CONSIGNED I S R CONTRACTOR FERROBETON- SIGNA . WAGON NUMBER

133268 . CONTENTS 20 TONS CEMENT . ADVISE NON ARRIVAL AFTER

SEVEN DAYS

BT THI 1515

SENT WJD B "



MABA V MBWU QVR 2 SIO 75 83
FROM 331 TSD 041600E
TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO :- TN INC
GR 27 BT
1/957 . RESTRICTED . REF 306TR2 OF 27 . FOLLOWING HENCE TODAY
CONSIGNED I S R CONTRACTOR FERROBETON - PONTEDERA . WAGON
NUMBERS 1024193 - 204214 . CONTENTS 30 TONS CEMENT . ADVISE
NON ARRIVAL AFTER SEVEN DAYS
BT THI 1515
SENT WJD B



49
50 ~~QVR~~ 2
AMAR V NEWU MR
FROM 331 TSD 961103
TO (MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE)
INFO TH INC
GR 27 BT
1/204 RESTD . 306TN2 OF 27 .
FOLLOWING HENCE YESTERDAY CONSIGNED U S R CONTRACTOR
FERROBETON- PONTEDERA . CONTENTS 30 TONS ~~CEMENT~~ CEMENT .
WAGON NUMBERS 100743 7103109 . ADVISE NON ARRIVAL AFTER SEVEN DAYS
BT 1515
SENT MR 30 DC 1710 B1

51
MAA V MEMU NR ~~52~~ ~~52~~
FROM 331 TSD 961180
TO MAJOR BLAIR TRANSPORTATION RAIL OFFICE FLORENCE /
INFO TN INC
GR 29 BT

1/28/83 RESTD . FOLLOWING HENCE YESTERDAY CONSIGNED I S R
CONTRACTOR FERRAETONSIGMA . 386T2 OF 27 REFERS .
WAGON NUMBERS 1136500 . CONTENTS 20 TONS CEMENT ORDINARY .
ADVISE NON ARRIVAL AFTER SEVEN DAYS .

BT 1515

SENT NR 52 DC 1712 AR
36 37 38 39/40 41 42 43 45 46 53 54 42 50 AND 52 RD TOR UP TO 1712 WHM BA

QYR1

76



~~FROM 331 TSD 061600Z~~
TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO TN INC
GR26 BT
1/1001 RESTD . REF 306TN2 OF 27 . FOLLOWING HENCE TODAY CONSIGNED
I S R CONTRACTOR FERREBTON-SIGMA . CONTENTS CEMENT 20 TONS .
WAGON NUMBER 1026391 . ADVISE NON ARRIVAL AFTER SEVEN DAYS
THI 1710
SENT 2035 WAD B

TD 71 2035 - WRH - AR

QVR1
FROM 331 TSD 061600Z
TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO TN INC
GR26BT
1/1002 RESTD . FOLLOWING HENCE TODAY CONSIGNED I S R CONTRACTOR
FLNROBETON ~~CONTRACTOR~~ PONTEEDERA REF 306T12 OF 27 . WAGON NUMBERS
7190373 40000 WEIGHT 30 TONS . ADVISE NON ARRIVAL AFTER SEVEN DAYS
THI 1710
SENT 2040 WAD B
RD 72 2037 - WRH - AR



Army Form C.2130.

MESSAGE FORM

CALL AND INSTRUCTIONS	IN	No. of Groups GR. 33	Office Date Stamp M3301V45 H11 SIGNAL
	OUT		

(ABOVE THIS LINE IS FOR SIGNALS USE ONLY)

TO	331 JN STORES LEGHORN		
FROM	CHIEF TN. OFFR. TOSCANA (RUS)	Originator's Number	Date
			301600B
RESTD	0	CENT	DISTRIBUTION
APR.	6	WAY	WEEK
INSTRUCTIONS	AND	FORWARD	PLEASE
FOR	(I. S. R.)	FOR	TO
PART	ALREADY	DISPATCHED	0
VICARELLO	ADVISING	QUANTITY	IF
			TO
			PLACE

This message may be sent As Written by any means

If liable to be intercepted or fall into enemy hands, this message must be sent in Cipher

Originator's Instructions Degree of Priority

Signed

W. B. Blair

Signed

(Below this line is for Signals use Only.)

Time of Origin

30 1600 B

T.H.I.

1600

T.O.R.

System in	Time in	Reader	Sender	System out	Time out	Reader	Sender	System out	Time out	Reader	Sender

Major Blair. Owing to operational movements. Major
 Patterson, has left, will you send to I.S.R. from
 Livorno cement, ^{I.S.R. for} consign Impresa Pardi at
~~Vicarelo Pisa~~ (central) ~~two~~ hundred tons - at the rate
 of 7/8 waggons a day. They promise to
 discharge these seven or eight waggons every day -
 Sunday excepted -
 commencing ^{22nd} 30th 40th
 From ^{21st} 29th 40th

Plane per hour

25, 30 Cars unloader

26 48 "

27 31 "

28 39 "

29 29 "

30 up to 17,000 hours

64 " will be replaced

& probably 20 more, working to

12,000 hours

(Not count 12 at Enpole
but Paris

Not yet confirmed but

probably all unloader

FROM BWU V MABA NR 250 *BURI*
TO 331 TSD (11030B)
INFO X MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE. X
TN INC.

TR 29 BT
1/674. RESTD. REF 790T12. DATED. FOLLOWING HENCE YESTERDAY
CONSIGNEE ISR CONTRACTOR FERRO-ETON ~~EMPOLI~~ EMPOLI. CEMENT
ORDINARY 30 TONS. WAGON NUMBERS 1010454 ~~77196616~~ 77196616.
ADVISE NON ARRIVAL AFTER SEVEN DAYS.

ET 241505B
SENT AGR 1645B AGR AR
RD NR250 CHS 1745 AR

300 Tons of Tin 33/ Stone
do Ferrochrome

CEMENT DISTRIBUTION
RCE (SAGE) Prado

Ref To Message No. 100 Tons
 to Montebello - 100 Tons
 to Raulohera - 100 Tons
 to Sigaa - 50 Tons
 to Hironi Camp - 150 Tons
 to Masei - 150 Tons

For Plate. 105 Aug 14 150 Tras
} Malt. - 100

to Emilio I SP 100 TMS

Sp. to Firenze Round House
Rome to 50 Tons

Weekly Mean Total 700 Tons
14/4/1945
20/4/45

ITALIAN STATE RAILWAYS
Florence

Florence 20. April 1945

Subject: Situation of Cement

TO : Major Blair, Tn Officer (Rail)
Hq. Toscana Region, A.M.G.

	Cement arrived		Consumed	
	Tons	100.	Tons	10.
Campo di Marte	"	120.	"	26.3
Porta al Prato	"	78	"	25.2
Loco Roundhouse	"	82	"	---
Carnignano	"	20	"	---
Empoli (Firm Pardi)	"	80.	"	---
Line Colle Salvetti	"		"	
Martellina (Firm Berni)	"	15.	"	6.-
Total	"	495.	"	67.5

Cement can be stored in the undermentioned shops:

	Capacity : Tons	200;
Campo di Marte	"	110.
Roundhouse Romito & Workshop	"	60.
Porta al Prato	"	300.
Empoli, Warehouse IGR	"	120.
Montelupo	"	120.
Firm Pardi, Empoli	"	200.
Firm Pardi, Pontedera	"	50.
Firm Parrini, Signa	"	220.
Firm Ferrobeton, Camaiori	"	
Firm Berni, in various places between Flor.C.M. and Pontassieve	"	50

Pl send a copy of
Cement Distribution
with Receipt.

9274

Ferrobeton

SOCIETA' ANONIMA ITALIANA - CAPITALE L. 50.000.000 INTERAMENTE VERSATO
CEMENTO ARMATO - LAVORI IDRAULICI - CIVILI - INDUSTRIALI
SEDE IN ROMA Via Catania 9

UFFICI

VENEZIA | Calle Cornello, 5 Canale, 5521
Milano | Via Carlo Alberto, 15
Genova | Via Carlo Felice, 4
Napoli | Via S. Brigida, 51
Cagliari | Viale Regina Margherita, 30
Messina | Via dei Verdi, 116/267
Palermo | Via Gino Gattuso, 4

LABORATORIO SPERIMENTALE
ROMA - Via Catania 9

OFFICINE - MAGAZZINI
ROMA - Casalbertone
Telefono 490360
C.P.E. ROMA - N. 69

Al Maggiore DOCKLEY
Piazza Unita, 1
Firenze

URGENTE

Ponte sull'Arno - Camaiore
Spedizioni cemento

Bridge on the Arno -
Camaione - Cement.



Come già dettovi a voce,
vi preghiamo di non farci
spedire altro cemento dal

331 T.S.D. RE
San Marco - Livorno

Perché abbiamo i magazzini pieni,
e non ne possiamo ricevere altro.

Sarà nostra cura avvisarvi
quando avremo bisogno di altro cemento.

Distinti saluti

CANTIERE CAMAIONE
FIRENZE

Monde

We beg you to send
us no more cement from

the 331 T.S.D. RE San
Marco-Livorno

because our stores are
completely full and we
cannot receive any more
of it.

We shall advise you when
we need some other ce-
ment.

3276

QVR1

~~MEMO TO DIRECTOR OF FBI~~

~~QVR~~

FROM 331 T S D 301390 NRS
TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO TN INC

QVR GR 27 BT

1/344 (.) RESTRICTED(.) REF 306 TN 2 OF 27 (.) FOLLOWING SINCE
TODAY CONSIGNED I S R CONTRACTOR FERROBETON - SIGNA(.) WAGON NUMBER
27033(.) CONTENTS 20 TONS CEMENT (.) ADVISE NON ARRIVAL AFTER
SEVEN DAYS(.)

BT 1745

SENT NR 91/92 1850 A DG E

RD 1350 JDM B K



0 0
AIR 1

103



~~MEMO V. DEPT. NR 62/90 014~~
FROM 331 TSD 321506HRS
TO MAJOR ~~REDACTED~~ ELAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO TO INC.
OAK GR 26 BT
1/343(.) RESTRICTED(.) REF 306 TN2 OF 27(.) FOLLOWING HENCE TODAY
~~REDACTED~~ CONSIGNED I S R CONTRACTOR PONTEDERA (.) CONTENTS 30 TONS
CEMENT(.) WAGON NUMBERS 1701677 113359(.) ADVISE NOT ARRIVAL AFTER
SEVEN DAYS(.)
BT 1749
SENT NR 62/90 1549 BG BE
RD 1549 JDM E R

MBWU V MABA NR29
FROM TN INC (TN SUB COMMISSION)
TO TN SIGNALS FLORENCE A.C. TN. XFOR MAJOR BLAIR.X
GR40 BT
019. RESTRICTED. CEMENT DUE FOR MAY. LINE 219 ONE THOUSAND EX
331 TN. S.D. AREZZO FOR LINE 65 SIX HUNDRED. CRISTO FOR LINE 220
SIX HUNDRED. LIVORNO ROUND HOUSE TWO HUNDRED. FLORENCE DIVISION
ONE HUNDRED TONS. CONTACT CAPO TO ARRANGE STORAGE.
BT 250918E
SENT 0930E AR AGR AR
RD NR 29 DC 0930 AR

MMU V HEBW NR 70
FROM 331 TN STORES DEPOT 24 APRIL
TO TN RAIL OFFICER FLORENCE FIREBOX 25
QQK GR 25

1/684 RESTRICTED . CEMENT FLORENCE 20 TONS PER DAY . EMPOLI30
TONS PER DAY . PLEASE PHONE . DOES LAST INSTRUCTION STILL STAND 50
TONS PER DAY EMPOLI

BT 1312
SENT NR 70 1557 BJJ B K
RD NR70 CJS 1557 K



*Delayed to 331 TN Stores
No more this month.*


MBWU V MABA SRL 97 131230B
FROM TN INC (TN SUB-COMMISSION)
TO TN SIGNALS FLORENCE AC TN FOR MAJOR BLAIR
GR33 BT
O.8 . RESTRICTED . CEMENT FOR APRIL . 300 TONS EX 331 TSD .
CONTACT R.C.E. (S.A.E.C.) PRATO WHO WILL SUPPLY EX PRATO RAILHEAD
700 TONS FOR A.C. . BY RAIL OR MT . TN.A.4 MESSAGE NO 450 REFERS

BT 131420B
CC LAST GR LINE 1 TN.S.D.
SENT SERL 97 GWB B1 K

*Advised 3020
Will advise distribution*

FROM OIC 331 TSD 181000B
TO MAJ BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO TN INC
CR 30 BT
1/547 . RESTRICTED . REF 456TN2 OF 10 . FOLLOWING HENCE 16
~~CONSIGNMENT~~ CONSIGNED I S R CONTRACTOR FERROBETON EMPOLI . CEMENT
ORDINARY 50 TONS . WAGONS NOS 1011652 . 1025389 . 1119772 .
PLEASE ADVISE NON ARRIVAL WITHIN 7 DAYS
BT TH1 0945 R
FIRST CR THIRD LINE ORDINARY
ENT JHM B

QVR1
~~FROM: JIC NO 331 TSD 18100 B~~
TO MAJOR BLAIR TRANSPORTATION TRAIL OFFICER FLORENC E
INFO TH INC
CR 30 BT
1/552 . RESTRICTED . REF 456TN2 OF 10 . FOLLOWING HENCE 17 CONSIGNED
I S R CONTRACTOR FERROBETON EMPOLI . CEMENT ORDINARY TONS 50 .
WAGONS NOS 7200738 . 7203749 . 77196526 . PLEASE ADVISE NON
ARRIVAL WITHIN 7 DAYS
BT THI ~~181820 B~~ 181820 B
SENT JDH B
17 CONSIGNED



17
MABA V MBWU NR 8 QVR 2
FROM OI/ C NO 331 TSD 191000B
TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO TN INC

GR 31 BT
1/560 RESTD . REF 456TN2 OF 10 . FOLOWING HENCE YESTERDAY
CONSIGNED I S R CONTRACTOR FERROBETON EMPOLI . CEMENT ORDINARY
50 TONS . WAGONS NO 100826 . 7350300 . 53276 . 1029357 .
PLEASE ADVISE NON ARRIVAL WITHIN 7 DAYS

BT 1227
SENT NR 18 DC 1137 BB
18 RD TOR 1135 WHM B1 K

Copy (b2)

LOGU V MBWU SRL 62
FROM 331 TSD 211200B
TO CHIEF TN OFFICER TOSCANA REG
GR 13 BT
1/613 . CONFIDENTIAL . REF YOUR TPM GR 17 DATED 21ST . SIGNALS
DUPLICATED . ERROR REGRETED
BT 1520B
SENT WJD AR
R 211530B VJV AR

Major Blair

~~12356 Section 3.3/NND No. 785021~~

FROM: 331 TSD 201200
TO: MAJOR BLAIR TN RAIL OFFICER FLORENCE
INFO: TN INC

63



GR31 BT
1/589 RESTD . REF 456TN2 OF 10TH . FOLLOWING HENCE YESTERDAY
CONSIGNED I S R CONTRACTOR FERRO BETON EMPOLI . CEMENT ORDINARY
50 TONS . WAGON NUMBERS 1002026 . 7350300 . 53276 1029357 .
ADVISE NON ARRIVAL AFTER SEVEN DAYS
331TSD/5
BT
SENT WAD 1700

64

MABA V MBWU QVR 2 SRL 65
FROM 331 TSD 211200B
TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO :- TN INC
GR 30 BT
1/611 . RESTRICTED . REF 456TN2 OF 10 . FOLLOWING HENCE YESTERDAY
CONSIGNED I S R CONTRACTOR FERROBETON EMPOLI . CEMENT ORDINARY
50 TONS WAGON NUMBERS 5738 - 10405 - 132286 . ADVISE NON ARRIVAL
AFTER SEVEN DAYS
BT 1521
SENT WJD B

NABA V MBWU NR 29 DVR2
FROM 331 TSD 221000
TO ~~X~~ MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE ~~X~~
INFO TN INC
GR29 BT
1/627 RESTD . REF 456TN2 OF 10 . FOLLOWING HENCE YESTERDAY CONSIGNED
ISR CONTRACTOR FERROBETON EMPOLI . CEMENT ORDINARY 50 TONS
WAGON NUMBERS 77193275 1002544 119520 . ADVISE NON ARRIVAL AFTER
SEVEN DAYS
BT SENT WAD 1750 BBB
CCTN MAJOR BLAIR
RD 29 TOR 1747 JTM B LKK
K



~~MBWA V MBWU~~ VR 2
FROM 331 TSD 221600Z
TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO TN INC
GR 30 BT
1/647. RESTRICTED. REFERENCE 456TN2 OF 10. FOLLOWING
HENCE TODAY I S R CONTRACTOR FERROBETON EMPOLI. CEMENT
ORDINARY 50 TONS. WAGON NUMBERS 1090624 - 7110769 - 1135564.
ADVISE NON ARRIVAL AFTER SEVEN DAYS.
331/TSD/5.
ET THI 231000
SENT SJS 1039 AR K
RD SRL & 231035B GW AR



MABA V MBWU NR 65 CWR2

FROM 331 TSD 241030

TO X MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE

INFO TN INV

GR29 BT

1/674 RESTD . REF 790 TM2 DATED 19 . FOLLOWING HENCE YESTERDAY CONSIGNED

ISR CONTRACTOR FERROBETON EMPOLI . CEMENT ORDINARY 30 TONS . WAGON

NUMBERS 1010454 77196616 . ADVISE NON ARRIVAL AFTER SEVEN DAYS

BT 1505

SENT WAD 1645 BBB

MABA V MBWU NR67 QVR2
FROM 331 T ~~TS~~ / T S D 250930B
TO MAJOR BLAIR TRANSPORTATION RAIL OFFICER FLORENCE
INFO TN INC
GR 30 BT

1/710 . RESTRICTED. REF 790TN2 DATED 19. FOLLOWING HENCE
YESTERDAY CONSIGNED I S R CONTRACTOR FERROBETON
EMPOLI. CEMENT ORDINARY 50 TONS. WAGON NUMBERS 101738- 251367-
75490. ADVISE NON ARRIVAL AFTER SEVEN DAYS
BT NR67 CJS 1715 BBKK

66



HEADQUARTERS ALLIED COMMISSION

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION

Reference: BWIII/35/PL/P26

Subject : Release of Materials
(Bilaso Materiali).

To : Capo Compartimento, I.S.B.
Florence.

1. Please instruct all contractors to obtain your approval before the request is sent to this office.

2. Impresa PARDI are asking for 250 tons Cement for Colle Salvetti-Pisa line.

3. This line was being done by Major Patterson using Ditta Pardi as contractors I understand, is this correct?

4. We can supply this cement if you will send in details and delivery station.

5. Note: line to Vicarello is only P.B.S. I believe.

Pardi asked for it to be sent to Vicarello

SPB/ML.

*Major Patterson
Ditta Pardi
Colle Salvetti
Pisa*

Date: 1 May 45

1. La prego notificare a tutti i contrattisti di ottenere la sua approvazione prima di presentare richieste a questo ufficio.

2. L'Impresa PARDI domanda 350 ton. di cemento per la linea Colle-Salvetti-Pisa.

3. Questa linea fu fatta dal Maggiore Patterson usando la Ditta Pardi come contrattista. Va bene?

4. Noi possiamo fornire questo cemento se vuole mandarci i dettagli e la stazione di consegna.

5. Da notare: la linea di Vicarello è lavoro solo del P.B.S., io credo.

S.P. BUCKLEY, MAJOR BR.
for Lt. Col. Lindberg, RS
Tn/SC/AC/ Rail.

9222

Florence.

1. Please instruct all contractors to obtain your approval before the request is sent to this office.
2. Impresa PARDI are asking for 250 tons cement for Colle Salvetti-Pisa line.
3. This line was being done by Major Patterson using Pardi as contractors I understand, is this correct?
4. We can supply this cement if you will send in details and delivery station.
5. Note: line to Vicarello is only P.B.S., I believe.

Pardi asked for it to be sent to Vicarello

SFB/mm.

*Major's order
sent to Pardi
250 tons*

1. La prego notificare a tutti i contrattisti di ottenere la sua approvazione prima di presentare richieste a questo ufficio.

2. L'Impresa PARDI comanda 350 ton. di cemento per la linea Colle-Salvetti-Pisa.

3. Questa linea fu fatta dal Maggiore Patterson usando la Ditta Pardi come contrattista. Va bene?

4. Noi possiamo fornire questo cemento se vuole mandarci i dettagli e la stazione di consegna.

5. Da notare: la linea di Vicarello è lavoro solo dei P.B.S., io credo.

Ph

S.P. BUCKLEY, Major R.S.
for Lt. Col. Langens, RA
Tn/SC/AG/ Bail.

9272

TENTATIVE CEMENT

CEMENT DISTRIBUTION FOR THE MONTH OF _____
DISTRIBUZIONE CEMENTO PER IL MESE DI _____

Date Data	Waggon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unl Data di
<u>Line - Chiusi - Empoli</u>		Tons 600	To I.S.R. Eng. Chiusi.	?		
<u>Livorno. loco Round House</u>		Tons. 200.				
<u>Florence - Division</u>		Tons 200.	To I.S.R.			
<u>Arrerzo - Florence</u>		Tons 600	To I.S.R. Eng. Arrerzo.	?		
<u>Line 219</u>		Tons 2100				
		1226				
						Signature Date

THIS

70 16145

১৯৭৭

1.142

CEMENT PROGRAMME for MAY

CEMENT DISTRIBUTION FOR MAY
DISTRIBUZIONE CEMENTO PER IL MESE DI

Date Data	Wagon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unl Data di
<u>Line 2</u>	<u>Clus. Empoli</u>	Tons. 600	To I.S.R. Inas Chiusi			
	<u>Livorno Loco Rond House</u>	" 200	To I.S.R.			
	<u>Florence Division</u>	" 200	To I.S.R.			
	<u>Line 65 Arrezzo Flor</u>	" 600	To I.S.R. Imp. Arrezzo			
	<u>Line 219 Pisa-Empoli</u>	" 1000	Ferrovie Suda. Hg. could take		300	
	<u>Central Umbria Line</u>	Pesania Tons 80 Perugia				

3270

Signature
Date

CEMENT PROGRAMS for MAY.

CEMENT DISTRIBUTION FOR THE MONTH OF MAY
DISTRIBUZIONE CEMENTO PER IL MESE DI

Foranea Lopi

From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unloaded Data di Scarico	Remarks Note
Tons. 600	To I.S.R. Inq Chiassi				
" 200	To I.S.R.				
" 200	To I.S.R.				
" 600	To I.S.R. Inq. Arrezo				
" 1000	Ferrobeta Sand Hg. Gald Lake		300		

3270

Signature _____
Date _____

no. *Perugia* Tons 80
Perugia

1144

Declassified E.O. 12356 Section 3.3/NND No. 785021

Army Form C.2130.

MESSAGE FORM

CALL AND INSTRUC- TIONS	IN	No. of Groups GR.	Serial No.
	OUT		Office Date Stamp.

(ABOVE THIS LINE IS FOR SIGNALS USE ONLY)

TO	331 In Motion Telephone		
FROM	Chief of Police	Originator's Number	Date 29/12/03
	Revised	Confirming	Telephone conversation
	And	30	T.P.D. PONTEDERO AND
	20	SIGNA	Remain distribution
	30	ATX	6 MAY

This message may be sent As Written
by any meansIf liable to be intercepted or fall into
enemy hands, this message must be
sent in Cipher
SignedOriginator's Instructions
Degree of Priority

Time of Origin

Signed

(Below this Line is for Signals use Only.)

T.H.I.

T.O.R.

System in	Time in	Reader	Sender	System out	Time out	Reader	Sender	System out	Time out	Reader	Sender

3269 3269 RMEA - 50,000 Pads 100-12/41

ACN PSE

MEMU V MEBW NR73 IMPORTANT

FROM 331 T SZJSM 28 NPT
TO TN RAIL OFFICER FIREBOX 25 FLORENCE
BOX GR26 BT

~~1/15/77~~ 1/787 (.) RESTRICTED (.) ACCEPTED BIDS FOR MOVEMENT
PERIOD 30 APR - 6 MAY (.) HAVE TONNAGE ALLOCATION TO FLORENCE
AND EMPOLI (.) PLEASE SAY WHAT IS REQUIRED AND GIVE DETAILS
BT

SENT NR73 AT 1616 MH B K
RD 73 TOR 1616 WAD AE K



*Checked
28 Apr 1978
See reply on
reverse.*

106

200 Pontedera x
250 Empoli
320 Signa
230 Florence x

140
30 Tons Pontedera
20 " Signa

CEMENT DISTRIBUTION FOR THE MONTH OF April
 DISTRIBUZIONE CEMENTO PER IL MESE DI

Date Data	Wagon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unload Data di Scarico
1850		Prato	G. A. R.	Campo Marte	146	
		"	"	Empoli	87	
		"	"	Florence	53	
		"	"	R. H. Romatoli		
		"	"	Prato	140	
		"	"	Florence C. R.	175	
Wagon for TV Inc (to 40) 131220 B (0.8) This was part of 700 tons authorized. Remainder was at Leghorn - checked and 331 tons by hand who have no record. 29 May 45						
						Signature _____ Date _____

CEMENT DISTRIBUTION FOR THE MONTH OF April 1945
DISTRIBUZIONE CEMENTO PER IL MESE DI _____

From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Unloaded Data di Scarico	Remarks Note
Prato	S. S. R.	Campo Marte	1416		From S. S. R. Prato
"	"	Empoli	87		
"	"	Florence	53		
"	"	R. H. Romat			
"	"	Prato	1410		
"	"	Florence C. M.	195		6-21
Signature _____ Date _____					

CEMENT DISTRIBUTION FOR THE MONTH OF April
DISTRIBUZIONE CEMENTO PER IL MESE DI

Date Data	Waggon No. No. Wagone	From Da	Consignee Destinatario	Location Luogo	Tons. Ton.	Date Data
17 April	1011652	Lepore	Lepore	Lepore	50	
"	1025389	"	"	"		
"	1119772	"	"	"		
18 "	100826	"	"	"	50	
"	7350300	"	"	"		
"	53276	"	"	"		
"	1029357	"	"	"		
19 "	7200738	"	"	"	50	
"	7203749	"	"	"		
"	77196526	"	"	"		
21 "	77193275	"	"	"	50	
"	1002544	"	"	"		
"	119520	"	"	"		
22 "	1090624	"	"	"	50	
"	7110769	"	"	"		
"	1135564	"	"	"		
20 "	5738	"	"	"	50	
"	104105	"	"	"		
"	132286	"	"	"		
"	1010454	"	"	"	30	
"	77196616	"	"	"		
					30	

Signature
Date

Enobates
Gek

WFB
23/4/

105

1151