

ACC

AC/102/E/T05

10000/148/2645

11

05

10000/143/2645

H.P. PROGRESS REPORTS
MAR. 1945 - JUL. 1946

ONRRA ITALIAN MISSION *COB* BUREAU OF REQUIREMENTS AND DISTRIBUTION

Date 10.7.46.

Fr.	INTERNAL	To	Fr.	EXTERNAL	To
	Deputy Chief of Mission			Office of Chief of Mission	
	Ast. Chief of Bureau			Chief of Mission	
	Adm. Officer			Executive Asst.	
✓	Executive Assistant			Legal Advisor	
	Special Asst.			Industrial Advisor	
	Price Control			Economic Advisor	
	Bureau Message Center			Special Asst. for Govt Liaison	
	Sub-Bureau - Supply Operation	✓		Special Asst. of Military Liaison	
	Div. of Local Resources			Div. of Information	
	Div. of Program Coord. & Statistics			Div. of Operations Analysis	
	Div. of Inland Transport				
	Div. of Ports & Shipping			Bureau of Finance & Administration	
	Sub-Bureau - Relief Supply			Deputy Chief of Mission	
	Div. of Agric. & Fisheries			Spec. Asst. - Preventive Service	
	Div. of Food			Spec. Asst. Organization	
	Div. of Consumer Goods Supply			Spec. Asst. - Budget Control	
	Sub-Bureau - Industrial Rehabilitation			Div. of Accounts	
	Div. of Chemicals & Pharmaceuticals			Div. of Finance	
	Div. of Food Processing			Div. of Personnel	
	Div. of Textiles			Div. of Adm. Services	
	Div. of Monopoly Industries			Div. of Vehicle Control and Main.	
	Div. of Engineering and Power				
	Div. of Fuels			Bureau of Relief Services	
				Deputy Chief of Mission	
				Div. of Welfare	
				Div. of Health	
				Div. of Displaced Persons	
				D. P. Camps Operations	
	Other:			Other:	
	ATTENTION: <i>Mr. Peterson.</i>			ATTENTION: 3124	
	For Appropriate Action			Information	
	Investigation & draft reply			Circulation	
	Note and retain			Filing	
	Note and return			Dispatch	
	Translation			Concurrence	
	Signature			Please see me	

U. N. R. R. A ITALIAN MISSION

BUREAU OF REQUIREMENTS & DISTRIBUTION

ROUTING AND WORK SHEET

Each note must be numbered and each space completely filled in. THIS WORK SHEET MUST NOT BE REMOVED FROM THE CORRESPONDENCE TO WHICH ATTACHED. A line will be drawn the full width of the page under each note.

SUBJECT: Files loaned to R. & D. Bureau by Economic Section
of the Allied Commission, Rome.

No	Date	To	REMARKS	From
1.	10th July 1946.	Mr. Peterson. SUPOP.	Attached as arranged, is copy of the lists of files loaned to your Sub-Bureau in March last. Would you please have a check made and: (a) Mark the lists showing which files are in your possession at the present time; (b) Return those files for which you have no further need; (c) Indicate if possible when you will be in a position to dispense with the use of the remainder.	<i>Charles</i> FOR C. HIGHLAND.

3123

BEST COPY POSSIBLE

DISTRIBUTION

FOOD SUB-COMMISSION
 ROUTE DIVISION (R.O.D.)
 Cops. IV

10-DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region.....

10

MARCH

DATE	UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N	
					Hauled (e)	Total haul to date (f)
1-29/7	T.P. 6	GRAIN	MACERATA	ORTONA N.H. for AQUILA R.H.s for MAC	326	5,278
					4,180	14,736
					4,708	30,058
1-29/7	T.P. 6	GRAIN & FLOUR	ANCONA, PESARO & MACERATA	R.H.'s for RONS & S/pile	5,243	41,311
1-30/6	RHAC	GRAIN	MACERATA, PERNI	R.H.'s for	5,673	32,432
TOTALS :						

REMARKS ("Reasons for increase/reduction in
 tonnage hauled).

Signed ..
 Date ...

3122

a) + 278 over planned total of 5000-

b) + 716 over planned total of 11,500

c) Total hauled from ANCONA, PESARO, & MACERATA to AQUILA, CHIESI, & PESARA PROVINCE

0716

102E

7

/bm

U.S. SUB-COMMISSION
U.S. DIVISION (R-40)

10-DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/11 Days Ending.....

COMMODITY (b)	FROM (c)	TO (d)	TONNAGE		
			Hauled (e)	Total hauled to date (f)	Balance (g)
GRAIN	MACERATA	ROMA R.R.	528	5,278 (a)	BAL (a)
		for AQUILA			
		R.R. for ROMA	4,180	14,756	BAL (b)
			4,708	30,058	BAL
GRAIN & FEED	MACERATA, PERARA & MACERATA	R.R.'s for ROMA & S/pile	5,243	41,511	NO DATA
GRAIN	MACERATA, PERARA	R.R.'s for ROMA	8,573	22,432	NO DATA
TOTALS :					

increase/reduction in
(led).

3122

Signed
Date

Planned total of 5000-
Planned total of 11,500
from ASCOLI, PERARA, & MACERATA to AQUILA, CHIETI, & PERARA PROVINCES

DISTRIBUTION :

INDUSTRY SUB-COMM/
MOVT/Division (Roads)
Major WYATT .

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region... MARUHA.....

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N	
				Hauled (e)	Total ha to (f) da
2 to 23/7 T.P. ARCON	Powder Sulphur	WILLISIO CAMERHAKI	ROTEGARDOTO MOLE	400	1.301
TOTALS :				400	1.301

REMARKS (Reasons for increase/reduction in
tonnage hauled).

Signed .
Date ...

3121

0718

INDUSTRY SUB-COMM/
GOVT/Division (Roads)
Major WYATT.

AC/102E /bm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/11 Days Ending.....

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Powder Sulphur	HELENO CAMERON	MONTSCAROTTO MOLE	400	1.301	NIL
TOTALS :			400	1.301	NIL

for increase/reduction in
hailed).

Signed

Date

W. R. A. S. C.
7 August 1945.

3121

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMS

DATE TO	UNIT	COMMODITY	FROM	TO	T O N N A G E	
					Hauled	Total Hauled to date
	(e)	(b)	(c)	(d)	(e)	(f)
1-26 Aug.	Truck Pool Nos 6 & 7	Grain & Flour	ANCONA MACERATA & PERARO	Railheads & R.H. W'ses	7,923	49,754
1 - 31 July	"	A.M.C. Food	OSIMO & ANCONA	ANCONA R.H.	400	
1 - 31 Aug.	"	"	W'ses	"	202	
				TOTAL	602	13,497
1 - 31 Aug.	E.H.A.C.	Hemp	NAPLES	ARNA	290	8,627

3120

J. P. Bill
 TRANSPORTATION
 ROADS DIVISION
 13 September 19

0720

AC102E

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMS

/bm

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E			TRUCK DAYS.
			Hauled (e)	Total Hauled to date (f)	Balance (g)	
Grain & Flour	ANCONA MACERATA & FASANO	Railheads & R.H. W'ses	7,923	49,754	No data	
A.M.C. Food as	ORINO & ANCONA W'ses	ANCONA R.H.	400			
		"	202			
		TOTAL	602	13,497	No data	
Hemp	NAPLES AREA		290	8,627	832	

J. R. Riddle
Ch. R. Riddle
 TRANSPORTATION SUB-COMMISSION
 ROAD DIVISION
 13 September 1945

3120

785021

DISTRIBUTION : Industry S/O
Rev. Div. (Roads)
State/
✓ File

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMS

✓ File					T O N N A G E		
DATE TO	UNIT	COMMODITY	FROM	TO	Hauled	Total Hauled to date	
	(a)	(b)	(c)	(d)	(e)	(f)	

0722

S/C
v. (Roads)

24832

AG/ 102 E/ Td5

7102E.

/bm

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMS

COMMODITY	FROM	TO	T O N N A G E			TRUCK DAYS.
			Hauled	Total Hauled to date	Balance	
(b)	(c)	(d)	(e)	(f)	(g)	
BROUGHT FORWARD	Mainland Italy	"	454	5066	23.694	
			253			
			191			
			898	5964	28.796	
			Signed 			
Date 22 August 1945						
TRANSPORTATION S/C						
ROADS DIVISION						

3119

0723

DISTRIBUTION

INDUSTRY & C
MOVEMENTS DIVISION (ROADS)
Major STATE (State)

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

XXXXXXXXXXXXXXXXXXXX HAWKINS AREA
I.T. Group/Region.....

H S M P

1-1
110/1

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A	
				Hauled (e)	Total hauled to date (f)
B.N.A.C., U.T.C. TRUCK POOL & CASTS	H S M P	HAWKINS	AREA	209	8,337 240 8,627
TOTALS :					

REMARKS (Reasons for increase/reduction in
tonnage hauled).

Signed ...

Date ...

ROADS DIVISION
TRANSPORTATION

3118

0724

AC/102 E

INDUSTRY S/C
MOVEMENTS DIVISION (ROADS)
HARRIS WYATT (State)

/bm

FORM 4.

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

1-31 JULY 1945

10/11 Days Ending.....

H H M F

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
H H M F	HARRIS WYATT	AREA	203	8,337 240 8,627	1,132 240 892
TOTALS :					

increase/reduction in
ed).

Signed
Date ... 3 JULY 1945

ROADS DIVISION
TRANSPORTATION S/C

[Signature]
Capt. R. A. S. C.

3115

DISTRIBUTIONFOOD SUB-COMMISSION
ROUTE DIVISION (RQ 38)

Capt. KATP

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region.....

10/1

M A R C H E

DATE	UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A	
					Hauled (e)	Total hauled to date (f)
1-29/7	T.P. 6	GRAIN	MACERATA	ANTONA R.H. for AQUILA	528	5,278 (a)
			"	R.H.'s for ROME	4,180	14,756
					4,708	30,058
2-29/7	T.P. 6	GRAIN & PLANT	ASCONA, PESARO & MACERATA	R.H.'s for ROME & S/pile	3,243	41,831
1-30/6	KNAG	GRAIN	ASCONA, PESARO & MACERATA	R.H.'s for ROME	3,673	32,431
TOTALS :						

REMARKS (Reasons for increase/reduction in
tonnage hauled).

Signed

Date

a) + 278 over planned total of 5000-

b) + 716 over planned total of 13,500

c) Total hauled from ASCOLI, TERNI, & MACERATA to AQUILA, CHIETI, & PESCARA PROVINCES

0726

f AC/1021E
/cm

SUB-COMMISSION
DIVISION (ROADS)

IV - TO DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/11 Days Ending.....

CHE

COMMODITY (b)	FROM (c)	TO (d)	TONNAGE		
			Hauled (e)	Total hauled to date (f)	Balance (g)
GRAIN	MACERATA	ORTONA R.H.	985	5,278 (a)	NIL (a)
		for AQUILA			
		R.H.s for ROME	4,150	14,756	NIL (b)
			4,700	30,058	NIL
GRAIN & FLOUR	ASCONA, PESARO & MACERATA	R.H.'s for ROME & S/pile	5,243	41,811	NO DATA
GRAIN	CHIOSSATO, TERNI PERUGIA, VITERBO	R.H.'s for ROME	8,973	12,401	NO DATA
TOTALS :					

Increase/reduction in
(a).

anned total of 5000-
anned total of 13,500
from ASCOLI, TERNI, & MACERATA to AQUILA, CHIETI, & PESARA PROVINCES

Signed *W. B. Bingham*
Date *4 August 1945*
Roads Div., Engrs. S.C.

DISTRIBUTION :

INDUSTRY Sub-Comm/
 MOVT/ Division (Roads)
 Major WYATT .

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region...*****...SULPHUR.

UNIT		COMMODITY	FROM	TO	T O N N	
DATE	(a)	(b)	(c)	(d)	Hauled (e)	Total haul to date (f)
2 to 29/7	T.P.ABCONA	Powder Sulphur	NELEBIO GABERNADI	MONTICAROTTO MOIN	400	1.301
TOTALS :					400	1.301

REMARKS (Reasons for increase/reduction in
 tonnage hauled).

Signed .
 Date .

3116

AC/102E
/bm

FORM 4.

SULPHUR

10/11 Days Ending.....

increase/reduction in
ed).

Signed W. H. L. L. L. L.
Date 11: 12: 1945
of August 1945.

6463

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES

DATE TO	UNIT	COMMODITY	FROM	TO	T O N N A G E	
					Hauled	Total Hauled to date
	(a)	(b)	(c)	(d)	(e)	(f)
						4.563
		<u>BROUGHT FORWARD</u>				
20 JUNE	ENAC	SAHSE	Mainland	Italy	231	
30 "	"	"	"	"	292	
					<u>503</u>	
						4.563 5.066
1944/45 Season	SICILY	SAHSE	Road & Rail		9,645	9,645
(a)	I.E.T. report the total hauled in Sicily is 7,445 tons in excess of the programme figure					

3115

Signed

Date.....23 JULY
ROADS DIVISION -TRA

0730

104E

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES

/bm

COMMODITY (b).	FROM (c)	TO (d)	T O N N A G E			TRUCK / DAYS.
			Hauled (e)	Total Hauled to date (f)	Balance (g)	
BOUGHT FORWARD				4,563	30,197	
SANSE	Mainland	Italy	211			
"	"	"	292			
			503			
				4,066 5,066	29,594	
SANSE	Road & Rail		9,645	9,645	(n)	

Report the total hauled in Sicily
tons in excess of the programme figure

3115

Signed

Date.....25 JULY 1945

ROADS DIVISION -TRANSPORTATION SUBCOM/

J. H. Billinghurst
R. H. K. S. C.

*TRANSPORTATION
SUB-COMMISSION
(LIEUT. FARNYHOUGH)*

1
PLANNED GRAIN MOVEMENT FOR PERIOD 1 FEB.=31 JULY 1945
AND PRESENT STATE
=====

EXPORTING PROVINCE	TOTAL TONS TO MOVE	AQUILA		CHIETI		PESCARA		BARI		TOTAL
		TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	
ASCOLI PICENO	10,000	4,100	4,100	2,700	2,769	3,200	3,200	=	=	=
FERRAMO	7,000	3,200	3,200	2,000	2,000	1,800	1,800	=	=	=
MACERATA	21,600	5,000	5,163	3,100	3,243	=	357	2,000	2,291	6,500
TOTAL TONS	38,600	12,300	12,463	7,800	8,012	5,000	5,357	2,000	2,291	6,500

T.F. MORIARTY
Major, R.E.
Grain Movement Officer, Marche,
Ascoli Piceno
July 9th 1945

8111

0732

PORTITION
MISSION
(RNYH006H)

PLANNED GRAIN MOVEMENT FOR PERIOD 1 FEB.-31 JULY 1945
AND PRESENT STATE
=====

TOTAL TONS TO MOVE	AQUILA		CHIETI		PESCARA		BARI		LECCE		TARANTO	
	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED
10,000	4,100	4,100	2,700	2,769	3,200	3,200	=	=	=	=	=	=
7,000	3,200	3,200	2,000	2,000	1,800	1,800	=	=	=	=	=	=
21,600	5,000	5,163	3,100	3,243	=	357	2,000	2,291	6,500	3,760	5,000	4,276
38,600	12,300	12,463	7,800	8,012	5,000	5,357	2,000	2,291	6,500	3,760	5,000	4,276

Officer, Marche,

3114

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAM

M.T. Group/Region MARCHE

GRAIN

XIX

DATE	UNIT	COMMODITY	FROM	TO	T	
	(a)	(b)	(c)	(d)	Hauled (e)	Total to (f)
21-30/6	N° 3 Tr. Grain	TERAMO	CHISTI	150	2.000	NIL
	Feel	"	"	"	"	"
	2 Truck M	"	"	"	"	"
		MACERATA	ORTONA R.R. for AQUILA	168	4.750	250
				318	a) 25.350	250
21-30/6	"	"	MACERATA	H.No For Feel	2.811	10.576
						2.924
18-30/6	"	"	ASCOLI-TERAMO	R.No For MORE	2.010	36,588
						Modata
25/6-1/7	"	"	& MACERATA	& Feel	2.515	
				TOTALS :	72.514	

REMARKS ("easons for increase/reduction in tonnage hauled).

Sign
DateROADS DIV
TRANSPORTATIONa) Total hauled from ASCOLI; TERAMO & MACERATA
provinces to AQUILA, CHISTI, PESCARA provinces.63
1-2
23

0734

F102E. /cm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

Region.....

GRAIN

10/11 Days Ending.....

T	COMMODITY (b)	FROM (c)	TO (d)	TONNAGE		
				Hauled (e)	Total hauled to date (f)	Balance (g)
	TERAMO	CHISTI	150	2.000	Nil	
	MACERATA	ORTONA R.H. for AQUILA	168	4.750	250	
			318	a) 25.350	250	
	MACERATA	H.H. for Reel	2.811	10.576	2.924	
	ASCOLO-PESARO	R.H. for ROSE	2.018	36,588	None	
	& MACERATA	& Reel	2.510			
			TOTALS :	72.514		

asons for increase/reduction in
age hauled).

Signed
Date

ASCOLO; TERAMO & MACERATA
& CHISTI, PESCARA provinces. CO

1-2
CO

ROADS DIVISION
TRANSPORTATION SUB-COMMISSION

14 July 45.

0733

Industrial Site
Hawthorn Div (Roads)
Capt W. J. (State)

3

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region. NAPLES AREA.

HEMP.

1-
16/

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	TONNAGE	
				Hauled (e)	Total hauled to date (f)
ENAC, VTC TR Pool & Carts.	Hemp.	Naples Area.		496.	8128
TOTALS :					

REMARKS (Reasons for increase/reduction in tonnage hauled).

Signed ...
Date ...

3112

Ru
1/6

0-7-38

3 copies

7102E

bm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

1-30 June 1945

~~10/11~~ Days Ending.....

APPLES AREA

HEMP

COMMODITY (b)	FROM (c)	TO (d)	TONNAGE		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Hemp	Naples Area		496.	8128	1391.
TOTALS :					

or increase/reduction in
led).

3112

Signed

Date ... 1st 6 45

Roads Div.
Tpt. Sec.

Food S/C
 North Div/(Roads)
 Capt Wyatt(State)

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region... MARCH...

10/11

DATE	UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	TONNAGE	
					Hauled (e)	Total hauled to date (f)
18-24/6	2 Tk.Bn.	A.M.G. Food	OSIRO	ANCCHA)	2.995	
25/6-1/7	"	"	ANCCHA W'see	R.H.)	.688	
					3.683	12.895
18-24/6	"	Ground sulphur	BELISIO	NORTHCAROTTO	52	
25/6-1/7	"	" "	"	"	50	
18-24/6	"	Block sulphur	CABERHADI	MOIE	96	
25/6-1/7	"	" "	"	"	103	
TOTALS :					302	1.081

REMARKS (Reasons for increase/reduction in tonnage hauled).

Signed
 Date

3111

ROAD
TRAN

0738

7102E.
/cm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/11 Days Ending.....

COMMODITY (b)	FROM (c)	TO (d)	TONNAGE		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Food	OSIMO ANCONA W'ses	ANCONA)	2.335		
		R.H.)	683		
			3.683	12.335	No data
and sulphur	HELISIO	MONTICAROTTO	52		
"			50		
and sulphur	CABENNANI	MOLE	96		
"		"	103		
TOTALS :			301	1.603	300 to 1972

increase/reduction in
1).

Signed
Date

ROADS DIVISION
TRANSPORTATION SUB-COMMISSION

11.7.45

3111

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMS

DATE TO	UNIT	COMMODITY	FROM	TO	T O N N A	
					Hauled	Total Hauled to date
	(a)	(b)	(c)	(d)	(e)	(f)
20 MAY 49	ENAC	SAHSS			614	
31 " "	"	"			615	
10 JUNE	"	"			506	
					1.735	4.563

3110

0740

File.
/bm

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMS

COMMODITY	FROM	TO	T O N N A G E			TRUCK DAYS.
			Hauled	Total Hauled to date	Balance	
(b)	(c)	(d)	(e)	(f)	(g)	
ANSE			614			
			615			
			506			
			1.735	4.563	30.197	

[Signature]
10.7.45

3110

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROG

M.T. Group/Region.....

GRAIN

XXI

DATE	UNIT		COMMODITY	FROM	TO	Hauled
	(a)	(b)				(e)
21-30/6	No 3 Tk Pool	Grain	TERAMO	CHIETI	150	2.000
	2 Truck Bn	"	MACERATA	ORTONA R.H. for AQUILA	168	4.750
					318	a)25.350
21-30/6	"	"	MACERATA	R.Hs forheel	2.811	10.576
18-24/6	"	"	ASCONA-PESCARO	R.Hs for ROMB	2.016	35.638
25/6-1/7	"	"	& MACERATA	&heel	1.566 2818.	36,588
						72.514
					TOTALS 711	71.362

REMARKS ("easons for inorease/reduction in tonnage hauled).

a) Total hauled from ASCOLI, TERAMO & MACERATA provinces to AQUILA, CHIETI, PESCARA provinces

3109

9/5/72

TRANSPORT

0742

Declassified E.O. 12356 Section 3.3/NND No.

785021

7102E.

/m

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

on H.H.

GRAIN

10/11 Days Ending.....

	COMMODITY (b)	FROM (c)	TO (d)	TONNAGE		
				Hauled (e)	Total hauled to date (f)	Balance (g)
rain	TERAMO	CHIETI	150	2.000	NIL	
"	MACERATA	ORTONA R.H. for AQUILA	168	4.750	250	
			318	a)25.350	2.250	
"	MACERATA	R.Hs for heel	2.811	10.576	2.924	
"	ASCOLI-TERAMO & MACERATA	R.Hs for ROME & heel	2.016 1.566 2518	35.636 36,588	No data	
				72.514		
			TOTALS 711	71.562		

ons for increase/reduction in
ge hauled).from ASCOLI, TERAMO & MACERATA
AQUILA, CHIETI, PESCARA provinces

6076

9/5/45

Signed

Date

ROADS DIVISION

TRANSPORTATION SUB-COMMISSION

10.7.45.

TRANSPORTATION SUB-COMMISSION.

(Lt. Col.
FERNYHOUGH)PLANNED GRAIN MOVEMENT FOR PERIOD 1 FEB. = 31 JULY 1945AND PRESENT STATE

EXPORTING PROVINCE	TOTAL TONS TO MOVE	AQUILA		CHIENTI		FESCARA		BARI		LECCE
		TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED
ASCOLI P.	10,000	4,100	4,100	2,700	2,769	3,200	3,200	= =	= =	= =
TERAMO	7,000	3,200	3,200	2,000	2,000	1,800	1,800	= =	= =	= =
MACERATA	21,600	5,000	4,750	3,100	3,243	=	357	2,000	2,291	6,500
TOTAL TONS	38,600	12,300	12,050	7,800	8,012	5,000	5,357	2,000	2,291	6,500

T.P. MORIARTY
Major, R.E.
Grain Movement Officer, Marche
Ascoli Piceno
July 1st 1945

3168

TRANSPORTATION SUB-COMMISSION.

PLANNED GRAIN MOVEMENT FOR PERIOD 1 FEB. = 31 JULY 1945

AND PRESENT STATE

Z A/C 102/E

TONS MOVED	AQUILA		CHIETI		FESCARA		BARI		LECCE		TARANTO	
	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED
000	4,100	4,100	2,700	2,769	3,200	3,200	= =	= =	= =	= =	= =	= =
000	3,200	3,200	2,000	2,000	1,800	1,800	= =	= =	= =	= =	= =	= =
500	5,000	4,750	3,100	3,243	=	357	2,000	2,291	6,500	2,920	5,000	3,670
500	12,300	12,050	7,800	8,012	5,000	5,357	2,000	2,291	6,500	2,920	5,000	3,670

Officer, Marche

3168

3 Cps

~~10/4~~

SULPHUR

Signed . . .
Date 29.6

3107

0745

3 copies

7102E

/bm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

MARINE

SULPHUR

~~10/11~~ Days Ending

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Ground Sulphur	BELLEFLO	MONTECAROTTO	200.		
			150.		
			350	500.	No data.
Black Sulphur	CABERNATI	MOIE	200.	200.	500.
TOTALS :			550	700.	- 500 to MOIE.

for increase/reduction in
hauled).Signed
Date 29.6.45Ronde Division
Transportation S/c.

3167

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES

DATE TO	UNIT	COMMODITY	FROM	TO	TONNAGE		
					Heuled	Total Heuled to date	B
	(a)	(b)	(c)	(d)	(e)	(f)	
28/5 -10/6	N° 6 T.F.	Grain	MACERATA	R.H's for H&L	4511 ✓	6213	
11 -20/6	"	"	"	" " "	1547 ✓	7760	
28/5-10/6	"	"	ASCOLI TERAMO	CHIETI and AQUILA	1015 ✓		
11 - 20/6	"	"	MACERATA	ORTONA R.H. for AQUILA	741 ✓		
				TOTALS	1756	23.527	a)
27/5 -3/6	2 T.F.Bn	Grain	ANCONA	R. H's for ROAD	1125		
4 - 10/6			PERARO	& stockpile	1332		
11 - 17/6			MACERATA	for North	1930		
					4387 ✓	32.854	b)
Notes: a) Movement from ASCOLI completed . 150 Tons to be moved from TERAMO . b) Programme of 32.000 Tons completed . No data of balance remaining							

ROAD
TRANSPORTATION

0748

7102K

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES

/bm

COMMODITY (b).	FROM (c)	TO (d)	T O N N A G E			TRUCK DAYS.
			Hauled (e)	Total Hauled to date (f)	Balance (g)	
Grain	MACERATA	R.H.'s for RAIL	4511 ✓	6218		
"	"	" " "	1547 ✓	7765	5735	
"	ASCOLI	CHIETI and	1025 ✓		150	
"	TERAMO	AQUILA				
"	MACERATA	ORTONA R.H. for AQUILA	741 ✓		1423	
		TOTALS	1756	23.527	a) 1573	
Grain	ANCONA	R. H.'s for RAIL	1125			
	PESARO	A stockpile	1332			
	MACERATA	for North	1930			
			4387 ✓	32.054	b) No data	
ment from ASCOLI completed . 150 Tons to be moved from TERAMO . range of 32.000 Tons completed . No data of balance remaining						

3116

ROADS DIVISION
TRANSPORTATION SUB-COMMISSION

26/6

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region.....

10/11

A M C FOOD

	UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A	
					Hauled (e)	Total hauled to date (f)
4-10/6	2 Tk Bn.	A.M.C. Food	OSINO	ANCONA	2292	
11-17/6			ANCONA W'Ses	ANCONA R.H.	4615	
TOTALS :					6907	9212

REMARKS ("easons for increase/reduction in tonnage hauled).

Signed
DateROAD
TRANSPORTA

3715

0750

7102E.
/cm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/11 Days Ending.....

NAME.....

A M G FOOD

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
A.M.G. Food	OBIMO	ANCONA	2292		
	ANCONA W'Ses	ANCONA R.J.	4615		
TOTALS :			6907	6912	

increase/reduction in
().

Signed
Date

ROADS DIVISION
TRANSPORTATION SUB-COMMISSION

26/6.

53
14
5

TRANSPORTATION
SUB-COMMISSION
(2nd. FARM HOUSE)
H. G. A. C.

PLANNED GRAIN MOVEMENT FOR PERIOD 1 FEB.-31 JULY 1945
AND PRESENT STATE

EXPORTING PROVINCE	TOTAL TONS TO MOVE	AQUILA		CHIETI		PESCARA		BARI		LOCCE
		TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED
ASCOLI P.	10,000	4,100	4,100	2,700	2,769	3,200	3,200	===	==	===
TERAMO	7,000	3,200	3,200	2,000	1,850	1,800	1,800	===	==	===
MACERATA	21,600	5,000	3,577 3,470	3,100	3,100	=	100	2,000	845	6,500
TOTAL TONS	38,600	12,300	10,877 10,770	7,800	7,719	5,000	5,100	2,000	845	6,500

T.P. MORIARTY
Major, R.E.
Grain Movement Officer, Marche,
Ascoli Piceno
JUNE 18th 1945.

310

0752

PLANNED GRAIN MOVEMENT FOR PERIOD 1 FEB.-31 JULY 1945
AND PRESENT STATE

7102AE

TONS MOVED	AQUILA		CHIETI		PESCARA		BARI		LCCCE		TARANTO	
	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED
000	4,100	4,100	2,700	2,769	3,200	3,200	===	==	===	===	===	===
000	3,200	3,200	2,000	1,850	1,800	1,800	===	==	===	===	===	===
600	5,000	3577 3,470	3,100	3,100	=	100	2,000	845	6,500	1,455	5,000	2,137
600	12,300	10,877 10,770	7,800	7,719	5,000	5,100	2,000	845	6,500	1,455	5,000	2,137

3101

TY

ent Officer, Marche,
no
945.

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.M.T. Group/Region... UMBRIA & TOSCANA

	UNIT	COMMODITY	FROM	TO	T O N N	
	(a)	(b)	(c)	(d)	Hauled (e)	Total haul to date (f)
1-10/5	E.N.A.C	Grain	PERUGIA	Railheads	3.806	
11-20/5			TERNI	for ROME	2.307	
21-31/5			Siena		2.457	
			GROSSETO			
TOTALS :						

REMARKS (Reasons for increase/reduction in tonnage hauled).

Note (a) Planned figure is 41.439 Tons . 23.808 moved since 1 April - No figure available prior to that date .

ROADS
TRANSPORT

0754

Declassified E.O. 12356 Section 3.3/NND No.

785021

7102E
/bm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/11 Days Ending.....
1-31 MAY 45

EMILIA & TOSCANA

COMMODITY	FROM	TO	T O N N A G E		
			Hauled	Total hauled	Balance
(b)	(c)	(d)	(e)	to date (f)	(g)
Grain	PERUGIA	Railheads for ROME	3.806		
	TERNI		2.907		
	SIENA		2.457		
	CROSSETO				
TOTALS :			9.170	Signed 23.308	a) NO date

or increase/reduction in
led).ed figure is 41.439 Tons . 23.308 moved
1 April - No figure available prior to
date .Signed a). NO. data
Date .. 15/5/45ROADS DIVISION
TRANSPORTATION SUB-COMMISSION

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.M.T. Group/Region... SICILY...

10/1

SANSE

UNIT		COMMODITY	FROM	TO	T O N N A		
DATE	(a)		(c)	PROVINCES	(d)	Hauled (e)	Total hauled to date (f)
1 Sept.44 to 31 May 45	I.N.T.	RAVSE	MESSINA SYRACUSE PALERMO RAGUSA			2221 160 200 11	
TOTALS :						2592	2592

REMARKS (Reasons for increase/reduction in tonnage hauled).

Signed
Date

I.N.T. report the above totals hauled during the season - 392 tons in excess of the programme figure. I.N.T. state that the Sanse season is now closed in Sicily

Roads Div

0756

7102E.

/cm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/11 Days Ending.....

CITY.....

SANSE

COMMODITY (b)	FROM XXXX (c) <u>PROVINCES</u>	TO XX (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
SANSE	MESSINA		2221		
	SYRACUSE		160		
	PALERMO		200		
	RAGUSA		11		
TOTALS :			2592	2592	No data

or increase/reduction in
hauled).

Report the above totals hauled during the season -
in excess of the programme figure. I.R.T. state
Sanse season is now closed in Sicily

Signed
Date 31.6.45

Roads Division- Transp/S/C

785021

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region.....

SOUTHERN

M M M P

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N	
				Hauled (e)	Total haul to date (f)
E. N . A . G ; V.T.C. & CARTS	HEMP	NAPLES AREA		413	7632
	3161				
TOTALS :					

REMARKS ("Reasons for increase/reduction in tonnage heuled).

Signed . . .

Date . . .

Collection of hemp is nearly completed and balance shown is probably in excess of remaining tonnage available

ROADS DE
TRANSPORTATI

0758

7102E

/bm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/11 Days Ending.....

.....
THERNH E M P~~XXXXXXXXXXXX~~ 1-31 MAY 1945

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to (f) date	Balance (g)
HEMP	NAPLES AREA	413	7632	1987	
TOTALS :					

for increase/reduction in
hauling).Signed *[Signature]*

Date 9.6.45.

emp is nearly completed and balance shown is
ess of remaining tonnage availableROADS DIVISION
TRANSPORTATION SUB-COMMISSION

S A N S EPROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMS

DATE TO	UNIT	COMMODITY	FROM	TO	T O N N A G E	
					Hauled	Total Hauled to date
	(a)	(b)	(c)	(d)	(e)	(f)
10 MAY 45	ENAC	SANSE	CALPANIA-LAZIO-ABRUZZI- PUGLIE-LUCANIA & CALABRIA		631	2828
	ENAC	"	SARDINIA		No	returns
31 MAR. 45	I.N.T.	"	SICILY		a) 951	951
APRIL 45	"	"	"		355	1306
15 MAY 45					24	1330
6 JUNE	CIV.T.P's		TOSCANA		b) 29.893	29.893
	M.T.G/p		MARCHE		NO	returns
6 JUNE	A.M.G. & civ. T.P's.					
6 JUNE	Civ.TPS		PERUGIA & TERNI		No	returns

Notes a) Total tonnage hauled 31 March

b) " " moved by all types of tpt.

0760

7102E

S A N S E

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMS

/bm

COMMODITY	FROM	TO	T O N N A G E			TRUCK DAYS.
			Hauled	Total Hauled to date	Balance	
(b)	(c)	(d)	(e)	(f)	(g)	
SANSE	CALPANIA-LAZIO-ABRUZZI-		631	2828	31.932	
"	PUGLIE-LUCANIA & CALABRIA		No	returns	2.160	
"	SARDINIA		-			
"	SICILY		a) 951	951		
"	"		355 24	1306 1330	900	
	TOSCANA		b) 29.893	29.893	NIL	
	MARCHE		NO	returns	1220	
	PERUGIA & TERNI		No	returns	4000	

Handwritten signature
7.6.45

tonnage hauled 31 March
" moved by all types of tpt.

MARCHA.M.C. FOOD

XX

DATE

23-31/5	2 Truck Dn	Tinned meat, sugar, lard, powdered eggs .	OSIMO R.M.	ANCONA	1471	1471
1-4/6	(53 Trucks)				834	2305

6502

2305

2305

Note a) Programme is 2000 Tons per week until tunnel
between OSIMO and ANCONA is repaired and trains
run through to ANCONA .

7.6.45

Tr

7102E.

MARCHA.M.G. FOOD~~XXXXXXXXXXXX~~

Tinned meat,
sugar, lard,
powdered eggs .

OSIMO R.H.

ANCONA

1471

1471

a) NO data

834

2305

6608

2305

2305

No data

7.6.45

[Signature]
Roads Division
Transportation Sub-Group

train is 2000 Tons per week until tunnel
between OSIMO and ANCONA is repaired and trains
through to ANCONA .

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region MARCHE - ABRUZZI

10/11

G R A I N

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E	
				Hauled (e)	Total hauled to date (f)
3 Tr. In, A.M.G. Tr. Fools & Civ. Trucks	Grain	Macerata	Railheads for Bari, Lecce & Taranto	1.307	1.707
		Macerata Teramo & Ascoli	Chieti & Aquila	2.387	15.593
		Total		3.694	17.300
3 Tr. In 21-30 Apr. 1-27 May	Grain	Ancona, Pesaro & Macerata	R.H.'s for Rome & S'pale for North	2.746 4.401	
		Total		7.147	27.667
		TOTALS :			

REMARKS ("Reasons for increase/reduction" in
tonnage hauled).Signed
Date

- Notes : a) 3344 tons shown in previous returns as ex Macerata to South
Rome was part of MACERATA to ROME & S'pale total
b) Includes above 3344 tons in addition shipped to Neel from ANCONA.
Balance excludes extra 15,000 tons being stockpiled for North.

7102 E.

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

ARCIVE - ABRUZZI.

C E A I N

10/11 Days Ending.....

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Grain	Macerata	Mailhenda for Bari, Lecce & Taranto	1.307	1.707	a) 11.793
	Macerata	Chieti & Teramo & Ancoli	2.387	15.593	9.507
		Total	3.694	17.300	21.296
	Ancona, Pesaro & Macerata	R.H.'s for Rome & S'pale for North	2.746 4.401		
		Total	7.147	27.667	b) 4.333
TOTALS :			10.841	44.967	25.629

r increase/reduction in
led).Signed
Date 7.6.45

14 tons shown in previous returns as ex Macerata to South
was part of MACERATA to ROME & S'pale total
includes above 3344 tons in addition shipped to Heel from ANCONA.
Balance excludes extra 15.000 tons being stockpiled for North.

7 102 E

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

P.T. Group/Region... MARCHE.....

S U L P H U R

Date to:	UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N	
					Hauled (e)	Total haul to date (f)
24-30 Apr/	3 Tk Bn.	Sulphur	BELESIO	MONTECAROTTO	59	10
1 -21 MAY	"	"		Sta	200	
28 May to 3 June					50	
TOTALS :					309	40

REMARKS (Reasons for increase/reduction in tonnage hauled).

Note a) Programme is now continued after 5 June until further notice

Signed .
Date ...

TRA

/km

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

RCHE.....

16/11 Days Ending.....S U L P H U R

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Sulphur	BELESIO	MONTECAROTTO	59	100	
"		Sta	200		
			50		
TOTALS :			300	400	See note (a)

increase/reduction in
led).

programme is now continued after 5 June until further notice

Signed

Date

ROADS DIVISION
TRANSPORTATION SUB-COMMISSION

785021

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

10/11

~~WYXXGFKMP/REGIOHY~~..ITALIAN.GOVERNMENT TERRITORY

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A	
				Hauled (e)	Total hauled to date (f)
E . N . A . C .	S A N S A	INTER & INTERNAL	PROVINCIAL	555	2.752
TOTALS :					

REMARKS (Reasons for increase/reduction in tonnage hauled).

Signed ...
Date

F 102 E
/bm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/~~11~~ Days Ending..30..April 45

ALIAN GOVERNMENT TERRITORY

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
S A N S A	INTER	PROVINCIAL & INTERNAL	555	2.752	32.008
TOTALS :					

Signed *W. H. W. W.*
Date *21 May 45*

*Roads Div.
J/t. S/c.*

or increase/reduction in
led).

GRAIN TO RAILHEADS FOR ROME ex GROSSETO -PERUGIA - SIENA and TERNI -PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES

DATE TO	UNIT	COMMODITY	FROM	TO	T O N N A G E		
					Hauled	Total Hauled to date	B
	(a)	(b)	(c)	(d)	(e)	(f)	
1-10 Apr. 45	ENAC	GRAIN	As ABOVE	R H's for ROME	a) 4,117		
11-20 " "	"	"	"	"	2,229		
21-30 " "	"	"	"	"	6,797		
7-20 " "	PERUGIA Truck Pool	"	"	"	b) 1,495		
					14,638	c) NO DATA	
NOTES	(a) NO returns from ENAC prior to this date (b) Hauled by Perugia Truck Pool (civilian vehicles) from 7-20 Apr/45 (c) Full information of total amount hauled is not yet available. Planned grain movement, as per programme under Movement Division covering letter 419/1/T ₃ dated 16 March 45, calls for 41,439 Tons to be hauled from Grosseto, Perugia, Siena and Terni by July 45. 31						

Date 17 May 1945

0770

F. 102 E

DS FOR ROME ex GROSSETO -PERUGIA - SIENA and TERNI -

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES

/bm

COMMODITY	FROM	TO	T O N N A G E			TRUCK DAYS.
			Hauled	Total Hauled to date	Balance	
(b).	(c)	(d)	(e)	(f)	(g)	
GRAIN	As ABOVE	R H's for ROME	a) 4,117			
"	"	"	2,229			
"	"	"	6,797			
"	"	"	b) 1,495			
			14,638	c). NO DATA		
returns from ENAC prior to this date hauled by Perugia Truck Pool (civilian vehicles) from 7-20 Apr/45 All information of total amount hauled is not yet available. Planned grain movement, as per programme under Movement Division covering letter 419/1/En dated 16 March 45, calls for 41,439 Tons to be hauled from Grosseto, Perugia, Siena and Terni by July 45. 21						

Date 17 May 1945

WLL

G. FERNYHOUGH
Lt. Col. R.A.
Roads Division
Transportation S/C

Mod. ENAC 10

Roma 21 MAG 1945

194

*Ente Nazionale Autotrasporti Esce*ISTITUTO DI DIRITTO PUBBLICO
DEL 17 AGOSTO 1944 N. 188

DIREZIONE GENERALE

*Arrivo CA/Movimento**Int. N. 31/3 9304**Proposta del 1°*Oggetto: sgombero porto
Civitavecchia

SUBJECT: docks clearance-Civitavecchia a

To the

ALLIED COMMISSION

Transportation Sub Commission

R O M E

Con riferimento alla vostra lettera AC/104B/Tn.5 del 17 aprile u.s., allegata alla presente vi inviamo copia di lettera ricevuta dalla nostra Direzione Provinciale di Roma, nella quale sono indicati i trasporti fatti nel mese di aprile, al fine di ottenere lo sgombero del Porto di Civitavecchia.

IL DIRETTORE GENERALE

Stentz

Referring to your letter AC/104B/Tn.5 dated 17th. of april, we are enclosing the copy of a letter received from our Rome Provincial Office, indicating the amounts of movements made since april, in order to clear the docks of Civitavecchia.

THE GENERAL MANAGER

3094

TRANSLATION

/tp

E.N.A.C.
ENTE NAZIONALE AUTOTRASPORTI COSE
Direzione Provinciale
Servizio Tecnico

Rome, 3 May 1945

Ref. 4384 T

TO : DIREZIONE GENERALE ENAC
and for information:
DIREZIONE COMPARTIMENTALE ENAC
-ROME-

SUBJECT : Haulage from Civitavecchia.

Further to our letter No. 4210 dated 28 April '45,
we give hereafter details of movement of trucks from ROME
to CIVITAVECCHIA and return for the ^{carrying}~~unloading~~ of wine:

- 27 April	860 quintals by trucks
- 28 "	1650 " " "
- 30 "	<u>150</u> " " "
Total	2660 qls.

The total moved since the 13th of April, the date on
which the programme began, is 15,742 qls.

IL DIRETTORE PROVINCIALE
signed : Dott. Luigi Tanfani

3093

C O P I A

E. N. A. C.

ENTE NAZIONALE AUTOTRASPORTI COSE

Direzione Provinciale

Servizio Tecnico

Prot. 4384 T

Roma, 3 Maggio 1945

DIREZIONE GENERALE ENAC

e per conoscenza:

DIREZIONE COMPARTIMENTALE ENAC

- R O M A -

OGGETTO: Trasporti da Civitavecchia.-

Facendo seguito alla nostra comunicazione n. 4210 del 28 Aprile u.s., vi diamo qui di seguito il movimento di automezzi da Roma a Civitavecchia e ritorno per lo scarico del P/fo vino:

- 27 Aprile	q.li	860	di automezzi
- 28	"	1650	"
- 30	"	150	"

totale q.li 2660.-

In totale, dal giorno 13 Aprile, data di inizio del servizio, sono stati trasportati complessivamente 15.742 q.li.-

Distinti saluti.-

IL DIRETTORE PROVINCIALE
f.to Dott. Luigi Tanfani

3092

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.~~XXXXXXXXXX~~Region..MARCHE-ABRUZZI.

10/2

G R A I N

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A	
				Hauled (e)	Total hauled to date (f)
1002 G.T. COY (20-26 April)	GRAIN	MACERATA	CHIETI	766	8187
A.M.G. TRUCK POOLS & CIVILIAN TRUCKS	"	ASCOLI and TERAMO	AQUILA & PESCARA	1039	4837 <u>369</u>
7. Q.M. COY	"	"	" b/f		182
TOTALS :				a) 1805	13.206

REMARKS ("easons for increase/reduction in tonnage hauled).

Signed
Date ROADS

- a) A decrease of 71 Tons on previous 10 days due to move of 1002 G.T. Coy on 27 April & non-arrival of Q.M.Coys in replacement until 5 May.

11894
2387
9507

13206
2387
15519

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

CHE-ABRUZZI.

10/XX Days Ending. 30. April 1945

G R A I N

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
GRAIN	MACERATA	CHIETI	766	8187	
"	ASCOLI and	AQUILA &			
"	TERAMO	PESCARA	1039	4837	
"	"	"		<u>369</u>	
"	"	" b/f		182	
TOTALS :			a) 1805	13.206	11.894

increase/reduction in
(ed).Signed
Date ROADS DIV/TRANSPORTATION S/Cof 71 Tons on previous 10 days due to move of 1002 G.T.
April & non-arrival of Q.M.Coys in replacement until 5 May.

11894
2387
9507

13206
2387
15593

PLANNED GRAIN MOVEMENT FOR PERIOD 1 FEB. - 31 JULY 1946
AND PRESENT STATE

EXPORTING PROVINCE	TOTAL TONS TO MOVE	AQUILA		CHIETI		PESCARA		BARI		LECCE	
		TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS
		PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED
ASCOLI PICENO	10,000	4,100	1,145	2,700	1,575	3,200	3,200	-	-	-	-
TERAMO	7,000	3,200	3,200	2,000	391	1,800	1,800	-	-	-	-
MACERATA	21,600	5,000	1,198	3,100	84	-	100	2,000	46	6,500	-
TOTAL TONS. . .	38,600	12,300	5,545	7,800	1,850	5,000	5,100	2,000	46	6,500	-

HEADQUARTERS,
Agriculture Division,
Umbria-Marche Region,
T.M.
9 May, 1946.

TW/at

0000

F. 102 E

PLANNED GRAIN MOVEMENT FOR PERIOD 1 FEB. - 31 JULY 1945
AND PRESENT STATE

TONS	AQUILA		CHIETI		PESCARA		BARI		LECCE		TARANTO	
	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS
	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED
	:	:	:	:	:	:	:	:	:	:	:	:
	4,100	1,145	2,700	1,375	3,200	3,200	-	-	-	-	-	-
	:	:	:	:	:	:	:	:	:	:	:	:
	3,200	3,200	2,000	391	1,800	1,800	-	-	-	-	-	-
	:	:	:	:	:	:	:	:	:	:	:	:
	5,000	1,198	3,100	84	-	100	2,000	46	6,500	5	5,000	-
	:	:	:	:	:	:	:	:	:	:	:	:
	12,300	5,543	7,800	1,350	5,000	5,100	2,000	46	6,500	5	5,000	-

Division,
 Region.

0002

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.~~XXXXXXXXXX~~/Region LAZIO -- UMBRIA -- TOSCANA

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N	
				Hauled (e)	Total haul to (f) dat
E.N.A.C.	GRAIN 				

REMARKS (Reasons for increase/reduction in tonnage hauled).

Signed .
Date ...

ROADS DE

0779

7102E

/cm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

LAZIO - UMBRIA - TOSCANA

10/~~XX~~ Days Ending 10 APR. 45

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
GRAIN	GROSSETO SIENA PERUGIA TERNI	RAILHEADS FOR ROME	6345	NO	DATA
			1170	period ending 10/4	
			2229	" " 20/4	
TOTALS :					

6808

for increase/reduction in
hauled).

Signed

Date

ROADS DIV/ TRANSPORTATION S/C

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.~~XXXXXXXXXX~~/Region. ABRUZZI-MARCHE..

10/XX D

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A G	
				Hauled (e)	Total hauled to date (f)
1000 G.T. Coy	A.M.G. Food 8808	ANCONA	CESENA & FORLI	868	6138
TOTALS :					

REMARKS (Reasons for increase/reduction in tonnage hauled).Signed
Date

- (a) Haulage of AMG Food by road terminated on 30 April
- (b) Returns of grain & sulphur haulage in ANCONA Area are still incomplete

ROADS DIV.

7102E
/cmIV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

I-MARCHE..

10/~~XX~~ Days Ending..30. Apr/45

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
L.G. Food	ANCONA	CESENA & FORLI	868	6138	NIL .
TOTALS :					

Increase/reduction in
(a).Signed
Date

Food by road terminated on 30 April

ROADS DIV. TRANSP/ S/C.

in & sulphur haulage in ANCONA Area are still incomplete

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.~~XXXX XXXXX/XXXXX~~ S.O.U.T.H.E.R.N.~~XXX~~

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N	
				hailed (e)	Total hailed to date (f)
E.N.A.C. & A.C. TRUCK POOL, NAPLES	H E M P	N A P L E S	AREA	1753	7219
TOTALS :					

REMARKS (Reasons for increase/reduction in tonnage hauled).

Signed ...
Date

0783

/bm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

1 - 30 APRIL 1945

S.O.U.T.H.E.R.N.

~~XXXXXXXXXXXX~~.....

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
HEMP	NAPLES	AREA	1753	7219 .	2300 .
TOTALS :					

3087

for increase/reduction in
hailed).

Signed
Date

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.~~XXXXXXXXXX~~ / Region. Italian Govt.. Territory

10/2

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A	
				Hauled (e)	Total hauled to date (f)
E. N. A. C.	SANSE 9806	INTER-PROVINCIAL & INTERNAL.		503	2197
TOTALS :					

REMARKS ("Reasons for increase/reduction in tonnage hauled).
9802Signed
Date

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/~~15~~ Days Ending 20 Apr/45.

Alien Govt.. Territory

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
SANSE	INTER-PROVINCIAL & INTERNAL.		503	2197	34,723 <u>2197</u> 32,526
TOTALS :					

for increase/reduction in
hailed).

Signed
Date

PLANNED GRAIN MOVEMENT FOR PERIOD 1 FEB.-31 JULY 1945
AND PRESENT STATE

EXPORTING PROVINCE	TOTAL TONS TO MOVE	AQUILA		CHIETI		PESCARA		BARI		LECCE	
		TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS
		PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED
ASCOLI-PICENO	10,000	4,100	982	2,700	1,228	3,200	3,200	--	-	--	-
TERAMO	7,000	3,200	3,200	2,000	891	1,800	1,800	--	-	--	-
MACERATA	21,600	5,000	599	3,100	84	--	100	2,000	46	6,500	5
TOTAL TONS.	38,600	12,300	4,781	7,800	1,704	5,000	5,100	2,000	46	6,500	5

HEADQUARTERS,
 Umbria-Marche Region,
 Agriculture Division,
 28 April, 1945.

TW/at

2808

PLANNED GRAIN MOVEMENT FOR PERIOD 1 FEB.-31 JULY 1945
AND PRESENT STATE

	AQUILA		CHIETI		PESCARA		BARI		LECCE		TARANTO	
TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS	TONS
	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED
	4,100	982	2,700	1,229	3,200	3,200	—	—	—	—	—	—
	3,200	3,200	2,000	391	1,800	1,800	—	—	—	—	—	—
	5,000	599	3,100	84	—	100	2,000	46	6,500	5	5,000	—
	12,300	4,781	7,800	1,704	5,000	5,100	2,000	46	6,500	5	5,000	—

1945.
 Archo Region,
 are Division,
 1945.

5808

- 2 -

SUMMARY OF GRAIN MOVEMENT BY VEHICLES OTHER THAN 1002
G.T. COY. TO AQUILA, CHIETI AND PESCARA PROVINCES

FROM	TO			TOTAL TONS
	AQUILA PROV.: PESCARA PROV.: CHIETI PROV.:	LEUCE	BART	
TERAMO	734½	94	-	1,605½
ASCOLI-PICENO	847½	779	-	2,418½
MACERATA	165	81	46	349
TOTAL TO DATE.	1,747	925	46	4,373

HEADQUARTERS,
Umbria-Marche Region,
Agriculture Division,
1 May, 1946

TH/et

3087

7102E

- 2 -
SUMMARY OF GRAIN MOVEMENT BY 1002 G.T. COMPANY

FROM	TO				TOTAL TONS
	AQUILA PROV.: PESCARA PROV.: CHIETI PROV.: LECCE			BRINDISI	
ASCOLI-PICENO	845	1,725	684	-	3,252
TERAMO	2,308½	982½	297	301	3,987
MACERATA	916	-	50	-	948
TOTAL TONS.	4,769½	2,705½	1,011	301	3,187

HEADQUARTERS,
Umbria-Marche Region,
Agriculture Division,
28th April, 1945

3083

TU/at

71024

Moment's Ratio !!

7102E

Planned Invest & Present State

From Ascot to A.C. P.	=	4069.
Trans	=	4564
Inc	=	773
		<u>9406</u>

1
1002 Return 24 Apr. & T.P.S. 24 Apr.

1002 Asc. to A.P. VC	2991	
T.P.S. rev.	<u>2122</u>	5113 ✓.

1002 Tax	3824	
T.P.S. rev.	<u>1387</u>	5211 ✓

1002 Inc	948	
T.P.S. rev	<u>288</u>	
	<u>1236</u>	<u>1236</u>
		<u>11,560</u>

3082

SUMMARY OF GRAIN MOVEMENT BY VEHICLES OTHER THAN 1002 G.T. COY
TO AQUILA, CHIETI AND PESCARA PROVINCES

FROM	TO		T O N S
	AQUILA PROVINCE : PESCARA PROVINCE : CHIETI PROVINCE :		
TERAMO	734 $\frac{1}{2}$	653	1,387 $\frac{1}{2}$
ASCOLI-PICENO	847 $\frac{1}{2}$	780	2,122 $\frac{1}{2}$
MACERATA	165	81	288
TOTAL TO DATE	1,747	1,514	3,798

HEADQUARTERS,
 Umbria-Marche Region
 Agric. Division,
 24th April 1945

208
 TW/at

SUMMARY OF GRAIN MOVEMENT BY 1002 G.T. COT TO DATE

FROM	TO				TOTAL TONS
	AQUILA PROV. :	PESCARA PROV. :	CHIETI PROV. :	LECCE :	BRINDISI :
ASCOLI-PICENO	812	1,723	456	-	2,991
TERRAMO	2,506 $\frac{1}{2}$	894 $\frac{1}{2}$	222	301	3,824
MACERATA	918	-	30	-	948
TOTAL TONS.	4,036 $\frac{1}{2}$	2,617 $\frac{1}{2}$	708	301	7,763

HEADQUARTERS,
Umbria-Marche Region,
Agriculture Division,
24th April, 1945.

3030

TW/ST

W
PLANNED GRAIN MOVEMENT FOR PERIOD 1 FEB. - 31 JULY 1945
AND PRESENT STATE

EXPORTING PROVINCE	TOTAL TONS TO MOVE	AQUILA		CHIETI		PESCARA		BARI		TOTAL TONS TO MOVE
		TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	TONS PLANNED	TONS MOVED	
ASCOLI-PICENO	10,000	✓ 4,100	949	42 2,700	717	3 3,200	2,403	-	-	
TERAMO	7,000	✓ 3,200	2,818	200 2,000	222	3 4,300	1,528	-	-	
MACERATA	21,500	✓ 5,000	599	✓ 3,100	74	-	100	✓ 2,000	-	6
TOTAL TONS	38,500	12,300	4,366	7,800	1,013	5,000	4,029	2,000	-	6

HEADQUARTERS
 Umbria-Marche Region,
 April 24th, 1945
 T.M.

6208

TM/et

Distribution: - Food Sub-Commission HQ., AC.
 Transportation Sub-Commission, HQ., AC.
 Transportation Division, Umbria-Marche Region (2)
 Economics & Supply Division, Umbria-Marche Region
 Regional Commissioner
 Agriculture Division.

HEADQUARTERS
 26 APR 1945

W

TN 3A

PLANNED GRAIN MOVEMENT FOR PERIOD 1 FEB. - 31 JULY 1945
AND PRESENT STATE

	AQUILA		CHIETI		PESCARA		BARI		LECCE		TARANTO	
TONS	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED	PLANNED	MOVED
100	✓ 4,100	349	42 2,700	717	3 2,200	2,403	-	-	-	-	-	-
100	✓ 3,200	2,816	2,000 2,000	222	3 1,800	1,526	-	-	-	-	-	-
100	✓ 5,000	599	✓ 3,100	74	-	100	✓ 2,000	-	✓ 6,500	-	✓ 5,000	-
100	12,300	4,564	7,800	1,013	5,000	4,629	2,000	-	6,500	-	5,000	-

the Region,
1945

6298

Sub-Commission HQ., AC.
Transportation Sub-Commission, HQ., AC.
Transportation Division, Umbria-Marche Region (2)
Economic & Supply Division, Umbria-Marche Region
Regional Commissioner
Agriculture Division.



2761

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region..... Marche AbruzziG R A I N

10/

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N	
				Hauled (e)	Total haul to date (f)
1002 G.T. Coy 7 Q.M. Coy Truck Pools and Civilian Trucks	Grain	Macerata Ascoli & Teramo	Chieti Aquila & Pescara	1122	7421
				182	182
				572	3798
				(a) 1876	11401
1000, 1004 G.T. Coe	"	Macerata	Ancona Port for Heel.	1100	3344
1002 GT. Coy & Civ.	"	"	Ortona RH. for Heel.		400
			TOTAL:	1100	3744
TOTALS :				2976	15145

REMARKS ("Reasons for increase/reduction in tonnage hauled).

Signed ..

Date 29/

(a) An increase of 489 tons over previous 10 days.

(b) Based on total of 25,100 tons to be moved, 1 Feb. to 31 July '45 (vide 419/1/Tn.3 dated

(c) " " " " 13500 " " " " " " " " " " " "

(d) " " " " 38600 " " " " " " " " " " " "

7102 E.
/tm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

reche Abruzzi

G R A I N

10/11 Days Ending... 20. Apr. '45.

COMMODITY	FROM	TO	T O N N A G E		
			Hauled	Total hauled	Balance
(b)	(c)	(d)	(e)	to date (f)	(g)
Grain	Macerata Ascoli & Teramo	Chieti Aquila & Pescara	1122	7421	
			182	182	
			572	3798	
			(e) 1876	11401	(b) 13699
"	Macerata	Ancona Port for Hael.	1100	3344	
"	"	Ortona RH. for Hael.		400	
8208		TOTAL:	1100	3744	(c) 9756
	TOTALS :		2976	15145	(d) 23455

increase/reduction in
ed).

tons over previous 10 days.

5,100 tons to be moved, 1 Feb. to 31 July '45 (vide 419/1/Tn.3 dated 16 Mar '45).

3500

" " "

"

"

"

"

"

"

3600

" " "

"

"

"

"

"

"

Signed

Date 29/4

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

W.T. Group/Region.....

S U L P H U R

11

XXXX

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A	
				Hauled (e)	Total hauled to date (f)
1004 G.T? Coy	Block Sulphur	Cabernardi	Montecarotto Station.	405	
	" "	"	Arezzo	269	
	Powder "	"	Arezzo, Terni & Assisi.	50	
TOTALS :				724	5084

REMARKS (Reasons for increase/reduction in tonnage hauled).

Signed
Date

(a) Programme now amended to 50 tons per week.

0798

7102E.
/bm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

11 - 24 April '45

S U L P H U R

~~NOT TO BE USED~~

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Block Sulphur	Cabernardi	Montecarotto Station.	405		
" "	"	Arezzo	269		
Powder "	"	Arezzo, Terni & Assisi.	50		
TOTALS :			724	5084	- (a)

2208

increase/reduction in
(ed).

Signed
Date

now amended to 50 tons per week.

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region.....

SANTO

10/

UNIT DATE (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N	
				Hauled (e)	Total hauled to date (f)
1-31 Mar	Sango	-	-	1334	
1-10 April	"			360	
TOTALS :				1694	1694

REMARKS ("Reasons for increase/reduction in tonnage hauled") *hailed*

Signed ...

Date

NOTE a) Total to be handed by ENAC in Sicily, Sardinia, Southern, Lazio Abruzzi Region = 160
 b) Above figures exclude Sicily, Sardinia for which ENAC have no returns as yet.

71025.
/cm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/11 Days Ending.....

DANCE

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Sense "	-	-	1334 360		
TOTALS :			1694	1694	78,306

or increase/reduction in
 (led) *hauled*

Signed

Date

ended by ERAC in Sicily, Sardinia, Southern, Lazio Abruzzi Region = 16000
 exclude Sicily, Sardinia for which ERAC have no returns as yet.

MAC AND AG/AGG
TRUCK POOLS

TABLE

1-10

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMS

DATE TO	UNIT REGION	COMMODITY	FROM	TO	T O N N A G E		
					Hauled	Total Hauled to date	B
	(a)	(b)	(c)	(d)	(e)	(f)	
1-10 Mar.	BRUSSEY	SAHSA	-	-	67	67	
	MARCHS						
	LADIO				22	22	
	UBRIA						
	WISNY				119	119	
	SOUTHERN				65	65	
				TOTAL	273	273	

NOTE: Return includes figures from Toscana and Emilia Region, Nos. 1 and 2 AGG Truck Pools, AG Truck Pools, Bari, U.I.C. Naples and Sardinia, for which returns have either not been received or were received too late to include in Capt. Wyatt's Summary.

5208

1251

0802

SANSE

1-10 Mar. 1945

7102E.

/bm

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES

COMMODITY	FROM	TO	T O N N A G E			TRUCK DAYS.
			Hauled	Total Hauled to date	Balance	
(b)	(c)	(d)	(e)	(f)	(g)	
SANSE	-	-	67	67	5853	
			22	22	14978	
			119	119	2087 2401	2200
			65	65	5673	
		TOTAL	273	273		

See figures from Toscana and Emilia Region, Nos. 1 and 2 and Truck Pools, Als, Bari, U.F.C. Naples and Sardinia, for which returns have either arrived or were received too late to include in Capt. Watt's Summary.

5108

1481

0803

BRAC & AG AND TRUCK POOLS

BANSA

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMS

DATE TO	UNIT REGION (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E	
					Hauled (e)	Total Hauled to date (f)
30 MAR.	ABRUZZI	BANS	-	-	102	163
	MARCHI				156	218
	LATINO				109	224
	UMBRIA				105	170
	SICILIA				105	170
	SOUTHERN					
				TOTALS	508	781

3074

0804

Declassified E.O. 12356 Section 3.3/NND No. 785021

TRUCK POOLS

SANSA

11-20 MAR 1945

/bm

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMS

COMMODITY	FROM	TO	T O N N A G E			TRUCK DAYS.
			Hauled	Total Hauled to date	Balance	
(b)	(c)	(d)	(e)	(f)	(g)	
SAND	-	-	102	169	3751	
			195	218	14782	
			205	224	1976	
			105	170	1956	
			508	781	56630	
		TOTALS				

7208

10 20

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES

DATE TO	UNIT	COMMODITY	FROM	TO	T O N N A G E	
					Hauled	Total Hauled to date
	(a)	(b)	(c)	(d)	(e)	(f)
20 Apr.	1000 GT Coy.	AMG Food	Ancona	Forlì & Cesena (a)	1550	5270 (b)
"	1000 & 1604 GT Coy.	Grain	Ancona, Pesaro & Macerata	RH's for Rome	2236	17176 (c)
"	"	"	"	Ancona Port for Esil	1100	3344 (d)
				TOTAL (e)	3336	20520
"	Civilian Truck	Grain	Perugia	RH's for Rome	1332	1495 from 7 April
Notes (B) Road haulage expected to cease 27 April due to additional rail tonnage. (A) An increase of 187 tons over previous 10 days. (c) Amend figure on return for 10 days ending 10 April to read 17060. (d) Based on total of 13500 tons to be hauled to Macerata. 400 tons hauled to date by (e) An increase of 353 tons over previous 10 days.						

3298

08061

10 Days Ending

7102 E.

/bm

PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES

COMMODITY	FROM	TO	T O N N A G E			TRUCK DAYS.
			Hauled	Total Hauled to date	Balance	
(b)	(c)	(d)	(e)	(f)	(g)	
EG Food	Ancona	Port of Genoa	(e) 1550	5270	(u) 4730	
Grain	Ancona, Pesaro & Macerata	RH's for Rome	2236	17176	(c) 14824	
"	"	Ancona Port for Haul	1100	3344	(d) 9756	
		TOTAL	(e) 3336	20920	24580	
Grain	Terugia	RH's for Rome	1332	1495 from 7 April	No data	
expected to cease 27 April due to additional rail tonnage. of 187 tons over previous 10 days. on return for 10 days ending 10 April to read 17060. of 13500 tons to be hauled to Macerata. 400 tons hauled to date by road to Ortona RH. of 393 tons over previous 10 days.						

ELN8

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region..... Umbria- Marche

10/11

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	TONNAGE	
				Hauled (e)	Total hauled to date (f)
1000, 1004 G.T. Coys	Grain	Ancona, Pesaro & Macerata	RH's for Rome	739	14940
Bt. period 15-31 Mar. Truck Pools & Civ. Trucks.	Grain	Macerata Ascoli & Teramo	Chieti Aquila & Pesara	798	
1002 G.T. Coy	"	"	"	918	6299
Trucks Pools & Civ.	"	"	"	369	3226
1000, 1004 G.T. Coys.	"	Macerata	Ancona Port for Rome	2244	2244
			Total :	4329	11769
			TOTALS :	5065	26700

REMARKS (Reasons for increase/reduction in tonnage hauled).

- (a) Total grain moved in the 10 days shows a decrease of 836 tons over the previous 11 days of haulage in last period of March and the incidence of Easter Sunday when no haulage was done however shows an increase of 1861 tons over the corresponding 10 days in March.

5063

Signed

Date

/bm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10~~XIX~~ Days Ending 10 Apr. '45- Marche
.....

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Grain	Ancona, Pesaro & Macerata	RH's for Rome	739	14940	14060 17060
Grain	Macerata Ascoli & Teramo	Chieti Aquila & Pescara	798		
"	"	"	918 ¹⁸⁷	6299	
"	"	"	369 ¹⁰⁸⁵	3226	
"	Macerata	Ancona Port for Reel	2244	2244	
		Total :	4329	11769	26831
		TOTALS :	(1) 5065	26700	- 43891

5068

Signed

Date

r increase/reduction in
led).

in the 10 days shows a decrease of 836 tons over the previous 11 days due to the extra day's
period of March and the incidence of Easter Sunday when no haulage was done. Total tonnage hauled
increase of 1861 tons over the corresponding 10 days in March.

7102E

- 2 -
 SUMMARY OF GRAIN MOVEMENT BY VEHICLES OTHER THAN 1002
 G.T. COMPANY TO AQUILA, CHIETI AND PESCARA PROVINCES

FROM	TO	TONS
	AQUILA PROVINCE : PESCARA PROVINCE : CHIETI PROVINCE :	
TERAMO	639½	653
		1,292½
ASCOLI-PICENO	827½	709
		434
		1,970½
MACERATA	84	81
		42
		207
TOTAL TO DATE	1,551	1,443
		476
		3,470

HEADQUARTERS,
 Umbria-Marche Region,
 Agriculture Division,
 17 April, 1945
 T.M.

TW/at

3071

- 2 -

SUMMARY OF GRAIN MOVEMENT BY 1002 G.T. COY. TO DATE

FROM	TO					TOTAL TO
	AQUILA PROVINCE:	PESCARA PROVINCE:	CHIETI PROVINCE:	LECCE	BRINDISI	
ASCOLI-PICENO	812	1,552	384	- -	- -	2,748
TERAMO	2,207 $\frac{1}{2}$	656 $\frac{1}{2}$	- -	301	100	3,265
MACERATA))))	918		30			948
TOTAL TONS.	3,987 $\frac{1}{2}$	2,208 $\frac{1}{2}$	414	301	100	6,961

HEADQUARTERS,
Umbria-Marche Region,
Agriculture Division,
April 16th, 1945.
T.M.

TH/at

0208

- 2 -

SUMMARY OF GRAIN MOVEMENT BY 1002 G.T. COY. TO DATE

<u>T O</u>						
AQUILA PROVINCE:	PESCARA PROVINCE:	CHIETI PROVINCE:	LECCE	BRINDISI		TOTAL TONS
812	1,552	384	- -	- -		2,748
2,207 $\frac{1}{2}$	356 $\frac{1}{2}$	- -	301	100		3,265
916		30				946
3,987 $\frac{1}{2}$	2,208 $\frac{1}{2}$	414	301	100		6,961

HEADQUARTERS,
Umbria-Marche Region,
Agriculture Division,
April 16th, 1945.
T.M.

0208

7102E

File 102 EIV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.M.T. Group/Region. Umbria- Marche

10//

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A	
				Hauled (e)	Total hauled to date (f)
1004 G.T. Coy.	Sulphur	Cebernardi Mine	Montecarotto Station	(a) 772	4360
1000 G.T. Coy	A.M.G. Food	Ancena	Forlì and Cesena	1363	3720
TOTALS :				2135	8080

REMARKS (Reasons for increase/reduction in tonnage hauled).

Signed ...

Date

- (a) 128 tons deficit on target of 900 tons due to closing of mine on Easter Sunday.
 (b) Based on 630 tons per week to 25 May. Programme now amended to 280 tons per week.
 (c) Based on total of 10,000 tons to be hauled. Road haulage will cease shortly due to tonnage on rail.

/bm

FORM 4.

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

10/11 Days Ending 10 Apr. '45

Marche...

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Alphur	Cavernardi Mine	Montecrotto Station	(a) 772	4360	(b) 4268
M.G. Food	Ancona	Forlì and Cesena	1363	3720	(c) 5280
TOTALS :			2135	8080	-

Signed

Date

Increase/reduction in

d).

hit on target of 900 tons due to closing of mine on Easter Sunday.

tons per week to 25 May. Programme now amended to 280 tons per week.

l of 10,000 tons to be hauled. Road haulage will cease shortly due to addition

oil.

7 1025

GP/ae

TONNAGE HAULED ON PRIORITY

ROAD HAULAGE PROGRAMMES - Mar 1945

<u>Unit</u>	<u>Commodity</u>	<u>Area</u>	<u>Tonnage Hauled</u>
E.N.A.C. & A.C. Truck Pools.	Hemp	NAPLES	1358
1000 G.T. Coy.	ANG Food	ANCONA to FORLI'	2357
1004 G.T. Coy	Sulphur	CABERNADI to MONTICAROTTO Stn.	2719
1000 & 1004 G.T. Coy	Grain	ANCONA, PESARO & MACERATA to E.H's	8934 (9087 Excluded)
1002 G.T. Coy	Grain	ABRUZZI	3847 12575
ANG Truck Pools	Grain	"	1238
E.N.A.C.	Sense	"	1000 (approx)

TOTAL

~~2117~~
1238
20179

[Signature]

34611738
1238
20179

File 102E.

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region.... ABRUZZI-MARCHE .

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N	
				Hauled (e)	Total haul to det (f)
1002 G.T. Coy AMC Truck Pools	Grain "	Ascoli, Teramo & Macerata "	Chieti, Pescara & Aquila "	1067	5381
				844	2059
				1911	7440
Total hauled 1 - 31 Mar.					
1002 G.T. Coy	"	"	"	2573	
AMC Truck Pools	"	"	"	1238	
TOTALS :				3811	7440

REMARKS (Reasons for increase/reduction in tonnage hauled).

Total tonnage hauled is an increase of approx. 1200 tons on Reg. figures. A further increase is anticipated in April due to additional movement by 7 G.M. Coy, 52 ex AMC Truck Pools and Civilian trucks.

Signed
Date ...

/bm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

RUZZI-MARCHE .

10/11 Days Ending...31 Mar '45

COMMODITY	FROM	TO	T O N N A G E		
			Hauled	Total hauled to date	Balance
(b)	(c)	(d)	(e)	(f)	(g)
Grain	Ascoli, Teramo & Macerata	Chieti, Pescara & Aquila	1067	5381	
			844	2059	
			1911	7440	31.160
" 3007	"	"	2573		
			1238		
TOTALS :			3811	7440	31.160

or increase/reduction in
led).

Signed

Date

ge hauled is an increase of approx. 1200 tons on Reg. figures. A further material
anticipated in April due to additional Movement by 7 Q.M. Coy, 52 extra trucks allotted to
pols and Civilian trucks.

SUMMARY OF GRAIN MOVEMENT BY 1002 G.T. COY.
TO DATE

FROM	T O					TOTAL
	AQUILA PROVINCE	FESCARA PROVINCE	CHIETI PROV.	LECCE	BRINDISI	
ASCOLI-PICENO	812	326	87			1,225
TERAMO	1,324½	470½		503	100	2,398½
MACERATA	918		50			968
TOTAL TONS	3,054½	1,366½	117	501	100	5,039½

HEADQUARTERS,
Abruzzi-Marche Region,
Agriculture Division,
T.M.
March, 26th, 1945.

Ty/at

9902

SUMMARY OF GRAIN MOVEMENT BY 1002 C.T. COY.
TO DATE

7102E

<u>T O</u>						TOTAL TONS
AVILA PROVINCE	PESCARA PROVINCE	CHIETI PROV.	LIGORIE	BRINDISI		
612	306	87				1,795
1,324	470		308	100		2,196
918		50				948
3,054	1,366	117	301	100		4,939

HEADQUARTERS,
 Fuzzi-Mercho Region,
 Agriculture Division,
 Feb. 28th, 1945.

9978

7 102E.

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region.....Umbria-Marche

10/11

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E	
				Hauled (e)	Total hauled to date (f)
1004 G.T. Coy Total 1-31 Mar.	Sulphur "	Cabernedi "	Montecarotto "	910 2719	3469 3588
1000 G.T. Coy Total 1-31 Mar.	AMC Food "	Ancona "	Forli "	1025 2357	(b) 2357
1000, 1004 G.T. Coy Total 1-31 Mar.	Grain	Ancona Pesaro Macerata	B.H.'s Rome	for 3990 8934	14.204
TOTALS :				14.010	20.14

REMARKS (Reasons for increase/reduction in tonnage hauled).

Signed
Date

- (a) Based on 280 tons per week 2 Apr - 25 May vide 253A/35/Tn3 dated 31 Mar '45
- (b) 815 loads delivered, total milage 156,046 - av. per day 5780, av. haul per day 92.5 available and operated, av. per day 60.5.
- (c) Total tonnage of above commodities moved shows a successive increase as follows: -
1 - 10 Mar : 3469 tons. 11 - 20 Mar : 4616 tons. 21 - 31 Mar : 5925 tons.

/bm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

Pisa-Marche

10/11 Days Ending.....31 March '45

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Sulphur "	Cabernadi "	Montecarotto "	910 2719	3588	(a) 2240
ANC Food "	Ancona "	Forlì "	1025 2357	(b) 2357	7643
Grain	Ancona Pesaro Macerata	R.N.'s Rome	for 3990 8934	14.204	17.796
TOTALS :			14.010	20.149	37.679

Increase/reduction in

Signed

Date

as per week 2 Apr - 25 May vide 253A/35/Tn3 dated 31 Mar '45

red, total mileage 156,046 - av. per day 5780, av. haul per day 92.5 tons, 1634 trucks
operated, av. per day 60.5.

The above commodities moved shows a successive increase as follows: -

69 tons. 11 - 20 Mar : 4616 tons. 21 - 31 Mar : 5925 tons.

7.107E

Total tons hauled 38,600
~~32,000~~ N

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region. ABRUZZI - MARCHE

10/1

GRAIN

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N A	
				Hauled (e)	Total hauled to date (f)
1000 & 1004 G.T. Coys. (4 Platoons)	Grain	Ancona, Pesaro & Macerata	Railheads for Rome area.	2824	10.214
1002 G.T. Coy AMG Truck Pools	Grain	Macerata Ascoli & Teramo	Aquila, Chieti	643	4314
			Pescara & Ortona RH for Bari , etc.	173	1215
				816	5529
TOTALS :				3640	15743

REMARKS ~~(Reasons for increase/reduction in tonnage hauled).~~Signed ...
Date ...38600
35529
33071

0822

Total tonnage hauled 38,600
~~32,000~~

S
 14

/cm

V - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

MARCH

10/11 Days Ending 20 Mar 1945GRAIN

COMMODITY	FROM	TO	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
(b)	(c)	(d)			
Grain	Ancona, Pesaro & Macerata	Railheads for Rome area.	2824	10.214	21.786
Grain	Macerata Ascoli & Teramo	Aquila, Chieti	643	4314	
		Pescara & Ortona RE for Bari , etc.	173	1215	
			816	5529	33.071
TOTALS :			3640	15743	54.857

Increase/Reduction in

Signed

Date

24 MAR 1945

38600
 35529
33071

3

7 107E

Sulphur 280 tons per week for moved 9 Miles - 25 hours.
 253A/25/TH 3 of 31 hours 45. (hours per week)

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region ABRUZZI-MARCHESULPHUR AND A.M.G. FOOD

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N	
				Hauled (e)	Total ha to da (f)
1004 G.T. Coy (1 Platoon)	Sulphur	Gabernardi Mine	Montecarotto Station	898	2678
1000 G.T. Coy (2 Platoons)	A.M.G. Food	Ancona	Perli	894	1332
TOTALS :				1792	4010

REMARKS ~~(Assess for increase/reduction in tonnage hauled)~~

1. Target for Sulphur was 2160 tons, exceeded by 518 tons to date.
2. 2 Pns of 1000 G.T. Coy work 1 double ech* system.

Signed
Date ..

280 tons in tank h/c moved 9 April - 25 tons.
 253A/35/TN 3 of 31 ton 45 (h/c 5 tons)

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

/bm

10/11 Days Ending 22.4.45.

MARORE.....

SULPHUR AND A.M.G. FOOD

COMMODITY (b)	FROM (c)	TO (d)	TONNAGE		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Sulphur	Gabernardi Mine	Montecarotto Station	898	2678	Note 1.
Food	Ancona	Forli	894	1332	8668
TOTALS :			1792	4010	

increase/reduction in
 (led)

Sulphur was 2160 tons, exceeded by 518 tons to date.

1000 G.T. Coy work 1 double ech' system.

Signed

Date

[Signature]
 26.5.45

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region Abuzzi - Marche.

10/

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N N	
				Hauled (e)	Total haul to date (f)
1000 GT. Conf. (1 Pk.)	Brickbat.	Caleuradi Primo.	Montecassotto Station.	911	1780
1000 GT. Conf. (2 Pks.)	P.M.G. Food.	Ascona.	Forli.	438	438
TOTALS :					

REMARKS ("easons for increase/reduction in tonnage hauled).

Signed ..

Date

Movement of P.M.G. Food commenced 5 Mar. Total (to be hauled) = 10.
 " " " " " 5 Feb. " " " " " = 2

2962

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

/bm

10/11 Days Ending 10 Jan 45

COMMODITY (b)	FROM (c)	TO (d)	TONNAGE		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Railphut.	Calcutta di Hine.	Monticane Station.	911	1780	380.
M.G. Food.	Panama.	Forli.	438	438	9562
TOTALS :					

or increase/reduction in
hailed).

Signed

Date

of M.G. Food commenced 5 Mar. Total (blue) hauled = 10,000 tons
 " " " " 5 Feb. " " " " = 2162 "

2962

1

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region Abuja - KanoGRAIN.

Date.	UNIT	COMMODITY	FROM	TO	T O N N	
	(a)	(b)	(c)	(d)	Hauled (e)	Total haul to date (f)
Feb 1961	1000 } G.S. Crops. 1000 } (4. Pub)	Grain.	Pasero, Anuna Mamala. Provinc.	Springfield Liberia Chimale Railheads.	5270.	
Feb 1961	"	"	"	"	2120	
TOTALS :					7390	

REMARKS (Reasons for increase/reduction in tonnage hauled).

Signed ..
Date

3061

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/11 Days Ending *10 Mar 45*
Month of Feb 1945

GRAIN.

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Grain	Piscano, Arima Maturín, Bachman.	Synigasta Labiano Chiriquito Railroads.	5270.	Not Return	
"	"	"	2120		
TOTALS :			7390		

or increase/reduction in
 (led).

Signed

Date

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

M.T. Group/Region Abuzzi-Marche

GRAIN

UNIT (a)	COMMODITY (b)	FROM (c)	TO (d)	T O N	
				Hauled (e)	Total he to da (f)
1002 G.T. Corp.	Grain	Marano Pescoli & Lecce Biancamano	Ortono R.H. Chieti, Aquila & Pescara Provincia	863	367
A.M.B. Truck Pools.	"	"	"	221	104
TOTALS :				1084	471

REMARKS (Reasons for increase/reduction in tonnage hauled).

Signed ..
Date ...

3060

/tm

IV - 10 DAY PROGRESS RETURN OF PRIORITY TRUCK HAULAGE PROGRAMMES.

FORM 4.

10/11 Days Ending 10 Nov 45

COMMODITY (b)	FROM (c)	TO (d)	T O N N A G E		
			Hauled (e)	Total hauled to date (f)	Balance (g)
Grain.	Maconata Revolu. & Lecano Branche	Ortina R.H. Chito. Agente & Pasca Pachino.	863	3671	
"	"	"	221	1042	
TOTALS :			1084	4713	59287...

r increase/reduction in
led).Signed
Date

- 2 -

SUMMARY OF GRAIN MOVEMENT BY 1002 G.T. COMPANY
TO DATE

FROM	TO					TO
	AQUILA PROVINCE	PESCARA PROV.	CHIETI PROV.	LECCE	BRINDISI	
ASCOLI-PICENO	812	853 852	87	--	--	
TERAMO	1,119 $\frac{1}{2}$	437 $\frac{1}{2}$		301	100	
MACERATA	918	--	30	--	--	
TOTAL TONS.	2,849 $\frac{1}{2}$	1,090 $\frac{1}{2}$	117	301	100	

HEADQUARTERS,
Abruzzi-Marche Region,
Agriculture Division,
T.M.
March, 22nd, 1945.

6596

a/t

- 2 -

SUMMARY OF GRAIN MOVEMENT BY 1002 G.T. COMPANY
TO DATE

7102E

T O					
AQUILA PROVINCE	PESCARA PROV.	CHIETI PROV.	LECCE	BRINDISI	TOTAL TONS
812	653 752	87	--	--	1,552
1,119 $\frac{1}{2}$	437 $\frac{1}{2}$		301	100	1,958
918	--	30	--	--	948
2,849 $\frac{1}{2}$	1,090 $\frac{1}{2}$	117	501	100	4,458

HEADQUARTERS,
Abruzzi-Marche Region,
Agriculture Division,
T.M.
March, 22nd, 1945.

3059

4

- 2 -

SUMMARY OF GRAIN MOVEMENT BY 1002 G.T. COMPANY
TO DATE

BARI TIRRENTO

FROM	AQUILA PROV.	FESCARA PROV.	CHIETI PROV.	LECCE	BRINDISI	TOTAL TONS
	<i>4100</i>	<i>1200</i>	<i>4700</i>			<i>10,000</i>
ASCOLI PICENO	812	820	87	-	-	1,219
	<i>3200</i>	<i>3800</i>				<i>7000</i>
TERAMO	890 $\frac{1}{2}$	410 $\frac{1}{2}$	"	235	100	1,636
	<i>5000</i>		<i>3100</i>	<i>8500</i>	<i>5000</i>	<i>21,600</i>
MACERATA	916	-	80	-	-	948
	<i>10300</i>	<i>5000</i>	<i>7800</i>	<i>2000</i>	<i>5000</i>	<i>38,000</i>
TOTAL TONS.....	2,620 $\frac{1}{2}$	730 $\frac{1}{2}$	117	235	100	3,803

3058

HEADQUARTERS
Abruzzi-Marche Region,
Agriculture Division,
T.M.
March 18th, 1945.

Red Fig - Total 1 Feb - 31 July - 6

- 2 -

SUMMARY OF GRAIN MOVEMENT BY 1002 G.T. COMPANY
TO DATE

Base TARANTO

	AQUILA PROV.	PESCARA PROV.	CHIETI PROV.	LECCE	BRINDISI	TOTAL TONS
	4,100	1200	4700			10,000.
ICENO	812	320	87	-	-	1,219
	3200	3800	-			7000
MO	890 $\frac{1}{2}$	410 $\frac{1}{2}$	-	235	100	1,636
	5000	-	3100	8500	5000	21,600.
	918	-	30	-	-	948
	12300	5000	7800	1300	5000	38,600
ONS.....	2,620 $\frac{1}{2}$	780 $\frac{1}{2}$	117	235	100	3,803

HEADQUARTERS
Abruzzi-Marche Region,
Agriculture Division,
T.M.
March 13th, 1945.

Run up - Total 17th 31 July Grain Plan

3058

0.836