

ACC 071/PWU

10000/150/37

REGION
PROGR
FEB.,

10000/150/37

REGION II, RECONSTRUCTION
PROGRAMME
FEB., MAR. 1944

acc/071/pnu

REGION II.

RECONSTRUCTION

PROGRAMME

FEI.

DATE

TO

DATE

C

DATE

TO

DATE

10000 150 37

THIS FOLDER	
CONTAINS PAPERS	
FROM	Feb. 44
TO	March 44
CATALOGUE -	

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

LAJ/cw

ACC/071/PWU

29 Mar 44.

Subject: Projects in Calabria.

To : Ministry of Public Works.
attention Sig. Tizzano, Dir. Gen.

1. I am attaching hereto two projects submitted to me by our Regional Control Commissioner in Southern Italy.

2. Will you please review these and advise me whether or not you consider these to be essential projects to be undertaken at this time.

[Handwritten signature]
L.A. JENNY.
Lt. Col. C.E.
Director 4284

HEADQUARTERS
ALLIED CONTROL COMMISSION
REGION 2

Ref: ECA / 2020/50

24 March 1944

SUBJECT: - Construction Programme

TO : - Vice President
R.C. & M.G. Section
HQ. A.C.C. APO.394 ✓

With further reference to this HQ. letter
n° ECA/2020/22 in reply to your ACC/070/P.W.M. enclosed
please find 2 copies of a construction programme for
Reggio Province.

For the R.C.

W. Drummond-Young
W. Drummond-Young, Capt. R.A.
Asst. Executive Officer
Region 2

4283

24

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
A P O 394

SUBJECT: Prov. of Salerno.
Bridges: Estimated Cost.

280.000,== Lire
1.000.000,==
1.000.000,==
357.538,==
150.000,==
350.000,==
1.031.250,==
287.150,==
380.000,==
420.000,==
87.476,==
371.187,==
765.000,==
537.550,==
255.000,==
2.301.050,==
304.249,==
467.162,==
250.000,==
525.000,==
710.000,==
748.950,==
945.756,==
354.115,==
270.080,==
679.045,==
238.000,==
86.980,==
145.000,==
22.000,==
232.443,==

Summary:

Salerno Bldgs	16	012	693
" Rdo.	2	505	500
" Bldgs.	14	310	000
" Misc.	4	548	531
Raggio Bldgs (Future)	15	350	000
Raggio " "	6	430	000

✓ 59,156,724

TOTAL

16.012.693

Lire ✓

Col. Janny.

To see.

1. I have had 1287 totals made — nearly 60 M.L. —

2. You gave the original to Sig. Lizzano on 1/3 — & we await his comments.

? 3. B/F on 10/3

GER.
3/3.

23

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

SUBJECT: Prov. of Salerno.
Roads: Estimated Cost.

160.000	Lire
870.000	
224.000	
190.000	
250.000	
140.000	
100.000	
180.000	
391.500	
TOTAL	2.505.500 Lire ✓

4281

22

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

SUBJECT: Prov. of Salerno.
Clearance of Demolished Buildings: Estimated Cost.

1.500.000	Lire
1.500.000	
1.200.000	
1.200.000	
1.500.000	
1.000.000	
1.000.000	
800.000	
500.000	
600.000	
1.000.000	
500.000	
400.000	
400.000	
260.000	
350.000	
400.000	
200.000	

TOTAL	14.310.000	Lire ✓
-------	------------------	--------

428

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

SUBJECT: Prov. of Salerno.
Sundry Repairs: Estimated Cost.

270.000	Lire
1.655.000	
85.000	
100.000	
35.700	
750.000	
200.000	
69.131	
500.000	
154.700	
94.000	
440.000	
115.000	
80.000	

TOTAL	4.548.531	Lire
-------	-----------	------

4279

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

SUBJECT: Prov. of Reggio.
Bridges, Future Reconstruction.
Estimated Cost.

(A)

1.000.000	Lire
2.000.000	
1.200.000	
1.100.000	
700.000	
900.000	
100.000	
300.000	
800.000	
250.000	
200.000	
50.000	
700.000	
2.500.000	
450.000	
300.000	
2.800.000	

TOTAL	15.350.000	Lire ✓
-------	------------	--------

4278

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

SUBJECT: Prov. of Reggio. (B)
Provincial and Communal Roads.
Future Reconstruction of Bridges; Estimated Cost.

	1.200.000	Lire
	900.000	
	1.250.000	
	450.000	
	600.000	
	400.000	
	200.000	
	650.000	
	370.000	
	410.000	
TOTAL	6.430.000	Lire

4277

HEADQUARTERS
ALLIED CONTROL COMMISSION
REGION 2

Econ Sec (for P.W.M.)

V-479

Ref: ECA/2020/24

23-2-1944

SUBJECT: - Construction Programme

TO : - Vice President
R.C. & M.G. Sec.
H.Q. A.C.C.

28 FEB 1944
A.C.C.

1. With further reference to this H.Q.'s ECA/2020/22 in
reply to your ACC/070/P.W.M. enclosed please find construction
programme for Cosenza Province.

For the R.C.

W. Drummond-Young
Capt. RA

W. Drummond-Young, Capt. R.A. 4275
Asst. Executive Officer
Region 2


*2. folders
forwarded to Tiggerson for review
1/3/44
19 July*

HEADQUARTERS
ALLIED CONTROL COMMISSION
REGION 2

Ref: ECA 2020 / 12

SUBJECT: - Construction Programme

TO : - Vice President
R.C. & M.G. Sec. (G-1)
H.Q. A.C.C.



1. Reference ACC/070/P.W.M. requesting construction programmes projected for Region II the following are enclosed.

- (a) Reggio: Letter and enclosures.
- (b) Salerno: Letter and enclosures (schedules of work etc)

2. Matera Province has no program except the opening of the Grassano - Irsina road by the rebuilding of 5 bridges at an estimated cost of Lit. 6.000.000.

3. Potenza Province has no construction program in operation except a rebuilding and reparation of war damaged houses as per the enclosed copy letter.

For the R.C.

W. Drummond-Young
W. Drummond-Young, Capt. R.A.
Asst. Executive Officer
Region 2

4273

C O P Y
=====

A . M . G .
GOVERNO MILITARE ALLEATO
POTENZA PROVINCE

POTENZA 8 FEB. 1944

TO: - Region 2 H.Q.

FROM: - MAJOR H.H. NICHOLS = Provincial Commissioner = POTENZA

SUBJECT: - Reconstruction Programme.

Application was made by the Prefect and Intendente of Finance in December last for authority to embark on a programme of rebuilding and repairs to war damaged houses in POTENZA.

This was referred to Region 2 H.Q. by the Finance Officer, POTENZA, on the occasion of his visit last month.

I have spoken again with the Prefect to day and agree with him that it is highly desirable that this work should commence at the earliest opportunity.

The materials, for the most part are available, at any rate, with what they have available a great deal of progress can be made.

The Programme is planned to extend over a three months period, the original proposal being to commence in January.

The estimated figure of expenditure given was 5,000,000 Lire per month.

Further accommodation is urgently required in this town for refugees and "sinistrati" and also for offices such as "Ufficio del Lavoro", which is at present quite inadequately accommodated.

In addition a re-building programme would solve the unemployment problem.

A further consideration is that it will be good for morale of the population to see their houses and public buildings repaired.

I strongly recommend that an initial advance be made so that work may start at once. In my opinion it is important that A.M.G. should get some credit for reconstruction and that these matters should not be postponed until such time as the Italian Government are in a position to take the credit for them.

4274

in December last for authority to embark on a programme of rebuilding and repairs to war damaged houses in POTENZA.

This was referred to Region 2 H.Q. by the Finance Officer, POTENZA, on the occasion of his visit last month.

I have spoken again with the Prefect to day and agree with him that it is highly desirable that this work should commence at the earliest opportunity.

The materials, for the most part are available, at any rate, with what they have available a great deal of progress can be made.

The Programme is planned to extend over a three months period, the original proposal being to commence in January.

The estimated figure of expenditure given was 5,000,000 lire per month.

Further accommodation is urgently required in this town for refugees and "sinistrati" and also for offices such as "Ufficio del Lavoro", which is at present quite inadequately accommodated.

In addition a re-building programme would solve the unemployment problem.

A further consideration is that it will be good for morale of the population to see their houses and public buildings repaired.

I strongly recommend that an initial advance be made so that work may start at once. In my opinion it is important that A.M.G. should get some credit for reconstruction and that these matters should not be postponed until such time as the Italian Government are in a position to take the credit for them.

4274

/S/ H.H. Nichols
Major

Provincial Commissioner
POTENZA

ve/

CS/46

23 February 1944

Construction Programme

Region 2.

1. Ref. your No ECA/2002/5 dated 21 January 44, the Prefect has now furnished this HQ. with a programme of construction, the works being arranged under different heads in order of importance. Brief reasons for each project are also shown.

E.H.J. Nicolls

LT. COL.

P.O. Cosenza-Province

4273

39 Feb 1

13
ALLIED MILITARY GOVERNMENT
SALERNO PROVINCE

AMG/S/17/14

Salerno, 17/2/1944.

SUBJECT :- contraction programme

TO /- R.C.C.

From - P.C. Salerno

2020
With reference to your ECA/~~2002~~/5 of 21st ultimo enclosed are schedules of work in progress and work it is desired to put into operation as soon as practicable.-

L.R. Dwyne

L.R. DWYNE

PC

Major R.A.

For S.C.C. Salerno

4272

ALLIED MILITARY GOVERNMENT
PROVINCE OF SALERNO
Public Utilities Office

Schedule of Work in progress or under contract at 16th February

BRIDGES

Local authy	L o c a l i t y	Estimated cost	R e m a r k s
G. C.	Salerno -Via Nizza	280.000,==	essential to communications
"	Casatori- San Marzano	1.000.000,==	important provincial road-liable to be required as by-pass
"	Imperatore -San Marzano	1.000.000,==	not yet started. As above
A. P.	Controne -Castelvita	357.638	important provincial road
"	Corbara	150.000,==	" " "
"	Camerelle	350.000,==	" " "
"	Calore	1.031.250,==	" " " not yet started.
AA. SS.	Eboli	287.150,==	main line of communications
G. C.	San Marzano	380.000,==	important Provincial road not yet started
A. P.	Alento	420.000,==	important Provincial road
"	Acerno	87.476,==	" " " not yet started
"	Olevano	571.187,==	" " " " "
AA. SS.	Ozignano	765.000,==	main line of communications
G. C.	Altavilla -Malnoma	657.560,==	important provincial road
"	Termini Bianco	255.000,==	" " " not yet started
AA. SS.	Campostrino	2.301.050,==	main line of communications
A. P.	Positano Pantanello	304.249,==	Important provincial road not yet started
"	" Fontana nuova	467.162,==	important provincial road sub area priority
G. C.	Nocera Inf.-Arenola	290.000,==	" " " not yet started
A. P.	Cava - Pregiati	625.000,==	At request of A.C.C. for Italian Govt
"	" S.Pietro	710.000,==	" " " " " "

= 2 =

AA. SS.	Campostrino Suppletivo	748.950,==	main line of communications
A. P.	Sciarapotano	945.756,==	important Provincial road - not yet started
A. P.	Inferno	354.116,==	" " " " " "
AA. SS.	Fratte - Grancano	270.080,==	main line of communications
A. P.	Farnetani	679.046,==	important provincial road not yet started
"	Mezzatorre	238.000,==	" " " " "
"	Bracigliano	86.980,==	" " " " "
"	Vallone Oscuro	145.600,==	" " " " "
"	Codola	32.000,==	" " " " "
"	Ciceneddo	232.443,==	" " " " "

10

ALLIED MILITARY GOVERNMENT
PROVINCE OF SALERNO
Public Utilities Office

Schedule of work in progress at 16th February 1944

ROADS

Local authy	L o c a l i t y	Estimated Cost	Remarks
AA. SS.	Pista -Ponte Rosso	L. 160000	Main line of communica- tions
"	Strada 18 and 19 Furnishing stone	870000	" " " "
"	Strada 91 furni- shing stone	224000	R.E.S. supervising wo- rks
"	Strada 18 furnishing stone	190000	" " "
"	Strada 18 furnishing stone	250000	" " "
A. P.	Reito -Gueriglia	140000	For H.Q. A.C.C.
A. P.	Strada 18 -Cava Agnetti	100000	Quarrying stone
AA. SS.	Strada 18 -88	180000	R.E.S. supervising works
A. P.	Sustaining wall Roccadaspide	391500	Important Provincial Road

4269

ALLIED MILITARY GOVERNMENT
PROVINCE OF SALERNO
Public Utilities Office

Schedule of work in progress - at 16th february 1944

Clearance of demolished buildings

Local authy	L o c a l i t y	Total of Contract	remarks
G. C.	Salerno	1.500.000	
"	"	1.500.000	
"	"	1.200.000	
"	"	1.200.000	
"	"	1.500.000	
"	"	1.000.000	
"	"	1.000.000	
"	"	800.000	
"	"	500.000	
"	Altavilla	600.000	
"	Battipaglia	1.000.000	
"	Cava dei Tirreni	500.000	
"	Roccamare	400.000	
"	Sarno	400.000	
"	Sarno	260.000	
"	Serre	350.000	
"	Scafati	400.000	
"	Castel San Giorgio	200.000	
"	Campana		

4268

BEST COPY POSSIBLE

ALLIED MILITARY GOVERNMENTPROVINCE OF SALERNOPublic Utilities OfficeSchedule of work in progress at 16th february 1944SUNDRY REPAIRS

Local authy	L o c a l i t y	Total of contract	Remarks
G. C.	Badia Cava Tirreni	270000	Repairs to abbey and library
"	Palazzo Giustizia Salerno	1655000	Repair to Palace of Justice
"	"Electrical installation"	85000	" " "
"	Palazzo Giustizia Salerno Water and drains	100000	" " "
"	Intendenza di Finanza Salerno	35700	Repairs to building
"	Post Office Salerno	750000	" " "
"	San Francesco Church Salerno	200000	" " "
"	Provincial Library Salerno	69131	" " "
"	Flood Banks Nocera	500000	To avoid loss of life
"	Braccigliano	154700	Repairs to walls
"	Salerno	94000	" air raid shelter
"	Sapri	440000	" Sewers
"	Salerno	115000	" "
"	Salerno	80000	" "

4267

ALLIED MILITARY GOVERNMENT
PROVINCE OF REGGIO IN CALABRIA

SUBJECT: Construction Programme.

REF: 1131/2022

TO: H.Q. REGION 2 MATERA.

1. Ref. your ECA 2002/5, at 'C' you will find ^{attached} copies of detailed reports with which the Engineering Office here have provided us. Originals of these have already gone forward.
2. A full report on the programme of work of the railways has already been forwarded to BARI and to A.F. Military Railway Service.
3. At "A" and "B" are the programmes for the State, and the Provincial and Municipal Roads respectively, the latter being an Extract from enclosure "C".
4. The following further general information may be of interest.

(a) TELEGRAPHS and TELEPHONES.

The following repairs are required to the telegraph and telephone lines which connect Reggio with the smaller centres of the Province:-

- 1). Repair of two underground cables; one from REGGIO to ARCHI and the other from REGGIO to SBARRE INTERIORI.
- 2). Repair of the principal pairs of telegraph poles, along the TIRRENO and JONIO coasts, where broken, and replace ~~of~~ wires damaged. More precisely, the repair of the poles and wires from ARCHI to PONTE METRAMO (70 Km.) and from SBARRE INFERIORE to MONASTERACE MARINA (135 Km.).
- 3). Repair of poles leading from principal lines to smaller centres of Province.
- 4). Repairs to all batteries in the various offices

A rough estimate shows that the following material would be required to carry out these repairs:-

ALLIED MILITARY GOVERNMENT

PROVINCE OF REGGIO IN CALABRIA

SUBJECT: Construction Programme.

REF:

TO: H.Q. REGION 2 MATERA

= 2^ =

Tin solder	Kg.	40 +	Iron wire 3 m/m	Kg.	3800
Petroleum	Kg.	10 +	" "	2 m/m	Kg. 380
Petrol	Kg.	25 +	Sulphur of copper	Kg.	500
Bronze wire 3 m/m	Kg.	1500	Zinc plates for batteries		800.
Copper tin wire 15 m/m	Kg.	150 +			

NOTE. The materials marked with a cross are those which are not available, but which have already been asked for. The approximate cost would be L. 120.000. In order to carry out the work, they would require at least two heavy trucks for the transport of the poles and material.

(b). WATER AND SEWER SYSTEMS.

1). The work in connection with the City and District water and sewer system has been largely completed with the reserves of materials previously held in Reggio. The cost of the work on mains and for the repair of the local office was approximately L. 500.000. The only work now in progress consists of repairs to the fire and watering services of the City, ~~which will to the fire and watering services of the City, which will~~ cost about L. 80.000.

2). It should however be understood that on the completion of this work, the company will not be able to continue regular maintenance to the water system, without replacement of material already used, as follows:-

Lead.	4285.	10,-
Tin	"	0,50
Tarred string	"	5,-
Skimsfor washers	kg.	50,-

./.

ALLIED MILITARY GOVERNMENT

PROVINCE OF REGGIO IN CALABRIA

SUBJECT: Construction Programme.

REF:

TO: H.Q. REGION 2. MATERA

= 3^ =

Water-proof canvas	Kg.	100,-
Taps	"	50
Special parts for different pipes 3/8, 1/2, 3/4 and 1"		
Zinc iron pipes " 3/8	ml.	50,-
" " " " 1/2	"	50,-
" " " " 3/4	"	50,-
" " " " 1"	"	50,-
Petrol 200 litres per month.		
Cement	qli.	25,-
Oil for electric engines.	Kg.	50,-
Tools for fountain repairers. (Such as spanners, screwnuts, and pipe-cutters).		
Rubber boots.		10 pairs.
Raincoats.		5.

(c). PORT RECONSTRUCTION.

- (a). In order to allow more than one large ship to dock in REGGIO harbour at one time, it will be necessary first to clear the East Dock of sunken ships. Three ships now occupy these 260 metres of dock frontage, which is the best part of the harbour, with a depth of ten metres. (39 vessels of all types are sunk in the harbour as a whole).
- (b). Before the war there were 2 machines for floating ships in this area. One at VIBO, one at REGGIO. Both were sunk. It would therefore be necessary to get a further machine

./.

ALLIED MILITARY GOVERNMENT

PROVINCE OF REGGIO IN CALABRIA

SUBJECT: Construction programme.

REF:

TO: H.Q. REGION 2. MATERA.

= 4^ =

to raise one of these, so that the latter could be repaired.

(c). Labour is available, and with the necessary machinery the three ships could be raised in about two months, but the subsequent rebuilding of the dockside would take a further 8-10 months depending on the damage below water-level.

(d). The other matter of some urgency is the demolition of the badly damaged building in the centre of the dock area, which is leaning at a dangerous angle towards the dock side where ships and ferries dock. It is understood that approval for this work has already been asked for, but this has NOT yet been given.

(D). ELECTRICITY.

1). There appear to be no immediate repair or construction problems for the electric company here.

2). It is understood that the main power line from SILA has now been completed by the Military, so that the local power station has been closed. However, power from SILA is now also used by NAPLES and TARANTO, and a shortage may be expected here during the summer months if an undue amount of current is taken by NAPLES. The local power house, owing to damage, has a capacity of only 500 H.P. compared with 3000 H.P. normally.

(5). It is hoped that these particulars may be of use.

REGGIO
12 Feb. 44

W. M. Harrison
W. M. HARRISON, Capt.
Int. Corps.
S.C.A.O. REGGIO Province

REGGIO PROVINCE

STATE ROADS

PROGRAMME OF WORK

I. Set out below is the programme of work of the State Road Department. This covers the work which must eventually be carried out, though some of it may not receive any early priority. For instance, certain of the ~~br~~ bridges on the West coast road were temporarily replaced by iron bridges by the Army, and it is possible that these may be left alone for some time pending complete rebuilding.

Serial No.	Route No.	Locality	Nature of work	Quintals Cement Req'd	Tons of iron	Approximate cost
1.	18	METRAMO	Complete reconstruction of bridge and piers.	900	25	L. 1.000.000.-
2.	"	PETRACE	Rec'n of bridge and addition of further support.	3.300	50	L. 2.000.000.-
3.	"	CARAVILLA	Recn. of arches & piers.	1.200	-	L. 1.200.000
4.	"	FAVAZZINA	Recn. of tunnel and entrance walls.	1.000	-	L. 1.100.000.-
5.	106	S. ANTONIO	Completion of bridge temporarily repaired in wood. Work suspended for lack of cement.	500	-	?
6.	"	BONAMICO	Remaking arch (24 metres) (Wooden bridge in use)	350	15	L. 700.000.-
7.	"	CARERI	Recn. of arch (31 metres) (Wood bridge in use)	520	23	4262 L. 900.000.-

-2-

Serial No.	Route No.	Locality	Nature of work	Quintals Cement Reqd	Tons of iron	Approximate cost
8.	II0	PAZZANO	Rebuilding of walls.	-	-	L. 100.000.-
9.	III	INCUDINE	Rebldg. of bridge and archway.	450	-	300.000.-
10	"	MANGIAFICO	Remake bridge. (Temporary wooden bridge).	1.000	-	800.000.-
11	"	PASSO DELIA ZITA.	Remake wall.	300	-	250.000.-
12	"	PONTE VECCHIO.	Rebuilding bridge. (Wooden bridge in use.)	300	-	200.000.-
13	"	LOCRI	Remaking of wall of small bridge.	50	-	50.000.-
14	II2	PORTELLA	Rebuild bridge incl. Supporting wall. (Wood bridge under bridge construction.)	850	-	700.000.-
15	"	VASI	Recn. of bridge and approach. (Temporary wooden bridge under construction.)	3200	-	2.500.000.-
16	"	S. GIORGIA	Remaking of supporting walls (Wooden bridge in use)	600	-	450.000.-
17	"	CONDACHETO	Remaking arch. (Wood bridge under construction).	600.	-	300.000.-
18	"	ROCCALE	Reconstruction of supporting walls & remove debris.	3.000	4261	2.800.000.-
TOTALS.				18.120	4261	L. 15.350.000.-

REGGIO Feb. 6 1944

LT. COL. RUTTER

C A O REGGIO DISTRICT
113. L. 15.350.000.-

REGGIO PROVINCEPROVINCIAL AND COMMUNAL ROADS.RECONSTRUCTION OF BRIDGES ETC.

No	LOCALITY	NATURE OF WORK	QUINTALS OF CEMENT	LUMBER M.C.	APPROXIMATE COST.
1	VOCALTE	Rec. ⁿ 3 arches of 15 m. each. Wooden Bridge under con- struction	200 also 50.000 Bricks.	30	L. 1.200.000
2.	SCIARAPPO- TAMO	Rec. ⁿ 2 ARCHES of 14m. each and pier.	1000	80	L. 900.000
3.	VECCHIO	Repair 3 arches, piers and supporting wall ls.	800	60	L. 1.250.000
4.	SALTOLA= VECCHIA	Recn. of one arch of 13 metres. and supporting wall	500	22	L. 450.000
5.	VASI	Recn. of one arch of 20 m. and wall	800	35	L. 600.000

No	LOCALITY	NATURE OF WORK	QUANTITIES OF CEMENT	NUMBER M.C.	APPROXIMATE COST
1	VOCALE	Rec. 3 arches of 15 m. each. Wooden Bridge under con- struction	200 also 50,000 Bricks.	30	L. 1,200,000
2.	SCIARAPPO- TANO	Rec. 2 ARCHES of 14m. each and pier.	1000	80	L. 900,000
3.	VECCHIO	Repair 3 arches, piers and supporting wall ls.	800	60	L. 1,250,000
4.	SALTOLA- VECCHIA	Recn. of one arch of 13 metres. and supporting wall	500	22	L. 450,000
5.	VASI	Recn. of one arch of 20 m. and wall	800	35	L. 600,000
6.	TOSCANO	Recn. one arch (20m) and wall.	200	=	Money already received
7.	MANGANO	Recn. of arch (10m) and wall.	300	40	L. 400,000
8.	CUSTO	Recn. arch (5m) and parts of support- ing wall	250	20	L. 200,000
9.	ANGUILLA	Rebuild 3 arches (5m) and parts of wall.	800	60	L. 650,000
10	CALABRO	Recn. of arch (10m) and wall.	350	25	L. 370,000
11	LESTE	One arch (6 m.) and supporting wall.	350	30	L. 410,000
					4260

I 207