

ACC 078/12/PWU

10000/150/82

10000/150/82

MISCELLANEOUS
OCT. 1944

Region VIII
S.O. Book 129.

Code 28-69

MISCELLANEOUS

G.  R.

SUPPLIED
FOR THE
PUBLIC SERVICE

order 144444

0781121P
10000 150

82

1100

Declassified E.O. 12356 Section 3.3/NND No. 785019

G. R.

SUPPLIED
FOR THE
PUBLIC SERVICE

order supplied

078/12/12/15000 150 82

THIS FOLDER
CONTAINS PAPERS
FROM OCT 1944
TO
CATALOGUE

Region VIII

Serial No.	Location and Description	Estimate (Lire)	Approved in Region	Contractor	Contract (Lire)	Period for Completion	Date D.G.
M-137	Clearance of Bridge Carraia Firenze	2,687,755	19.9.44	Allegri, Alessandro	2,650,000	30 days	1.12.
M-138	Clearance of Bridge alle Grazie Firenze	1,801,485	19.9.44	Costr. Edili-Stradali	1,621,331	30 days	1.12.
M-139	Clearance of Bridge S. Trinita Firenze	1,372,180	19.9.44	Michelagnoli, Silvio	1,250,000	30 days	1.10.
M-177	Clearance of rubble by Ponte Vecchio on the Arno	1,368,000	19.9.44	S.A.C.I.P.	1,350,000	30 days	19.1.
M-186	Removal of debris in Orbetello	1,109,000	17.10.44			1 Mo.	26.1.
M-187	Removal of debris in S. Martino Pisa	1,800,000	17.10.44			30 days	26.1.
		T. 10,138,420	4277000				

Location	Estimate (Lire)	Approved Region	Contractor	Contract (Lire)	Period for Comple	Date to D. G.	Justification - Remark
Carraia	2,687,755	19.9.44	Allegri, Alessandro	2,650,000	10 days	1.10.44	
la Grazie	1,801,485	19.9.44	Cestr. Edili-Strada	1,621,337	70 days	7.10.44	
Trinità	1,372,180	19.9.44	Michelagnoli, Silvio	1,350,000	10 days	7.10.44	
by Ponte	1,368,000	19.9.44	S.A. C.I.R.	1,350,000	70 days	19.10.44	
Orbetello	1,109,000	17.10.44			1 Mo.	26.10.44	
S. Martino	1,800,000	17.10.44			30 days	26.10.44	
	T. 15,138,430	4277,000					

1104