

ACC 078/TO/1

10000/150/156
(NO. 3)

GEN
JUN

10000/150/156
(NO. 3)

GENERAL, TOSCANA
JUNE, JULY 1945

0783

ACC 078/TO/1

10000/150/156
(NO. 3)

GEN
JUN

10000/150/156
(NO. 3)

GENERAL, TOSCANA
JUNE, JULY 1945

078/TO/1/PWU - GENERAL - TOSCANA -

GENERAL - TOSCANA

403

11 JUN

28 JUN

45

45

11 JUN 45
28 JUN 45

10000 / 150 / 156

THIS FOLDER

CONTAINS PAPERS

FROM JUNE - 1945

TO JULY - 1945

CATALOGUE

078/70/1.

No.	From.	Reference	Date	Subject.
1	Reg. Eng. TO	Amplified	11/6/41	Transmitted of Form 100/1 100/2
2	"	"	11/24/41	" " " "
3	"	"	11/24/41	" " " "
4	"	"	11/24/41	Approval of Estimate
5	"	"	11/24/41	" " " "
6	"	"	11/24/41	" " " "
7	"	"	11/24/41	" " " "
8	"	"	11/24/41	Estimates & Contract
9	"	"	11/24/41	Estimates & Contract
10	"	"	11/24/41	" " " "
11	Exec. Officer TO	Amplified	11/24/41	List of Public Works projects
12	Frederick, H. H. TO	Amplified	11/24/41	Financing of repair projects, Thruway
13	Exec. Officer TO	Amplified	11/24/41	Transmitted of Form 100/1
14	P.B.S. Mr. Fick	"	11/24/41	Projects in the City and Monuments
15	Trans. Reg.	Amplified	11/24/41	Financing of Projects in Trans.
16	"	"	11/24/41	Payment for material sold.
17	Reg. Eng.	"	11/24/41	Transfer of typewriter
18	Exec. Officer	"	11/24/41	Archives.
19	Reg. Eng.	Amplified	11/24/41	Final Report.
20	"	"	11/24/41	Projects in Trans. Region

Tel. 320

HEADQUARTERS ALLIED COMMISSION

EJR/ag

INTER OFFICE MEMO

Reference : 078/PWU *TO/1* 28 June 1945 *20*
Subject : Projects in Toscana Region
To : Deputy Vice President - Economic Section
From : Public Works and Utilities Sub-Commission

1. The attached list of projects in Toscana Region which were predated to facilitate financial payments has been endorsed by one of the Directors of the Finance Sub-Commission.

2. The Director has already sent lists of these projects to the Regional Finance Officer for his records.

E.J. RISTEDT
Colonel, C.E.
A/ Director P.W. & U. S/C

1 enclosure

878

HEADQUARTERS

ALLIED MILITARY GOVERNMENT,

~~INTER-REGIONAL~~

APO 394

TOSCANA REGION

OFFICE OF REGIONAL ENGINEER

PUBLIC WORKS & UTILITIES DIVISION

22nd June 1945

RVIII/100/PWU/4

SUBJECT : Final Report

TO : Director, Public Works & Utilities Sub-Commission
 HQ Allied Commission APO 394

1.

The Public Works & Utilities Division was the first of Toscana Regional H.Q. to be activated at Naples, and one of the very few of the specialist Divisions to retain the majority of its original officer personnel from the time of its entry into Grosseto Province (13 June 1944 at Orbetello) until the handover of the Region exactly a year later to the Italian Government, (13 June 1945)

2.

The work of the Division has always been complicated by reason of the number of military formations controlling the area both during the two periods of active military operations, and the intermediate period during the winter when the tactical situation remained static. Throughout the advance of the Army to Northern Tuscany, the Division was privileged to work under 5 Army A.M.G.; and also for a short initial period with 3 Army A.M.G. At all times relations with Army A.M.G. were excellent, but naturally, owing to the longer association, that with 5 Army A.M.G. was closer and more productive.

Particular reference is made to the help and active co-operation shown by the 5 Army A.M.G. Engineer Division, and Engineer Corps and A.M.G. Officers of II IV and I3 Corps without whose help many projects could not have been undertaken, and who never failed to permit the officers of this Division to work with them in corps areas well in advance of A.M.G. territory.

3.

On 22 June 44 an office was opened at Provincial H.Q. Grosseto and with the arrival of other officers active operations on first phase work were commenced throughout the province. The Division joined Regional H.Q. at Siena 1 August 1944 and with the

TO : Director, Public Works & Utilities Sub-Commission
 HQ Allied Commission APO 394

I. The Public Works & Utilities Division was the first of Toscana Regional H.Q. to be activated at Naples, and one of the very few of the specialist Divisions to retain the majority of its original officer personnel from the time of its entry into Grosseto Province (18 June 1944 at Orbetello) until the handover of the Region exactly a year later to the Italian Government, (18 June 1945)

2. The work of the Division has always been complicated by reason of the number of military formations controlling the area both during the two periods of active military operations, and the intermediate period during the winter when the tactical situation remained static. Throughout the advance of the Army to Northern Tuscany, the Division was privileged to work under 5 Army A.M.G.; and also for a short initial period with 8 Army A.M.G. At all times relations with Army A.M.G. were excellent, but naturally, owing to the longer association, that with 5 Army A.M.G. was closer and more productive.

Particular reference is made to the help and active co-operation shown by the 5 Army A.M.G. Engineer Division, and Engineer Corps and A.M.G. Officers of II IV and I3 Corps without whose help many projects could not have been undertaken, and who never failed to permit the officers of this Division to work with them in corps areas well in advance of A.M.G. territory.

3. On 22 June 44 an office was opened at Provincial H.Q. Grosseto and with the arrival of other officers active operations on first phase work were commenced throughout the province. The Division joined Regional H.Q. at Siena 1 August 1944 and with the fall of Florence City an officer was detached for duty with S.C.A.O. Florence City A.M.G. (28 Aug. 44). As no military staff were available for the Division the tremendous increase in work projects necessitated the engagement of civilian technical and clerical staff. Permission was obtained to transfer the Regional Engineer Office to Florence as the final H.Q. (14 Sept. 44) and local staff were engaged.

877

(2)

HEADQUARTERS ALLIED MILITARY GOVERNMENT

~~XXXXXXXXXXXX~~

APO 394

TOSCANA REGION

OFFICE OF REGIONAL ENGINEER

4.

As Regional Engineer I cannot not stress too highly the value that the services of Italian technical and clerical staff (both A.M.G. and Genio Civile) have been to the work of rehabilitation and reconstruction undertaken by Allied Military Government in Tuscany. The officials of the Genio Civile have operated under extremely difficult conditions due to lack of staff, and transport, often in crowded and otherwise unsuitable offices, and the results that they have obtained are a great credit to them and to the Inspector General of Genio Civile (Tuscany) who has directed their work.

5.

Owing to the fact that two of the main lines of the enemy's retreat passed throughout the length of Tuscany, very great damage was caused on the lines of communication. In addition the main Gothic defence line, along which the fighting raged throughout the winter of 1944-45, passed across the northern provinces, and this resulted in a deep belt of intense destruction. The damage caused in the towns and villages not only effected private and official buildings, but also public services, such as water and sewerage systems, while the many bridges that had been blown or bombed on main and other roads, also on railways and aqueducts, had not only resulted in interference with communications, and with the supply of essential services, but their debris had caused interference with the free passage of water in the main rivers and mountain streams subject to spate as well as the canals etc. in the drainage systems in low lying areas. The total number of bridges destroyed was 2868.

6.

The position shown in the latter part of the above paragraph, was quickly appreciated and work of

4. As Regional Engineer I cannot not stress too highly the value that the services of Italian technical and clerical staff (both A.M.G. and Genio Civile) have been to the work of rehabilitation and reconstruction undertaken by Allied Military Government in Tuscany. The officials of the Genio Civile have operated under extremely difficult conditions due to lack of staff, and transport, often in crowded and otherwise unsuitable offices, and the results that they have obtained are a great credit to them and to the Inspector General of Genio Civile (Tuscany) who has directed their work.

5. Owing to the fact that two of the main lines of the enemy's retreat passed throughout the length of Tuscany, very great damage was caused on the lines of communication. In addition the main Gothic defence line, along which the fighting raged throughout the winter of 1944-45, passed across the northern provinces, and this resulted in a deep belt of intense destruction. The damage caused in the towns and villages not only effected private and official buildings, but also public services, such as water and sewerage systems, while the many bridges that had been blown or bombed on main and other roads, also on railways and aqueducts, had not only resulted in interference with communications, and with the supply of essential services, but their debris had caused interference with the free passage of water in the main rivers and mountain streams subject to spate as well as the canals etc. in the drainage systems in low lying areas. The total number of bridges destroyed was 2868.

6. The position shown in the latter part of the above paragraph, was quickly appreciated, and work of removing debris and repairing banks was part in hand as soon as possible after our entry in each province, but before the work could be completed an exceptionally heavy storm resulted in the highest river water level for over 100 years. This unforeseeable disaster caused wide spread flooding and some loss of life. It also destroyed a great part of the newly repaired banks, and new damage to the levies. Work was recommenced as soon as conditions allowed.

(3)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
~~XXCURIA REGION~~

APO 394

TUSCANY REGION

OFFICE OF REGIONAL ENGINEER

7.

The attached analysis shows the number of projects undertaken by the division but without undue elaboration it is not possible to indicate the very varied nature of many of the works carried out. The works were undertaken in three phases, the initial of first-aid phase consisted in the provision of the minimum services required to prevent epidemics and maintain life; the second phase consisted of the provision of services and accommodation for essential administration and for the returning population; the final phase consists of reconstruction projects to rehabilitate the essential services and accommodate to a standard as near as possible to that previously prior to hostilities.

3.

The following Officers have served in the division since 7th July 1944 :

Capt. T. R. BROWNLEE CMP 0152813 (A) Highways and bridges.

Capt. L. J. HODGES R.A. II7600 (B) Public Works.

Capt. J. W. PERKINS R.E. I78091 (B) has been in charge of water supply and flood control projects since 4.Oct.44.

Major E. H. RICHARDSON F.A. 0264535 (A) acted as Engineer Officer with S.C.A.O. Florence City A.M.G. from 28 Aug. 1944 to 25 April 1945.

The electrical and utilities section has been in charge of various officers who have been most successful in the difficult task of allocating the very small amount of power available and in the initial rehabilitation of electrical services.

The civilian staff of the Office have given willing and active cooperation and have dealt with a tremendous amount of work.

undertaken by the division but without undue elaboration it is not possible to indicate the very varied nature of many of the works carried out. The works were undertaken in three phases, the initial of first-aid phase consisted in the provision of the minimum services required to prevent epidemics and maintain life; the second phase consisted of the provision of services and accommodation for essential administration and for the returning population; the final phase consists of reconstruction projects to rehabilitate the essential services and accommodate to a standard as near as possible to that previously prior to hostilities.

3.

The following Officers have served in the division since 7th July 1944 :

Capt. T.R. BROWNLEE CMP OI523I3 (A) Highways and bridges.

Capt. L.J. HODGES R.A. II7600 (B) Public Works.

Capt. J.W. PERKINS R.E. I7809I (B) has been in charge of water supply and flood control projects since 4.Oct.44.

Major E.H. RICHARDSON F.A. 0264535 (A) acted as Engineer Officer with S.C.A.O. Florence City A.M.G. from 28 Aug. 1944 to 25 April 1945.

The electrical and utilities section has been in charge of various officers who have been most successful in the difficult task of allocating the very small amount of power available and in the initial rehabilitation of electrical services.

The civilian staff of the Office have given willing and active cooperation and have dealt with a tremendous amount of work.

As Regional Engineer I am proud to have had their assistance in the many tasks that we have undertaken.

875

P.S.L. LEE
Lieut. Colonel R.E.
Regional Engineer

Distribution

Director, Public Works & Utilities Sub-Commission
H.Q. Allied Commission APO 394

Regional Commissioner Toscana Region
Major C. Boucher A.C. In. Off. (Rds)

C/C I66 GE (Works No I District)
File. alb.

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

Ref: 078/7/PWU

9 July 1945

Subject: Projects in Toscana Region.

To : Ministry of Public Works.

below: 1. Attached hereto are the estimates listed

1. Duomo di Livorno	873,000
2. I° Palazzo di via Borra	959,000
3. Museo Civico di Livorno	3,150,000
4. Teatro degli Avvalorati in Livorno	989,000
5. Teatro degli Avvalorati in Livorno	970,000
6. Teatro degli Avvalorati in Livorno	995,000
7. Teatro di S. Marco	990,000
8. Teatro di S. Marco	990,000
9. Teatro di S. Marco	977,000
10. Cornicione del palazzo Agostini in Lung'Arno Regio.	82,000
11. Campanile della Chiesa di S. Matteo in Pisa	600,000
12. Palazzo della R. Prefettura in Pisa	12,000,000
13. Chiesa di Santa Maria del Carmine	350,000
14. Rifugio alla Certosa Monumentale di Calci	230,890
15. Loggie di Bianchi Pisa	150,000
16. Scuola normale Superiore	250,000
17. Palazzo Gambacorti	670,000
18. Campanile della Chiesa S. Michele	1,320,000
19. Camposanto Monumentale - Pisa	11,230,000
20. Oratorio di S. Bernardo	230,000
21. Chiesa di S. Michele	997,000

..//..

- 2 -

22.	Cerchia Monumentale di Calci	600,000
23.	Vetrata della Chiesa di S.Francesco	110,000
24.	Chiesa Cavalieri e S.Michele	700,000
25.	Chiesa S.Michele degli Scalzi	940,000
26.	Chiesa S.Paolo	950,000
27.	Chiesa S.Piero a Grado	980,000
28.	Chiesa S.Antonio (Chiostra)	385,000
29.	Chiesa di S.Paolo a Ripa d'Arno	890,000
30.	Mura Urbane in Piazza del Duomo-Pisa	42,000
31.	Duomo di Pisa - Porta di S.Ranieri	400,000
32.	Chiesa di S.Sebastiano - Pisa	330,000
33.	Chiesa di Santa Marta Pisa	40,000
34.	Chiesa di S.Benedetto Pisa	225,000
35.	Chiesa di S.Paolo a Ripa d'Arno	700,000
36.	Chiesa S.Agata - Pisa	200,000
37.	Chiesa di S.Martino	130,000
38.	Chiesa S.Andrea	120,000
39.	Chiesa di S.Croce in Fossabanda	120,000
40.	Chiesa di S.Nicola	250,000
41.	Casa Bocca - Pisa	295,000
42.	Chiesa di S.Giuseppe Livorno	950,000
43.	Chiesa di S. Giuseppe - Livorno	850,000
44.	Monumento di Giovanni Fattori-Livorno	100,000
45.	Portici (Piazza Vit.Emanuele)	720,000
46.	Portici " " "	997,000
47.	Tre Palazzi in Livorno	985,000
48.	Tre Palazzi in Livorno	875,000
49.	Tre Palazzi in Livorno	980,000
50.	Chiesa S.Giuseppe - Livorno	900,000
51.	Palazzo della Corte Medicea -Livorno	999,000
52.	Sinagoga di Livorno	333,000
53.	" " "	980,000
54.	" " "	955,000
55.	" " "	981,000
56.	Covento della Madonna - Livorno	997,000
57.	Palazzotto del Comune - Livorno	985,000
58.	Chiesa di S.Ferdinando	1,300,000
59.	Chiesa di S.Gregorio degli Armeni	5,000,000
60.	Chiesa dell'Annunziata - Livorno	3,640,000
61.	Chiesa dell'Annunziata - Livorno	990,000
62.	Monumento ai Quattro Mori - Livorno	750,000

..//..

- 3 -

63.	Chiesa di Sant'Antonio - Livorno	720,000
64.	Palazzo Granducaale - Livorno	739,000
65.	Palazzo Granducaale - Livorno	1,000,000
66.	Palazzo Granducaale - Livorno	883,000
67.	Tribunale di Livorno	985,000
68.	Tribunale di Livorno	715,000
69.	Chiesa di S.Giovanni - Livorno	915,000
70.	Palazzo Monte di Pietà - Livorno	860,000
71.	Palazzo dei Monti dei Pachi	960,000
72.	Palazzo del Comune di Livorno	1,000,000
73.	Chiesa della Madonna - Livorno	920,000
74.	Palazzo Monte di Pietà - Livorno	960,000
75.	Palazzotto del Comune - Livorno	990,000
76.	Bastione Mediceo - Livorno	990,000
77.	Palazzo del Monte di Pietà - Livorno	790,000
78.	Cisternino - Livorno	990,000
79.	Chiesa di Santa Caterina dei Domenicani	216,000
80.	Bastione Mediceo - Livorno	930,000
81.	Sinagoga - Livorno	947,000
82.	Piazza Carlo Alberto - Livorno	880,000
83.	Bastioni Medicei - Livorno	770,000
84.	Chiesa della Madonna - Livorno	997,000
85.	Sostegno sul fosso dei Navicelli	560,000
86.	Chiostro e Chiesa dei Cappuccini	110,000
87.	Chiesa Nazionale dei Cavalieri di S.Stefano	890,000
88.	Chiesa di S.Zeno - Pisa	320,000
89.	Palazzo alla Giornata -Regio Pisa	530,000
90.	Chiesa della Qualconia - Pisa	870,000
91.	Chiesa Nazionale dei Cavalieri di S. Stefano - Pisa	200,000
92.	Chiesa di Santa Cecilia - Pisa	165,000
93.	Chiesa di S.Ermete - Pisa	200,000
94.	Camposanto Monumentale - Pisa	380,000
95.	Chiesa di S.Michele in Oratoio	80,000
96.	Chiesa di SMaria del Carmine	310,000
97.	Rimozione della Campana Torre dell'Orologio al Palazzo ex Pretorio	40,000
98.	Campanile della Chiesa S.Sepolcro	200,000
99.	Basilica di S.Savino	1,300,000

..//..

- 4 -

100.	Campo-Santo Monumentale - Pisa	2,300,000
101.	Chiesa di S. Michele in Borgo	2,700,000
102.	Chiesa di Santa Caterina - Pisa	92,000
103.	Real Palazzo di Pisa	360,000
104.	Chiesa della Madonna dei Galletti	52,000
105.	Chiesa di S. Domenico - Pisa	570,000
106.	Scuola di S. Ranieri	110,000

2. These estimates are transmitted for your information and action as deemed necessary.

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

Public Works projects approved during period
19 June to 21 June and back-dated to 18 June to expedite
financing.

Toscana Region

<u>N°.</u>	<u>Nature</u>	<u>Cost</u>
1708	Bridge over Sieve torrent MR. Q904879	24,400,000
1709	Bridge alle Messe	1,106,132
1710	Bridge " All'Asse "	1,600,000
1711	Maintenance of Prov.Road Imolese	3,130,000
1712	Maintenance of stretch MR. Q655695 to Q 680727 Route 6731	1,360,000
1713	Maintenance of Route Val di Bisenzio Prato-Verni-Montepiano-Castiglione	8,500,000
1714	Maintenance of Prov.Road Faentina	7,900,000
1715	Maintenance Route from Stn.Hospital to Route 12 and the road Pietrasantina	2,060,000
1716	Maintenance from Route 1 to POL depot and Route 175 to Engr.Supply Depot	1,361,000
1728	Request of materials for maintenance Autostrade in Montecatini	2,860,000
1729	Route 67 bis Fornasetta - Stagno	5,050,000
1730	Route 67 Pisa-Ponte Elsa	9,715,000
1731	Statal Road 1 MR. Q 080675	25,800,000
1732	Repairs to Route Guicciardini	950,000
1733	Military Roads - Maintenance	485,000
1734	Bridge on Route G.D'Annunzio	323,874
1735	Bridge over Berra torrent MR. Q398828	382,000
1736	Request of materials for maintenance of roads in Montecatini Terme	4,000,000
1737	Bridge over Berra in Montecatini Terme	1,430,000
1738	Autostrade Route 1/1(culverts) from MR. Q 542850 to MR. Q 324752	13,250,000

../..

- 2 -

Arezzo Province

M.914	Bridge Mecarini over Giuffena torrent	2,306,000
M.915	Bridge dei Frati over Giuffena torrent	2,600,000

Firenze Province

M.923	Route Ginestra - Quattro Strade	992,000
M.924	Route Montaccio - Lastra a Signa	893,000
M.925	Route Quattro Strade- Pontaccio	980,000
M.927	Church Sette Santi Fondatori-Florence	1,300,000
M.928	Bridge Rosso over Furba torrent	921,000
M.929	Repairs to Aqueduct - Prato	24,000,000
M.931	Bridge over Rio Cascianella	650,000
M.932	Repairs to Communal road Montalbano	692,000
M.933	Hydraulic works near Elsa river	10,248,000
M.934	Hydraulic works on left side of Arno	2,530,000
M.935	Repairs to a stretch of Communal road Montalbano in "Tana"	856,000
M.936	Repairs to Communal road "I Macelli"	871,000
M.937	Removal of debris of bridge alla Motta	1,240,000
M.938	Bridge a Lastra Signa	750,000
M.972	Repairs of banks of Ombrone river	1,698,000
M.973	Bonifica Padule Fucecchio	2,930,000
M.975	Bridge Rosso over Mugnano torrent	2,575,600
M.976	Bridge via del Romito in Florence	5,050,000
M.977	Bridge "All'Asse"	943,000
M.978	Reconstruction of walls of bridge del Paradisino	1,150,000
M.980	Completion of Aqueduct S.Casciano	1,300,000
M.981	Repairs to sewers at Pontassieve	1,800,000
M.983	Repairs to machinery of Aqueduct	2,000,000
M.985	Bonifica Padule Fucecchio	930,000
M.987	3 wells and 3 workshops	4,360,000
M.988	Repairs to Aqueduct Barberino	1,300,000
M.989	Emergency works on left banks of Usciana canal	1,650,000

Pistoia Province

M.956	Bridge Abetoni over Cessana torrent	670,000
M.957	Communal roads - Commune of Pistoia	842,000
M.958	Bridge Duomo - Commune of Pescia	5,460,000
M.959	Bridge Pucco over Stella Torrent	887,000
M.960	Bridge over Pescia Nuova Torrent	720,000

..../..

869

- 3 -

Pisa Province

M.926	Bridge Marnigliano - Prata	
M.939	Repairs to Elementary school and Municipal building in S. Maria a Monte	520,000
M.940	Bridge on Rio Nere at Km. 10+500	2,765,775
M.941	Bridge of Valgrande MR. Q 342675	1,550,000
M.942	Bridge Viano MR. Q 650319	1,660,000
M.954	Vladerna Bonifica (Volterra)	1,430,000
M.955	Repairs of the road 1 of the Valderra	490,000
M.974	Bridge over Cecina River - MR. Q 301207	1,950,000
M.982	Materials for Aqueduct of Pisa	13,000,000
M.984	Cleaning channels - S. Rossore-Pisa	2,950,000
		1,700,000

Leghorn Province

M.930	Aqueduct of Leghorn - Repairs to machinery (Filettola-Stagno-Parterra)	30,000,000
M.986	Emergency works - Aqueduct of Leghorn	2,145,000

Lucca Province

M.943	Bridge di Villa over Pescia Torrent	1,150,000
M.944	Bridge Migliano over Pianda Rio Torrent	700,000
M.945	Road Italica (Camaiore)	1,459,540
M.946	Repairs to breakwater - Viareggio Port	1,500,000
M.947	Bridge over Rio Ralla MR. Q284803	880,000
M.948	Road "Monteperpoli" Comm. of Molazzana	800,000
M.949	Bridge Rosso- Lucca Via Marlia	270,000
M.950	Bridge over Torrent Freddana	550,000
M.951	Bridge "Benassi" - Prov. Road Camaiore	960,000
M.952	Bridge near Fraga Torrent	500,000
M.953	Bridge alla Prada over Pescaglina torrent	770,000

PUBLIC WORKS OFFICE

LIST OF PROJECTS TO GO TO ROMT

List endorsed as urgent by Ispettore
Generale Lavori Pubblici
Toscana Region

Province of Livorno.

Project No

X LIV	215	✓	Repairs distribution system (Water-Supply)	£	2,145,000.==
X LIV	236		Supplementary to LIV. 103 Rosignano	"	518,000.==
LIV	241		Public buildings Livorno	"	1,500,000?==
X LIV	253		Livorno water supply (supplementary est. to LIV. 137)	"	585,000.==
				£	4,848,000.==

Province of Pisa.

Project No

PISA	365		Repair to Cesanello Sanatorio	£	1,951,562.62
PISA	397		Chiesa S. Girolia	"	1,220,000.==
X PISA	443	✓	Anti-malarial work. S. Rossore	"	1,700,000.==
PISA	474		Casa Popolari Pontedera	"	4,030,000.==
PISA	476		" " Pisa	"	2,875,000.==
X PISA	477	✓	Final estimate Pilettolle Pumping station	"	2,950,000.==
				£	14,736,562.62

Province of Florence.

Project No

FIR	909		Ref. Comm. School Pontassieve <i>Flora Banca F. Elsa.</i>	£	4,115,000
FIR	767		Telephone Line (Flood Central) Castelfranco	"	1,870,000.==
X FIR	793	✓	L. Bank Canale Usciana (Supplementary)	"	1,760,000.==
X FIR	899	✓	Ponte a Cappiano (Supplementary) Padule di Fucecchio	"	930,000.==
X FIR	902	✓	Acqueduct Barberino Mugello	"	1,300,000.==
FIR	903		Concession	"	

X LIV	215 ✓	Repairs distribution system (Water-Supply) ✓	£	2,145,000.==
X LIV	236	Supplementary to LIV. 103 Resignano	"	518,000.==
LIV	241	Public buildings Livorno	"	1,500,000.==
X LIV	253	Livorno water supply (supplementary est. to LIV. 137)	"	585,000.==
				£ 4,848,000.==

Province of Pisa.

Project No.

PISA	365	(P.R.) Repair to Cesanello Sanatorio	£	1,951,562.62
PISA	397	(P.A.) Chiesa S. Giulia	"	1,220,000.==
X PISA	443 ✓	Anti-malarial work. S. Rossore ✓	"	1,700,000.==
PISA	474	Casa Popolari Pontedera	"	4,030,000.==
PISA	476	" " Pisa	"	2,875,000.==
X PISA	477 ✓	Final estimate Filettole Pumping station ✓	"	2,350,000.==
				£ 14,736,562.62

Province of Florence.

Project No.

FIR	909	Repari Flood Bank. F. Elsa. Repari Flood Bank. F. Elsa.	£	4,117,000
FIR	767	Telephone Line (Flood Central) Castelfranco	"	1,870,000.==
X FIR	793 ✓	L. Bank Canale Usciana (Supplementary) ✓	"	1,760,000.==
X FIR	899 ✓	Ponte e Cappiano (Supplementary) Padule di Fucecchio ✓	"	930,000.==
X FIR	902 ✓	Acqueduct Barberino Mugello ✓	"	1,300,000.==
FIR	903	Consorzio Fiumi Bisenzio-Prato	"	2,428,595.==
FIR	904	Repair Flood Bank Arno - Ponte a Empoli	"	2,500,000.==
X FIR	907 ✓	Acqueduct S. Casciano Val di Pesa ✓	"	1,300,000.==
X FIR	908 ✓	Sewerage repair Pontassieve ✓	"	1,800,000.==
X FIR	911 ✓	Wells Cascine garden Florence (Water Supply) ✓	"	4,360,000.==
X FIR	915 ✓	Castelfiorentino Water Supply ✓	"	2,000,000.==
				£ 22,948,595.==

Province of Pistoia

Project No.

PIST.	168	Hydraulic works to Ombrone torrent	£	887,000.==
PIST	208	Vinicio and Ombrone torrents	"	700,000.==
				£ 1,510,000.==

" Over " TOTAL £ 44,043,158.62

LIST OF PROJECTS ARTERIAL & ROADS
SENT TO ROME ON 18 JUNE 1945

Province of Florence.

Project No.

PIR 975	Bridge on river Sieve	6,700,000.==	
PIR 987	" " " S. Piero	12,000,000.==	
X PIR 722	Ponte all'Asse ✓	943,000.==	x
PIR 894	River Arno at Figline Val d'Arno	19,500,000.==	
X PIR 958	Road repair Via Guicciardini ✓	950,000.==	x
PIR 788	Brigade S. Mauro	10,000,000.==	
PIR 941	Ponte di Piangiani	1,000,000.==	
PIR 997	" sul Serio	3,330,000.==	
X PIR 720	" a Mensola ✓	323,874.==	x
X PIR 739	Two wooden bridges ✓	1,198,000.==	x
PIR 743	Bridge Pesciola	2,800,000.==	
PIR 748	" Resco	2,750,000.==	
X PIR 752	R.W. Paradisino ✓	1,170,000.==	x
PIR 779	Bridge Pistola	1,100,000.==	
X PIR 841	" Romito ✓	5,050,000.==	x
PIR 939	" Sento	6,800,000.==	
X PIR 967	Military roads ✓	485,000.==	x
X PIR 974	Ponte Rosso ✓	2,575,000.==	x
PIR 988	Brigade Elsa	7,220,000.==	
PIR 994	" on Greve	3,700,000.==	
PIR 1015	Road repair	550,000.==	
PIR 997	Cerbaia bridge	225,000.==	
		<u>90,139,874</u>	

Province of Pisa.

Project No.

X PISA 438	Bridge on Cecina River	13,000,000.==	✓
PISA 336	Ponte Ginori	7,410,000.==	
X PISA 467	Viaduct over R.R.	25,800,000.==	✓
PISA 346	Bridge on Tosola	1,723,000.==	
PISA 401	" S. Maria	4,600,000.==	
PISA 403	" on Turbina	2,100,000.==	
PISA 429	" Marnolao	3,200,000.==	
X PISA 466	Maintenance S.R. 57	9,715,000.==	✓
X PISA 468	" " 57 bis.	5,050,000.==	✓

X	PIR 958	Road repair Via Guicciardini	✓	"	950,000.==	X
	PIR 788	Bridge S. Mauro		"	10,000,000.==	
	PIR 941	Ponte di Piangiani		"	1,090,000.==	
	PIR 997	" sul Sanio		"	3,330,000.==	
X	PIR 720	" a Mensola	✓	"	323,874.==	X
X	PIR 739	Two Woden bridges	✓	"	1,198,000.==	X
	PIR 743	Bridge Pesciola		"	2,800,000.==	
	PIR 748	" Resco		"	2,750,000.==	
X	PIR 752	RvW. Paradisino	✓	"	1,150,000.==	X
	PIR 779	Bridge Pistole		"	1,100,000.==	
X	PIR 841	" Ronito	✓	"	5,050,000.==	X
	PIR 939	" Santo		"	6,600,000.==	
X	PIR 957	Military roads	✓	"	485,000.==	X
X	PIR 974	Ponte Rosso	✓	"	2,575,000.==	X
	PIR 989	Bridge Elsa		"	7,220,000.==	
	PIR 994	" on Greve		"	3,700,000.==	
	PIR 1015	Road repair		"	550,000.==	
	PIR 997c	Carbaia bridge		"	225,000.==	
					<u>90,239,874</u>	

Province of Pisa.Project No.

X	PISA 438	Bridge on Cecina River	✓
	PISA 336	Ponte Ginori	
X	PISA 467	Viaduct over R.R.	✓
	PISA 345	Bridge on Tosola	
	PISA 401	" S. Maria	
	PISA 403	" on Torbina	
	PISA 429	" Marnolaio	
X	PISA 466	Maintenance S.R. 67	✓
X	PISA 468	" " 67 bis.	✓

Province of Livorno.Project No.

LIV. 200	Bridge Fosso Neale	8,500,000.==
----------	--------------------	--------------

Province of Pistoia.Project No:

X PIST	174	Bridge on Borra	✓
X PIST	203	" "	" ✓
X PIST	193	Road repair	✓
X PIST	194	" "	" ✓
X PIST	231	Maintenance	✓
PIST	229	Bridge Cessana	

E	"	382,000.==	X
"	"	1,430,000.==	X
"	"	2,850,000.==	X
"	"	4,000,000.==	X
"	"	13,250,000.==	X
"	"	900,000.==	X
		<u>22,822,000.-</u>	

GRAND TOTAL L. 194.161.874. -

P.W.

~~1215~~ ~~236~~ ~~253~~ ~~103~~ ~~137~~

~~443~~ ~~477~~

~~809~~ ~~902~~

~~902~~

~~Reported~~

X - Projects designated
as critical by Col Lee
in telephone conversation
with Col. Thompson

21 June 45

900,000.==
22,822,000.-

GRAND TOTAL L. 194,161,874.-

~~P.W.~~
~~215~~
~~236~~ ~~supp 103~~
~~253~~ ~~" 137~~
~~443~~
~~477~~
~~Horizon~~
~~793~~
~~899~~
~~902~~ ~~expediment~~
~~907~~ ✓
~~908~~
~~911~~
~~915~~

X - Projects designated
as critical by Col. Lee
in telephone conversation
with Col. Thompson

21 June 45

865

Project.

In Raff.

Let of Project sent to Rome stee
outstanding. is attached.

ALLIED MILITARY GOVERNMENT
H. Q. TOSCANA REGION
L. J. HODGES.
PUBLIC WORKS OFFICER

Leti Hodges.
Capt. R.A.

18/ June 1945.

864

F I R E N Z E

N°	Description of work	date of approval	Amount	Date sent to Rome
617	Repairs to Usciana canal - Pucecchio	13-6-45	3,202,750	15-6-45
626	Maintenance Firenze - Borgo S. Lorenzo road 1714	9-6-45	7,900,000	10-6-45
649	Bridge on Garza torrent	14-6-45	1,750,000	16-6-45
662	Maintenance of Val di Bisenzio road	9-6-45	8,500,000	10-6-45
665	Repairs to the Maremmana communal road 17915	9-6-45	980,000	10-6-45
666	do. 17923	9-6-45	992,000	10-6-45
667	Repairs to the communal road of Malmantile 17924	9-6-45	993,000	10-6-45
693	Capannuccia bridge 17931	9-6-45	650,000	10-6-45
674	Bridge on Sieve torrent - Borgo S. Lorenzo 1798	10-6-45	26,835,900	10-6-45
677	alle Mosse bridge - (additional)	10-6-45	1,106,132	10-6-45
678	All'Asse bridge (additional) 1790	9-6-45	1,600,000	10-6-45
685	Banks on Elsa river 17933	10-6-45	10,500,000	10-6-45
696	Rosso bridge on Fiorba torrent 17918	9-6-45	921,000	10-6-45
697	Repairs to Macelli communal road 17936	9-6-45	871,000	10-6-45
698	Repairs to Tana communal road 17935	9-6-45	856,000	10-6-45
701	Repairs to Bagno communal road 17932	9-6-45	692,000	10-6-45
719	Repairs to pumping station of S. Niccolò	14-6-45	2,750,000	16-6-45
741	Maintenance of State Roads No 67 and 66 17912	9-6-45	1,360,000	10-6-45
744	Banks south of Motta bridge 17934	9-6-45	2,530,000	10-6-45
745	Removal of Motta bridge debris 17937	9-6-45	1,240,000	10-6-45
746	Reconstruction of Sotto bridge at Rimaggio 17938	9-6-45	750,000	10-6-45
754	Reconstruction of sluices on S. Maria and Romito torrents	14-6-45	1,570,000	16-6-45
760	Bitumen stones crushed plant	14-6-45	1,720,800	16-6-45
761	Fornaci bridge at Barberino di Mugello			

626	Maintenance Firenze - Borgo S. Lorenzo road 1714	3,202,750	15-6-45
(649)	Bridge on Garza torrent	7,900,000	10-6-45
662	Maintenance of Val di Bisenzio road	1,750,000	16-6-45
665	Repairs to the Maremmana communal road M925	8,500,000	10-6-45
666	do. M-923	980,000	10-6-45
667	Repairs to the communal road of Malmantile M-924	992,000	10-6-45
673	Capannuccia bridge M.931	993,000	10-6-45
674	Bridge on Sieve torrent - Borgo S. Lorenzo	650,000	10-6-45
677	alle Mosse bridge - (additional)	26,835,900	10-6-45
678	All'Asse bridge (additional) 1740	1,106,132	10-6-45
685	Banks on Elsa river M933	1,600,000	10-6-45
696	Rosso bridge on Fiorba torrent M918	10,500,000	10-6-45
697	Repairs to Macelli communal road M936	921,000	10-6-45
698	Repairs to Tana communal road M935	871,000	10-6-45
701	Repairs to Bagno communal road M932	856,000	10-6-45
(719)	Repairs to pumping station of S. Niccolò	692,000	10-6-45
741	Maintenance of State Roads No 67 and 66 1712	2,750,000	16-6-45
744	Banks south of Motta bridge M934	1,360,000	10-6-45
745	Removal of Motta bridge debris M937	2,530,000	16-6-45
746	Reconstruction of Sotto bridge at Rimaggio M938	1,240,000	10-6-45
(754)	Reconstruction of sluices on S. Maria and Romito torrents	750,000	10-6-45
(760)	Bitumened stones crushed plant	1,570,000	16-6-45
(761)	Fornaci bridge at Barberino di Mugello	1,720,800	16-6-45
770	Maintenance of S. Piero - Firenze road 1711	1,740,000	16-6-45
792	Repairs to the Direttissima aqueduct Prato M919	3,130,000	10-6-45
(795)	Flood defence on Arno river at Via dei Bardi	24,610,000	16-6-45
		6,700,000	16-6-45

(1)

N°	Description of work	Date of approval	Amount	Date snt to Rome
808	Bridge on Savine torrent - Prato - Sesto road	14-6-45	1,650,000	16-6-45
809	Bridge on Mugnone torrent (Via Spedaluzzo)	14-6-45	6,700,000	16-6-45
818	Repairs to 7 Santi Fondatori Church	9-6-45	1,300,000	10-6-45
819	Castelletti bridge on Ombrone river	14-6-45	4,000,000	16-6-45
820	Bridge on Fiumenta torrent at S. Quirico	14-6-45	2,300,000	16-6-45
821	Bridge on Eiselzio river at Terrigoli	14-6-45	3,900,000	16-6-45
840	Cancelli bridge	15-6-45	3,300,000	17-6-45
850	S. Andrea bridge on Lora torrent	14-6-45	817,000	16-6-45
851	Romeo bridge at Barberino di Mugello	14-6-45	1,132,000	16-6-45
852	Acquatesa bridge at Barberino di M.	14-6-45	510,000	16-6-45
853	Fossacchione bridge on Lora torrent	14-6-45	980,000	16-6-45
854	Fanna bridge on Tavaiano torrent	14-6-45	940,000	16-6-45
855	Galliano bridge on Tavaiano torrent	14-6-45	715,000	16-6-45
858	Cercina bridge	14-6-45	1,250,000	16-6-45
861	Bridge of Gercina a Montorsoli	14-6-45	990,000	16-6-45
864	Mantone and Pignozza bridges	14-6-45	4,900,000	16-6-45
865	Piano bridge on Sieve torrent	14-6-45	913,000	16-6-45
867	Vernio aqueduct (additional)	16-6-45	415,000	17-6-45
895	right bank on Elsa river	14-6-45	3,900,000	16-6-45
900	Removal debris of Fucecchio bridge	14-6-45	1,450,000	16-6-45

L I V O R N O

No	Description of work	Date of appro- val	Amount	Date sent to Rome
7	Repairs to Piombino school building	8-2-45	3,143,000	10-2-45
161	Repairs to S. Ferdinando Church (F.A.)	29-5-45	3,600,000	15-6-45
165	Repairs to Livorno Cathedral (F.A.)	29-5-45	1,470,000	15-6-45
202	D'Gro bridge (Castagneto)	14-6-45	530,000	17-6-45
211	Diavolo bridge (14-6-45)	14-6-45	987,000	17-6-45
218	Fort bridge - Gossing road	14-6-45	942,000	17-6-45
225	Repairs to Capclivieri road	9-6-45	585,000	13-6-45
224	Maintenance of Piombino - Cam- piglia road	14-6-45	2,570,000	17-6-45
227	Repairs to Rio Elbe road	9-6-45	402,000	13-6-45
247	Repairs to Livorno acqueduct 17930	16-6-45	30,000,000	16-6-45

P I S A

N°	Description of work	Date of apro- val	Amount	Date sent to Rome
206	Casa Frati bridge (Val d'Era road)	3-4-45	630,000	4-4-45
250	Liceo Scientifico - Pisa <i>M954 M980</i>	2-6-45	2,000,000	5-6-45
274	Bonifica Valdera Road N° 4 <i>M954</i>	9-6-45	520,000	9-6-45
275	Bonifica Valdera " " 1 <i>M955</i>	9-6-45	2,092,000	9-6-45
303	Repairs to S. Maria a Monte communal building <i>M939</i>	8-6-45	2,825,000	9-6-45
307	Maintenance state Road N° 1 <i>11716</i>	9-6-45	2,300,000	9-6-45
308	Repairs to the Carabinieri barrack at Pontedera	14-6-45	1,810,000	16-6-45
309	Maintenance streets of Pisa town <i>1115</i>	9-6-45	2,050,000	9-6-45
329	Bridge on Marmigliato ditch <i>M946</i>	10-6-45	520,000	13-6-45
343	Bridge on Vaiano ditch <i>M942</i>	11-6-45	1,430,000	13-6-45
344	Bridge on Vero brook <i>M940</i>	11-6-45	1,150,000	13-6-45
345	Val Grande bridge <i>M941</i>	11-6-45	1,660,000	13-6-45
347	Bridge on Emisario canal	14-6-45	1,230,000	16-6-45
349	Bonifica Fiume Morte	16-6-45	3,262,000	11-6-45
349	Removal debris from Arno river			
349	near the Railway Pontedera - Lucca	14-6-45	1,250,000	16-6-45

PISTOIA

No	Description of work	Date of approval	Amount	Date sent to Rome
149	Repairs to Pistoia acqueduct <i>M 956</i>	15-6-45	6,400,000	17-6-45
153	Bridge on Cesana torrent <i>M 956</i>	9-6-45	670,000	11-6-45
	Maintenance of communal roads at Pistoia <i>M 957</i>	9-6-45	842,000	11-6-45
160	Puce bridge on Stella torrent <i>M 959</i>	10-6-45	887,000	11-6-45
162	Bridge on Pescia torrent <i>M 960</i>	10-6-45	720,000	11-6-45

HEADQUARTERS
 ALLIED MILITARY GOVERNMENT
 TOSCANA REGION
 PUBLIC WORKS & UTILITIES DIVISION

RVLIL/100/P1ST/6

17 June 1945

SUBJECT : Approval of estimate.

TO : Director, Public Works & Utilities Sub-Commission
 HQ Allied Commission ATC 394 V

Herewith submitted for your approval are forms AC/1
 from Chief Engineer Genio Civile Pistoia, on the following
 project :

P1ST 57 Repairs to Pistoiese aqueduct S. 6,400,000.==

Conrad H. Reed
 CONRAD H. REED - A.T. Civ.
 Executive Officer
 for the Regional Engineer
 Lt. Col. R.E.
 P.S.I. IEM

File
 alb.

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

RVIII/100/PIST/6

19 June 1945

SUBJECT : Approval of estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission AFO 394

Herewith submitted for your approval are plans, and forms AC/1 from Chief Engineer Special Office Genio Civile Florence and Chief Engineer Genio Civile Pistoia, on the following projects :

PIST 231	Maintenance and repairs to autostrada	L.	13,250,000
PIST 174	Bridge on Borra torrent at Via Cairolì	"	382,000
PIST 203	Bridge on Borra torrent at Montecatini Terme	"	1,430,000
PIST 193	Equipment for maintenance of roads	"	2,860,000
PIST 194	Equipment for maintenance of roads at Montecatini Terme	"	4,000,000
PIST 229	Bridge on Cessana torrent at Borgo a Buggiano	"	900,000

CONRAD H. RAPP : A.C. Civ.
Executive Officer
for the Regional Engineer
Lt. Col. R.E.
P.S.L.LEE

File
alb.

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

AVIII/100/PISA/6

16 June 1945

SUBJECT : Approval of estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APO 394 ✓

Herewith submitted for your approval are plans, forms AC/2 and forms AC/1 from Chief Engineer Genio Civile Pisa, on the following project :

PISA 440	Removal of debris from Arno river at Pontedera	C.	1,250,000.==
PISA 347	Temporary wooden bridge on Omessa-riv	"	1,230,000.==
PISA 308	Repairs to barracks of Carabinieri at Pontedera	"	1,502,934.05

Conrad M. Hall
Executive Officer
for the Regional Engineer
Lt. Col. R.M.
E.S.I.I.EE

File
alb.

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

RVIII/100/PISA/6

20 June 1945

SUBJECT : Approval of Estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission A PO 394.

Herewith for your approval are plans & forms AC/1 & forms AC/2 from Chief Engineer Genio Civile Pisa and from Chief Engineer Special Genio Civile Florence on the following projects :

- PISA 346	Bridge on Tosola	3	1,725,000.==
- PISA 401	Bridge "S. Maria"	"	4,600,000.==
PISA 403	Bridge to the Turbina	"	2,100,000.==
- PISA 438	Bridge on the Cecina River	"	13,000,000.==
PISA 443	Channels S. Rossore (Cleaning)	"	1,700,000.==
PISA 429	Reconstruction bridge on the Marnolaio torrent.	"	3,200,000.==
PISA 466	State Road N°67	"	9,715,000.==
PISA 467	State Road N°1	"	25,800,000.==
PISA 468	State Road N°67 Bis	"	5,050,000.==
PISA 477	Repairs to the Filettolo Pumping Station	"	2,950,000.==
- PISA 366	Bridge on the Cecina & Trossa river.	"	7,410,000.==

SUBJECT : Approval of Estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission A PC 394.

Herewith for your approval are plans & forms AC/1 & forms AC/2 from Chief Engineer Genio Civile Pisa and from Chief Engineer Special Genio Civile Florence on the following projects :

- PISA 346 Bridge on Tosola	£ 1,725,000.==
/ PISA 401 Bridge "S. Maria"	" 4,600,000.==
PISA 403 Bridge to the Turbina	" 2,100,000.==
- PISA 438 Bridge on the Cecina River	" 13,000,000.==
PISA 443 Channels S. Rossore (Cleaning)	" 1,700,000.==
PISA 429 Reconstruction bridge on the Marmolaio torrent.	" 3,200,000.==
PISA 466 State Road N°67	" 9,715,000.==
PISA 467 State Road N°1	" 25,800,000.==
PISA 468 State Road N°67 Bis	" 5,050,000.==
PISA 477 Repairs to the Fiolettole Pumping Station	" 2,950,000.==
- PISA 368 Bridge on the Cecina & Trossa river.	" 7,410,000.==

77,250,000

CONRAD H. RAFF 85-7. Civ.
Executive Officer
for the Regional Engineer
Lt. Col. R.E.
P.S.I.IEE

File

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

RVIII/100/PISA/6

16 June 1945

SUBJECT : Approval of estimate.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APO 394 ✓

Herewith submitted for your approval are forms
AC/1 from Chief Engineer Genio Civile Pisa, on the fol-
lowing project :

PISA 349 Bonifica Fiume Morto - Pisa - Cutting
of herbs

L. 3,090,000.==

Enrico H. Happ
~~CONRAD H. HAPF~~ - A.C. Civ.
Executive Officer
for the Regional Engineer
Lt. Col. R.E.
P.S.L.LEE

File
alb.

HEADQUARTERS
ARMED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

RVIII/100/TIR/5

16 June 1945

SUBJECT : Approval of estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission AEC 394

Herewith submitted for your approval are plans, forms
AC/2 and forms AC/1 from Chief Engineer Genio Civile Florence and
Special Office Genio Civile Florence, on the following projects :

TIR 854	Panna bridge on Tavaiano torrent at Barberino di Mugello	2. 900,000.==
TIR 761	Pannaci bridge on Sieve river at Barberino di Mugello	" 1,600,000.==
TIR 800	Bridge on Gavine torrent - Prato, Sesto Firenze road	" 1,650,000.==
TIR 861	Bridge on Castiglioni brook - Cercina Montorsoli road	" 990,000.==
TIR 858	Bridge on Vagliano brook - Cercina - Rifredi road	" 1,250,000.==
TIR 754	Reconstruction of sluices on S. Maria and Romito brooks left side of Arno river	" 1,500,000.==
TIR 809	Reconstruction bridge on Mugnone tor- rent - Via dello Spedaluzzo - Piescole	" 800,000.==
TIR 852	Reconstruction of Acquatese bridge on Nevale torrent - Barberino di Mu- gello	" 610,000.==
TIR 855	Gagliano bridge on Tavaiano torrent Ghiareto road - Barberino di Mugello	" 715,000.==

SUBJECT: Approval of estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APO 254

Herewith submitted for your approval are plans, forms
AC-2 and Form 40/1 from Chief Engineer Genio Civile Florence and
Special Office Genio Civile Florence, on the following projects:

PIR 854	Penna bridge on Teveriano torrent at Barberino di Mugello	L. 900,000.==
PIR 761	Pennaci bridge on Sieve river at Barberino di Mugello	" 1,660,000.==
PIR 800	Bridge on Cavina torrent - Prato, Sesto Firenze road	" 1,650,000.==
PIR 861	Bridge on Castiglioni brook - Cercina - Montorsoli road	" 900,000.==
PIR 858	Bridge on Vagliano brook - Cercina - Rifredi road	" 1,250,000.==
PIR 754	Reconstruction of sluices on S. Maria and Romito brooks left side of Arno river	" 1,500,000.==
PIR 809	Reconstruction bridge on Mugnone tor- rent - Via dello Spedaluzzo - Fiesole	" 800,000.==
PIR 852	Reconstruction of Acquafredda bridge on Navale torrent - Barberino di Lu- gello	" 610,000.==
PIR 855	Gagliano bridge on Tavaiano torrent Ghiareto road - Barberino di Mugello	" 715,000.==
PIR 864	Mentone and Figliozza bridges on Rufina torrent and Figliozza ditch	" 4,700,000.==
PIR 865	Piano bridge on Sieve river at Bar- berino di Mugello	" 913,000.==

(1)

853

FIR 853	Reconstruction bridge on Lora torrent Cavallina - Serrevallina road	S.	940,000.==
FIR 649	Reconstruction of bridge on Cerza torrent at Vaglia	"	2,350,000.==
FIR 850	Reconstruction bridge of S. Andrea on Lora torrent at Barberino di Mu- gello	"	817,000.==
FIR 795	Retaining wall on Arno river at Via dei Bardi Florence	"	8,700,000.==
FIR 900	Removal of debris from Arno river at Fucecchio bridge	"	1,400,000.==
FIR 719	Repairs to S. Niccolò pumping station	"	2,600,000.==
FIR 895	Reconstruction of banks on Elsa river	"	3,900,000.==
FIR 851	Romeo bridge on Tavaiano torrent at Barberino di Mugello	"	1,132,000.==
FIR 760	Bitumened stone crushed plant	"	1,720,000.==
FIR 824	Reconstruction bridge on Bisenzio river at Vernio	"	3,900,000.==
FIR 819	Castelletti bridge on Ombrone river at Signa	"	4,000,000.==
FIR 820	Bridge on Fiumenta torrent at S. Gui- rico (Vernio)	"	2,300,000.==

Conrad Staff
 CONRAD H. STAFF - I.I.E. CIV.
 Executive Officer
 for the Regional Engineer
 Lt. Col. R.E.

FIR 850	Reconstruction bridge of S. Andrea on Lora torrent at Barberino di Mugello	"	817,000.==
FIR 795	Retaining wall on Arno river at Via dei Bardi Florence	"	5,700,000.==
FIR 900	Removal of debris from Arno river at Fucecchio bridge	"	1,400,000.==
FIR 719	Repairs to S. Niccolò pumping station	"	2,600,000.==
FIR 855	Reconstruction of banks on Elba river	"	3,900,000.==
FIR 851	Romeo bridge on Tavasiano torrent at Barberino di Mugello	"	1,122,000.==
FIR 760	Reinforced stone crushed plant	"	1,720,800.==
FIR 821	Reconstruction bridge on Bisenzio river at Vernio	"	3,900,000.==
FIR 849	Castelletti bridge on Calrone river at Signa	"	4,000,000.==
FIR 820	Bridge on Piamonte torrent at S. Quirico (Vernio)	"	2,300,000.==

File
slb.

Carad Staff
 CONRAD A. CARAD - R.E.
 Executive Officer
 for the Regional Engineer
 Lt. Col. R.E.
 P.S.D.M.E.

879

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

10 JULY 45

PWT/100/TIR/5

SUBJECT : Approval of estimates.
TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APO 394.

Herewith submitted for your approval are plans, from AC/ and AC/2 from Chief Engineer Genio Civile Florence, on the following projects :

✓	TIR	720	Rebuilding "Ponte e Mensola" bridge	S.	123,974.17	
✓	TIR	739	Rebuilding 2 wooden bridge on Sieve river	"	1,128,000.==	
	TIR	743	Rebuilding bridge on Tesciola t.	"	2,800,000.==	
	TIR	748	" " " Rasco	"	2,750,000.==	
✓	TIR	752	Repairs to Paradisio bridge and to Vallombrosa-Paradisio road	"	1,150,000.==	
	TIR	779	Repairs to bridge on Fistola ditch	"	1,100,000.==	
✓	TIR	841	Rebuilding bridge in Via del Ro-	"	5,050,000.==	
	TIR	904	Flood defence on Arno river	"	2,500,000.==	
	TIR	909	Repairs to dam Tiri on Elsa T.	"	4,115,000.==	
	TIR	911	3 wells	"	4,360,000.==	
	TIR	915	Castelfiorentino aqueduct	"	2,000,000.==	
	TIR	939	Repairs to Santo bridge (Campi Bisenzio)	"	6,600,000.==	
✓	TIR	967	Military roads	"	485,000.==	
✓	TIR	974	Ponte Rosso on Mugello torrent	"	2,575,600.==	
	TIR	989	Elba-Venezia bridge	"	7,220,000.==	
	TIR			"	3,700,000.==	

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

PWTH/100/PTR/6

10 JUNE 45

SUBJECT : Approval of estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APO 394.

Herewith submitted for your approval are plans, from AC/1 and AC/2 from Chief Engineer Genio Civile Florence, on the following projects :

✓	PTR	720	Rebuilding "Goate a Mancolar" bridge	3.	323,874.11
✓	PTR	735	Rebuilding 2 wooden bridge on Sieve river	"	1,123,000.==
	PTR	743	Rebuilding bridge on Pesciola t.	"	2,800,000.==
	PTR	748	" " " Resco	"	2,750,000.==
✓	PTR	752	Repairs to Paradisino bridge and to Vallombrosa-Paradisino road	"	1,150,000.==
	PTR	779	Repairs to bridge on Fiesole ditch	"	1,100,000.==
✓	PTR	841	Rebuilding bridge in Via del Ro-mito	"	5,050,000.==
	PTR	904	Flood defence on Arno river	"	2,500,000.==
	PTR	909	Repairs to dam Tini on Elsa r.	"	4,115,000.==
	PTR	911	3 wells	"	4,360,000.==
	PTR	915	Castelflorentino aqueduct	"	2,000,000.==
	PTR	939	Repairs to Santo bridge (Campi Bisenzio)	"	6,500,000.==
✓	PTR	967	Military route	"	485,000.==
✓	PTR	974	Ponte Rosso on Mugello torrent	"	2,575,600.==
	PTR	980	Elso-Firenza bridge	"	7,220,000.==

Herewith submitted for your approval are plans, forms AC/1 and AC/2 from Chief Engineer Genio Civile Florence, on the following projects:

✓	FIR	720	Rebuilding "Ponte a Vercelle" bridge	5.	323,274.11
✓	FIR	735	Rebuilding 2 wooden bridge on Sieve river	"	1,198,000.==
	FIR	743	Rebuilding bridge on Fiesole t.	"	2,800,000.==
	FIR	748	" " " " " " " " " " " "	"	2,750,000.==
✓	FIR	752	Repairs to Perchisino bridge and 44 Vallombrosa-Perchisino road	"	1,130,000.==
	FIR	779	Repairs to bridge on Fiesole di Val	"	1,100,000.==
✓	FIR	841	Rebuilding bridge in Via del Ro-mito	"	5,050,000.==
	FIR	904	Flood defence on Arno river	"	2,500,000.==
	FIR	909	Repairs to San Mini on Elsa R.	"	4,115,000.==
	FIR	911	3 wells	"	4,360,000.==
	FIR	915	Castell'Alfonsino acqueduct	"	2,000,000.==
	FIR	939	Repairs to Santo bridge (Campi Bisenzio)	"	6,600,000.==
✓	FIR	967	Military roads	"	485,000.==
✓	FIR	974	Ponte Rosso on Mugello torrent	"	2,575,600.==
	FIR	988	Elsa-Firance bridge	"	7,220,000.==
	FIR	994	Bridge on Grove torrent	"	3,700,000.==
	FIR	1015	Repairs to Viale dei Milia	"	550,000.==
✓	FIR	722	Reconstruction Ponte all'Asse	"	943,000.==
	FIR	944	" " " " " " " " " " " "	"	1,090,000.==

(1)

50,510,474.11
851

✓ FIR	968	Reconstruction Via Guicciardini	£.	950,000.==
FIR	997	Bridges on Senio river	"	3,330,000.==
FIR	788	S. Mauro bridge on Bisenzio river	"	10,000,000.==
FIR	987	Bridge on Sieve river	"	12,000,000.==
FIR	894	" " Arno	"	19,500,000.==
FIR	975	" " Sieve	"	6,700,000.==
FIR	977	Corbais Bridge on Fassa Torrent	"	225,000.==
				<u>52,705,000</u>

CORAD H. PAPP, A.C. Civilian
Executive Officer
For the Regional Engineer
Lt. Col. R E
P.S.I.L.E.E

26 projected

103,215,474

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

RVIIIX100/LIV/6

19 June 1945

SUBJECT: Approval of estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APO 394

Herewith submitted for your approval are plans and forms AC/1 from Chief Engineer Genio Civile Livorno, on the following projects:

LIV 200	Bridge on Fosso Reale	L. 8,500,000.==
LIV 241	Repairs to public buildings at Livorno	" 1,600,000.==
LIV 215	Repairs to Livorno aqueduct	" 2,145,000.==
LIV 236	" " Commercial building	" 518,000.==
LIV 253	" " Aqueduct at Livorno	" 585,000.==

CONRAD H. RAPP - A.C. Civ.
Executive Officer
for the Regional Engineer
Lt. Col. R.E.
P.S.L. LEE

File
alb.

5 projects - 13,348,000

849

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS UTILITIES DIVISION

RVII/100/PWR/6

17 June 1945

SUBJECT : Approval of estimates

TO : Director, Public Works Utilities Division
HQ Allied Commission APC 391

Herewith submitted for your approval are plans, and forms AG/1 from Chief Engineer Genio Civile Florence, on the following projects :

PWR 857	Repairs to Vernio aqueduct	2.	415,000.==
PWR 840	Cancelli bridge on Chiesimone torrent Leccio - Reggello road	1.	3,300,000.==

Carad Stal
OFFICIAL L. RAPP & A. J. H.
Executive Officer
for the Regional Engineer
Lt. Col. R.E.
P.S.I. LEE

File
slb.

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS UTILITIES DIVISION

RVIII/100/LUCCA/6

17 June 1945

SUBJECT : Approval of estimate.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APC 394 ✓

Herewith submitted for your approval are forms
AU/1 from Chief Engineer Genio Civile Lucca, on the fol-
lowing project :

LUCCA 117 Repairs to Sanifica roads S. 500,000.==

File
alb.

Caras Staff
CONRAD H. RAPP ~~117~~ 347.
Executive Officer
for the Regional Engineer
LT. COL. R.E.
F.S.I. IEE

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

17 June 1945

RVTII/100/LIV/6

SUBJECT : Approval of estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APC 394 ✓

Herewith submitted for your approval are plans, and forms AC/2 from Chief Engineer Genio Civile Livorno on the following projects:

LIV 202	Castagneto road - Oro bridge	L. 530,000.==
LIV 211	Diavolo bridge on Crossing road Livornese	" 907,000.==
LIV 218	Porte bridge on Crossing road Livornese	" 942,000.==
LIV 224	Maintenance of road in Campiglia and Piombino areas	" 1,542,000.==

Ennio M. Lelli
CONRAD H. RAPP - P.A. CIV.
Executive Officer
for the Regional Engineer
Lt. Col. R.E.
P.S.I.I.EE

File
alb.

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

RVIII/100/LEV/6

18 June 1945

SUBJECT : Approval of estimate.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APO 394

Herewith submitted for your approval are forms AC/1
from Chief Engineer Genio Civile Livorno, on the following
project :

LIV 226 Repairs to Pionbino aqueduct L. 3,000,000.==

Conrad H. Raff
CONRAD H. RAFF, Lt. Col. Civ.
Executive Officer
for the Regional Engineer
Lt. Col. R.E.
P.S.L.LEE

File
alb.

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

P.W. & U. Div.
20 JUN 1945 018

RVIII/100/LIV/6

15 June 1945

SUBJECT : Approval of estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APO 394

Herewith submitted for your approval are forms AC/1
from Chief Engineer Genio Civile Livorno, on the following
projects :

LIV 161	Repairs to S.Ferdinando Church - Scalo Vecchio - Livorno	L. 3,600,000.==
LIV 165	Repairs to the Cathedral of Livorno	" 1,470,000.==



Conrad H. Rapp
CONRAD H. RAPP - A.C. Civ.
Executive Officer
for the Regional Engineer
Lt. Col. R.E.
P.S.L. LEE

File
alb.

Presented to Ministry of Public Works -

RECEIVED
P.W. & U.S./C.A.C.
13 JUL 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

File
11 July 45

SUBJECT : Archives

TO : Public Works & Utilities Sub-Commission
(Attn. Lt. Col. William Spam)
H.Q. Allied Commission - A.P.O. 394 - Rome.

1. To-day we delivered to the Transportation Division here six (6) cases of Toscana Region Archives for delivery to Archives Department at Rome. These, with those already sent in May, constitute a complete record of this Division's work in this Region with the exception of the provinces of Apuania and Lucca. Only finished projects of Lucca are included. The archives of Apuania (which had no completed projects) and of unfinished Lucca projects were turned over to Col. Lee when he left for Liguria Region to which Apuania and Lucca were transferred. Miscellaneous archives still required here will follow in the last crate.

Conrad H. Rapp
CONRAD H. RAPP
A.C. CIVILIAN
EXECUTIVE OFFICER.

843

File.

RECEIVED
P.W. & U. S/C A.C.
13 JUL 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

17

11 July 1945

SUBJECT : Transfer of typewriter machine.

TO : Public Works & Utilities Sub-Commission
(Capt. Shepherd) H.Q. Allied Commission A.P.O. 394
R O M E

1. Ref. 078/7/PWU, receipt signed by Capt.
Milani for (1) Olivetti, model 40 18" carriage N°433.

2. Inasmuch as this is a transfer within
the Sub-Commission the receipt herewith should suffice.

Conrad H. Rapp
CONRAD H. RAPP
A.C. CIVILIAN
EXECUTIVE OFFICER

RWS

Copy to :
Capt. Milani
File.

842

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rly

Ref: 078/7/PWU

6 July 1945

Subject: Typewriter.

To : Mr. Conrad Rapp. Executive Officer.
Toscana Region.

1. Will you please make the necessary arrangements for the following typewriter to be issued to the representative of our Highway Equipment Section in Florence:

Olivetti , model 40
18 " Carriage N°. 433 ".

2. Mr. F.O. Griffith will be responsible for this machine and his representative Capt. Milani will sign a memorandum receipt for him.

By Command of Rear Admiral Stone:

for *W. M. Spann* Capt.
WILLIAM M. SPANN
Lt. Col. C.M.P.
Chief, Public Wks. Div.

*Received the above mentioned
in good condition —*


10/7/45

for

Highway Equipment Officer

843
EA Milani Capt.
G.A.P.

Col Spann



078/10/1

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

*EJG
LMB*

16

10 July 1945

SUBJECT : Payment for material sold.

TO : Major Walker Finance Officer
Palazzo Vecchio.

1. Attached hereto 1600 Lire in currency and signed receipt for same.

2. After consultation with the Toscana Adjutant who consulted the Legal Division here we sold four stoves originally purchased by either A.M.G. or Florence High Command. The records are vague but here is the money.

[Signature]
CONRAD RAPP
A.C. CIVILIAN,
EXECUTIVE OFFICER.

Copy to :

Public Works & Utilities - Headquarters. ✓
File.

848



Headquarters
Allied Military Government
Toscana Region
Public Works and Utilities Division.

Col Spann

EJR
Ums

RVIII/ICG/PWU/3/2

10.JULY.45

SUBJECT : Financing of Projects in Toscana.

TO : Director Finance Sub-Commission
HQ. Allied Commission A.P.O. 394 - Rome.-


1. The Regional Finance Officer of Toscana Region under date of June 29th transmitted S.B.5s for approximately 60 projects which were approved.

2. It is urgent that the financing of these projects be completed as the Treasury Office of Florence (Banca d'Italia) have not received the authority to establish the credit and payments cannot be made.

3. Will you kindly advise the General Inspector of Genio Civile Dott. Arturo Casalini (Viale Vargherita N° 22 Firenze) as to when and where he can obtain funds.

CONFIDENTIAL
A.O. CIVILIAN
EXECUTIVE OFFICER.

Copy to :
Public Works & Utilities Headquarters,
File

FIELD OFFICE
ALLIED MILITARY GOVERNMENT
AC PBS LIAISON

JHF/11

6 July 1945 14


SUBJECT: Projects in Fine Arts and Monuments.

TO : Director, Public Works and Utilities Sub-Commission, Allied Commission, APO 394.

1. Accompanying this letter are a large number of estimates and allied papers on projects in Fine Arts and Monuments field.
2. There are included in this group of projects, fifty four for Pisa Commune which total 48,486,000 lire and fifty two project for Livorno Commune which total 55,278,000 lire.
3. This officer is in no position to approve or disapprove these projects as there is no way the actual value of this work to Italy ~~cannot~~ be determined.
4. It is the opinion of this officer that the time is not right for such repair and reconstruction. There are too many other projects that are vital to the reconstruction of Italy, itself, that should be started first.
5. These projects are forwarded with the desire to obtain a policy which this officer can use in the future in dealing with projects of this nature.

John H. Frick
JOHN H. FRICK,
Major, Corps of Engineers,
Liaison Officer, PBS.

838



PUBLIC WORKS AND UTILITIES DIVISION

RVK:100.FIR.6

30.JUNE.45

SUBJECT : Estimates FIR 711-712-713.

TO : Director P.W.&U. Sub-Commission
H.Q. Allied Commission APO 394.

1. Three copies of AC/1 have come back of above mentioned estimates by mistake instead of two copies of AC/1 and one of AC/2 forms.

2. Herewith is your copy of AC/1 form, please send ~~me~~ back our copy of AC/2 forms ~~for~~ Genio Civile of Florence who are in need of them.

Conrad H. Rapp
CONRAD H. RAPP
A.C. CIVILIAN
EXECUTIVE OFFICER.

1/24 2 1/2 copies to AC/1

for information

ESTIMATE - CAPITAL EXPENDITURE

Region TOSCANA

Province FIRENZE

Perizia Costo

(APPROVALS)

Approvazioni

Ricostruzione di un Ponte in
muratura sul Rio di Ca-
pocavallo Passola e Pian-
grande (Comune di Certal-
do)

Q 608.479

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

Per contratto

(b) By contract or direct labour
Per contratto o lavoro in economia

Lire 750.000,== 1.000.000,==

(c) Amount of approximate estimate
Ammontare della perizia

(d) Urgency of project: Urgente per ripristino di transito
Urgenza del progetto

(e) Probable time for completion tre mesi
Data probabile per l'esecuzione

(f) Special remarks Per rimettere in sede proprio il collegamento stradale fra
Note speciali Certaldo e Montespertoli.

2. Certificates: (Una corografia allegata) 1.000.000,==
Certificati

(a) Certified that the attached approximate estimate amounting to lire 750.000,==
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
FirmaItalian Engineer
Ingegnere ItalianoOfficial designation
Designazione ufficiale

INGEGNERE CAPO DEL GENIO CIVILE

835

Date, and place
Data e luogo

FIRENZE

(b) I agree with the preceding certificate and recommend approval.

Alleg. Lt. Col. R.E. Date JUN - 9 1945
Regional Engineer, or his representative.

2. Approved (Highway Fund)
(Other funds)

3. Approved.

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C.

E. J. RISTEDT, 4 JUL 1945

Colonel, C. E.
Director Public Works and Utilities. Sub-Commission A. C.

HEADQUARTERS

ALLIED COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSIONFORM A C I
(Estimate Rev - 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub - Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works, Public.

ESTIMATE - CAPITAL EXPENDITURE

Perizia Costo Region TOSCANA

(APPROVALS)

Approvazioni

Province FIRENZE

Ricostruz. di un Ponte in
mura sul Rio di Vali-
bonica sulla via Raschia
e Piangrande. (Comune di
Certaldo)

Per contratto

Q 603 489

(c) Amount of approximate estimate L. 750.000,== 1.000.000,=

Ammontare della perizia

(d) Urgency of project: Urgente per ripristino di transito.

Urgenza del progetto

(e) Probable time for completion tre mesi

Data probabile per l'esecuzione

(f) Special remarks

Note speciali

Per riattivare in sede naturale il collegamento stradale
fra Certaldo e Montespertoli.

2. Certificates:

Certificati

(Una corografia allegata)

(a) Certified that the attached approximate estimate amounting to lire 1.000.000,=
Certifico che l'acclusa perizia ammontante a lire 750.000,==has been prepared by me; it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me; risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.Italian Engineer
Ingegnere Italiano

INGEGNERE CAPO DEL GENIO CIVILE

30 MAG 1945

place
Data e luogo

FIRENZE

Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una
 returned to the Regional Engineer when approved, and one to be sent to the Minister of Public
 sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori
 Works.
 Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo	Region
(APPROVALS)		TOSCANA
Approvazioni		Province FIRENZE
1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località		Ricostruz. di un Ponte in maratura sul Rio di Vali- bonica sulla via Resoia e Piangrande. (Comuned Certaldo) a 603489
(b) By contract or direct labour Per contratto o lavoro in economia		
(c) Amount of approximate estimate Ammontare della perizia	L. 750.000, = 1.000.000, =	
(d) Urgency of project: Urgenza del progetto	Urgente per ripristino di transito.	
(e) Probable time for completion Data probabile per l'esecuzione	tre mesi	
(f) Special remarks Note speciali	Per riattivare in sede naturale il collegamento stradale fra Certaldo e Montespertoli.	

2. Certificates:

Certificati (Una corografia allegata)

(a) Certified that the attached approximate estimate amounting to lire 750.000, =
 Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount,
 è stata preparata da me: comprende a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
 Ingegnere Italiano

Official designation
 Designazione ufficiale

INGEGNERE CAPO DEL GENIO CIVILE

30 MAG 1945

FIRENZE

place
 Data e luogo

(b) I agree with the preceding certificate and recommend approval.

Signature
 Firma

Date JUN - 9 1945

Regional Engineer, or his representative.

2. Approved Highway funds

(Other funds)

3. Approved.

Director Public Works and Utilities. Sub-Commission A.C.

Colonei C.E. 14 JUL 1945

di Approvazione



FORM A.C. 1
(Estimate Rev - 7 June 44)

HEADQUARTERS

ALLIED COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub - Comm. H. Q., File, one to be
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una
returned to the Regional Engineer when approved, and one to be sent to the Minister of Public
sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori

Works.
Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo	Region	Province
		TOSCANA	FIRENZE

Ricostruz. di un Ponte in
muratura sul Rio di Ca sa-
Rasoia e Piangrande (Comu-
na di Certaldo)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and locationle sulla via comunale di
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
(b) By contract or direct labour Per contratto Q 607.482
Per contratto o lavoro in economia L. 750.000, = 1.000.000 //

(c) Amount of approximate estimate
Ammontare della perizia

(d) Urgency of project: Urgente per ripristino di transito

(e) Probable time for completion tre mesi
Data probabile per l'esecuzione(f) Special remarks Per rimettere nella propria sede il collegamento stradale.
Note speciali

fra Certaldo e Montespertoli.

2. Certificates:
Certificati(Una corografia allegata) 1.000.000, =
750.000, =(a) Certified that the attached approximate estimate amounting to lire
Certifico che l'acclusa perizia ammontante a lirehas been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.Italian Engineer
Ingegnere Italiano

INGEGNERE CAPO DEL GENIO CIVILE

30 MAG 1945

FIRENZE

N. 925

Agree with preceding certificate and recommend approval.

NOTE: This form to be filled in triplicate; one copy remains at the Regional Engineer's Office, one copy is returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy remains at the Regional Engineer's Office, one copy is returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

Public Works.

ESTIMATE - CAPITAL EXPENDITURE

Perizia TOSCANA Region FIRENZE Province

(APPROVALS)

Ricostruzione di un Ponte in muratura sul Rio di Casarosa e Piangrande (Comune di Certaldo)

1. (a) Building, Bridge, Road, Power Stn. Pumping Stn. etc. and location on map. Fabricated, pont. strada, centrale elettrica, centrale idraulica etc. e localita.

(b) By contract or direct labour Per contratto L. 750.000,== 1.000.000,==

(c) Amount of approximate estimate Ammontare della perizia

(d) Urgency of project: Urgente per ripristino di transito

(e) Probable time for completion Data probabile per l'esecuzione

(f) Special remarks Note speciali

fra Certaldo e Montespertoli.

2. Certificates: (Una corografia allegata) 1.000.000,== 750.000,==

(a) Certified that the attached approximate estimate amounting to lire 750.000,==

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount. e stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare e ragionevole.



Italian Engineer

INGEGNERE CAPO DEL GENIO CIVILE

30 MAG 1945

FIRENZE

2. Approved. (Other funds) with the preceding certificate and recommend approval.

Date JUN - 9 1945 Regional Engineer, or his representative.

Chief, Public Works Div. P. W. & U. Sub-Commission E. J. R. S. EST. 4 JUL 1945

3. Approved.

Director Public Works and Utilities. Sub-Commission A. C.



HEADQUARTERS

TOSCANA REGION

ALFRED M. L. RYNE GOVERNMENT

File Ref: 8V111/3/11.1

28 June 45
Date:

SUBJECT: Financing of Repair Projects, Florence and Pistoia.
TO : Director, MFPA Subcommission, HQ Allied Commission.

1. Transmitted herewith 132 projects for repairs to war damaged monuments and for the removal of air raid protections on monuments and works of art, remaining unfinanced at the moment that this Region ceased to exist and the Provinces of Florence and Pistoia passed to the Italian Government.

2. These projects were all at that time in the hands of the Regional Engineer, Toscana Region, and were removed by the undersigned from the Public Works Office, Toscana Region 27 June 45.

3. At this time certain of these had already been registered in the Public Works Office and rejected by the Regional Engineer, Lt. Col. Lee. Others had been already signed by the Public Works Officer, Capt. Hodges. Still others had not yet been registered by the Public Works Office.

4. The respective dates are listed next each project, in the following manner:

MFPA:	Date project approved by this office
GC :	" " " Genio Civile
PW :	" " " registered by Public Works Office
H :	" " " approved by Capt. Hodges.

5. It will be noted, for example, that of these 132 projects no less than 78 had been approved by the undersigned during the months of April and May, before any notice of the turn-over of Florence and Pistoia Provinces had been given out. Only 10 of these projects were signed after 3 June.

6. It will also be noted that while the Genio Civile approved the projects with extraordinary promptness, a period sometimes ranging up to 18 days elapsed before these projects were registered in the Public Works Office. This is considered strange, in view of the fact that as soon as a group of projects were approved, the Genio Civile called the Superintendency, and the Superintendency took them the same day to Public Works. Indeed no less than 59 of these projects, withdrawn personally by the Public Works, had not even been registered there

2. These projects were all approved by the Regional Engineer, Toscana Region, and were removed by the undersigned from the Public Works Office, Toscana Region 27 June 45.

3. At this time certain of these had already been registered in the Public Works Office and rejected by the Regional Engineer, Lt. Col. Lee. Others had been already signed by the Public Works Officer, Capt. Hodges. Still others had not yet been registered by the Public Works Office.

4. The respective dates are listed next each project, in the following manner:

WPAA:	Date project approved by this office
GO :	" " " Genio Civile
PW :	" " " registered by Public Works Office
H :	" " " approved by Capt. Hodges.

5. It will be noted, for example, that of these 132 projects no less than 78 had been approved by the undersigned during the months of April and May, before any notice of the turn-over of Florence and Pistoia Provinces had been given out. Only 10 of these projects were signed after 3 June.

6. It will also be noted that while the Genio Civile approved the projects with extraordinary promptness, a period sometimes ranging up to 18 days elapsed before these projects were registered in the Public Works Office. This is considered strange, in view of the fact that as soon as a group of projects were approved, the Genio Civile called the Superintendency, and the Superintendency took them the same day to Public Works. Indeed no less than 59 of these projects, withdrawn personally by the undersigned from Public Works, had not even been registered there although some of them had been lying there more than a month.

7. It is brought to the attention of your Headquarters, that Col. Lee placed the entire blame for the last minute rush on the shoulders of this office and the Superintendency although all but ten of the projects had been in his office for periods ranging from 16 to 32 days at the time of the turn over to the Italian Government.

8. It is also brought to your attention that although four telephone calls between Florence and Rome 20 June 45 managed to achieve the authorization of the Public Works Subcommission for the financing of the removal of air raid protections to the

- 2 -

amount of approximately L. 4. 000. 000.- and although Col. Lee personally assured the undersigned that these projects were going through without difficulty, they are amongst the projects rejected by him.

9. Moreover, although the Superintendency had at the request of Public Works made a list of the most important projects in order of their priority, Public Works took no account of this order, removed certain extremely important projects without any indication to the undersigned that the order had been disturbed, and passed only 28. It is still not definitely known whether even the financing of these 28 is certain.

10. In view of the foregoing facts, the undersigned wishes to declare that no responsibility can be assumed either by this office or by the Superintendency for the confusion resulting from the rejection of these projects, all but ten of which were in the hands of Public Works at least 16 days before the turn-over, and at a time when no official announcement of the date of the turn-over was available either to the Italians or to this office.

Frederick Hart
FREDERICK HART

1st Lt., AC,
AFSA Officer

Copy to:

RC Toscana

Director, Public Works Subcommission.
File.

RECEIVED
P.W. & U, S/C.A.C.

2 JUL 1945 078/

TOS/1

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS AND UTILITIES DIVISION

RVIII/100/ARE/5

29 June 1945

SUBJECT : Projects.

TO : Director Public Works and Utilities
U.S. Allied Commission APO 394

Attached herewith are copies of two projects the
A.C.L. forms of which have been already approved by you.

THESE ARE FOR YOUR FILES.

ARE - 155 Reconstruction of Trati Bridge £ 2,555,000.--

ARE - 146 Reconstruction of Modigliani Bridge " 2,306,000.--

COX
A.C. Civilian
Executive Officer

HEADQUARTERS ALLIED COMMISSION

APO 394

Public Works and Utilities Sub-Commission

File
RWS/riv

Jocanna

078/70/1/PWV
Public Works projects approved during period
19 June to 21 June and back-dated to 18 June to expedite
financing. 10

Toscana Region

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
1708	Bridge over Sieve torrent MR. Q904879	24,400,000
1709	Bridge alle Messe	1,106,132
1710	Bridge " All'Asse "	1,600,000
1711	Maintenance of Prov.Road Imolese	3,130,000
1712	Maintenance of stretch MR. Q655695 to Q 680727 Route 6731	1,360,000
1713	Maintenance of Route Val di Bisenzio Prato-Verni-Montepiano-Castiglione	6,500,000
1714	Maintenance of Prov.Road Faentina	7,900,000
1715	Maintenance Route from Stn.Hospital to Route 12 and the road Pietrasantina	2,060,000
1716	Maintenance from Route 1 to POL depot and Route 175 to Engr.Supply Depot	1,361,000
1728	Request of materials for maintenance Autostade in Montecatini	2,860,000
1729	Route 67 bis Fornacetta - Stagno	5,050,000
1730	Route 67 Pisa-Ponte Elsa	9,715,000
1731	Statel Road 1 MR. Q 080675	25,800,000
1732	Repairs to Route Guicciardini	950,000
1733	Military Roads - Maintenance	485,000
1734	Bridge on Route G.D'Annunzio	323,874
1735	Bridge over Berra torrent MR. Q398828	382,000
1736	Request of materials for maintenance of roads in Montecatini Terme	4,000,000
1737	Bridge over Berra in Montecatini Terme	1,430,000
1738	Autostade Route 1/1(culverts) from MR. Q 542850 to MR. Q 324752	13,250,000

..//..

- 2 -

Arezzo Province

M.914	Bridge Mocarini over Ciuffena torrent	2,306,000
M.915	Bridge dei Frati over Ciuffena torrent	2,600,000

Firenze Province

M.923	Route Ginestra - Quattro Strade	992,000
M.924	Route Montaccio - Lastra a Signa	893,000
M.925	Route Quattro Strade - Pontaccio	980,000
M.927	Church Sette Santi Fondatori - Florence	1,300,000
M.928	Bridge Rosso over Furba torrent	921,000
M.929	Repairs to Aqueduct - Prato	24,000,000
M.931	Bridge over Rio Cascianella	650,000
M.932	Repairs to Communal road Montalbano	692,000
M.933	Hydraulic works near Elsa river	10,248,000
M.934	Hydraulic works on left side of Arno	2,530,000
M.935	Repairs to a stretch of Communal road Montalbano in "Tana"	856,000
M.936	Repairs to Communal road "I Macelli"	871,000
M.937	Removal of debris of bridge alla Motta	1,240,000
M.938	Bridge a Lastra Signa	750,000
M.972	Repairs of banks of Ombrone river	1,698,000
M.973	Bonifica Padule Fucecchio	2,930,000
M.975	Bridge Rosso over Mugnano torrent	2,575,600
M.976	Bridge via del Romito in Florence	5,050,000
M.977	Bridge "All'Asse"	943,000
M.978	Reconstruction of walls of bridge del Paradisino	1,150,000
M.980	Completion of Aqueduct S. Casciano	1,300,000
M.981	Repairs to sewers at Pontassieve	1,800,000
M.983	Repairs to machinery of Aqueduct	2,000,000
M.985	Bonifica Padule Fucecchio	930,000
M.987	3 wells and 3 workshops	4,360,000
M.988	Repairs to Aqueduct Barberino	1,300,000
M.989	Emergency works on left banks of Usciana canal	1,650,000

Pistoia Province

M.956	Bridge Abetoni over Cassana torrent	670,000
M.957	Communal roads - Comune of Pistoia	842,000
M.958	Bridge Duomo - Comune of Pescia	5,460,000
M.959	Bridge Puco over Stella Torrent	887,000
M.960	Bridge over Pescia Nuova Torrent	720,000

..//..

- 3 -

Pisa Province

M.926	Bridge Marmigliano - Prata	520,000
M.939	Repairs to Elementary school and Municipal building in S. Maria a Monte	2,765,775
M.940	Bridge on Rio Nero at Km. 10+500	1,550,000
M.941	Bridge of Valgrande MR. Q 342675	1,660,000
M.942	Bridge Viano MR. Q 650319	1,430,000
M.954	Vladara Bonifica (Volterra)	490,000
M.955	Repairs of the road 1 of the Valderra	1,950,000
M.974	Bridge over Cecina River - MR. Q 301207	13,000,000
M.982	Materials for Aqueduct of Pisa	2,950,000
M.984	Cleaning channels - S. Rossore-Pisa	1,700,000

Leghorn Province

M.930	Aqueduct of Leghorn - Repairs to machinery (Filettola-Stagno-Parterra)	30,000,000
M.986	Emergency works - Aqueduct of Leghorn	2,145,000

Lucca Province

M.943	Bridge di Villa over Pescia Torrent	1,150,000
M.944	Bridge Migliano over Pianda Rio Torrent	700,000
M.945	Road Italica (Camaiore)	1,459,540
M.946	Repairs to breakwater - Viareggio Port	1,500,000
M.947	Bridge over Rio Rella MR. Q284803	880,000
M.948	Road "Monteperpoli" Comm. of Molazzana	800,000
M.949	Bridge Rosso- Lucca Via Marlia	270,000
M.950	Bridge over Torrent Freddana	550,000
M.951	Bridge "Benassi" - Prov. Road Camaiore	960,000
M.952	Bridge near Praga Torrent	500,000
M.953	Bridge alla Prada over Pescaglia torrent	770,000

(Copy)
 Approved by
 Finance Subcommittee
 written 26-6-45
 to R.F.O. for review
 enclosing list
 above and requesting
 him to approve
 relative budgets
 (signed) R. Menapace
 Col. Director
 Joint Director
 27-6-45

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

078/TO/1/PWU

21 June 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Toscana.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1 and AC/2.

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
1728	Estimate	2,860,000
1729	Estimate	5,050,000 x
1730	Estimate	9,715,000 x
1731 (+)	Estimate	25,800,000 x
1732	Estimate	950,000
1733	Estimate	485,000
1734 (+)	Estimate	323,874
1735 (+)	Estimate	382,000
1736	Estimate	4,000,000
1737 (+)	Estimate	10,430,000
1738 (+)	Estimate	13,250,000 x
M. 974 (+)	Estimate	13,000,000
M. 795 (+)	Estimate	2,575,600
M. 976 (+)	Estimate	5,050,000
M. 977-	Estimate	943,000
M. 978 (+)	Estimate and contract	1,150,000
M. 979 (+)	Estimate	1,198,000
M. 980-	Estimate	1,300,000
M. 981-	Estimate	1,800,000
M. 982-	Estimate	2,950,000
M. 983 (+)	Estimate	2,000,000

..//..

827

78

273,754,921

- 2 -

M.984 — (+)	Estimate	1,700,000
M.985 —	Estimate	930,000
M.986 —	Estimate	2,145,000
M.987 —	Estimate	4,360,000
M.988 — (+)	Estimate	1,300,000
M.989 — (+)	Estimate	1,650,000

Total Cost 107,297,424

of projects 27

2. The above represents all the projects designated by Lt.Col.Lee in telephone conversation with Lt.Col. Thompson, except for two projects LIV 236 and LIV 253.

By Command of Rear Admiral STONE:

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

(+) Plans for these projects attached.

Tel. 489081, Ext. 339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

FWS/rlv

078/TO/1/PWU

21 June 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Toscana
(Att: Regional Engineer).

1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of the Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contracts and materials required.

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
1708 (+)	Estimate	24,400,000
1709	Estimate	1,106,132
1710	Estimate	1,600,000
1711	Estimate	3,130,000
1712	Estimate and contract	1,360,000
1713	Estimate	8,500,000
1714	Estimate	7,900,000
1715	Estimate and contract	2,060,000
1716	Estimate and contract	1,361,000
M. 914 (++)	Estimate	2,306,000
M. 915 (++)	Estimate	2,600,000
M. 923 /	Estimate	992,000
M. 924 /	Estimate	993,000
M. 925 /	Estimate	980,000
M. 926 (+)	Estimate and contract	520,000
M. 927 /	Estimate	1,300,000
M. 928 (+)	Estimate	921,000

.../...

- 2 -

M.929 —	Estimate	24,000,000
M.930 (+)	Estimate	30,000,000
M.931 (+)	Estimate	650,000
M.932 —	Estimate	692,000
M.933 (+)	Estimate	10,248,000
M.934 (+)	Estimate	2,530,000
M.935 —	Estimate	856,000
M.936 —	Estimate	871,000
M.937 (+)	Estimate	1,240,000
M.938 (+)	Estimate	750,000
M.939 —	Estimate and contract	2,765,775
M.940 (+)	Estimate	1,550,000
M.941 (+)	Estimate	1,660,000
M.942 (+)	Estimate	1,430,000
M.943 (+)	Estimate and contract	1,150,000
M.944 (+)	Estimate and contract	700,000
M.945 —	Estimate	1,459,540
M.946 —	Estimate	1,500,000
M.947 (+)	Estimate	880,000
M.948 —	Estimate	800,000
M.949 (+)	Estimate and contract	270,000
M.950 (+)	Estimate	550,000
M.951 (+)	Estimate and contract	960,000
M.952 (+)	Estimate	500,000
M.953 (+)	Estimate	770,000
M.954 —	Estimate and contract	490,000
M.955 —	Estimate and contract	1,950,000
M.956 —	Estimate	670,000
M.957 —	Estimate	842,000
M.958 (+)	Estimate	5,460,000
M.959 (+)	Estimate	887,000
M.960 (+)	Estimate	720,000
M.972 —	Estimate and contract	1,698,000
M.973 —	Estimate	2,930,000

Total cost

166,488,447

By Command of Rear Admiral STONE:

40 projects 51

(++) Copies handed to
Lt.Col.LEE.

(+) Plans for these projects
attached.

V.S.THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks.Div.

82

Tel. 489081. Ext. 339

John Lee

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rly

Ref : 078/TO/1/PWU

16 June 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Toscana.
(Att: Regional Engineer).

1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contracts and materials required.

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
1653	Estimate	3,130,000
1656	Estimate	4,300,000
1658	Estimate and contract	680,000
1659	Estimate and contract	865,000
1660	Estimate and contract	1,330,000
1661 (+)	Estimate	4,082,000
1662	Estimate	820,600
1663	Estimate and contract	1,820,000
1664	Estimate and contract	1,320,000
1665 (+)	Estimate and contract	10,800,000
1666 (+)	Estimate	2,995,000
1667	Estimate and contract	1,750,000
1668	Estimate and contract	1,030,000
1669	Estimate and contract	1,085,000
1670 (+)	Estimate and contract	11,900,000
1675 (+)	Estimate	5,524,000

../..

- 2 -

1676	(+)	Estimate	45,000,000
1677	(+)	Estimate and contract	13,700,000
1678	(+)	Estimate and contract	11,600,000
M.841	(+)	Estimate and contract	20,946,000
M.842	(+)	Estimate and contract	22,335,000
M.843	(+)	Estimate and contract	28,080,000
M.845		Estimate	2,500,000
M.851	(+)	Estimate and contract	28,500,000
M.852		Estimate	4,000,000
M.853		Estimate	1,350,000
M.854		Estimate	2,546,000
M.855		Estimate	1,500,000
M.856		Estimate	2,550,000
M.857		Estimate	2,000,000
M.858		Estimate	1,850,000
M.859		Estimate	2,900,000
M.860	(+)	Estimate	1,180,000
M.861		Estimate and contract	3,500,000
M.862	(+)	Estimate and contract	1,280,000
M.863	(+)	Estimate	1,010,000
M.864		Estimate	1,300,000
M.865		Estimate	7,060,000
M.866		Estimate	670,000
M.867		Estimate	420,000
M.868		Estimate	11,000,000
M.869		Estimate	1,236,812
M.870		Estimate	1,480,000
M.871		Estimate	1,550,000
M.872		Estimate	1,850,000
M.873		Estimate	1,600,000
M.874		Estimate	1,690,000
M.875		Estimate	1,030,000
M.876		Estimate	1,933,500
M.877		Estimate	1,200,000
M.878		Estimate and contract	1,765,200
M.879		Estimate and contract	5,092,000
M.880		Estimate and contract	1,906,000
M.881	(+)	Estimate and contract	6,583,375
M.882	(+)	Estimate and contract	2,630,000
M.883	(+)	Estimate and contract	3,504,813
M.884	(+)	Estimate and contract	1,150,000
M.885	(+)	Estimate and contract	1,500,000

..//..

822

- 3 -

M.886	Estimate	1,245,000
M.887 (+)	Estimate	57,000,000
M.888	Estimate	3,450,000
M.889 (+)	Estimate and contract	10,000,000
M.908	Estimate	1,350,000
M.909	Estimate	360,000
M.910	Estimate	244,000
M.844	Estimate	340,000

By Command of Rear Admiral STONE:

V.S. THOMPSON
Lt. Col. R.C.E.
Chief, Public Wks. Div.

(+) Plans for these projects
attached.

66 projects
386 million

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

RECEIVED
P.W. & U.S./C.A.C.
20 JUN 1945 019

RVIII/100/FIR/6

15 June 1945

SUBJECT : Approval of estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APO 394

Herewith submitted for your approval are forms AC/1
from Chief Engineer Genio Civile Florence, on the following
projects :

FIR 617 Repairs to Bonifica Padule di Fucecchio L. 2,930,000.=
Supplementarily estimate
FIR 785 Flood defences right side Ombrone ri-
ver, south of Ponte all'Asse " 1,698,000.==

HEADQUARTERS
19 JUN 1945
A. G.

Conrad H. Rapp
CONRAD H. RAPP - A.E. Civ.
Executive Officer
for the Regional Engineer
Lt. Col. R.E.
P.S.L. LEE

File
alb.

P.W. & U. 5/0

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS AND UTILITIES DIVISION

EVIII/100/SIE/6

15 June 1945

SUBJECT : Approval of estimate.

TO : Public Works and Utilities Sub-Commission
Headquarters Allied Commission APC 394 ✓

Ref. your No 078/TO/1/PWU dated 1st June 1945.

To clarify the position to following informations
are drawn concerning these projects:

SIE 244 - 245 - 246 - 247 - 248 - 249 - and CRC 261

SUPPLEMENTARY ESTIMATE for higher cost owing to rise of wages
since the 16th of February 1945.

The undersigned Chief Engineer Genio Civile Siena, declares as
follows: -

The 24th of February 1945 in Rome at the "MINISTERO INDUSTRIA
COMMERCIO E LAVORO" for the "CONFEREZZIONE GENERALE ITALIANA
LAVORO" and the "CONFEREZZIONE GENERALE INDUSTRIA" an agreement
of national interest was settled by which an increase of salaries
was requested corresponding to the higher cost of living starting
from the 16 February 1945.
Thus on the 5th of March 1945 between the "ASSOCIAZIONE INDUSTRIA-
LI" Province of Siena and the "CAMERA DEL LAVORO" (of Siena) the
salary per hour were increased to 6.50 and subsequent to 7.00 due
to a Law Decree "SUCCESSIONE" N°38 dated 22nd February 1945
(indennità caro-pene) for increased price of bread.

HEADQUARTERS

17 JUN 1945

P.W. & U. 5/0

Ref. your No C73/TO, 1/PW dated 1st June 1945.

To clarify the position to following informations
are drawn concerning these projects:

STE 244 - 245 - 246 - 247 - 248 - 249 - and GRO 267

SUPPLEMENTARY ESTIMATE for higher cost owing to rise of wages
since the 16th of February 1945.

The undersigned Chief Engineer Genio Civile Siena, declares as
follows: -

The 24th of February 1945 in Rome at the "MINISTERO INDUSTRIA
COMMERCIO E LAVORO" for the "CONFEREZZIONE GENERALE ITALIANA
LAVORO" and the "CONFEREZZIONE GENERALE INDUSTRIE" an agreement
of national interest was settled by which an increase of salaries
was requested corresponding to the higher cost of living starting
from the 16 February 1945.

Thus on the 9th of March 1945 between the "ASSOCIAZIONE INDUSTRIE
II" Province of Siena and the "CAMERA DEL LAVORO" (of Siena) the
salary per hour were increased to 6.50 and subsequent to 7.00 due
to a Law Decree "INGOGENNERALITA" No 38 dated 22nd February 1945
(indennità caro-gene) for increased price of bread.



Conrad Hoff
CONRAD H. HOFF

A.O. Civilian
Executive Officer
for the Regional Engineer
P.S.I.I.EE
Lt. Col. R.I.

Pile

MY/aw.

RECEIVED
P.W. & U. S/C A.C.
18 JUN 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS AND UTILITIES DIVISION

RVIII/100/SIE/6

15 June 1945

SUBJECT : Approval of estimate.

TO : Public Works and Utilities Sub-Commission
Headquarters Allied Commission APC 394

Re: your letter 079/TO, 1 P.W.U. of the 1st June, we transmit you the following details about projects of Siena for increase of wages Siena 240 - Siena 241 - Siena 231.

1. For Siena 240 & 241 the Genio Civile stated: -
- We certify that the allowance for cost of life to workmen from the 16 August 1944 must be given as per Decreto Legge 2-11-1944 N°303 Gazzetta Ufficiale N°91 of the 14 Nov. 1944, extended to the provinces under control of A.M.G. by Brigadier General M. L. Insh Chief of Staff of A.C. with decree 11-11-1944 published in the Gazzetta Ufficiale N°94 of the 14-11-1944. -

2. For Siena 231 the Genio Civile said that: this estimate is not covered by the project SIE 222 because the works foreseen in N°231 were carried out during the period 1-August 1944 - 15 Nov. 1944 while N°222 concerns works done during the first quarter of the year 1945.
The workmen of Rapalano insistently request payment of arrears of labour pay (allowance for presence and bonus for cost of life) as for decree 2-11-1944 N°303 Official Gazette and 11-11-1944 by Brigadier General Insh published in the Official Gazette N°94 of the 14-11-1944.



Enrad Hall

TO : Public Works and Utilities Sub-Commission
Headquarters Allied Commission APO 394

Ref. your letter 078/TC/1 P.W.U. of the 1st June, we transmit you the following details about projects of Siena for increase of wages Siena 240 - Siena 241 - Siena 231.

1. For Siena 240 & 241 the Genio Civile stated: -
- We certify that the allowance for cost of life to workmen from the 15 August 1944 must be given as per Decreto Legge 2-11-1944 N°203 Gazzetta Ufficiale N°81 of the 14 Nov. 1944, extended to the Provinces under control of A.M.C. by Brigadier General M. L. Lush Chief of Staff of A.C. with decree 11-11-1944 published in the Gazzetta Ufficiale N°94 of the 14-11-1944. -

2. For Siena 231 the Genio Civile said that: this estimate is not covered by the project SIE 222 because the works foreseen in N°231 were carried out during the period 1-August 1944 - 19 Nov. 1944 while N°222 concerns works done during the first quarter of the year 1945.
The workmen of Rapolano insistently request payment of arrears of labour pay (allowance for presence and bonus for cost of life) as for decree 2-11-1944 N°303 Official Gazette and 11-11-1944 by Brigadier General Lush published in the Official Gazette N°94 of the 14-11-1944.

File.

CU/en.



Conrad H. Rapp
CONRAD H. RAPP
A.C. Civilian
Executive Officer
for the Regional Engineer
Lt. Col. R.E.
P.S.L.LEE

RECEIVED
P.W. & U.S. & A.C.
31 MAY 1945 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS AND UTILITIES DIVISION

RVIII/100/SIE/6

25 May 1945 3

SUBJECT : Approval of estimate.

TO : Director, Public Works & Utilities Sub-Commission ✓
HQ Allied Commission APO 394

The following supplementary estimates on military projects previously approved at the old rate of wages are submitted to cover the increased cost of the new rates.

The details have been checked against the original projects.

SIE	244	960.000
SIE	245	1.125.000
SIE	246	417.000
SIE	247	1.668.000
SIE	248	450.000
SIE	249	271.000



Conrad H. Eade
CONRAD H. EADE, Civilian
Executive Officer
for the Regional Engineer
Lt. Col. R.E.
P.S.L. LEE

EM.

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

RECEIVED
P.W. & U.S./C.A.C.
17 JUN 1945 0748

RVIII/100/PISA/6

9 June 1945

SUBJECT : Approval of estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APC 394 ✓

Herewith submitted for your approval are forms AC/2 and forms AC/1 from Chief Engineer Genio Civile Pisa; on the following projects :

PISA 274	Repairs to the road No 4 of Valdara Bonifica	2. 490.000.==
PISA 275	Repairs to the road No 1 of Valdara Bonifica	" 1.950.000.==
PISA 307	Repairs and maintenance of the State Route No 1 (I.C.L. Depot 8152 to Vione Mezza Piegga	" 1.361.000.==
PISA 309	Maintenance of streets in Pisa town	" 2.060.000.==
PISA 303	Repairs to the communal and elementary school building at Maria a Monte	" 2.765.775.==

Conrad H. Rave
CONRAD H. RAVE - A.C. Civ.
Executive Officer
for the Regional Engineer
Lt. Col. R.D.
P.S.I.D.E.

File
alb.

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
TOSCANA REGION
PUBLIC WORKS & UTILITIES DIVISION

P.W. & U. S/c

PWIII/100/DIST/6

11 June 1945

SUBJECT : Approval of estimates.

TO : Director, Public Works & Utilities Sub-Commission
HQ Allied Commission APC 394 ✓

Herewith submitted for your approval are plans, forms AC/2 and forms AC/1 from Chief Engineer Genio Civile Pistoia, on the following projects :

PIST 162	Bridge on Pesca Nuova torrent at Melin Novo	S.	720,000.==
PIST 160	Reconstruction bridge on Stella torrent	"	897,000.==
PIST 147	Reconstruction of Duomo bridge	"	5,460,000.==
PIST 153	Maintenance of communal roads	"	342,000.==
PIST 149	Abatoni bridge on Cessana torrent	"	670,000.==

Conrad Staff
Executive Officer
for the Regional Engineer
Lt. Col. R.E.
P.S.I. LEE

File
alb.

16 JUN 1945

0871