

ACC 078/PI/1/PWU

10000/150/183
(NO. I)

G
M

10000/150/183
(NO. I)

GENERAL, PIEMONTE
MAY - NOV. 1945

048/P1/1/PWU

GENERAL

GENERAL - PIEMONTE

NO 1

Chad

5 JUL 45

6 NOV 45

80

China

1 JUL 45

6 NOV 45

OF

10000

150 / 183

THIS FOLDER ~~078~~ P1/1

CONTAINS PAPERS

FROM MAY 1945

TO Nov 1 1945

CATALOGUE.

No	Date	Reference	From	Subject.
77	19.9.45	MR. AMG file Labour Dir	PR/19/45/101	Payment of unauthorised wages
78	22.9.45	078/p1/1		Estimate & Contract
79	24.9.45	078/p1/1		Disapproval of Proposal
80	13.10.45	PR/ENG/1001	Eng Eng	Recommendation for future Public Works. P.
81	24.10.45	078/p1/1		Public Works Programme.
82	24.10.45	078/p1/1001		Approval of Repairs Amalgamated
83	1.11.45	078/p1/1		Forwarding PC/1
84	2.11.45	078/p1/1		Public Works Programme.
85	7.11.45	078/60/1		Good Programme of P. Works
86	5.11.45	PR/ENG/7	Eng Eng	Approval of Projects
87	15.11.45	078/p1/1		Estimate
88	18.11.45	9909	M. PMG	Bridges over Tanaro and others
89	16.11.45	078/p1/1		Bridges over Tanaro
90	6.11.45	PR/ENG/6	Eng Eng	Church of the Madonna della Provvidenza

2499

No	Date	Reference	From	Subject.
39	3.8.45	PR/ENG/2	Reg Eng	Transmittal of Form DC/
40	10.8.45	078/P/1/1	"	Estimates & Contract
41	10.8.45	PR/ENG/2	Reg. Eng.	Approval of Project
42	"	3504	"	"
43	6.8.45	601.6A	Reg Eng	Transmittal of Form DC/
44	8.8.45	PR/ENG/2	"	"
45	13.8.45	078/P/1/1	"	Estimates
46	9.8.45	PR/ENG/2	Reg Eng	Transmittal of Form DC/
47	16.8.45	078/P/1/1	"	Estimates & Contract
48	17.8.45	PR/ENG/2	Reg Eng	Approval of Project
49	16.8.45	"	"	"
50	20.8.45	078/P/1/1	"	Estimates & Contract
51	29.8.45	078/P/1/1	"	"
52	24.8.45	PR/ENG/2	Reg Eng	Approval of Form DC/
53	16.8.45	PR/ENG/2	"	"
54	23.8.45	PR/ENG/2	"	Transmittal of Form DC/
55	25.8.45	078/P/1	"	Estimates & Contract
56	23.8.45	PR/ENG/2	Reg Eng	Approval of Project
57	29.8.45	078/P/1/1	"	Estimates & Contract
58	20.8.45	4428	"	Approval of Project
59	24.8.45	PR/1.2	Reg Eng	"
60	28.8.45	PR/ENG/2	"	"
61	30.8.45	PR/ENG/2	"	Estimates for Construction
62	30.8.45	078/P/1/1	"	Estimates
63	4.9.45	"	"	"
64	4.9.45	"	"	"
65	5.9.45	"	"	"
66	2.9.45	PR/ENG/2	Reg Eng	Transmittal of Form DC/
67	8.9.45	078/P/1/1	"	Estimates & Contract
68	19.8.45	4428	Reg Eng	Project

2498


48	17.8.41	PR/ENG/1003	Reg Eng	Approval of Projects	Estimates & Contracts
49	16.8.41	"	"	"	"
50	22.8.41	078/01/1		Estimates & Contracts	
51	29.8.41	078/01/1		"	
52	24.8.41	PR/ENG/1003	Reg Eng	Approval of Projects	Estimates & Contracts
53	15.8.41	PR/ENG/1003	"	"	"
54	23.8.41	PR/ENG/1003	"	Transmittal of Form PC/1	Estimates & Contracts
55	25.8.41	078/01/1		Approval of Projects	Estimates & Contracts
56	23.8.41	PR/ENG/1003	Reg Eng	Approval of Projects	Estimates & Contracts
57	29.8.41	078/01/1		"	"
58	20.8.41	4428		Approval of Projects	Estimates & Contracts
59	27.8.41	PR/ENG/1003	Reg Eng	"	"
60	28.8.41	PR/ENG/1003	"	"	"
61	30.8.41	PR/ENG/1003	"	Approval of Projects	Estimates & Contracts
62	30.8.41	078/01/1		Approval of Projects	Estimates & Contracts
63	14.9.41	"		"	"
64	14.9.41	"		"	"
65	15.9.41	"		"	"
66	2.9.41	PR/ENG/1003	Reg Eng	Transmittal of Form PC/1	Estimates & Contracts
67	8.9.41	078/01/1		Approval of Projects	Estimates & Contracts
68	19.8.41	4428	Reg Eng	"	"
69	3.9.41	PR/ENG/1003	"	"	"
70	12.9.41	078/01/1		Estimates	
71	13.9.41	078/01/1		"	"
72	12.9.41	PR/ENG/1003	Reg Eng	Transmittal of Form PC/1	Estimates & Contracts
73	18.9.41	078/01/1		Estimates & Contracts	Estimates
74	19.9.41	078/01/1		"	"
75	18.9.41	PR/ENG/1003	Reg Eng	Approval of Projects	Estimates
76	18.9.41	PR/ENG/1003	Reg Eng	Approval of Projects	Estimates

2498

No	Date	Reference	FROM
1	5/7	078/P1	Approval of Projects
2	5/16	PR/ENG/Sec 3	Approval of Project, Route 10
3	5/16	PR/ENG/Sec 3	Approval of Project, Route 10
4	12/6	078/P1	Form AC/1
5	2/7	PR/ENG/Sec 3	Project No 1986
6	30.6.45	H. 201.7	Transmittal of Form AC/1
7	"	H. 201.9	"
8	11.7.46	078/P1	Estimate
9	9.7.46	PR/ENG/Sec 3	Transmittal of Form AC/1
10	"	"	"
11	14.7.46	078/P1	Estimate
12	29.6.46	PR/ENG/Sec 3	Approval of Project
13	1.7.46	H. 129.12	"
14	21.7.46	078/P1	Estimate
15	21.7.46	PR/ENG/Sec 3	Projects 4801.1
16	19.7.46	PR/ENG/Sec 3	Approval of Project
17	21.7.46	22.9.2	Transmittal
18	23.7.46	23.4.6	Repairs to Mother's Hospital
19	19.7.46	PR/ENG/Sec 3	Transmittal of Form AC/1
20	24.7.46	078/P1	Estimate
21	31.5.46	PR/ENG/Sec 3	Clearing Projects
22	25.7.46	078/P1	Estimate
23	26.7.46	078/P1	"
24	23.7.46	PR/ENG/Sec 3	Transmittal of Form AC/1
25	14.7.46	"	Transmittal of Form AC/1
26	26.7.46	PR/ENG/Sec 3	Form AC/1
27	28.7.46	078/P1	"
28	26.7.46	PR/ENG/Sec 3	Transmittal of Form AC/1
29	21.7.46	078/P1	Estimate & Contract
30	21.7.46	078/P1	"

Planned
Transmittal

11	14.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
12	14.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
13	17.7.2	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
14	21.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
15	21.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
16	19.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
17	21.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
18	23.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
19	19.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
20	24.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
21	31.5.6	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
22	25.7.6	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
23	26.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
24	13.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
25	14.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
26	26.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
27	28.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
28	26.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
29	21.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
30	21.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
31	2.5.6	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
32	28.4.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
33	3.8.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
34	30.7.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
35	4.6.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
36	1.8.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
37	2.8.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates
38	2.8.4	078/P/1	PR/ENG/1003 Reg Engr	Estimates	Approval of Project	Estimates



HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

JA/TC

6 November 1945.

PR/ENG/6.4421

Project File PW 156 (TO)

SUBJECT : CHURCH OF THE MADONNA DELLA DIVINA PROVVIDENZA -
PW 156 (TO).

TO : PUBLIC WORKS & UTILITIES S/C
HQ. AC., APO 394.

The enclosed project PW 156 (TO) concerns the restoration of the Chiesa Parrocchiale della Divina Provvidenza in Turin : the project was submitted for approval on the 31 Aug 45, but no answer has been received ~~for~~.

This church is on the outskirts of Turin, the people must go several kilometers farther away for religious services, since the church can not officiate, because it lacks a roof.

We are submitting herewith duplicate copies of the ACC-1 and project for your approval.

Wm. J. ALSOP
1st Lt.C.E.
Regional Engineer.

Enclosures.

2496

Tel. 489081. Ext. 339

ADM/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Department

Ref: 078/PI/1/PTU

16 November 1945

Subject: Bridge on Tanaro.


To : Regional Commissioner, Piemonte Region
(Att: Regional Engineer).

- Works.
1. Attached is translation of letter from the Minister of Public
 2. The Minister has requested this office advise you that he will contact you at your office on 2 December or 3 December to discuss the a/m project.
 3. Please extend him all the cooperation and courtesy possible.

By Command of Rear Admiral Stone:

NORBERT W. NYLAND,
Major Sped. Res.
Chief, Public Wks, Div.

22495



Roma, 13 novembre 1945

Ministero dei Lavori Pubblici

IL MINISTRO

n° 9909 di prot.

Alla Sottocommissione Alleata
Lavori e Servizi PubbliciR O M A

OGGETTO: Prov. di Cuneo. Ponte sul Tanaro ad Alba.

Dall'Ufficio Speciale del Genio Civile per la Viabilità Statale di Torino è stato di recente bandito un appalto concorso per la ricostruzione del ponte sul fiume Tanaro, in servizio promiscuo della linea ferroviaria Bra-Alessandria e della strada statale n° 29.

Al riguardo di tale ponte, l'Amm.ne comunale di Alba mi segnala l'opportunità di portare a metri 9 la larghezza del ponte per la parte in servizio della strada statale, in previsione che lo stesso debba servire per la futura camionale Torino-Alba-Cortemilia-Savona.

Dovendo presenziare alcune riunioni a Torino nei giorni 2 e 3 dicembre p.v., gradirei poter esaminare, in concorso con l'ufficiale regionale rappresentante l'A.S. a Torino, la possibilità di venire incontro al desiderio manifestato dall'Amm.ne comunale di Alba.

Attendo un cortese cenno di conferma.

IL MINISTRO

Zonit
2494

p.s. Write to Alsop

Tel. 469081, Ext. 339

ADM/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Department

Ref: 078/PI/1/PWU

15 November 1945

Subject: Estimate.

To : Regional Commissioner, Piemonte Region.
(Att: Regional Engineer).

1. Attached hereto is the following approved copy of Form AQ/1:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M.2801	Estimate	4,275,900

By Command of Rear Admiral Stone:

NORBERT W. HYLAND,
Major Spec. Res.
Chief, Public Wks, Div.

2493

2132

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

13 NOV 1945 078

PR/ENG/7

J/TC
5 November 1945.

SUBJECT : APPROVAL OF PROJECTS.

TO : PUBLIC WORKS & UTILITIES S/C.
HQ. A.C. APO 394

P.W. 215 (TO) Revised	L. 4,275,900
P.W. 156 (TO) "	" 2,350,000

Wm. J. Alsup
Wm. J. Alsup
1st LT. C.E.
ACTING REGIONAL ENGINEER
PIEMONTE REGION.

2492

Tel. 489081 Ext. 320

File
ADM/riv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission *84*

Ref: 078/PI/1/PWU

2 November 1945

Subject: Public Works Personnel.

To : Regional Commissioner,
Piemonte Region.

1. Effective immediately 1st Lt. William J. Alsup
is appointed as Regional Engineer for Piemonte Region.

By Command of Rear Admiral Stone:

E. J. RISTEDT
Colonel C.E.
A/Director.

2491

Tel. 489081 Ext. 339

File
ADM/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

1 November 1945

Subject: Forwarding AC/1.

To : Regional Commissioner, Piemonte Region
(Att: Regional Engineer).

- 83
1. Reference our 078/PI/1/PWU dated 27 October 1945.
 2. Request you forward AC/1 on synagogue immediately.

By Command of Rear Admiral Stone:

NORBERT W. HYLAND,
Major Spec. Res.
Chief, Public Wks, Div.

Tel. 489081. Ext. 339

File
RIM/riv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PL/1/PWU

27 October 1945

Subject: Approval of Repairs Synagogue.

To : Regional Commissioner, Piemonte Region
(Att: Regional Engineer).

1. Project concerning repairs of synagogue, returned to you for revision, should also include proof that the building is a parish synagogue. Such proof should be forth coming from your office.

By Command of Rear Admiral Stone:

NORBERT W. HYLAND,
Major Spec. Res.
Chief, Public Works, Div.

2490

File

Tel. 489081. Ext. 320

HWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

25 October 1945

Ref: 078/PL/1/PWU

Subject: Public Works Personnel.

To : Regional Commissioner, Piemonte Region.

1. Effective upon the departure of Lt.Col.Bennett and Major Robb, all Public Works responsibilities will be assumed by Lt.Alsup as Acting Regional Engineer.

For the Chief Commissioner:

E.J. RISTEDT,
Colonel C.E.
A/Director.

2489

file
NWH/fr

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

078/21/1

24 September 1945

Subject: Disapproval of Projects.

To : Regional Commissioner, Piemonte Region.
Att. Regional Engineer.

1. The attached projects and estimates are found unsatisfactory and are returned to your office without action by this Headquarters.

WILLIAM M. SPANN
Lt. Col. AUS
Chief, Public Works Div.

2488

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

WmJA/gm

PR/ENG/500.3

20 September 1945.

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att: P W & U SUB-COMMISSION)
APO 394, U.S. ARMY.

1. Enclosed herewith for your approval are three ACC/1's and estimates for the following projects:

No	Amount
H-121.11.... ^p	L...2.200.000,==.
H-128.20.... ^o	...4.350.000,==.
H-130.15.... ^o	...3?900.000,==. <i>Ministry Disapproved</i>
H-130.16.... ^o	...8.600.000,==. <i>Disapproved.</i>
H-133.19.... ^o	...6.100.000,==. <i>Ministry</i>
H-134.8.... ^o	...1.305.000,==. <i>Ministry</i>
H-201.35A.... ^o	...3.071.176,==.
H-601.103.... ^o	...5.800.000,==.
H-601.104.... ^o	...6.500.000,==.
H-801.59.... ^o	...2.067.000,==.
H-801.58.... ^o	...4.330.000,==.
- H-801.61....	..10.465.000,==.
- H-801.62....	..15.738.900,==.
- H-801.60....	..9.677.225,==.
- H-801.63....	..13.585.800,==.
- H-801.64.V..	..6.404.275,==.
- H-801.65....	..9.580.795,==.
- H-801.66....	..13.503.340,==.
✓ H-111.17....	..16.700.000,==.

500 back

2. The work is urgent and Genio Civile had been authorized to proceed with same.

For the Regional Engineer


Wm J. Alsop
Wm. J. ALSUP
1st Lt. CE
PW&U

cc: 1 project File
2 central File
1 H & B File

2487

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
P.W. & U. DIVISION

AJ/mp



PR/ENG/7

Torino, 9 Settembre 1945

Subject : Approval of Projects
To: Public Works & Utilities Sub- Commission
HQ. AC APO 394

Enclosed for Approval

PW 60 (To) ... ACC2....	£3,187,000	
PW 81 (To) ... ACC 2....	£1,604,794	
PW167 (To).....	£ 5,000,000	✓
PW168 (To).....	£ 2,210,000	✓
PW170 (To).....	£ 9,768,000	X
PW171 (To).....	£ 6,208,000	X
PW172 (To).....	£ 6,521,000	X
PW173 (To).....	£ 6,480,000	X
PW174 (To).....	£ 5,473,000	
PW176 (To).....	£ 3,509,000	✓

C R BIRCHETT
Colonel CE
Regional Engineer
Piemonte Region

2486

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PWU DIVISION

PR/SNG/7

Turin, 20 September 1945


SUBJECT: Approval of Project

TO : P.W. & U. SUB-COMMISSION HQ. AG APO 394

PW 189 (To)		Lire 2,350,000 ✓
PW 191 (To)		" 11,130,000 ✓
PW 192 (To)		4,420,000 ✓
PW 193 (To)		2,365,000 ✓
PW 194 (To)		2,210,000 ✓
PW 195 (To)		3,900,000 ✓
PW 196 (To)		8,385,000 ✓
PW 197 (To)		4,199,000 ✓
PW 198 (To)		2,860,000 ✓
PW 199 (To)		2,210,000
PW 200 (To)	+	7,410,000 sent to Ministry
PW 201 (To)		1,339,000 ✓
PW 202 (To)	+	35,685,000 sent to Ministry
PW 203 (To)		6,110,000 ✓
PW 204 (To)		3,000,000 ✓
PW 208 (To)		1,352,000 ✓
PW 209 (To)		6,600,000 ✓
PW 210 (To)		2,210,000 ✓
PW 211 (To)		2,260,000 ✓
PW 212 (To)		1,236,000 ✓
PW 213 (To)		1,157,000 ✓
PW 214 (To)		1,900,000 ✓
PW 215 (To)		6,900,000 ✓
PW 216 (To)		6,792,000 ✓
PW 217 (To)		13,875,000 ✓
PW 218 (To)		1,800,500 ✓

C. R. Birchett
Colonel C E
Regional Engineer
Piemonte Region

WmJA/gm



HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/500.3

15 September 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att: PW&U SUB-COMMISSION)
APO 394, U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1's and estimates for the following projects:

<u>Nº</u>	<u>Amount</u>
H-120.21	L. 3.061.000,== ✓
H-120.22	5.800.000,== ✓
H-120.23	1.430.000,== ✓
H-120.24	6.200.000,== ✓

2. The work is urgent and Genio Civile has been authorized to proceed with the work.

For the Regional Engineer

Wm J. Alsop
Wm. J. ALSUP
1st. Lt. CE
PW&U

cc: 1 Project File
2 central File
1 H & B File

2484

WmJA/gm

RECEIVED
P.W. & U.S/C.A.C.
21 SEP 1945 078
PR/ENG/500.3

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

19 September 1945.

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att: P.W.&U. SUB-COMMISSION)
APO 394, U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1's
and estimates for the following projects:

<u>Nº</u>	<u>Amount</u>
H-100.20 ✓	L. 2.850.000, == ✓
H-110.31 ✓	1.960.000, == ✓
H-111.16 ✓	1.850.000, == ✓
H-120.24 ✓	5.000.000, == ✓
H-121.10 ✓	3.350.000, == ✓
H-122.9 ✓	2.950.000, == ✓
H-123.19 ✓	3.220.000, == ✓
H-124.18 ✓	2.070.000, == ✓
H-125.24 ✓	3.080.000, == ✓
H-126.13 ✓	2.700.000, == ✓
H-126.14 ✓	2.800.000, == ✓
H-127.8 ✓	1.250.000, == ✓
H-128.19 ✓	4.500.000, ==
H-129.21 ✓	1.110.000, == ✓
H-133.17 ✓	1.785.000, == ✓✓
H-129.22 ✓	2.140.000, == ✓✓
H-301.30 ✓	4.200.000, == ✓
H-201.35A (Sup)	3.071.176, ==
H-110.30 ✓	16.000.000, == ✓✓
H-301.29 ✓	6.800.000, == ✓✓
H-501.30 ✓	6.300.000, == ✓✓

Over 2483

= 2 =

2. The work is urgent and Genio Civile has been authorized to proceed with same.

For the Regional Engineer

Wm. J. Alsop
Wm. J. ALSUP
1st Lt. CE
P W & U

cc: 1 Project File
2 Central File
1 H & B File

2482

Tel. 489081, Ext. 339

RWS/rly

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/FI/1/PWU

22 September 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Piemonte
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form
AC/1 and AC/2:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
2241	Estimate	4,350,000
2242	Estimate	2,200,000
2243	Estimate	6,500,000
2244	Estimate	5,800,000
2245	Estimate	16,000,000
2246	Estimate	2,850,000
2247	Estimate	1,960,000
2248	Estimate	16,700,000
2249	Estimate	3,071,176
2250	Estimate	4,330,000
2251	Estimate	2,067,000
M.2494	Estimate and Contract	3,326,000
M.2495	Estimate and Contract	1,670,300
M.2496	Estimate and Contract	1,365,500
M.2497	Estimate	7,891,000
M.2498	Estimate	4,950,000
M.2499	Estimate	1,586,200
M.2501	Estimate	10,700,000
M.2502	Estimate	25,000,000
M.2503	Estimate	20,000,000
M.2504	Estimate	18,700,000
M.2505	Estimate	3,061,000
M.2506	Estimate	5,800,000
M.2507	Estimate	1,430,000
M.2508	Estimate	6,200,000
M.2509	Estimate	3,509,000
M.2510	Estimate	2,210,000
M.2511	Estimate	5,000,000
M.2512	Estimate	1,339,000

..//

2481

2100

- 2 -

M.2513	Estimate	800,000
M.2514	Estimate	13,875,000
M.2515	Estimate	6,792,000
M.2516	Estimate	1,236,000
M.2517	Estimate	2,260,000
M.2518	Estimate	1,157,000
M.2519	Estimate	2,210,000
M.2520	Estimate	6,110,000
M.2521	Estimate	3,000,000
M.2522	Estimate	1,352,000
M.2523	Estimate	1,900,000
M.2524	Estimate	2,860,000
M.2525	Estimate	4,199,000
M.2526	Estimate	6,000,000
M.2527	Estimate	2,350,000
M.2528	Estimate	11,130,000
M.2529	Estimate	4,420,000
M.2530	Estimate	2,365,000
M.2531	Estimate	2,210,000
M.2532	Estimate	8,385,000
M.2533	Estimate	2,800,000
M.2534	Estimate	1,250,000
M.2535	Estimate	1,110,000
M.2536	Estimate	3,220,000
M.2537	Estimate	2,070,000
M.2538	Estimate	3,080,000
M.2539	Estimate	2,700,000
M.2540	Estimate	10,680,000
M.2541	Estimate	3,900,000
M.2542	Estimate	2,210,000
M.2543	Estimate	1,850,000
M.2544	Estimate	24,000,000
M.2545	Estimate	6,500,000
M.2546	Estimate	4,200,000
M.2547	Estimate	4,500,000
M.2548	Estimate	2,950,000
M.2549	Estimate	3,350,000
M.2550	Estimate	5,000,000
M.2551	Estimate	2,140,000
M.2552	Estimate	1,785,000
M.2553	Estimate	6,300,000

By Command of Rear Admiral Stone:

WILLIAM M. STANTON
 Lt. Col. A.U.S.
 Chief, Public Wks. Div.

2480

PR/LA/47/375

2nd. Ind.


19 September 1945

FROM: H.O. A.M.G. PIEMONTE REGION, LABOUR DIVISION

SUBJECT: Payment of unauthorized wages.

TO : O i/o C.L.U. Torino.

1. Reference is made to attached correspondence PR/ENG/12.7 dated 17 September 1945 forwarded by A.M.G. Regional Engineer to this Division for necessary action.
2. From the translation of a letter sent to A.M.G. Regional Engineer by the "Capo Ingegnere" of the "Genio Civile", it may be surmised that workmen directly employed by Allied Forces are being paid unauthorized wages thus disturbing the existing wage levels and causing discontent amongst similar workmen with private contractors and the "Genio Civile".
3. It is submitted that this matter be investigated with the least possible delay and that, if the facts are as presented by the "Genio Civile" steps be immediately taken to regularize the situation.
4. It will be appreciated if this question is regarded as an urgent matter and an early situation report be forwarded to this Division.



Scicluna Maj
E. Scicluna, Major
Regional Labor Officer


Distribution: R.C. - Piemonte
P.W. & U. Sub-Commission Alcon
Labour Sub-Commission " "
Engineer No.2 District
Transportation Officer Rails, Porta Nuova
P.W. & U Division Piemonte
File
Pending File

1) September 1949 forwarded by A.M.G. Regional Engineer to this Division for necessary action.

2. From the translation of a letter sent to A.M.G. Regional Engineer by the "Caso Ingegnere" of the "Genio Civile", it may be surmised that workmen directly employed by Allied Forces are being paid unauthorized wages thus disturbing the existing wage levels and causing discontent amongst similar workmen with private contractors and the "Genio Civile".

3. It is submitted that this matter be investigated with the least possible delay and that, if the facts are as presented by the "Genio Civile", steps be immediately taken to regularise the situation.

4. It will be appreciated if this question is regarded as an urgent matter and an early situation report be forwarded to this Division.



Richman

E. Scicluna, Major
Regional Labor Officer

Distribution: R.C. - Piemonte

P.W. & U. Sub-Commission Alcom

Labour Sub-Commission " "

Engineer No.2 District

Transportation Officer Rails, Porta Nuova

P.W. & U Division Piemonte

File

Pending File

2479

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

RECEIVED
P.W. & U. S/C.A.C.
19 SEP 1945 018

PR/ENG/7

Turin, 18 September 1945

SUBJECT: Approval of Project

TO : P.W. & U. SUB-COMMISSION HQ. AC APO 394

PW 57(To)	ACC.1 Supplementary.....	£ 1,670,300 ✓
PW 59(To)	ACC.1 "	£ 3,326,400 -
PW 63(To)	ACC.1 "	£ 1,365,500 -
PW 57(To)	ACC.2.....	£ 10,280,300 -
PW 58(To)	ACC.2.....	£ 3,641,000 -
PW 59(To)	ACC.2/.....	£ 11,246,400 -
PW 63(To)	ACC.2.....	£ 7,055,500 -
PW 85(To)	ACC.2.....	£ 2,389,400 -
FW107(To)	ACC.2.....	£ 4,036,500 -
FW147(To)	ACC.2.....	£ 1,908,880 -
PW188(To)	ACC.1.....	£ 7,891,000 -

C. R. Birchett
C R BIRCHETT
Colonel C E
Regional Engineer
Piemonte Region

RECEIVED
P.W. & U.S/C.A.G.
14 SEP 1945 078

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/6.1323

In reply please quote the
above reference number.

EM/TC

11 September 1945

SUBJECT : APPROVAL OF PROJECTS.

TO : HEADQUARTERS ALLIED COMMISSION
(Att. : P.W. & U. Sub-Commission).

1. Forwarded herewith is project involving an expenditure in excess of Lire 1,000,000. In accordance with established procedure it is being submitted for your approval.

2. It is requested that when this project has been approved the papers be returned to this Headquarters for distribution.

For the Regional Engineer:

H. W. Westwood
H. W. WESTWOOD,
Major, R.E.
Water Supply & Drainage Section

Enclosures.

O.K.
Property of P.W.
Min. of PW&U
PROJECT No. *VI-72* 2477

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/6.1323

EM/TC

In reply please quote the
above reference number.

17 September 45

SUBJECT : APPROVAL OF PROJECTS. Supplement to project no W-26.

TO : HEADQUARTERS ALLIED COMMISSION
(Att. P.W. & U. Sub-Commission).

1. Forwarded herewith is Form ACC/1 (in triplicate)
supplement to project W-26, involving an expenditure in excess
of Lire 1,000,000. In accordance with established procedure
it is being submitted for your approval.


2. It is requested that when this supplement has been
approved a copy of Form ACC/1 be returned to this Headquarters.

For the Regional Engineer :



J A ROBB JR
Major Sig C
Administrative Officer

2476



HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

Wm JAL/gm

PR/ENG/500.3

13 September 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att: P.W.&U. SUB-COMMISSION)
APO 394, U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1's and estimates for the following projects:

<u>No.</u>	<u>Amount</u>
H-801.57	L. 1.500.000,==
H-801.55	" 1.875.000,==
H-501.38	" 1.100.000,==
H-301.27	" 4.500.000,==.


2. The work is urgent and Genio Civile has been authorized to proceed with the work.

For the Regional Engineer

Wm. J. Alsop
Wm. J. ALSUP
1st. Lt. CE
P W & U

cc/ 1 Project File
2 Central File
1 H & B File

2475



PIEMONTE REGION
HEADQUARTERS
ALLIED MILITARY GOVERNMENT
P.W. & U. DIVISION
APO 394

PR/ENG/7

13 September 1945

SUBJECT: Approval of Project

TO : Public Works & Utilities - Sub-Commission
HQ. AC APO 394

Enclosed for approval:

PW 135 (To) ACC 2 :£2,528,400 ✓

PW 13 (Ve).....£1,975,000 ✓

PW 177(To).....£170,000,000 (not approved)

C R BIRCHETT
Colonel C E
Piemonte Region
Regional Engineer

2474

INCOMING MESSAGE

HEADQUARTERS ALLIED COMMISSION

Originator's Reference: PR/ENG/21.96

Date/Time of Origin: SEPT 18/AFT


Message Centre No: F/8166

Date Time Rec'd: SEPT 19/0900A

FROM HQ PIEMONTE REGION

Precedence: PRIORITY

TO : PW & U SUB COMMISSION ALCOM ROME



UNCLASSIFIED.

It ALSOUP this office will proceed to ROME by air September 21 with all out-
standing projects PIEMONTE Region request he be given assistance so as to finish
projects Saturday noon

DIST

ACTION : PW & U

INFO : CHIEF COMMISSIONER
ECON SEC (2)
FILE (2)
ELCAT



ACTION

2473

Tel. 489081-Ext 339

File
RWS/rlv
74

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

19 September 1945

Subject: Estimate.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto is the following approved copy
of Form AG/1:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M.2464	Estimate	1,975,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

2472

Tel. 489081. Ext. 33970 le
RWS/rlv
73HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PO/1/PWU

18 September 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).1. Attached hereto are the following approved
copies of Form AC/1 and AC/2:


<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M. 1474	Contract	3,187,000
M. 1837	Contract	1,604,794
M. 1970	Contract	2,528,400
M. 2459	Estimate	137,750,000
M. 2460	Estimate	4,500,000
M. 2461	Estimate	1,875,000
M. 2462	Estimate	1,100,000
M. 2463	Estimate	1,500,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

2471

2470



HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

72

PR/ENG/700.5

HWH/TC

In reply please quote the
above reference number.

10 September 1945

SUBJECT : OFFICIALS OF GENIO CIVILE, PIEMONTE.

TO : HQ. ALLIED COMMISSION, APO 394, U.S. Army.
(Attention : P.W. & U. Sub-Commission).

1. You will be aware from previous reports and correspondence that it has been necessary from time to time to effect certain changes of appointment among the senior personnel of the Genio Civile of Piemonte.

2. Naturally, such changes have not always been gratifying or convenient to the officials concerned, although their personal convenience has in every case been taken sincerely into consideration. It is not surprising, therefore, that one of the displaced officials is reported as having expressed his intention to return to his former position as soon as the Allied Military Government in this Region has been terminated. This would be most undesirable.

3. Therefore, it is requested, please, that the Ministero dei Lavori Pubblici be instructed to forbid any such restorations and to ensure that any eventual necessary replacement of the "Capi" installed during the period of A.M.G. administration shall be made by the appointment of officials other than those previously displaced, and preferably by the appointment of engineers from without this Region.

4. This recommendation has already been briefly presented in paragraph 14 of this Division's report for the month of August.

For the Regional Commissioner :

C. R. Birchett

C. R. BIRCHETT,
Colonel, C.R.,
Regional Engineer,
Piemonte Region.

2470

Tel. 489081. Ext. 339

RWS/rly

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

13 September 1945

Subject: Approval of Projects.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. The following projects which have been approved by your office are being held:

H - 111.15
H - 131bis.6
H - 131.8
H - 131.7
H - 125.23
H - 131bis.5
H - 120.19
H - 201.25

2. It is the opinion of this office that the prices listed in the estimates are extremely high since you have approved these projects you undoubtedly have studied the prices.

3. It would be appreciated if you could furnish this office additional data given the reasons for the high prices.

4. If additional data substantiate the high prices we will be pleased to approve the projects.

By Command of Rear Admiral Stone:

2469

WILLIAM M. SPANN
Lt. Col. A. U.S.
Chief, Public Wks. Div.

Tel. 489081. Ext. 339

File
RWS/rlvHEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PT/1/FWU

12 September 1945

Subject: Estimates.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).1. Attached hereto are the following approved
copies of Form AC/1:


<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M.2442	Estimate	1,188,000
M.2443	Estimate	3,700,000
M.2444	Estimate	2,000,000
M.2445	Estimate	1,400,000
M.2446	Estimate	1,100,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

2468

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



PR/ENG/6.6323

In reply please quote the
above reference number.

EM/TC

3 Sept 1945
69

SUBJECT : APPROVAL OF PROJECTS.

TO : HEADQUARTERS ALLIED COMMISSION
(Att. P.W. & U. Sub-Commission).

1. Forwarded herewith is project involving an expenditure in excess of Lire 1,000,000. In accordance with established procedure it is being submitted for your approval.
2. It is requested that when this project has been approved, papers be returned to this Headquarters for distribution.

For the Regional Engineer:

H. W. Westwood
H.W. WESTWOOD, 3 Sep 45
Major, R.E.
Water Supply & Drainage Section.

Enclosures.

2467

PROJECT No. W-69

RECEIVED
P.W. & U.S./C.A.C.
10 SEP 1945 078
PR/ENG/500.3

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

AJ/GM

7 September 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ. ALLIED COMMISSION (Att: PW&U SUB-COMMISSION) APO 394,
U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1's and estimates for the following projects:

<u>No</u>	<u>Amount</u>
H-601.16 A	L. 1.188.000,== ✓
H-601.98	" 1.100.000,== ✓
H-601.97	" 1.400.000,== ✓
H-601.91	" 2.000.000,== ✓
H-601.95	" 3.700.000,== ✓
H-111.15	" 5.500.000,== ✓ Ministry
H-131bis.6	" 10.700.000,== " }
H-131.8	" 20.000.000,== }
H-131.7	" 25.000.000,== }
H-125.23	" 3.700.000,== }
H-131bis.5	" 24.000.000,== }
H-120.19	" 18.700.000,== }
H-201.35	" 10.680.000,== }

2. The work is urgent and Genio Civile has been authorized to proceed with same.

For the Regional Engineer

Wm. J. Alsop
Wm. J. ALSOP
1st. Lt. CE
PW&U DIVISION

cc: 1 Project File
2 Central File
1 H & B File

2466

File 0 078/P5/1

68

AMG PIEMONTE REGION RPTD FIVE ARMY

4428

29 AUG 45

PRIORITY

UNCLASSIFIED PD

SUBJECT IS PROJECTS PD

PAREN TO AMG PIEMONTE REGION FOR REGIONAL ENGINEER RPTD FIVE ARMY FROM
HQ ALCOM CITE ACPWU PAREN

PARA ONE PD REFERENCE YOUR PETER ROGER SLANT EASY NAN GEORGE SLANT
FIVE ZERO ZERO POINT THREE PD

PARA TWO PD PROJECTS ONE TWO ZERO POINT ONE SIX CMA ONE TWO SIX POINT
NINE CMA ONE ONE ONE POINT ONE THREE CMA ONE TWO FOUR POINT ONE ZERO
CMA ONE ONE ONE POINT ONE TWO APPROVED THIS DATE PD WORK MAY PROCEED
PD

PARA THREE PD OTHER PROJECTS MENTIONED IN YOUR SIGNAL WILL FOLLOW

PUBLIC WORKS

339

2465

Tel. 48908 Ext. 335

File
RWS/rly

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

8 September 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1 and AC/2:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M.1708	Contract	8,310,120
M.1728	Contract	3,495,250
M.1756	Contract	2,605,200
M.1786	Contract	6,221,000
M.1488	Contract	4,208,800
M.2368	Estimate	1,433,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

2464

MMW/AMW

HEADQUARTERS
PACIFIC REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW & U Division

PR/MC/500.5

2 September 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att: PW & U SUB-COMMISSION)
APO 394, U. S. ARMY.

1. Forwarded herewith for your approval are three AOC/L's and estimates for the following projects:

No.	Amount
H-120.20	12,550,000 ✓
H-128.19	2,250,000 ✓
H-121.8	1,587,000 ✓
H-128/29bis.3	2,200,000 ✓
H-110.29	2,670,000 ✓
H-601.89	1,500,000 ✓
H-601.90	1,800,000 ✓
H-601.50	3,555,000 ✓
H-601.51	3,890,000 ✓
H-601.52	3,737,000 ✓
H-601.53	3,575,000 ✓
H-501.9	2,470,000 ✓
H-601.80	2,726,000 ✓
H-601.81	3,400,000 ✓
H-501.28	3,400,000 ✓
H-701.24	9,000,000 ✓
H-201.53	10,000,000 ✓
H-601.65	5,000,000 ✓
H-121.7	6,800,000 ✓
H-120.18	25,000,000 ✓
H-120.17	9,200,000 ✓
H-130.15	38,000,000 ✓ <i>Span deck</i>
H-501.27	23,000,000 ✓
H-201.34	8,680,000 ✓
H-501.24	3,500,000 ✓

2. The work is urgent and Senior Civile has been authorized to proceed with the work.

For the Regional Engineer,

W. M. Whitten
W. M. WHITTEN
Capt, CAC
PW&U Division

cc: 1 Project File

2463

1. Forwarded herewith for your approval are three AOC/1's and estimates for the following projects:

No.	Amount
H-120.20	1 2,650,000 ✓
H-120.18	2,250,000 ✓
H-121.8	1,567,000 ✓
H-126/28015.3	2,200,000 ✓
H-110.39	2,670,000 ✓
H-601.89	1,300,000 ✓
H-601.90	1,800,000 ✓
H-601.50	3,655,000 ✓
H-601.51	3,290,000 ✓
H-601.52	3,757,000 ✓
H-601.53	3,575,000 ✓
H-601.9	3,470,000 ✓
H-601.80	2,726,000 ✓
H-601.81	3,400,000 ✓
H-601.28	3,400,000 ✓
H-701.24	9,000,000 ✓
H-201.33	10,000,000 ✓
H-601.63	5,000,000 ✓
H-121.7	6,800,000 ✓
H-120.18	25,000,000 ✓
H-120.17	2,200,000 ✓
H-130.15	38,000,000 ✓ <i>Span deck</i>
H-601.27	26,000,000 ✓
H-201.34	8,660,000 ✓
H-301.24	3,300,000 ✓

2. The work is urgent and Senior Civilian has been authorized to proceed with the work.

For the Regional Engineer,

N. M. Whitten

N. M. WHITTEN
Capt, OAC
FWDU Division

cc; 1 Project File
2 Central File
1 H & B File

2463

NEW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/500.3

30 August 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att. PW&U SUB-COMMISSION), APO 394,
U.S. ARMY.

1. Forwarded herewith are the following supplementary
ACC/1 and ACC/2 for your approval:

H-701.19 A	(ACC/1)	L.	1.269.000.==
H-701.19	(ACC/2)	"	2.605.200.==
H-701.18 A	(ACC/1)	"	1.240.250.==
H-701.18	(ACC/2)	"	3.495.250.==
H-701.11 A	(ACC/1)	"	1.917.720.==
H-701.11	(ACC/2)	"	8.310.120.==

2. The original estimates were made about forty days before the opening of bids. As a result there has been an increase in general prices thus increasing the offers made by the contractors. It is requested that the supplementary ACC/1 and ACC/2 be approved.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. CAC
P.W. & U. 2462

TO : HQ ALLIED COMMISSION (Att. PW&U SUB-COMMISSION), APO 394,
U.S.ARMY.

1. Forwarded herewith are the following supplementary
ACC/1 and ACC/2 for your approval:

H-70L.19 A	(ACC/1)	L.	1.269.000.==
H-70L.19	(ACC/2)	"	2.505.200.==
H-70L.18 A	(ACC/1)	"	1.240.250.==
H-70L.18	(ACC/2)	"	3.495.250.==
H-70L.11 A	(ACC/1)	"	1.917.720.==
H-70L.11	(ACC/2)	"	8.310.120.==

2. The original estimates were made about forty days before the opening of bids. As a result there has been an increase in general prices thus increasing the offers made by the contractors. It is requested that the supplementary ACC/1 and ACC/2 be approved.

For the Regional Engineer

N.M. Whitten

N.M. WHITTEN

Capt. CAC

P.W.& U.

2462

CC: 1 - Project File
2 - Central File
1 - H & B File

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
PIEMONTE REGION
APO 394
PW&U DIVISION

PR/ENG/7

1 September 1945

Subject: Approval of Projects
To: Public Works & Utilities S/C
Hq A.C. APO 394

Enclosed herewith for approval:

PW 4(CN) -	21,175.000
PW 5(CN) -	1025.000
PW 26(CN) -	1,120.000
PW 27(CN) -	1,150.000
PW 28(CN) -	1,410.000
PW 29(CN) -	2,075.000
PW 77(AL) -	1,900.000
PW 80(AL) -	1,650.000
PW 65(TO) Supplementary AC1	1345.000
ACC2	4,208.800
PW 78(TO) Supplement ACC1	2,043.000
ACC2	6,221.000
PW 150(TO) -	1,080.000
PW 154(TO) -	1,603.000
PW 155(TO) -	2,800.000
PW 156(TO) -	2,350.000
PW 160(TO) -	7,015.000
PW 161(TO) -	4,500.000
PW 163(TO) -	2,035.000
PW 164(TO) -	3,620.000
PW 166(TO) -	20,600.000

For the Regional Engineer

2461

Edward H. Richardson

Major FA

Public Works Officer

Tel. 489081-Ext. 339

File
RWS/rlv

HEADQUARTERS ALLIED COMMISSION

APO 394

Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

5 September 1945

Subject: Estimates.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AO/1:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M.2292	Estimate	23,000,000
M.2293	Estimate	38,000,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

2460

Tel. 489081 Ext. 339

File
RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

4 September 1945

Ref: 078/PI/1/PWU

Subject: Estimates.

To : Regional Commissioner, Piemonte
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
2194	Estimate	2,670,000
M.2282	Estimate	1,800,000
M.2283	Estimate	1,300,000
M.2284	Estimate	2,200,000
M.2285	Estimate	1,567,000
M.2286	Estimate	2,250,000
M.2287	Estimate	2,650,000
M.2288	Estimate	3,575,000
M.2289	Estimate	2,737,000
M.2290	Estimate	3,890,000
M.2291	Estimate	3,655,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

2159

Tel. 489081. Ext. 339

RWS/rlv

HEADQUARTERS ALLIED COMMISSION

APO 394

Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

4 September 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).1. Attached hereto are the following approved
copies of Form AC/1 and AC/2:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M.2051	Contract	2,091,999
M.2220	Estimate	20,600,000
M.2221	Estimate	2,800,000
M.2222	Estimate	1,603,000
M.2223	Estimate	1,345,700
M.2224	Estimate	2,043,000
M.2225	Estimate	1,080,000
M.2226	Estimate	3,620,000
M.2227	Estimate	2,035,000
M.2228	Estimate	4,500,000
M.2229	Estimate	7,015,000
M.2230	Estimate	1,120,000
M.2231	Estimate	18,900,000
M.2232	Estimate	27,500,000
M.2233	Estimate	1,410,000
M.2234	Estimate	2,075,000
M.2235	Estimate	1,175,000
M.2236	Estimate	1,025,000
M.2237	Estimate	1,150,000
M.2238	Estimate	1,650,000
M.2239	Estimate	1,900,000
M.2267	Estimate	1,917,720
M.2268	Estimate	1,240,250
M.2269	Estimate	1,269,200
M.2270	Estimate	9,000,000
M.2271	Estimate	6,800,000
M.2272	Estimate	9,200,000
M.2273	Estimate	5,000,000

2458

..../..

2457

- 2 -

M.2274	Estimate	8,680,000
M.2275	Estimate	10,000,000
M.2276	Estimate	3,400,000
M.2277	Estimate	2,726,000
M.2278	Estimate	2,470,000
M.2279	Estimate	3,300,000
M.2280	Estimate	3,400,000
M.2281	Estimate	26,000,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Works Div.

2457

Tel. 489081 Ext. 339

RWS/rly

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

30 August 1945

Subject: Estimates.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AG/1:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
2141	Estimate	2,935,000
2142	Estimate	39,600,000
M.2040	Estimate	1,600,000
M.2041	Estimate	14,100,000
M.2042	Estimate	5,450,000
M.2043	Estimate	4,025,000
M.2044	Estimate	5,200,000
M.2045	Estimate	1,450,000
M.2046	Estimate	1,200,000
M.2047	Estimate	1,300,000
M.2048	Estimate	3,300,000
M.2049	Estimate	3,260,000
M.2050	Estimate	2,200,000
M.2051	Estimate	615,000
M.2052	Estimate	12,150,000
M.2053	Estimate	3,950,000
M.2054	Estimate	2,100,000
M.2055	Estimate	32,500,000
M.2056	Estimate	1,170,000
M.2057	Estimate	4,133,000
M.2058	Estimate	1,700,000

../. ..

2 2456

- 2 -

M.2059	Estimate	1,970,000
M.2060	Estimate	1,645,000
M.2061	Estimate	16,000,000
M.2062	Estimate	417,000,000
M.2063	Estimate	6,550,000
M.2064	Estimate	3,800,000
M.2065	Estimate	38,642,000
M.2066	Estimate	16,525,000
M.2067	Estimate	11,691,000
M.2068	Estimate	2,750,000
M.2069	Estimate	6,160,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

2455

INCOMING MESSAGE

HEADQUARTERS ALLIED COMMISSION

Originator's Reference: PR/ENG/72

Message Centre No: F/6020

Date/Time of Origin: AUG 30 1445

Date Time Rec'd: AUG 31 1600B

FROM: ANG FIEMONTE REGION

Precedence: ROUTINE

TO: ALCOM ATTENTION PW AND U SUBCOMMISSION ROME

UNCLASSIFIED.

Finance Division refuses to authorize GENIO CIVILI VIABILITA request for funds to purchase clothes for CANTONIERI from administration overhead expenditure. Advise this office if we have authority to approve a project for such an expenditure.

DIST

ACTION: PW & U SC

INFO: Chief Commissioner

Econ Sec 2

File 2

Float

RECEIVED
PW & U. S/CAR
31 AUG 1946 078/P1E/1

HEADQUARTERS
31 AUG 1945
A.L.C.

2454

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

NMW/am

PR/ENG/500.3

28 August 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.: PW&U SUB-COMMISSION) APO 394,
U.S.ARMY.

1. Forwarded herewith for your approval are three ACC/1 and
stimates for the following projects:

<u>Nº</u>	<u>Amount</u>
H-301.11	L. 5.200.000.== X
H-110.28	" 2.935.000.== X
H-601.78	" 3.800.000.== X
H-601.74	" 38.642.000.== X
H-601.76	" 16.525.000.== X
H-601.75	" 6.550.000.== X
H-601.77	" 11.691.000.== X
H-111.14	" 39.600.000.== X
H-127.6	" 6.160.000.== X

2. The work is urgent and Genio Civile has been authorized to
proceed with same.

For the Regional Engineer

N.M. Whitten

N.M. WHITTEN

Capt. CAC

P.W. & U.

2453

CC: 1 - Project File
2 - Central File
1 - H & B File

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/6.4323

In reply please quote the
above reference number.

EM/TC

27 August 1945

SUBJECT : APPROVAL OF PROJECTS.

TO : HEADQUARTERS ALLIED COMMISSION
Att. P.W.& U. Sub-Commission).

1. Forwarded herewith is project involving an expenditure in excess of Lire 1,000,000. In accordance with established procedure it is being submitted for your approval.

2. It is requested that when this project has been approved, papers be returned to this Headquarters for distribution.

For the Regional Engineer :

H. Westwood 27 Aug.
H.W. WESTWOOD,
Major, R.E.
Water Supply & Drainage Section.

~~2451~~

PROJECT No. W-63

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/6.1323

In reply please quote the
above reference number.

EM/TC

28 August 1945

SUBJECT : APPROVAL OF PROJECTS.

TO : HEADQUARTERS ALLIED COMMISSION
(Attention: P.W. & U. Sub-Commission).

1. Forwarded herewith is project involving an expenditure in excess of Lire 1,000,000. In accordance with established procedure it is being submitted for your approval.

2. It is requested that when this project has been approved, papers be returned to this Headquarters for distribution.

For the Regional Engineer :

H. W. Westwood 28 Aug
H.W. WESTWOOD,
Major, R.E.
Water Supply & Drainage Section.

Enclosures.

2450

PROJECT No. W-67

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/6.4323

In reply please quote the
above reference number.

EM/TC

28 August 1945

SUBJECT : APPROVAL OF PROJECTS.

TO : HEADQUARTERS ALLIED COMMISSION
(Attention: P.W. & U. Sub-Commission)

1. Forwarded herewith is project involving an expenditure in excess of Lire 1,000,000. In accordance with established procedure it is being submitted for your approval.

2. It is requested that when this project has been approved, papers be returned to this Headquarters for distribution.

For the Regional Engineer :

 28 Aug.
H.W. WESTWOOD,
Major, R.E.
Water Supply & Drainage Section.

Enclosures.

PROJECT No. V-66

2449/

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/6.1323

HWW/TC

In reply please quote the
above reference number.

28 August 1945

SUBJECT : TORTONA Water Supply. - Project for reconstruction
of the aqueduct.

TO : HQ. ALLIED COMMISSION, APO 394, U.S. ARMY.
(Attention: P.W. & U. Sub-Commission.)

1. Forwarded herewith for your approval, please, is a project for repair and reconstruction work on the communal water supply of TORTONA. It bears our registration number W-52.

2. The estimated value of the entire project is 27,000,000 Lire. It is considered, however, that the State should bear the expense of only 12,150,000 Lire, which is deemed to represent the cost of making good the damage that has resulted from war operations, and we therefore request your approval of this figure.

3. The balance of the estimated value represents the cost of repairing the effects of deterioration and decay due to age. The Commune of Tortona is prepared to meet this portion of the expense, it being necessary to put the entire project in hand owing to the present inadequacy of the supply and the possibility of pollution.

For the Regional Engineer :

H.W. Westwood 28 Aug.
H.W. WESTWOOD,
Major, R.E.
Water Supply & Drainage Section.

PROJECT No. W-52 2448

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/7

28 August 1945

Subject: Approval of Projects
To: Public Works & Utilities S/C


Enclosed herewith for approval:-

PW 146(TO)	-----£500,000.000	X
PW 147(TO)	-----16,000,000	X
PW 148(TO)	-----1,700,000	X
PW 55(AL)	-----2,100,000	X
PW 59(AL)	-----3,950,000	X
PW 66(AL)	-----1,300,000	X
PW 67(AL)	-----5,450,000	X
PW 72(AL)	-----3,300,000	X
PW 73(AL)	-----3,260,000	X
PW 74(AL)	-----2,200,000	X
PW 75(AL)	-----14,100,000	X
PW 76(AL)	-----1,600,000	X
PW 14(AL)	Supplementary AC1 615,000	X
	ACC2-----2,091,999	

For the Regional Engineer

Edward H Richardson
Maj FA
Public Works Officer

24/8



HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/7

25 August 1945

Subject Approval of Projects
To: Public Works & Utilities S/C
Hq A.C. APO 394

Enclosed herewith for approval:

PW 142(TO)	-----£1.645.000 X
PW 143(TO)	-----1.970.000 X
PW 47(AL)	-----4.025.000 X

For the Regional Engineer

Edward H Richardson
Major FA
Public Works Officer

2446

*P Works to**078/P1/1/PNV**gib*

AMG PIEMONTE REGION RPTD FIVE ARMY

4428

29 AUG 45

PRIORITY

UNCLASSIFIED PD

SUBJECT IS PROJECTS PD

PAREN TO AMG PIEMONTE REGION FOR REGIONAL ENGINEER RPTD FIVE ARMY FROM
HQ ALQOM CITE ACPWU PARENPARA ONE PD REFERENCE YOUR PETER ROGER SLANT EASY HAN GEORGE SLANT
FIVE ZERO ZERO POINT THREE PDPARA TWO PD PROJECTS ONE TWO ZERO POINT ONE SIX CMA ONE TWO SIX POINT
NINE CMA ONE ONE ONE POINT ONE THREE CMA ONE TWO FOUR POINT ONE ZERO
CMA ONE ONE ONE POINT ONE TWO APPROVED THIS DATE PD WORK MAY PROCEED
PD

PARA THREE PD OTHER PROJECTS MENTIONED IN YOUR SIGNAL WILL FOLLOW

2445

2445

PUBLIC WORKS

339

Tel. 489081. Ext. 339

RWS/rlv

HEADQUARTERS ALLIED COMMISSION

APO 394

Public Works and Utilities Sub-Commission

078/FI/1/PWU

29 August 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).1. Attached hereto are the following approved
copies of Form AC/1 and AC/2:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
1614	Contract	1,500,000
2128	Estimate	54,700,000
2129	Estimate	49,700,000
M.1987	Estimate	1,885,000
M.1988	Estimate	2,300,000
M.1999	Estimate and contract.	1,123,500
M.2000	Estimate	7,565,000
M.2001	Estimate	2,179,000
M.2002	Estimate	5,600,000
M.2003	Estimate and Contract	536,600
M.2004	Estimate	1,121,000
M.2005	Estimate	1,100,000
M.2006	Estimate	2,646,000
M.2007	Estimate	1,100,000
M.2008	Estimate	17,000,000
M.2009	Estimate	2,700,000
M.2020	Estimate	11,700,000
M.2021	Estimate	2,180,000
M.2022	Estimate	16,600,000
M.2023	Estimate	23,000,000
M.2024	Estimate	18,300,000
M.2025	Estimate	3,200,000
M.2026	Estimate	12,800,000
M.2027	Estimate	7,980,000
M.2028	Estimate	16,621,000
M.2029	Estimate	63,000,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

2444

WmJA/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

23 August 1945

PR/ENG/500.3

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.: PW&U SUB-COMMISSION)
APO 394, U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/l's and estimates for the following projects:

<u>No</u>	<u>Amount</u>
H-601.72	L. 1.100.000.==
H-601.69	" 1.121.000.==
H-124.16	" 5.600.000.==
H-124.15	" 18.300.000.==
H-124.14	" 3.200.000.==
H-126.7A	" 2.180.000.==
H-201.29	" 23.000.000.==
H-124.17	" 16.600.000.==

2. The work is urgent and Genio Civile has been authorized to proceed with same.

For the Regional Engineer

Wm J. Alsup
Wm. J. ALSUP
1st Lt. CE
Engr. P.W. & U.
AC-P.

cc: 1 Project File
2 Central File
1 H & B File

Tel. 489081 Ext. 339

File
RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: O78/PI/1/PWU

25 August 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1 and AC/2:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
2101	Estimate	10,600,000
M.1783	Contract	5,983,800
M.1933	Estimate	6,599,562
M.1934	Estimate	1,920,000
M.1935	Estimate	2,000,000
M.1936	Estimate	1,730,000
M.1937	Estimate	4,500,000
M.1938	Estimate	4,200,000
M.1939	Estimate	1,390,000
M.1940	Estimate	10,500,000
M.1941	Estimate	1,775,000
M.1942	Estimate	13,000,000
M.1943	Estimate	2,450,000
M.1944	Estimate	8,600,000
M.1945	Estimate	1,370,000
M.1946	Estimate	1,800,000
M.1947	Estimate	3,180,000
M.1948	Estimate	1,300,000
M.1949	Estimate	1,156,000
M.1950	Estimate	1,720,000
M.1951	Estimate	2,824,000
M.1952	Estimate	8,400,000

2442

2131

../..


- 2 -

M. 1953	Estimate	3,300,000
M. 1954	Estimate	1,100,000
M. 1955	Estimate	3,400,000
M. 1956	Estimate	10,000,000
M. 1957	Estimate	1,520,000
M. 1958	Estimate	6,200,000
M. 1959	Estimate	2,105,000
M. 1960	Estimate	3,900,000
M. 1961	Estimate	6,200,000
M. 1962	Estimate	2,970,000
M. 1963	Estimate	2,939,500
M. 1964	Estimate	6,000,000
M. 1965	Estimate	7,460,000
M. 1966	Estimate	5,267,000
M. 1967	Estimate	2,986,000
M. 1968	Estimate	2,820,000
M. 1969	Estimate	4,050,000
M. 1970	Estimate	3,100,000
M. 1971	Estimate	20,600,000
M. 1972	Estimate	2,400,000
M. 1973	Estimate	10,000,000
M. 1974	Estimate	4,500,000
M. 1975	Estimate	8,230,000
M. 1976	Estimate	2,140,000
M. 1977	Estimate	6,815,000
M. 1978	Estimate	3,721,000
M. 1979	Estimate	1,300,000
M. 1980	Estimate	3,500,000
M. 1981	Estimate	12,300,000
M. 1982	Estimate	1,200,000
M. 1983	Estimate	3,000,000
M. 1984	Estimate	2,600,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
 Lt. Col. A.U.S.
 Chief, Public Wks. Div. 2441

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
PW&U DIVISION
APO 394



23 Aug 1945

PR/ENG/7

Subject: Approval of Projects
To: Public Works & Utilities S/C

Enclosed herewith for approval;

PW 2(CN)-----	L. 2,646,000	
PW 6(CN)-----	1,100,000	
PW 7(CN)-----	2,75,0000	
PW 62(TO)-----	2,691,600	ACC2
	536,600	Supplementary ACC1
PW 72(TO)-----	4,997,500	ACC2
	1,123,500	Supplementary ACC1
PW 138(TO)-----	7,565,000	
PW 139(TO)-----	2,179,000	
PW 36(AL)-----	1,450,000	
PW 42(AL)-----	17,000,000	
PW 56(AL)-----	1,200,000	
PW 58(AL)-----	2,700,000	


For the Regional Engineer

Edward H Richardson

Edward H Richardson
Major FA
Public Works Officer

2440

HEADQUARTERS
PIMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



PR/ENG/6.4323

EM/TC

In reply please quote above
reference number.

22 August 1945

SUBJECT : PROJECT N. W-60. - APPROVAL OF PROJECTS.

TO : HEADQUARTERS ALLIED COMMISSION.
(Att. P.W.&U. Sub-Commission).

1. Forwarded herewith is project involving an expenditure in excess of L. 1,000,000. In accordance with established procedure it is being submitted for your approval.

2. It is requested that when this project has been approved, papers be returned to this Headquarters for distribution.

For the Regional Engineer ;

A handwritten signature in cursive script, appearing to read "H. Westwood".

H.W. WESTWOOD,
Major, R.E.
Water Supply & Drainage Section.

2439

PROJECT No. W-60

mmJA/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/500.3

22 August 1945


SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.: PW&U SUB-COMMISSION) APO 394,
U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1's
and estimates for the following projects:

<u>No</u>	<u>Amount</u>
H-100.16	L. 10.600.000.==
H-123.14	" 6.815.000.==
H-123.11	" 3.721.000.==
H-123.12	" 7.980.000.==
H-123.13	" 16.621.000.==
H-124.12	" 1.300.000.==
H-125.12	" 3.500.000.==
H-125.15	" 12.300.000.==
H-125.14	" 1.200.000.==
H-125.16	" 2.400.000.==
H-125.17	" 10.000.000.==
H-125.18	" 4.500.000.==
H-125.19	" 3.000.000.==
H-132.6	" 2.000.000.==
H-132.7	" 1.730.000.==
H-133.13	" 4.500.000.==

2438



TO : HQ ALLIED COMMISSION (Att.: PW&U SUB-COMMISSION) APO 394,
U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1's
and estimates for the following projects:

<u>No</u>	<u>Amount</u>
H-100.16	L. 10.600.000.==
H-123.14	" 6.815.000.==
H-123.11	" 3.721.000.==
H-123.12	" 7.980.000.==
H-123.13	" 16.621.000.==
H-124.12	" 1.300.000.==
H-125.12	" 3.500.000.==
H-125.15	" 12.300.000.==
H-125.14	" 1.200.000.==
H-125.16	" 2.400.000.==
H-125.17	" 10.000.000.==
H-125.18	" 4.500.000.==
H-125.19	" 3.000.000.==
H-132.6	" 2.000.000.==
H-132.7	" 1.730.000.==
H-133.13	" 4.500.000.==
H-133.14	" 4.200.000.==
H-201.28	" 2.140.000.==
H-601.55	" 8.400.000.==
H-601.57	" 3.300.000.==
H-601.58	" 1.100.000.==

2/38

2. The work is urgent and Genio Civile has been authorized
to proceed with same.

CC: 1 - Project File
2 - Central File
1 - H & B File

For the Regional Engineer

Wm. J. Alsup
Wm. J. ALSUP
1st Lt. CE
Engr. P.W. & U.
AC-P

NMB/GM

HEADQUARTERS
FLEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/500.3

21 August 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.: PW&U SUB-COMMISSION)
APO 394, U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1 and estimates for the following projects:

No	Amount
H-120.12	L. 8,600,000,==
H-120.13	1,370,000,==
H-120.14	6,200,000,==
H-120.15	8,230,000,==
H-120.16	63,000,000,==
H-121.5	3,900,000,==
H-121.6	2,970,000,==
H-122.3	2,939,500,==
H-122.4	1,800,000,==
H-122.5	3,180,000,==
H-122.6	1,300,000,==
H-122.7	1,156,000,==
H-128.14	1,720,000,==
H-128.15	2,105,000,==
H-128.17	2,824,000,==
H-134.4	1,920,000,==
H-601.35	6,200,000,==
H-601.36	1,520,000,==
H-601.37	3,400,000,==
H-601.41	10,000,000,==

2. The work is urgent and Genio Civile has been authorized to proceed with the work.

For the Regional Engineer

1. Forwarded herewith for your approval are three ACC/1 and estimates for the following projects:

No	Amount
H-120.12	L. 8,600,000,==
H-120.13	1,370,000,==
H-120.14	6,200,000,==
H-120.15	8,230,000,==
H-120.16	63,000,000,==
H-121.5	3,900,000,==
H-121.6	2,970,000,==
H-122.3	2,939,500,==
H-122.4	1,800,000,==
H-122.5	3,180,000,==
H-122.6	1,300,000,==
H-122.7	1,156,000,==
H-128.14	1,720,000,==
H-128.15	2,105,000,==
H-128.17	2,824,000,==
H-134.4	1,920,000,==
H-601.35	6,200,000,==
H-601.36	1,520,000,==
H-601.37	3,400,000,==
H-601.41	10,000,000,==

2. The work is urgent and Genio Civile has been authorized to proceed with the work.

For the Regional Engineer

Wm. J. Alsup
Wm. J. ALSUP
1st Lt. CE
P.W. & U.

cc: 1 Project file
2 Central File
1 H & B File

*Col Spann**PW+U*

INCOMING MESSAGE

HEADQUARTERS ALLIED COMMISSION

Originator's Reference: PR/ENG/500.3Message Centre No: F/5531

Date/Time of Origin: _____

Date Time Rec'd: AUG 280900FROM PIEMONTE REGIONPrecedence: IMMEDIATETO : ALCOM ATTENTION PW AND U SUB COMMISSION ROME

P.W. & U. S/C A-1
28 AUG 1945 078

UNCLASSIFIED.

Refer projects PIEMONTE Region discussed by RISTEDT SPANN. Projects are sound as submitted, materials and equipment available and contractors ready to go. Recommend immediate approval by wire of highway projects 11.12, 111.13, 120.16, 124.10, 126.9, 120.8 and 120.9 with 129.13 to come as soon as transportation approves design. Railroad officials here ^{approve} ~~approve~~ commination projects. Signed SPANN

HEADQUARTERS

28 AUG 1945

A. C.

DIST

ACTION PW & U SC
INFO CHIEF COMMISSIONER
ECON SEC 2
FILE 2
FLOAT

ACTION

2436133

INCOMING MESSAGE

HEADQUARTERS ALLIED COMMISSION

Originator's Reference: PW/ENG/5003
 Date/Time of Origin: AUGUST 24/1715B

Message Centre No: F/5214
 Date Time Rec'd: AUGUST 25/1030B
 Precedence: ROUTINE

FROM: PW & U DIVISION PIEMONTE REGION
 TO: PW & U SUB COMMISSION ALCOM ROME

RECEIVED
 P.W. & U. S/C A.C.

25 AUG 1945

UNCLASSIFIED.

Request information on the status of the following projects submitted to your office more than 8 days ago.

H-120.11 ✓ H-120.70 H-120.3 H-120.8 ✓ H-123.10 ✓ H-123.9 ✓ H-124.15
 H-124.9 ✓ H-124.8 ✓ H-125.11 H-126.9 ✓ H-129.14 ✓ H-129.13 H-130.18
 H-130.9 ✓ H-118.23 H-111.13 ✓ H-111.12 ✓ H-135.

Request advise as to action taken by railroad on project H-129.13

DIST

ACTION: PW & U SC

INFO: CHIEF COMMISSIONER
 ECON SEC (2)
 FILE (2)
 FLOAT

2435

Tel. 489081 Ext. 339

File RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

23 August 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1 and AC/2:

<u>N).</u>	<u>Nature</u>	<u>Cost</u>
2046	Estimate	10,782,000
M.1828	Estimate and Contract	1,946,000
M.1829	Estimate	1,578,000
M.1830	Estimate	1,290,000
M.1831	Estimate	1,430,000
M.1832	Estimate	1,652,000
M.1833	Estimate and Contract	178,350
M.1834	Estimate	2,100,000
M.1835	Estimate	3,380,000
M.1836	Estimate	8,000,000
M.1837	Estimate	2,246,000
M.1838	Estimate	1,513,000
M.1847	Estimate	1,800,000
M.1848	Estimate	2,850,000
M.1849	Estimate	1,890,000
M.1850	Estimate	3,900,000
M.1851	Estimate	3,000,000
M.1852	Estimate	5,500,000
M.1853	Estimate and Contract	681,919

..../..

2434

- 3 -

M.1854	Estimate	19,500,000
M.1855	Estimate	20,800,000
M.1856	Estimate	2,750,000
M.1857	Estimate	5,700,000
M.1858	Estimate	2,028,000
M.1859	Estimate	793,000
M.1860	Estimate and Contract	2,820,000
M.1861	Estimate	12,012,000
M.1862	Estimate	1,992,000
M.1863	Estimate	3,750,000
M.1864	Estimate	4,485,000
M.1865	Estimate	29,955,000
M.1866	Estimate	1,490,000
M.1867	Estimate	1,600,000
M.1869	Estimate	7,450,000
M.1870	Estimate	4,290,000
M.1871	Estimate	1,210,000
M.1872	Estimate	15,000,000
M.1873	Estimate	24,700,000
M.1874	Estimate	4,100,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
 Lt. Col. A .U.S.
 Chief, Public Wks.Div.

2433

Tel. 489081. Ext. 339

RWS/rly

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

22 August 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1 and AC/2:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M.1800	Estimate and Contract	3,742,000
M.1801	Estimate	3,240,000
M.1802	Estimate	3,720,000
M.1803	Estimate	6,200,000
M.1804	Estimate	1,890,000
M.1805	Estimate	1,267,000
M.1806	Estimate	2,676,000
M.1807	Estimate	5,500,000
M.1808	Estimate	1,161,000
M.1809	Estimate	1,651,000
M.1810	Estimate	1,342,000
M.1811	Estimate	1,150,000
M.1812	Estimate	8,300,000
M.1813	Estimate	17,000,000
M.1814	Estimate	1,960,000
M.1815	Estimate	1,232,000
M.1816	Estimate	4,318,000
M.1817	Estimate	17,930,000
M.1818	Estimate	5,633,000
M.1819	Estimate	10,230,000
M.1820	Estimate	2,270,000

2432

../. ..


- 2 -

M.1821	Estimate	6,520,000
M.1822	Estimate	6,142,000
M.1823	Estimate	13,010,000
M.1824	Estimate	8,065,000
M.1825	Estimate	24,500,000
M.1826	Estimate	24,000,000
M.1827	Estimate	38,000,000

By Command of Rear Admiral Stone:

WILLIAM M.SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



16 AUGUST 1945

Subject: Approval of Projects

To: Public Works & Utilites S/C

Hq.A.C. APO 394

Enclosed herewith for approval the following projects;

PW 79(TO):.....£8,000,000. ✓
 PW 81(TO):..... 2,246,000.
 PW 84(TO):..... 1,5L3,000. ✓
 PW 85(TO):..... 2,850,000. ✓
 PW 87(TO):..... 1,890,000. ✓
 PW 21(AL):..... 3,900,000. ✓
 PW22 (AL):..... 3,000,000. ✓
 PW 23(AL):..... 5,500,000.
 PW 71(TO):..... 2,556,350 ACC2 ✓
 Supplementary ACC1 178,000 ✓
 PW 55(TO):..... 2,278,919 ACC2 ✓
 Supplementary ACC1 681,919 ✓
 PW 74(TO):..... 5,983,800 ACC2 ✓


For the Regional Engineer

Edward H Richardson
 Edward H Richardson
 Major FA
 Public Works Officer

2431

NMW/gm

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



PR/ENG/500.3

20 August 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ. ALLIED COMMISSION (Att: PW&U Sub-Commission) APO 394,
U.S. Army.

1. Forwarded herewith for your approval are three ACC/1 and estimates for the following projects:

<u>No</u>	<u>Amount</u>
H-130.11	L. 4.290.000,==
H-130.12	" 7.450.000,==
H-401.15	" 1.210.000,==
H-601.33	" 15.000.000,==.

2. The work is urgent and Genio Civile has been authorized to proceed with the work.


C.R. BIRCHETT
Colonel C E
Regional Engineer
Piemonte Region

cc: 1 Project File
2 Central File
1 H & B File

2430

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

NMW/GM



15 August 1945

PR/ENG/500.3

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.: P.W.&U. SUB-COMMISSION)
APO 394, U.S.ARMY.

1. Forwarded herewith for your approval are three ACC/1 and estimates of the following projects:

<u>No</u>	<u>Amount</u>
H-201.22	L. 4.100.000,==
H-130.10	" 2.700.000,==
H-130.9	" 1.600.000,==
H-601.30	" 1.490.000,==
H-110.23	" 10.782.000,==
H-135.4	" 2.750.000,==
H-801.49	" 5.700.000,==
H-601.27	" 1.800.000,==.

2. The work is urgent and Genio Civile has been authorized to proceed with the work. It is requested that approval be confirmed by wire.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. CAC
P.W.&U.

1. Forwarded herewith for your approval are three ACC/1 and estimates of the following projects:

<u>No</u>	<u>Amount</u>
H-201.22	L. 4.100.000,==
H-130.10	" 2.700.000,==
H-130.9	" 1.600.000,==
H-601.30	" 1.490.000,==
H-110.23	" 10.782.000,==
H-135.4	" 2.750.000,==
H-801.49	" 5.700.000,==
H-601.27	" 1.800.000,==.

2. The work is urgent and Genio Civile has been authorized to proceed with the work. It is requested that approval be confirmed by wire.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. CAC
P.W.&U.

cc: 1 Project File
2 Central File
1 H & B File

URGENT

2429

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394

18 August 1945

Office of the Regional Engineering Officer

PR/ENG/7

Subject: Approval of Projects

To : Public Works & Utilities S/C.
Hq. A.C. APO 394

Enclosed herewith for approval the following projects:

PW 97(TO):::::::::::::	£29,955.000 ✓
PW 99(TO):::::::::::::	1.946.000 ✓
PW 101(TO):::::::::::::	2.820.000 ✓
PW 103(TO):::::::::::::	12.012.000 ✓
PW 104(TO):::::::::::::	1.992.000
PW 105(TO):::::::::::::	3.750.000 ✓
PW 106(TO):::::::::::::	1.578.000 ✓
PW 107(TO):::::::::::::	4.485.000 ✓
PW 108(TO):::::::::::::	1.430.000 ✓
PW 109(TO):::::::::::::	1.652.000 ✓
PW 110(TO):::::::::::::	1.290.000 ✓
PW 111(TO):::::::::::::	2.028.000

For the Regional Engineer

Edward H Richardson

Edward H Richardson
Major FA
Public Works Officer

2428

PW 110 (TO)

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394

Office of the Regional Monuments, Fine Arts and Archives Officer

PR/FA/478/10

14 August 1945

SUBJECT : Proposed Repairs to Palazzo Carignano, Torino
TO : Major Richardson, A.M.G. Public Works.

1. - Reference Relazione submitted for repairs to
Palazzo Carignano, Torino, 13 Aug.45.

2. - I certify herewith that :

(a) The is building is a National Monument
under the classification of "Edificio di
interesse Storico ed artistico".

(b) the work proposed arises solely from war
damage.

(c) The expenditure in the minimum necessary
to prevent further damage.

R. E. Enthoven
R. E. ENTHOVEN
Capt.
M.F.A.A. Officer

2427

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394

FILE : RP/PH/929. DCM/jc.
SUBJECT : Repair to Institutions. 14 June 1945.
TO : Public Works & Utilities, Hq., A.M.G.
Piemonte Region.

1. The Istituto Profilattico Sperimentale is the only one in the Regions of Liguria & Piemonte and it is urgently important that repairs be carried out as early as possible. This Istituto is subsidized by the Central Government.

2. The main building has been badly damaged by bombing and the damage constitutes almost a major repair.

3. Several pavilions had been damaged also but these have all been repaired and paid for by Dr. Altara the Director.


4. Please return the attached for filing.

/s/D.C. MACDONALD

Lt. Colonel
R.A.M.C.,
R.F.H.O.

2426

HEADQUARTERS
 PIEDMONTE REGION
 ALLIED MILITARY GOVERNMENT
 APO 394
 P.W.&U. DIVISION



PR/ENG/7

17 August 1945

Subject: Approval of projects
 To : Public Works & Utilities S/C
 Hq A.C. A.P.O. 394

Enclosed herewith for approval:

PW 89 (To)		£	1.267.000
PW 91 (To)		"	6.142.000
PW 94 (To)		"	13.010.000
PW 95 (To)		"	1.890.000
PW 96 (To)		"	8.065.000
PW 98 (To)		"	3.742.000

For Regional Engineer


 Edward H. Richardson

Major F.A.

Public Works Officer

 2425
 2425

NMW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

RECEIVED
P.W. & U.S. A.C.
16 AUG 1945 018

13 August 1945

PR/ENG/500.3

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.: PW&U SUB-COMMISSION)
APO 394, U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1's
and estimates for the following projects:

<u>No</u>	<u>Amount:</u>
H-129.14	L. 17.930.000.==
H-125.11	" 3.240.000.==
H-111.13	" 49.700.000.==
H-111.12	" 54.700.000.==
H-120.11	" 20.800.000.==
H-120.10	" 19.500.000.==
H-120.9	" 27.500.000.==
H-120.8	" 18.900.000.==
H-123.10	" 3.380.000.==
H-124.8	" 2.100.000.==
H-124.9	" 6.200.000.==
H-126.9	" 11.700.000.==
H-124.10	" 12.800.000.==
H-123.9	" 3.720.000.==

2. The work is urgent and Genio Civile has been authorized
to proceed with the work. It is requested that confirmation of

2124

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.: PW&U SUB-COMMISSION)
APO 394, U.S.ARMY.

1. Forwarded herewith for your approval are three ACC/1's and estimates for the following projects:

<u>No</u>	<u>Amount:</u>
H-129.14	L. 17.930.000.==
H-125.11	" 3.240.000.==
H-111.13	" 49.700.000.==
H-111.12	" 54.700.000.==
H-120.11	" 20.800.000.==
H-120.10	" 19.500.000.==
H-120.9	" 27.500.000.==
H-120.8	" 18.900.000.==
H-123.10	" 3.380.000.==
H-124.8	" 2.100.000.==
H-124.9	" 6.200.000.==
H-126.9	" 11.700.000.==
H-124.10	" 12.800.000.==
H-123.9	" 3.720.000.==

2. The work is urgent and Genio Civile has been authorized to proceed with the work. It is requested that confirmation of approval be sent by wire.

2424

For the Regional Engineer


N.M. Whitten
N/M. WHITTEN
Capt. CAC
P.W. & U.

URGENT

CC: 1 Project File
2 Central File
1 H & B File

NMW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



14 August 1945

PR/ENG/500.3

SUBJECT: APPROVAL OF PROJ TS

TO : HQ ALLIED COMMISSION (ATT.: PW&U SUB-COMMISSION), APO 394,
U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1's
and estimates for the following projects:

<u>No</u>	<u>Amount</u>
H-201.21	L. 1.150.000.==
H-201.20	" 24.468.000.== ✓

2. The work is urgent and Genio Civile has been authorized
to proceed with the work. It is requested that confirmation of
approval be sent by wire.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. CAC
P.W. & U.

2423

URGENT

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (ATT.: PW&U SUB-COMMISSION), APO 394,
U.S.ARMY.

1. Forwarded herewith for your approval are three ACC/1's
and estimates for the following projects:

<u>N°</u>	<u>Amount</u>
H-201.21	L. 1.150.000.==
H-201.20	" 24.468.000.== ✓

2. The work is urgent and Genio Civile has been authorized
to proceed with the work. It is requested that confirmation of
approval be sent by wire.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. CAC
P.W. & U.


URGENT

2423

CC. 1 - Project File
2 - Central File
1 - H & B File

EHR/MB

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



PR/ENG/7

11 August 1945.

SUBJECT: Approval of Project.

TO : Public Works & Utilities S/C.
Hq. A.C. APO 394.

Enclosed herewith for your approval:-

PW 9 (Aa) Repairs to School at Ponte S. Martino
£ 5,633.000. ✓


For Regional Engineer

Edward H. Richardson
EDWARD H. RICHARDSON
Major F.A.
Public Works Officer

2422

NMW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



17 August 1945

PR/ENG/500.3

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.: PW&U SUB-COMMISSION)
APO 394, U.S. ARMY.

1. Forwarded herewith for your approval are three
ACC/1 and estimates for the following projects:

<u>No</u>	<u>Amount</u>
H-701.22	L. 2.270.000.==
H-201.26	" 5.500.000.==
H-201.23	" 2.676.000.==
H-201.24	" 1.161.000.==
H-201.25	" 1.651.000.==
H-301.21	" 24.500.000.==
H-301.10	" 38.000.000.==
H-301.18	" 17.000.000.==
H-301.15	" 1.960.000.==
H-301.16	" 8.300.000.==
H-129.20	" 6.520.000.==
H-126.10	" 10.230.000.==
H-129.18	" 1.342.000.==
H-129.17	" 4.318.000.==
H-129.16	" 1.232.000.==

2421

1. Forwarded herewith for your approval are three ACC/1 and estimates for the following projects:

<u>No</u>	<u>Amount</u>
H-701.22	2.270.000.==
H-201.26	5.500.000.==
H-201.23	2.676.000.==
H-201.24	1.161.000.==
H-201.25	1.651.000.==
H-301.21	24.500.000.==
H-301.10	38.000.000.==
H-301.18	17.000.000.==
H-301.15	1.960.000.==
H-301.16	8.300.000.==
H-129.20	6.520.000.==
H-126.10	10.230.000.==
H-129.18	1.342.000.==
H-129.17	4.318.000.==
H-129.16	1.232.000.==
	2421

2. The work is urgent and Genio Civile has been authorized to proceed with the work.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. CAC
P.W. & U.

By [Signature]
[Signature]

CC: 1 - Project File
2 - Central File
1 - H & B File

Tel. 489081. Ext. 339

RWS/rly

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PI/1, PWU

18 August 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Piemonte
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1 and AC/2:


<u>No.</u>	<u>Nature</u>	<u>Cost</u>
1998	Estimate	26,900,000
M.1781	Estimate	1,190,000
M.1782	Estimate	23,000,000
M.1783	Estimate	6,600,000
M.1786	Estimate	4,530,403
M.1787	Estimate	1,155,000
M.1788	Estimate	1,400,000
M.1789	Estimate	4,260,000
M.1790	Estimate	2,780,000
M.1111 & 1787	Contract	2,495,210

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S. 2420
Chief, Public Wks. Div.

N.M./GM

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



PR/ENG/500.3

9 August 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ. ALLIED COMMISSION (Att: P.W.&U. SUB-COMMISSION)
APO 394, U.S. ARMY

1. Forwarded herewith for your approval are three ACC/1's and estimate for the project H-130.7, for the amount of Lire 23.000.000,=.
2. The work is urgent and Genio Civile has been authorized to proceed with the work. It is requested that confirmation be sent by wire.

For the Regional Engineer

N.M. WHITTEN
Capt. CAC
P.W.&U.

cc: 2 Central File
1 H & B File

2419

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

NMW/gm

RECEIVED
P.W. & U.S. AG
11 AUG 1945 078

PR/ENG/500.3

8 August 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ. ALLIED COMMISSION (Att: PW&U SUB-COMMISSION)
APO 394, U.S. ARMY

1. Forwarded herewith for your approval are three ACC/1 and estimate for the project H-110.22, for the amount of Lire 26.900.000,==.
2. The work is urgent and Genio Civile has been authorized to proceed with the work. It is requested that confirmation of approval be sent by wire.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. CAC
PW&U


cc: 1 Project File
2 Central File
1 H & B File

URGENT

2418

EHR/MB

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



PR/ENG/7

8 August 1945.

SUBJECT: Approval of Project.

TO : Public Works & Utilities S/C.
Hq. A.C. APO 394.

Enclosed for approval herewith project:

PW 74 (To) Repair to Palazzo della R.Accademia Albertina
di B.A. £ 6,600.000.

For Regional Engineer

EDWARD H. RICHARDSON

Major F.A.

Public Works Officer

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

RECEIVED
P.W. & U. S/C A.C.
13 AUG 1945 078

PR/ENG/6.93323

In reply please quote
the above reference number.

EM/VC

10 Aug. 45

SUBJECT: Approval of projects.

TO: : Headquarters Allied Commission
(Attention PW&U Sub-Commission)

1. Forwarded herewith is project involving an expenditure in excess of Lire 1.000.000.= In accordance with established procedure it is being submitted for your approval.

2. It is requested that when this project has been approved, papers be returned to this Headquarters for distribution.

FOR THE REGIONAL ENGINEER


H. W. Westwood 10 Aug.
H.W. WESTWOOD,
Major, R.E.
Water Supply & Drainage Section

2416

PROJECT No. W-41

EHR/MB

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



SUBJECT: Approval of Projects. 10 August 1945.
TO : Public Works & Utilities S/C.
Hg. A.C. APO 394.

Enclosed herewith for approval are the following projects:-


PW 72 (To)	Repairs to Elementary School	£4,260.000
PW 75 (To)	Repairs to Palazzo Madama	£2,780.000
PW 78 (To)	Repairs to Palazzo Civico	£4,590.000

For Regional Engineer
Edward H. Richardson
Edward H. Richardson
Major F.A.
Public Works Officer

2415

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

NMW/am



PR/ENG/500.3

11 August 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.: PW&U SUB-COMMISSION) APO 394
U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1's
and estimates for the project N° H-301.7 for the amount of
L. 1.400.000.==.

2. The work is urgent and Genio Civile has been authoriz-
ed to proceed with the work. It is requested that confirmation
of approval be sent by wire.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. CAC
P.W. & U.

CC: 1 - Project File
2 - Central File
1 - H & B File

2414

URGENT

EHR/MB

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

RECEIVED
PW & U. DIVISION
13 AUG 1945 0748

SUBJECT: Approvals.

10 August 1945.

TO : Public Works & Utilities S/C.
Hg. A.C. APO 394.

Enclosed herewith for approvals:-

PW 8 (AL) Repairs to Municipio di Villalvernia
Supplementary ACC1 £ 1,155.000
ACC2 £ 2,495.210.63

For Regional Engineer

Edward H. Richardson
EDWARD H. RICHARDSON

Major F.A.

Public Works Officer

2413

Tel. 489081. Ext. 339

file
RWS/rlv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

13 August 1945

Subject: Estimates.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
1994	Estimate	5,000,000
M.1750	Estimate	4,348,000
M.1751	Estimate	6,592,000
M.1752	Estimate	2,608,000
M.1753	Estimate	4,200,000
M.1754	Estimate	1,952,000
M.1755	Estimate	13,570,000
M.1756	Estimate	1,500,000
M.1757	Estimate	6,695,000
M.1758	Estimate	1,799,000
M.1759	Estimate	1,760,000

By Command of Rear Admiral Stone:

2412

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

NMW/AM

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



PR/ENG/500.3

8 August 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ. ALLIED COMMISSION (Att.: PW&U SUB-COMMISSION)
APO 394, U.S. ARMY

1. Forwarded herewith for your approval are three ACCL and estimate for the project H-601.16, for the amount of L. 4.200.000.==.
2. The work is urgent and Genio Civile has been authorized to proceed with the work. It is requested that confirmation of approval be sent by wire.

For the Regional Engineer

N.M. WHITTEN
Capt. CAC
P.W. & U.


2411

CC: 1 - Project File
2 - Central File
1 - H & B File

URGENT

NMW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



PR/ENG/500.3

6 August 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.: PW&U Sub-Commission)
APO 394, U.S. ARMY.

1. Forwarded herewith for your approval are three
ACG/1 and estimates for the following projects:

<u>No</u>	<u>Amount</u>
H-127.4	L. 1.760.000.==
H-100.10	" 5.000.000.==
H-701.19	" 1.500.000.==

2. The work is urgent and Genio Civile has been
authorized to proceed with the work. It is requested that
confirmation of approval be sent by wire.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. ² CAC
P.W.& U.

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.: PW&U Sub-Commission)
APO 394, U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1 and estimates for the following projects:

<u>No</u>	<u>Amount</u>
H-127.4	L. 1.760.000.==
H-100.10	" 5.000.000.==
H-701.19	" 1.500.000.==

2. The work is urgent and Genio Civile has been authorized to proceed with the work. It is requested that confirmation of approval be sent by wire.


For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. 2310
P.W. & U.

CC: 1 - Project File
2 - Central File
1 - H & B File

NMW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



7 August 1945

PR/ENG/500.3

SUBJECT: APPROVAL OF PROJECTS

TO: HQ ALLIED COMMISSION (Att.: PW&U Sub-Commission)
APO 394, U.S. ARMY

1. Forwarded herewith for your approval are three ACC/1 and estimates for the following projects:

<u>No</u>	<u>Amount</u>
<u>H-129.8</u>	L. 6.695.000.==
<u>H-129.9</u>	" 2.608.000.==
<u>H-129.10</u>	" 6.592.000.==
<u>H-129.11</u>	" 4.348.000.==
<u>H-133.8</u>	" 13.570.000.==
<u>H-133.9</u>	" 1.799.000.==

2. The work is urgent and Genio Civile has been authorized to proceed with the work. It is requested that confirmation of approval be sent by wire.

For the Regional Engineer

U. M. Whitten

SUBJECT: APPROVAL OF PROJECTS

TO: HQ ALLIED COMMISSION (Att.: PW&U Sub-Commission)
APO 394, U.S.ARMY

1. Forwarded herewith for your approval are three ACC/1 and estimates for the following projects:

<u>No</u>	<u>Amount</u>
<u>H-129.8</u>	L. 6.695.000.==
<u>H-129.9</u>	" 2.608.000.==
<u>H-129.10</u>	" 6.592.000.==
<u>H-129.11</u>	" 4.348.000.==
<u>H-133.8</u>	" 13.570.000.==
<u>H-133.9</u>	" 1.799.000.==

2. The work is urgent and Genio Civile has been authorized to proceed with the work. It is requested that confirmation of approval be sent by wire.

For the Regional Engineer


N.M. Whitten

N.M. WHITTEN
Capt. CAC
P.W.& U.

CC: 1 Project File
2 Central File
1 H & B File

JMMW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



PROJECT FILE 601.6A

6 August 1945

SUBJECT: APPROVAL OF ACC/2 AND SUPPLEMENTARY

TO : HQ ALLIED COMMISSION, (Att.: PW&U Sub-Commission),
APO 394, U.S.ARMY.

1. Forwarded herewith for your approval are 3 ACC/1 and 3 ACC/2 for Project No H-601.6.

2. The original estimate for this project of L.2.600.000,-- took into consideration prices of labor and materials in existence shortly before arrival of AMG in this area. It is felt that the supplementary funds requested are justified due to an increase in the cost of labor and materials.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. CAC
P.W. & U.

CC: 1 - Project File
2 - Central File
1 - H & B File

2408

AND TIMMONS REGION

1904

10 AUGUST 45

ROUTINE 42

UNCLASSIFIED PD

SUBJECT IS PROJECTS PD

PARA PD AND TIMMONS REGION FOR NATIONAL ENGINEER FROM HQ ALTON
WITH AGONY MARK

PARA ONE PD REFERENCE YOUR LETTER DATED SEVEN AUGUST LAST HAS BEEN
 SLANT FIVE INTO ZERO POINT THREE DATED TEN AUGUST PD

PARA TWO PD PROJECTS MENTIONED IN ABOVE SIGNAL ARE ALL APPROVED
 PD TRANSMITTED TO YOUR HEADQUARTERS SEVEN AUGUST

2407

Public Works

139

INCOMING MESSAGE

HEADQUARTERS ALLIED COMMISSION

Originator's Reference: PR/ENG/500.3

Date/Time of Origin: AUG 10

Message Centre No: 7/3323

Date Time Rec'd: AUG 10 1050

Precedence: IMPORTANT

FROM: AMER. PIONEER REGION

TO: ALCON WITH PV AND U SO

Col. Spanin

UNCLASSIFIED.

Request we be notified of action taken if any on projects numbers
 H-126.7 H-125.7 H-124.3 H-100.4 H-100.5 H-131.7 forwarded to your
 Hq on 1 August 1945 and project numbers H-201.17 H-701.11 H-701.13
 H-701.10 H-701.12 H-128.10 and H-301.5 forwarded to your Hq on 2
 August 1945.

ACTION

DIST

ACTION PUB WORKS & UT.
 INFO CHIEF COMMISSIONER
 ECON SEC
 FILE 2
 FLOAT

2406

RECEIVED
 P.W. & U.S.C. & C.
 10 AUG 1945 078

all these projects have
 been approved. Transmitted
 to Region 7/8/45:

ch/4

HEADQUARTERS

10 AUG 1945

Tek.489081.Ext.339File
RWS/riv

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

10 August 1945

Subject: Estimates and Contracts.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1 and AC/2:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
1975	Estimate	5,000,000
M.1360	Contract	11,714,000
M.1722	Estimate	2,616,000
M.1723	Estimate and Contract	210,750
M.1724	Estimate	1,291,000
M.1725	Estimate	9,500,000
M.1726	Estimate	1,650,000
M.1727	Estimate	2,000,000
M.1728	Estimate	2,500,000
M.1729	Estimate	2,325,000
M.1730	Estimate and contract	1,013,022
M.1731	Estimate	2,150,000
M.1732	Estimate	1,950,000
M.1733	Estimate	10,500,000
M.1734	Estimate	2,300,000

2405

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks.Div.

RECEIVED
P.W. & U.S./C. & C.
17 AUG 1945 CTR

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

EHR/MB

PR/ENG/7

3 August 1945.

SUBJECT: Approval of Projects.

TO : Public Works & Utilities, S/C.
Hg. A.C. APO 394.

Enclosed herewith for your approval.

PW 71 (To) Repair to "Cucina e servizi" Ospedale Moli-
nette £ 2616000.

PW 10 (Al) Repair to Istituto Tecnico Leonardo da Vinci.
Supplementary ACC1£1013022
ACC2£3232852

For Regional Engineer

Edward H. Richardson
EDWARD H. RICHARDSON
Major F.A.
Public Works Officer


2406

NEW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/500.3

4 August 1945



SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (ATT.: PW&U SUB-COMMISSION), APO 394,
U.S. ARMY

1. Forwarded herewith for your approval are three
ACC/land estimates for the following projects:

<u>No</u>	<u>AMOUNT</u>
H-130.6	L. 2.150.000.==
H-128.12	" 10.500.000.==
H-130.5	" 1.950.000.==
H-701.16	" 1.650.000.==
H-701.17	" 2.000.000.==
H-701.18	" 2.500.000.==
H-124.7	" 9.500.000.==
H-131.5	" 2.325.000.==
H-100.8	" 5.000.000.==
H-123.8	" 1.291.000.==
H-128.7	" 2.300.000.==

2.03

2. On many of the above projects which are urgent
Genio Civile has been authorized to proceed with the work.

For the Regional Engineer

W. M. Whitten

W. M. WHITTEN

1. Forwarded herewith for your approval are three ACC/land estimates for the following projects:

<u>No</u>	<u>AMOUNT</u>
H-130.6	L. 2.150.000.==
H-128.12	" 10.500.000.==
H-130.5	" 1.950.000.==
H-701.16	" 1.650.000.==
H-701.17	" 2.000.000.==
H-701.18	" 2.500.000.==
H-124.7	" 9.500.000.==
H-131.5	" 2.325.000.==
H-100.8	" 5.000.000.==
H-123.8	" 1.291.000.==
H-128.7	" 2.300.000.==
	2.03

2. On many of the above projects which are urgent Genio Civile has been authorized to proceed with the work.

For the Regional Engineer

N.M. Whitten

N.M. WHITTEN


Capt. CAC

P.W. & U.

CC/: 1 - Project File
2 - Central File
1 - H & B File

EHR/MB

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



PR/ENG/7

4 August 1945.

SUBJECT: Approvals.

TO : Public Works and Utilities S/C.
Hg. A.C. APO 394.

Enclosed here with for your approval:

P W 48 (To) "Centrale Termica delle Molinette"
Supplementary ACC1£210.750
ACC2£1,615.750

P W 56 (To) Officina Vetture del A.T.M.
ACC2£11,714.000

For Regional Engineer

EDWARD H. RICHARDSON
Major F.A.
Public Works Officer

2402

Tel. 489081 Ext. 339

File

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rly

Ref: 078/PI/1/PWU

7 August 1945

Subject: Estimates.

To : Regional Commissioner, Piemonte.
- Att: Regional Engineer -

1. Attached hereto are the following approved
copies of Form AG/1:

<u>N°.</u>	<u>Nature</u>	<u>Cost</u>
1951	Estimate	25,500,000
1952	Estimate	23,500,000
M. 1692	Estimate	5,950,000
M. 1693	Estimate	4,350,000
M. 1694	Estimate	1,620,000
M. 1695	Estimate	4,370,000
M. 1708	Estimate	7,050,000
M. 1709	Estimate	2,200,000
M. 1710	Estimate	2,260,000
M. 1711	Estimate	4,000,000
M. 1712	Estimate	4,840,000
M. 1713	Estimate	1,850,000
M. 1714	Estimate	1,400,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

2401

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

NMW/gm

PR/ENG/500.3

2 August 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ. ALLIED COMMISSION (Att: PW&U Sub-Commission)
APO 394, U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1's and estimates for the following projects:


H-201.17	L. 1.400.000
H-701.11	" 7.050.000
H-701.13	" 2.220.000
H-701.10	" 2.260.000
H-701.12	" 4.000.000
H-128.10	" 4.840.000
H-301.5	" 1.850.000.

2. The work is urgent and Genio Civile has been authorized to proceed with the work. It is requested that confirmation of approval be sent by wire.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. CAC
P W & U


cc: 1 Project File
2 Central File
1 H & B File



2:00

NMW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



1 August 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION, (Att.: P.W. & U. SUB-COMMISSION)
APO 394, U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1 and estimates of the following projects:

	<u>No</u>	<u>Amount</u>
H-126.7	1.	5.950.000.==
H-125.7	"	4.350.000.==
H-124.3	"	1.620.000.==
H-100.4	"	25.500.000.==
H-100.5	"	23.500.000.==
H-133.7	"	4.370.000.==

2. The work is urgent and Genio Civile has been authorized to proceed with the work. It is requested that approval be confirmed by wire.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. CA 2399
P.W. & U.

CC: 1 - Project File
2 - Central File
1 - H & B File

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION, (Att.: P.W.& U.SUB-COMMISSION)
APO 394, U.S.ARM.

1. Forwarded herewith for your approval are three ACC/1 and estimates of the following projects:

<u>No</u>	<u>Amount</u>
H-126.7	L. 5.950.000.==
H-125.7	" 4.350.000.==
H-124.3	" 1.620.000.==
H-100.4	" 25.500.000.==
H-100.5	" 23.500.000.==
H-133.7	" 4.370.000.==

2. The work is urgent and Genio Civile has been authorized to proceed with the work. It is requested that approval be confirmed by wire.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
Capt. CA 2399
P.W.& U.

CC: 1 - Project File
2 - Central File
1 - H & B File

URGENT

TEL: 489084
Ext: 339

WES/ao

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

OTV/PV/VFW

File
August 1945
34

SUBJECT: Submission of Projects.

TO : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Reference is made to your letter PV/122/7 dated 27 July 45, subject as above.
2. It is our understanding at the moment that the Northern Regions will be returned to Italian Government Control at the end of August.
3. Your plan of stopping projects to be approved by your office as of 15 August 45, as the date will allow the Piemonte Officer to complete his approval by 1 September, meets with our full approval. It would seem that with such prior notice to Genio Civile, all projects for necessary work, can reach you in ample time for processing. All projects covering work of any kind except those of military priority will be handled by the Italian Ministry, unless it is approved by the Piemonte Division prior to the date of closure.
4. We will be in position to give you full cooperation in carrying out this directive.


By Command of Rear Admiral STONE

WILLIAM M. SPAIN,
Lt-Colonel, U.S.A.,
Chief Public Works Div.

Copies to: Regional Engineer, Liguria,
" " Lombardia,
" " Venezia.

2398

CRE/NM

Col Spann

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
P.W.&U. DIVISION

PR/ENG/ 7.

27 July 1945

SUBJECT : Submission of project
TO : P.W.&U. Sub- Commission Alcom

1. It is understood that this Region will turn over to the Italian Govt. on September 1st. In order to avoid confusion, projects will have to be submitted before August 15 in order that they can go to Rome and after Rome be set up on a SB-5 form and submitted to the Finance officer before 1st of September.
2. Therefore this office is planning on instructing Genio Civile not to submit projects after 15 August, if this meets with the approval of your office.
3. If this does not meet with the approval of your office it is requested that some other plan be given by which projects approved by us will be ready for Finance Officer before September 1st.

C R BIRCHETT
Colonel CE
Regional Engineer
Piemonte

2397

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
P.W.&U. DIVISION

PR/ENG/6.6323

EM/NM

30 July 1945

In reply please quote
above reference number.

SUBJECT : Approval of projects
TO : Headquarters Allied Commission
(Attention: P.W.&U. Sub-Commission)

1. In accordance with authority granted in P.W.&U. letter dated 17 November 1944 the Genio Civile has been authorized to proceed with work in anticipation of approval by the Sub Commission. This project is classified as urgent at the request of the Genio Civile and in the opinion of this Division.

2. It is requested that when this project has been approved the papers be returned to this Headquarters for distribution.

FOR REGIONAL ENGINEER,
A.M.G. PIEMONTE REGION.

H.W. Westwood
H.W. WESTWOOD
Major R.E.

Water Supply & Drainage Section

2396

PROJECT No. W-28

NLW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/500.3

30 July 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION; (Att.: P.W. & U. SUB-COMMISSION)
APO 394, U.S. ARMY.

1. Forwarded herewith for your approval are three ACC/1 and estimate on the following projects:

No	AMOUNT
H-801.41	L. 2.360.000.==
H-801.42	" 2.123.000.==
H-801.43	" 2.270.000.==
H-801.44	" 2.240.000.==
H-801.45	" 1.650.000.==
H-801.48	" 2.210.000.==

2. The work is urgent and early approval is requested.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
CAPT. CAC
P.W. & U.

CC: 1 - Project File
2 - Central File
1 - H & B File

2395

1. Forwarded herewith for your approval are three ACC/1 and estimate on the following projects:

No	AMOUNT
H-801.41	L. 2.360.000.==
H-801.42	" 2.123.000.==
H-801.43	" 2.270.000.==
H-801.44	" 2.240.000.==
H-801.45	" 1.650.000.==
H-801.48	" 2.210.000.==

2. The work is urgent and early approval is requested.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
CAPT. CAC
P.W. & U.

CC: 1 - Project File
2 - Central File
1 - H & B File

2395

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

Ref: 078/PI/1/PWU

3 August 1945

Subject: Estimates.

To : Regional Commissioner, Piemonte,
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M.1504	Estimate	2,360,000
M.1505	Estimate	2,210,000
M.1506	Estimate	2,240,000
M.1507	Estimate	2,123,000
M.1508	Estimate	2,270,000
M.1509	Estimate	1,650,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

2394

2393

File
PE/1

32
/

AMG PIEMONTE REGION RPTD FIVEARMY

3031

3 AUG 45

ROUTINE

UNCLASSIFIED PD

SUBJECT IS BRIDGES OVER CAVOUR CANAL PD

PAREN TO AMG PIEMONTE REGION FOR REGIONAL ENGINEER RPTD FIVEARMY
FROM HQ ALCON CITE ACPWU PAREN

PARA ONE PD APPROVED CMA DOCUMENTS FOLLOWING

2393

Public Works

339

2392

INCOMING MESSAGE

HEADQUARTERS ALLIED COMMISSION

Originator's Reference: PR/ENG/500.3

Message Centre No: E/2298

Date/Time of Origin: AUG 02

Date Time Rec'd: AUG 021445

Precedence: ROUTINE

FROM: PA AND U DIVISION PIEMONTE

TO: ALCON ATTN PW & U SC

RECEIVED
P.W. & U. S/C.A.C.

2 AUG 1945

078/PLE/1

UNCLASSIFIED.

Amministrazione Generale CANALI DEMANIALI (CANALI CAVOUR) is a government agency subordinate to the finance ministry responsible for canal and all bridges over CAVOUR canal. Subject organization has been instructed to submit projects for our approval similar to GENIO CIVILE and has its own separate budget. Request approval of projects by wire.

DIST

ACTION PWORKS SC
INFO CHIEF COMMISSIONER
ECON SEC
FILE 2
FLOAT



2394

ACTION

2392

file

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

078/PIE/1/PWU

31 July 1945

Subject: Estimates.

To : Regional Commissioner, Piemonte.
Att: Regional Engineer.

80

1. Attached hereto are the following approved copies
of Form AO/1.

<u>Number</u>	<u>Nature</u>	<u>Cost</u>
M-1488	Estimate	L\$ 3,150,000
M-1489	Estimate	1,500,000
M-1490	Estimate	2,050,000
M-1491	Estimate	1,200,000
M-1492	Estimate	2,350,000
M-1493	Estimate	1,760,000
M-1494	Estimate	6,250,000

WILLIAM M. SPANN
Lt. Col. A/U.S. *2391*
Chief, Public Wks. *2391*

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/r1v

Ref: 078/PI/1/PWU

31 July 1945

Subject: Estimate and Contract.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved copies of Form AC/1 and AC/2:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
1899	Estimate	5,366,000
1900	Estimate	2,008,000
1901	Estimate	3,484,000
M.1471	Estimate and Contract	592,000
M.1472	Estimate	9,450,000
M.1473	Estimate	8,700,000
M.1474	Estimate	2,550,000
M.1484	Estimate	1,350,000
M.1485	Estimate	1,500,000
M.1486	Estimate	4,470,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

2390

NEW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

RECEIVED

P.W. & U. S/C A.C.

28 JUL 1945 078

PR/ENG/500.3

26 July 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att.: P.W. & U. SUB-COMMISSION)
APO 394, U.S. Army

1. Forwarded herewith for your approval are three copies of ACC/1 and estimate for the following projects:

<u>No</u>	<u>AMOUNT</u>
H - 135 bis.3	L. 3.484.000.==
H - 135.3	" 2.008.000.==
H - 110.20	" 5.366.000.==

2. Genio Civile has been authorized to proceed with the work since it is urgent.

For the Regional Engineer

N.M. Whitten

N.M. WHITTEN

CAPT. CAC

P.W. & U.

CC: 1 - Project File
2 - Central File
1 - H & B File

2389

copies of ACC/1 and estimate for the following projects:

<u>No</u>	<u>AMOUNT</u>
H - 135 bis.3	L. 3.484.000.==
H - 135.3	" 2.008.000.==
H - 110.20	" 5.366.000.==

2. Genio Civile has been authorized to proceed with the work since it is urgent.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN
CAPT. CAC
P.W. & U.

CC: 1 - Project File
2 - Central File
1 - H & B File

2389

URGENT

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rly

Ref: 078/PI/1/PWU

28 July 1945

Subject: Forms AC/2.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).


1. Attached hereto are the following approved
copies of Forms AC/2:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M.850	Contract	1,725,000
M.1349	Contract	2,225,000
M.1350	Contract	2,168,848
M.1351	Contract	3,375,000
M.1352	Contract	1,450,000
M.1354	Contract	3,250,000
M.1355	Contract	1,962,000
M.1356	Contract	2,031,299
M.1357	Contract	2,683,083

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div. 2388

EHR/MB



HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/7

24 July 1945.

SUBJECT: Approval of Project.

TO : PW&U Sub Commission
Hg. AC APO 394.

1. Forward herewith is project:
PW 60 (To) - Repairs to Public Market
2,560.000 lira.

2. Since this project is classed as urgent
by the military governor and Sindaco it is requested
that this office be advised by wire the action taken.


For the Regional Engineer


EDWARD H. RICHARDSON

Major F.A.

Public Works Officer

2387



EHR/MB

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
P.W. & U DIVISION

SUBJECT: Approval of projects 26 July 1945
TO : Public Works & Utilities S/C
Hq. A.C. APO 394

1. Submitted herewith are projects;

PW 59(TO) Casa Popolari £8700000

PW 57(TO) Casa Popolari £9450000

for your approval

2; The Sindaco stresses the urgent need for these repairs as it will make available seventy five more apartments and thus materially help in the acute housing shortage in Torino

3. So that work may start without delay it is requested that this office be notified by wire of your approval

For the Regional Engineer

Edward H Richardson
EDWARD H RICHARDSON

Major FA

Public Works Officer

2385
2386

EHR/MB

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

RECEIVED
P.W. & U.S/C A.C.
27 JUL 1945 078

SUBJECT: Project PW 14 (To) 26 July 1945.

TO : Public Works & Utilities Sub-Commission
Hq. A.C. APO 394.

1. Attached hereto are ACC2 (L.4,581.000) and a Supplementary ACC1 (L.592.000) for repairs to Ospedale Psichiatrico di Torino for necessary action.
2. The bids were higher than the estimate due chiefly to the raise in labor rates between the time of estimates and award of the contract. This condition will mostlikely exist on all bids coming in for projects submitted before the labor raise.

For the Regional Engineer

Edward H. Richardson
EDWARD H. RICHARDSON

Major F.A.

Public Works Officer

27 JUL 1943

2385

ALLIED MILITARY GOVERNMENT

CITY OF TORINO

PW 60 (70)

Subject:

To: P.W. and Utilities Section
Piemonte Region
(Thru P.C. Turin)


MUNICIPIO DI TORINO
PALAZZO CIVICO

Date 14 July 1945

File A.J.M./101/282

25

1. This request for approval for work to be done in repairing and restoring the Public Market of the City of Turin is forwarded for necessary action.
2. The matter is urgent since the crowded market conditions contribute to general disorder.
3. The sum required to place this market in complete efficiency is over one million lire. It is urged that immediate approval be given by the P.W. & Utilities Section of Piemonte Region rather than employ the lengthy alternative procedure of sending the matter to Rome for approval there.



A.J. MALATESTA, Major
C.A.O. Turin City A.M.G.

2384

Rec'd	16 July
Ref'd	Major Richardson
1362	G. 4421 B

NMW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION



PR/ENG/500.3

23 July 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ. ALLIED COMMISSION (Att.: P.W.&U. SUB-COMMISSION)
APO 394, U.S.ARMY.

1. Forwarded herewith are estimates with 3 ACC/1 for projects over L. 1.000.000:

<u>No</u>	<u>AMOUNT</u>
H-128.8	L. 2.481.600.==
H-128.4	" 2.336.700.==
H-128.1	" 1.810.400.==
H-128 bis.1	" 1.416.800.==
H-128.9	" 1.420.000.==
H-121.3	" 12.700.000.==

2. It is requested that when these projects have been approved papers be returned to this headquarters for distribution. The work is urgent and Genio Civile has been instructed to proceed with the work.

2383

For the Regional Engineer

N.M. WHITTEN
Capt. CAC
P.W.&U.

1. Forwarded herewith are estimates with 3 ACC/1 for projects over L. 1.000.000:

<u>No</u>	<u>AMOUNT</u>
H-128.8	L. 2.481.600.==
H-128.4	" 2.336.700.==
H-128.1	" 1.810.400.==
H-128 bis.1	" 1.416.800.==
H-128.9	" 1.420.000.==
H-121.3	" 12.700.000.==

2. It is requested that when these projects have been approved papers be returned to this headquarters for distribution. The work is urgent and Genio Civile has been instructed to proceed with the work.

2383

For the Regional Engineer

N.M. Whitten

N.M. WHITTEN
Capt. CAC
P.W. & U.

CC: 1 - Project File
2 - Central File
1 - H & B File

URGENT

ADVISE BY WIRE

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

Ref: 078/PI/1/PWU

26 July 1945

Subject: Estimates .

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M.1349	Estimate	2,225,000
M.1350	Estimate	2,168,848
M.1351	Estimate	3,375,000
M.1352	Estimate	1,450,000
M.1353	Estimate	1,450,000
M.1354	Estimate	3,250,000
M.1355	Estimate	1,962,000
M.1356	Estimate	2,031,299
M.1357	Estimate	2,683,083
M.1358	Estimate	2,155,000
M.1359	Estimate	1,597,000
M.1360	Estimate	12,000,000
M.1361	Estimate	2,481,602
M.1362	Estimate	2,336,700
M.1363	Estimate	1,810,400
M.1364	Estimate	1,416,800
M.1365	Estimate	1,420,000
M.1366	Estimate	12,700,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION
APO 394

RWS/rlv

Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

25 July 1945

Subject: Estimates.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M. 1302	Estimate	2,000,000
M. 1303	Estimate	2,000,000
M. 1304	Estimate	1,960,000
M. 1305	Estimate	1,800,000
M. 1306	Estimate	2,309,000
M. 1307	Estimate	3,812,414
M. 1308	Estimate	2,700,000
M. 1309	Estimate	1,405,000
M. 1310	Estimate	5,300,000
M. 1311	Estimate	1,970,000
		2381

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

CRB/NM

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT

394 394

P.W. & U. DIVISION

PR/ENG/6.44.21

31 MAY 1945

SUBJECT: Clearing Projects

TO : Public Works & Utilities, Sub-Commission AC

1. The city of Turin suffered much damage during the five years of war. Much of the rubble of destroyed structures has been placed in parks and back streets, where it is a traffic block, creates an unsanitary situation and hampers the normal life of the city. The engineers of the city were directed to prepare projects for the work of cleaning up this rubble and another for removing and filling up air raid shelters.

2. These projects are being prepared. The city is divided into zones and estimates are made by zones. Only labor, transport and fuel are required for this work. The cost of clearing the city is estimated by the commune as 25,000,000 lire. This figure has not been checked as yet.

3. In order to put partisans to work it is ²³⁰⁰planned to put this program into effect as soon as the various projects can be set up. Most of the projects are for sums ranging from a few thousand to below a million. Two or three are between 1,000,000 and 2,000,000 and one is roughly estimated to be over 2,000,000.

4. Since no materials are required and work projects are needed to absorb the partisan army and unem-

structures has been placed in parks and back streets, where it is a traffic block, creates an unsanitary situation and hampers the normal life of the city. The engineers of the city were directed to prepare projects for the work of cleaning up this rubble and another for removing and filling up air raid shelters.

2. These projects are being prepared. The city is divided into zones and estimates are made by zones. Only labor, transport and fuel are required for this work. The cost of clearing the city is estimated by the commune as 25,000,000 lire. This figure has not been checked as yet.

3. In order to put partisans to work it is ²³⁸⁰planned to put this program into effect as soon as the various projects can be set up. Most of the projects are for sums ranging from a few thousand to below a million. Two or three are between 1,000,000 and 2,000,000 and one is roughly estimated to be over 2,000,000.

4. Since no materials are required and work projects are needed to absorb the partisan army and unemployed workers, it is requested that this office be authorized to approve the projects in this special case regardless of cost up to the 25,000,000 total.

Approved 1/6/45
V.S. THOMPSON Lt. Col.
for Director P.W. & U.S/C A.C.


/s/ C.R. BIRCHETT
Colonel CE
Regional Engineer
Piemonte & Liguria

Certified true copy

E.H. Richardson
E.H. RICHARDSON

Major F.W

EHR/MB



HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/7

21 July 1945.

SUBJECT: ACC1 & ACC2.

TO : Public Works & Utilities Sub-Commission
Hg.A.C. APO 394.

1. Enclosed herewith are 3 copies each of ACC1 and ACC2 of projects over 1,000.000 lira for removal of debris in Torino. The projects were not sent to you because of prior approval by Col Thompson as per the attached letter.

2. Also enclosed are three copies of ACC1 & ACC2 of project for repair of Ospedale Psichiatrico di Collegno. You have the project already but only one copy of the ACC1 & ACC2.

For Regional Engineer

Edward H. Richardson

EDWARD H. RICHARDSON

Major F.A.

Public Works Officer

2379

EHR/MB

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/7

21 July 1945.

SUBJECT: Approval of projects.

TO : Public Works & Utilities Sub-Commission
Hg. A.C. APO 394.

1. Enclosed herewith for approval are the following projects

PW 55 (To) Fabbriato-Facoltà Veterinaria
1,597.000

PW 56 (To) Azienda Tranvie Municipali 12,000.000

3. Request that if approved this office be notified by wire so that work may commence.

For Regional Engineer.

Edward H. Richardson
EDWARD H. RICHARDSON

Major F.A.

Public Works Officer

2378

Tel. 489081. Ext. 332g le
RWS/rlv

HEADQUARTERS ALLIED COMMISSION
 APO 394
 Public Works and Utilities Sub-Commission

Ref: 078/PI/1/PWU

24 July 1945

Subject: Estimates.

To : Regional Commissioner, Piemonte
 (Att: Regional Engineer).

1. Attached hereto are the following approved
 copies of Form AC/1:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M. 1266	Estimate	1,090,000
M. 1267	Estimate	1,130,000
M. 1268	Estimate	2,575,000
M. 1269	Estimate	1,470,000
M. 1270	Estimate	1,893,720
M. 1271	Estimate	1,250,000
M. 1272	Estimate	1,300,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
 Lt. Col. A.U.S.
 Chief, Public Wks. Div.

2377

NMW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

RECEIVED

P.W. & U. S/C A.C.

23 JUL 1945 078

PR/ENG/500.3

19 July 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HQ ALLIED COMMISSION (Att. P.W. & U. SUB-COMMISSION)
APO 394, U.S. ARMY.

1. Forwarded herewith are projects involving expenditures in excess of L. 1,000,000. Three copies of ACC/1 and one copy of the following projects:

H - 132.4	L. 2,000,000
H - 132.3	" 2,000,000
H - 133.6	" 1,960,000
H - 130.4	" 1,970,000
H - 121.2	" 1,800,000
H - 122.2	" 2,309,000
H - 120.2	" 2,700,000
H - 128/28bis.2	" 3,812,414

2. It is requested that when these projects have been approved papers be returned to this headquarters for distribution. The work is urgent and Genio Civile has been advised to proceed with the work.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN 2376
Capt. CAC
P.W. & U.

CC: 1 - Project File
2 - Central File
1 - H & B File

1. Forwarded herewith are projects involving expenditures in excess of L. 1,000,000. Three copies of ACC/1 and one copy of the following projects:

H - 132.4	L.	2,000,000
H - 132.3	"	2,000,000
H - 133.6	"	1,960,000
H - 130.4	"	1,970,000
H - 121.2	"	1,800,000
H - 122.2	"	2,309,000
H - 120.2	"	2,700,000
H - 128/28bis.2	"	3,812,414

2. It is requested that when these projects have been approved papers be returned to this headquarters for distribution. The work is urgent and Genio Civile has been advised to proceed with the work.

For the Regional Engineer

N.M. Whitten
N.M. WHITTEN 2376
Capt. CAC
P.W. & U.

CC: 1 - Project File
2 - Central File
1 - H & B File

*Advise by wire requested
to action station. ES*

078

18

AND PIERMONT REGION RPTD FIVEARMY

2346

23 JULY 45

ROUTINE

RESTRICTED PD

SUBJECT IS REPAIRS TO MOLINETTE HOSPITAL PD

PAPER TO AND PIERMONT REGION FOR REGIONAL ENGINEER RPTD FIVEARMY FROM
NO ALCON SITE ACFTU PAPER

PARA ONE PD APPROVED THIS DATE

2375

2375

PUBLIC WORKS

333

0780

17

AMG PIEMONTE REGION RPTD FIVEARMY

2297

21 JULY 45

PRIORITY

IN CLEAR PD

SUBJECT IS TRINO BRIDGE PD

PAREN TO AMG PIEMONTE REGION FOR REGIONAL ENGINEER RPTD FIVEARMY FROM
HQ ALCOM CITE ACPWU PAREN

PARA ONE PD REFERENCE YOUR PETER ROGER SLANT EASY WAN GEORGE SLANT
FIVE ZERO ZERO THREE OF TWENTY ONE JULY PD

PARA TWO PD FORM ABLE CHARLIE SLANT ONE DISPATCHED TO REGION TODAY

2374

PUBLIC WORKS

339

RECEIVED
P.W. & U.S./C.A.C.
21 JUL 1945 078

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

WHR/MB

PR/ENG/7

19 July 1945

SUBJECT: Approval of Projects.

TO : PW&U Sub.Commission
Hq. A.C. APO 394.

1. Forwarded herewith are projects PW 48(To) and PW 58(To) which has been classified as urgent by the Public Health Officer.
2. Please advise by wire if and when projects are approved.

For the Regional Engineer

EDWARD H. RICHARDSON
Major F.A.
Public Works Officer

2373

INCOMING MESSAGE

HEADQUARTERS ALLIED COMMISSION

Originator's Reference: PR/ENG/5003

Date/Time of Origin: JULY 21 1130

Message Centre No: F/634

Date Time Rec'd: JULY 21 1355B

Precedence: IMPORTANT

FROM: AMG PIEDMONT REGION

TO : ALCOM ATTN PW AND U DIV

RECEIVED
P.W. & U. S/C A.C.
21 JUL 1945 078

UNCLASSIFIED.

Subject is project number H801.1. Advise by wire of action taken on our project number H801.1, TRINO bridge, VER CELLI Province for 26,000,000 lire submitted 29 June 1945. Work is urgent.

DIST

ACTION PW & U SC
INFO CHIEF COMMISSIONER
ECON SEC
FILE 2
FLOAT



see logis 14 our project of 2371
ACTION at 2372

Tel. 489081. Ext. 332*File*

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

Ref: 078/PI/1/PWU

21 July 1945

Subject: Estimates.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Form AC/1:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M. 1181	Estimate	26,000,000
M. 1234	Estimate	1,102,000
M. 1235	Estimate	4,900,000
M. 1236	Estimate	1,292,000
M. 1237	Estimate	19,800,000
M. 1238	Estimate	18,500,000
M. 1239	Estimate	2,700,000
M. 1240	Estimate	2,260,000
M. 1241	Estimate	6,650,000
M. 1242	Estimate	1,120,000

By Command of Rear Admiral Stone:

2371

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

NMW/am

19 JUL 1945 078

PROJECT FILE N° H-129.2
H-129.3

2 July 1945

SUBJECT: APPROVAL OF PROJECTS

TO : HEADQUARTERS ALLIED COMMISSION, APO 394, U.S. ARMY,
(Att.: P.W.& U. Sub-Commission)

1. Forwarded herewith are two projects as follows:

<u>N°</u>	<u>Amount</u>
H-129.2	L. 1.090.000. =
H-129.3	L. 1.130.000. =

2. In accordance with authority granted in P.W.& U. letter dated 17 Nov. 1944, the Genio Civile has been authorized to proceed with the works in anticipation of your approval. This is urgent work.

3. It is requested that when these projects have been approved that papers be returned to this Headquarters for distribution.

C. R. Birchett

C.R. BIRCHETT
Col. CE
Regional Engineer
Piemonte Region

CC: 2 Project File
2 Central File
1 H & B File

2370

2363

NMW/gm

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

RECEIVED
P. J. S. C. A. G.
19 JUL 1945 078
PR/ENG/500.3

18 July 1945.

SUBJECT: APPROVAL OF PROJECTS.

TO : HQ. ALLIED COMMISSION (Att: PW&U Sub-Commission) APO 394,
U.S. ARMY.

1. Forwarded herewith are 3 copies of ACC/1 for the follow-
ing projects:

No.	Date	Amount
a) H-201.10	2/7/45	L. 2.575.000,==
b) H-201.5	22/6/45	" 1.893.720,==
c) H-110.8	25/6/45	" 1.470.000,==
d) H-110.7	23/6/45	" 1.250.000,==

2. Previously when we approved work on the above mentioned projects, one copy of the estimate and one copy of the ACC/1 were forwarded to your Hq. on the date indicated in the center column of par. (1).



C.R. BIRCHETT
Colonel C E
Regional Engineer
Piemonte Region

cc: 2 Central File
1 H & B File.

2369

RECEIVED
P.W. & U.S. CAC
19 JUL 1945 078

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

NMW/gm

PR/ENG/500.3

18 July 1945

PROJECT FILE N° H-501.7

SUBJECT: APPROVAL OF PROJECT

TO : HQ. ALLIED COMMISSION (Att: PW&U Sub-Commission)

1. Forwarded herewith is a project involving an expenditure of L. 1.300.000,==. In accordance with established procedure it is being submitted for your approval.

2. It is requested that approved ACC/1 be returned at earliest possible date as the work is urgent.

For the Regional Engineer

N.M. Whitten

N.M. WHITTEN
Capt. CAC
P W & U

Encl: Estimate/3ACC/1

cc: 2 Central File
1 H & B File

URGENT

2368

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

NMW/am

RE: P.W. & U. S. A.C.

13 JUL 1945 078

File Project N° H-201-10

2 July 1945

SUBJECT: APPROVAL OF PROJECT

TO : HEADQUARTERS ALLIED COMMISSION, APO 394, U.S. ARMY
(att.: P.W. & U. Sub Commission)

1. Forwarded herewith is a project for L. 2.575.000.
In accordance with authority granted in P.W. & U. letter
dated 17 November 1944 the Genio Civile has been authorized
to proceed with this work in anticipation of approval by the
Sub-Commission. This work is classified as urgent at the re-
quest of 35 CRE (WORKS).

2. It is requested that when this project is approved
that papers be returned to this Headquarter for distribution.

C. R. Birchett

C.R. BIRCHETT
Col. CE
Regional Engineer
Piemonte Region


CC: 1 Project File
2 Central File
1 H & B File

2367

NMW/GM

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

PR/ENG/500.3



25 June 1945.

PROJECT FILE N° H-110.8

SUBJECT: APPROVAL OF PROJECT ON RT. 10

TO : HEADQUARTERS ALLIED COMMISSION (Att: PW&U Sub-Commission)

1. Forwarded herewith is a project in excess of L.1,000,000,= .
In accordance with authority granted in PW&U letter dated 17 november 1944 the Genio Civile has been authorized to proceed with the work in anticipation of your approval. This work is urgent and has been requested by 35 CRE (Works) since it is to relieve a Bailey Bridge.

C R BIRCHETT
Colonel CE
Regional Engineer
Piemonte Region

cc: 2 Central File
1 H & B File
1 Project File

2366

2365

HEADQUARTERS
PILMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394

NEW/GM

PR/ENG FILE 500.3

PROJECT FILE N° H-201.5


22 June 1945.

SUBJECT: APPROVAL OF PROJECTS

TO : HQ. ALLIED COMMISSION (Att: P.W. & U. Sub-Commission)

1. Forwarded herewith is a project in excess of Lire 1,000,000,==. This work involves repair of the provincial road Torino-Moncalieri which is a part of Route N° 10. In accordance with authority granted in P.W. & U. letter dated 17 Novembre 1944 the Genio Civile has been authorized to proceed with this work in anticipation of approval by the Sub-Commission. This project is classified as urgent at the request of 35 CRE.

2. It is requested that when this project is approved that papers be returned to this headquarters for distribution.




C.R. Birchett
C.R. BIRCHETT
Col. CE
Regional Engineer

Encl: Project N° H-201.5 & allied papers.

cc: 1 Project File
2 Central File
1 H & B File

2365



HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394

NEW/GM

PR/ENG/ FILE 500.3

PROJECT FILE NO H-110.7

SUBJECT: APPROVAL OF PROJECTS

23 June 1945.

TO : HQ. ALLIED COMMISSION (Att: P.W. & U. Sub-Commission).

1. Forwarded herewith is a project in excess of Lire 1,000,000,=. In accordance with authority granted in P.W. & U. letter dated 19 Novembre 1944 the Genio Civile has been authorized to proceed with this work. This project has been requested by 35 GME (WORKS).

C. R. Birchett

C.R. BIRCHETT
Col. CE
Regional Engineer

Encl. Proj. No. H-110.7

cc: 1 Project File
2 Central File
1 H & B File.

2364

RECEIVED
P.W. & U. S/C.A.G.
6 JUL 1945 078

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

MMW/GM

PR/MNG/500.3

29 June 1945.

PROJECT FILE N° H-801.1

SUBJECT: APPROVAL OF PROJECT

TO : HEADQUARTERS ALLIED COMMISSION
(Att: PW&U Subcommittee).

1. Forwarded herewith is project involving an expenditure of L. 26.000.000,=.

2. This project is urgent in that over the bridge in question comes the supply of raw material for a large cement plant located in Trino (Vercelli). The plant is in good condition and could operate when coal becomes available.

3. It is requested that when this project has been approved, papers be returned to this Headquarters for further action.

Ministry requests that we approve
1.4/7/45
RUB

C. R. Birchett

C R BIRCHETT
Colonel CE
Regional Engineer
Piemonte Region

cc: 1 Project File
2 Central File
1 H & B File

URGENT

2363

Tenuto conto del fatto che appena sia possibile avere il carbone, lo Stabilimento di Trino (Vercelli) per la fabbricazione del cemento potrà immediatamente riprendere la lavorazione appare conveniente dare subito inizio ai lavori il cui completamento richiederà, in definitiva, non meno di un anno. Nei riguardi della lunghezza del ponte si riconosce molto opportuna e meritevole di accoglimento di elevarla da m. 7,80 a m. 9,30 (compresi i parapetti) con che la carreggiata potrà avere la larghezza di m. 7,00.

P. IL DIRETTORE GENERALE
(F.to Faccenda)

Faccenda

Tel. 489081.E .339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

Ref: 078/PI/1/PWU

14 July 1945

Subject: Estimates.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. Attached hereto are the following approved
copies of Forms AC/1:

<u>No.</u>		<u>Nature</u>	<u>Cost</u>
1809	(+)	Estimate	1,610,000
1810		Estimate	5,102,361
1811	(+)	Estimate	5,790,000
1812	(+)	Estimate	12,620,000
1813	(+)	Estimate	5,514,000
1814	(+)	Estimate	2,875,000
1815	(+)	Estimate	9,307,000
1816	(+)	Estimate	57,955,000
M.1108	(+)	Estimate	2,600,000
M.1109	(+)	Estimate	1,845,000
M.1110	(+)	Estimate	2,532,555
M.1111	(+)	Estimate	1,500,000
M.1112	(+)	Estimate	12,880,000
M.1113	(+)	Estimate	1,254,500
M.1114	(+)	Estimate	2,950,000
M.1115	(+)	Estimate	3,890,000
M.1116		Estimate	2,309,032

By Command of Rear Admiral Stone:

2361

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

(+) Plans for these projects
attached.

NMW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&J DIVISION

PROJECT FILE N° H-601.6


9 July 1945

SUBJECT: APPROVAL OF PROJECT

TO : HQ ALLIED COMMISSION, (Attention: PW&J Sub-Commission)

1. Forwarded herewith is a project for L. 2,600,000.
In accordance with authority granted in PW&J letter dated 17th
November 1944 the Genio Civile has been authorized with the work
in anticipation of your approval.

2. It is requested that when this project is approved papers
be returned to this headquarters for distribution.



C.R. BIRCHETT
Col.
CE
Regional Engineer

ENCL.: 3 Copies ACC/1 with estimate

CC: 1 - Project File
2 - Central File
1 - H & B File

2780

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

Ettm/TC

9 Jul 45

PR/ENG/6.1323

In reply, please, quote
above reference number.

SUBJECT : APPROVAL OF PROJECTS.

TO : HEADQUARTERS ALLIED COMMISSION
(Att. P. W. & U. Sub-Commission)

1. In accordance with authority granted in P.W. & U. letter dated 17 Nov 44 the Genio Civile has been authorized to proceed with work in anticipation of approval by the Sub-Commission. This project is classified as urgent in the interests of public health.

2. It is requested that when this project has been approved the papers be returned to this Headquarters for distribution.

For the Regional Engineer :

H. Westwood 9 July.
H.W. WESTWOOD,
Major, R.E.
Water Supply & Drainage Section

2360

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

Ettm/TC
10 Luglio 1945
July.

PR/ENG/6.1323
In reply please quote
above reference number.

PROJECT N. 24.
SUBJECT : APPROVAL OF PROJECTS.

TO : HEADQUARTERS ALLIED COMMISSION
(Att. P.W. & U. Sub-Commission).

1. In accordance with authority granted in P.W. & U. letter dated 17 November 1944, the Genio Civile has been authorized to proceed with this work in anticipation of approval by the Sub-Commission.

This project is classified as urgent in the interests of public health.

2. It is requested that when this project has been approved the papers be returned to this Headquarters for distribution.

For the Regional Engineer :

H. W. Westwood 10 July.
H.W. WESTWOOD,
Major, R.E.
Water Supply & Drainage Section

2359

Enclosures.

NMW/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&J DIVISION

PROJECT FILE N° 801-2

9 July 1945

SUBJECT: APPROVAL OF PROJECT

TO : HQ ALLIED COMMISSION, (Att.: PW&J Sub-Commission)

1. Forwarded herewith is a project for L. 2.809.032. In accordance with authority granted in PW&J letter dated 17 November 1944 the Genio Civile has been authorized to proceed with the work in anticipation of your approval. This work is urgent and has been requested by the Provincial Commissioner, Vercelli Province.

2. It is requested that when this project has been approved papers be returned to this headquarters for distribution.

C.R. Birchett

C.R. BIRCHETT
Col.
Regional Engineer

ENCL.: 3 copies ACC/1 with Estimate

CC: 1 - Project File
2 - Central File
1 - H & B File

2358

Tel. 489081. Ext. 339*File*

HEADQUARTERS ALLIED COMMISSION
 APO 394
 Public Works and Utilities Sub-Commission

RWS/rlv

Ref: 078/PI/1/PWU

11 July 1945

Subject: Estimates.

To : Regional Commissioner, Piemonte.
 (Att: Regional Engineer).


1. Attached are the following approved copies
 of Forms AC/1:

<u>No.</u>	<u>Nature</u>	<u>Cost</u>
M. 1105	Estimate	11,556,000
M. 1106	Estimate	3,160,000

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
 Lt. Col. A.U.S.
 Chief, Public Wks. Div.

2357
 2956



HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

NMW/am

PROJECT FILE N° H-201.9

30 June 1945

SUBJECT: APPROVAL OF PROJECT

TO : HEADQUARTERS ALLIED COMMISSION
(att.: P.W. & U. Sub-Commission)

1. Forwarded herewith is a project for L. 11.556.000 for reconstruction of four bridges. In accordance with established procedure it is being submitted for your approval.
2. It is requested that when this project has been approved, papers be returned to this Headquarters for distribution.

C. R. Birchett
C.R. BIRCHETT
Col. CE
Regional Engineer
Piemonte Region

URGENT

CC: 1 Project File
2 Central File
1 H&B File

2955
2956

NAM/am

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

IVED
J. S/CAL
19 JUN 1945 078

PROJECT FILE N° H-201.7


30 June 1945

6

SUBJECT: APPROVAL OF PROJECT

TO : HEADQUARTERS ALLIED COMMISSION (att.: P.W. & U. Sub-Commission)

1. Forwarded herewith is a project involving an expenditure of L. 3.160.000. It is being submitted for your approval.
2. It is requested that approved ACC/1 be returned to this Headquarters when the project has been approved.




C. R. BIRCHETT
Col. CE
Regional Engineer
Piemonte Region

CC: 1 Project File
2 Central File
1 H&B File

URGENT ✓

2355



HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
PW&U DIVISION

Spann

278

HWV/TC

2 Jul 45.

PR/ENG/6.25

SUBJECT : PROJECT No. M.826
(No. W-1 in Regional Register)

TO : PUBLIC WORKS AND UTILITIES SUB-COMMISSION,
HQ. ALLIED COMMISSION, C.M.F.
(Attention: Public Works Division).

4

1. Ref. your letter 078/L-P/1/PWU of 22 Jun 45.
2. Thank you for the explanation.
3. Will you please note that Project No. M.826
(our No. W-1) - estimated value Lire 5,000,000 - has been
suspended indefinitely in order to conserve cement for
more urgent work. This scheme was originally put in hand
by order of the Provincial Commissioner, without reference
to this Headquarters, and it was subsequently recommended
for approval in consideration of its alleged urgency.
Further investigation of various aspects of this project
has, however, led to the decision to suspend work on it.

For the Regional Engineer :

2354

H.W. Westwood *2 Jul.*

H.W. WESTWOOD,
Major, R.E.
Water Supply & Drainage Section.

Noted
10/7/45

2nd. Ind.

AC/rlv

22 June 1945

078/L-P/1/PWU

HQ. Allied Commission, P.W. & . U. S/C., APO 394.

TO: HQ. Piemonte Region, (Att: Regional Engineer).

Reference your PR/ENG/6.25 of 16 June 1945.

1. Please note that our letter 078/L-P/1/PWU dated 9 June 1945 states under foot note that this project M.826 had been handed to the Regional Engineer, Lt.Col. Thompson approved this project whilst at your Headquarters on the 1 June 1945.

2. Herewith information regarding a/m project:

- (a). Repairs to right bank of River Sesia in Vercelli.
- (b). Cost 5,000,000 lire.
- (c). Approved by Major H.W. Westwood R.E. for Regional Engineer 1 June 1945.

By Command of Rear Admiral STONE:

V.S. THOMPSON
Lt.Col. R.C.E.
Chief, Public Wks. Div. 23332

CRB/NM

PR/ENG/ 6.25
(

1st. Ind.

HQ PIEMONTE REGION AMG, APO 394, U.S. ARMY, 16 JUNE 1945
TO : Public Works and Utilities Sub-Commission, Rome

1. Noted.
2. Form ^{Nº}827 in duplicate was received and is retained. Form ^{Nº}826 was not received and therefore it is requested that forms ACCL for 826 be forwarded as soon as possible direct to the Genova office.

C R BIRCHETT
Colonel CE
Regional Engineer
Piemonte & Liguria

2352

Tel: 489081
Ext. 339

HWS/ao

HEADQUARTERS ALLIED COMMISSION
APO 994
Public Works and Utilities Sub-Commission

078/L-P/PWU

5 July 1945

Subject : Approval of Projects.

To : Regional Commissioner, Piemonte.
Attn: Regional Engineer.

Reference your PR/Eng/500.3 dated 25 June.

1. In conformity with policy established in Col. Ristedt's letter to Piemonte Region, dated 28 June, it is not deemed advisable nor necessary to grant blanket approval of extensive work on highways as requested.
2. The Regional Engineer has been vested with sufficient authority to cover the immediate needs pending submission of proper information for approval of this Headquarters.
3. This proposed work will receive prompt attention upon receipt of documents.

By Command of Rear Admiral STONE :

WILLIAM M. SPAIN,
Lt-Col., O.M.P.,
Chief Public Works Div.

233704



PR/ENG/500.3

HEADQUARTERS
PIEMONTE REGION
ALLIED MILITARY GOVERNMENT
APO 394
P&U DIVISION

NMN/GM

25 June 1945. *3/2*

SUBJECT: APPROVAL OF PROJECT - RT.10, ALESSANDRIA-TORINO

TO : HQ. ALLIED COMMISSION (Att: P.W. & U. Sub-Commission).

1. This division has been requested by AMG, LV Corps and 35 CRE of 151 Sub-Area to initiate work for maintenance and repair of all Military Routes in Piemonte Region. These routes include Nos. 10, 11, 35, 35bis and the Autostrada (Torino-Milano). The work was to begin 1 June 1945.

2. According to the above requests, contracts have been awarded whereby the contractor was chosen by competitive bids on unit costs for a specified tract. The contractor appointed was told to proceed with the work and a "pilot" or partial project was approved by this division. Work thus far has reached this amount.

3. The final project has not been completed due to its scope of some 90 Km and lack of transport. A rough approximation of the total cost is L. 60,000,000.-. The final estimate should be completed about 30 June 1945.

4. Since the contractor is deployed and ready to work it is requested that this office be given tentative approval of the work proposed in order to save two or three weeks of fair weather. This is an urgent request and an answer by wire would be appreciated.

R. Birchett
C R BIRCHETT
Colonel CE
Regional Engineer
Piemonte Region

cc: 2 Central File
1 H & B File

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

Ref: 078/PI/1/PWU

5 July 1945

Subject: Approval of Projects.

To : Regional Commissioner, Piemonte.
(Att: Regional Engineer).

1. We are in receipt of several projects from Piemonte Region which are in excess of 1 million lire, but for which authority had been granted by the Regional Engineer for work to proceed due to the emergency existing.

2. It is noted that only one copy of Form AC/1 is being submitted on work of this nature and that approved copies of AC/1 and other documents have been returned to Genio Civile prior to submission to this Headquarters.

3. Our letter 167/PWU dated 17 November grants authority for emergency projects in excess of 1 million lire to be started immediately by Regional Engineer but provides for normal submission of the project for approval.

4. When it becomes necessary, due to extreme urgency to handle projects on this basis please submit all copies of documents in a normal manner for approval.

By Command of Rear Admiral Stone:

WILLIAM M. SPANN
Lt. Col. A.U.S.
Chief, Public Wks. Div.

