

ACC 078. 2/1/50


10000/150/242

SOUTHERN
OCT., NOV. 19

10000/150/242

SOUTHERN REGION, MISCELLANEOUS
OCT., NOV. 1944

Southern - Miscellaneous



MINISTERO DELLE CORPORAZIONI

DIREZIONE GENERALE DELL'INDUSTRIA
UFFICIO STUDI E RICERCHE

078.21/50

Southern Region

St. Home Team



of
19 Oct. 44
10000 / 159/242

THIS FOLDER
CONTAINS PAPERS
FROM OCT. 44
TO Nov. 44
CATALOGUE.

S. SACCONI - ROMA

Subject

Date	Ref	From
------	-----	------

+

4

22

4

238

← HEADQUARTERS
 ALLIED CONTROL COMMISSION
 Public Works and Utilities Sub-Commission
 APO 394

ACC/108/PWU

27 October 1944

Subject: Estimates and Contracts.

To : Regional Engineer, Southern Region.

1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of Form ACC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contract and materials required.

<u>NUMBER</u>	<u>NATURE</u>	<u>COST</u>
132	Contracts	L. 1,500,000.
132		L. 2,200,000.
132		L. 1,250,000.
396	Estimates	L. 370,000.
397		L. 235,000.
398		L. 750,000.
M181		L. 3,279,800.

V.S. THOMPSON
 Lt. Col. R.C.E.
 Chief, Public Wks. Div.

SOUTHERN REGION
ARMED CONTROL COMMISSION
BARI ZONE

P. W + U
REF. EZ/PU/2/4
19 October 1944

22 OCT Recd

Subject: FORMS ACC/2 *c/pw*
ccB

To : LT.COL. THOMPSON, HQ.A.C.C. ROME

Herewith Forms ACC/2 in respect of provincial
road Bitteto-San Nicandro-Adelfia-Junction Route 100.
This refers to your serial no. 132.

W. W. Knight
Major W. Knight
P.A.&U. Sub Commissioner
Bari Zone

HEADQUARTERS

22 OCT 1944

A. C. C.

236

Tel: 489081

RWS/lb

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

ACC/108/PWU

8 Nov. 1944

Subject: Estimates and Contracts.

To : Regional Commissioner, *Southern Region*
(Att: Regional Engineer).

1. Attached hereto are copies of the approved documents, listed below.

2. Attached also, is extra copy of Form ACC/2, to be forwarded when applicable to the military authority concerned, as record of contract and materials required.

<u>Number</u>	<u>Nature</u>	<u>Cost</u>
M188	Estimate	L. 121,108.-
M189	Estimate	L. 665,000.-
310	Contract	L. 1,707,435.-
310	Contract	L. 4,557,750.-
310	Contract	L. 970,000.-
265	Contract	L. 856,765.-
406	Estimate	L. 45,680.-
408	Estimate	L. 750,000.-
407	Estimate	L. 625,000.-
409	Estimate	L. 1,000,000.-
410	Estimate	L. 4,245,000.-
411	Estimate	L. 310,000.-
412	Estimate	L. 380,000.-
413	Estimate	L. 1,700,000.-
414	Estimate	L. 200,000.-
415	Estimate	L. 45,000.-
416	Estimate	L. 44,000.-
417	Estimate	L. 3,600,000.-
418	Estimate	L. 1,090,000.-
419	Estimate	L. 38,500.-
420	Estimate	L. 1,900,000.-
421	Estimate	L. 3,710,000.-

(2)

<u>Number</u>	<u>Nature</u>	<u>Cost</u>
422	Estimate	L. 4,970,000.-
423	Estimate	L. 4,260,000.-
424	Estimate	L. 3,300,000.-
425	Estimate	L. 1,980,000.-
426	Estimate	L. 2,850,000.-
427	Estimate	L. 900,000.-
428	Estimate	L. 1,400,000.-
429	Estimate	L. 570,000.-
430	Estimate	L. 1,300,000.-
431	Estimate	L. 335,000.-
432	Estimate	L. 1,760,000.-
433	Estimate	L. 3,000,000.-
434	Estimate	L. 180,000.-
435	Estimate	L. 1,250,000.-
436	Estimate	L. 2,700,000.-
437	Estimate	L. 970,000.-
438	Estimate	L. 2,620,000.-
439	Estimate	L. 820,000.-
440	Estimate	L. 8,570,000.-
441	Estimate	L. 5,560,000.-
442	Estimate	L. 2,650,000.-
463	Estimate	L. 1,210,000.-
494	Estimate	L. 5,700,000.-
495	Estimate	L. 3,250,000.-
496	Estimate	L. 95,000.-

V.S. THOMPSON
 Lt. Col. R.C.E.
 Chief, Public Wks. Div.

29 OCT Recd

C/PW.
CEB.

HEADQUARTERS
SOUTHERN REGION ALLIED CONTROL COMMISSION
APO 394, U.S. Army

27 October, 1944

CU-1412

SUBJECT: Estimates

TO : Headquarters, Public Works and Utilities
Sub-Commission, A.C.C.

1. The following numbered estimates are forwarded to
your Section for approval:

Estimate N° 179	Military Rd. in Maddaloni.	335,000 L.
Estimate N° 180	Military Rd. in Benevento.	380,000 "
Estimate N° 181	Military Rd. in Naples province.	1,700,000 "

LJH/pc.

Lester J. Hensley
LESTER J. HENSLEY
Colonel, C.E.
Regional Engr. Officer
Southern Region.

26 OCT Read *C. J. C. B.*

ALLIED CONTROL COMMISSION
SOUTHERN REGION
CATANZARO ZONE

File Ref:

Date: 18 October 1944

SUBJECT: Military Highways -

TO: Director, Public Works and Utilities Sub-Commission
(Att. Lt. Col. Thompson- A.C.C., APO 394 -

I. Attached are forms ACC/2 for Estimate "Bivio Lenza-
Porto Crotone - Bivio Belvedere Spinello" SS.I06 Total
estimate L.9.900.000. -

This work is subdivided into three contracts which are
included.

1. Alberto Santelli ralling & bitumen work	L.4.557.750
2. Rizzo Domenico furnishing of crushed stone	I.707.436
3. Soc. Industriale Carico e Scarico	" 970.000

Total	7.235.186
-------	-----------

2. Am initiating work on this immediately as per telephonic
agreement with you yestenday.

William F. Chamberlin
WILLIAM F. CHAMBERLIN

Major F.A.

P.W.U. Officer

Catanzaro Zone

cc. Lt. Col. Hensley.

232

8 SEP Recd

108201

HEADQUARTERS REGION VII

ALLIED CONTROL COMMISSION

File Ref

~~Chas Thompson~~

Date : 4, September 1944

SUBJECT: Financing of Military Highway Projects.

TO: **Director Public Works and Utilities Sub-Commission**

I. The following military highway projects are now under course of execution and no funds have as yet been made available for the payment of their relative accounts:

- | | | |
|----|--|-----------------|
| a) | Statal Road N°18, (Tirrena Inferiore) Work for the reconstruction of the bridge over stream Petrace, of three cement mortar spans of 19 meters each. Contractor: Giunta Nicola | L. 4.400.000,00 |
| b) | Statal Road N°18 (Tirrena Inferiore) work for the reconstruction of the bridge over river Amato. Impresa Barberio Pietro | " 5.900.000,00 |
| c) | Statal Road N°18 (Tirrena Inferiore) work for the reconstruction of a sustaining wall and parapets at Km. 461.500 - Contractor: Stranges Salvatore | " 418.000,00 |
| d) | Statal Road N°18 (Tirrena Inferiore) Tract: junction Angitola - Reggio Calabria, work of most urgency for special maintenance, 1944-45 | " 300.000,00 |
| e) | Road of improvement (bonifica) of Rosarno. Work for the reconstruction of two parabolic arches of the bridge over river Mesima. Contractor: Giunta Nicola. | " 1.700.000,00 |
| f) | Statal Road N°19 (Delle Calabrie). Tract: junction Coraci - junction Fedadece. Bitumen work, and for repairing of some tracts of the underbed. Contractor: Santelli Alberto | " 2.250.000,00 |

I. The following military highway projects are now under course of execution and no funds have as yet been made available for the payment of their relative accounts:

- | | | |
|----|---|------------------|
| a) | Statal Road N°18, (Tirrena Inferiore) Work for the reconstruction of the bridge over stream Petrace, of three cement mortar spans of 19 meters each. Contractor: Giunta Nicola | L. 4.400.000,00 |
| b) | Statal Road N°18 (Tirrena Inferiore) work for the reconstruction of the bridge over river Amato. Impresa Barberio Pietro | " 6.900.000,00 |
| c) | Statal Road N°18 (Tirrena Inferiore) work for the reconstruction of a sustaining wall and parapets at Km.461.500 - Contractor: Stranges Salvatore | " 418.000,00 |
| d) | Statal Road N°18 (Tirrena Inferiore) Tract : junction Angitola - Reggio Calabria, work of most urgency for special maintenance, 1944-45 | " 300.000,00 |
| e) | Road of improvement (bonifica) of Rosarno. Work for the reconstruction of two parabolic arches of the bridge over river Mesima. Contractor: Giunta Nicola. | " 1.700.000,00 |
| f) | Statal Road N°19 (Delle Calabrie). Tract: junction Coraci - junction Pedadace. Bitumen work, and for repairing of some tracts of the underbed/ Contractor: Santelli Alberto | " 231 250.000,00 |
| g) | Statal N°19 (Delle Calabrie) Work for the reconstruction of the bridge over stream Virtù. Contractor: Calendino Francesco | " 1.400.000,00 |
| h) | Statal N°19 bis (Delle Calabrie) Urgent work for the repairing of damages provoked by heavy rains of March 10-14, 1943. Contractor: Salvino Francesco | " 800.000,00 |
| i) | Statal N°19 (Delle Calabrie) Work for the reconstruction of the one 8 meter span bridge over stream Bisirico at Km.318+350, fallen following war actions. Contractor: Polillo G. Battista | " 1.800.000,00 |

./.

- 2 -

j) Statal Road No 19 (Delle Calabrie). Work for the reconstruction of the small bridge and sustaining wall in locality "Dirupeta", at prog. Km. 186+600. Contractor: Bonsani Costantino. (With D.M. No 5284 of 12/6/1944, the expense of L. 565.000 was authorized) Remains to authorize the expense of L. 89.000,00

k) Statal Road No 18 (Tirrena Inferiore). Work for the rearrangement of the tract of bonifica road included between Km. 502+090 and 506+500. Contractor: Giunta Nicola

"	<u>3.700.000,00</u>
Total	L. 24.757.000,00

=====

2. Will you please take the necessary steps to see that these funds are forthcoming.


WILLIAM F. CHAMBERLIN

F.W. & U. Officer
Catanzaro Province

Army Form C. 2128

CALL AND INSTRUCTIONS		IN	OUT	MESSAGE FORM		Serial No.	Office Date Stamp
		078 CCB.	7372	ACT. PUB. WORKS (2)	INFO. ATCC ECON. SEC. FINANCE FILE (2) FLOAT	GR.	24/09
(ABOVE THIS LINE IS FOR SIGNALS USE ONLY.)							
TO P.W.U. Sub-Commission				Originator's Number		Date	In Reply to Number
H.Q. A.C.C. C.M.F.						071500	
FROM A.C.C. Highways Foggia Zone							
C.I.	⊙	NO	record	here	approval		
road	contract	SAN	SEVERO	TORRE MAGGIORE	⊙		
work	well	advanced	⊙	Bar	NOT		
continue	unless	finance	forthcoming	immediately	⊙		
A.C.C. 1	A.C.C. 2	seat	CAMPORASSO	⊙			
ACTION				HEADQUARTERS			
This Message may be sent AS WRITTEN by any means.				If liable to be intercepted or fall into enemy hands, this message must be sent IN CIPHER signed			
Signed <i>Lambert</i>				Originator's Instructions Degree of priority			
(BELOW THIS LINE IS FOR SIGNALS USE ONLY.)				Time of origin			
SIGNALS USE ONLY.				C.F.H.I. 1533			
T.O.R. 229				080935			
System In	Time In	Reader	Sender	System out	Time out	Reader	Sender

ALLIED CONTROL COMMISSION INCOMING MESSAGE

7372 *file*TO: P.W.U. SUB-COMMISSION HQ ACC CMTSIGNAL MESSAGE CENTER No: 27/02
IN CLEARFROM: ACC HIGHWAYS FOGGIA ZONE

CLASSIFICATION:

REFERENCE No:

PRECEDENCE:

NONE

DATE AND TIME OF ORIGIN: OCT 071500A OFFICE OF ORIGIN:

C.I. No record here approval road contract SAN SEVERO TORREMAGGIORE. Work well advanced. Can NOT continue unless finance forthcoming immediately. A.C.C.I
A.C.C.2 sent CAMPOBASSO.

DIST

ACTION: Pub Works 2

INFO: A/CC

Econ Sec

Finance

File 2

Fiscat

DATE and Time of RECEIPT OCT 080935A

Distribution:

11 OCT 1944
 SOUTHERN REGION
 ALLIED CONTROL COMMISSION
 BARI PROVINCE

Ref. BZ/PU/2/13
 6. October 1944

Subject: FUNDS FROM MINISTRY OF PUBLIC WORKS TO GENIO CIVILE

To : HQ. A.C.C. P.W.&U. S.C.

For : LT.COL. THOMPSON

It has been reported by the Ufficio Speciale del Genio Civile per la Viabilità, Bari, that the Italian Ministry of Public Works have not advanced to them sufficient funds to pay for the production of stone and cost of labour.

The amount of money so far advanced, 10,000.000 L, is supposed to cover the whole of Bari Compartimento, which includes Foggia. This sum of money is quite inadequate to pay for stone and labour, which is necessary for the Military Highway Projects that have been approved.

The amount already advanced (10,000.000) was swallowed up in paying for work that had already been done in Bari Area, those leaving nothing for the Foggia Area. Capt. Lambie states that no payments have yet been made to quarry owners and workmen in Foggia, because of lack of funds and unless payment is made immediately, the work will stop.

In view of the Public Works Ministry reluctance to make adequate advances of money, certain road work is in great danger of coming to a standstill. Contractors are not prepared to work indefinitely without payment.

Will you please take up this matter urgently with the Ministry of Public Works with a view to making at least another advance of 10,000.000 liras to cover current expenditures.

Apparently the Italian Ministry of Public Works is not advancing the funds for each project that is approved, but for projects as a whole, as they seem to think fit.

227

The amount of money so far advanced, 10,000.000 L, is supposed to cover the whole of Bari Compartimento, which includes Foggia. This sum of money is quite inadequate to pay for stone and labour, which is necessary for the Military Highway Projects that have been approved.

The amount already advanced (10,000.000) was swallowed up in paying for work that had already been done in Bari Area, ~~those~~ leaving nothing for the Foggia Area. Capt. Lambie states that no payments have yet been made to quarry owners and workmen in Foggia, because of lack of funds and unless payment is made immediately, the work will stop.

In view of the Public Works Ministry reluctance to make adequate advances of money, certain road work is in great danger of coming to a standstill. Contractors are not prepared to work indefinitely without payment.

Will you please take up this matter urgently with the Ministry of Public Works with a view to making at least another advance of 10,000.000 liras to cover current expenditures.

Apparently the Italian Ministry of Public Works ²²⁷is not advancing the funds for each project that is approved, but for projects as a whole, as they seem to think fit.

It was thought that when approvals were given for projects, sufficient funds would be placed at the disposal of the Genio Civile for current expenditure on each project, that had been approved.

Copy to: Regional Engineer
Southern Region

W. Knight
Major W. Knight
P.U. Engineer
ACC&(LO)ROADS
Southern Region

HWS/fr

HEADQUARTERS
 ALLIED CONTROL COMMISSION
 Public Works and Utilities Sub-Commission
 APO 394

17 October 1944

Subject: Estimates.

To : Regional Engineer, Southern Region.

1. Attached hereto are the following approved documents

Number	Nature	Cost
371	Estimate	1,500,000
372	Estimate	1,160,000
373	Estimate	1,220,000
374	Estimate	1,200,000

226

V.S. THOMPSON
 Lt. Col. R.C.E.
 Chief, Public Works Div.

ALLIED CONTROL COMMISSION
SOUTHERN REGION, CATANZARO ZONE

21 SEP Recd
108
ak

8 OCT Recd
078 cch

Date: 14 September 1944

File Ref:

SUBJECT: Military Highway Projects.

TO: Director Public Works and Utilities Sub-Commission,
HQ. ACC. A.P.O. 394 - RM Lt Col L.V. Thompson

- I. I am forwarding project and ACC/I for the Tract
SS.N°19 from Km.307 to Bivio Pedadace and SS.N°19
Bis from Bivio Pedadace to Bivio Mastrelia for
furnishing of materials and labor for the ensuing
three month period.


WILLIAM F. CHAMBERLIN
Major F.A.
P.W.&U. Officer
Catanzaro Zone

- 7 OCT 1944
*with c/pw
cc.*

HEADQUARTERS
SOUTHERN REGION ALLIED CONTROL COMMISSION
APO 394, U.S. Army

File
5 October 1944

CU-1280

SUBJECT: Estimates

TO : Headquarters Allied Control Commission
Public Works & Utilities Sub-Commission

We submit the following estimates for your approval:

Nº 124 - 125 estimates

LJH/pc.



Lester J. Hensley
LESTER J. HENSLEY
Lt. Col. C.E.
Regional Engr. Officer
Southern Region.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

RWS/ls

ACC/108/PWU

19 October 1944

Subject: Estimate

To : Regional Engineer, Southern Region.

ments: 1. Attached hereto are the following approved documents:

<u>Number</u>	<u>Nature</u>	<u>Cost</u>
378	Estimate	L. 53,000.--

223
V.S. THOMPSON
Lt. Col. R.C.E.
Chief, Public Wks. Div.

0 2 2 1