

ACC 078/L-U/1

10000/150/250
(VOL 1)

GENE
NOV.

10000/150/250
(VOL 1)

GENERAL, LAZIO - UMBRIA
NOV. 1944 - JAN. 1945

078/L-U/I/PWU-

GENERAL LAZIO-UMBRIA

CLOSED

7 NOV
13 JAN

44
45

101

078/L-U/I/PWU - General.

CLOSED

7 NOV 44

13 JAN 45

194

10000 / 450/250

THIS FOLDER
CONTAINS PAPERS
FROM NOV-44
TO JAN-45
AT 10000

078/L-U/I

N.	Date	Reference	From	Subject.
69	29-12-44	078/L-U/I		Estimates and Contracts.
70	27-12-44	R4/Eng/T/103.82	Reg. Eng. L-U	Transmittal forms AC/2 - Perugia Prov.
71	27-12-44	R4/Eng/P/103.105	"	Transmittal forms AC/I - Terni Prov.
72	28-12-44	R4/Eng/103.197	"	Transmittal forms AC/2 - Terni Prov.
73	28-12-44	R4/Eng/103.48	"	Transmittal forms AC/2 - Terni Prov.
74	28-12-44	R4/Eng/T/101.235	"	Transmittal forms AC/2 - Terni Prov.
75	28-12-44	R4/Eng/101.65	"	transmittal forms AC/2 - Terni Prov.
76	29-12-44	R4/Eng/P/102.75	"	Transmittal forms AC/I - Perugia Province.
77	27-12-44	R4/Eng/509.2	"	Trans. of forms AC/2 - Projects Route 2. Km 29.425
78	28-12-44	R4/Eng/508.7	"	Trans. of forms AC/I - Bridges Route 7. km 115.835
79	29-12-44	R4/Eng/509.3	"	Trans. forms AC/I. AC/2. Culvert Route 3. km 68.030
80	29-12-44	R4/Eng/509.2	"	Trans. forms AC/2. bridges Route 2 km. 75.640
81	30-12-44	R4/Eng/T/101.238	"	91.602. Trans. forms ac/I-Terni "S. Pietro schools.
82	4-1-45	R4/Eng/509.2	"	Trans. forms AC/I. AC/2 - Projects Route 2.
83	4-1-45	R4/Eng/509.1	"	Trans. forms AC/I - Bridges Route 1.
84	6-1-45	R4/Eng/400	"	Trans. forms AC/I
84	9-II-44	N.R.	RAAC. Col. Medding Roads repairs on via Torricola & Casal Rotondo	
85	1-1-45	078/L -U/I/PWU		Estimates and Contracts.
86	8-1-45	R4/Eng/509.F	Reg. Eng. L-U.	Trans. forms AC/I. AC/2. Guidonia Airfield.
87	8-1-45	R4/Eng/509.82	"	" " AC/2 - Projects Route 82. km 66.288
88	8-1-45	R4/Eng/509.2	"	" " AC/I. AC/2. - Projects Route 2.
89	9-1-45	R4/Eng/P/103.84	"	" " AC/2 - Perugia Prov. Bridge N.3
90	9-1-45	R4/Eng/P/102.85	"	Trans. forms AC/I - Perugia Prov. Route 3 km 105.900
91	9-1-45	R4/Eng/P/102.86	"	Trans. forms AC/I. Fer. Prov. Route 3 Foligno. Nocera
92	9-1-45	R4/Eng/T/103.85 T/103.85/I	"	Trans. forms AC/2. Terni Prov. Campofregoso bdg. I
93	9-1-45	R4/Eng/P/102.87	"	Trans. forms AC/I. Fer. Prov. Repairs to Road del Pantano.

79	29-12-44	R4/Eng/509.3	"	"	Trans. forms AC/I. AC/2. Culverts Route 2 km. 75.640
80	29-12-44	R4/Eng/509.2	"	"	Trans. forms AC/2. bridges Route 2 km. 75.640
81	30-12-44	R4/Eng/T/101.238	"	"	91.602. Trans. forms ac/I-Terni "S. Pietro schools.
82	4-I-45	R4/Eng/509.2	"	"	Trans. forms AC/I. AC/2-Projects Route 2.
83	4-I-45	R4/Eng/509.1	"	"	Trans. forms AC/I - Bridges Route 1.
84	6-I-45	R4/Eng/400	"	"	Trans. forms AC/I
84	9-II-44	N.R.	"	"	Trans. forms AC/I
85	1-I-45	078/L - U/I/PWU	"	"	Estimates and Contracts.
86	8-I-45	R4/Eng/509.P	Reg. Eng. L-U.	"	Trans. forms AC/I. AC/2. Guidonia Airfield.
87	8-I-45	R4/Eng/509.82	"	"	" AC/2 -Projects Route 82. km 66.288
88	8-I-45	R4/Eng/509.2	"	"	" AC/I. AC/2. -Projects Route 2.
89	9-I-45	R4/Eng/P/103.84	"	"	" AC/2 - Perugia Prov. Bridge N.3
90	9-I-45	R4/Eng/P/102.85	"	"	Trans. forms AC/I - Perugia Prov. Route 3 Foligno. Nocera
91	9-I-45	R4/Eng/P/102.86	"	"	Trans. forms AC/I. Perugia Prov. Route 3 Foligno. Nocera
92	9-I-45	R4/Eng/T/103.85 T/103.85/I	"	"	Trans. forms AC/2. Terni Prov. Campofregoso bldg. I
93	9-I-45	R4/Eng/P/102.87	"	"	Trans. forms AC/I. Perugia Prov. Repairs to Road del Fantano.
94	9-I-45	R4/Eng/P/103.125	"	"	Trans. forms AC/2. Perugia Prov. Route 3bis bldg. N.3
95	9-I-45	R4/Eng/P/103.125	"	"	" AC/I. Perugia Prov. Route 3bis bldg. N.3
96	10-I-45	R4/Eng/509.4	"	"	Trans. forms AC/2. Bridge Route 4 km 85.059
97	10-I-45	R4/Eng/509.6	"	"	Trans. forms AC/I. Culverts Route 6 km 30.275 127.270. 478
98	10-I-45	R4/Eng/509.71	"	"	Trans. forms AC/I. Culverts Route 71.
99	12-I-45	R4/Eng/T/101.263	"	"	Trans. forms AC/I. Terni Prov. Repairs to school bldg Oberdan.
100	12-I-45m	R4/Eng/101.261	"	"	Transmittal forms AC/I. Terni Prov. Repairs to I.N.C.I.S. Buildings.

No	Date	Reference	From	Suggested
37	11-12-44	R4/Eng/509.LU	Reg.Eng.L-U	Approval of bridges on Route 1bis at Km. 24+300
38	11-12-44	R4/Eng.509.2	"	Approval retaining walls Route 2 at Km.132+200
39	11-12-44	R4/Eng:509.P	"	Approval Bridges Braccianese Pro.Road
40	8-12-44	R4/Eng/509.6	"	Approval bridge on Route 6
41	8-12-44	R4/Eng/509.71	"	" " on Route 71 Km.60+160
42	8-12-44	R4/Eng/509.2	"	" " on Route 2. Km.123+733
43	9-12-44	R4/Eng/509.6	"	" " " 6 Km.83+900
44	11-12-44	R4/Eng/P/103.99	"	Per.Prov.Reconstruction bridge 86
45	12-12-44	R4/Eng/P/103.62	"	" " Approval repairs to small brdg. S.3. 756.
46	12-12-44	R4/Eng/T/103.85.1	"	Terni Prov. approval repairs Viale Campo Frigoso & bridge N°.1
47	12-12-44	R4/Eng/P/103.98	"	Per.Prov.approval reconstruction Brdg 343 over Nestoro.
48	13-12-44	R4/Eng/T/101.213	Reg.Eng. L+U	Terni Prov.approval repairs "Conv. Comunale Umberto 1°.
49	13-12-44	R4/Eng/P/102.60	"	Per.Prov.approval repairs road deviation SS75 road surface.
50	14-12-44	R4/Eng/103.205	Reg.Eng. L-U	Terni Prov. approval repairs bridges.
51	14-12-44	R4/Eng/T/103.103	"	Terni Prov.approval repairs bridges.
52	14-12-44	R4/Eng/T/102.69	Re.Eng.LU	Terni Prov. approv. repairs SS 3.
53	30-10-44	R4/Eng/509/82	Reg.Eng.L-U	Approv. of bridges Route 82 Km.118+900
54	23-11-44	R4/Eng/509.2	"	" " " Route 2 Km.118+556
55	15-12-44	R4/Eng/507.7p	"	Approv.of demtition steel bridge Prov.Road Castel Giubileo.
56	15-12-44	R4/Eng/509.2p.	"	Approv.of Wks Prov. Road Braccianese Km.22+300 and Bdg.Km.12+000
57	16-12-44	R4/Eng/509.3	Reg.Eng.L-U	Approv.of Bridges Route 3 Km.69+480
58	16-12-44	R4/Eng/509.6	"	Extention of time completion bridge Km. 83+95 Route 6.
59	18-12-44	R4/Eng/T/101.280	"	Terni Prov. approv.of Wks Narmi scalo and Quercia.

43	9-12-44	R4/Eng/509.6	"	"	"	"	"	6 Km. 83+900
44	11-12-44	R4/Eng/P/103.99	"	"	"	"	"	Per. Prov. Reconstruction bridge 86
45	12-12-44	R4/Eng/P/103.62	"	"	"	"	"	Approval repairs to small brdg. S.S. 756.
46	12-12-44	R4/Eng/T/103.85.1	"	"	"	"	"	Terni Prov. approval repairs Viale Campo Frigoso & bridge No. 1
47	12-12-44	R4/Eng/P/103.98	"	"	"	"	"	Per. Prov. approval reconstruction Brdg 343 over Nestoro.
48	13-12-44	R4/Eng/T/101.213	Reg. Eng. L-U	"	"	"	"	Terni Prov. approval repairs "Conv. Comunale Umberto 1°.
49	13-12-44	R4/Eng/P/102.60	"	"	"	"	"	Per. Prov. approval repairs road deviation 3575 road surface.
50	14-12-44	R4/Eng/103.205	Reg. Eng. L-U	"	"	"	"	Terni Prov. approval repairs bridges.
51	14-12-44	R4/Eng/T/103.103	"	"	"	"	"	Terni Prov. approval repairs bridges.
52	14-12-44	R4/Eng/T/102.69	Re. Eng. LU	"	"	"	"	Terni Prov. approval repairs SS 3.
53	30-10-44	R4/Eng/509/82	Reg. Eng. L-U	"	"	"	"	Approv. of bridges Route 82 Km. 118+900
54	23-11-44	R4/Eng/509.2	"	"	"	"	"	" " " " Route 2 Km. 118+556
55	15-12-44	R4/Eng/507.7p	"	"	"	"	"	Approv. of demolition steel bridge Prov. Road Castel Giubileo.
56	15-12-44	R4/Eng/509.2p.	"	"	"	"	"	Approv. of Wks Prov. Road Braccianese Km. 22+300 and Edg. Km. 12+000
57	16-12-44	R4/Eng/509.3	Reg. Eng. L-U	"	"	"	"	Approv. of Bridges Route 3 Km. 69+450
58	16-12-44	R4/Eng/509.6	"	"	"	"	"	Extension of time completion bridge Km. 83+95 Route 6.
59	18-12-44	R4/Eng/T/101.280	"	"	"	"	"	Terni Prov. approval of Wks Narmi scalo and Quercia.
60	22-12-44	078/L-U/1	"	"	"	"	"	Estimates and Contracts.
61	19-12-44	R4/Eng/509.4	Reg. Eng. L-U	"	"	"	"	Approv. of bridges Route 4 Km. 87+100
62	20-12-44	R4/Eng/509.1	"	"	"	"	"	" " " " 1 Km. 105+280
63	27-12-44	N.R.	"	"	"	"	"	Estimates and Contracts.
64	22-12-44	R4/Eng/509.7	"	"	"	"	"	Transmittal forms AC/1 - Bridges Route 7 Km. 141+100
65	22-12-44	R4/Eng/509.2	"	"	"	"	"	Transmittal forms AC/2 - Projects R.2
66	22-12-44	R4/Eng/509.71	"	"	"	"	"	" " " AC/1. Projects Route. 71
67	22-12-44	R4/Eng/509/82	"	"	"	"	"	Transmittal forms AC/2 - Projects Bridges on Route 82
68	22-12-44	R4. Eng. 509.3	"	"	"	"	"	transmittal forms AC/2 - Bridges R. 3.

2	7-11-44	R4/Eng/509.2	"	"	"	"	Approval of bridges on Route 79
3	7-11-44	R4/Eng/509.1	"	"	"	"	"
4	7-11-44	R4/Eng/509.79	"	"	"	"	Road Works on Route 79
5	7-11-44	R4/Eng/509.79	"	"	"	"	" of retaining wall and parapets on Route 79
6	7-11-44	R4/Eng/509.2	"	"	"	"	Approval of bridges on Route 2
7	7-11-44	R4/Eng/509.4	"	"	"	"	"
8	2-11-44	R4/Eng/509.71	"	"	"	"	"
9	14-11-44	078/L-U/9	"	"	"	"	Estimate and Contracts
10	9-11-44	R4/Eng/509.4	"	"	"	"	Approval of bridges on Route 4
11	11-11-44	P. 3501	"	"	"	"	Armistice Day
12	17-11-44	078/L-U/1	"	"	"	"	Tiber river flood control
13	17-11-44	078/L-U/1	"	"	"	"	Progress of works, Prov. of Roma, Littoria and Frosinone
14	20-11-44	"	"	"	"	"	Estimates and Contracts
15	21-11-44	R4/Eng/17(c)1	Reg. Eng. L-U	"	"	"	Staff Genio Civile supplementary
16	24-11-44	13065 - P	Finance S/C	"	"	"	Urgent P.Wks. List of brgs projects Api
17	27-11-44	078/L-U/1	"	"	"	"	Estimates and Contracts
18	30-11-44	"	"	"	"	"	"
19	23-11-44	R4/Eng/509.3	Reg. Eng. L-U	"	"	"	Approval of bridges on Route 3
20	28-11-44	R4/Eng/509.79b	"	"	"	"	"
21	28-11-44	R4/Eng/509.71	"	"	"	"	"
22	28-11-44	R4/Eng/509.71	"	"	"	"	" of bridges & retaining walls on Route 71
23	5-12-44	078/L-U/1	"	"	"	"	Estimates and Contracts
24	4-12-44	R4/Eng/509.6	Reg. Eng. L-U	"	"	"	Approval of bridges on Route 6
25	28-11-44	R4/Eng/103.197	"	"	"	"	Reconstruction bridge Route 12 on Nera River near Avione
26	4-12-44	R4/Eng/103.3	"	"	"	"	Approval of bridges Route 3
27	5-12-44	R4/Eng/509.6	"	"	"	"	"
28	5-12-44	R4/Eng/509.6	"	"	"	"	"

10	9-11-44	R4/Eng/509.4	Approval of bridges on Route 4
11	11-11-44	P. 3501	Armistice Day
12	17-11-44	078/L-U/1	Tiber river flood control
13	17-11-44	078/L-U/1	Progress of works, Prov. of Roma, Littoria and Frosinone
14	20-11-44	"	Estimates and Contracts
15	21-11-44	R4.Eng/17(c)1	Staff Genio Civile supplementary
16	24-11-44	13065 - F	Urgent P.Wks. List of brgs projects API
17	27-11-44	078/L-U/1	Estimates and Contracts
18	30-11-44	"	" " "
19	23-11-44	R4/Eng/509.3	Approval of bridges on Route 3
20	28-11-44	R4/Eng/509.79b	" " " " 79 bis
21	28-11-44	R4/Eng/509.71	" " " " 71
22	28-11-44	R4/Eng/509.71	" of bridges & retaining walls on Route 71
23	5-12-44	078/L-U/1	Estimates and Contracts
24	4-12-44	R4/Eng/509.6	Approval of bridges on Route 6
25	28-11-44	R4/Eng/103.197	Reconstruction bridge Route 12 on Nera River near Avione
26	4-12-44	R4/Eng/103.3	Approval of bridges Route 3
27	5-12-44	R4/Eng/509.6	" " " " 6
28	5-12-44	R4/Eng/509.6	" " " and Culverts Route 6
29	5-12-44	R4/Eng/17(c)1	Genio Civile Staff
30	28-11-44	R4/Eng/509.3	Approval of bridges Route 3 Km. 99+400
31	4-12-44	R4/Eng/P/103.84	Perugia Prov. Removal debris brg. 3
32	4-12-44	R4/Eng/103.83	" Repairs to bank walls and piers of Bridge N°1
33	6-12-44	R4/Eng/509.6	Approval of bridges Route 6 at Km. 147+660 - 83+900
34	8-12-44	R4/Eng/101/565	Adaptation of barracks for roofless people.
35	9-12-44	078/L-U/1	Estimates and Contracts
36	9-12-44	078/L-U/1	" " "

Chased

13 - January - 1945

V.E/VA

HEADQUARTERS
A. IED MILITARY GOVERNMENT
Lazio-Umbria Region
(Engineering Division)
APC 394

12 Jan. 1945

TO : HQ.ACC. (Public Works & Utilities Sub-Commission).

SUBJECT : TERNI: Repairs to Incis building

FILE NO : R4/ENG/Y/101.261

1. Enclosed is Form ACC/1 in triplicate, please return in duplicate with approval (Lire 4.970.000).
2. List of controlled materials on reverse of AC/1 forms.
3. Enclosed is copy of following for retention by you:
Relazione
Stima (in 6 parts)



Maj R.E.

For Regional Engineer ACC IV. (P.W.)

Number of Enclosures:
Copy to Genio Civile TERNI Prov. for information.

474

VE/VA

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio-Umbria Region
(Engineering Division)
APO 394

12 Jan. 1945

TO : HQ.ACC. (Public Works & Utilities Sub-Commission).

SUBJECT : TERNI - Repairs to "G.Oberdan" schools building

FILE N° : R4/ENG/T/101.263

1. Enclosed is Form ACC/1 in triplicate, please return in duplicate with approval (Lire 990.000)

2. List of controlled materials on AC/1 forms.

3. Enclosed is copy of following for retention by you:
Relazione
Stima

4. Remarks:

M. G. L. Maj. R.E.
for Regional Engineer
Lazio-Umbria Region AMG.

Number of Enclosures:

Copy to: Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria
Roma, Via Monzambano 10.
Ingegnere Capo del Genio Civile di TERNI Province

/mp

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

RECEIVED
P.W. & U.S.A.C.
13 JAN 1945 078

10 January 1945

TO : HQ. A.C. + Public Works & Utilities
Sub-Commission

SUBJECT: Bridge Route 4
Km. 85+059

REF. : R4/ENG/509.4

1. Herewith AC/1s; AC/2s, estimates and plans covering a project on Route 4 at the m/n Km. Location.
2. For your consideration, approval and retention of plans.

W. D. Prentiss Capt. CMP
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:
AC/1s 3 copies
AC/2s 3 copies
Esti. 1 "
Plans 1 "



470

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 194

Perugia 9 Jan. 1945

TO : H.Q. AC. (Public Works & Utilities Sub-Commission)

SUBJECT : PERUGIA Prov. - Bridge N.3, SS N.3bis, Km. 92 + 678
Reconstruction of Bridge on Tiber

IN REPLY QUOTE : R4/ENG/P/103.125

Military Project

1. This project is forwarded for approval with AC/1 in triplicate. Will you please return one copy duly approved (L. 10.550.000)
2. List of controlled materials is given on face of ACC/1
3. Enclosed is copy of following for retention by you :
Relazione
Stima
Plans
contract
4. Remarks : *Cement available through military channels.*

A. G. Evans.
A.G. EVANS Major R.E.
for Regional Engineer
Lazio Umbria Region AMG.

Number of enclosures :

469

Copy to :

Highway (Capt. Gentry)

File :

Ispezione della Viabilità Statale

VE/ph

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO-UMBRIA REGION
(Engineering Division)
APO 94

Date _____

TO : HQ.AC.(Public Works and Utilities Sub-Commission).-

SUBJECT : PERUGIA Prov.-Bridge N°3, SS N°3 Bis, Km.92 + 678.-

IN REPLY QUOTE : R4/ENG/E/103.125

94

1. Reference to your approval _____ of _____
in expenditure of L. _____ on this project.-

2. Form ACC/2 in triplicate are forwarded herewith for
approval and distribution (one copy to this office).-

A.G. Evans
A.G. EVANS Major R. E.
for Regional Engineer
Lazio-Umbria Region AMG.

Enclosures : 3 copies ACC/2 form/

468

VE/ph

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO-UMBRIA REGION
(Engineering Division)
APO 94

Date _____

TO : HQ.AO. (Public Works and Utilities Sub-Commission).-

SUBJECT : PERUGIA Prov.-Bridge No 3, SS No 3 Bis, Km. 92 + 678.-

IN REPLY QUOTE : R4/ENG/P/103.125

1. Reference to your approval _____ of _____
in expenditure of L. _____ on this project.-

2. Form ACC/2 in triplicate are forwarded herewith for
approval and distribution (one copy to this office).-

A.G. Evans

A.G. EVANS Major R. E.
for Regional Engineer
Lazio-Umbria Region AMG.

Enclosures : 3 copies ACC/2 form/

487

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

Perugia 9 Jan. 1945

To ~~—~~; HQ.AC.(Public Works & Utilities Sub-Commission)

Subject : Perugia Prov.-Comm. Road "del Pantano" Repairs to road.

In Reply quote ; R4/1MG/P/102.87

Military Projects.

1. These Projects are forwarded for approval with AC/1 in triplicate. Will you please return one copy duly approved as follows:

R4/ENG/P/102.87 Part Ponte La Nese - Umbertide	L. 942.000.==
P/102.88 Part Perugia - Ponte La Nese	L. 994.000.==

2. Enclosed is copy of following for retention by you :

Relazione

Stima

A.G. Evans
A.G. EVANS Major ~~7.56~~
for Regional Engineer
Lazio Umbria Region

In Reply Quote : R4/ENG/1/102.01

Military Projects.

1. These Projects are forwarded for approval with AC/1 in triplicate. Will you please return one copy duly approved as follows:
- | | |
|--|---------------|
| R4/ENG/P/102.87 Part Ponte La Nese - Umbertide | L. 942.000.== |
| P/102.88 Part Perugia - Ponte La Nese | L. 994.000.== |

2. Enclosed is copy of following for retention by you :

Relazione

Stima

Number of enclosures :

Copy to :
Highway (Capt. Gentry)
File :

A. G. Evans
A. G. EVANS Major P. 102.88
for Regional Engineer
Lazio Umbria Region

VF/ph

HEAD QUARTERS
ALLIED MILITARY GOVERNMENT
LATINO UMBRIA REGION
(Engineering Division)
APO 394

Date 9 January 1945

To : HQ. AG. (Public Works and Utilities Sub-Commission).

SUBJECT : Terni Prov.-Repairs to Retaining wall and piers of
Compofregoso Bridge No 1 at Terni

IN EXPLI QUOTE : R4/YNO/T/103.85 + T/103.85/1

1. Reference to your approval K-298 of 15/12/45 in expenditure of L.1.357.280 on this project, and my approval of 12/12/44 in expenditure of L. 649.320.-

2. Form A 00/2 in triplicate are forwarded herewith for approval and distribution (one copy to this office).-

A.G. Evans

A.G. EVANS Major
for Regional Engineer

Latino Umbria Region

IN REPLY QUOTE : R4/ANC/T/103.85 + T/103.85/1

1. Reference to your approval M-288 of 16/12/45 in expenditure of L.1.327.280 on this project. and my approval of 12/12/44 in expenditure of L. 949.320.-
2. Form A 30/2 in triplicate are forwarded herewith for approval and distribution (one copy to this office).-

A.G. Evans
 A.G. EVANS Major P.M.
 for Regional Engineer
 Lazio Umbria Regio AMG.

Enclosures : 3 copies ACC/2 form/

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

Perugia, 9 Jan. 1945

To →: HQ. AC. (Public Works & Utilities Sub-Commission)

Subject: Perugia Prov.-SS. No. 3 "Fleming", Part Foligno/ Nocera
(Km. 23) Repairs to road.

In Reply Quote: R4/Eng/P/102.86
Military Project.

1. This project is forwarded for Approval with AC/1 in ~~2.1.180.000~~
triplicate. Will you please return one copy duly approved (L. ~~2.1.180.000~~)
2. List of controlled materials is given on face of AC/1
3. Enclosed is copy of following for retention by you:

Relazione
Stime

A. G. Evans
A. G. EVANS Major R.E.
for Regional Engineer
Lazio Umbria Region

Number of Enclosures:

Copy to:
Highway (Capt. Gentry)
File/

464

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

Perugia, 5 Jan 1945

To: HQ.AC. (Public Works & Utilities Sub-Commission)

Subject: Perugia Prov. SS. No 3 "Flaminia" Km. 105 +900
Repairing well.

In Reply quote: R4 /Eng/P/102.85

Military Project:

1. This project is forwarded for approval, with AC/1 in triplicate. Will you please return one copy duly approved (L. 75.000.=)

2. Enclosed is copy of following for retention by you:
Relazione
Stima

Number of enclosures:

Copy to:
Highway (Capt. Gentry)
File:

A.G. Evans
A.G. EVANS Major R.E.
for Regional Engineer
Lazio Umbria Region


Subject: Perugia Prov.-SS. No 3 "Flaminia" Km. 105 +500
Retaining wall.

In Reply Quote: R4 /Eng/P/102.85

Military Project:

1. This project is forwarded for approval, with AC/1 in triplicate. Will you please return one copy duly approved (L. 75.000.-)

2. Enclosed is copy of following for retention by you:
Relazione
Stine


A.G. EVANS Major R.E.
for Regional Engineer
Lazio Umbria Region

Number of enclosures:

Copy to:
Highway (Capt. Gentry)
File:

463

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APC 394

Date 9 Jan. 1945

To : HQ. AC. (Public Works and Utilities Sub-Commission)
Subject : Perugia Prov. Bridge No 3 SS 3 Bis Tiberina-Removal
Debris.
In Reply Quote: R4/ENG/P/103.84

MILITARY PROTECT

1. Reference to your approval 601 of 9 Dec. 1944 in expenditure of L. 1,000,000 on this project.
2. Form ACC/2 in triplicate are forwarded herewith for approval and distribution (one copy to this office.)

A.G. Evans
A.G. EVANS Major R.E.
for Lazio Umbria Region AMG
for Regional Engineer

Enclosures: 3 copies ACC/2 form.

/mp

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

62852

RECEIVED
P.W. & U. S/C A.C.
11 JAN 1945 078

8 January 1945

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Projects Route 82
Km. 66+288

REF. : R4/ENG/509.82

1. Herewith AC/2s covering a project on Route 82
at the above mentioned Km. location.

2. For your consideration and approval.

For W. J. P. KENTH Capt. CMP
Regional Engineer,
Lazio Umbria Region, AMG

Encls:
AC/2s 3 copies



Tel. 489081. Ext. 339*P. file*
*85*HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

078/L-A/1/PWU

11 January 1945

Subject: Estimates and Contracts.

To ; Regional Commissioner, Lazio - Umbria
(Att: Regional Engineer).

1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contracts and materials required.


<u>Number</u>	<u>Estimates and Contracts</u>	<u>Cost</u>
353	Contract	
490	Contract	375,000
544	Contract	745,000
600	Contract	780,000
623	Contract	800,000
662	Contract	1,195,000
663	Contract	2,590,500
666	Contract	438,000
667	Contract	745,000
672	Contract	440,000
701	Estimate and Contract	10,000,000
707	Estimate	106,000
708	Estimate	364,000
709	Estimate	230,000
726	Estimate and Contract	400,000
727	Estimate	2,536,000
728	Estimate	2,020,000
729	Estimate	395,000
677	Estimate	2,130,000
678	Estimate	1,100,000
		815,000
		458

./.

- 2 -

M.131 abode	Contract	-----
M.132 abed	Contract	-----
M.182	Contract	2,200,000
M.278	Contract	4,395,600
M.315	Contract	8,000,000
M.329	Estimate	2,000,000

V.S. THOMPSON
Lt. Col. R.C.E.
Chief. Public. Wks. Div.

G.de CEF/gb
527/6

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

6 Jan 1945

TO : HQ. A.C.(P.W.) ✓

SUBJECT : Highways Fund via Torricola and Via Casal Rotondo

IN REPLY QUOTE : R4/ENG/400

Reference enclosed copy of letter dated 9 Nov 1944 signed by
Col. Medding with your endorsements thereon.-

Enclosed are 3 copies of ACC/1 also 3 copies of two ACC/2 for
signature.

Enclosures: 4 (10 sheets)

Copy to:

P.W.(RC) with 1 copy of ACC/1 and ACC/2 and letter of Col. Medding
dated 9th Nov.

on receipt of approval from Highway Fund take necessary
steps to recover projects from Ministro to prevent
duplication. -

Col. R. E.
Regional Engineer
Lazio Umbria Region AMG.

456

COPY

ENGINEER SERVICES
ROME ALLIED AREA COMMAND
APO 794 - U.S.ARMY

9 November 1944

Subject : Road Repairs.

To : Director of Commune of Rome, V Department,
XII Division.

1. At the time the repairs on Via di Torricola and Via di Casal Rotondo were requested, these roads were considered military roads and were essential for use by the Allied troops located in the vicinity.

W.L. MEDDING
Col. C.E.
Engineer.

455

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

RECEIVED
P.W. & U.S./C.A.C.
- 6 JAN 1945 078

4 January 1945 *82*

TO : HQ. A.C. - Public Works and Utilities
Sub-Commission

SUBJECT : Projects Route 2

REF. : R4/ENG/509.2

1. Herewith AC/1s, AC/2s, estimates, specifications and plans covering projects on Route 2 at the following locations:

Km. *AC/1* 132+300 *AC/2* Retaining Wall
" *AC/1* 123+950 *AC/2* Retaining Wall
" *AC/1* 135+790 *AC/2* Protection Works
" *AC/1* 81+417 *✓* Tunnel and road repairs

2. For your consideration, approval and retention of plans.

W. P. Henry Capt. CMF
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:

AC/1 3 copies
AC/2 9 "
Est. 1 "
Plans 1 "

453

EV/efd

2680

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APC 394

RECEIVED

P.W. & U. S/C A.C.

3 JAN 1945

OK

30th December 1944

TO : HQ.AC. (Public Works and Utilities Sub-Commission)

SUBJECT : TERNI = Repairs to "S.Pietro" Schools,

IN REPLY QUOTE: R4/ENG/T/101.238

CIVIL PROJECT

1. This project is forwarded for approval, with AC/1 in triplicate. Will you please return one copy duly approved (L. 2.000.000.=).

2. Enclosed is copy of following for retention by you:

Stima
Plane.

by AC Thompson
2/1

A.G. Evans
A.G. EVANS, Major R.E.
for Regional Engineer
Lazio-Umbria Region AMG

Enclosures: 3 ACC/1 + 2

Copy to :
- Highway (Capt. Gentry)
- FILE.

452

SUBJECT: ESRNI = Repairs to "S. Pietro" School

IN REPLY QUOTE: R4/ENG/T/101.238

CIVIL PROJECT

1. This project is forwarded for approval, with AC/1 in triplicate. Will you please return one copy duly approved (L. 2.000.000.=).

2. Enclosed is copy of following for retention

by you:

Stima
Plane.

Ag. Al. Thompson
3/1

A.G. Evans
A.G. EVANS, Major R.E.
for Regional Engineer
Lazio-Umbria Region AMG


Enclosures: 3 ACC/1 + 2

Copy to :

- Highway (Capt. Gentry)
- FILE.

452

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394



29 December 44 80

TO : HQ. A.C. - Public Works and Utilities
Sub-Commission

SUBJECT : Bridges Route 2
Km. 75+640- 91+602

REF. : R4/ENG/509.2

1. Herewith AC/2s covering projects on Route 2 at the m/n Km. locations.
2. For your consideration and approval.

W. D. Henry Capt. CMP
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:
AC/2s 6 copies

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APC 394

/up
67051
RECEIVED
P.W. & U.S./C.A.C.
30 DEC 1944 078

29 December 44 79

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Culvert Route 3
Km. 68+030

REF. : R4/ENG/509.3

1. Herewith AC/2s, AC/1s, estimates and plans covering a project on Route 3 at the m/n Km. location.
2. For your consideration, approval and retention of plans.

W. J. Mentry Capt. CMF
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:
AC/1s 3 copies
AC/2s "
Est/ 1 "
Plans 1 "

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

RECEIVED
PW & U.S. AG
29 DEC 1944 018

/MP 102605

44

27 December 44

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Projects Route 2
Km. 29+425

REF. : R4/ENG/509.2

1. Herewith AC/1s; AC/2s and estimate submitted for a supplementary fund to cover cost of unforeseen work carried out by Contractor MAZZA at the m/n location.
2. This is to be added to the previous amount approved by you on 25 Sept. No. 294.
3. For your consideration and approval.

For *W. A. M. + Capt. CMP*
Regional Engineer,
Lazio Umbria Region, ALG

Encls:
AC/1s 3 copies
AC/2s 3 "
Est. 1 "

HEADQUARTERS
28 DEC 1944

448

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
(Engineering Division)
Lazio-Umbria Region
APO 394

/VA

29 December 1944

TO : H.Q.AC. (Public Works & Utilities Sub-Commission)
SUBJECT : Perugia Prov.- Highway No.79: Manutenzione straordinaria km.8
IN REPLY QUOTE: R4/ENG/P/102.75
Military Project -

1. This project is forwarded for Covering Approval, with AC/1 in triplicate. Will you please return one copy duly approved (L.1,500,000)
2. Enclosed is copy of following for retention by you:
Relazione
Stima
Plane

A.G. Evans

A.G. EVANS, Major R.E.
for Regional Engineer
Lazio-Umbria Region

Number of enclosures:

Copy to:

Highway (Capt. Gentry)

File:

447

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

Perugia, 28 December 1944

To — : HQ.AC. (Public Works and Utilities Sub-Commission)

Subject: Terni Province: Orvieto Scalo - Repairs to Civil
Hospital.

In Reply Quote: R4/Eng/101.65.

1. Reference to your approval M. 131 - M. 132 of 3.10.44 approving expenditure of L. 5.650.000 on this project (3rd and 4th part.)
2. Form ACC/2 in triplicate are forwarded herewith for approval and distribution (one copy to this office).
3. Genio Civile has been authorized to accept the tenders and work is in hand.
4. Remarks: The work has been given to various small contractors, because more convenient. =

A.G. Evans
A.G. EVANS MAJOR R.E.
for Regional Engineer
Lazio Umbria Region AMG

Enclosures: 3 copies ACC/2 form

446

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APC 392

Perugia, 28 December 1944

TO : HQ.AC. (Public Works and Utilities Sub-Commission)

Subject: Terni Province-Completion works to 6 buildings
homeless people L.8.000.000.=

In Reply Quote: R4/Eng/T/101.235

No M.315

1. Reference to your approval of 24 Dec. 1944 approving expenditure of L. 8.000.000 on this project. *See 28%.*
2. Form ACC/2 in triplicate are forwarded herewith for approval and distribution (one copy to this office) . =
3. Genio Civile has been authorized to accept this tender and work is in hand.

A.G. Evans
A.G. EVANS Major R.E.
for Regional Engineer
Lazio Umbria Region AMG

Enclosures : 3 Copies ACC/2 form.

445

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

Perugia, 28 December 1944

To : HQ.AC. (Public Works and Utilities Sub-Commission)
Subject : Terni Province-Road deviation and repairs to Bridge
No 6

In Reply Quote: R4/Eng/103.48
Civil Project:

M-142

1. Reference to your approval of 3 Oct 1944 in expenditure of L. 2.000.000.= on this project.
2. Form ACC/2 in triplicate are forwarded herewith for approval and distribution (one copy to this office).=

A.G. Evans
A.G. EVANS MAJOR R.E.
for Regional Engineer
Lazio Umbria Region AMG

Enclosures : 3 copies ACC/2 form/=

444

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

Perugia, 28 December 1944

To → : HQ.AC. (Public Works and Utilities Sub-Commission)
Subject: Terni Province-Reconstruction Bridge No 12 near ARNONE

In Reply Quote: R4/Eng/103.197

Civil Project.

No. M-218

1. Reference to your approval of 6 Dec. 1944 in expenditure of L. 4.400.000 on this project.=
2. Form AC/2 in triplicate are forwarded herewith for approval and distribution (one copy to this office).=

A.G. Evans

A.G. EVANS Major R.E.
for Regional Engineer
Lazio Umbria Region AMG

Enclosures: 3 Copies ACC/2 form.

443

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
(ENGINEERING Div.)
Lazio-Umbria Region
APC. 394

Perugia 27 Dec. 1944

To : H.Q. AG. (Public Works & Utilities Sub-Commission)
Subject : Terni Prov.-Repairs to left pier of Bridge N.4I on
Serra River (Viale R. Brin) Terni.

In Reply Quote: R4/ENG/T/103.105

Civil Project :

1. This project is forwarded for Approval, with ACC/I in triplicate. Will you please return one copy duly approved (L. 466.000)
2. List of controlled materials is given on face of ACC/L.
3. Enclosed is copy of following for retention by you:
Relazione
Stime

A.G. Evans
A.G. EVANS Major R.E.
for Regional Engineer
Lazio-Umbria Region

Number of enclosures : 3 Acc/I + 1 scheme

Copy to :

File :

P.W. Umbria

HEADQUARTERS

ALLIED MILITARY GOVERNMENT
(Engineering Division)
Lazio Umbria Region
APO 394

Perugia, 27 December 1944

To : HQ. AC (Public Works and Utilities Sub-Commission)
Subject: Perugia Prov. Bridge No 1 SS 75 Km. 0.600 Repairs
to retaining wall and piers.=

In Reply Quote: R4/Eng/P/103.83
Military Project.

1. Reference to your approval dated 9/12/1944 in
expenditure of L. 800.000.= of this project.

2. Form ACC/2 in triplicate are forwarded herewith
for approval and distribution (one copy to this office).

3. Ufficio Speciale del Genio Civile per la Viabilità
Statale has been authorized to accept this tender and work is
in hand.=

A.G. Evans
A.G. EVANS Major R.E.
for Regional Engineer
Lazio Umbria Region AMG

Enclosures: 3 copies ACC/2 form

Copy to:
highways Section (Capt. Gentry)
P.W. Umbria

~~441~~

441

Tel. 489081. Ext. 339*file*

HEADQUARTERS ALLIED COMMISSION
 APO 394
 Public Works and Utilities Sub-Commission

RWS/rlv

078/L-U/1/PWU

29 December 1944

Subject: Estimates and Contracts.

To : Regional Commissioner, Lazio - Umbria.
 (Att: Regional Engineer).

1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contracts and materials required.

<u>Number</u>	<u>Estimates and Contracts</u>	<u>Cost</u>
642	Estimate	21,460,000
643	Estimate	1,780,000
644	Estimate	233,000
645	Estimate and Contract	889,500
646	Estimate and Contract	260,940
647	Estimate and Contract	1,192,560
648	Estimate and Contract	722,850
654	Estimate	1,300,000
M. 313	Estimate	300,000
M. 314	Estimate	2,500,000
M. 315	Estimate	8,000,000
M. 316	Estimate and Contract	1,360,000
M. 318	Estimate and Contract	12,000,000

V.S. THOMPSON
 Lt. Col. R.C.E.
 Chief. Public. Wks. Div.

440

/mp
65 2570

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
AFO 394

RECEIVED
P.W. & U.S.C.A.O.
27 DEC 1944 078

22 December 1944

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Bridges Route 3
Km. 69+736

REF. : R4/ENG/509.3

1. Herewith AC/2s covering a project on Route 3 at the m/n Km. location.
2. For your consideration and approval.

W. P. Henry Capt. CLP
For Regional Engineer,
Lazio Umbria Region, ALG


Encls:
AC/2s 3 copies

RECEIVED
27
A.C.O.
438

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

/mp
602558

6531



22 December 44

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Projects
Route 71

REF. : R4/ENG/509.71

1. Herewith AC/1s, estimates, reports and plans covering projects on Route 71 at the following locations:

KM.	10+156	Culvert
"	11+125	"
"	9+616	"
"	9+813	"
"	10+510	"
"	11+298	"
"		


2. For your consideration, approval and retention of plans.

W. P. Fentley Capt. CLP
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:
AC/1s 9 Copies
Est. 3 "
Rep. 3 "
Plans 3 "



HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394



22 December 1944

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Projects
Route 2

REF. : R4/ENG/509.2

1. Herewith AC/1s, AC/2s, estimates, reports and plans covering projects on Route 2 at the following locations:

Km. 35+750	Retaining wall
" 135+790	" "
" 123+950	" "
" 110+050	Girders
" 103+749	Bridge
" 123+151	"
" 94+832	Culvert

2. For your consideration, approval and retention of plans.

W. P. Entry Capt. CLP
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:
AC/1s 21 copies
AC/2s 6 "
Est. 7 "
Rep. 7 "
Plans 7 "



RECEIVED
 P. W. & U. Sub6Comm.
 27 DEC 1944 078

HEADQUARTERS
 ALLIED MILITARY GOVERNMENT
 LAZIO-UMBRIA REGION
 (Engineering Division)
 APO. 394

AM/sm
 62585

078

63

27 December 1944

TO : HQ. AC. (P.W. & U. Sub6Comm.)
 (Attn: Lt.Col. Thompson)

SUBJECT: Estimates and Contracts.

Reference yours 078/L-U/I/PWU dated 22 December
 following enclosures are missing from the list described
 in your letter.

<u>Number</u>	<u>Estimates and Contracts</u>	<u>Cost</u>
615	Estimate and Contract	531,000
616	Estimate and Contract	927,000
617	Estimate	230,000
618	Estimate	300,000
619	Estimate and Contract	1,000,000
620	Estimate	300,000
621	Estimate	16,927
622	Estimate	1,300,000
623	Estimate	1,320,000
560	Contract	2,000,000
569	Contract	537,700
568/570	Contract	212,000
629	Estimate	270,000
M.295	Estimate	1,000,000
M.296	Estimate	2,640,000
M.297	Estimate	1,715,000
M.298	Estimate	2,306,600

Lt Col Thompson
Dec 27/44

434

M. A. Mattoli
 Dott. A. Mattoli
 Executive Secretary
 for Regional Engineer

WRG/mp

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

20 December 1944

TO : HQ. A.C. - Public Works and Utilities
Sub-Commission

SUBJECT : Bridge Contract Route 1 Aurelia
Km. 105+280

REF. : R4/ENG/509.1

1. Attached are forms AC/1, Relazione and Computo e Stima covering a request for a supplementary appropriation for extra expenditures necessary on the bridge stated in caption.
2. All enclosures are for your retention except our required copy of AC/1.

Wey P. Anthony Capt. CMH
For Regional Engineer,
Lazio Umbria Region, AMG

433

61

HEDAQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

19 December 1944

TO : HQ A.C. - PUBLIC WORKS & UTILITIES Sub-Commission.

SUBJECT : Bridges Route 4
Km. 87+100

REF : R4/ENG/509.4

1.- Attached are forms AC/1 and AC/2 resubmitted for further consideration.

2.- A Report, prepared by the contractor, which outlines basic reasons for the cost, is attached for your study and also a similar document prepared by Genio Civile on the same subject.

3.- After studying the plans, projects, and directed methods of execution of the work, we believe you will hold the price as just and reasonable. Additional weight is given to this belief by the results of comparative cost studies of similar projects, as for example, the Ceprano Bridge; a 30 meters span all concrete job, whereon cement was furnished gratis to the contractor, L. 6.900.000. The captioned bridge has 2 spans of 25 meters each, the contractor includes the cost of cement in his price and the transportation thereof for a distance approximately of 200 Km. Also an enormous amount of centering was required, as both arches were completely centered before starting arch ring assembly.

4.- This contractor has already spent 7.500.000 lire and much remains to be done before completion of the project.

5.- From the time the project was started until now, the contractor lost a great amount of time, due to his inability to obtain cement, to change in designs and materials, and to many other causes beyond his control.

6.- Since this road now has military significance under a recent 3 District priority statement, some consideration should be given to this point.

- 1.-- Attached are forms AC/1 and AC/2 resubmitted for further consideration.
- 2.-- A Report, prepared by the contractor, which outlines basic reasons for the cost, is attached for your study and also a similar document prepared by Genio Civile on the same subject.
- 3.-- After studying the plans, projects, and directed methods of execution of the work, we believe you will hold the price as just and reasonable. Additional weight is given to this belief by the results of comparative cost studies of similar projects, as for example, the Ceperano Bridge; a 30 meters span all concrete job, whereon cement was furnished gratis to the contractor, L. 6.900.000. The captioned bridge has 2 spans of 25 meters each, the contractor includes the cost of cement in his price and the transportation thereof for a distance approximately of 200 Km. Also an enormous amount of centering was required, as both arches were completely centered before starting arch ring assembly.
- 4.-- This contractor has already spent 7.500.000 lire and much remains to be done before completion of the project.
- 5.-- From the time the project was started until now, the contractor lost a great amount of time, due to his inability to obtain cement, to change in designs and materials, and to many other causes beyond his control.
- 6.-- Since this road now has military significance under a recent 3 District priority statement, some consideration should be given to this point.

432

Ecls: 8

W.R. Gentry
 W.R. GENTRY CAPT. CMP.
 For Regional Engineer
 Lazio Umbria Region, AMG

Tel. 489081. Ext. 339

file

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

RWS/rlv

078/L-U/1/PWU

22 December 1944

Subject: Estimates and Contracts.

To : Regional Commissioner, Lazio - Umbria.
(Att: Regional Engineer).

1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contracts and materials required.

<u>Number</u>	<u>Estimates and Contracts</u>	<u>Cost</u>
615	Estimate and Contract	531,000
616	Estimate and Contract	927,000
617	Estimate	230,000
618	Estimate	300,000
619	Estimate	1,000,000
620	Estimate and Contract	300,000
621	Estimate	16,927
622	Estimate	1,300,000
623	Estimate	1,320,000
560	Contract	2,000,000
585	Contract	840,000
594	Contract	265,000
586	Contract	490,000
595	Contract	940,000
587	Contract	700,000
584	Contract	225,000
599	Contract	1,145,000
277	Contract	430,000
354	Contract	2,270,000
569	Contract	537,700
568/570	Contract	212,000
M. 262	Contract	6,884,583

231

- 2 -

629	Estimate	270,000
M.295	Estimate	1,000,000
M.296	Estimate	2,640,000
M.297	Estimate	1,715,000
M.298	Estimate	2,306,600

V.S. THOMPSON
Lt. Col. R.C.E.
Chief. Public. Wks. Div.

430

VE/ph

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio-Umbria Region
(Engineering Division)
APO 394

18th December 1944

TO : HQ. ACC. (Public Works & Utilities Sub-Commission)
SUBJECT : TERNI PROV. - NARNI SCALO and QUERCIA
FILE N° : R4/ENG/T/101.280

1. Enclosed is Form ACC/1 in triplicate, please return in duplicate with approval (Lire: 300.000).
2. Controlled materials are listed on the back of form.

A.G. Evans
A.G. EVANS, Major R.E.
for Regional Engineer
Lazio-Umbria Region AMG.

Enclosures: 3

429

AJG/mp

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

58

16 December 1944

TO : Genio Civile - Ufficio Speciale Viabilità
Strade Statali- Via Monzambano 10- Rome

SUBJECT : Contractors Route 6
Extensions

REF. : RM/ENG/509.6

1. With ref. to your 4792 dated 13 December 44 concerning a request for an extension of time for the completion of the bridge at Km. 83+915 on Route 6 by Contractor Bracaglia.
2. Please be advised that with due regard to the circumstances affecting the delay, we feel that an extension of time is not justified.
3. You are requested to notify the contractor accordingly, inform him of the penalty clause in his contract and make the necessary adjustment of monies due him on completion of the work.
4. For your action as indicated.

W. J. Henry apt.
For Regional Engineer,
Lazio Umbria Region, AMG

428

AAG/mp

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

15 December 1944

TO : Genio Civile - Ufficio Speciale Viabilità
Strade Statali- Via Mazzamano 10- Rome

SUBJECT : Contractors Route 6
Extensions

REF. : RA/ENG/509.6

1. With ref. to your 4792 dated 13 December 44 concerning a request for an extension of time for the completion of the bridge at Km. 63+915 on Route 6 by Contractor Braccaglia.
2. Please be advised that with due regard to the circumstances affecting the delay, we feel that an extension of time is not justified.
3. You are requested to notify the contractor accordingly, inform him of the penalty clause in his contract and make the necessary adjustment of monies due him on completion of the work.
4. For your action as indicated.

For WAP Regional Engineer,
Lazio Umbria Region, AAG

Capt.

427

AAG

ATG/MP
62427

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

RECEIVED OF
P.W. & U.S/C A.C.
18 DEC 1944 078

57

16 December 1944

TO : HQ. A.C. - Public Works and Utilities
Sub-Commission

SUBJECT : Bridges Route 3
Km. 69+480

REF. : RA/ENG/509.3

1. Herewith AC/1s, AC/2s, estimates and plans covering a project on Route 3 at the m/n Km. location.
2. For your consideration, approval and retention of plans.

For

W. J. P. Entry Capt.
Regional Engineer,
Lazio Umbria Region, AMG

Encls:
AC/1s 3 copies
AC/2s 3 "
Est. 1 "
Plans 1 "

18 DEC 1944

*W. J. P. Entry**W. J. P. Entry*
19/12

426

RECEIVED A
P.W. & U. S/C.A.C.
16 DEC 1944 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

AJG/mp
- 238

56

15 December 1944

TO : HQ. A.C. - Public Works and Utilities
Sub-Commission

SUBJECT : Provincial Road Traccianese I
Road Works at Km. 22+300 & Bridge at Km. 12+000

REF. : R4/ENG/509.2p

1. Herewith AC/1s, AC/2s, estimates submitted for a supplementary fund of L. 2.343.000 to cover cost of unforeseen work carried out by Cartareggia Filippo at the w/h Km. locations.
2. This is to be added to the previous amount of L. 2.700.000 approved by you on 8 Sept. 44 No. 287.
3. For your consideration and approval.

[Signature] Capt.
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:
AC/1s 9 copies
AC/2s 9 "
Est. 3 "

[Signature]

[Signature] 10/12 425

*Not signed
by R.E.
M.*

RECEIVED
P.W. & U.S./C.A.C.
16 DEC 1944 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

/ap

62379

55

15 December 1944

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Prov. Road Castel Giubileo
Demolition of Steel Bridge
on Tiber and recovery of materials

REF. : R4/ENG/509.7p

1. Herewith AC/1s, AC/2s and estimates submitted for a supplementary fund of L. 722.850 to cover cost of unforeseen work carried out by Contractor Ghella & Figli at the m/n location.

2. This is to be added to the previous amount of L. 1.880.000 approved by you on 8 Sept. 44, No. 289.

3. For your consideration and approval.

For

[Signature] Capt.
Regional Engineer,
Lazio Umbria Region, AMG

Encls:

AC/1s 3 copies
AC/2s " "
Est. 2 "

to Col Thompson

WJ 16/12 424

RECEIVED
P.W. & U. S/C A.C.
25 NOV 1944 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

54
/ 61809

23 November 44

TO : HQ. A.C.-Public Works & Utilities
Sub-Commission

SUBJECT : Bridges Route 2
Km. 118+566

REF. : R4/ENG/509.2

1. Herewith ACC/1s covering a project at the m/n Km. location on Route 2.
2. For your consideration and approval.

W. P. Henry Capt. CMF
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:
3

Doc Al Thompson

*This is an old project
Signed by Renzi.
What are the plans?
-M- 30/4*

Ref 25/11

423

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

14 NOV 1944

078 CE

Imp

001223

2452

53

30 October 1944

TO : HQ. A.C.C. - Public Works & Ut.
Sub-Commission

SUBJECT : Bridges Route 82
Km. 118+900

REF. : R4/ENG/509/82

1. Herewith ACC/1s and ACC/2s covering a project at
the following location:

Km. 118+900

2. For your consideration and approval.


Det Col Thompson
has 7/11

W. J. Henry Capt. CMP
For Regional Engineer,
Lazio Umbria Region AMG

Encls:

ACC/1 (3 copies)
ACC/2 (3 copies)

MINISTERO DEI LAVORI PUBBLICI	
UFFICIO SPECIALE DEL BENEFICIO	
ECONOMIA PER LA VITA DI ALI	
Prot. N.	4449
Li	2 NOV. 1944



HEADQUARTERS
ALLIED MILITARY GOVERNMENT
(Engineering Division)
Lazio Umbria Region
APO 394

52
I944.-

TO : H.Q.A.C. (Public Works & Utilities Sub-Commission)

SUBJECT : TERMI Province - Repairs to SS N° 3.-

IN REPLY QUOTE : R4/ENG/T/IO2.69

MILITARY PROJECT

1. These projects are forwarded for ~~Governing~~ Approval, with AG/1 in triplicate. Will you please return one copy duly approved for projects as follows :

R4/ENG/T/IO2.69 - SS N° 3 "Flaminia" P. Campo Fregoso/transversal	
R4/ENG/T/IO2.70 - " " " " of Rocca S. Zenone L. I. 000.000	
R4/ENG/T/IO2.71 - " " " " Romano L. 300.000	
R4/ENG/T/IO2.72 - " " " " P. Garibaldi/P. Cam	
	pofregoso L. 230.000
	P. Romano/P. Garibaldi L. 270.000
2. List of controlled materials is given on face of ACC/1
3. Enclosed is copy of following for retention by you :

Relazione

Stima
4. Remarks : Bitumen will be available through military channels.

A. G. Evans
A. G. EVANS Major R.E.
for Regional Engineer
Lazio Umbria Region AMG.

Number of enclosures :

Copy to :

Highway (Capt. Gentry)

421

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Region)
APO 394

Perugia, 14 December 1944

To: H.Q. AC. (Public works & Utilities Sub-Commission)

Subject: Terni Province Repairs to Bridges

In Reply Quote: R4/Eng/T/103.03

Military Projects

1. The projects are forwarded for approval, with AC/1 in triplicate. Will you please return one copy duly approved for project as follows:

R4/Eng/T/103.03	Bridge No 47, SS 71 Km. 12.800 and Bridge	
	No 49 SS 71 Km. 13.120	L. 927.000.=
R4/Eng/T/103.04	Bridge No 54 SS 71 Km. 14.060	" 521.000.=

2. List of controlled materials is given on face of ACC/1

3. Enclosed is copy of following for retention by you:

Relazione
Stima
Plans

4. Controlled materials available through military channels

5. Remarks: Form AC/2 in triplicate forwarded herewith for approval and distribution.=

A. G. Evans
A.G. EVANS Major. R.E.
for Regional Engineer
Lazio Umbria region AMG

Number of enclosures:

Copy to:

Highway (Capt. Gentry)

420

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

Perugia, 14 Dec. 1944

To: HQ. ACC. & Public Works and Utilities Sub-Commission)

Subject: Terni Province-Repairs to Bridges.

In Reply Quote: R4/Eng/103.205

Military Projects

1. Form ACC/2 in triplicate are forwarded herewith for approval and distribution for following projects:

R4/Eng/103.205 Bridge N°100- SS 71 (Casentinese) presso Ficulie Scalo	L. 2.000.000.=
R4/Eng/103.207 Bridge N° 105- SS 79+bis Km. 15.700	" 537.700.=
R4/Eng/103.208 Bridge N° 104 - SS 79 bis Km. 6.670 and Bridge Km. 13.860	" 212.000.=

A.G. Evans
A.G. EVANS Major R.E.
for Regional Engineer
Lazio Umbria region AMG.

Copy to:
Highways Section (Capt. Gentry)

R4/Eng/103.205 Bridge N°100- SS 71 (Casentinese) presso Ficulles Scalo	L.	2.000.000.=
R4/Eng/103.207 Bridge N° 105- SS 79+bis Km. 15.700	"	537.700.=
R4/Eng/103.208 Bridge N° 104 - SS 79 bis Km. 6.670 and Bridge KM. 13.860	"	212.000.=

A.G. Evans
 A.G. EVANS Major R.E.
 for Regional Engineer
 Lazio Umbria region AMG.

Copy to:
 Highways Section (Capt. Gentry)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
(Engineering Div.)
Lazio Umbria Region
A PO 394

49

Perugia 13 December 1944

To →: H.C. .AC. (Public Works & Utilities Sub-Commission)

Subject: Perugia Province - Road deviation SS.75 Repairs to
road surface, Chiesa S.Vetturino/Portonaccio

In Reply Quote: R4/Eng/P/102.60

Military Project

1. This project is forwarded for covering approval, with ACC/1
in triplicate. Will you please return one copy duly approved
(L. 16.950.-)

2. Enclosed is copy of following for retention by you :
Letters from Spello Comune.
Mandati di pagamento.

A. S. Evans

A. G. EVANS Major R.E.
for Regional Engineer
Lazio Umbria Region A.M.G.

Number of enclosures;
Copy to:
Highway (Capt. Gentry)
P.W. (Umbria)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
(Engineering Div.)
Lazio Umbria Region
AFO 394

48
Perugia, 13 December 1944

To —: H.Q. AC. (Public Works & Utilities Sub-Commission)

Subject: Teral Repairs "Convitto Comunale Umberto I°"

In Reply Quote; R4/Eng/T/101.213

Civil Project.

1. This project is forwarded for approval, with in triplicate *Acc/1*.
Will you please return one copy duly approved (L.1.000.000.=)
2. List of controlled materials is given on reverse of ACC/1
3. Enclosed is copy of following for retention by you:
Relazioni
Stima

A. S. Evans
A.G. Evans Major R.E.
for Regional Engineer
Lazio Umbria Region A.M.G.

Number of enclosures: *ACC.1/ + 1 copy of project*

Copy to:

Highway (Gept. Gentry)-

P.W.(P.)

FILE

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
(Engineering Division)
Lazio Umbria Region
APO 394

Perugia, 12 Dec .1944

To —: H.Q. . A.G. (Public Works & Utilities Sub-Commission)

Subject: Perugia Province: Reconstructions Bridge No 343
on Nestoro River road Citta di Castello

In Reply Quote: R4/Eng/P/103.98

Civil Project

1. This project is forwarded for Approval, with AGC/1 in triplicate. Will you please return one copy duly approved (L.2 .640.000.=).
2. Enclosed is copy of following for retention by you:
Relazione
Stima
Plans
3. Remarks: No controlled materials required.

A. G. Evans

A.G. EVANS Major R.E.
for Regional Engineer
Lazio Umbria Region A.M.G.

Number of enclosures
Copy to:
P.W. (P)

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
(Engineering Division)
Lazio Umbria Region
APO 394

Perugia, 12 Dec. 1944

To : H.Q.AC. (Public works & Utilities Sub-Commission)

Subject: Terni Province - Viale Campo Fregoso and Bridge No 1
Repairs to road surface and to Bridge piers.

In reply Quote: R4/Eng/T/103.85/1

Civil Project

1. This project is forwarded for approval, with ACC/1 in triplicate. Will you please return one copy duly approved (L. 1.357.280.=)
2. Enclosed is copy of following for retention by you:
Relazione 34
Stima
3. Remarks: No controlled materials required.

A. G. Evans
A.G. EVANS Major R.E.
for Regional Engineer
Lazio Umbria Region A.M.G?

Number of enclosures:

Copy to:

P.W.(P.)

416

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
(Engineering Division)
Lazio Umbria Region
APO 394

PERUVIA, 12 Dec. 1944

To: H.Q. AC. (Public Works & Utilities Sub-Commission)

Subject: Perugia Province- SS.75 Bis ,Km 35.750 Repairs to
small Bridge and supporting wall

In Reply Quote: R4/ENG/P/102.62

Military Project

1. This project is forwarded for Covering Approval, with
ACC/1 in triplicate. Will you please return one copy duly
approved (L.300.000).

2. List of controlled materials in given on face of ACC/1

3. Enclosed is copy of following for retention by you:
Relazione
Stima

4. Remarks: ~~From~~ ACC/2 in triplicate forwarded herewith
for approval and distribution.

Number of enclosures:
Copy to:
Highway (Capt. Gentry)

A. G. Evans
A. G. EVANS Major R.E.
for Regional Engineer
Lazio-Umbria Region A.M.G.

In Reply Quote: R4/Eng/T/102.62

Military Project

1. This project is forwarded for Covering Approval, with ACC/1 in triplicate. Will you please return one copy duly approved (L.300.000).
2. List of controlled materials in given on face of ACC/1
3. Enclosed is copy of following for retention by you:
Relazione
Stima
4. Remarks: From ACC/2 in triplicate forwarded herewith for approval and distribution.

A. G. Evans
A. G. EVANS Major R.E.
for Regional Engineer
Lazio-Umbria Region A.M.G.

Number of enclosures:
Copy to:
Highway (Capt. Gentry)

415

HEADQUARTERS
 ALLIED MILITARY GOVERNMENT
 (Engineering Division)
 Lazio Umbria Region
 A IO 394

Perugia , 11 Dec:1944

To : H.Q. AC.(Public works & Utilities Sub-Commission)

Subject : Perugia Province- Reconstruction Bridge N° 86 on
 Provincial Road Aretina near Citta di Castello

In Reply Quote : R4/Eng/P/103.99

Military Project

1. This project is forwarded for Approval, with AGC/1 in
 triplicate. Will you please return one copy duly approved
 (L. 1.715.000.-)

2. Enclosed is copy^{of} following for retention by you:
 Relazione
 Stima
 Plans

3. Remarks: No controlled materials required.

A. G. Evans
 A .G. EVANS Major R.E.
 for Regional Engineer
 Lazio Umbria Region A.M.G.

Number of enclosures:

copy to:

~~P.W. (P.W.)~~

Highway (Capt. Gentry)

/mf 2237

HEADQUARTERS
 ALLIED MILITARY GOVERNMENT
 P.W. & U. S/CAC Lazio Umbria Region
 11 DEC 1944 078 (Engineering Division)
 APO 394

9 December 1944

TO : HQ. A.C. - Public Works and Utilities
 Sub-Commission

SUBJECT : Bridges Route 6
 Km. 83+900

REF. : R4/ENG/509.6

1. Herewith AC/2s, estimates and plans covering a project on Route 6 at the a/n Km. location.
2. For your consideration and approval.

W. B. Murphy Capt. CMF
 For Regional Engineer,
 Lazio Umbria Region, AMG

Encls:
 AC/2s 3 copies
 Est/ 1 "
 Plans 1 "

Col Thompson
Def. 1/12



AJG/mp
cc Logt

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

RECEIVED
P.W. & U.S./C.A.C.
9 DEC 1944 078

8 December 1944

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Bridges Route 71
Km. 60+160 (Fabro Diversion)

REF. : R4/ENG/509.71

1. Herewith AC/2s covering a project on Route 71 at the m/n Km. location.
2. For your consideration and approval.

W. P. Prentiss Capt. CMF
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:
AC/2s 3 copies

W. C. Thompson
W. C. Thompson

RECEIVED
P.W. & U. CAC
9 DEC 1944 078

/mp
Co 8103

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

40

8 December 1944

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Bridges Route 6

REF. : RA/ENG/309.6

1. Herewith AC/2s, estimates and plans covering projects on Route 6 at the following locations:

Km.	146+542
"	79+090
"	78+285
"	81+462
"	55+900
"	133+870

Col Thompson
W. J. W.

2. For your consideration, approval and retention of plans.

Encls:
AC/2s 18 copies
Plans 6 "
Est. 6 "

W. J. W. Capt. C.E.
For Regional Engineer,
Lazio Umbria Region, AMG

5384
/mp
CO 2279RECEIVED CT
P.W. & U S/C AG
12 DEC 1944 076HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

39

11 December 1944

TO : HQ. A.C. - Public Works and Utilities
Sub-Commission

SUBJECT : Bridges
Braccianese Prov. Road

REF. : R4/ENG/509P

1. Herewith AC/2s covering projects on Braccianese Provincial Road at the following locations:

Km.	5+330
"	7+770
"	8+440
"	21+780

Col Thompson
13/12

2. For your consideration and approval.

For

W. P. Pentry Capt. CMF
Regional Engineer,
Lazio Umbria Region, AMG

Encls:
AC/2s 3 copies

HEADQUARTERS

12 DEC 1944

409

RECEIVED 3
12 DEC 1944 278

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

/mp

5391

38

11 December 1944

TO : HQ. A.C. - Public Works and Utilities
Sub-Commission

SUBJECT : Retaining Walls Route 2
Km. 132+300

REF. : R4/ENG/509.2

1. Herewith AC/1s, estimates and plans covering project on Route 2 at the m/n Km. location.
2. For your consideration and approval.

W. A. Kentry Capt. CMF
For Regional Engineer,
Lazio Umbria Region, ALC

Encls:
AC/1s 3 copies
Est/ 1 "
Plans 1 "



Col Thompson
13/12

408

RECEIVED
P.W. & U.S/GAC
12 DEC 1944 078

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

37

11 December 1944

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Bridges Route 1bis
Km. 24+300.

REF. : R4/ENG/509.1bis

1. Herewith AC/1s, estimates and plans covering a project on Route 1 bis at the m/n Km. location.
2. For your consideration and approval.

W. J. Henry Capt. CEF
For Regional Engineer,
Lazio Umbria Region, AMG

Encl:
AC/1s 3 copies
Est. 1 "
Plans 1 "

Chas Thompson
Chas 13/12



407

Tel. 489081. Ext/339

HEADQUARTERS ALLIED COMMISSION
 APO 394
 Public Works and Utilities Sub-Commission

RWS/rlv
file
36

078/L-U/1/PWU

9 December 1944

Subject: Estimates

To : Regional Commissioner, Lazio-Umbria Region
 (Att: Regional Engineer)

1. Attached hereto are the following approved copies
 of Form AC/1.

<u>Number</u>	<u>Nature</u>	<u>Cost</u>
598	Estimate	270,000
599	Estimate	1,250,000
600	Estimate	800,000
601	Estimate	1,000,000
602	Estimate	470,000
M279	Estimate	3,500,000

V.S. THOMPSON.
 Lt. Col. R.C.E.
 Chief. Public. Wks. Div.

Tel. 489081. Ext. 399

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

file
RWS/rlv

078/L-U/1/PWU

9 December 1944
35

Subject: Estimates and Contracts.

To : Regional Commissioner, Lazio-Umbria Region.
(Att: Regional Engineer)

1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contracts and materials required.

<u>Number</u>	<u>Nature</u>	<u>Cost</u>
584	Estimate	250,000
585	Estimate	920,000
586	Estimate	540,000
587	Estimate	770,000
588	Estimate and Contract	740,000
589	Estimate and Contract	420,000
590	Estimate and Contract	310,000
591	Estimate and Contract	751,000
592	Estimate and Contract	108,000
593	Estimate and Contract	910,000
594	Estimate	290,000
595	Estimate	1,030,000
596	Estimate and Contract	640,000
597	Estimate and Contract	180,000
M278	Estimate	4,400,000

V.S. THOMPSON
Lt. Col. R.C.E.
Chief. Public. Wks. Div.

MC/efd

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

34
8 December 1944

TO : HQ. AC. (Public Works & Utilities Sub-Commission).
SUBJECT : TERNI = adaptation of barracks for roofless people.
IN REPLY QUOTE: R4/ENG/101.565.

1. Enclosed is Form ACC/1 in triplicate, please return in duplicate with approval (Lire: 3.500.000.=)
2. Enclosed is copy of relazione & stima for retention by you.

A. S. Evans
A.G. EVANS, Major R.E.
for Regional Engineer
Lazio-Umbria Region AMG

Number of enclosures: 5.

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

/MP
6226
PW & U S/CAC
7 DEC 1944 078

33
6 December 1944

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Bridges Route 6
Km. 147+660, 83+900

REF. : R4/ENG/509.6

1. Herewith AC/1s, estimates and plans covering projects on Route 6 at the m/n locations.
2. For your consideration, approval and retention of plans.

For

W. J. Pentry Capt. CMF
Regional Engineer,
Lazio Umbria Region, AMG

Encls:

AC/1s 6 copies
Est. 2 "
Plans 2 "

W. J. Pentry

W. J. Pentry

403

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
(Engineering Division)
Lazio-Umbria Region
APO 394

4th Dec. 1944

TO : H.Q. AC. (Public Works & Utilities Sub-Commission)

SUBJECT : PERUGIA Prov. - Repairs to bank wall and piers of
bridge N. 1.

IN REPLY QUOTE : RM 0.000 SS.75
R4/ENG/P/103.83

MILITARY PROJECT

1. This project is forwarded for Covering Approval, with ACE/1 in triplicate. Will you please return one copy duly approved (L. 800.000)
2. List of controlled materials is given on face of ACC/1
3. Enclosed is copy of following, for retention by you.
Relazione
Stima

A.G.L. Evans
A.G. EVANS Major R.E.
for Regional Engineer
Lazio-Umbria Region A.M.G.

Number of enclosures : 3 ACC/1 + 1 scheme

Copy to:

Highway (Capt. Gentry) for information

IN REPLY QUOTE : R4/ENG/P/103.83

MILITARY PROJECT

1. This project is forwarded for Covering Approval, with ACE/1 in triplicate. Will you please return one copy duly approved (L. 800.000)

2. List of controlled materials is given on face of ACC/1

3. Enclosed is copy of following, for retention by you.

Relazione

Stima

A. G. Evans
 A.G. EVANS Major R.E.
 for Regional Engineer
 Lazio-Umbria Region A.M.G.

Number of enclosures : 3 ACC/1 + 1 scheme

Copy to:

Highway (Capt. Gentry) for information

P.W. (Umbria)

402

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
(Engineering Division)
Lazio-Umbria Region
APO 394

31
4th Dec. 1944

TO : H.Q. AC. (Public Works & Utilities Sub-Commission)

SUBJECT : PERUGIA Prov. - Removal daoris Bridge N. 3
on Tevere river at Ponte Valleceppi.

IN REPLY QUOTE : R4/ENG/P/103.84

MILITARY PROJECT

1. This project is forwarded for Covering Approval, with ACC/1 in triplicate. Will you please return one copy duly approved (L. 1.000.000)

2. Enclosed is copy of following for retention by you.
Relazione
Stima

3. Remarks: No controlled materials required.

A. G. Evans
A.G. EVANS Major R.E.
for Regional Engineer
Lazio-Umbria Region A.M.G.

Number of enclosures : 3ACC/1 + 1 scheme

Copy to:

Highway (Capt. Centry) for information

IN REPLY QUOTE : R4/ENG/L/103.04

MILITARY PROJECT

1. This project is forwarded for Covering Approval, with ACC/1 in triplicate. Will you please return one copy duly approved (L. 1.000.000)

2. Enclosed is copy of following for retention by you.
Relazione
Stima

3. Remarks: No controlled materials required.

A. G. Evans.

A.G. EVANS Major R.E.
for Regional Engineer
Lezio-Umbria Region A.M.G.

Number of enclosures : 3ACC/1 + 1 scheme

Copy to:

Highway (Capo. Centry) for information

401

/ap

100017

RECEIVED
P.W. & U.S.C. #1
2 DEC 1944 018
CT

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

30

28 November 44

TO : HQ. A.C. -Public Works & Utilities
Sub-Commission

SUBJECT : Bridges Route 3
Km. 99+400


REF. : R4/ENG/509.3

1. Herewith AC/1s, estimates and plans covering a project at the m/n Km. location.
2. For your consideration, approval and retention of plans.

W. J. Ventry Capt. CEF
For Regional Engineer
Lazio Umbria Region, AMG

Encls:
AC/1s 3 copies
Est. 1 "
Plans 1 "

By Col Thompson
11/2

G.de CEF/gb
602037

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

20
29
5 December 1944

TO : HQ. AC. (P.W.) ✓

SUBJECT : Genio Civile Staff.

IN REPLY QUOTE : R4/ENG/17(c)1.

1. Under my R4/ENG/17(c)1 dated 21 November I forwarded to you a copy of my R4/ENG/17(c)1 dated 8th November - a letter to Isp. Generale del Genio Civile setting out my views on urgent necessity of additional staff for Genio Civile.

I then discussed this matter with Ispettore Generale ALICATA, and attached is a copy of his reply from which you will see that all the head technical people are in agreement and already something has been done and that action, so far as limitations permit, is being taken. -

2. It remains to press the question with the Minister until proper financial provision is made by him both for Permanent and temporary staff.

Without adequate staff progress of work will be seriously effected and in such things as failure in Housing and Bridges involving food troubles might well result in disturbances which would ultimately directly effect AC/AMG.

Ch. W. H. H.
Lt.Col.R.E.
Regional Engineer
Lazio Umbria Region AMG.

Enclosures :
letter from G.C. N° 4385 dated 30/XI/44
Italian and English.

Copy to:

Regional Commissioner L & U (2 copies)
(with Enclosures as above)

a copy of R4/ENG/17(c)1 dated 8th/XI/44 was forwarded to you
together with my report on "Devastated areas" R4/ENG/A400 dated 22/XI/44.

Col. Thompson
Happer

Pls note & file. Am doing all we can at this time
Chap 8/11

C O P Y

ph/

Translation by E. Scarzella

CORPO DEL GENIO CIVILE

FILE No : 4385

30th November 1944

ANSWER TO LETTER No : R4/ENG/17(c)2 dated 18/11/1944

SUBJECT : Genio Civile staff.

TO : A.C. IV

Regional Engineer - R O M E

Reference your letter R4/ENG/17(c)1 dated 8th Nov.

1. I am altogether of your opinion on the necessity of increasing the technical personnel of Genio Civile which attends to accounting and surveyance of works and to correspond it a compensation adapted to the actual necessities of life.

I have already spoken about this to Comm. Tizzano, who agrees perfectly. I have forwarded him copy of your letter so that he should interest the Ministry on this question.

2. In any case, understanding how urgent it is for the offices to solve the problem of the staff, I have already sent to Littoria and Frosinone assistants and geometers. I have also sent to Perugia two geometers and I will send at once two engineers.

From the Ispettore Capo for the Viabilità Statale I have had a request for the personnel required in order to complete the rolls; altogether 5 geometers and 18 assistants. I am trying to find the proper persons among the ones that have requested and that have been particularly recommended.

Even for our office I am thinking of providing shortly to its settling; but it is better that the personnel should be sent gradually in order to put it to work at once.

I am sure that with everybody's help and your authoritative interest this delicate question will soon be solved.

L'ISPETTORE GEN. COMPARTIMENTAL
signed : (A. Alicata)

C O P I A

ph/

CORPO DEL GENIO CIVILE

Roma, 30 Nov. 1944

ALL'A.G. IV
D/ Regional Engineer

Prot. n° 4385

RO M ARisp. al F° N° R4/ENG/17(c)1
del 18/11/1944

OGGETTO: Personale del Genio Civile.

Con riferimento alla vostra lettera R4/ENG/17(c)1 dell'8 c.m.

1 - Condivido pienamente le vostre considerazioni sulla necessità di aumentare il personale tecnico del Genio Civile che provvede alla contabilità e sorveglianza dei lavori e di corrispondergli un compenso adeguato alle attuali contingenze della vita.

Ne ho già parlato al Comm. Tizzano il quale è perfettamente d'accordo ed al quale ho inviato copia della vostra lettera perchè ne interessi il Ministro.

2 - In ogni modo, compreso di quanto sia urgente per gli Uffici risolvere lo scottante problema del personale, ho già inviato a Littoria e Trosinone assistenti e Geometri. Ho pure inviato a Perugia due Geometri e manderò subito due Ingegneri.

Dall'Ispettore Capo del Genio Civile per la Viabilità Statale ho avuto la richiesta del personale che sarebbe necessario per completare i quadri: in totale 5 Geometri e 18 Assistenti. Sto cercando di trovare gli elementi adatti tra coloro che hanno fatto domanda o che mi sono stati particolarmente segnalati.


Anche per questo Ufficio conto in breve di provvedere alla sua sistemazione; peraltro è bene che il personale sia mandato gradualmente in modo da essere subito utilizzato.

Sono certo che con la buona volontà di tutti e con il vostro autorevole interessamento si risolverà convenientemente la delicata questione.

L'ISPETTORE GENERALE COMPART.
F/to: (A. Alicata)

AJG/MP
Co 2004

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

28
5 December 1944

TO : HQ. A.C.-Public Works & Ut.
Sub-Commission

SUBJECT : Bridges and Culverts
Route 6

REF. : R4/ENG/509.6

1. Herewith AC/1s, estimates and plans covering projects on Route 6 at the following locations:

Km.	79+090
"	55+990
"	81+462
"	78+285

2. For your consideration, approval and retention of plans.

W. P. Pentry Capt. CLP
For Regional Engineer,
Lazio Umbria Region, AMG

Encls;
AC/1s 12 Copies
Plans 4 "
Est. 4 "

Col Thompson
Dec 9/44

/up
602008

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

RECEIVED
P.W. & U.S./C.A.C.
6 DEC 1944 07¹⁸₁₂

5 December 1944

TO : HQ. A.C.-Public Works & Ut.
Sub-Commission

SUBJECT : Bridges Route 6

REF. : R4/ENG/509.6

Col Thompson
Ref 6/14

1. Herewith AC/13, estimates and plans covering projects at the following locations:

Km.	146+542	
"	149+267	
"	148+670	Suspended by CE 3 District
"	142+470	
"	139+870	
"	145+420	
"	149+946	
"	143+300	
"	144+900	Suspended by CE 3 District

2. For your consideration, approval and retention of plans.


W. A. Entry Capt. CMF
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:
AC/13 27 copies
Est. 10 "
Plans 10 "

395

AJG/MP
10202

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

26
4 December 1944

TO : HQ. A.C.-Public Works & Utilities
Sub-Commission

SUBJECT : Bridges Route 3
Km. 97+650

REF. : R4/ENG/509.3

1. Herewith AC/1s, AC/2s, estimate and plan covering a project on Route 3 at the m/n location.
2. For your consideration, approval and retention of plan.

W. P. Entry Capt. C.M.F.
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:

AC/1s 3 copies
AC/2s 3 "
Estimate 1 "
Plan 1 "

Ed Thompson
Ref 9/12

394

CD 1899

PL/es

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO-UMBRIA REGION
(Engineering Division)
APO 394

RECEIVED
PW & U. SEC. AC
11 DEC 1944 078

Date 28 November 1944

TO : HQ. ACC (Public Works & Utilities Sub-Commission)

SUBJECT : TERNI PROV. - Reconstruction Bridge N° 12 on Nera River near Arrone. -

IN REPLY QUOTE : R4/ENG/103.197

1. Enclosed is form ACC/1 in triplicate, please return in duplicate with approval (Lire 4.400.000.=).
2. Enclosed is copy of following for retention by you :

Relazione

Stima

Plans

3. Remarks : No controlled materials required.

A.G. Evans.

A.G. EVANS, Major R.E.
for Regional Engineer
Lazio Umbria Region AMG

Number of enclosures : 3 Acc/1 + 1 scheme

Col Thompson

W.S. 2/12

IN REPLY QUOTE : R4/ENG/103.197

1. Enclosed is form ACC/1 in triplicate, please return in duplicate with approval (Lire 4.400.000.=).
2. Enclosed is copy of following for retention by you :
Relazione
Stima
Plans
3. Remarks : No controlled materials required.

A.G. Evans.

A.G. EVANS, Major R.E.
for Regional Engineer
Lazio Umbria Region AMG


Number of enclosures : 3 Acc/1 + 1 scheme

Col Thompson

W.S. 2/12

393

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

/mp
51988

4 December 1944

TO : HQ. A.C. - Public Works and Utilities
Sub-Commission

SUBJECT : Bridges Route 6

REF. : R4/ENG/509.6

1. Herewith AC/2s, estimates and plans covering projects on Route 6 at the following locations:

Km.	143+300
"	149+267
"	149+946

2. For your consideration, approval and retention of plans.

W. P. Ventry Capt. CMP
For Regional Engineer,
Lazio Umbria Region (AMG)

Encls:
AC/2s 9 copies
Estimates 3 "
Plans 3 "

Ed. C. Thompson

W. P. Ventry

392

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION
 APO 394
 Public Works and Utilities Sub-Commission

RWS/rlv

078/L-U/1/TWU

5 December 1944

Subject: Estimates and Contracts.

To : Regional Commissioner, Lazio-Umbria
 (Att: Regional Engineer)

1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contracts and materials required.


<u>Number</u>	<u>Nature</u>	<u>Cost</u>
545	Estimate and Contract	480,000
546	Estimate and Contract	1,200,000
547	Estimate and Contract	450,000
548	Estimate and Contract	490,000
549	Estimate and Contract	120,000
550	Estimate and Contract	600,000
560	Estimate	2,000,000
568	Estimate	95,000
569	Estimate	925,000
570	Estimate	210,000

V. S. THOMPSON.
 Lt. Col. R. C. E.
 Chief. Public. Wks. Div.

CO 1897

/mp

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394



22

28 November 44

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Bridges & Retaining Walls
Route 71

By Col Thompson
W.S. 22/11

REF. : R4/ENG/509.71

1. Herewith AC/1s, AC/2s, estimates and plans covering projects on Route 71 at the following locations:

Km.	59+500 Ficulle	Retaining Wall
"	35+190	Bridge
"	41+110	"
"	40+475	"
"	37+200	Culvert
"	38+640	"

2. For your consideration, approval and retention of plans.

Encls:
AC/1s 18
AC/2s 18
Est. 6
plans 6

For

W.D. Henry Capt. CMF
Regional Engineer,
Lazio Umbria Region, AMG


390

C O 1896

/mp

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)

AEO 394

21
28 November 44

TO : HQ. A.C.-Public Works & Utilities
Sub-Commission

SUBJECT : Bridges Route 71
Ficulle Scalo

REF. : R4/ENG/509.71

1. Herewith AC/1s, estimates and plans covering a project on Route 71 at the m/n location.
2. For your consideration, approval and retention of plans.

For

W. P. Henry Capt. CMP
Regional Engineer,
Lazio Umbria Region, AMG

Encls:
AC/1s 3 copies
Est. 1 copy
Plans 1 "

Col Thompson
Ref 27/11

389

/mp

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

20

28 November 44

TO : HQ. A.C.-Public Works & Utilities
Sub-Commission

SUBJECT : Bridges Route 79bis

REF. : R4/ENG/509.79bis

1. Herewith AC/1s, estimates and plans covering projects on Route 79bis at the following Km. locations:

Km. 6+670
" 15+700
" 17+860

2. For your consideration, approval and retention of plans.

W. D. Pentry Capt. CLP
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:

AC/1s 9 copies
estim. 3 "
plans 3 "

388

AMG/ap
Col&11

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

RECEIVED
P.W. & U.S./C.A.C.
25 NOV 1944 078

23 November 1944

TO : HQ. A.C. -Public Works & Utilities
Sub-Commission

SUBJECT : Bridges Route 3
Km. 69+730

REF. : R4/ENG/509.3

1. Herewith ACC/1s, estimates and plans covering a project on Route 3 at the a/m location.
2. For your consideration and approval.

W. P. Entry Capt. CMP
For Regional Engineer,
Lazio Umbria Region, AMG

Encls:
5

W. C. Thompson
had 25/11



Tel. 489081. Ext. 330

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

file
RWS/rlv

078/L-U/1/PWU

30 November 1944

Subject: Estimates and Contracts.

To : Regional Commissioner, Lazio - Umbria
(Att: Regional Engineer)

1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contracts and materials required.

<u>Number</u>	<u>Nature</u>	<u>Cost</u>
544	Estimate	
N. 168	Contracts	910,000
N. 170	Contracts	2,000,000
N. 171	Contracts	3,000,000
N. 301	Contract	4,500,000
302	Contract	4,500,000
352	Contract	5,500,000
355	Contracts	7,000,000
356	Contract	4,000,000
357	Contract	1,000,000
358	Contract	1,000,000
359	Contract	500,000
360	Contracts	3,800,000
361	Contracts	6,000,000
364	Contract	5,000,000
365	Contract	1,800,000
366	Contract	300,000
367	Contracts	400,000
368	Contracts	6,500,000
524	Contract	4,300,000
		2,000,000

V. S. THOMPSON.
Lt. Col. R. C. E.
Chief. Public. Wks. Div.

386

Tel. 489031. Ext. 312

HEADQUARTERS UNITED COMMISSION
 APC 394
 Public Works and Utilities Sub-Commission

R/S/rlv

073/L-8/1/270

27 November 1944

Subject: Estimates and Contracts.

To : Regional Commissioner, Lazio - Umbria.
 (Att: Regional Engineer)


1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contract and materials required.

<u>Number</u>	<u>Estimate and contract</u>	<u>Cost</u>
524	Estimate and Contract	4,550,000
M.250	Estimate	2,100,000
M.251	Estimate	404,000
M.252	Estimate	448,000
M.253	Estimate	298,000
M.254	Estimate	320,000
M.255	Estimate	956,000
M.256	Estimate	500,000
M.257	Estimate	265,000

V.S. THOMPSON.
 Lt. Col. R.C.E.
 Chief, Public Wks. Div.

385



HEADQUARTERS ALLIED COMMISSION
APO 394
FINANCE SUB-COMMISSION
Tel: 478604

13065/F

24 November 1944.

Subject:- Urgent Public Works.

To:- Public Works and Utilities sub-Commission.

1. With reference to the arrangement made by telephone yesterday with Lt. Col. V.S. Thompson, Civil Affairs Section has called for the file in question, and it cannot therefore be sent to you for investigation.

2. A copy of the list of projects is however attached. None of these projects have been advised to us as approved by the Public Works and Utilities sub-Commission.

for BCL Immons.
Joint Director, Major
Finance sub-Commission.

1 enclosure

to Lt Col Thompson

What is this?

WJL 25/11

These are projects
which have not yet
come thro from the Ministry.
Will discuss with Reggiani
altho they are not our
baby now.
MM. 27/11

LIST OF BRIDGE - PROJECT APPROVED IN PRINCIPLE BY REGIONAL ENGINEER
FROSINONE PROVINCE

R4/ENG/	PROJECT	Amount of estimate
103.41	Repairs to Bridge N°1 on the Bagno Ditch	930.000
103.42	Repairs to Bridge N°3 on the torrent AMASEO	700.000
103.44	Repairs to Bridge N°31 near Sgurgola	1.000.000
103.45	" " " 41 on Rapido R.	1.220.000
103.47	" " " 38 near Morolo	3.800.000
103.60	Bridges " 4 + 5, Isola Liri	750.000
103.61	Bridge " 19, near Anagni	300.000
103.62	" " " 18, " "	1.100.000
103.63	" " " 73, near Olevano	2.300.000
103.64	" " " 16, ANAGNI/PALIANO	2.000.000
103.87	" " " 43, Sora	800.000
103.96	" " " 71, FASTENA/PICO R.	950.000
103.99	" " " 20, at TOMACELLA (PATRICA)	806.000
103.102	" " " 74, Casalvieri/Casalattico	642.000
103.104	" " " 86, S. Apollinare/S. Ambrogio	1.990.000
103.105	" " " 87, " "	530.000
103.119	" " " 83, Com. Fontechiari	500.000
103.120	" " " 85, near Roccasecca	540.000
103.121	" " " 9, near GUARCINO	650.000
103.122	" " " 17, ANAGNI/PALIANO	1.300.000
103.123	" " " 38, SFERRACAVALLI/ATINA R.	1.230.000
103.129	" " " 34, PONTECORVO	5.000.000
103.130	Road deviation with two Bdgs. on place of MELFA Bdg. 40	585.000
Total A		<u>29.624.000</u>

BRIDGE - PROJECT APPROVED IN PRINCIPLE BY REGIONAL ENGINEER

383

FROSINONE PROVINCE

PROJECT	Amount of estimate	Date approval in principle
ge N°1 on the Bagno Ditch	930.000	15/9/44
ge N°3 on the torrent AMASEO	700.000	15/9/44
ge N°31 near Sgurgola	1.000.000	15/9/44
" 41 on Rapido R.	1.220.000	15/9/44
" 38 near Morolo	3.800.000	15/9/44
ges" 4 + 5, Isola Liri	750.000	28/9/44
ge " 19, near Anagni	300.000	28/9/44
" 18, " "	1.100.000	28/9/44
" 73, near Glevano	2.300.000	
" 16, ANAGNI/PALIANO	2.000.000	28/9/44
" 43, Sora	800.000	4.10/44
" 71, PASTENA/PICO R.	950.000	9/10/44
" 20, at TOMACELLA (PATRICA)	806.000	12/10/44
" 74, Casalvieri/Casalettico	642.000	10/10/44
" 86, S. Apollinare/S. Ambrogio	1.990.000	18/10/44
" 87, " "	530.000	18/10/44
" 83, Com. Fontechiari	500.000	24/10/44
" 85, near Roccasecca	540.000	24/10/44
" 9, near GUARCINO	650.000	24/10/44
" 17, ANAGNI/PALIANO	1.300.000	24/10/44
" 38, SFERRACAVALLI/ATINA R.	1.230.000	24/10/44
" 34, PONTECORVO	5.000.000	28/10/44
with two Bds. on place of MELFA Bdg. 40	586.000	31/10/44

Total A 29.624.000

./.

L I T T O R I A P R O V I N C E

R4/ENG/

P R O J E C TAmount of
estimate

103.59	Reconstruction Bridges N°20,9,1,2+4 little bridges	9.032.100
103.97	" PERNARELIA Bdg.N°8 on Sisto R.	3.400.000
103.98	" Brigde N°5 on Valvisciola	7.750.000
103.106	" Brigde N°12 LITTORIA/SERMONEA	999.000
103.107	" " 3 Settima Road	2.900.000
103.108	" " 4 on Mussolini Channel	3.640.000
103.128	Construction 33 temp.wooden Bridges N°19+1+31 little bridges	11.910.496
103.153	Reconstruction Bridge N°7 on F.Portatore at Badino	11.300.000
103.158	" Bridges 14,15,16 LITTORIA/S.DONATO R.	2.225.000

T O T A L B

53.156.596

=====

R O M E P R O V I N C E

103.95	Reconstruction Bdg.S.Neuro N°10	4.300.000
103.109	Repairs to Bridge N°1 on Braccianese Km.56,6	360.000
103.110	" " " " 5, " " " 72,3	1.150.000
103.148	" " " "15, Carpinetana R.	515.000
103.149	" " " "16, " "	472.000
103.150	" " " "17, " "	851.000
103.151	" " " "18, " "	399.000
103.152	" " " "19, " "	388.000

T O T A L C

8.435.000

=====

382

LITTORIA PROVINCE

PROJECT	Amount of estimate	Date approval in principle
Bridges N°20,9,1,2+4 little bridges	9.032.100	5/9/44
RELIA Bdg.N°8 on Sisto R.	3.400.000	9/10/44
e N°5 on Valvisciola	7.750.000	12/10/44
e N°12 LITTORIA/SERMONETA	999.000	17/10/44
" 3 Settina Road	2.900.000	17/10/44
" 4 on Mussolini Channel	3.640.000	10/10/44
sp.wooden Bridges N°19+1+31 little	11.910.496	27/10/44
ge N°7 on F.Portatore at Badino	11.300.000	4/11/44
ges 14,15,10 LITTORIA/S.DONATO R.	2.225.000	8/11/44
TOTAL B	53.156.596	=====

R O M E PROVINCE

S.Mauro N°10	4.300.000	11/10/44
N°1 on Braccianese Km.56,6	360.000	18/10/44
" 5, " " 72,3	1.150.000	18/10/44
"12, Carpinetana R.	515.000	3/11/44
"16, " "	472.000	3/11/44
"17, " "	851.000	3/11/44
"10, " "	399.000	3/11/44
"19, " "	388.000	3/11/44
TOTAL C	8.435.000	=====

R4/ENG/

V I T E R B O P R O V I N C E
P R O J E C T

Amount of
estimate

103.154	Repairs to Bridge N°10 Tuscania/Piansano	641.000
103.155	" " " " 18 Torre Alfina	540.000
103.156	" " " " 27, Marsarella R.	521.000

T O T A L D 1.702.000
=====

R I E T I P R O V I N C E
N I L

GRAND TOTAL A + B + C + D 92.917.596

381

V I T E R B O P R O V I N C EP R O J E C TAmount of
estimateDate approval in
principle

ge No 10 Tuscania/Piansano
" 18 Torre Alfina
" 27. Marsarella R.

541.000

7/11/44

540.000

7/11/44

521.000

7/11/44

T O T A L D

1.702.000

=====

R I E T I P R O V I N C E

N I L

T A L A + B + C + D

92.917.596

G.de CEF/gb
C01835

22 NOV 1944

078
CebHEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 39415
21 November 1944

TO : HQ. A.C. (P.W.) (2 copies) ✓

SUBJECT : Staff Genio Civile supplementary

IN REPLY QUOTE : R4/ENG/17(c)1

1/ Enclosed are 2 copies of a letter I wrote to Ispettore Generale del Genio Civile N° R4/ENG/17(c)1 dated 8 November 1944 setting out my views on the urgent question of obtaining and financing additional staff.

This has been discussed with Ispettore Generale who is in agreement and is representing the case to his Minister.

2/ Could you please also do so from your end - unless extra staff is obtained preparation of projects and execution of Work will seriously suffer.

3/ In W.D. Works the salaries of extra staff is a charge to the project and added to the estimate, a sound way.

Lt.Col.R.E.


Regional Engineer
Lazio Umbria Region AMG.Enclosures

Lt Col Thompson

For comments, pls.

R.E. 20/11

I don't think there is much we can do until this letter is answered by Albicini but I have discussed with Reggiani and he will take it up with Tygans.
M. 27/11



COPY

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO-UMBRIA REGION
(Engineering Division)
APO 394

8 November 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria,
R O M A , Via Monzambano 10
SUBJECT: Genio Civile Staff

IN REPLY QUOTE : R4/ENG/I7(c)I.

I. Following the letters I have recently sent in representing the need for increased staff for Genio Civile to ensure adequate staff for preparation, supervision and billing. -

I have given this, some thought and feel that it is desirable to follow these general letters up with more specific representations. -

The more I study it the more certain I become that your present staff must be flooded to such an extent that more work initiated will mean little billing and less supervision. -

I feel you will agree that money spent on unsupervised work (with the exception of very reliable contractors) may be wasted to a large extent. -

In lump sum contracts this is unlikely to exceed 25% but in cost plus it might easily reach 50%. -

2. Quantity of work in hand.

	Section of my office.	Finally approved	in million lire
	: or in hand	: Approved in	: principal
Public Works Rome City	:	:	:
(Maj. Michel)	:	:	100
Public Works Province	:	:	500
Highways	:	:	350
Perugia	:	:	100
Totals	:	:	1150
			700

In England an Architects fee varies from 3% to 5% depending on work. In England Public and Military Works Departments doing unofficial work as an agency Private persons charge

I. Following the letters I have recently sent in representing the need for increased staff for Genio Civile to ensure adequate staff for preparation, supervision and billing. -

I have given this some thought and feel that it is desirable to follow these general letters up with more specific representations. -

The more I study it the more certain I become that your present staff must be flooded to such an extent that more work initiated will mean little billing and less supervision. -

I feel you will agree that money spent on unsupervised work (with the exception of very reliable contractors) may be wasted to a large extent. -

In lump sum contracts this is unlikely to exceed 25% but in cost plus it might easily reach 50%. -

2. Quantity of work in hand.

	Section of my office.	Finally approved	in million lire
	: or in hand	: Approved in	: principal
Public Works Rome City	:	:	:
(Maj. Michel)	100	:	100
Public Works Province	:	:	:
Highways	400	:	500
Perugia	350	:	:
	300	:	100
Totals	1150	:	700

In England an Architects fee varies from 3% to 5% depending on work. In England Public and Military Works Departments doing unofficial work as an agency Private persons charge overheads at 15%.

- 2 -

What percentage would you consider reasonable for extra help?

I suggest 2% on all approved projects, e.g. Project I,000,000 - 2% = 20,000 Lire.

This would represent a Geometer for 3 months. On this basis with I,100 million lire now in hand it would be justified paying 22 million extra staff.

3. Suggested staff NOW

Rehousing and Repairs.

	<u>per month</u>	<u>per 6 months</u>
10 Architects a 7000 per month	70.000	420.000
90 Geometers a 6000 "	540.000	3,240.000

Non state roads

Bridges 300 at 8 per Geometer

7 Engineers

35 Geometers a 6000

State Roads

Bridges 300

5 Engineers

30 Geometers

Extra Engineer or Geometer: 177

300.000
<u>1,800.000</u>
L. 8,350.000

Financial provision L. 1,400.000 per month.

This represents under 1% of work in hand. -

This takes no account of another 700 million approved in principal and work now under preparation.

4. Housing Repairs.

In Frosinone and Littoria there are appr. 40.000 persons who could be housed in "Repaired Houses".

The Frosinone Repair scheme was 12 million for 1500 persons or say 9000 lire per head housed against L. 60.000 per head New Houses 40,000 x 9000 = L. 360,000.000 which we should spend on Repairs to

3. Suggested staff NOWRehousing and Repairs.

10 Architects a 7000 per month
 90 Geometers a 6000 " "
Non state roads

Bridges 300 at 8 per Geometer

7 Engineers

35 Geometers a 6000

State Roads

Bridges 300

5 Engineers

30 Geometers

Extra Engineer or Geometer 177

per month	per 6 months
70.000	420.000
540.000	3,240.000

180.000	490.000
	2,100.000

300.000
<u>1,800.000</u>

L. 8,350.000

Financial provision L. 1,400.000 per month.

This represents under 1% of work in hand. -

This takes no account of another 700 million approved in principal and work now under preparation.

4. Housing Repairs.

In Frosinone and Littoria there are appr. 40.000 persons who could be housed in "Repaired Houses".

The Frosinone Repair scheme was 12 million for 1500 persons or say 9000 lire per head housed against L. 60.000 per head New Houses 40.000 x 9000 = L. 360,000.000 which we should spend on Repairs to Houses in these two provinces alone. -

This would justify 10 Architects and 90 Geometers apart from New Housing Schemes of L. 200 million, - and would mean each man preparing 10 schemes and supervising 10 houses and measuring up. -

5. I should be pleased to have a very early reply or if you wish a talk about it before you reply.

G. DE C. E. FRIDAY

Lt. Col. R. E.
Regional Engineer
 378
 Lazio-Umbria Region AMG.

S. de CEF/GB

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

21 November 1944

TO : HQ. A.C. (P.W.) (2 copies) ~~_____~~

SUBJECT : Staff Genio Civile supplementary

IN REPLY QUOTE : R4/ENG/17(c)1

1/ Enclosed are 2 copies of a letter I wrote to Ispettore Generale del Genio Civile N° R4/ENG/17(c)1 dated 8 November 1944 setting out my views on the urgent question of obtaining and financing additional staff.

2/ This has been discussed with Ispettore Generale who is in agreement and is representing the case to his Minister.

2/ Could you please also do so from your end - unless extra staff is obtained preparation of projects and execution of work will seriously suffer.

3/ In W.D. Works the salaries of extra staff is a charge to the project and added to the estimate, a sound way.

Enclosures


Lt. Col. R.E.
Regional Engineer
Lazio Umbria Region AMG.

Tel. 489081. Ext. 322

HEADQUARTERS ALLIED COMMISSION

RWS/rlv

APC 394

Public Works and Utilities Sub-Commission

078/L-U/1/PWU

20 November 1944

Subject: Estimates and Contracts.

To : Regional Commissioner, Lazio-Umbria
(Att: Regional Engineer)

1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contract and materials required.

No.	ESTIMATE AND CONTRACT	COST
337	Estimate and Contract	L. 350,000.
503	Estimate and Contract	L. 1,520,000.
504	Estimate and Contract	L. 270,000.
505	Estimate and Contract	L. 10,600,000.
506	Estimate and Contract	L. 100,000.
507	Estimate and Contract	L. 410,000.
508	Estimate and Contract	L. 746,000.
509	Estimate and Contract	L. 2,080,000.
510	Estimate and Contract	L. 3,680,000.
512	Estimate and Contract	L. 1,000,000.
M228	Estimate	L. 9,032,100.
M236	Contract	L. 560,000.
M242	Estimate	L. 2,900,000.
M243	Estimate	L. 3,640,000.
M244	Estimate	L. 3,930,000.
M245	Estimate	L. 999,000.
M246	Estimate	L. 990,000.
M247	Estimate	L. 4,000,000.

V.S. THOMPSON.
Lt. Col. R.C.E.
Chief. Public. Wks. Div.

Tel. 489081. Ext. 359

HEADQUARTERS ALLIED COMMISSION
APO 394
Public Works and Utilities Sub-Commission

13 R/S/rlv

078/L-U/1/PWD

17 November 44

Subject: Progress of Works, Provinces of Roma
Littoria, Frosinone.

To : Regional Commissioner, Lazio-Umbria
(Att: Regional Engineer)

Reference your R4/ENG/17(c)1 dated 4 November 1944

1. Your statement with reference to some 300 projects being blocked at Ministerial level in the above Provinces has been noted with great interest.

2. It is our intention to follow up this matter with the Ministry to determine the cause for such delay. In order that an accurate picture of the situation may be presented to the Ministry it is requested that this HQ., be furnished a list of such delayed approvals giving brief description, cost and date of Regional approval.

V.S. THOMPSON.
Lt. Col. R.C.E.
Chief. Public Wks. Div.

375

E/PW
 Please
 accordingly
 to

21/10
 GER.
 14/10.

✓ Gen. Rhoder
 P.S. note.

Seen.
 will take
 up IR
 Fin. S.C.
 as soon as we
 have some detail.

✓ Gen. Rhoder
 P.S. request to Col. Lindley to give
 a detailed statement of

GER.
 14/10.

1. The project - (road, bridge, water supply etc)
2. Location.
3. Date of final approval.

I took this general question up with P.M. S/C
 several days ago and I was told if I could furnish any
 list they would have something concrete to work on.

14/10

5 NOV 1944

G.de CEF/gb

CO1354

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

*108
C.B.*
At Col Thompson
Please look into and let
me have your views.
has 6/11
4 November 1944

TO : HQ.AC. (P.W.) (2 copies) ✓

SUBJECT : Provinces of Frosinone - Roma - Littoria, Progress of Works.

IN REPLY QUOTE : R4/ENG/17(c)1

Copy attached

1. Reference my R4/ENG/17(c)1 dated 25 October to Ispettore Generale Compartimentale del Genio Civile and reply of same being copy of letter sent by Ispettore Generale to il Ministro di Lavori Pubblici.

This makes it abundantly clear that all projects are being completely blocked at MINISTERIAL level throughout Italian Government Territory in Lazio and Umbria, and some 300 projects amounting to about 800.000.000 lira are so held up. Some of them dating back to August.

2. The Regional Commissioner called a conference on 2nd November of all interested parties and examined the position of LITTORIA Province in detail. -

(a) All projects approved prior to 15th August have been financed although with considerable delays.

(b) All projects given approval in principal since that date, with a very few exceptions, have received no approval.

(c) The Minister delegated authority :

(i) To Capo del Genio Civile to approve projects up to 200.000

(ii) You in agreement with Ministro arranged for Ispettore Generale to finally approve projects up to 500.000

and we agreed the
Italian could, but on little margin
They have used this, but again work gets blocked as Funds have NOT been provided by Minister.

3. The machinery is just not functioning and commencement of work is being postponed into bad weather.

The majority of the projects are vital to the feeding, and health of the population and it is urged that strong pressure should be brought to bare with the very strong recommendation that far greater powers of

./.

373 374

✓ Greg Rhodes Seen.
Pls. note. Will take
up with
Fin. S.C.
as soon as we
have some detail.

✓ Cal Thompson

E/PW
Please
accommodate
OK
to

GER
14/10

21/10 Pls. request Cal Findley to give GER
a detailed statement of 14/10

1. The project - (road, bridge, water supply etc.)
2. Location.
3. Date of final approval.

I took this general question up with Fin. S/C
 several days ago and I was told if I could furnish them
 a list they would have something concrete to work on.

Cal 14/10

Director
There is no doubt some justification for
this complaint. I think that the whole
question of financial control by us or any
one else is due for a conference with
Finance S/C. I can hardly see £800,000,000
authorized by us for one Region, but something
must be done and in fact has already been
done with a tentative Regional budget.
See allocation of £500,000,000 funds sent to you
today. M

5 NOV 1944

G.de CEF/gb

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

108
C.B.
At Col Thompson
Please look into and let
me have your views.
4 November 1944

TO : HQ.AC. (F.W.) (2 copies) ✓

SUBJECT : Provinces of Frosinone - Roma - Littoria, Progress of Works.

IN REPLY QUOTE : R4/ENG/17(c)1

(Copy attached)

1. Reference my R4/ENG/17(c)1 dated 25 October to Ispettore Generale Compartimentale del Genio Civile and reply of same being copy of letter sent by Ispettore Generale to il Ministro di Lavori Pubblici.

This makes it abundantly clear that all projects are being completely blocked at MINISTERIAL level throughout Italian Government Territory in Lazio and Umbria, and some 300 projects amounting to about 800.000.000 lira are so held up. Some of them dating back to August.

2. The Regional Commissioner called a conference on 2nd November of all interested parties and examined the position of LITTORIA Province in detail. -

(a) All projects approved prior to 15th August have been financed although with considerable delays.

(b) All projects given approval in principal since that date, with a very few exceptions, have received no approval.

(c) The Minister delegated authority :

(i) To Capo del Genio Civile to approve projects up to 200.000

(ii) You in agreement with Ministro arranged for Ispettore Generale to finally approve projects up to 500.000

And, we agreed the Italian should, but not totally working
They have used this, but again work gets blocked as Funds have NOT been provided by Minister.

3. The machinery is just not functioning and commencement of work is being postponed into bad weather.

The majority of the projects are vital to the feeding, and health of the population and it is urged that strong pressure should be brought to bare with the very strong recommendation that far greater powers of

- 2 -

local approval be delegated both to Regional Engineers and Ispettore Generale del Compartimento (say £. 10,000.000 per project) within Block Grants. -

To meet projects already submitted in this Region a Block Grant of say 800,000.000 is required.

4. This stoppage of even flow will result in Contract making being concentrated instead of evenly distributed over a period and affecting best use of transport.

5. To give some idea of the seriousness of the question if every reasonably repairable building public and private was repaired there would remain

In FROSINONE Province	68.104	roofless persons
in LITTORIA	" over 27.851	roofless persons

(with 6 Communes yet to be reported)

This would take 150 trains or thousands of lorries to evacuate and where to ?

The figures for ROME Province not yet in.

Lt.Col.R.E.

Enclosures: 2

Regional Engineer
Lazio Umbria Region AMG.

2 Copies to: Reg. Commissioner L & U Region.

COPY

ATE/ab/ph

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO-UMBRIA REGION
(Engineering Division)
APO 394

25 October 1944

TO : Ispettore Generale Compartimentale
del Genio Civile per il Lazio & Umbria
R.O.M. - Via Nazionale 19

SUBJECT : Provinces of PROSINONE - ROMA - LITTORIA - Progress of work
IN REPLY (NOTE : RA/RNG/17.(c).1

1. Since these three provinces were passed to the administration of Italian Government on August 15/44, this Division has given "approval in principle" to a large number of projects.
2. In each case the covering letter of approval has specified, according to the circumstances either, Final approval of HQ/ACC is necessary or Final approval of your Ministry necessary.
3. With the exception of the recent approval of HQ/ACC to the repair of buildings and houses in Prosinone, to enable the transfer of Provincial administration to that city, I have received absolutely no indication of the progress of these many projects.
4. As no forms ACC/2 have been received from you I assume that none of them have been placed to contract and that none of them have been completed.
5. Will you please confirm that this is the case and state the reasons for delay. The majority of the projects, being less than £. 1,000,000 and requiring no controlled materials, required no further ACC approval beyond that given by this Division and only reference to your Ministry was necessary for the purpose of the obtaining funds.
6. Will you please let me have your observations as soon as possible.

Signed: G. Findlay Lt. Col. R.E.
Regional Engineer
Lazio-Umbria Region AMG.

371
372

Translated: Aor/.

FROM CORPO DEL GENIO CIVILE
TO REGIONAL ENGINEER -- ROME.

SUBJECT: Provinces of Grosinone, Rome and Litteria.

From the A.C.C. Regional Engineering Division we have received letter as per attached copy with which information is requested re commencement of works approved by them in principle for repairs to war damages.

As generally, these works have not been undertaken as the respective offices of the Genio Civile have not received the definite approval, the Ministero dei Lavori Pubblici is requested to take up this matter in order to obtain particulars necessary for the reply to be submitted to the above mentioned Regional Engineering Division.

L'ISPETTORE GEN. DI COMPARTIMENTO

signed: A. Alicata

G.de CEF/gb

CO1356

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
LAZIO UMBRIA REGION
(Engineering Division)
APO 394

4 November 1944

TO : HQ.AC. (P.W.) (2 copies) ←

SUBJECT : Provinces of Frosinone - Roma - Littoria, Progress of Works.

IN REPLY QUOTE : RA/ENG/17(c)1

1. Reference my RA/ENG/17(c)1 dated 25 October to Ispettore Generale Compartimentale del Genio Civile and reply of same being copy of letter sent by Ispettore Generale to il Ministro di Lavori Pubblici.

This makes it abundantly clear that all projects are being completely blocked at MINISTERIAL level throughout Italian Government Territory in Lazio and Umbria, and some 300 projects amounting to about 800,000,000 lire are so held up. Some of them dating back to August.

2. The Regional Commissioner called a conference on 2nd November of all interested parties and examined the position of LITTORIA Province in detail. -

(a) All projects approved prior to 15th August have been financed although with considerable delays.

(b) All projects given approval in principal since that date, with a very few exceptions, have received no approval.

(c) The Minister delegated authority :

- (i) To Capo del Genio Civile to approve projects up to 200,000
- (ii) You in agreement with Ministro arranged for Ispettore Generale to finally approve projects up to 500,000

They have used this, but again work gets blocked as Funds have NOT been provided by Minister.

3. The machinery is just not functioning and commencement of work is being postponed into bad weather.

The majority of the projects are vital to the feeding, and health of the population and it is urged that strong pressure should be brought to bare with the very strong recommendation that far greater powers of

- 2 -

local approval be delegated both to Regional Engineers and Ispettore Generale del Compartimento (say E. 10,000.000 per project) within Block Grants. -

To meet projects already submitted in this Region a Block Grant of say 800,000.000 is required.

4. This stoppage of even flow will result in Contract making being concentrated instead of evenly distributed over a period and effecting best use of transport.

5. To give some idea of the seriousness of the question if every reasonably repairable building public and private was repaired there would remain

In PERUSINA Province 68.104 roofless persons
in LITTORIA " over 27.851 roofless persons
(with 6 Communes yet to be reported)

This would take 150 trains & thousands of lorries to evacuate and where to ?

The figures for ROMA Province not yet in.

Enclosures: 2

2 Copies to: Reg. Commissioner L & U Region.

Regional Engineer
Lazio Umbria Region AMO.

Lt. Col. R.E.

Tel. 489081. Ext. 332

HEADQUARTERS ALLIED COMMISSION

APC 394

Public Works and Utilities Sub-Commission

HWS/rlv.

12

078/L-U/1/PWU

17 November 1944

Subject: Tiber River Flood Control

To : Area Engineer, V Aviation Engineer Area (Adv)

Reference your letter dated 3 Nov. 44

1. The matter of reestablishment of telegraphic communications between Rome and the Hydrographic Station at Orte and Passo Coross has been discussed with representatives of the Italian Ministry of Public Works.

2. Attached is letter received at this HQ. from the Ministry in which assurance is given that telegraphic service has now been reestablished through utilization of existing State Railways Telegraph system.

V. S. THOMPSON
Lt. Col. R.C.B.
Chief, Public Wks. Div.

C O P Y

Roma 13 Novembre 1944

MINISTERO DEI
LAVORI PUBBLICI

Dir.Gen.dei Serv.Tecnici.

AL L.M.G. DANGREMOND
Lt. Col. Area Engineer
V AVIATION ENGINEER AREA
ARMY AIRFORCE ENGINEER COMMAND
MTO (PROV)
APC 528

Oggetto: Reestablishment of telegraphic communication between the Roma Genio Civile hydrographic Office and the Marcigliana, Rome, Littorio and Galeria Airfields.

Referring to the require made, we inform that the Tiber Special Office has already got the authorisation of using in case of Flood the State-Railways Telegraph to receive the news about the water levels of Tiber at Orte. Such Office has been already instructed to notify all news that he will thus receive directly, to the Marcigliana, Rome-Littorio and Galeria Airfields.

These Airfields will then be daily informed about water levels of Tiber in Roma + Ripetta.

For. THE GENERAL DIRECTOR

366

367

078/L-0/1/pwch

11 Nov.
Armistice Day.

D-3501

Dear Thompson,

Thanks for your AC/078/PWU d 28 off. Aug.
This clarifies position and an occasional "pumping
off point" like this prevents things getting involved
and off rails for both of us and changes of policy
and spheres of responsibility should be communicated
formally otherwise "pearls of wisdom" drop out casually
may grow into a reversal of policy - Boucher letter was
a bit overboardline in one or two bits.

As regards my officers visiting you or yours it is the
normal thing for Staff officers to interact visit each other
and most desirable that details within a policy should
be followed up by Staff officers concerned -

All my assigned officers have my full confidence
and I have never had the slightest feeling that they were
going behind my back -

I have to be prepared to advise Regional Commands and
Provincial Commissioners on all subjects and to do so
correctly it is necessary to be certain that one's information
on the larger matter is correct and not only on a verbal
message which may have been misunderstood by two recipients
both perhaps forgetful bystanders like myself -

You know your Directors views off the Regional Empire
being a glorified rubber stamp even with much decentralization I
get writers cramp at times especially when inhibited from
saying things for myself as I have been for many weeks.

366

Yours ever
Goldfridling

10 NOV 1944
078 c2

AJG/mp

61900

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

10 NOV 1944

10

9 November 1944

TO : HQ. A.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Bridges on Route 4
Km. 89+450

REF. : R4/ENG/509.4

1. Herewith ACC/1s and ACC/2s covering a project
on Route 4 at the following location:

Km. 89+450

2. This project was initiated by the Army in July
and has since been completed.

For

W. P. F. N. T. H. E. Capt. CMP
Regional Engineer,
Lazio Umbria Region, AMG

Encls:

ACC/1s(3 copies)
ACC/2s(3 copies)

*Det Col Thompson**W. P. F. N. T. H. E.*

365

Tel. 489081. Ext. 339

HEADQUARTERS ALLIED COMMISSION
 A P O 354
 Public Works and Utilities Sub-Commission

14 November 1944

078/LrU./1/PWU

Subject : Estimates and Contracts.
 To : Regional Commissione, Lazio-Umbria
 (Att: Regional Engineer)

1. Attached hereto are copies of the approved documents listed below.

2. Attached also, is extra copy of Form AC/2 to be forwarded, when applicable, to the Military Authority concerned, as record of contract and materials required.

<u>NUMBER</u>	<u>NATURE</u>	<u>COST</u>
497	Estimate	L. 2.068.000,==
M. 221	Estimate	L. 1.450.000,==
M. 222	Estimate	L. 2.200.000,==
M. 223	Estimate	L. 2.950.000,==

V. S. THOMPSON
 Lt. Col. R. C. E.
 Chief, Public Wks. Div.

364

364

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

/mp

601329

2 November 1944

TO : HQ. A.C.C. - Public Works & Utilities
Sub-Commission

SUBJECT : Bridges on Route 71
Km. 34+364

REF. : R4/ENG/509.71

1. Herewith ACC/1s, ACC/2s, estimates and plans
covering a project on Route 71 at the following location:

Km. 34+364

2. For your consideration and approval.

W. J. P. Entry Capt. CMP
For Regional Engineer,
Lazio Umbria Region AMG

Encls:

ACC/1s (3 copies)
ACC/2s (3 copies)
estimates 2
plans 3

363

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

9 NOV Recd

078

C2

AJG/mp

601491

7

7 November 1944

TO : HQ. A.C. -Public Works & Ut.
Sub-Commission

SUBJECT : Bridges on Route 79 (Corrected at HQ)
Km. 39+141

REF. : R4/ENG/509.4

1. Herewith ACC/1s, ACC/2s, estimates and plans covering a project on Route 79 at the following location:

19
Km. 39+141

2. For your consideration, approval and retention of plans.

W. J. P. Pentry Capt. CMP
For Regional Engineer,
Lazio Umbria Region AMG

Encls: 8

362

AGJ/imp

60689

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

7 November 1944

TO : HQ. A.C.-Public Works & Ut.
Sub-Commission

SUBJECT : Bridges Route 2
Km. 80+962

REF. : R4/ENG/509.2

1. With Ref. to ACC/1s forwarded for approval on 29 Sept. and returned approved on 30 Sept. No. 337. Herewith ACC/2s, estimates and plans covering a project on Route 2 at the following location:

Km. 80+962

2. For your consideration, approval and retention of the plans.

W. P. Henry Capt. CMP
For Regional Engineer,
Lazio Umbria Region AMG

Encls: 6

361

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

028 c2

AJG/mp
61490

5

7 November 1944

TO : HQ. A.C. -Public Works & Ut.
Sub-Commission

SUBJECT : Retaining wall and parapets on Route 79
Km. 18 to Km. 19+300

REF. : R4/ENG/509.79

1. Herewith ACC/1s , ACC/2s and estimates covering
a project for reconstruction on Route 79 of retaining walls
and parapets at the following location:

From Km. 18 to Km. 19+300

2. For your consideration and approval.

W. P. Fentress Capt. CMP
For Regional Engineer,
Lazio Umbria Region, AMG

Encls: 7

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

2 NOV Recd

/mp

601476

DB
CE

7 November 1944

TO : HQ. A.C. -Public Works & Ut.
Sub-Commission

SUBJECT : Road Works
Route 79

REF. ; R4/ENG/509.79

1. Herewith ACC/1s, ACC/2s, estimates and plans covering projects on Route 79 at the following location:

Km. 18+850	Road widening
" 19+300	" rectification

2. For your consideration, approval and retention of the plans.

W. R. Gentry Capt. CMP
For Regional Engineer,
Lazio Umbria Region, AMG

W. R. GENTRY, CAPT. CMP.

8 NOV 1944

Encls: 8



359

D. NOV 1944

AJG/mp

078

601434

C2

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

7 November 1944

TO : HQ. A.C. -Public Works & Ut.
Sub-Commission

SUBJECT : Bridges on Route 1
Km. 55+720-55+800

REF. : R4/ENG/509.1

1. Herewith ACC/1s, estimates and plans covering projects on Route 1 at the following locations:

Km. 55+720

" 55+800

2. For your consideration and approval.

W.R. Gentry Capt. CMP
For Regional Engineer,
Lazio Umbria Region, AMG
W.R. GENTRY, CAPT. CMP.
8 NOV 1944

Encls:

- 6 ACC/1s
2 Estimates
2 Plans



358

AJG/mp
(p 147)HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

7 November 1944

TO : HQ. A.C. - Public Works & Ut.
Sub-Commission

SUBJECT : Bridges Route 2
Km. 123+337

REF. : R4/ENG/509.2

1. With Ref. to ACC/1s forwarded for approval on 25 Oct. herewith estimates and plans covering a project on Route 2 at the following location:

Km. 123+337

2. For your consideration, approval and retention.

Encls: 3

W. R. Gentry Capt. CMP
For Regional Engineer;
Lazio Umbria Region AMG
W. R. GENTRY, CAPT. CMP. 8 NOV 1944



9 NOV Read
08 02

AJG/mp

Ce 1678

HEADQUARTERS
ALLIED MILITARY GOVERNMENT
Lazio Umbria Region
(Engineering Division)
APO 394

7 November 1944

TO : HQ. A.C. -Public Works & Ut.
Sub-Commission

SUBJECT : Bridges on Route 79

REF. : R4/ENG/509.79

1. Herewith ACC/1s, ACC/2s, estimates and plans covering projects on Route 79 at the following locations;

Km.	20+403
"	37+968
"	39+437
"	39+783

2. For your consideration, approval and retention of plans.

W. R. Gentry Capt. CMP
For Regional Engineer,
Lazio Umbria Region AMG

Encls: 32

W. R. GENTRY, CAPT. CMP.

8 NOV 1944



356

0 6 5 7