

ACC 078/UM/4

10000/150/300

AC/1 MISCE
MAR. - MAY

10000/150/300

AC/1 MISCELLANEOUS, UMBRIA - MARCHE
MAR. - MAY 1945

078/UM/4

AC/1 MISCELLANEOUS

AC/1 - MISCELLANEOUS UMBRIA-MARCH

21	MAR	45
27	MAY	45

24

FOUO

27 MAY 45

10000 150 300

THIS FOLDER
CONTAINS PAPERS
FROM MAR - 45
TO MAY - 45
CATALOGUE

4/10/80

No	Date	Ref	From	Subject No
1	22.3.45		M.551	40 M.741
2	13.3.45		M.553	41 M.746
3	8.3.45		M.470	42 M.749
4	"		M.471	43 M.850
5	"		M.485	44 M.851
6	"		M.480	45 M.852
7	10.3.45		M.523	46 M.624
8	14.3.45		M.526	47 M.667
9	22.3.45		M.528	48 M.670
10	"		M.530	49 M.693
11	"		M.531	50 M.694
12	"		M.533	51 M.695
13	26.3.45		M.542	52 M.737
14	"		M.543	53 M.738
15	"		M.544	54 M.739
16	"		M.545	55 M.740
17	"		M.546	56 M.742
18	"		M.547	57 M.743
19	"		M.548	58 M.744
20	"		M.549	59 M.745
21	"		M.550	60 M.800
22	22.3.45		M.552	
23	9.4.45		M.596	
24	"		M.597	
25	"		M.598	
26	21.3.45		M.599	
27				4214

10	22.3.45	M.528	48	M-620
11	"	M.530	49	M-693
12	"	M.531	50	M-694
13	26.3.45	M.533	51	M-695
14	"	M.542	52	M-737
15	"	M.543	53	M-738
16	"	M.544	54	M-739
17	"	M.545	55	M-740
18	"	M.546	56	M-742
19	"	M.547	57	M-743
20	"	M.548	58	M-744
21	"	M.549	59	M-745
22	"	M.550	60	M-800
23	22.3.45	M.552		
24	9.4.45	M.596		
25	"	M.592		
26	"	M.598		
27	21.3.45	M.599		
28	"	M.600		4216
29	"	M.601		
30	"	M.602		
31	"	M.603		
32	30.3.45	M.604		
33	12.4.45	M.605		
34	18.4.45	M.614		
35	26.4.45	M.625		
36	"	M.668		
37	8.4.45	M.669		
38	"	M.671		
39	26.4.45	M.682		
40	"	M.692		

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
ESTIMATE OF WORK TO BE CARRIED OUT

Form. ACC/1

(Estimate)

Rev. 7 June 44)

763 12-800

Note: This to be filled in triplicate; one copy to be retained in Sub-Commn. H.Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Repair of the two journey from 300 m/m of the acqueduct from Ancona to the Palombella
- (b) By contract or direct labour by contract
- (c) Amount of approximate estimate L. 3.325.000. =
- (d) Urgency of project Very urgent
- (e) Probable time for completion 120 days
- (f) Special remarks controlled materials

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 3.325.000. has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian
EngineerSignature: *U. Magagnoli*

Official designation: Ing. Capo del Genio Civile di Ancona

Date, and place: Ancona 11 27 Maggio 1945



1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Repair of the two journey from 300 m of the aqueduct from Ancona to the Palombella

(b) By contract or direct labour by contract

(c) Amount of approximate estimate L.3.325.000.-

(d) Urgency of project very urgent

(e) Probable time for completion 20 days

(f) Special remarks controlled materials

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 3.325.000.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian
Engineer

Signature *Leopoldo*

Official designation *Ing. Capo del Genio Civile di Ancona*

Date, and place *Ancona li 27 MAG 1945*

(b) I agree with the preceding certificate and recommend approval 4213

John H. Swales Capt.
Regional Engineer, or his representative


Date 28/5/45

3. APPROVED. (Highway Fund)

(Other Funds)

N.W. Highland M. G. S. R. 30 May 1945
Chief, Public Works Div. P.W. & U. Sub-Com. A.C.C.

4. APPROVED. *E.J. Ristedt* Colonel, C. E.
At Director, P. W. & U. Sub-Commission A.C.C.



P/103.268

FORM. ACC. 1
(Estimate Rev. 7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. Publici.

Questo modulo va fatto in triplice copia: una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE -- CAPITAL EXPENDITURE

Region Umbria Marche
Province Perugia

CIVIL PROJECT

R. 879.115

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Ponte n.164 di Tironzello
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località sul Torrente Saonda

(b) By contract or direct labour Contratto
Per contratto o lavoro in economia

(c) Amount of approximate estimate 2.850.000
Ammontare della perizia

(d) Urgency of project: urgentissimo
Urgenza del progetto

(e) Probable time for completion due mesi
Data probabile per l'esecuzione

(f) Special remarks non occorrono materiali bloccati o controllati
Note speciali

No controlled materiale required

2. Certificates: Certificati

(a) Certified that the attached approximate estimate amounting to lire 2.850.000
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Signature
Firma

Italian Engineer
Ingegnere Italiano

Official designation
Designazione ufficiale

Ing. Capo del Genio Civile

4212

Date, and place

Perugia 28 Aprile 1945

ESTIMATE -- CAPITAL EXPENDITURE

Region Umbria Marche
Province Perugia

Perizia Costo

(APPROVALS)
Approvazioni

CIVIL PROJECT

R. 879.116

1. (a) Building, Bridge, Road, Power Stn. Pumping Stn etc. and location Ponte n. 164 di Tironzello
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località sul Torrente Saonda

(b) By contract or direct labour Contratto
Per contratto o lavoro in economia

(c) Amount of approximate estimate 2,850,000
Ammontare della perizia

(d) Urgency of project: urgentissimo
Urgenza del progetto

(e) Probable time for completion due mesi
Data probabile per l'esecuzione

(f) Special remarks non occorrono materiali bloccati o controllati
Note speciali No controlled materials required

2. Certificates:
Certificati

(a) Certified that the attached approximate estimate amounting to lire 2,850,000
Certifico che l'elusa perizia ammonta a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Signature
Firma

Italian Engineer
Ingegnere Italiano

Official designation
Designazione ufficiale

Date, and place
Data e luogo

4212

Ing. Carlo del Genio Civile

Perugia 28 Aprile 1945

b) I agree with the preceding certificate and recommend approval.

Major E.E. Date 9/5/1945

for Regional Engineer, or his representative.

2. Approved. (Highway Fund)
(Other Fund)

3. Approved.

Chief, Public Works, Div. P. W. & U. Sub-Comm. A. C. C.

for Director Public Works and Utilities, Sub-Commission A. C. C.

7/103.269

FORM AC. 1
(Estimate Rev - 7 June 44)

ALLIED COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub - Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. Publici.

Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo
(APPROVALS)	
Approvazioni	

Civil labour

E. 606.983

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location ponte n°111 in com.di

Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract or direct labour Contratto

Per contratto o lavoro in economia

(c) Amount of approximate estimate 1.662.000,00

Ammontare della perizia

(d) Urgency of project: urgente

Urgenza del progetto

(e) Probable time for completion mesi quattro

Data probabile per l'esecuzione

(f) Special remarks i materiali occorrenti controllati, sono disponibili

Note speciali

sul luogo.

2. Certificates:

Certificati

(a) Certified that the attached approximate estimate amounting to lire 1.662.000,00

Certifico che l'acclusa perizia ammonta a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount. è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
FirmaItalian Engineer
Ingegnere ItalianoOfficial designation Ingegnere Capo del Genio Civile
Designazione ufficialeDate, and place Perugia 25 Aprile 1945

Data e luogo

4211

Perizia

Costo

Region ~~Marsio~~ Umbria(APPROVALS)
Approvazioni

Province Perugia

Civil labour

N. 606.983

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location ponte n° 111 in com. di
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract or direct labour Contratto
Per contratto o lavoro in economia Corciano.

(c) Amount of approximate estimate 1.662.000,=
Ammontare della perizia

(d) Urgency of project: urgente
Urgenza del progetto

(e) Probable time for completion mesi quattro
Data probabile per l'esecuzione

(f) Special remarks i materiali occorrenti controllati, sono disponibili
Note speciall

cal luogo.

2. Certificates:
Certificati

(a) Certified that the attached approximate estimate amounting to lire 1.662.000,=
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
FirmaItalian Engineer
Ingegnere ItalianoOfficial designation Ingegnere Capo del Genio Civile
Designazione ufficialeDate, and place Perugia 25 Aprile 1945 4211
Data e luogo

(b) I agree with the preceding certificate and recommend approval.

M. Cane Major R.E. Date 9/5/1945

for Regional Engineer, or his representative.

2. Approved. (Highway Fund)

(Other funds)

9/5/45
Chief, Public Works Div. P. W. & U. Sub-Comm. A. C.

3. Approved.

for Thompson M.C. 12/17 45
for Director Public Works and Utilities, Sub-Commission A. C.

AC OCT. 44

F/103.270

FORM ACC. 1
(Estimate Rev. 7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works, Pubblica. Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

Works,
Pubblici.

ESTIMATE -- CAPITAL EXPENDITURE

Perizia Costo

Region ~~Umbria-Marche~~
Province ~~Perugia~~

CIVIL PROJECT

(APPROVALS)

Approvazioni

E. 714.173

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Ponte sul Torr. Assino n. 432
Fabbriato, ponte, strada, centrale elettrica, centrale idraulica etc. e località presso Capodareggiano

(b) By contract or direct labour contrattoPer contratto o lavoro in economia 3.140.000(c) Amount of approximate estimate 3.470.000
Ammontare della perizia 3.470.000(d) Urgency of project: urgente

Urgenza del progetto

(e) Probable time for completion 4 mesi

Data probabile per l'esecuzione

(f) Special remarks non occorrono materiali bloccati o controllati
Note speciali

No controlled materials required

2. Certificates:
Certificati(a) Certified that the attached approximate estimate amounting to lire 3.470.000
Certifico che l'acclusa perizia ammontante a lirehas been prepared by me; it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevoleSignature
FirmaItalian Engineer
Ingegnere ItalianoOfficial designation
Designazione ufficiale

4210

Perugia 28 aprile 1945

sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori

Publici.

ESTIMATE -- CAPITAL EXPENDITURE

Region Umbria-Marche
Province Perugia

Perizia Costo

CIVIL PROJECT

(APPROVALS)

Approvazioni

E. 714.173

1. (a) Building, Bridge, Road, Power Sln, Pumping Sln etc. and location Ponte sul Torr. Assino n. 432
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località presso Camporeggiano(b) By contract or direct labour contratto

Per contratto o lavoro in economia

3.140.000

(c) Amount of approximate estimate

Ammontare della perizia

3.470.000

(d) Urgency of project:

Urgenza del progetto

urgente

(e) Probable time for completion

Data probabile per l'esecuzione

4 mesi

(f) Special remarks

Note speciali

non necessario materiali bloccati o controllati

No controlled materials required

2. Certificates:

Certificati

(a) Certified that the attached approximate estimate amounting to lire 3.470.000,---
Certifico che l'acclusa perizia ammonta a lirehas been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevoleSignature
Firma

Italian Engineer

Ingegnere Italiano

Official designation

Designazione ufficiale

Ingegnere Capo del Genio Civile

Date, and place

Data e luogo

Perugia 23 Aprile 1945

4210

b) I agree with the preceding certificate and recommend approval.

Major R.L. Date 9/5/1945

for Regional Engineer, or his representative.

2. Approved. (Highway Fund)
(Other Fund)

Chief, Public Works, Div. P. W. & U. Sub-Comm. A. C. C.

3. Approved.

for Director Public Works and Utilities, Sub-Commission A. C. C.

E/103.-71

FORM. ACC. 1
(Estimate Rev. 7 June 44)**ALLIED CONTROL COMMISSION**

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

Works.
Pubblici.**ESTIMATE -- CAPITAL EXPENDITURE**

Civil-project

Perizia

Costo

Region Marche-Umbria

Province Perugia

E. 693.163

(APPROVALS)

Approvazioni

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location **ROMA R. 246 - Ricostruzione del ponte sul fiume ASQUINO strada Gubbio-Umbertide**
(b) By contract or direct labour **contract**
Per contratto o lavoro in economia **3.250.000**

(c) Amount of approximate estimate **3.250.000**
Ammontare della perizia

(d) Urgency of project: **urgente**
Urgenza del progetto

(e) Probable time for completion **quattro mesi**
Data probabile per l'esecuzione

(f) Special remarks **non occorrono materiali bloccati o controllati**
Note speciali

No controlled materials required

2. Certificates:
Certificati

(a) Certified that the attached approximate estimate amounting to lire **3.250.000**
Certifico che l'acclusa perizia ammonta a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Signature
Firma

Ing. ...

Region Marche-Umbria
Province Perugia

ESTIMATE -- CAPITAL EXPENDITURE
Perizia Costo
(APPROVALS)
Approvazioni

Civil-project
P. 693.163

246 - ricostruzione
MONTA N.

1. (a) Building, Bridge, Road, Power Sln, Pumping Sln etc. and location
del ponte sul fiume ASSINO strada Gubbio-Umbertide
(b) By contract or direct labour contract
Per contratto o lavoro in economia

(c) Amount of approximate estimate 2,730,000
Ammontare della perizia

(d) Urgency of project: urgente
Urgenza del progetto

(e) Probable time for completion quattro mesi
Data probabile per l'esecuzione

(f) Special remarks non occorrono materiali bloccati o controllati
Note speciali No controlled materials required

2. Certificates:
Certificati

(a) Certified that the attached approximate estimate amounting to lire 2,730,000
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Italian Engineer
Ingegnere Italiano
Signature
Firma
Official designation
Designazione ufficiale
Date, and place
Data e luogo
Perugia 28 Aprile 1945
4209

b) I agree with the preceding certificate and recommend approval.

Major S.B. Date 9/5/1945
for Regional Engineer, or his representative.

2. Approved. (Highway Fund)
(Other Fund)

Chief, Public Works, Div. P. W. & U. Sub-Comm. A. C. C.

3. Approved. for Director Public Works and Utilities. Sub-Commission A. C. C.

E/103.276

FORM. AUC. 1
(Estimate Rev. 7 June 44)**ALLIED CONTROL COMMISSION**

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUTPerizia lavori da eseguirsi

R. 554.386

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be
 Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una
 returned to the Regional Engineer when approved, and one to be sent to the Minister of Public
 sarà restituita all'Ingegnere Capo dell' a Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori
 Pubblici.

ESTIMATE -- CAPITAL EXPENDITUREPeriziaCosto**CIVIL PROJECT**(APPROVALS)Approvazioni

Lazio-Pavia
 Region **Umbria-Marche**
 Province **Perugia**

1. (a) Building, Bridge, Road, Power Sln, Pumping Sln etc. and location **Ponte n.414 di Pigliano**
 Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località **SUL Torrente Valdimento**

(b) By contract or direct labour **contratto**
 Per contratto o lavoro in economia

(c) Amount of approximate estimate **1.250.000.--**
 Ammontare della perizia

(d) Urgency of project: **urgente**
 Urgenza del progetto

(e) Probable time for completion **tre mesi**
 Data probabile per l'esecuzione

(f) Special remarks **NON OCCORRONO MATERIALI BLOCCATI O CONTROLLATI**
 Note speciali

No controlled materials required

2. **Certificates:**
Certificati

(a) Certified that the attached approximate estimate amounting to lire **1.250.000.--**
 Certifico che l'acclusa perizia ammonta a lire

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount
 è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto. L'ammontare è ragionevole

Works,
Public.

ESTIMATE -- CAPITAL EXPENDITURE

Region Umbria-Marche
Province Perugia

CIVIL PROJECT

(APPROVALS)

Approvazioni

1. (a) Building, Bridge, Road, Power Sn, Pumping Sn etc, and location Route N.414 di Pigianno
 Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc, e località sul Torrente Valdichione
 (S. Giustino)

Contracto

(b) By contract or direct labour

Per contratto o lavoro in economia

(c) Amount of approximate estimate 1.250.000.--

Ammontare della perizia

(d) Urgency of project: urgente

Urgenza del progetto

(e) Probable time for completion tre mesi

Data probabile per l'esecuzione

(f) Special remarks NON OCCORRONO MATERIALI BLOCCATI O CONTROLLATI

Note speciali

No controlled materials required

2. Certificates:

Certificati

(a) Certified that the attached approximate estimate amounting to lire 1.250.000.--

Certifico che l'acclusa perizia ammonta a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Signature
FirmaItalian Engineer
Ingegnere ItalianoOfficial designation
Designazione ufficiale

L'INGEGNERE GIULIO OLIVIERI

Date, and place
Data e luogo

Perugia, 2 Maggio 1945

4208

b) I agree with the preceding certificate and recommend approval.

for R. S. Long Major R. S. Date 9/5/1945

Regional Engineer, or his representative.

2. Approved. (Highway Fund)
(Other Fund)

Chief, Public Works, Div. P. W. & U. Sub-Comm. A. C. C.

3. Approved.

for W. Thompson Director Public Works and Utilities, Sub-Commission A. C. C.

12/1745

9/5/45

P/103.277

FORM. ACC. 1
(Estimate Rev. - 7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

Works,
Public.

ESTIMATE -- CAPITAL EXPENDITURE

Region Umbria-Marche
Province Perugia

Perizia

Costo

CIVIL PROJECT

(APPROVALS)

Approvazioni

E. 544.400

1. (a) Building, Bridge, Road, Power Sta., Pumping Sta. etc. and location Poste n. 413 di Lama sul Fabbriato, ponte, strada, centrale elettrica, centrale idraulica etc. e località Torrente Lama - S. Giustino

(b) By contract or direct labour contratto

Per contratto o lavoro in economia

(c) Amount of approximate estimate 3.000.000.

Ammontare della perizia

(d) Urgency of project: urgente

Urgenza del progetto

(e) Probable time for completion quattro mesi

Data probabile per l'esecuzione

(f) Special remarks non occorrono materiali bloccati o controllati

Note speciali

No controlled materials required

2. Certificates:

Certificati

(a) Certified that the attached approximate estimate amounting to lire 3.000.000.

Certifico che l'acclusa perizia ammonta a lire

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount e stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Signature

Firma

ESTIMATE -- CAPITAL EXPENDITURE

Perizia Costo

Region Umbria-Marche
Province Perugia

CIVIL PROJECT

R. 544.400

(APPROVALS)
Approvazioni

1. (a) Building, Bridge, Road, Power Sta., Pumping Sta. etc., and location Porte 2.413 di Lama sul
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località Porte 2.413 di Lama - S. Giustino
- (b) By contract or direct labour contratto
Per contratto o lavoro in economia
- (c) Amount of approximate estimate 3.000.000.
Ammontare della perizia
- (d) Urgency of project: urgente
Urgenza del progetto
- (e) Probable time for completion quattro mesi
Data probabile per l'esecuzione
- (f) Special remarks non occorrono materiali bloccati o controllati
Note speciali No controlled materials required

2. Certificates:
Certificati

- (a) Certified that the attached approximate estimate amounting to lire 3.000.000.
Certifico che l'acclusa perizia ammonta a lire
- has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Signa ure
FirmaOfficial designation
Designazione ufficialeDate, and place
Data e luogoItalian Engineer
Ingegnere Italiano

[Signature]
INGEGNERE CAPO DEL GENIO CIVILE
PERUGIA, 2 MAGGIO 1945
4207

- b) I agree with the preceding certificate and recommend approval.

[Signature] Major R.E. Date 9/5/1945
Regional Engineer, or his representative.

2. Approved. (Highway Fund)
(Other Fund)

Chief, Public Works, Div. P. W. & U. Sub-Comm. A. C. C.

3. Approved.

[Signature] Director Public Works and Utilities, Sub-Commission A. C. C.
12/17/45

9/5/45

E/103.378

FORM AC. 1
(Estimate Rev - 7 June 44)

ALLIED COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

Works.
Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Region Marche-Umbria

Province Perugia

CIVIL PROJECT

Perizia

Costo

(APPROVALS)

Approvazioni

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location. Palazzo M. 234 di Madonna
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località del Ponte. Strada Prov.

(b) By contract or direct labour contratto
Per contratto o lavoro in economia Credito - Umbria

(c) Amount of approximate estimate 2.400.000,00
Ammontare della perizia

(d) Urgency of project: urgenza di servizio
Urgenza del progetto

(e) Probable time for completion due mesi
Data probabile per l'esecuzione

(f) Special remarks non accettata nessuna spesa di controllo
Note speciali

No controlled materials required

2. Certificates:
Certificati

(a) Certified that the attached approximate estimate amounting to lire 2.400.000,00
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

Italian Engineer
Ingegnere Italiano

Official designation
Designazione ufficiale

Date, and place

Perugia, 5 maggio 1945

4206

INGEGNERE CAPO DEL GENIO CIVILE

Public

ESTIMATE - CAPITAL EXPENDITURE

Region Marche-Umbria

Perizia

Costo

Province Perugia

CIVIL PROJECT

(APPROVALS)

Approvazioni

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location PARIGIA - 5.100 AL MACCHIA
 Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località del Ponte, Strada Prov.

Perizia - Umbria

Contratto

(b) By contract or direct labour
 Per contratto o lavoro in economia

(c) Amount of approximate estimate 2.400.000.

Ammontare della perizia

(d) Urgency of project:

Urgenza del progetto

(e) Probable time for completion due mesi

Data probabile per l'esecuzione

(f) Special remarks

Note speciali

No controlled materials required

2. Certificates:

Certificati

(a) Certified that the attached approximate estimate amounting to lire 2.400.000.
 Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
 è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto, l'ammontare è ragionevole.

Signature
 Firma

Italian Engineer
 Ingegnere Italiano

Official designation
 Designazione ufficiale

Date, and place
 Data e luogo

Perugia, 5.10.1945

(b) I agree with the preceding certificate and recommend approval.

Major E. F. Date 9/11/1945

for Regional Engineer, or his representative.

2. Approved. (Highway Fund)

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C.

3. Approved.

Director Public Works and Utilities, Sub-Commission A. C.

AC OCT. 44

FORM. ACC. 1
(Estimate Rev. 7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. (Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.)

Works.
Pubblici.

ESTIMATE -- CAPITAL EXPENDITURE

Perizia

Costo

CIVIL PROJECT

(APPROVALS)

Approvazioni

Region ~~Marche~~ Umbria
Province ~~Perugia~~

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Ponte 4.197 sul Torr. Naja
Fabbriato, ponte, strada, centrale elettrica, centrale idraulica etc. e località Maccione - Strada Fosco

(b) By contract or direct labour contratto
Per contratto o lavoro in economia

(c) Amount of approximate estimate L. 800.000.- Passarella già finanziata dall'AMG.
Ammontare della perizia L. 350.000.-

(d) Urgency of project: urgente Finanz. Suppl. richiesta L. 450.000.-
Urgenza del progetto

(e) Probable time for completion 4-6 mesi
Data probabile per l'esecuzione

(f) Special remarks NON OCCORRONO MATERIALI bloccati o controllati
Note speciali

No controlled materials required

2. Certificates: Certificati

(a) Certified that the attached approximate estimate amounting to lire L. 450.000.-4205
Certifico che l'acclusa perizia ammonta a lire

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Signature
Firma

Official designation
Designazione ufficiale

Italian Engineer
Ingegnere Italiano

DIRETTORE CAPO DEL GENIO CIVILE

ESTIMATE .. CAPITAL EXPENDITURE

Perizia Costo

Region ~~Marche~~-Umbria
Province Perugia

CIVIL PROJECT

(APPROVALS)
Approvazioni

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Ponte n. 197 sul Torr. Naja
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località MACCIONE - Strada Roseto
Montenero
- (b) By contract or direct labour CONTRATTO
Per contratto o lavoro in economia
- (c) Amount of approximate estimate 1.800.000.- Passarella già finanziata dall'Ang.
Ammontare della perizia L. 350.000.-
- (d) Urgency of project: urgente Finanz. Suppl. richiesta 1450.000.-
Urgenza del progetto
- (e) Probable time for completion due mesi
Data probabile per l'esecuzione
- (f) Special remarks non occorrono materiali bloccati o controllati
Note speciali No controlled materials required

2. Certificates:
Certificati

- (a) Certified that the attached approximate estimate amounting to lire 1.450.000.-4205
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Signature
Firma

Italian Engineer
Ingegnere Italiano

Official designation
Designazione ufficiale

Date, and place
Data e luogo

INGEGNERE CAPO DEL GENIO CIVILE

Perugia, 4 maggio 1945

- b) I agree with the preceding certificate and recommend approval.

M. E. E. Major E.E. Date 9/5/1945

for Regional Engineer, or his representative.

2. Approved. (Highway Fund)
(Other Fund)

3. Approved

for Director Public Works and Utilities, Sub-Commission A. G. C.

Chief, Public Works, Div. P. W. & U. Sub-Comm. A. G. C.

9/5/45

for Director Public Works and Utilities, Sub-Commission A. G. C.

FORM. ACC. 1
(Estimate Rev. - 7 June 44)

BA/ENG/T/103.270

ALLIED CONTROL COMMISSION PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File one to be
 Questo modulo va fatto in triplice copia: una copia rimarrà al Quartiere Generale della Sottocommissione, una
 returned to the Regional Engineer when approved, and one to be sent to the Minister of Public
 sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori
 Works.
 Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo	Region	Province
		V	LARIO-UMBRIA

(APPROVALS) Approvazioni

1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
 Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
 al Ponte Romano (No 3) in Terni.

b) By contract or direct labour
 Per contratto o lavoro in economia

c) Amount of approximate estimate
 Ammontare della perizia

d) Urgency of project:
 Urgenza del progetto

e) Probable time for completion
 Data probabile per l'esecuzione

f) Special remarks
 Note speciali

piastre e bulloni.

2. Certificates: Certificati

a) Certified that the attached approximate estimate amounting to lire
 Certifico che l'acclusa perizia ammonta a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Signature GUSTAVO GARUPO
 Firma

Perizia _____ Costo _____ Region _____ V
(APPROVALS) Province LAGGIO-MARELLA
Approvazioni

1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Passarella pedonale
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
al Ponte Romano (No 3) in Terni.
- b) By contract or direct labour economia
Per contratto o lavoro in economia
- c) Amount of approximate estimate L. 1500000.-
Ammontare della perizia
- d) Urgency of project: urgente
Urgenza del progetto
- e) Probable time for completion 60 Giorni
Data probabile per l'esecuzione
- f) Special remarks occorrono G.L. 25 al ferro profilato, lamiera
Note speciali
piastra e bulloni.

2. Certificates:
Certificati

a) Certified that the attached approximate estimate amounting to lire L. 1,500,000.-
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Signature GUSTAVO CARUSO *G. Caruso*
Firma

Official designation INGEGNERE DIREZIONE DEL GENIO CIVILE,
Designazione ufficiale

Date, and place 28 APR 1945
Data e luogo

b) I agree with the preceding certificate and recommend approval.

G. Caruso Major P. E. Date 4th May 1945
for Regional Engineer, ~~for his representative~~

3. Approved: (Highway Fund)
(Other Fund) *G. J. Ristetti* Pol. 57745
Chief, Public Works, Div. P. W. & U. Sub-Commission A. C. C.
E. J. RISTETTI, 5 MAY 1945
Colonel, C. E.
Director Public Works and Utilities. Sub-Commission A. C. C.

P/103.258

FORM A.C. 1
(Estimate Rev - 7 June 44)

ALLIED COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo	Region	Province
Perizia	Costo	Lezio-Umbria	Perugia

CIVIL PROJECT

1. (a) Building, Bridge, Road, Power Stn., Pumping Stn. etc. and location **PONTE N° 212 sul torrente**

(b) By contract of direct labour **contract**

Per contratto o lavoro in economia

(c) Amount of approximate estimate **L. 3.800.000 - 1.815.000 finanziato dal PAIG**
 Ammontare della perizia **restano L. 1.985.000**

(d) Urgency of project: **Urgente**
 Urgenza del progetto

(e) Probable time for completion **due mesi**
 Data probabile per l'esecuzione

(f) Special remarks **non occorrono materiali bloccati o contingenti**
 Note special

No controlled materials required

2. Certificates:

(a) Certified that the attached approximate estimate amounting to lire **3.800.000 - 1.815.000**
 Certifico che l'acclusa perizia ammontante a lire **1.985.000**

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount, è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

Italian Engineer
Ingegnere Italiano

Official designation
Designazione ufficiale

Ingegnere Capo del Genio Civile

4203

Date, and place **Perugia 11 Aprile 1945**
 Data e luogo

CIVIL PROJECT

Region Umbria Province Perugia

Perizia Costo

(APPROVALS)

Approvazioni

PONTE N° 212 sul torrente

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

contract

RISACCO (b) By contract or direct labour

Per contratto o lavoro in economia

(c) Amount of approximate estimate L. 3.800.000 - I. 815.000 finanziato dal P.M.G.
Ammontare della perizia restano L. 1.985.000(d) Urgency of project: Urgente
Urgenza del progetto(e) Probable time for completion due mesi
Data probabile per l'esecuzione(f) Special remarks non occorrono materiali bloccati o contenitori
Note speciali

No controlled materials required

2. Certificates:
Certificati(a) Certified that the attached approximate estimate amounting to lire 3.800.000 - I. 815.000
Certifico che l'acclusa perizia ammontante a lire I. 985.000has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.Signature
FirmaItalian Engineer
Ingegnere ItalianoOfficial designation
Designazione ufficialeDate, and place
Data e luogo

Perugia 11 Aprile 1945

(b) I agree with the preceding certificate and recommend approval.

Date 2/5/1945

Major R.E.

for Regional Engineer, or his representative.

2. Approved.

Highway Fund

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C.

E. J. RISTEDT.

Colonei, C. E. - 5 MAY 1945

3. Approved.

A/ Director Public Works and Utilities, Sub-Commission A. C.

FORM. ACC. 1

(Estimate Rev. - 7 June 44)

5657 26 APR 1945 APPLIED CONTROL COMMISSION PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File one to be
Questo modulo va fatto in triplice copia: una copia rimarrà al Quartiere Generale della Sottocommissione, una
returned to the Regional Engineer when approved, and one to be sent to the Minister of Public
sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori
Works.
Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia

Costo

Region

V

(APPROVALS)
ApprovazioniProvince ~~EMILIA~~
MARCHE

A. 782.368

1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
Mera (Ponte pedonale po. 6 della Nermi-Melia)

b) By contract or direct labour
Per contratto o lavoro in economia a contratto

c) Amount of approximate estimate
Ammontare della perizia L. 1.500.000.

d) Urgency of project:
Urgenza del progetto urgente

e) Probable time for completion
Data probabile per l'esecuzione tra mesi

f) Special remarks
Note speciali non occorrono materiali controllati.

No controlled materials required

2. Certificates: Certificati

a) Certified that the attached approximate estimate amounting to lire 1.500.000.
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

GUASTAVO CARUSO

Spun

4202

Works.
Publici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia **Costo** **Region** **V**

(APPROVALS) **Province** **MARCHE**

Approvazioni

1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location passaggio sul fiume
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
Nera (Ponte regolabile no 6 della Narni-Angela)

b) By contract or direct labour a contratto
Per contratto o lavoro in economia

c) Amount of approximate estimate L. 1.500.000.-
Ammontare della perizia

d) Urgency of project: urgente
Urgenza del progetto

e) Probable time for completion tre mesi
Data probabile per l'esecuzione

f) Special remarks non occorrono materiali controllati.
Note speciali No controlled materials required

2. **Certificates:**
Certificati

a) Certified that the attached approximate estimate amounting to lire 1.500.000.-
Certifico che l'acclusa perizia ammonta a lire 4202

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature GUSTAVO GARUSO Garuso
Firma

Official designation L'INGEGNERE DIRIGENTE DEL CANTO CIVILE DI TERMI
Designazione ufficiale

Date, and place 26 APR 1945
Data e luogo

b) I agree with the preceding certificate and recommend approval.

for Major E.L. Date 2/5/1945
Regional Engineer, or his representative.

3. **Approved.** (Highway Fund)
(Other Fund) Champion 175791
Chief, Public Works, Div. P. W. & U. Sub-Commission A. C. C.

4. **Approved.** E. J. Ristedt
Director Public Works and Utilities, Sub-Commission A. C. C. E.

FORM. ACC. 1
(Estimate Rev. - 7 June 44)

7/103.218

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. Publici.

Works.
Publici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia Costo Region Marche Urbino

Province TERRI

(APPROVALS)

Approvazioni

A. 392.648

1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location iperazione delle trava-
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

te laterali destra e sinistra del ponte in ferro della strada comunale
Gastaviviscardo-Millerona Sesto all'incrocio del fiume A. G. L. A.

No 42

b) By contract or direct labour in economia
Per contratto o lavoro in economia

c) Amount of approximate estimate Lire 3.800.000,=
Ammontare della perizia

d) Urgency of project: urgente
Urgenza del progetto

e) Probable time for completion 120 giorni
Data probabile per l'esecuzione

f) Special remarks non controllato materiali controllati
Note speciali

No controlled materials required

Reserved steel re-bar.

2. Certificates:

Certificati

a) Certified that the attached approximate estimate amounting to lire 3.800.000,=
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

GUSTAVO CARUGO

4207

Italian Engineer
Ingegnere italiano

Official designation
Designazione ufficiale

Ingegnere Dirigente Del Genio Civile Urbino

Date, and place
Data e luogo

TERRI 2/2/1945

ESTIMATE - CAPITAL EXPENDITURE

Perizia Costo Region Province

(APPROVALS)
Approvazioni

A. 392.648

1. a) Building, Bridge, Road, Power Stn. Pumping Stn etc. and location Disposizione delle treva-
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

te laterali destra e sinistra del ponte in ferro della strada comunale
Castelviscardo-Albiera solo all'attraversamento del fiume M. L. =

b) By contract or direct labour in economia
Per contratto o lavoro in economia

c) Amount of approximate estimate Lire 3.800.000,=
Ammontare della perizia

d) Urgency of project: urgente
Urgenza del progetto

e) Probable time for completion 120 giorni
Data probabile per l'esecuzione

f) Special remarks no controlled materials required
Note speciali

Required steel re-used.

2. Certificates:
Certificati

a) Certified that the attached approximate estimate amounting to lire 3.800.000,=
Certifico che l'acclusa perizia ammonta a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer Signature GUSTAVO GARAUO 4207
Ingegnere italiano Firma
Official designation Ingegnere Dirigente Del Genio Civile - TERMI
Designazione ufficiale
Date, and place TERMI 2/2/1945
Data e luogo

b) I agree with the preceding certificate and recommend approval.

R. M. Whitten Capt. Date 28 Feb 1945

Maj. R. E. for Regional Engineer, or his representative.

2. Approved. (Highway Fund)
(Other Fund)

E. J. Ristetti Chief, Public Works. Div. P. W. & U. Sub-Comm. A. C. C.

3. Approved. E. J. Ristetti 28 Feb 1945
Director Public Works and Utilities. Sub-Commission A. C. C.

FORM. ACC. 1
(Estimate Rev. - 7 June 44)

103.76/A

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

Works.
Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo	Region	Province
		UMBRIA MARCHE	Perugia

A. 676.370

1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
Ponte dell'Inferno, sul Fosso Grande, sulla strada comunale Amelis-Attis-

gliano.

b) By contract or direct labour contratto d'appalto
Per contratto o lavoro in economiac) Amount of approximate estimate 2.450.000-
Ammontare della periziad) Urgency of project: somma urgenza
Urgenza del progettoe) Probable time for completion giorni 120-
Data probabile per l'esecuzionef) Special remarks Occorrono materiali controllati
Note speciali

6 tons Cement required

2. Certificates:
Certificatia) Certified that the attached approximate estimate amounting to lire 2.450.000-
Certifico che l'acclusa perizia ammonta a lirehas been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature Ing. GUSTAVO CARUSO

Firma

Ingegnere Dirigente Genio Civile Terri

returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. Publici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia **Costo** **Region** **Province**
(APPROVALS) **Approvazioni**
UMBRIA MARCHE **Perugia**
Bridge No 5

A. 575.370

1. a) Building, Bridge, Road, Power Sm, Pumping Sm etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
Ponte dell'Inferno, sul Fosso Grande, sulla strada comunale Amelia-Attigliano.
b) By contract or direct labour contratto d'appalto
Per contratto o lavoro in economia
c) Amount of approximate estimate 2.450.000-
Ammontare della perizia
d) Urgency of project: somma urgenza
Urgenza del progetto
e) Probable time for completion giorni 120-
Data probabile per l'esecuzione
f) Special remarks Occorrono materiali controllati
Note speciali
6 tons Cement required

**2. Certificates:
Certificati**

- a) Certified that the attached approximate estimate amounting to lire 2.450.000-
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer *Ing. GUSTAVO CARUSO*
Ingegnere italiano *MAJ*
Signature *MAJ*
Firma
Official designation *Ingegnere Dirigente Genio Civile Terni*
Designazione ufficiale
Date, and place *18 APR*
Data e luogo

- b) I agree with the preceding certificate and recommend approval.

Major R.E. Date
for Regional Engineer, or his representative.
3. **Approved. (Highway Fund)** *MAJ* *27/4/45.*
(Other Fund) *MAJ* *27/4/45.*
Chief, Public Works. Div. P. W. & U. Sub-Commission A.C.C.
E. J. RISTEDY, 28 APR 1945
Colonel C. C. Sub-Commission A. C. C.
4. **Approved.** *MAJ* *27/4/45.*
Director Public Works and Utilities. Sub-Commission A. C. C.

E/103-243

FORM A.C. 1
(Estimate Rev - 7 June 44)

ALLIED COMMISSION PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo	Region	Umbria-Marche
(APPROVALS)		Province	Perugia
Approvazioni			

Civil Project

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località Ponte n.19 sul Tevere
- (b) By contract or direct labour
Per contratto o lavoro in economia contratto
- (c) Amount of approximate estimate L.5.000.000.-
Ammontare della perizia
- (d) Urgency of project: urgente
Urgenza del progetto
- (e) Probable time for completion 7 mesi
Data probabile per l'esecuzione
- (f) Special remarks materiali occorrenti: Cemento Q.li 500 - Mattoni
Note speciali N.20.000.- - Ferro Q.li 120.-

2. Certificates: Certificati

- (a) Certified that the attached approximate estimate amounting to lire 5.000.000.-
Certifico che l'acclusa perizia ammontante a lire
- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
FirmaItalian Engineer
Ingegnere ItalianoOfficial designation
Designazione ufficiale

Ingegnere Capo del Genio Civile

4199

ESTIMATE - CAPITAL EXPENDITURE

Region Umbria-MarchePerizia CostoProvince Perugia

Civil Project

(APPROVALS)

Approvazioni

Ponte n.19 sul Tevere

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località(b) By contract or direct labour contratto
Per contratto o lavoro in economia(c) Amount of approximate estimate 1.5.000.000.-
Ammontare della perizia(d) Urgency of project: urgente
Urgenza del progetto(e) Probable time for completion 7 mesi
Data probabile per l'esecuzione(f) Special remarks materiali occorrenti: Cemento Q.li 500 - Mattoni
Note specialiN.20.000.- - Ferro Q.li 120.-2. Certificates:
Certificati(a) Certified that the attached approximate estimate amounting to lire 5.000.000.-
Certifico che l'acclusa perizia ammontante a lirehas been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.Signature
Firma

4199

Italian Engineer
Ingegnere ItalianoOfficial designation
Designazione ufficiale

Ingegnere Capo del Genio Civile

Date, and place
Data e luogo

26 marzo 1945

(b) I agree with the preceding certificate and recommend approval.

Major E. E. Date 18 / 4 / 1945

for Regional Engineer, or his representative.

2. Approved. (Highway Fund)

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C.

3. Approved.

Director Public Works and Utilities. Sub-Commission A. C.

E. J. RISTEDI,

Colonel, C. E. 24 April

FORM AC. 1
(Estimate Rev - 7 June 44)

ALLIED COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be

Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una
returned to the Regional Engineer when approved, and one to be sent to the Minister of Public
sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori

Works.
Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo	Region	Province

Cement 500

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract or direct labour by contract

Per contratto o lavoro in economia

(c) Amount of approximate estimate 8.770.560,=

Ammontare della perizia

(d) Urgency of project: very urgent

Urgenza del progetto

(e) Probable time for completion 1 month

Data probabile per l'esecuzione

(f) Special remarks

Note speciali

2. Certificates: Certificati

(a) Certified that the attached approximate estimate amounting to lire

Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

Official designation
Designazione ufficiale

Italian Engineer
Ingegnere Italiano

l'Ingegnere Generale Sottocommentale

6 MAG. 1945

4198

sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia _____ Costo _____ Region _____
 (APPROVALS) _____ Province _____
 Approvazioni _____

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location _____ Cement 500
 Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località _____
 (b) By contract or direct labour _____ by contract _____
 Per contratto o lavoro in economia _____
 (c) Amount of approximate estimate _____ 8,770,560,= _____
 Ammontare della perizia _____
 (d) Urgency of project: _____ very urgent _____
 Urgenza del progetto _____
 (e) Probable time for completion _____ 1 month _____
 Data probabile per l'esecuzione _____
 (f) Special remarks _____
 Note speciali _____

2. Certificates:
Certificati

(a) Certified that the attached approximate estimate amounting to lire _____
 Certifico che l'acclusa perizia ammontante a lire _____
 has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
 è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
FirmaItalian Engineer
Ingegnere ItalianoOfficial designation
Designazione ufficiale

L'ispettore Generale Camerale

Date, and place
Data e luogo

6 MAG. 1945

4198

(b) I agree with the preceding certificate and recommend approval.

John H. W. ... Capt. Date 5/5/45
 Regional Engineer, or his representative.

2. Approved ~~(Highway Fund)~~
 (Other funds)

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C.
 Approved *for Thompson* *MAC* 9/5/45
 Director Public Works and Utilities. Sub-Commission A. C.

AC OCT. 44

AVCONA
FORM AC 1
(Estimate Rev - ne-44)

ALLIED COMMISSION

PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una
returned to the Regional Engineer when approved, and one to be sent to the Minister of Public
sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori
Works.
Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo	Region
(APPROVALS)		Province
Approvazioni		43

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Cement 350
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
- (b) By contract or direct labour by contract
Per contratto o lavoro in economia
- (c) Amount of approximate estimate 1.170.000,-
Ammontare della perizia
- (d) Urgency of project: very urgent
Urgenza del progetto
- (e) Probable time for completion 1 month
Data probabile per l'esecuzione
- (f) Special remarks
Note speciali

2. Certificates: Certificati

- (a) Certified that the attached approximate estimate amounting to lire _____
Certifico che l'acclusa perizia ammontante a lire _____
has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

Italian Engineer
Ingegnere Italiano

Official designation
Designazione ufficiale

Date, and place
Data e luogo

L'ispettore Generale Generalissimo

4197

ESTIMATE - CAPITAL EXPENDITURE

Perizia _____ Region _____
 Costo _____ Province _____
 (APPROVALS) _____
 Approvazioni _____

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location _____ Causement 350
 Fabbriato, ponte, strada, centrale elettrica, centrale idraulica etc. e località _____
 (b) By contract or direct labour _____ by contract _____
 Per contratto o lavoro in economia _____
 (c) Amount of approximate estimate _____ 1.170.000,= _____
 Ammontare della perizia _____
 (d) Urgency of project: _____ very urgent _____
 Urgenza del progetto _____
 (e) Probable time for completion _____ 1 month _____
 Data probabile per l'esecuzione _____
 (f) Special remarks _____
 Note speciali _____

2. Certificates:
Certificati

- (a) Certified that the attached approximate estimate amounting to lire _____
 Certifico che l'acclusa perizia ammontante a lire _____
 has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

Italian Engineer
Ingegnere ItalianoOfficial designation
Designazione ufficiale

L. Lippert, General Engineer

Date, and place
Data e luogo

A. MAG. 1945

4197

- (b) I agree with the preceding certificate and recommend approval.

John Hivalish, Eng.
 Regional Engineer, or his representative.

Date 5/5/45

2. Approved: (Highway Fund)

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C.
 Approved: *A. Thompson* 9/17/45
 Director Public Works and Utilities. Sub-Commission A. C.

AC OCT. 44

1748. TYPED. ROMAN. ARCO.

ASCOLI PICENO

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/I
(Estimate
Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(B.652.736) - (662.730) (APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
S. Gaetano road - of military concerning-strengthening of the road ground
- (b) By contract or direct labour contract
- (c) Amount of approximate estimate 1.270.000
- (d) Urgency of project the soonest possible
- (e) Probable time for completion three months
- (f) Special remarks Controlled materials are required

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting
Lire 1.270.000 has been prepared by me; it covers the full
requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [Signature]
Official designation Chief Engineer Genio Civile
Date, and place Ascoli Piceno 11 20 MAR 1945

- (b) I agree with the proceeding certificate and recommend approval

John H. Walsh
Regional Engineer, or his representative

Date 5/5/45

3. APPROVED. (Highway Fund)
(Other funds) [Signature] 9/5/45
Chief Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED.

[Signature]
Director, P. W. & U. Sub-Commission A. C. C.

E/101.494

FORM AC. 1
(Estimate Rev. - 7 June 44)

ALLIED COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be

Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia Costo

(APPROVALS)

Approvazioni

Region

Province

PERUGIA

1. (a) Building, Bridge, Road, Power Stn. Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
- (b) By contract or direct labour
Per contratto o lavoro in economia
- (c) Urgency of project:
Urgenza del progetto
- (d) Probable time for completion
Data probabile per l'esecuzione
- (e) Special remarks
Note speciali

2. Certificates:
Certificati

(a) Certified that the attached approximate estimate amounting to lire
Certifico che l'acclusa perizia ammontante a lire
has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

Italian Engineer

Official designation

ESTIMATE - CAPITAL EXPENDITURE

Perizia Costo Region Marche
(APPROVALS) Provincia Umbria
Approvazioni Perugia

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
(b) By contract or direct labour
Per contratto o lavoro in economia
desideri in corrispondenza del
ponte sul Torr. Vertola della s.
di mine sul ponte stesso. In economia
(d) Urgency of project:
Urgenza del progetto 2.700.000,00
(e) Probable time for completion
Data probabile per l'esecuzione
(f) Special remarks
Note speciali

I materiale occorrenti sono disponibili sul posto.

2. Certificates:
Certificati

- (a) Certified that the attached approximate estimate amounting to lire
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount,
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

Italian Engineer
Ingegnere Italiano

Official designation
Designazione ufficiale

Date, and place
Data e luogo

Ingegnere Capo del Genio Civile - Perugia
4195

Perugia, 11 Maggio 1945 -

- (b) I agree with the preceding certificate and recommend approval.

Major E. E. Date 8/5/1945

For Regional Engineer, or his representative.

2. Approved (Highway Fund)

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C.

3. Approved.

for Director Public Works and Utilities. Sub-Commission A. C.

FORM ACC. 1
(Estimate Rev. 7 June 44)

E/102.319

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

Works,
Publici.**ESTIMATE -- CAPITAL EXPENDITURE**

Perizia

Costo

CIVIL PROJECT

(APPROVALS)

Approvazioni

Marche

Region ~~Marche~~ Umbria

Province Perugia

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location **Ricost. nuovo sostegno**
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località **strada per Ponteauti-Todi**

(b) By contract or direct labour **contratto**

Per contratto o lavoro in economia

(c) Amount of approximate estimate **1.500.000.-**

Ammontare della perizia

(d) Urgency of project: **urgente**

Urgenza del progetto

(e) Probable time for completion **due mesi**

Data probabile per l'esecuzione

(f) Special remarks **non occorrono materiali bloccati o controllati**

Note speciali

No controlled materials required

2. Certificates:

Certificati

(a) Certified that the attached approximate estimate amounting to lire **1.500.000.-**

Certifico che l'acclusa perizia ammonta a lire

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

ESTIMATE -- CAPITAL EXPENDITURE

Perizia	Costo
Marche	
Region Marche - Umbria	
Province Perugia	

(APPROVALS)
Approvazioni

CIVIL PROJECT

1. (a) Building, Bridge, Road, Power Sta, Pumping Sta etc. and location **Ricosti, nuovo sostegno**
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località **strada per Pontecuti-Todi**
- (b) By contract or direct labour **contratto**
Per contratto o lavoro in economia
- (c) Amount of approximate estimate **1.500.000.-**
Ammontare della perizia
- (d) Urgency of project: **urgente**
Urgenza del progetto
- (e) Probable time for completion **due mesi**
Data probabile per l'esecuzione
- (f) Special remarks **NON OCCORRONO materiali bloccati o controllati**
Note speciali **No controlled materials required**

2. Certificates:
Certificati

- (a) Certified that the attached approximate estimate amounting to lire **1.500.000.-**
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Italian Engineer Ingegnere Italiano	Signature Firma
	Official designation Designazione ufficiale
	Date, and place Data e luogo

L'INGEGNERE CAPO DEL GENIO 4197E

Perugia, 4 Maggio 1945

- b) I agree with the preceding certificate and recommend approval.

Major R. P. Date 9/5/1945
for Regional Engineer, or his representative.

2. Approved. (Highway Fund)
(Other Fund)

3. Approved.

9/5/45
Chief, Public Works, Div. P. W. & U. Sub-Comm. A. C. C.
for Director Public Works and Utilities, Sub-Commission A. C. C. 12/17/45

sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori
Works,
Pubblici.

MACERATA

Form. ACC/I

(Estimate Rex 7 June 44)

ALLIED CONTROL COMMISSION

Commissione Alleata di Controllo

Public Works and Utilities Sub - Commission

Sotto Commissione Lavori Pubblici e Pubblici Servizi

ESTIMATE OF WORK TO BE CARRIED OUT

Stima dei lavori da mettersi in opera

Note: This form to be filled in triplicate; one copy to be retained in Sub - Commn. H. Q., File. one
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà
 to be returned to the Regional Engineer when approved, and one to be sent to the Minister of
restituirla all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei LL. PP.
 Public Works.

Region Marche

Province Macerata

ESTIMATES - CAPITAL EXPENDITURE

Perizia

Costo

(APPROVALS)

Approvazioni

1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location *Riparation work of the*
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località.
 sewerage of the dwellings of Porto Recanati (M.R.S.724.268)

- b) By contract or direct labour *by contract*
Per contratto o lavoro in economia

- c) Amount of approximate estimate 600.000,00
Ammontare approssimativo della stima.

- d) Urgency of project *work required by 20 C.R.E. Works*
Urgenza del progetto.

- e) Probable time for completion 60 days
Tempo probabile per l'esecuzione.

- f) Special remarks *critical materials cement 25. = tons* } *To be supplied*
Note speciali. (*by the CR.*

Iron 0.40 tons

2. CERTIFICATES:

Certificati

- a) Certified that the attached approximate estimate amounting to Lire 600.000,00 has been
Certifico che l'acclusa perizia ammontante a Lire *è stata pre-*
 prepared by me; it covers the full requirements of the project, and is reasonable in amount.
parata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian

Signature
Firma

(Ing. U. Lunghini)

4193

to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

Perizia

Costo

(APPROVALS)

Approvazioni

Region Marche

Province Macerata

1. a) Building, Bridge, Road, Power Sm, Pumping Sm etc. and location Riparation work of the sewerage of the dwellings of Porto Recanati (M.R.S.724.268)

b) By contract or direct labour by contract
Per contratto o lavoro in economia.

c) Amount of approximate estimate 600.000,00
Ammontare approssimativo della stima.

d) Urgency of project work required by 20 C.R.E. Works
Urgenza del progetto.

e) Probable time for completion 60 days
Tempo probabile per l'esecuzione.

f) Special remarks critical materials cement 25. = tons } to be supplied
Note speciali.

Iron 0,40 tons

by the CR.

2. CERTIFICATES:

Certificati

a) Certified that the attached approximate estimate amounting to Lire 600.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.
Certifico che l'acclusa perizia ammontante a Lire 600.000,00 è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer
Ingegnere Italiano

Signature (Ing. U. Lunghini) 4193
Firma

Official designation Ingegnere Capo del Genio Civile
Designazione ufficiale

Date, and place
Data e luogo

Macerata

b) I agree with the preceding certificate and recommend approval.

3. APPROVED.
(Highway Funds)
(Other funds)

Regional Engineer, or his representative

Date

22/4/45

4. APPROVED.

Chief, Public Works Div. P. W. & U. Sub-Com. A.C.C.

E. J. RISTEDT

A/ Director, P. W. & U. Sub-Commission

24 MAY 1945

F/102.265

FORM A.C. 1
(Estimate Rev - 7 June 44)

ALLIED COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub - Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. *38*

Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Civil project	Perizia	Costo	Region Marche - Umbria
	(APPROVALS)		Province Perugia
	Approvazioni		

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
Manufatti strade esterne
Comunali di Perugia
- (b) By contract or direct labour
Per contratto o lavoro in economia
lavoro diretto
- (c) Amount of approximate estimate
Ammontare della perizia
1.800.000.-
- (d) Urgency of project:
Urgenza del progetto
urgente
- (e) Probable time for completion
Data probabile per l'esecuzione
due mesi
- (f) Special remarks
Note speciali
fabbisogno cemento q.li 50

2. Certificates: Certificati

- (a) Certified that the attached approximate estimate amounting to lire 1.800.000 .-
Certifico che l'acclusa perizia ammontante a lire
has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature F/to F. Bevilacqua
Firma

Italian Engineer
Ingegnere Italiano

Official designation
Designazione ufficiale

Ingegnere Capo Genio Civile

5 tons cement required

ESTIMATE - CAPITAL EXPENDITURE

Region Marche - Umbria
Province Perugia

Civil project

Perizia Costo
(APPROVALS)
Approvazioni

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
Manufatti strade esterne
Comunali di Perugia
- (b) By contract or direct labour
Per contratto o lavoro in economia
lavoro diretto
- (c) Amount of approximate estimate
Ammontare della perizia
1.800.000.-
- (d) Urgency of project:
Urgenza del progetto
urgente
- (e) Probable time for completion
Data probabile per l'esecuzione
due mesi
- (f) Special remarks
Note speciali
fabbisogno cemento q.li 50

5 tons cement required

2. Certificates:
Certificati

- (a) Certified that the attached approximate estimate amounting to lire 1.800.000.-
Certifico che l'acclusa perizia ammontante a lire 1.800.000.-
has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature F/to F. Bevilacqua
Firma

Italian Engineer
Ingegnere Italiano

Official designation
Designazione ufficiale
Ingegnere Capo Genio Civile

Date, and place
Data e luogo
Perugia, 3 Aprile 1945 4192

- (b) I agree with the preceding certificate and recommend approval.

E. J. Ristetti Major E.E. Date 18/4/1945
for Regional Engineer, or his representative.

2. Approved. (Highway Fund)

(Other funds)

E. J. Ristetti
Chief, Public Works Div. P. W. & U. Sub-Comm. A. C.

3. Approved.

E. J. Ristetti
Colonel G. E. 28 APR 1945
Director Public Works and Utilities, Sub-Commission A. C.

E/102.264

FORM. ACC. 1
(Estimate Rev. 7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate: one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. Publici.

Questo modulo va fatto in triplice copia: una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE -- CAPITAL EXPENDITURE

Civil project

Perizia

Costo

Region Lazio-Umbria
Province Perugia

(APPROVALS)

Approvazioni

Principal Roads within Perugia

1. (a) Building, Bridge, Road, Power Sn, Pumping Sn etc, and location Sistemazione strada di S.Giro-Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

(b) By contract or direct labour lavoro diretto
Per contratto o lavoro in economia

(c) Amount of approximate estimate 1.800.000=
Ammontare della perizia

(d) Urgency of project: urgente
Urgenza del progetto

(e) Probable time for completion un mese
Data probabile per l'esecuzione

(f) Special remarks
Note speciali

No controlled materials required

2. Certificates:

Certificati

(a) Certified that the attached approximate estimate amounting to lire 1.800.000 =
Certifico che l'acclusa perizia ammonta a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto. l'ammontare è ragionevole

Signature
Firma

Italian Engineer
Ingegnere Italiano

Official designation
Designazione ufficiale

Ingegnere Capo del Genio Civile

4191

ESTIMATE -- CAPITAL EXPENDITURE

Civil project

Region Lazio-Umbria
Province Perugia

Perizia

Costo

(APPROVALS)

Approvazioni

Principal Roads within Perugia

1. (a) Building, Bridge, Road, Power Sln, Pumping Sln etc. and location Sistemazione strada di S.Giro-Fabbricato, ponte, strada, centrale idraulica etc. e località lamo (Perugia)

(b) By contract or direct labour lavoro diretto
Per contratto o lavoro in economia

(c) Amount of approximate estimate 1.800.000=
Ammontare della perizia

(d) Urgency of project: urgente
Urgenza del progetto

(e) Probable time for completion un mese
Data probabile per l'esecuzione

(f) Special remarks
Note speciali

No controlled materials required

2. Certificates:
Certificati

(a) Certified that the attached approximate estimate amounting to lire 1.800.000 =
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto l'ammontare è ragionevole

Signature
Firma

Italian Engineer
Ingegnere Italiano

Official designation
Designazione ufficiale

Date, and place
Data e luogo

b) I agree with the preceding certificate and recommend approval.

15/4/1945

Major R. .

Date

Regional Engineer, or his representative.

2. Approved. (Highway Fund)
(Other Fund)

Chief, Public Works, Div. P. W. & U. Sub-Comm. A. C. C.

E. J. RISTEDI,

Colonel C. E.

18 APR 1945

3. Approved.

Director Public Works and Utilities, Sub-Commission A. C. C.

4191

FORM A.C. 1
(Estimate Rev - 7 June 44)

ALLIED COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATE - CAPITAL EXPENDITURE

Perizia

Costo

(APPROVALS)

Approvazioni

Region *Marche* *Umbria*Province *Perugia*

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location *OPERA N. 377 - Ricostruzione del muro di sostegno della strada provinciale Gubbio-Scheggia*
(b) By contract or direct labour *Per contratto o lavoro in economia*

(c) Amount of approximate estimate *L. 8.500.000 - 4.000.000 finanziati dall'A.M.C.*
Ammontare della perizia *L. 4.500.000*

(d) Urgency of project: *urgente*
Urgenza del progetto

(e) Probable time for completion *due mesi*
Data probabile per l'esecuzione

(f) Special remarks
Note speciali

No controlled materials required

2. Certificates:

(a) Certified that the attached approximate estimate amounting to lire *8.500.000 - 4.000.000* has been prepared by me; it covers the full requirements of the project, and is reasonable in amount. *L. 4.500.000*
è stata preparata da me; essa risponde a tutti i requisiti del progetto e l'ammontare è ragionevole.

Signature
FirmaItalian Engineer
Ingegnere ItalianoOfficial designation
Designazione ufficiale

Ingegnere Capo del Genio Civile

Date, and place *Perugia 11 Aprile 1945*
Data e luogo

Civil project

Perizia Costo Regioni Marche Umbria
 (A' ROVALS) Province Perugia
 Approvazioni

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location OPERA N. 377-Ricostruzione
 del muro di sostegno della strada provinciale Gubbio-Scheggia
 (b) By contract or direct labour centrati
 Per contratto o lavoro in economia

(c) Amount of approximate estimate L. 8.500.000 - 4.000.000 finanziati dall'A.M.C. -
 Ammontare della perizia L. 4.500.000

(d) Urgency of project: urgente
 Urgenza del progetto

(e) Probable time for completion due mesi
 Data probabile per l'esecuzione

(f) Special remarks
 Note speciali

No controlled materials required

2. Certificates: Certificati

(a) Certified that the attached approximate estimate amounting to lire 8.500.000-4.000.000
 Certifico che l'acclusa perizia ammontante a lire L. 4.500.000

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
 è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
 Firma

Italian Engineer
 Ingegnere Italiano

Official designation Ingegnere Capo del Genio Civile
 Designazione ufficiale

Date, and place Perugia 11 Aprile 1945
 Data e luogo

(b) I agree with the preceding certificate and recommend approval.

4193

for Regional Engineer, or his representative.

2. Approved. (Highway Fund)

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C.

3. Approved.

E. J. Ristedt E. J. RISTEDT, 28 APR 1945
 Director Public Works and Utilities. Sub-Commission A. C. Colonel, C. E.

AC OCT. ++

FORM. ACC. 1
(Estimate Rev. - 7 June 44)

T/IOI.463

34 APR 1945
APPLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT
Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. Questo modulo va fatto in triplice copia: una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

Works.
Pubblici.

ESTIMATE - CAPITAL EXPENDITURE
Perizia Costo

MARCHE
Region XXXX-XXXX-XXXX
Province I I R N I

(APPROVALS)
Approvazioni

1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

Ufficio Segretario "28 Ottobre" al 2. Ufficio in Campo di Terni.

b) By contract or direct labour
Per contratto o lavoro in economia

c) Amount of approximate estimate
Ammontare della perizia

d) Urgency of project:
Urgenza del progetto

e) Probable time for completion
Data probabile per l'esecuzione

f) Special remarks
Note speciali

Cemento Portland a 500=Q.li 95 =

2. Certificates:
Certificati

a) Certified that the attached approximate estimate amounting to lire 4.000.000,=

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

Italian Engineer

Official designation
Designazione ufficiale

ING. GUSTAVO CARUSO
INGEGNERE DIRIGENTE DEL GENIO CIVILE

4189

Region MARCHE
 Province ANCONA
 Costo 35
 Perizia (APPROVALS)
 Approvazioni Approvazioni
 1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Riparazione Griglia
 Fabbriato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
Ufficio Sottintendente 28 Ottobre 1945. Pietro in Campo di Terni.
 b) By contract or direct labour CONTRATTO
 Per contratto o lavoro in economia
 c) Amount of approximate estimate L. 4.000.000,=
 Ammontare della perizia
 d) Urgency of project: URGENTE
 Urgenza del progetto
 e) Probable time for completion 120 giorni
 Data probabile per l'esecuzione
 f) Special remarks CONDIZIONE MATERIALE CONTROLLATA
 Note speciali Cemento Portland a 500-Q.li 95 =

2. Certificates: Certificati

a) Certified that the attached approximate estimate amounting to lire 4.000.000,=
 Certifico che l'acclusa perizia ammonta a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer ING. GUSTAVO GARUSO
 Ingegnere italiano 4189
 Signature Garus
 Firma
 Official designation INGEGNERE DIRIGENTE DEL GENIO CIVILE
 Designazione ufficiale
 Date, and place TERNI, 12 APRILE 1945
 Data e luogo

b) I agree with the preceding certificate and recommend approval.

E. J. Ristedt
 Maj. R.E. Date 26th April 1945
 for Regional Engineer, or his representative.

3. Approved. (Signature)
 (Other Fund)
27/4/45

Chief, Public Works. Div. P. W. & U. Sub-Commission A. C. C.

4. Approved. E. J. RISTEDT, 28 APR 1945

Director Public Works and Utilities. Sub-Commission A. C. C.

FORM AC. 1
(Estimate Rev - 7 June 44)

ALLIED COMMISSION **PUBLIC WORKS AND UTILITIES SUB-COMMISSION**

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo	Region	Province
		Lazio-Umbria	Perugia
			34

(APPROVALS) **Approvazioni**

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
- (b) By contract or direct labour
Per contratto o lavoro in economia
- (c) Amount of approximate estimate
Ammontare della perizia
- (d) Urgency of project:
Urgenza del progetto
- (e) Probable time for completion
Data probabile per l'esecuzione
- (f) Special remarks
Note speciali

Cemento Q.11 30

2. Certificates: **Certificati**

- (a) Certified that the attached approximate estimate amounting to lire
Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

Italian Engineer

Official designation Ingegnere Capo del Genio Civile - Perugia

Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo	Marche
		Lazio-Umbria
(APPROVALS)		Region
Approvazioni		Province Perugia

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Acquedotto di Trevi
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
- (b) By contract or direct labour a contratto
Per contratto o lavoro in economia
- (c) Amount of approximate estimate L. 3.000.000,00 2.900.000
Ammontare della perizia
- (d) Urgency of project: URGENTE
Urgenza del progetto
- (e) Probable time for completion tre mesi (3)
Data probabile per l'esecuzione
- (f) Special remarks Data l'urgenza alcuni lavori sono stati iniziati
Note speciali

Cemento Q.11 30

2. Certificates:
Certificati

- (a) Certified that the attached approximate estimate amounting to lire 2.900.000
Certifico che l'acclusa perizia ammontante a lire 3.000.000,00

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
FirmaItalian Engineer
Ingegnere ItalianoOfficial designation Ingegnere Capo del Genio Civile - Perugia
Designazione ufficialeDate, and place Perugia, li 31 Marzo 1945
Data e luogo

4188

- (b) I agree with the preceding certificate and recommend approval.

Major R.E. Date 18/4/1945

Regional Engineer, or his representative.

2. Approved: (Highway Fund)

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C.

3. Approved.

E. J. RISTEDT,
Colonel, C. E.
Director Public Works and Utilities, Sub-Commission A. C.

P/101.370/1

FORM A.C. 1
(Estimate Rev - 7 June 44)

ALLIED COMMISSION PUBBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.
 Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia

Costo

Marche

Region ~~Marche~~ - Umbria

Province Perugia

(APPROVALS)

Approvazioni

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Riparazioni alla condotta
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località di adduzione di acqua potabile nella zona di Cortaccione (Spoleto)
- (b) By contract or direct labour In appalto al Comune di Spoleto
 Per contratto o lavoro in economia

- (c) Amount of approximate estimate 950.000,00
 Ammontare della perizia

- (d) Urgency of project: URGENTE
 Urgenza del progetto

- (e) Probable time for completion due mesi
 Data probabile per l'esecuzione

- (f) Special remarks Necessitano Q.li 10 di cemento
 Note speciali

ml. 45 di tubi di ghisa dal Ø 250 mm.
 " 45 " " acciaio dal Ø 50 "

2. Certificates: Certificati

- (a) Certified that the attached approximate estimate amounting to lire 950.00000
 Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
 è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
FirmaItalian Engineer
Ingegnere ItalianoOfficial designation
Designazione ufficiale

Ingegnere Capo del Genio Civile 4187ugia

Works.
Publici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia Costo
(APPROVALS)
Approvazioni

Marche

Region ~~Marche~~-Umbria

Province Perugia

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Fabbricato ponte, strada, centrale elettrica, centrale idraulica etc. e località di adduzione di acqua potabile nella zona di Cortaccione (Spoleto)
(b) By contract or direct labour
Per contratto o lavoro in economia

In appalto al Comune di Spoleto

- (c) Amount of approximate estimate
Ammontare della perizia

950.000,00

- (d) Urgency of project:
Urgenza del progetto

URGENTE

- (e) Probable time for completion
Data probabile per l'esecuzione

due mesi

- (f) Special remarks
Note speciali

Necessitano Q.li 10 di cemento

ml. 45 di tubi di ghisa dal Ø 250 mm.
" 45 " " acciaio dal Ø 50 "

2. Certificates:
Certificati

- (a) Certified that the attached approximate estimate amounting to lire
Certifico che l'acclusa perizia ammontante a lire

950.000,00

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount.
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
FirmaItalian Engineer
Ingegnere ItalianoOfficial designation
Designazione ufficiale

Ingegnere Capo del Genio Civile 4187ugia

Date, and place
Data e luogo

Perugia, li 31 Marzo 1945

- (b) I agree with the preceding certificate and recommend approval.

11.2.1945
Maj.R.A. Date 12 April 45

for Regional Engineer, or his representative

2. Approved. Highway Engineer

(Other functions)

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C.

3. Approved.

Director Public Works and Utilities. Sub-Commission A. C.

E. J. RISTEDT, 17 APR 1945

ANCONA PROVINCE

AUTHORISED BY P.W. & U. OFFICER MARCHE REGION

ALLIED CONTROL COMMISSION

Form. ACC/I

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

(Estimate

ESTIMATE OF WORK TO BE CARRIED OUT

Rex-7 June 44)

Note: This to be filled in triplicate; one copy to be retained in Sub-Commn. H.Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

UFFICIO DEL GENIO CIVILE

Progetto N. 275-32

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location

Project for the reconstruction of the civic aqueduct of Senigallia

(b) By contract or direct labour by contract

(c) Amount of approximate estimate L. 2.000.000.=

(d) Urgency of project very urgent

(e) Probable time for completion three months

(f) Special remarks list of controlled materials backside

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 2.000.000. has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian

Engineer

Signature

(Ing. C. Guadagni)

Official designation Ing. Capo del Genio Civile di Ancona.

Date, and place Ancona, li 27 MAR. 1945

(b) I agree with the preceding certificate and recommend approval

Regional Engineer, or his representative

Date

30/3/45 4186

3. APPROVED. (Highway Fund)

(Other Funds)

Chief, Public Works Div. E. N. H. S. E. T. P. M. A.C.C.

Colonel, C. E. 14 APR 1945

4. APPROVED.

Director, P. W. & U. SubCommission A.C.C.

List of controlled materials.

- 1) Cement Q.li 570.=
- 2) Iron Kg. 4600.=

ASCOLI PICENO

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/I
(Estimate
Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

R. A. 830550 - S. 680048

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
War damages-Provincial road Ferrara-Extraordinaire maintenance
(b) By contract or direct labour by contract
(c) Amount of approximate estimate £. 2.000.000
(d) Urgency of project the soonest possible
(e) Probable time for completion three months
(f) Special remarks No, controlled materials are required

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 1.000.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature _____
Official designation Chief Engineer Genio Civile
Date, and place Ascoli Piceno 11 12 MAR 1945 4185

- (b) I agree with the preceding certificate and recommend approval

Regional Engineer, or his representative

3. APPROVED. (Highway Fund)
(Other fund)

4. APPROVED.

Chief, Public Works DE. J. RISTEDT, 13/4/45
Colonel, C. E.
Director, P. W. & U. Sub-Commission A. C. C.

14 APR 1945

P.W. & U. OFFICER REGIONAL

U.S.V.S. FIELD

ALLIED CONTROL COMMISSION

Form. ACC/I

(Estimate)

Rex-7 June 44)

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

M-603

Note: This to be filed in triplicate; one copy to be retained in Sub-Comm. H. Q. File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

30

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location

Route 73 bis "Di Bocca Trebaria" (R 577470 = R 989554)

(b) By contract or direct labour by contract and direct labour

(c) Amount of approximate estimate 5,000,000,00

(d) Urgency of project AGENCY

(e) Probable time for completion 30-6-1945

(f) Special remarks

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 5,000,000,00

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature

Italian
Engineer

Official designation

Chief Engineer U.S.V.S.

Date, and place

15-3-1945

(b) I agree with the preceding certificate and recommend approval

Date

31/3/45

Ing. B. Minerva



to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location

Route 73 bis "El Bocado Esmeralda" (R 577470 = R 989554)

(b) By contract or direct labour by contract and direct labour

(c) Amount of approximate estimate 5,000,000.00

(d) Urgency of project urgency

(e) Probable time for completion 30-6-1945

(f) Special remarks

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 5,000,000.00

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature Adolfo Cim
Official designation Chief Engineer U.S.V.I.S.
Date, and place 15-3-1945

(b) I agree with the preceding certificate and recommend approval

W. G. G. G. G. Date 31/3/45
Regional Engineer, or his representative

3. APPROVED. (Highway Funds) W. G. G. G. G. 13/4/48+
(Other Funds) W. G. G. G. G.

Chief, Public Works Div. P. W. E. U. S. V. I. S. C.

4. APPROVED. C. J. R. R. R. Colonel, C. E. 14 APR 1945

Director, P. W. & U. Sub-Commission A. C. C.

P.W. & U. Officer Regional Marche

U.S. V. S. ASCOLI PICENO

ALLIED CONTROL COMMISSION

Form. ACC/1

(Estimate

Rex-7 June 44)

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

M-602

Note: This to be filed in triplicate; one copy to be retained in Sub-Comm. H. Q. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

29

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Road State No 4 "Salsria" - Tufo - Porto d'Ascoli. (B 308587 - B 911788)
- (b) By contract or direct labour By contract of direct labour
- (c) Amount of approximate estimate L. 2.000.000,00
- (d) Urgency of project Urgency
- (e) Probable time for completion 30.6.1945
- (f) Special remarks

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 2.000.000,00

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

Signature

Official designation

Chief Engineer U.S.Vi.S.

Date, and place

Bologna, 15 March 1945

Italian Engineer

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location

Road Stata No4 "Salaria" - Tufo - Porto d'Ascoli. (B 308537 - B 911788)

(b) By contract or direct labour By contract of direct labour

(c) Amount of approximate estimate £. 2.000.000,00

(d) Urgency of project Urgency

(e) Probable time for completion 30.0.1945

(f) Special remarks

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 2.000.000,00

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount

Signature

Italian Engineer

Official designation

Chief Engineer U.S.Vi.S.

Date, and place Rome, 15 marzo 1945

(b) I agree with the preceding certificate and recommend approval

Regional Engineer, or his representative

Date

3. APPROVED. (Highway Funds)
(Other Funds)

4. APPROVED.

Colonel, C. E. 14 APR 1945

Chief, Public Works Div. P. W. E. U. S. H. S. T. E. D. C.
A) Director, P. W. & U. Sub-Commission A. C. C.

4183

PICARO

Esteem N.

Form. ACCI

(Estimate

Rev 7 June 44)

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

Comunal Road = Fano Montebaccio =

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge on river "Arzilla" in location "Trave" R.M.-(S - 188 - 731)

(b) By contract or direct labour By contract

(c) Amount of approximate estimate L. 1.915.000,==

(d) Urgency of project Very urgent

(e) Probable time for completion Three months

(f) Special remarks CEMENT 40 TONS

Enclosed note of critical materials

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to

Lire 1.915.000,== has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian

Engineer

Official designation

Engineer Chief Gerpo Civile

Date, and place

(b) I agree with the preceding certificate and recommend approval

28

28

Note: This form to be filled in triplicate, one copy to be retained in Sub-Comm. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE (APPROVALS)

Comunal Road = Pano Montebaroccio =

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge on river "Arzilla" in location "Trave" R.M.-(3 - 188 - 731)

(b) By contract or direct labour By contract

(c) Amount of approximate estimate L. 1.915.000,==

(d) Urgency of project Very urgent

(e) Probable time for completion Three months

(f) Special remarks CEMENT 401000

Enclosed note of critical materials

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to

Lire 1.915.000,== has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian

Engineer

Signature

Official designation

Date, and place

Engineer Chief Genio Civile

- (b) I agree with the preceding certificate and recommend approval

3. APPROVED.

(Highway Fund)
(Other funds)

4. APPROVED.

Chief Public Works Div. P. W. & U. Sub-Comm. A. C. C.

Director, P. W. & U. Sub-Commission A. C. C.

Colonei, C. E.

14 APR 1945

melchiorri - pesaro

4182

FIDUARO

Esteem N. _____
 Form. ACC.1
 (Estimate
 Rev 7 June 44)

ALLIED CONTROL COMMISSION
 PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
 (APPROVALS)

Comunal road Urbana - Peglio

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
 Bridge on river "Battaglia" in location "Campi resi" (R. 830 - 567)


(b) By contract or direct labour By contract
 (c) Amount of approximate estimate Lire 1. 210.000,==
 (d) Urgency of project Very urgent
 (e) Probable time for completion Six months
 (f) Special remarks CEMENT 307000

Enclosed note of critical materials

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 1.210.000,== has been prepared by me; it covers the requirements of the project, and is reasonable in amount

Italian
 Engineer
 Signature _____
 Official designation Chief Engineer Genio Civile
 Date, and place _____



1045

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

Comunal road Urbana - Pello

- | | | | |
|---|--------------------|---------|--|
| 1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location | | | |
| Bridge on river "Battaglia" in location "Campol resi" (R. 830 - 567) | | | |
| (b) By contract or direct labour | By contract | | |
| (c) Amount of approximate estimate | Lire 1. 210.000,== | | |
| (d) Urgency of project | Very urgent | | |
| (e) Probable time for completion | Six months | | |
| (f) Special remarks | CEMENT | 30 TONS | |

2. CERTIFICATES:

Enclosed note of critical materials

- (a) Certified that the attached approximate estimate amounting to Lire 1,210,000,== has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer

Signature _____

Official designation _____

Date, and place _____

Pluvioso

1. NOME E COGNOME

RESARO

- (b) I agree with the proceeding certificate and recommend approval

~~Resident Engineer, at his residence,~~

3. APPROVED.

~~Highway Fund~~
(Other funds)

4. APPROVED.

Chief, Public Works Div. P. W. &

Colonel, C. E.

14 APR 1945

melchiorri - pesaro

CH. CHURCH, F. W. & U. Sub-Commission A. C. C.

1815

ASCOLI SICENO

Form. ACC/I

(Estimate)

Rex 7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

R. 756.744

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
War damages-Provincial road Merzino-Restoring of the Volentini bridge

(b) By contract or direct labour by contract
(c) Amount of approximate estimate £.1.000.000,00
(d) Urgency of project the soonest possible
(e) Probable time for completion 120 days
(f) Special remarks Controlled materials are required
Gerant tons.14

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to
Lire 1.000.000 has been prepared by me; it covers the full
requirements of the project, and is reasonable in amount.

Italian Engineer Signature
Official designation Chief Engineer Mario Civile
Date, and place Ascoli Sicono 11 12 MAR 1945

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

R. A. 700.744

1. (a) Building. Bridge, Road, Power Stn, Pumping Stn etc. and location
War damages-Provincial road - Repairing-Restoring of the Valentini bridge
- (b) By contract or direct labour by contract
- (c) Amount of approximate estimate £1,000,000.00
- (d) Urgency of project the soonest possible
- (e) Probable time for completion 120 days
- (f) Special remarks Controlled materials are required
- Grant tons.14

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to
Lire 1,000,000 has been prepared by me; it covers the full
requirements of the project, and is reasonable in amount.

Italian Engineer } Signature
Official designation Chief Engineer Genio Civile
Date, and place Agoli Piceno 11 19 MAR 1945

- (b) I agree with the preceding certificate and recommend approval

Regional Engineer, or his representative

3. APPROVED

(Highway Funds)
(Other funds)

4. APPROVED.

Chief, Public Works Div. P. W. & U. S. 13/4/45

E. J. RISTEDT,

Colonel, C. E.

Director, P. W. & U. Sub-Commission

18/3/45

14 APR 1945

ANCONA

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ANCONA

Form. ACC/1

(Estimate)

Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

Project N. 323

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location

1st Branch from M.R.S. 557-467 at M.R.S. 512-363 (Torrette) - Bivio S. Vincenzo)

- (b) By contract or direct labour Length Km. 15.-
- (c) Amount of approximate estimate by contract
- (d) Urgency of project 2.3.720.000
- (e) Probable time for completion very urgent
- (f) Special remarks 90 days

No controlled materials

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 3.720.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Signature

E. Vecchiarelli, Eng.

Official designation

Date, and place

Provincial Engineer

- (b) I agree with the preceding certificate and recommend approval

Ancona, 20 February 1945

Regional Engineer of this representative

3. APPROVED. (Highway Fund)

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location

Repair of provincial Rd. named "Vallone"

1st Branch from M.R. 557-467 at M.R. 572-363 (Torrette) - Bivio S.

Vincenzo)

Length Km. 15.-

(b) By contract or direct labour

by contract

(c) Amount of approximate estimate

L. 3.720.000

(d) Urgency of project

very urgent

(e) Probable time for completion

50 days

(f) Special remarks

No controlled materials

2. CERTIFICATES :

(a) Certified that the attached approximate estimate amounting to

Lire 3.720.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Signature

E. Vecchiarelli, Eng.

Engineer Official designation

Provincial Engineer

Date, and place

Ancona, 20 February 1945

(b) I agree with the preceding certificate and recommend approval

Regional Engineer, or his representative

3. APPROVED. (Highway Fund)

(Other funds)

4. APPROVED.

Chief, Public Works Div. P. W. & U. Sub-Commission A.

Colonel, C. E. 14 APR 1945

4179

ANCONA PROVINCE

ANCONA

ALLIED CONTROL COMMISSION

Form. ACC/1

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

(Estimate)

ESTIMATE OF WORK TO BE CARRIED OUT

Rev. 7 June 44)

354

Note: This to be filled in triplicate; one copy to be retained in Sub-Commn. H.Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE (APPROVALS)

24

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Arrangement of the roads of Falconara Marittima

(b) By contract or direct labour by contract

(c) Amount of approximate estimate L. 350.000=

(d) Urgency of project urgent

(e) Probable time for completion one month

(f) Special remarks list of controlled materials backside

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 350.000=

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian

Engineer

Signature (Ing. C. Guadagni)

Official designation Ingegn. Capo del Genio Civile di Ancona

Date, and place Ancona, LI 16/3/1945

(b) I agree with the preceding certificate and recommend approval



Note: This to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE (APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Arrangement of the roads of Falconara Marittima

(b) By contract or direct labour by contract

(c) Amount of approximate estimate L. 350.000=

(d) Urgency of project urgent

(e) Probable time for completion one month

(f) Special remarks list of controlled materials backside

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 350.000=

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian

Signature (Ing. C. Guadagni) *C. Guadagni*

Official designation Ingeg. Capo del Genio Civile di Ancona

Engineer

Date, and place Ancona, li 16/3/1945

(b) I agree with the preceding certificate and recommend approval

Regional Engineer, or his representative

3. APPROVED. (Highway Fund)

(Other Funds)

4. APPROVED.

C. J. Pistelli
Director, P. W. & U. SubCommission A.C.C.

Chief, Public Works Div. E. J. RISTEDT, A.C.C.

Colonel, C. E. 14 APR 1945



24

P.N. & V. Officer Regional Marche U. S. S. ASCOLI PICENZA
ALLIED CONTROL COMMISSION

Form. ACC/1

(Estimate)

Rex-7 June 44)

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This to be filed in triplicate; one copy to be retained in Sub-Comm. H. Q. File one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

M.R.B. 602.739

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location **Rebuilding**

Bridge Morge river damaged by waractions on the road state for 4 Saleria

- (b) By contract or direct labour by contract

- (c) Amount of approximate estimate **2.700.000.00**

- (d) Urgency of project **Urgency**

- (e) Probable time for completion **three months**

- (f) Special remarks **50 Tons of cement ~~and~~ of iron are required. Omit sidewalks and build parapets**

2. CERTIFICATES: in brick -

- (a) Certified that the attached approximate estimate amounting to Lire **2.700.000.00** has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature

Italian Engineer

Official designation

Date, and place

Chiusa, 10.3.45

- (b) I agree with the preceding certificate and recommend approval

Regional Engineer, or his representative

Date

9/4/45

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

M.P.B. 602.739

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Rebuilding

Bridge Merge river damaged by verifications on the road state and veraria

(b) By contract or direct labour by contract

(c) Amount of approximate estimate L. 2,700,000.00

(d) Urgency of project Urgency

(e) Probable time for completion three months

(f) Special remarks 50 Tons of cement and 2 feet of iron are required. Omit sidewalks and build parapets.

2. CERTIFICATES: in brick -

(a) Certified that the attached approximate estimate amounting to Lire 2,700,000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature

Italian Engineer

Official designation

Date, and place

(b) I agree with the preceding certificate and recommend approval

Regional Engineer, or his representative

3. APPROVED. (Highway Engineer)
(Other Funds)

4. APPROVED.

Director, P. W. & U. Sub-Commission A. C. C.

14 APR 1945

4178

P/103.233

Form ACQJ (Estimate Revised 7 June 44)

ALLIED CONTROL COMMISSION PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

NOTE - This form to be filled in triplicate, one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

Civil project

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)M.R. 1: 200.000
R. 603.192M-552
Lazio Umbria

Perugia

1. (a) Building, Bridge, Road, Power Sm, Pumping Sm etc., and location PONTE N. 418-sul torrente

PETRICCI-strada provinciale dei Banchetti ad UMBERTIDE

(b) by contract or direct labour contratto

(c) Amount of approximate estimate 2.300.000,=

(d) Urgency of project urgente

(e) Probable time for completion due mesi

(f) Special remarks non occorrono materiali bloccati

No controlled materials required

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2.300.000,= has been prepared by me; it covers the full requirement of the project, and is reasonable in amount.

Signature

Italian
Engineer

Official designation Ingegnere capo del Genio Civile

Date, and place Perugia 21 Marzo 1945

(b) I agree with the preceding certificate and recommend approval.

C. E. Daughton
Date March 22/45

Civil project

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)M.R. 1: 200,000
R. 608.152*March*
Lazio Umbria

Perugia

1. (a) Building, Bridge, Road, Power Sm, Pumping Sm etc., and location PONTE N. 418-sul torrente

PETRICCI-strada provinciale dei Banchetti ad UMBERTIDE

(b) by contract or direct labour contratto

(c) Amount of approximate estimate 2,300,000.

(d) Urgency of project urgente

(e) Probable time for completion due mesi

(f) Special remarks non occorrono materiali bloccati

No controlled materials required

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire 2,300,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature

(Italian Engineer)

Official designation Ingegnere capo del Genio Civile

Date, and place Perugia 21 Marzo 1945

(b) I agree with the preceding certificate and recommend approval.

3. Approved.

(Highway Fund)
(Other Funds)

Maj. R.E. for Regional Engineer, or his representative

Date

March 23/45

4. Approved.

E. J. Priesteth
Acting

Col. C.E. 3-4-45

Director, P. W. & U. Sub-Commission ACC.

4177

P. H. & U. OFFICIAL REG. MARKS

P E S A R O

Esteem N.

Form. ACCI

(Estimate

Rev 7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE (APPROVALS)

A. I. 6. 235.613

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over "Grande" torrent on the Provincial road Cosmance
(From Madonna del Sasso to Murova)
- (b) By contract or direct labour by contract
- (c) Amount of approximate estimate L. 1.500.000.-
- (d) Urgency of project very urgent
- (e) Probable time for completion three months
- (f) Special remarks enclosed list of critical material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 1.500.000.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian
Engineer

Signature

Official designation

Provincial Chief Engineer

Date, and place

March 17 th. 1945

Pesaro

- (b) I agree with the preceding certificate and recommend approval

in Sub-Commn. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. 1. 435.618

21

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over "Gronda" torrent on the Provincial road Commence
(From Madonna del Socco to Livotta)
- (b) By contract or direct labour by contract
- (c) Amount of approximate estimate 2.3.600.000,=
- (d) Urgency of project very urgent
- (e) Probable time for completion three months
- (f) Special remarks enclosed list of critical material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to
Lire 2.600.000,= has been prepared by me; it covers the full
requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *Unfornigione*
Official designation Provincial Chief Engineer
(Date, and place March 27 th. 1945 Pesaro)

- (b) I agree with the preceding certificate and recommend approval

Castellani Date *28/3/45*
Regional Engineer, or his representative

3. APPROVED Highway Fund
(Other funds) *W. Thompson* *Nov 19/3/45*
Chief, Public Works Div. P. W. & U. Sub-Comm. A. C. C.

4. APPROVED. *Act. Director, P. W. & U. Sub-Commission A. C. C.* *E. J. Rastelli*
419/ICE. 30-3-45

melchiorri - pesaro

Unfornigione

P. W. & U. OFFICER REGION MARCHE

PESARO

Esteem N.

ALLIED CONTROL COMMISSION

Form. ACCI

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

(Estimate)

Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

R.M. S. 213.547 ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over Boccale brook on the Provincial road Cesanense (from Madonna del Sasso to Marotta)
- (b) By contract or direct labour by contract
- (c) Amount of approximate estimate L. 735.000==
- (d) Urgency of project very urgent
- (e) Probable time for completion three months
- (f) Special remarks Enclosed list of critical material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 735.000== has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *Regional Engineer*
Official designation Provincial Chief Engineer
Date, and place March 17 th 1945 = Pesaro

- (b) I agree with the preceding certificate and recommend approval

Regional Engineer Date *26/3/45*

Regional Engineer, or his representative

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

R.M. S. 213.547 ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over Boccate brook on the Provincial road Cesenense (from Madonna del Sasso to Marotte)
- (b) By contract or direct labour by contract
- (c) Amount of approximate estimate L. 735.000==
- (d) Urgency of project very urgent
- (e) Probable time for completion three months
- (f) Special remarks Enclosed list of critical material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 735.000== has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature

Italian Engineer

Official designation Provincial Chief Engineer

Date, and place March 17 th 1945 - Pesaro

- (b) I agree with the preceding certificate and recommend approval

3. APPROVED.

Highway Engineer

(Other functions)

4. APPROVED.

Director, P. W. & U. Sub-Commission

Chief, Public Works Div. P. W. & U. Sub-Commission

melchiorri - pesaro

17 MAR 1945 N° 842

Amoroso

P. W. & U OFFICER REGION MARCHÉ

PESARO

Esteem N.

ALLIED CONTROL COMMISSION

Form. ACCI

(Estimate

Rev 7 June 44)

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File, one to be returned, to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

R.M. S. 242.570 ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge "Tornace" over Gracchiasso brook on the Provincial road
G-secantive (from Madonna del Sasso to Narette)
(b) By contract or direct labour by contract
(c) Amount of approximate estimate L. 525.000.==
(d) Urgency of project Very urgent
(e) Probable time for completion three months
(f) Special remarks enclosed list of critical material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to
Lire 525.000.== has been prepared by me; it covers the full
requirements of the project, and is reasonable in amount.

Italian
Engineer

Signature

Official designation Provincial Chief Engineer

Date, and place March 17 th. 1945 Pesaro

(b) I agree with the preceding certificate and recommend approval

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File. one to be returned, to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

R.M. S. 242.570

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn., Pumping Stn etc. and location
 Bridge "Pescaro" over Cuccinello Brook on the Provincial road
 Gecennese (Tos. Prov. - after Sesto de Meda)
- (b) By contract or direct labour by contract
- (c) Amount of approximate estimate L. 525,000.==
- (d) Urgency of project Very urgent
- (e) Probable time for completion three months
- (f) Special remarks enclosed list of critical material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to
 Lire 525,000.== has been prepared by me; it covers the full
 requirements of the project, and is reasonable in amount.

Italian
Engineer

Signature

Official designation

Provincial chief Engineer

Date, and place March 17 th. 1945 Pesaro

- (b) I agree with the preceding certificate and recommend approval

Date

3. APPROVED.

(Highway Fund)

(Other funds)

4. APPROVED

Acting Director, P. W. & U. Sub-Commission

Chief, Public Works Div. P. W. & U. Sub-Comm. A. C. C.

melchiorri - pesaro

Pescaro

P. W. & I. OFFICER REGION MARCHE
=====

PESARO

Esteem N.

ALLIED CONTROL COMMISSION

Form. ACC I

(Estimate

Rev 7 June 44)

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.


R.M. S. 293.625 ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over S. Gervasio brook on the provincial road Cesanense (from Madonna del Sasso to "arotta")
(b) By contract or direct labour by contract
(c) Amount of approximate estimate L. 490,000==
(d) Urgency of project very urgent
(e) Probable time for completion three months
(f) Special remarks enclosed list of critical material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 490.000== has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *Luigi...*
Official designation Provincial Chief Engineer
Date, and place March 17 th 1945 - Pesaro



18
M-547

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

E.M. S. 293.625 ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over S. Gervasio brook on the provincial road Cesanense (from Madonna del Sasso to Verotta)
(b) By contract or direct labour by contract
(c) Amount of approximate estimate L. 490.000==
(d) Urgency of project very urgent
(e) Probable time for completion three months
(f) Special remarks enclosed list of critical material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 490.000== has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *Leopoldo*
Official designation Provincial Chief Engineer
Date, and place March 17 th 1945 - Pesaro

- (b) I agree with the preceding certificate and recommend approval

Date 26/3/45

3. APPROVED. *Highway Fund*
(Other funds *Thompson Mol 193/45*)

4. APPROVED. *Acting Director, P. W. & U. Sub Commission*
Chief, Public Works Div. P. W. & U. Sub-Comm. A. C. C.
30-3-45

melchiorri - pesaro

VISTO: *Thunroby*

17 MAR 1945 N: 840

Thunroby

P. V. U. OFFICER REGION MARCHÉ

PERARO

Esteem N.

ALLIED CONTROL COMMISSION

Form. ACCI

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

(Estimate)

Rev 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

R... S. 205.538
ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location

Bridge over Rio del Sasso to Marzotto

(b) By contract or direct labour

by contract

(c) Amount of approximate estimate 630,000.-

(d) Urgency of project very urgent

(e) Probable time for completion three months

(f) Special remarks enclosed list of critical material

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 630,000.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature

Italian

Engineer

Official designation

Provincial Chief Engineer

Date, and place

March 17 31. 1945 Pesaro

(b) I agree with the preceding certificate and recommend approval

Date

Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over Rialino Gorge on the Provincial Road Goumense
(b) By contract or direct labour by contract
(c) Amount of approximate estimate 630,000.-
(d) Urgency of project very urgent
(e) Probable time for completion three months
(f) Special remarks enclosed list of critical material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 630,000.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *Luigi Bonajudi*
Official designation Provincial Chief Engineer
Date, and place March 27 th, 1945 Reggio

- (b) I agree with the preceding certificate and recommend approval
Date 26/3/45

3. APPROVED. (Highway Fund)
(Other funds) *Thompson* *29/3/45*

4. APPROVED. *W. J. J. J.*
Acting Director, P. W. & U. Sub Commission A. C. C. *W. J. J. J.* *30-3-45*

melchiorri - pesaro

Munroby

RIMARO

Esteem N.

Form. ACC/I

(Estimate

Rev 7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

R.A. S. 228.557

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over the "Mallone" brook on the Provincial road GOMMONE
(from Madonna del Sasso to Inverna)

(b) By contract or direct labour by contract L. 1.000.000.---

(c) Amount of approximate estimate

(d) Urgency of project VERY URGENT

(e) Probable time for completion three months

(f) Special remarks enclosed list of critical material

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 1.000.000.--- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *Uffonjovoli*
Official designation Provincial Chief Engineer
Date, and place March 17th 1945 POGGIO

(b) I agree with the preceding certificate and recommend approval

Date

in Sub-Comm. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn., Pumping Stn etc., and location
Bridge over the "Piedra" brook on the Provincial road Casmone
(from Madonna del Sasso to Laretta)
- (b) By contract or direct labour By contract
- (c) Amount of approximate estimate L. 1,000,000.00
- (d) Urgency of project very urgent
- (e) Probable time for completion three months
- (f) Special remarks enclosed list of critical material.

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 1,000,000.00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *Lupionj*
Official designation Provincial Chief Engineer
Date, and place March 17 th 1945 PESARO

- (b) I agree with the preceding certificate and recommend approval

3. APPROVED. *Highway Funds* *26/3/45*
(Other funds) *Chief, Public Works Div. P. W. & U. Sub-Commission A. C. C. C.*

4. APPROVED. *Chief, Public Works Div. P. W. & U. Sub-Commission A. C. C. C.*

melchiorri - pesaro

Memorandum

Nº 838

11-546
16

P. V. & U. ~~REGIONAL ENGINEER~~

MARRARO

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Esteem N.

Form. ACC. I

(Estimate)

Rev 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File, one to be returned, to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

P. V. & U. 177.523

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
 Bridge over Rio de la Plata, over Provincial road (from road na del 30380 to Morotia)
 (b) By contract or direct labour By contract
 (c) Amount of approximate estimate L. 19320.000=
- (d) Urgency of project Very urgent
- (e) Probable time for completion three months
- (f) Special remarks enclosed list of critical material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 19320.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *W. Longo*
 Official designation Provincial Chief Engineer
 Date, and place March 17. 1945 - ROMA

- (b) I agree with the preceding certificate and recommend approval

177-544
15

Form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

177.523

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over Rio de Lament over Provincial road Casanense (from Saco
na del Saco to Marotta)
(b) By contract or direct labour By contract
(c) Amount of approximate estimate L. 12320.000=
- (d) Urgency of project very urgent
- (e) Probable time for completion three months
- (f) Special remarks

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to
 Lire 18,420,000.00 has been prepared by me; it covers the full
 requirements of the project, and is reasonable in amount.
 (Signature M. L. ...)

Italian
Engineer

Signature

Engineer } Official designation

Date, and place

Approved: _____ Date: _____

March 17, 1973

(b) I agree with the preceding certificate and recommend approval

Date _____

3. APPROVED

(Highway Funds)
(Other funds)

4. APPROVED

Acting

Director, P. W. R. II Sub. A

canal, Public Works Div., P. W. & U. Sub-Com. A C C

10

melchiorri - pesaro

$$H^2 \cong M$$

Minerology

30-3-45

P. N. & OFFICE AUGUST 1945

FEDARO

Esteem N.

Form. ACCI

(Estimate)

Rev 7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

L. S. 250.530

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over "Bell'Arone" brook on the Provincial Commune

(From Madonna del Sasso to Marotta)

(b) By contract or direct labour by contract

(c) Amount of approximate estimate L. 500.000;=

(d) Urgency of project very urgent

(e) Probable time for completion three months

(f) Special remarks enclosed list of critical material

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 500.000,= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *[Signature]*
Official designation Provincial Chief Engineer
Date, and place March 27 th 1945 Reggio

(b) I agree with the preceding certificate and recommend approval

Date

Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. 250.500

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over "Bella Morte" brook on the Provincial Genoa road
(From Madonna del Sasso to Marotta)
(b) By contract or direct labour by contract
(c) Amount of approximate estimate L. 500.000
(d) Urgency of project very urgent
(e) Probable time for completion three months
(f) Special remarks enclosed list of official material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 500.000, has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *[Signature]*
Official designation Provincial Chief Engineer
{ Date, and place March 17 th 1945 Roma

- (b) I agree with the preceding certificate and recommend approval

3. APPROVED. (Highway Fund)
(Other funds)

4. APPROVED.

melchiorri - pesaro

17 MAR 1945 N° 870

[Signature]

Acting Director, P. W. & U. Sub-Commission A. C. C.

Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

[Signature] 29/3/45

[Signature] 30-3-45

P. W. & J. OFFICER REGION MARCHÉ

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Esteem N.

Form. ACC/I
(Estimate)

Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

R.L. S. 245.574 ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over Barchiola torrent on the Provincial road Cesenense (from
Madonna del Sasso to Marotta)
(b) By contract or direct labour by contract
(c) Amount of approximate estimate L. 890.000=
- (d) Urgency of project very urgent
- (e) Probable time for completion three months
- (f) Special remarks enclosed list of critical material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to
Lire 890.000= has been prepared by me; it covers the full
requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *W. Pignatelli*
Official designation Provincial Chief Engineer
(Date, and place March 17 th 1945 - Pesaro

- (b) I agree with the preceding certificate and recommend approval

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

R.M. S. 245.574 ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over Barchiola torrent on the Provincial road Cesanense (from Madonna del Sasso to Marotta)
(b) By contract or direct labour by contract
(c) Amount of approximate estimate L. 890.000==
(d) Urgency of project very urgent
(e) Probable time for completion three months
(f) Special remarks enclosed list of critical material

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 890.000== has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *U. Pignatelli*
Official designation Provincial Chief Engineer
(Date, and place March 17 th 1945 - Pesaro

- (b) I agree with the preceding certificate and recommend approval

3. APPROVED. *Ch. L. L...* Date *22/3/45*
Regional Engineer, or his representative
(Highway Fund)
(Other funds)

4. APPROVED. *Ch. L. L...* 18/3/45
Chief, Public Works Div. P. W. & U. Sub-Comm. A.C.C.
Acting Director, P. W. & U. Sub Commission A.C.C. *E. J. Pistelli* Col. C.E. 30-3-45

melchiorri - pesaro

N: 835

W. Murolo

P/103.228

FORM. ACC. 1
(Estimate Rev. 7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

Ponte n° 49

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. Publici.

Questo modulo va fatto in triplice copia; una copia rimarrà al Quartiere Generale della Sottocommissione, una sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori Pubblici.

ESTIMATE -- CAPITAL EXPENDITURE

M.R. 1: 200.000

A. 856.854

Region Lazio Umbria
Province PERUGIA(APPROVALS)
Approvazioni

1. (a) Building, Bridge, Road, Power Sta, Pumping Sta etc. and location Comune di Bevagna-Ricostruzione Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e localizzazione del Ponte n° 49 detto Ponte dell'Isola sul Fiume Timia.
- (b) By contract or direct labour Contratto Per contratto o lavoro in economia

(c) Amount of approximate estimate 3.650.000,00 less L. 1.500.000 (A.M.G. funds) = L. 2.050.000

(d) Urgency of project: Urgente Urgenza del progetto

(e) Probable time for completion Mesi cinque Data probabile per l'esecuzione

(f) Special remarks Elenco dei materiali controllati: Note speciali

Finanziato AMG per 1.600.000 Mattoni n° 6.000,00 Cemento Q.li 1.800,00

2. Certificates: 80 tons Cement required.- Certificati

(a) Certified that the attached approximate estimate amounting to lire 3.650.000,00 Certificato che l'acclusa perizia ammonta a lire

has been prepared by me; it covers the full requirements of the project, and is reasonable in amount e stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Signature Firma

Italian Engineer

Official designation

Ingegnere Capo del Genio Civile

Regional Engineer when approved, and one to be sent to the Minister of Public Works, Publici.

M.R. 1: 200.000

A. 856.854

ESTIMATE -- CAPITAL EXPENDITURE

Perizia Costo
Region Lazio Umbria
Province PERUGIA

(APPROVALS)
Approvazioni

1. (a) Building, Bridge, Road, Pumping Sta. etc. and location Comune di Bevagna-Ricostu-
Fabbriato, ponte, strada, centrale elettrica, centrale idraulica etc. e localizzazione del Ponte n° 49 detto Ponte
(b) By contract or direct labour Contratto dell'Isola sul Fiume Timia.
Per contratto o lavoro in economia
(c) Amount of approximate estimate 3.630.000,00 less L. 1.600.000 (A.L.S. funds) = L. 2.030.000
Ammontare della perizia
(d) Urgency of project: Urgente
Urgenza del progetto
(e) Probable time for completion Mesi cinque
Data probabile per l'esecuzione
(f) Special remarks Elenco dei materiali controllati:
Note speciali

Mattoni n° 6.000,00 Cemento Q.li 1.800,00
Finanziato A.M.G. per 1.600.000
80 tons Cement required.-

2. Certificates:
Certificati

- (a) Certified that the attached approximate estimate amounting to lire 3.630.000,00
Certifico che l'archiva perizia ammonta a lire
has been prepared by me; it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me; essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole

Italian Engineer
Ingegnere Italiano
Signature
Firma
Official designation
Designazione ufficiale
Ingegnere Capo del Genio Civile
Date, and place
Data e luogo
Perugia 22/2/1945

- b) I agree with the preceding certificate and recommend approval.

U. L. W. Langston Capt. of March 18/1945
Maj. R. E. for Regional Engineer, or his representative.

2. Approved. (Highway Fund)
(Other Fund)

Chief, Public Works, Div. P. W. & U. Sub-Comm. A. C. C.

3. Approved.

L. A. JENNY, Col., C.E., 26/3/1945
Director Public Works and Utilities, Sub-Commission A. C. C.

FORM. ACC. 1
(Estimate Rev. - 7 June 44)

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works. Publici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo	Region	LAZIO UMBRIA
(APPROVALS)		Province	Terni
Approvazioni			

1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Fondazione subacquea e so-
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
praelavazione della pila del ponte sul Tevere a 3 luci di m.30 presso la
strada di Baschi in sostituzione e aggiunta perizia approvata R4/Eng.103.8
del 15/8/44

b) By contract or direct labour Contract
Per contratto o lavoro in economia

c) Amount of approximate estimate 5.500.000
Ammontare della perizia

d) Urgency of project: Prima dell'inverno perchè in tale stagione il traghetto
Urgenza del progetto non può usarsi causa le piene

e) Probable time for completion 6 mesi
Data probabile per l'esecuzione

f) Special remarks Il cemento occorrente è già in corso di assegnazione
Note speciali

2. Certificates: Certificati

a) Certified that the attached approximate estimate amounting to lire 5.500.000
Certifico che l'acclusa perizia ammonta a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

Italian Engineer
Ingegnere Italiano

Official designation
Designazione ufficiale
Ingegnere Capo del Genio Civile di Terni

ESTIMATE - CAPITAL EXPENDITURE

Perizia _____ Costo _____
 Region LAZIO UMBRIA
 Province Terni

(APPROVALS)
 Approvazioni

1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Fondazione subacquea e so-
 Fabbicato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
 praelevazione della fila del ponte sul Tevere a 3 luci di m.30 presso la
 strada di Baschi in sostituzione e aggiunta perizia approvata R4/Eng.103.8
 b) By contract or direct labour Contract
 Per contratto o lavoro in economia del 15/8/44
 c) Amount of approximate estimate 5.500.000
 Ammontare della perizia
 d) Urgency of project: Prima dell'inverno perchè in tale stagione il traghetto
 Urgenza del progetto non può usarsi causa le piene
 e) Probable time for completion 6 mesi
 Data probabile per l'esecuzione
 f) Special remarks Il cemento occorrente è già in corso di assegnazione
 Note speciali

2. Certificates:
Certificati

- a) Certified that the attached approximate estimate amounting to lire 5.500.000
 Certifico che l'acclusa perizia ammontante a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Italian Engineer Ingegnere italiano	Signature Firma	Official designation Designazione ufficiale	Date Data
	<i>G. Lenti</i>	Ingegnere Capo del Genio Civile di Terni	10 March 1945
		Date, and place Data e luogo	Terni, 8 Marzo 1945

- b) I agree with the preceding certificate and recommend approval.

Dr. Euse *Dr. M. Whitten, Capt.* Date 10 March 1945
 Maj. R. E. Regional Engineer, or his representative. 4166
 2. Approved. (Highway Fund)
 (Other Fund) *Dr. Euse* *Dr. M. Whitten* 24/3/45

Chief, Public Works. Div. P. W. & U. Sub-Comm. A. C. C.

3. Approved. *Dr. Euse* L.A. JENNY, Col., C.E. 26/3/1945
 Director Public Works and Utilities. Sub-Commission A. C. C.

GOVERNATA DI PESARO - URBINO

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Esteem N.

Form. ACCI

(Estimate

Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned. to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Bridge near Montecchio on the Urbinate Provincial road (from S. Mg= via delle Fabbresce to Urbino) R.M. A. 997-745
- (b) By contract or direct labour. by contract
- (c) Amount of approximate estimate L. 3.400.000=
- (d) Urgency of project very urgent
- (e) Probable time for completion six months
- (f) Special remarks enclosed list of critical materials

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 3.400.000= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *Urbino*
Official designation Provincial Chief Engineer
Date, and place February 17 th 1945 - Pesaro=

- (b) I agree with the preceding certificate and recommend approval

Regional Engineer Date 15/45

Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge near Montecchio on the Urbinate Provincial road (from S. Maria delle Fabbre to Urbino) R.R. R. 337-745
- (b) By contract or direct labour. by contract
- (c) Amount of approximate estimate L. 3,400,000
- (d) Urgency of project very urgent
- (e) Probable time for completion six months
- (f) Special remarks enclosed list of critical materials

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 3,400,000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *Urbinate*
Official designation Provincial Chief Engineer
(Date, and place February 17 th 1945 - Pesaro =

- (b) I agree with the preceding certificate and recommend approval

3. APPROVED. *Highway Funds* *19/3/45*
(Other funds)

4. APPROVED. *Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.*
L.A. JENNY 4165 C.E. 15/3/1945
Director, P. W. & U. Sub Commission A. C. C.

melchiorri - pesaro

P.W & U. Officer Regional Marche
 ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

U.S. V. ASCOLI PICENO
 Form. ACC/1

(Estimate
 Rex-7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE (APPROVALS)

Km. 209+980

NR. (B.723.721)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
 Bridge Riccione Damage by action on the road Statal N°4
- (b) By contract or direct labour "Salaria"
- (c) Amount of approximate estimate L. 1.863.400,00
- (d) Urgency of project urgency
- (e) Probable time for completion 60 days
- (f) Special remarks the materials controlled are written in the form "Mat. 10"

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 1.863.400 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *[Signature]*
 Official designation Chief Engineer
 Date, and place Ancona, 14/3/45

- (b) I agree with the proceeding certificate and recommend approval
[Signature] Date 8/3/45
 Regional Engineer, or his representative

3. APPROVED. (Highway Fund)
 (Other funds) *[Signature]* 14/3/45
 Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.
4. APPROVED. *[Signature]* L.A. JENNY, Col. CE, 15/3/1945
 Director, P. W. & U. Sub-Commission A. C. C.

4164

P.W. & U. Officer Regional Marche
ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
ESTIMATE OF WORK TO BE CARRIED OUT

U. S. V. S. MACERATA

Form. ACC/I
 (Estimate
 Rex-7 June 44)

Note: This to be filled in triplicate; one copy to be retained in Sub-Comm. H Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location

Rebuilding bridge "Rio Terro" damaged by war actions on de road State N78
 at Km 30+200

(b) By contract or direct labour by contract
 (c) Amount of approximate estimate £.3.680.000,-
 (d) Urgency of project urgency for the reinstatement e transit
 (e) Probable time for completion 3 months
 (f) Special remarks the materials controlled are written in the form.

2. CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire 3.680.000,-
 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *[Signature]*
 Official designation Chief Engineer
 Date, and place Ancona 3 febbraio 1945

(b) I agree with the preceding certificate and recommend approval

[Signature]
 Regional Engineer, or his representative

Date *8/3/45*

3. APPROVED. (Highway Fund)

(Other Funds)

[Signature] 12/3/45
 Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED.

[Signature] L.A. JENNY, Col., C.E., 13/3/1945.

Director, P. W. & U. Sub-Commission A. C. C.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ASCOLI PICENO
Form. ACC/I

(Estimate
Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

B. 560-730

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Menarottese road-Rebuilding of the Bridge over Chiare torrent.
- (b) By contract or direct labour by contract
- (c) Amount of approximate ^{supplemental} estimate 2.200.000
- (d) Urgency of project the soonest possible
- (e) Probable time for completion
- (f) Special remarks The amount of this estimate is necessary to pay the greater expenses caused by the other offer for the contract of the works.
2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 2.200.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer | Signature [Signature]
| Official designation Chief Engineer Genio Civile
| Date, and place Ascoli Piceno 11 2 FEB 1945

- (b) I agree with the proceeding certificate and recommend approval

[Signature] Date 8/3/45
Regional Engineer, or his representative

3. APPROVED. ~~(Highway Fund)~~
(Other funds) [Signature] 12/3/45
Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED. [Signature] 13 / 3 1945
L.A. JENNY, Col. C.E.,
Director, P. W. & U. Sub-Commission A. C. C.

R4/ENG/102.73r

FORM. ACC. 1
(Estimate Rev. - 7 June 44)

1948 1 MAR 1948 ALLIED CONTROL COMMISSION PUBLIC WORKS AND UTILITIES SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT Perizia lavori da eseguirsi

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File one to be
Questo modulo va fatto in triplice copia: una copia rimarrà al Quartiere Generale della Sottocommissione, una
returned to the Regional Engineer when approved, and one to be sent to the Minister of Public
sarà restituita all'Ingegnere Capo della Regione dopo l'approvazione ed una sarà inviata al Ministero dei Lavori
Works.
Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia	Costo	Region Lazio Umbria
(APPROVALS)		Province Terni
Approvazioni		

1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Prov. Road Acquafredda
Fabbricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località

Amelia near Montecastrilli: Reconstruction pavement and repair walls

b) By contract or direct labour Contract
Per contratto o lavoro in economia

c) Amount of approximate estimate £. 1.750.000
Ammontare della perizia

d) Urgency of project: Immediately
Urgenza del progetto

e) Probable time for completion 4 months
Data probabile per l'esecuzione

f) Special remarks No required materials
Note speciali

2. Certificates: Certificati

a) Certified that the attached approximate estimate amounting to lire 1.750.000;=
Certifico che l'acclusa perizia ammonta a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

Italian Engineer
Ingegnere italiano

Official designation Ingegnere Cap del Genio Civile di Terni
Designazione ufficiale

Date, and place Terni, 25 Febbrai 1948
Data e luogo

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works, Pubblici.

ESTIMATE - CAPITAL EXPENDITURE

Perizia Costo
 (APPROVALS)
 Approvazioni

Region Lazio Umbria
 Province Terni

1. a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location Prov. Road Acquasparta
 Fabricato, ponte, strada, centrale elettrica, centrale idraulica etc. e località
Amelia near Montecastrilli: Reconstruction pavement and repair walls

b) By contract or direct labour Contract
 Per contratto o lavoro in economia

c) Amount of approximate estimate L. 1.750.000
 Ammontare della perizia

d) Urgency of project: Immediately
 Urgenza del progetto

e) Probable time for completion 4 months
 Data probabile per l'esecuzione

f) Special remarks No required materials
 Note speciali

2. Certificates:
Certificati

a) Certified that the attached approximate estimate amounting to lire 1.750.000
 Certifico che l'acclusa perizia ammonta a lire

has been prepared by me: it covers the full requirements of the project, and is reasonable in amount
 è stata preparata da me: essa risponde a tutti i dati richiesti dal progetto e l'ammontare è ragionevole.

Signature
Firma

Italian Engineer
Ingegnere italiano

Official designation Ingegnere Cap. del Gen. Civile di Terni
 Designazione ufficiale

Date, and place Terni, 25 February 1945
 Data e luogo

b) I agree with the preceding certificate and recommend approval.

W.M. Walter Date 13 March 1945
 for Regional Engineer, or his representative.
 Maj. R.M. 4767
 Lazio Umbria Region ANG.

2. Approved (Highway Fund)
 (Other Fund)

W. Thompson 2/4/45
 Chief, Public Works, Div. P. W. & U. Sub-Comm. A. C. C.

3. Approved. C. J. Risteth Cal.C.E. 3-4-45
 Acting Director Public Works and Utilities. Sub-Commission A. C. C.

Form ACC(1) Estimate Revised 7 June 44)

P/102.242

ALLIED CONTROL COMMISSION PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Civil project ESTIMATE OF WORK TO BE CARRIED OUT *March*
Genio Urbino
Perugia

NOTE - This form to be filled in triplicate: one copy to be retained in Sub-Comm. H. Q. File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE (APPROVALS)

1. (a) Building, Bridge, Road, Power Sn, Pumping Sn etc., and location
strada dei Ranchetti e Montecostelli *UMBERTIDE-Muraglione sull'*

(b) by contract or direct labour *contratto*

(c) Amount of approximate estimate *L. 150.000, =*

(d) Urgency of project *urgente*

(e) Probable time for completion *40 giorni*

(f) Special remarks *non occorrono materiali bloccati*

No controlled materials required

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire *L. 150.000* has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature

Italian
Engineer

Official designation

Ingegnere Capo del Genio Civile

Date, and place

PERUGIA 21 Marzo 1945

(b) I agree with the preceding certificate and recommend approval.

Chel... ..

ESTIMATES - CAPITAL EXPENDITURE (APPROVALS)

1. (a) Building, Bridge, Road, Power Sm, Pumping Sm etc., and location
strada dei Bianchetti a Montecastelli

UNBERTIDE-Muraglione sull

(b) by contract or direct labour contratto

(c) Amount of approximate estimate I. 150.000, =

(d) Urgency of project urgente

(e) Probable time for completion 40 giorni

(f) Special remarks non occorrono materiali bloccati

No controlled materials required

2. Certificates:

(a) Certified that the attached approximate estimate amounting to Lire I. 150.000 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature

Italian
Engineer

Official designation
Ingegnere Capo del Genio Civile

Date, and place
PERUGIA 21 Marzo 1945

(b) I agree with the preceding certificate and recommend approval.

3. Approved.

(Highway Fund)
(Other Funds)

Chief Public Works Div. W. P. & U. Sub-Comm. ACC.

4. Approved.

4160

3-4-45

Acting Director, P. W. & U. Sub-Commission ACC.

0 7 8 6