

ACC 078/4/4/AM


10000/150/318

ACC/1 M
ABRUZZ
SEPT. - N

10000/150/318

ACC/1, MISCELLANEOUS PROJECTS,
ABRUZZI - MARCHE
SEPT. - NOV. 1944

Abruzzi-Marche-Misc. Projects - 000/1



MINISTERO DELLE CORPORAZIONI

UFFICIO STUDI E RICERCHE

078 (44/41/1111)

opened: 2 September 44
closed: 12 October 44



opened: 2 September 44
Relayed: 12 October 44

10000 / 150/318

THIS - ORDER

CONTAINS PAPERS

FROM SEPTEMBER 44

NOV 44

ALOGUE.

Date	Ref	From	Subject
------	-----	------	---------

8077

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/I
 (Estimate
 Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
State building - S. Benedetto del Tronto
- (b) By contract or direct labour by contract
- (c) Amount of approximate estimate Lire 380.000,00
- (d) Urgency of project highest urgency
- (e) Probable time for completion 45 days
- (f) Special remarks controlled materials are required
Q.11 42 Portland-cement

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 380.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer	{	Signature <u>[Signature]</u>
		Official designation <u>Chief Engineer Genio Civile 4787</u>
		Date, and place <u>29 sept. th. 1944 Ascoli Piceno</u>

- (b) I agree with the proceeding certificate and recommend approval

[Signature] Reg. Eng. Date 17 Oct 1944
 Regional Engineer, or his representative

3. APPROVED. (Highway Fund)
 (Other funds) [Signature] 14/10/44
 Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED.

[Signature]
 Director, P. W. & U. Sub-Commission A. C. C.
 Lt. Colonel R. E.
 Deputy }
 Acting } Director
 P. W. & U. Sub Commission
 (Allied Commission)

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/1
 (Estimate
 Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Highway n° 4 (Galera Inferiore) permanent division (3 lotto)
 (b) By contract or direct labour direct labour (B.800740) (B.806742)
 (c) Amount of approximate estimate Lire 3.800.000,00 (B.830755) (B.848760)
 (d) Urgency of project for transit reopening
 (e) Probable time for completion 30 th sept. 1944
 (f) Special remarks Road uniting Ascoli with coast highway and many
countries with Ascoli - Order by Prefect with funds of A.C.C.

2. CERTIFICATES: No controlled materials required
 (a) Certified that the attached approximate estimate amounting to
Lire 3.00.000,00 has been prepared by me; it covers the full
 requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [Signature]
 Official designation Chief Engineer Genio Civile
 Date, and place Ascoli Piceno 2 th sept. 1944 **4786**

- (b) I agree with the proceeding certificate and recommend approval

[Signature] Date 24/10/44
 Regional Engineer, or his representative

3. APPROVED. (Highway Fund) [Signature]
 (Other funds) [Signature]
 Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED. GER Director, P. W. & U. Sub-Commission A. C. C.

Lt. Colonel R. E.

Deputy }
 Acting } Director

W. & U. Sub Commission
 (Allied Commission)

Importo spese previste L. 3.800.000,00
Importo spese fatte a tutto 17 15/10/1944 " 1.750.000,00
* sull'avanzamento 48,51

ASCOLI PICENO 16 OTT. 1944

L'INGEGNERE CAPO
(Edmondo Molledo)


ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
 Estimate of Work to be carried out

Form AAC 1

(Estimate
Rev - 7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H, Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - (a) ~~Building~~ Bridge, Road, Power, Sewer, etc., and location State rd n.81 "Pioeno Apru-
 tina". Repair of the bridge Venavervo (B 805452).

(b) By contract or direct labour by contract (cost plus)

(c) Amount of approximate estimate L. 1.150.000

(d) Urgency of project very urgent

(e) Probable time for completion yet one month

(f) Special remarks no controlled materials required

2. - CERTIFICATES:

- (a) Certified that that the attached approximate estimate amounting to Lire one million one hundred fifty thousand has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer	{	Signature <u>P. Deambrogi</u>	<u>[Signature]</u>
		Official designation <u>St. rd. traffic Director Comp. Inspector G.C.</u>	
		Date, and place <u>9/10/1944 Aquila</u>	<u>15/10/1944 Aquila</u> <u>4783</u>

- (b) I agree with the preceding certificate and recommend approval

[Signature] Date 15/10/44
 Regional Engineer, or his representative.

3. - APPROVED (Highway Fund)

(Other funds) [Signature] 11/11/44

Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - APPROVED. Lt. Colonel R. C.

Deputy
 Acting

Director

Director, P. W. & U. Sub Commission A. C. C.

P. W. & U. Sub Commission
 (Allied Commission)

- 1°) The works have begun the 9/8/1944
- 2°) Initiative of Teramo Genio Civile
- 3°) Effected work at the 30/9/1944 L. 600.000
- 4°) Effected payments: nothing
- 5°) Needed funds L. 1.150.000

Total amount estimated expenses .660.000
 Total amount expenses paid till october 15 th 1944 " 570.000
 Per cent on the advancement 85%

Ascoli Piceno october 16 th 1944



Chief Engineer Genio Civile
 (Edmondo Voltege)

Ministero dei Lavori Pubblici
CORPO REALE DEL GENIO CIVILE
Ufficio di Ascoli Piceno

Fiume Tronto - Opere idrauliche di terza categoria
R. D. 13 gennaio 1907 n. 1676
=====

LAVORI DI SISTEMAZIONE E DI MANUTENZIONE DELLA STRADA IN SPONDA
DESTRA - 2° TRONCO: DALLA DIRAMAZIONE PER PAGLIARE ALL'INNESTO
CON LA STRADA STATALE "ADRIATICA" Km. 10+800. =====

LAVORI IN CORSO DI ESECUZIONE (B 817731 - B 915766)

Impresa: SCARFETTI GASPARE DI NAZZARENO - Appignano To

R E L A Z I O N E

Dopo la rovina delle numerose opere d'arte lungo la strada Salaria Inferiore nel tratto fra Ascoli e Porto d'Ascoli e dopo le corrispondenti interruzioni e deviazioni il ripristino del transito lungo la strada in sponda destra del fiume Tronto e la relativa buona manutenzione della via sono stati richiesti dal Comando Militare Alleato per evidenti ragioni militari, e della popolazione della zona e dal Capoluogo della Provincia di Ascoli Piceno, che per mezzo di tale strada comunica con l'Adriatico e con la parte nord-est della provincia di Teramo.

I lavori da eseguire consistono:

4785

- a) nella rimozione di piccole frane nel tratto compreso fra la proprietà Volpi e l'Adriatica, nello sgombero e nella ripulitura del piano stradale per tutta la sua lunghezza e nel ripristino delle scarpate;
- b) nella riapertura delle cunette laterali e nella rimessa in efficienza e regolarizzazione di tutti i fossi di raccolta delle acque superficiali;
- c) nella preparazione di piazzuole per deposito di ghiaia e nella provvista e spandimento di breccia per ricarichi estivi ed invernali (circa mc. 1.700.=).

d) nella perfetta tenuta del piano stradale in modo da offrire un ottimo transito per il periodo di sei mesi.

PREVENTIVO SOMMARIO DI SPESA

1) Mano d'opera - giornate operaio: circa 4.500	£. 350.000,00
2) Assicurazioni varie (circa il 21% della manodopera)	" 73.500,00
3) Materiali vari per costruzione di passaggi provvisori attraverso il fiume Tronto:	
a) legname di pioppo (circa q.li 120)	" 18.000,00
b) ferro per chiodi, staffe, grappe, carbone ecc.	" 8.400,00
4) Trasporti per distribuire lungo la strada la breccia cavata	" 110.000,00
5) Compenso a corpo all'Impresa per spese generali e speciali di organizzazione, finanziamento ecc.	" 6.000,00
6) Compenso all'Impresa sull'ammontare della mano d'opera 0,22 x 320.000	" 77.000,00
7) Spesa per ausilio tecnico del Genio Civile, con personale temporaneo, espropri, ecc.	" 17.100,00

Ammontare della stima £. 660.000,00

Per i lavori in questione sono necessari i seguenti materiali:

- a) ferro circa q.li 7,5
- b) carbone per riparazione attrezzi da lavoro circa q.li 10

Data l'urgenza di provvedere i lavori sono in corso di esecuzione: essi sono stati affidati all'Impresa Scarpetti Gaspare di Appignano del Tronto, impresa sufficientemente attrezzata per i lavori in oggetto.

Ascoli Piceno li 2 settembre 1944

L'INGEGNERE CAPO
(Edmondo Molledo)



ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/I
(Estimate
Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT


Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.


ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Highwai n.78 = Two diversions over river Vetremastro & Tenna
- (b) By contract or direct labour **direct labour** B 490.842
B 475.854
- (c) Amount of approximate estimate **Lire 1.650.000.-**
- (d) Urgency of project **to transit reopening**
- (e) Probable time for completion **20 th oct. 1944**
- (f) Special remarks **Order by Prefect + With funds of A.M.G.**
No controlled materials required

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire **1.650.000.-** has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer	{	Signature 
		Official designation Chief Engineer Genio Civile
		Date, and place Ascoli P. sept 1944


- (b) I agree with the proceeding certificate and recommend approval
 Date **24/10/44**
Regional Engineer, or his representative

3. APPROVED. (Highway Fund)
(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Com. A. G. C.

4. APPROVED.

Director, P. W. & U. Sub-Commission A. G. C.

Lt. Colonel R. 

Deputy }
Acting } Director

P. W. & U. Sub Commission
(Allied Commission)

Total amount estimated expenses	£. 1.650.000,00
Total amount expenses paid till october 15 th 1944	" 1.100.000,00
Per cent on the advancement	" 69%

Ascoli Piceno october 16 th 1944

Chief Engineer Genio Civile



(G. Molteni)

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
 Estimate of Work to be carried out

Form AAC 1

(Estimate
Rev - 7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H, Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - (a) ~~Building~~ Bridge, ~~Road, River, Snow, and other~~ State r'd N.80. Construction of the central arch of the bridge, at the km. 40+670 (B 558378) having m.12 of opening.

(b) By contract or direct labour by contract at measure (unit price)

(c) Amount of approximate estimate L. 690.000

(d) Urgency of project very urgent

(e) Probable time for completion fifty days

(f) Special remarks Controlled materials needed:

cement (res. 500) gli 120

(could be provided, perhaps, at the "Soc. Terni")

2. - **CERTIFICATES:**

- (a) Certified that that the attached approximate estimate amounting to Lire six hundred ninety thousand has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian

Engineer

Signature

Official designation Road directingDate, and place 30/9/1944 Aquila

Comp. Inspector G.C.

3/10/1944 Aquila

- (b) I agree with the preceding certificate and recommend approval

Date

Regional Engineer, or his representative.

3. - **APPROVED. (Highway Fund)**

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - **APPROVED.**

Lt. Colonel R. E.

Deputy

Acting

Director

Director, P. W. & U. Sub-Commission A. C. C.

P. W. & U. Sub-Commission

(Allied Commission)

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/I
(Estimate
Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location

Haighway N.81 = Diversion over river Vibrata = B. 746-695

(b) By contract or direct labour direct labour

(c) Amount of approximate estimate Lire 2,900,000,00

(d) Urgency of project to transit reopening

(e) Probable time for completion 30 Novembre 1944

(f) Special remarks Road uniting Provinces of Ascoli and Teramo

Order by Prefect = Funds of A.M.G. = Controlled building materials

2. CERTIFICATES: Q.11 50 portland cement are required

(a) Certified that the attached approximate estimate amounting to Lire 2,900,000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer | Signature _____
Official designation Chief Engineer Genio Civile
Date, and place Ascoli Piceno October 15 th 1944

(b) I agree with the preceding certificate and recommend approval

Regional Engineer, or his representative

Date 27/10/44

3. APPROVED. (Highway Fund)
(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED.

Lt. Colonel R. c. Director, P. W. & U. Sub-Commission A. C. C.

Deputy }
Acting } Director

P. W. & U. Sub-Commission
(Allied Commission)

Total amount estimated expenses 2.2.900.000,00
Total amount expenses paid till october 15 th 1944 " 1.620.000,00
Per cent on the advancement 55,8%

Ascoli Piceno october 16 th 1944

Chief Engineer Genio Civile

(Edmondo Volterra)



ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/I
 (Estimate
 Rex-7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
 (APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
 Provincial Road Rotella - Castignano - Montedinove-permanent diver-
 sions (B 663828)(B 653830)(B 664832)(640883 B)
- (b) By contract or direct labour direct labour
- (c) Amount of approximate estimate Lire 2.900.000,00
- (d) Urgency of project to transit reopening
- (e) Probable time for completion October 31 th 1944
- (f) Special remarks Order by Prefect-Funds of A.M.G. For above time
it is necessary use of three motocars for two months. No controlled
material required.
2. CERTIFICATES:
- (a) Certified that the attached approximate estimate amounting to
Lire 2.900.000,00 has been prepared by me; it covers the full
 requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [Signature]
 Official designation Chief Engineer Genio Civile
 Date, and place Ascoli Piceno sept. 2 th 1944

- (b) I agree with the proceeding certificate and recommend approval

[Signature] Date 24/10/44
 Regional Engineer, or his representative

3. APPROVED. (Highway Fund)
 (Other funds) [Signature] 31/10/44
 Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED. [Signature]
 Lt. Colonel R. E. Director, P. W. & U. Sub-Commission A. C. C.
 Deputy }
 Acting } Director
 P. W. & U. Sub Commission
 (Allied Commission)

Total amount estimated expenses	2.2.900.000,00
Total amount expenses paid till october 15 th 1944	" 1.500.000,00
Per cent on the advancement	51,5%

Ascoli Piceno october 16 th 1944

Chief Engineer Genio Civile

(Edmondo Moltedo)



ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form AAC/1

(Estimate
Rev - 7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - (a) ~~Building Bridge, Road, Power Line, etc.~~ **State r'd n.17. "Appennino Abruzzese". Traffic-reinstate on the section between the km.12+200 (B322186) and Zittola bridge (H076492) and on provincial and communal r'ds of Sulmona.**
 (b) By contract or direct labour **part by direct labour and a part by contract at schedule prices**
 (c) Amount of approximate estimate **L. 1.802.000**
 (d) Urgency of project **very urgent**
 (e) Probable time for completion **three months**
 (f) Special remarks **no controlled materials required**

2. - **CERTIFICATES:**

- (a) Certified that that the attached approximate estimate amounting to Lire **one million eight hundred two thousand** has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer	{	Signature <i>P. de... ..</i>	<i>Apote</i>
		Official designation road directing	Comp. Inspector G.C.
		Date, and place 26/9/1944 Aquila	30/9/1944 Aquila

- (b) I agree with the preceding certificate and recommend approval

4778

[Signature] Date *14/10/44*
 Regional Engineer, or his representative.

3. - **APPROVED (Highway Fund)**
(Other funds)

[Signature] **1/10/44**
 Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - **APPROVED.** Lt. Colonel R. E.

Deputy }
 ing { Director Director, P. W. & U. Sub-Commission A. C. C.
 & U. Sub-Commission
 (and Commission)

- 1°) The works have been begun the 11/6/1944.
- 2°) Initiative of Sulmona A.M.G., major Mac. Callum .
- 3°) Executed works 80% about.
- 4°) Payed with the fund of Genio Civile L. 1.429.000
- 5°) Needed funds L. 373.000.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/I
(Estimate
Rex-7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE (APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Restoring and maintenance of the road along the right bank of the Tronto river-First part: Km 12+800 and removing from the river bed of all resins of the three (Bretta-Pagliare-Monsampolo) bridges (B 711719)(B 817731)
(b) By contract or direct labour by contract
(c) Amount of approximate estimate Lire 1.180.000,00
(d) Urgency of project
(e) Probable time for completion six months
(f) Special remarks Controlled building materials are required
0.11 5 of iron

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 1.180.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature
Official designation Chief Engineer Genio Civile
Date, and place Ascoli Piceno September 2 th 1944

- (b) I agree with the preceding certificate and recommend approval

Regional Engineer, or his representative

3. APPROVED. (Highway Fund)
(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED.

Director, P. W. & U. Sub-Commission A. C. C.

Lt. Colonel R. E.

Deputy }
Acting } Director

P. W. & U. Sub Commission
(Allied Commission)

Total amount estimated expenses E. 1.180.000,00
Total amount expenses paid till october 15 th 1944 " 550.000,00
Per cent on the advancement 47%

Ascoli Piceno october 16 th 1944



Chief Engineer Genio Civile

(Edmondo Voltaggio)

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/I
 (Estimate
 Rex-7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
 Highway n.4 (Salaria Inf.) permanent diversion (1st lotto)
 (B. 712722) (B. 724723) (B. 752727) (B. 773766)
 direct labour
 (b) By contract or direct labour Lire 2.600.000,00
 (c) Amount of approximate estimate for transit reopening
 (d) Urgency of project September 30 th 1944
 (e) Probable time for completion
 (f) Special remarks Road uniting Ascoli with coast highway and many
 countries with Ascoli - Order by Prefect with funds of A.M.G.
 No controlled materials required

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to
 Lire 2.600.000,00 has been prepared by me; it covers the full
 requirements of the project, and is reasonable in amount.

Italian Engineer { Signature _____
 Official designation Chief Engineer Genio Civile
 Date, and place Ascoli Piceno September 2 th 1944

- (b) I agree with the proceeding certificate and recommend approval

Regional Engineer, or his representative

3. APPROVED. (Highway Fund) _____
 (Other funds) _____
 Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED. _____
 Director, P. W. & U. Sub-Commission A. C. C.

Lt. Colonel R. E.

Deputy }
 Acting } Director

P. W. & U. Sub Commission
 (Allied Commission)

STIMATE OF WORK TO BE CARRIED OUT

Total amount estimated expenses L. 2.600.000,00

Total amount expenses paid till october 15 th 1944 " 1.750.000,00

Per cent on the advancement 67,5%

Ascoli Piceno october 16 th 1944

Chief Engineer "enio Civile
(Edmondo Volteado)



[Handwritten signature]

2077

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/I
 (Estimate
 Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
 Sistemation of road S. Gaetano and of bridge over River Chiaro
 (b) By contract or direct labour direct labour *B 665730*
 (c) Amount of approximate estimate Lire 2.600.000.=
 (d) Urgency of project military transit
 (e) Probable time for completion 10 th oct. 1944
 (f) Special remarks Order by Prefect of Province, with funds of A.M.F.
 No controlled materials required

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 2.600.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature *[Signature]*
 Official designation Chief Engineer Genio Civile
 Date, and place Ascoli Piceno sept 1944

- (b) I agree with the preceding certificate and recommend approval *4775*

[Signature] Date *24/10/44*
 Regional Engineer, or his representative *2-SET-1944*

3. APPROVED. (Highway Fund)
 (Other funds) *[Signature]* *11/11/44*
 Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED. *[Signature]*
 Director, P. W. & U. Sub-Commission A. C. C.

Lt. Colonel R. E.
 Deputy }
 Acting } Director
 P. W. & U. Sub-Commission
 (Allied Commission)

Total amount estimated expenses 2.2.600.000,00
Total amount expenses paid till october 15 th 1944 " 2.170.000,00
Per cent on the advancement 83,54

Ascoli Piceno october 16 th 1944

Chief Engineer Genio Civile



Ono Molledo
[Handwritten signature]

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/I
(Estimate
Rex 7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
New road at N.W. of Carbare with wood bridge Castellano (662121) B
- (b) By contract or direct labour direct labour
- (c) Amount of approximate estimate Lire 4.000.000,00
- (d) Urgency of project for military operations towards North
- (e) Probable time for completion 10 th sept 1944
- (f) Special remarks By order of Capt. Bligh 18 jun 1944 with funds
of A.M.G. - No controlled materials required

2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 4.000.000,00 has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [Signature]
Official designation Chief Engineer Genio Civile
Date, and place Ascoli Piceno 2 th sept. 1944

- (b) I agree with the proceeding certificate and recommend approval

[Signature] Date 24/4/44
Regional Engineer, or his representative

3. APPROVED. (Highway Fund)
(Other funds) [Signature] 31/10/44
Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED. [Signature] Director, P. W. & U. Sub-Commission A. C. C.

Lt. Colonel R. C.

Deputy }
Acting } Director

P. W. & U. Sub-Commission

(Allied Commission)

Importo spese previste	L. 4.000,000,00
Importo spese fatte a tutto il 15/10/1944	" 2.950,000,00
* sull'avanzamento	73,5%

ASCOLI PICENO 16 OTT. 1944



CORPO REALE DEL GENIO CIVILE
Ministero dei Lavori Pubblici
Ufficio di Ascoli Piceno

RIPRISTINO VIABILITA'
COSTRUZIONE DI UNA NUOVA STRADA A NORD-OVEST DEGLI STABILIMENTI DEL
CARBURO E SISTEMAZIONE ADIACENZE IN ASCOLI PICENO.

—=000=—

RELAZIONE

In seguito alla distruzione del Ponte di Porta Maggiore in Ascoli Piceno (coordinate (B 662721) è stato necessario costruire una nuova strada che partendo dai pressi della Stazione Ferroviaria della città si sviluppa a Nord-Ovest degli Stabilimenti del Carbuero con una lunghezza di circa m. 600 sino al torrente Castellano dove è stata eseguita un a passarella a quattro luci di m. 6 ciascuna su stilate in legno, e travate metalliche.

Inoltre è stato necessario sistemare la strada dei Molini & Pastifici, nonchè allargare e sistemare la strada di Porta Tuffilla con uno sviluppo di oltre m. 500. Infine si è provveduto allo sgombero del canale del Molini sepolto e dannato.

RIPRISTINO VIABILITA'

COSTRUZIONE DI UNA NUOVA STRADA A NORD-OVEST DEGLI STABILIMENTI DEL
CARBURO E SISTEMAZIONE ADIACENZE IN ASCOLI PICENO.

—=000=—

R E L A Z I O N E

In seguito alla distruzione del Ponte di Porta Maggiore in Ascoli Piceno (coordinate (B 662721) è stato necessario costruire una nuova strada che partendo dai pressi della Stazione Ferroviaria della città si sviluppa a Nord-Ovest degli Stabilimenti del Carburo con una lunghezza di circa m. 600 sino al torrente Castellano dove è stata eseguita una passerella a quattro luci di m. 6 ciascuna su stilate in legno, e travate metalliche.

Inoltre è stato necessario sistemare la strada dei Molini & Pastifici, nonché allargare e sistemare la strada di Porta Tuffilla con uno sviluppo di oltre m. 500. Infine si è provveduto allo sgombero del canale dei Molini sepolto e danneggiato dal crollo delle macerie del Ponte di Porta Maggiore ed alla ricostruzione, e di una sponda in muratura del canale stesso.

Il primo tratto di strada è già aperto al transito.

Per il secondo si spera che l'ultimazione dei lavori possa avere luogo entro il corrente settembre.

I principali materiali impiegati sono: numerosi pali provenienti da una linea telegrafica tedesca, legname vario acquistato in montagna, tralicci in ferro di recupero, cemento, calce ecc.

Nessun materiale è stato fornito dalle Autorità Militari Alleate per l'esecuzione dei lavori.

La mano d'opera occorrente raggiungerà le 30.000 giornate lavorative.

La spesa complessiva sarà di circa L.4.000.000,00 così distinta:

a) Materiali e trasporti.....	L.	890.000,00
b) Mano d'opera	"	2.000.000,00
c) Assicurazioni varie 0,21 x 2.000.000,00	"	420.000,00
d) Percentuale dell'Impresa 0,22 x 2.000.000,00.....	"	440.000,00
e) Compenso a corpo	"	50.000,00
f) Personale temporaneo di ausilio a quello del Genio Civile.....	"	34.000,00
g) Occupazione di terreni.....	"	166.000,00

Totale L. 4.000.000,00

=====

Ascoli Piceno 2 settembre 1944

L'INGEGNERE CAPO

(Edmondo Moltedo)



ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/I

(Estimate

Rex-7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location

Extraordinary maintaining of provincial road and building of provision-
 (b) By contract or direct labour direct work for transit restoring.
direct administration
 (c) Amount of approximate estimate Lire 2.150.000.-

(d) Urgency of project transit restoring

(e) Probable time for completion september 30 th 1944

(f) Special remarks there are not necessary controlled materials.

Works authorized by the Prefetto and supplied with funds by the A. G.
 2. CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to
 Lire 2.150.000.- has been prepared by me; it covers the full
 requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [Signature]
 Official designation Chief Engineer Genio Civile
 Date, and place Ascoli P. 2 th sept. 1944

- (b) I agree with the proceeding certificate and recommend approval

[Signature]
 Regional Engineer, or his representative

Date 2-SEP-44 4772

3. APPROVED. (Highway Fund)
 (Other funds)

[Signature] 11/11/44
 Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED.

Lt. Colonel R. E. [Signature] Director, P. W. & U. Sub-Commission A. C. C.

Deputy {
 Acting { Director

P. W. & U. Sub Commission
 (Allied Commission)

Total amount estimated expenses	L. 2.150.000,00
Total amount expenses paid till october 15 th 1944	" 1.075.000,00
Per cent on the advancement	55%

Ascoli Piceno october 16 th 1944

Chief Engineer Genio Civile
(Edmondo Volto)



ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
 Estimate of Work to be carried out

Form AAC 1

(Estimate
Rev. 7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H, Q, File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - (a) Building, Bridge, Road, Power Stn etc., and location Removal of debris in the public way of Popoli houses (G 862980)
- (b) By contract or direct labour a part by contract at measure and a part by direct labour
- (c) Amount of approximate estimate L. 1.800.000
- (d) Urgency of project supreme urgency
- (e) Probable time for completion three months
- (f) Special remarks no controlled materials required

2. - **CERTIFICATES:**

- (a) Certified that that the attached approximate estimate amounting to Lire one million eight hundred thousand has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer	{	Signature <u>F.to G. Di Palma</u>	<u>[Signature]</u>
		Official designation <u>Directing Eng. G.C.</u>	<u>Comp. Inspector G.C.</u>
		Date, and place <u>20/9/1944 Pescara</u>	<u>30/9/1944 Aquila</u>

- (b) I agree with the preceding certificate and recommend approval

4771

[Signature] Date 13.10.44
 for Regional Engineer, or his representative.

3. - **APPROVED** (Highway Fund)
 (Other funds)

[Signature] 16/10/44
 Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

Lt. Colonel R. [Signature]

4. - **APPROVED.**

Deputy Director

[Signature]
 Acting Director, P. W. & U. Sub-Commission A. C. C.

(Allied Commission)

LT. COL. R.E.

ENGINEERING DIVISION 14 OCT 1944
HEADQUARTERS
AMG
ABRUZZI - MARCHE REGION

108
ccp. *PW & R*

R5/516/9

13 Oct. 1944

TO : HQ, ACC, PW and U Sub-Commission.

Subject : Public Works .

The u/m projects are forwarded for your
consideration and approval.

Prot. N° 1323 . Avezzano. Repairs to Liceo Ginnasio
L. 2.400.000


Prot. N° 1316 Popoli. Removal of debris and
road clearance L. 1.800.000

FOR THE REGIONAL COMMISSIONER :

J.E. Foden

J.E. FODEN
Major,

PUBLIC WORKS and UTILITIES OFFICER
for REGIONAL ENGINEER.



ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form AAC/1

(Estimate
Rev - 7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H, Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - (a) Building, Bridge, Road, Power, Sewer, and Location Avezzano (G 528810)
 Repairing works of the scholastic building "Liceo Ginnasio"

- (b) By contract or direct labour by contract at measure
 (c) Amount of approximate estimate L. 2.400.000
 (d) Urgency of project urgent
 (e) Probable time for completion four months
 (f) Special remarks are required:
 11 400 of cement
 mc. 30 of fir timber
 mc. 15 of nut timber

2. - CERTIFICATES:

- (a) Certified that that the attached approximate estimate amounting to Lire two millions four hundred thousand has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer	{	Signature	<i>Primo</i>	Comp. Inspector G.C.
		Official designation	Chief Eng. G.C.	
		Date, and place	28/9/1944 Aquila	

- (b) I agree with the preceding certificate and recommend approval

4769

J. G. Toden Date 13.10.44
 for Regional Engineer, or his representative.

3. - APPROVED. (Highway Fund)

(Other funds)

H. Thompson Date 16/10/44
 Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.
G. F. Rhodes
 Lt. Colonel
 Deputy Director
 Acting Director P. W. & U. Sub-Commission A. C. C.
 (Allied Commission)
T. COL. R.E.

4. - APPROVED.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form. ACC/I

(Estimate

Rex-7 June 44)

ESTIMATE OF WORK TO BE CARRIED OUT

Note: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File. one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

B 660730

1. (a) Building, Bridge, Road, Power Stn, Pumping Stn etc. and location
Bridge over the Chiaro = On the Venarotta road
- (b) By contract or direct labour direct administration
- (c) Amount of approximate estimate Lire 3.265.000.=
- (d) Urgency of project transit restoring
- (e) Probable time for completion January 31 st. 1945
- (f) Special remarks Urgency to assure the transit from Ascoli and surroundings = Prefetto's order = supplied with funds by the A.M.G.
2. CERTIFICATES: Controlled building materials are required
- (a) Certified that the attached approximate estimate amounting to Lire 3.265.000.= has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer { Signature [Signature]
 Official designation Chief Engineer Genio Civile
 Date, and place Ascoli P. 2 th sept. 1944 4768

- (b) I agree with the proceeding certificate and recommend approval

[Signature] 11/10/44
 Regional Engineer, or his representative

Date 2-SEP-1944

3. APPROVED. (Highway Fund)
(Other funds)

[Signature] 17/10/44
 Chief, Public Works Div. P. W. & U. Sub-Com. A. C. C.

4. APPROVED.

[Signature] LT. COL. R.E.
 Director, P. W. & U. Sub-Commission A. C. C.

Form 100-1
100-1
100-1

PUBLIC WORKS AND UTILITIES SUB-COMMISSION
ALBANY COUNTY SUB-COMMISSION

ESTIMATE OF WORK TO BE CARRIED OUT

It is the duty of the Commission to estimate the work to be carried out in the Albany County Sub-Commission for the year 1961. The Commission has considered the work to be carried out in the Albany County Sub-Commission for the year 1961 and has estimated the work to be carried out in the Albany County Sub-Commission for the year 1961.

Required materials - Q.11 260 Portland cement

The Commission has estimated the work to be carried out in the Albany County Sub-Commission for the year 1961. The Commission has considered the work to be carried out in the Albany County Sub-Commission for the year 1961 and has estimated the work to be carried out in the Albany County Sub-Commission for the year 1961. The Commission has estimated the work to be carried out in the Albany County Sub-Commission for the year 1961. The Commission has considered the work to be carried out in the Albany County Sub-Commission for the year 1961 and has estimated the work to be carried out in the Albany County Sub-Commission for the year 1961.

The Commission has estimated the work to be carried out in the Albany County Sub-Commission for the year 1961. The Commission has considered the work to be carried out in the Albany County Sub-Commission for the year 1961 and has estimated the work to be carried out in the Albany County Sub-Commission for the year 1961. The Commission has estimated the work to be carried out in the Albany County Sub-Commission for the year 1961. The Commission has considered the work to be carried out in the Albany County Sub-Commission for the year 1961 and has estimated the work to be carried out in the Albany County Sub-Commission for the year 1961.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form. AAC/1

(Estimate
Rev - 7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - (a) Building Bridge Road, ~~River S. to road border~~ State r'd n.5 "Liburtina Valeria". Partial reconstruction of a bridge over "Aterno" at the km. 16+800 (G 738934)
 (b) By contract or direct labour by contract at measure
 (c) Amount of approximate estimate L. 1.220.000
 (d) Urgency of project very urgent
 (e) Probable time for completion three months
 (f) Special remarks all 280 of cement is required

2. - CERTIFICATES:

- (a) Certified that that the attached approximate estimate amounting to Lire one million two hundred twenty thousand has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer	{	Signature	<u>P. Chabon</u>	{	<u>G. G. G.</u>
		Official designation	<u>road directing</u>		<u>Comp. Inspector G.C.</u>
		Date, and place	<u>25/9/1944 Aquila</u>		<u>26/9/1944 Aquila</u>

- (b) I agree with the preceding certificate and recommend approval

4767

[Signature] Date 27/10/44
 Regional Engineer, or his representative.

3. - APPROVED. (Highway Fund)

(Other funds)

[Signature] 27/10/44
 Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - APPROVED.

GER. [Signature]
 Director, P. W. & U. Sub-Commission A. C. C.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form. AAC/1

(Estimate
Rev - 7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H, Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - (a) Building, Bridge, Road, Power Stn etc., and location State r'd N.5 "Tiburtina Valeria" Reconstruction of a bridge and retaining walls, from the junction of Molina to Raiano (G 788933-836891)
 (b) By contract or direct labour by contract
 (c) Amount of approximate estimate L. 1.743.000
 (d) Urgency of project very urgent
 (e) Probable time for completion three months
 (f) Special remarks q11 100 of cement
and n.6000 bricks are required

2. - CERTIFICATES:

- (a) Certified that that the attached approximate estimate amounting to Lire one million seven hundred forty three thousand has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer	{	Signature <u>P. Carbone</u>	<u>[Signature]</u>
		Official designation <u>road directing</u>	<u>Comp. Inspector G.C.</u>
		Date, and place <u>25/9/1944 Aquila</u>	<u>27/9/1944 Aquila</u>

- (b) I agree with the preceding certificate and recommend approval

[Signature] Date 7/10/44
 Regional Engineer, or his representative.

3. - APPROVED (Highway Fund)

(Other funds)

[Signature] 7/10/44
 Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - APPROVED.

[Signature]
 Director, P. W. & U. Sub-Commission A. C. C.

HEADQUARTES
ALLIED CONTROL COMMISSION
 Public Works and Utilities Sub-Commission
 APO 394

Form. ACC/2

(Contract)

M 151

CONTRACTS

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be retained by HQ, one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc.:* State rd n°82. Reconstruction of 7 bridges, 6 culverts and 2 retaining walls from Km. 3 + 500 to Km. 38 + 005 -

(b) *Contractor:* Landisa arch. Giulio

(c) *Address of Contractor:* Roma, Via Propaganda n°27

(d) *Number of Bids Received:* five

(e) *Reason for Award:* lowest bid, in consequence of the 20 per cent discount offered by the contractor on the other 6 contracts.

(f) *Remarks:*

works necessary to complete rehabilitation of the road n°82

(g) *Contractor's Warehouse, rendezvous:* Capistrello, Aquila .

(h) *Amount of Contract (Lire):* 13.500.000,=

(i) *Nature of Contract:* lump sum.

(j) *Contractor's Available Equipment:* 4 trucks and all the necessary equipment.

(k) *Required Materials:* 1500 q/l of cement required

(l) *Required Plant:* to be furnished by contractor

(m) *Required Transport:* the same

47654

APPROVAL RECOMMENDED:

[Signature]
 Regional Engineer

Date

6/10/44

APPROVED:

[Signature]
 Chief, Public Works Division, P. W. & U. Sub-Commission

Date

7/10/44

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form AAC.1

(Estimate
Rev - 7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H, Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

- State r'd n.82. Reconstruction
1. - (a) ~~Building, Bridge, Road, Railway, Suez Canal, and other~~
of 7 bridges at km. 23+398; 24+100; 26+130; 26+550; 27+773; 30+370;
36+492; 6 culverts at km. 3+508; 3+668; 4+065; 8+435; 29+530; 38+005
and of 2 retaining walls at km. 29+975; 30+550.=
- (b) By contract or direct labour lump sum
- (c) Amount of approximate estimate L. 13.500.000 less 20% discount from
- (d) Urgency of project urgent previous contracts 2,750.000 = 10,750.000
- (e) Probable time for completion one hundred twentytwo days
- (f) Special remarks 1500 qli of cement required

2. - CERTIFICATES:

- (a) Certified that that the attached approximate estimate amounting to Lire Ten ~~thirteen~~ millions ~~five hundred and fifty~~ five hundred thousand has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer	{	Signature <u>R. Carbone</u>		<u>Comp. Inspector G.C.</u>
		Official designation <u>State rds traffic Director</u>		
		Date, and place <u>2/10/1944 Aquila</u>		<u>4/10/1944 Aquila</u>

- (b) I agree with the preceding certificate and recommend approval

Offetina Date 6/10/44
Regional Engineer, or his representative.

3. - APPROVED (Highway Fund)

(Other funds)

Thompson 2/10/44
Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - APPROVED.

Genl. L. Cal. R.E.
Director, P. W. & U. Sub-Commission A. C. C.

Form. ACC/2
(Contract)

M/150

HEADQUARTES
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
APO 394

CONTRACTS

NOTE: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ, for approval. One copy to be retained by HQ, one copy returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) *Road, Bridge etc.*: State rd n°82. Reconstruction of 4 bridges (G616590; G626578; G630576; G 632570).

(b) *Contractor*: Lichetti Giovanni

(c) *Address of Contractor*: Civitella Roveto, Aquila

(d) *Number of Bids Received*: five

(e) *Reason for Award*: lowest bid, to reliable contractor

(f) *Remarks*: works are necessary to complete rehabilitation of the road.

(g) *Contractor's Warehouse, rendezvous*: Civitella Roveto

(h) *Amount of Contract (Lire)*: L. 4.117.000,=

(i) *Nature of Contract*: unit prices

(j) *Contractor's Available Equipment*: 1 truck, crushers, timber and what necessary.

(k) *Required Materials*: 200 q.li of cement

(l) *Required Plant*: to be furnished by contractor

(m) *Required Transport*: the same.

4763

APPROVAL RECOMMENDED:

[Signature]
Regional Engineer

Date

6/10/44

APPROVED:

[Signature]
Chief, Public Works Division, P. W. & U. Sub-Commission.

Date

7/10/44

G.E.
L.C.W.B.E.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form AAC/1

(Estimate
Rev - 7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H, Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - (a) Building, Bridge, Road, Power Stn etc., and location State r'd n°82 - Reconstruction of 4 bridges (G616590; G626578; G630576; G632570).

(b) By contract or direct labour by contract at measure (unit prices)

(c) Amount of approximate estimate L. 4.728.000

(d) Urgency of project urgent

(e) Probable time for completion one hundred twenty days

(f) Special remarks 200 Q/11 of cement required

2. - CERTIFICATES:

(a) Certified that that the attached approximate estimate amounting to Lire four millions seven hundred twenty eight thousand has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian

Engineer

Signature

Official designation State r'ds traffic Dir.Date, and place rector 2-10-44 - Aquila

Comp. Inspector G.C.

4-10-1944 - Aquila

- (b) I agree with the preceding certificate and recommend approval

Date

Regional Engineer, or his representative.

3. - APPROVED. (Highway Fund)

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Commission A. C. C.

4. - APPROVED.

Director, P. W. & U. Sub-Commission A. C. C.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

Form AAC/1

(Estimate
Rev - 7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H, Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - (a) Building, Bridge, Road, Power, etc., and location ~~Construction of a temporary passages along the state r'd n.83 "Marsicora" (G 746726)~~

(b) By contract or direct labour ~~by contract at schedule price~~

(c) Amount of approximate estimate **L. 1.993.100**

(d) Urgency of project **very urgent**

(e) Probable time for completion **ninety days**

(f) Special remarks **all 25 of cement is required**

2. - CERTIFICATES:

(a) Certified that that the attached approximate estimate amounting to Lire **one million nine hundred ninety three thousand one hundred** has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer	{	Signature <i>P. Lombardi</i>	Comp. Inspector <i>G.C.</i>
		Official designation road directing	
		Date, and place 26/9/1944 Aquila	

(b) I agree with the preceding certificate and recommend approval

[Signature] Date **3/10/44**
Regional Engineer, or his representative.

3. - APPROVED. ~~(Highway Fund)~~

(Other funds)

[Signature] **7/10/44**
Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - APPROVED.

[Signature] **7/10/44**
Lt. Col. R.E.
Director, P. W. & U. Sub-Commission A. C. C.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

Form ACC/2
(Contract)

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) Road, Bridge etc: Construction of a temporary passages along the state r'd n.83 "Marsicana" (G 746726) (H 076496)
- (b) Contractor: Decina Giacomo
- (c) Address of Contractor: Pescasseroli
- (d) Number of Bids Received: one
- (e) Reason for Award: For reasons of urgency the work is committed at the only qualified contractor living on the place
- (f) Remarks: _____
- (g) Contractor's Warehouse, rendezvous: Pescasseroli (Aquila)
- (h) Amount of Contract (Lire): L. 1,993,100 (one million nine hundred ninety three thousand one hundred)
- (i) Nature of Contract: labor, materials and transport furnished by the contractor
- (j) Contractor's Available Equipment: Timber, barrows and small equipment

- state r'd n. 83 "Marsicana" (Q 745/26) (n 0/0450)
- (b) Contractor: Decina Giacomo
- (c) Address of Contractor: Pescasseroli
- (d) Number of Bids Received: one
- (e) Reason for Award: For reasons of urgency the work is committed at the only qualified contractor living on the place
- (f) Remarks: _____
- (g) Contractor's Warehouse, rendezvous: Pescasseroli (Aquila)
- (h) Amount of Contract (Lire): L. 1,993,100 (one million nine hundred ninety three thousand one hundred)
- (i) Nature of Contract: labor, materials and transport furnished by the contractor
- (j) Contractor's Available Equipment: Timber, barrows and small equipment
- (k) Required Materials: qli 25 of cement already granted
- (l) Required Plant: nothing
- (m) Required Transport: nothing 4760

APPROVAL RECOMMENDED :

Of Letture Date 7/10/44

APPROVED :

W. Thompson Date 7/10/44
 Chief, Public Works Division, P.W. & U. Sub-Comm.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

- I. (a) Building, ~~Sanxapung-Saxxeto~~ ~~Sanxapung-Saxxeto~~, and location Reinstate of some locals of the town-hall of Pescara to be used as communal offices
- (b) By contract or direct labour by direct labour
- (c) Amount of approximate estimate L. 194.000
- (d) Urgency of project very urgent
- (e) Probable time for completion three months
- (f) Special remarks no controlled materials required

2. Certificates:

- (a) Certified that the attached approximate estimate amounting to Lire One hundred ninety four thousand has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer	{	Signature	{	Comp. Inspector G.C.
		Official designation		11/9/1944 Aquila
				Date, and place
				11/9/1944 Pescara
				I agree with the preceding certificate and recommend approval.

V. S. John . . . Date 25. Sept. 44

(APPROVALS)

I. (a) Building, ~~Strikes~~ ~~Read~~ ~~x~~ ~~Power~~
~~San~~ ~~Power~~ ~~ing~~ ~~Skate~~ ~~s~~, and location Reinstated of some locals of the
town-hall of Pescara to be used as council offices

(b) By contract or direct labour by direct labour

Amount of approximate estimate L. 154,000

(a) Urgency of project very urgent

(e) Probable time for completion three months

(f) Special remarks no controlled materials required

2. Certificates:

(a) Certified that the attached approximate estimate amounting to five one hundred ninety four thousand has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian
Engineer

Si, maturity

congruent designation

United States Chief Eng. U.S.

Tom Tinspector G.C.

THE ASSOCIATED PRESS

(b) I agree with the preceding/defining page and recommend approval.

3. Approved.

(~~Wigwag~~) (Other funds)

St. John's

Chief, Public Works Div. P. W. & U. Sub-Comm. ACC.

4- Approved.

[illegible]

Form ACC/I
(estimate
Revised
7 June 44)

ALLIED CONTROL COMMISSION
PUBLIC WORKS & UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(ALLEGRETTA)

I. (a) Building, Bridge, Road, Power
Stn, Pumping Stn etc, and location Garnett (G-242886)
Work of demolition and removal of debris inside of the
village.

(b) By contract or direct labour by contract

(c) Amount of approximate estimate L. 5,000,000

(d) Urgency of project very urgent

(e) Probable time for completion sixty days

(f) Special remarks no controlled materials required

2. Certificates:

(a) Certified that the attached approximate estimate amounting to
Lire three millions
has been prepared by me; it covers the full requirements of the project,
and is reasonable in amount.

Italian
Engineer

Signature

Official Designation

(

(b) I agree with the preceding certificate and recommend approval.

Comp. Inspector G.O.

18/9/1944 Aquila

18/9/1944 Aquila

23/6/44

(ORIGINALS)

- I. (a) Building, Bridge, Road, Power
Stn, Pumping Stn etc, and location Garsoif (A-242886)
works of demolition and removal of debris inside of the
village.
- (b) By contract or direct labour by contract
- (c) Amount of approximate estimate 1,300,000
- (d) Urgency of project very urgent
- (e) Probable time for completion sixty days
- (f) Special remarks no controlled materials required

2. Certificated:

- (a) Certified that the attached approximate estimate amounting to
Lire three millions
has been prepared by me; it covers the full requirements of the project,
and is reasonable in amount.
- (b) I agree with the preceding certification and recommend approval.

Italian Engineer	{	Signature	<u>Brasile</u>	
		Official designation	<u>Chief of Eng. S.C.</u>	<u>Comp. Inspector C.O.</u>
		Date	<u>18/3/1944</u>	<u>18/3/1944</u>

Orlatimer Date 22/3/44
4158
Regional Engineer, or his representative.

3. Approved.

(Signature)
(Other funds)
Chief, Public Works Div. P.W.C. U. Sub-Comm. A.C.C.

4. Approved.

Gen. A. C. R. E
Director, P.W.C. U. Sub-Commission A.C.C.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(ARTICLE 1)

I. (a) Building, Bridge, Road, Power
Stn, Pumping Stn etc, and location Demolitions and removal
of debris in Castel al Sangro (HO 50556)

(b) By contract or direct labour by contract

(c) Amount of approximate estimate L. 993,000,-

(d) Urgency of project very urgent

(e) Probable time for completion ninety days

(f) Special remarks no controlled materials required

2. Certificates:

(a) Certified that the attached approximate estimate amounting to
lire nine hundred ninety three thousand
has been prepared by me; it covers the full requirements of the project,
and is reasonable in amount.

Italian
Engineer

Signature

Official designation Chief Eng. G.C.

Comp. Inspector G.C.

Date, and place 7-9-1944-Aquila

21-9-1944-Aquila

(b) I agree with the preceding certificate and recommend approval.

Officer Date 24/7/57

Regional Engineer, or his representative.

(ACTIONS)

I. (a) Building, Bridge, Road, Power
Stn, Pumping Stn etc, and location Demolitions and removal
of debris in Castel di Sangro (HC90050)

(b) By contract or direct labour by contract

(c) Amount of approximate estimate L. 223,000,-

(d) Urgency of project very urgent

(e) Probable time for completion ninety days

(f) Special remarks no controlled materials required

2. Certificates:

(a) Certified that the attached approximate estimate amounting to
lire nine hundred ninety three thousand
has been prepared by me; it covers the full requirements of the project,
and is reasonable in amount.

Italian Engineer	{	Signature	" <i>Pravica</i> "	Comp. Inspector G.C.	
		Official designation			Chief Eng. G.C.
		Date, and place			

(b) I agree with the preceding certificate and recommend approval.

Off. Latimer Date *24/5/44*

Regional Engineer, or his representative.

3. Approved.

(Highway Fund)
(Other funds)

St. Thompson *29/12/44*
Chief, Public Works Div. P.W.C. U. Sub-Comm. A.C.C.

4. Approved.

ACR. R. R. F.
Director, P.W.C. U. Sub-commission A.C.C.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Form ACC/I
(Estimate
Revised
7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPENDIX)

I. (a) Reconstruction of Bridge, Water, Power
Supplying Station, and Reconstruction of two bridges
on the provincial road between at the km.1 (G938824)

(b) By contract or direct labour by contract at cost

(c) Amount of approximate estimate L.585,000,=

(d) Urgency of project urgent

(e) Probable time for completion thirty days

(f) Special remarks no controlled materials required

2. Certificates:

(a) Certified that the attached approximate estimate amounting to lire five hundred eighty five thousand has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian
Engineer

Signature

Official designation Chief. Eng. G.C.

Comp. Inspector G.C.

Date, and place 29-9-1944-Aquila

21-9-1944 Aquila

(b) I agree with the preceding certificate and recommend approval.

ESTIMATES - CAPITAL EXPENDITURE

(APPENDIX)

I. (a) Reconstruction of two bridges
on the provincial road Samite at the km.1 (G938824)

(b) By contract or direct labour by contract at cost

(c) Amount of approximate estimate L.585,000,=

(d) Urgency of project urgent

(e) Probable time for completion thirty days

(f) Special remarks no controlled materials required

2. Certificates:

(a) Certified that the attached approximate estimate amounting to five hundred eighty five thousand lire has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian
Engineer

Signature

Official designation Chief Eng. G.C.

Date, and place 20-9-1944-Aquila

Comp. Inspector G.C.

21-9-1944 Aquila

(b) I agree with the preceding certificate and recommend approval.

3. Approved.

Regional Engineer, or his representative.

(Other funds)

Chief, Public Works Div. P.W. & U. Sub-Comm. ACC.

4. Approved.

Director, P.W. & U. Sub-Commission ACC.

Director, P.W. & U. Sub-commission A.C.C.

4122 3

ALLIED CONTROL COMMISSION

PUBLIC WORKS AND UTILITIES SUB-COMMISSION

(Estimate

Rev-7 June 44)

Estimate of Work to be carried out

Note: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H.Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE

(APPROVALS)

1. (a) Building, Bridge, Road, Power
Stn, Pumping Stn etc, and location... 2 bridges on road.....
Lucera-Castelnuovo
(b) By contract or direct labour.... Contract.....
(c) Amount of approximate estimate... L. 446,500.....
(d) Urgency of project... Completion before winter.....
(e) Probable time for completion..... --
(f) Special remarks..... See covering letter.....

2. Certificates:

- (a) Certified that the attached approximate estimate amounting to Lire 446,500.- has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian
Engineer

Signature Emilio Simpsoni.....

Official designation Ingegnere Capo del Genio

Civile in Troia

Date, and place 15/7/1944.....

- (b) I agree with the preceding certificate and recommend approval

..... S. Maw... Date 16 July 44.....

Regional Engineer, or his representative 4755

3. Approved. (Highway Fund)

(Other Funds).....

Chief Public Works Div. P.W. & U. Sub-Com.
A.C.C.

4. Approved.

..... 22/7/44..... Lt. Col. C.E.
Director, P.W. & U. Sub-Commission A.C.C.

Subject Bridges Strada Lucera-Castelnuovo

Highways Office

To Chief of Public Wks Div

HQ AMG Foggia Town

P W&U sub Commission

Tel 14 Refl/1

HQ A C G

13 July 44

Herewith estimate and ACOL in triplicate for repairs to 2 bridges on the above road.

This road is not a Military Highway, but is an important provincial road with no alternative route; traffic is at present using fords but this will not be possible in the winter. The provincial Commissioner has especially requested that this project be approved. The original specification was for brick arches, but this has now been amended at my request to local stone. Cement is the only controlled material required.

May information be given please if further detailed drawings are required (Procedure para 2(j))



G Boucher Major

for Regional Engineer AMG Reg 5

4754

Subject

Bridges Strada Lucera-Castelluccio

Highways Office

HQ AMG Foggia Town

Tel 14 Refl/1

13 July 44

To Chief of Public Wks Div

P W&U sub Commission

HQ A C C

Herewith estimate and ACCL in triplicate for repairs to 2 bridges on the above road.

This road is not a Military Highway, but is an important provincial road with no alternative route; traffic is at present using fords but this will not be possible in the winter. The provincial Commissioner has especially requested that this project be approved. The original specification was for brick arches, but this has now been amended at my request to local stone. Cement is the only controlled material required.

May information be given please if further detailed drawings are required (Procedure para 2(j))


G Boucher Major
for Regional Engineer AMG Reg 5

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

Form ACC/2
(Contract)

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) ~~Ra~~, Bridge etc: Strada statale (road) N° 82
Avezzano Sora Km. 34.590
- (b) Contractor: Impresa Giulio Landisa
- (c) Address of Contractor: Via Propaganda 27 - ROMA
- (d) Number of Bids Received: 1 (one only)
- (e) Reason for Award: 1 Civil priority - Urgency of work precluded taking extensive bids
- (f) Remarks: Completion date 31st October 1944
Bridge in masonry, arch span 4.50
Bridge length 17.50, height 7.00
- (g) Contractor's Warehouse, rendezvous: Impresa Landisa
Cepistrello (Km. 13.5 from Avezzano to Sora)
- (h) Amount of Contract (Lire): 1.650.000 + 170.000 = L. 1.820.000
- (i) Nature of Contract: Fixed fee contract
- (j) Contractor's Available Equipment: 4 trucks and all necessary equipment
- (k) Required Materials: 45 tons cement - 5 mc timber - 1 qle bitumen

(c) Address of Contractor: Via Propaganda 27 - ROMA

(d) Number of Bids Received: 1 (one only)

(e) Reason for Award: 1 Civil priority - Urgency of work precluded taking extensive bids

(f) Remarks: Completion date 31st October 1944
Bridge in masonry, arch spans M 4.50
Bridge length M 17.50, height M 7.00

(g) Contractor's Warehouse, rendezvous: Impresa Landisa
Cepistrello (Km. 13.5 from Avezzano to Sora)

(h) Amount of Contract (Lire): 1.650.000 + 170.000 = L. 1.820.000

(i) Nature of Contract: Fixed fee contract

(j) Contractor's Available Equipment: 4 trucks and all necessary equipment

(k) Required Materials: 45 tons cement - 5 mc timber - 1 gle bitumen

(l) Required Plant: 4753

(m) Required Transport:

APPROVAL RECOMMENDED: [Signature] Date 2 Sept 1944

APPROVED: [Signature] Date 29/9/44

Chief, Public Works Division, F.W.A.U. Sub-Comm.

Form AC/1
(Estimate
Rev. - 7 June 44)

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
Estimate of Work to be carried out

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - a) ~~Building~~ Bridge. ~~Reckonover-Sm Pumping Station~~, and location **S.S.n. 82 Km. 34+590**
 (b) By contract or direct labour **contract fixed fee**
 (c) Amount of approximate estimate **1.650.000 + 170.000 = 1.820.000,00**
 (d) Urgency of project **High civil priority**
 (e) Probable time for completion **31 Oct 1944**
 (f) Special remarks **cost 450 Q.11**

2. - CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire **1.820.000,00**, has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian

Signature

Official Seal

NOTE : This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE (APPROVALS)

1. - a) ~~Building~~ Bridge, ~~Reich-Bayer-Straße~~ Pumping station, and location ~~S.S.N. 82 Km. 34+590~~
- (b) By contract or direct labour **contract fixed fee**
- (c) Amount of approximate estimate **1.650.000 + 170.000 = 1.820.000,00**
- (d) Urgency of project **High civil priority**
- (e) Probable time for completion **31 oct 1944**
- (f) Special remarks **cement 450 Q.11**

2. - CERTIFICATES :

- (a) Certified that the attached approximate estimate amounting to Lire **1.820.000,00**, has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian Engineer	Signature <i>[Signature]</i>
Official designation	Chief Engineer Genio Civile (A.A.S.S.)
Date, and place	Rome 29 August 1944

- (b) I agree with the preceding certificate and recommend approval

[Signature] **for Regional Engineer, or his representative.** Date **2 Sept 1944**

3. - APPROVED. (Highway Fund)

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - APPROVED.

[Signature] Director, P. W. & U. Sub-Commission A. C. C.

Form AC/1
(Estimate)
Rev - 7 June 44)

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION

Estimate of Work to be carried out

N O T E : This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

- | 1. - a) <u>Building</u> , Bridge, Road, <u>Boys' Store</u> , Pumping station and location S.S. 22 Km 15,100 | |
|---|---|
| (b) By contract or direct labour | Contract fixed fee |
| (c) Amount of approximate estimate | 2.450,000.- + 250,000 = live 1.600,000.- |
| (d) Urgency of project | high civil priority |
| (e) Probable time for completion | 15th Oct. 1944. |
| (f) Special remarks | Grant of 400 |

2 - CERTIFICATES:

CERTIFICATES:

(a) Certified that the attached approximate estimate amounting to Lire **1,600,000.** has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Paul N. ...

Italian Engineer	Signature <i>U. M.</i>	Official designation Chief Engineer Genio Civile (A. A. 2.3.3)
	Date, and place	Rome, 29-August-1944

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Comm. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE (APPROVALS)

1. - a) ~~Building~~ Bridge, Road, ~~Power~~ ~~Small Pumping~~ ~~Station~~ and location ~~S.E.~~ ~~22 Km~~ ~~35,100~~
(b) By contract or direct labour ~~Contract fixed fee~~
(c) Amount of approximate estimate ~~1,450,000.00 + 150,000 = Lire 1,600,000.00~~
(d) Urgency of project ~~high civil priority~~
(e) Probable time for completion ~~15th Oct. 1944.~~
(f) Special remarks ~~Cement Q.L. 400~~

2. - CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire ~~1,600,000.00~~ ^{has} been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature

Italian

Official designation

Engineer

Date, and place

[Signature] Chief Engineer Genio Civile (A.A.S.S.)

Rome, 20 August 1944.

- (b) I agree with the preceding certificate and recommend approval

[Signature] ~~Genio Civile~~ Capt C.M.P. Date 2 Sept 1944
Regional Engineer, or his representative.

3. - APPROVED. (Highway Fund)

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - APPROVED.

[Signature] Director, P. W. & U. Sub-Commission A. C. C.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

Form ACC/2
(Contract)

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) ~~Re~~ Bridge etc: Strada Statale (road) No 82
Avenzano - Sere Km. 35.100
- (b) Contractor: Impresa Arch. Giulio Landise
- (c) address of Contractor: Via Propeganda 27 - ROMA
- (d) Number of Bids Received: 1 (one only)
- (e) Reason for Award: 1 civil priority - Urgency of work precluded taking extensive bids
- (f) Remarks: Completion date 15th October 1944
Bridge in masonry arch spans 11 3.00
Bridge length 11 20.000, height 11 9.00
- (g) Contractor's Warehouse, rendezvous: Impresa Landise
- (h) Amount of Contract (Lire): 1.450.000 - + 150.000 = L. 1.600.000
- (i) Nature of Contract: Fixed fee contract
- (j) Contractor's Available Equipment: 4 trucks and all necessary equipment
- (k) Required Materials: 40 tons cement - 8 mc timber - 1 Qls bitumen
- (l) Required Plant:

(b) Contractor: Impress Arch. Giulio Landise

(c) Address of Contractor: Via Propaganda 27 - ROMA

(d) Number of Bids Received: 1 (one only)

(e) Reason for Award: 1 civil priority - Urgency of work precluded taking extensive bids

(f) Remarks: Completion date 15th October 1944
Bridge in masonry arch span 3.00
Bridge length 20.000, height 9.00

(g) Contractor's Warehouse, rendezvous: Impress Landise

(h) Amount of Contract (Lire): 1.450.000 + 150.000 = L. 1.600.000

(i) Nature of Contract: Fixed fee contract

(j) Contractor's Available Equipment: 4 trucks and all necessary equipment

(k) Required Materials: 48 tons cement - 1 Qlc bitumen

(l) Required Plant: 4753

(m) Required Transport: /

APPROVAL RECOMMENDED: W. J. Hendry Capt OMP Date 2 Sept 1944

APPROVED: W. J. Thompson OMC Date 29/9/44
 Chief, Public Works Division, P.W.D. Sub-Comm.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
 Estimate of Work to be carried out

Form AC/1
 (Estimate
 Rev - 7 June 44)

NOTE : This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - a) ~~Building~~, Bridge, Road, Power ~~Sub-Pumping station~~ ~~location~~ **S.S.N. 82 km. 33+730**
 (b) By contract ~~and direct labor~~ **contract fixed fee**
 (c) Amount of approximate estimate **1.300.000+130.000=1.430.000.- L.**
 (d) Urgency of project **High civil priority**
 (e) Probable time for completion **15 oct. 1944**
 (f) Special remarks **cement 350 q.li**

2. - CERTIFICATES :

- (a) Certified that the attached approximate estimate amounting to Lire **1.430.000.-** has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Italian
 Engineer

Signature

Official designation **Chief Engineer Genio Civile (A.A.S.S.)**

Date, and place **Rome 29 August 1944**

- (b) I agree with the preceding certificate and recommend approval

W. R. Fentury Capt CMP Date **2 Sept 1944**
 for Regional Engineer, or his representative: **4743**

3. - APPROVED ~~(Highway Fund)~~

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - APPROVED.

R. Thompson **29/9/44**
 Director, P. W. & U. Sub-Commission A/C.C.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

Form ACC/2
(Contract)

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) ~~Road~~, Bridge etc: Strada statale (Road) No 82
Avenzano - Sora Km 31.730
- (b) Contractor: Impresa arch. Giulio Lendise
- (c) Address of Contractor: Via Propaganda 27 - ROMA
- (d) Number of Bids Received: 1 (one only)
- (e) Reason for Award: 1 civil priority - Urgency of work precluded taking extensive bids
- (f) Remarks: Completion date 15th October 1944
Bridge in masonry, arch. spans 4 x 3.00
Bridge length 4 x 30.00, height 4 x 5.00
- (g) Contractor's Warehouse, rendezvous: Impresa Lendise
Capistrello (SS82)
- (h) Amount of Contract (Lire): 1,300,000 - + 130,000 - = 1,430,000
- (i) Nature of Contract: Fixed fee contract
- (j) Contractor's Available Equipment: 4 trucks and all necessary equipment

(b) Contractor: Impresa arch. Giulio Landise

(c) Address of Contractor: Via Propaganda 27 - ROMA

(d) Number of Bids Received: 1 (one only)

(e) Reason for Award: 1 civil priority - Urgency of work precluded taking extensive bids

(f) Remarks: Completion date 15th October 1944
Bridge in masonry, arch. spans 4 x 3.00
Bridge length 4 x 30.00, height 4 x 5.00

(g) Contractor's Warehouse, rendezvous: Impresa Landise
Capistrello (5582)

(h) Amount of Contract (Lire): 1,300,000 + 130,000 = 1,430,000

(i) Nature of Contract: Fixed fee contract

(j) Contractor's Available Equipment: 4 trucks and all necessary equipment

(k) Required Materials: 35 tons cement 4 mc timber 4 qle bitumen

(l) Required Plant: 4748

(m) Required Transport:

APPROVAL RECOMMENDED:

W. P. Farley Capt EMP Date 2 Sept 1944

APPROVED:

W. P. Farley Date 29/9/44
 Chief, Public Works Division, P.W. &U. Sub-Comm.

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
 Estimate of Work to be carried out

Form AC/I
 (Estimate
 Rev - 7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - a) ~~Bridge~~, Bridge, Road, ~~Power Station Pumping station~~ and location **S.S.N. 82 Km. 32+420**
 (b) By contract ~~or direct labor~~ **contract fixed fee**
 (c) Amount of approximate estimate **2.240.000 + 220.000. = L. 2.460.000. =**
 (d) Urgency of project **High civil priority**
 (e) Probable time for completion **15 oct. 1944**
 (f) Special remarks **cement 550 Q.11**

2. - CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire **2.460.000. =** has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.



Signature

Official designation **Chief Engineer Genio Civile (A.A.S.S.)**

Date, and place **Rome 29 august 1944**

- (b) I agree with the preceding certificate and recommend approval

W. R. Kentry Capt AMP Date **2 Sept 1944**
 for Regional Engineer, or his representative. **4747**

3. - APPROVED. ~~(Highway Fund)~~ →

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - APPROVED.

W. R. Kentry Date **29/9/44**
 for Director P. W. & U. Sub-Commission A. C. C.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

Form ACC/2
(Contract)

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- (a) ~~Road~~, Bridge etc: Strada Statale (Road) No 82
Avezzano - Sora Km 32.400
- (b) Contractor: Impresa Arch. Giulio Landisa
- (c) Address of Contractor: Via Propeganda 27 - ROMA.
- (d) Number of Bids Received: 1 (one only)
- (e) Reason for Award: 1 civil priority
- Urgency of work precluded taking extensive bids
- (f) Remarks: Completion date 15th October 1944
Bridge in masonry, arch spans M 10.00
Bridge length M 31.00, height M 8.00
- (g) Contractor's Warehouse, rendezvous: Impresa Landisa
Capistrello (Km 13.5 from Avezzano to Sora)
- (h) Amount of Contract (Lire): 2,240,000 - + 220,000 = £ 2,460,000
- (i) Nature of Contract: Fixed fee contract
- (j) Contractor's Available Equipment: 4 trucks and all equipment
- (k) Required Materials: 55 tons cement - 10 mc timber - 3 cbs bitumen
- (l) Required Plant:

ALLIED CONTROL COMMISSION
PUBLIC WORKS AND UTILITIES SUB-COMMISSION
 Estimate of Work to be carried out

Form AC/1

(Estimate
Rev - 7 June 44)

NOTE: This form to be filled in triplicate; one copy to be retained in Sub-Commn. H. Q., File, one to be returned to the Regional Engineer when approved, and one to be sent to the Minister of Public Works.

ESTIMATES - CAPITAL EXPENDITURE
(APPROVALS)

1. - a) ~~Building, Bridge, Road, Power Station, Pumping station, etc.~~ and location S.S. N. 82 Km. 31+100
 (b) By contract ~~or direct labour~~ contract fixed fee
 (c) Amount of approximate estimate 1.140.000. = + 110.000. = L. 1.250.000. =
 (d) Urgency of project High civil priority
 (e) Probable time for completion 15 octo. 1944
 (f) Special remarks cement Q. 11 300

2. - CERTIFICATES:

- (a) Certified that the attached approximate estimate amounting to Lire 1.250.000. = has been prepared by me; it covers the full requirements of the project, and is reasonable in amount.

Signature [Signature]
 Official designation Chief Engineer Genio Civile (A.A.S.S.)
 Date, and place Roma 29 August 1944

- (b) I agree with the preceding certificate and recommend approval

W. P. Tentry Capt CMP Date 2 Sept 1944
 for Regional Engineer, or his representative.

3. - APPROVED. (Highway Fund)

4745

(Other funds)

Chief, Public Works Div. P. W. & U. Sub-Commission A.C.C.

4. - APPROVED.

[Signature] 29/9/44
 for Director, P. W. & U. Sub-Commission A. C. C.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission

Form ACC/2
(Contract)

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be returned to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

(a) Read, Bridge etc: Strada statale (Road) n°82
Avassano-Sora Km. 31.100

(b) Contractor: Impresa Arch. Giulio Landina

(c) Address of Contractor: Via Propaganda 27 - ROMA

(d) Number of Bids Received: 1 (one only)

(e) Reason for Award: 1 civil priority

Urgency of work precluded taking extensive bids

(f) Remarks: Completion date 15th October 1944

Bridge and arch in stone, arch spans 25.50

Length of bridge about M 24.00 height M 8.80

(g) Contractor's Warehouse, rendezvous: Impresa Landina

Capistrello (Km 13.5 from Avassano to Sora)

(h) Amount of Contract (Lire): 1.140.000 - + 110.000 = L. 1.250.000

(i) Nature of Contract: Fixed for contract

(j) Contractor's Available Equipment:

4 trucks and all the necessary equipment

(k) Required Materials: 30 tons cement - 6 m³ timber and 2 qds bitumen

(l) Required Plant:

(b) Contractor: Impresa Arch. Ubaldo Landina

(c) Address of Contractor: Via Propaganda 27 - ROMA

(d) Number of Bids Received: 1 (one only)

(e) Reason for Award: 1 civil priority

Urgency of work precluded taking extensive bids

(f) Remarks: Completion date 15th October 1944
Bridge and arch in stone, arch spans 15.50
Length of bridge about 24.00 height 8.80

(g) Contractor's Warehouse, rendezvous: Impresa Landina
Capiatello (Km 13.5 from Avezzano to Sora)

(h) Amount of Contract (Lire): 1.140.000 - + 110.000 = L. 1.50.000

(i) Nature of Contract: Fixed for contract

(j) Contractor's Available Equipment: _____

4 trucks and all the necessary equipment

(k) Required Materials: 30 tons cement - 6 m³ timber and 2 cgs bitumen

(l) Required Plant: _____

(m) Required Transport: 4741

APPROVAL RECOMMENDED: W.D. PRENTISS Capt CMP Date 2 Sept 1944

APPROVED: _____

W.D. Thompson Date 29/9/44
 Chief, Public Works Division, P.W.A.U., Sub-Comm.

HEADQUARTERS
ALLIED CONTROL COMMISSION
Public Works and Utilities Sub-Commission
=====

Form ACC/2
(Contract)

Note: This form to be submitted in triplicate through the Regional Engineer to Sub-Commission HQ. for approval. One copy to be return - ad to Regional Engineer, and one copy forwarded to Military Authority having jurisdiction.

- a) ~~Work~~, bridge etc.: Strada Statale (Road). No. 82; Avezzano - Spira from Km 14:00 till Km 15:200
- b) Contractor: Impresa Arch. Giulio Landisa
- c) Address of contractor: Via. Propaganda 27 - Roma
- d) Number of bids received: . . . 1 (one only)
- e) Reason for award: I civil priority
- Urgency of work precluded extensive taking of bids
- f) Remarks: . . . Completion date 15th Oct. 1944.
Road-wall in masonry and road repair of about M 1.200.00 lenght
- g) Contractor's warehouse, rendezvous: Impresa Landisa
Capistrillo, (Km 13.5 from Avezzano to Spira).
- h) Amount of contract (Lire): 6.000.000.- + 6000000.- = Lire 6.600.000.-
- i) Nature of contract: Fixed fee contract
- j) Contractor's available equipment:
! trucks and all the necessary equipment
- k) Required materials: . . . 100 tons cement, 10 mc timber
- l) Required plant:
- m) Required transport:
-
-
-

APPROVAL RECOMMENDED:

- c) Address of contractor: . Via. Propaganda 27 - Roma
- d) Number of bids received: . . 1 (one only).
- e) Reason for award: . . . 1 civil priority.
- Urgency of work precluded extensive taking of bids.
- f) Remarks: . . Completion date 15th Oct. 1944.
Road-wall in masonry and road repair of about M 1.200.00 length
- g) Contractor's warehouse, rendezvous: Impresa Laudisa
 . . . Capistrillo. (Km 13.5 from Avezzano to Sorra).
- h) Amount of contract (Lire): . 6.000.000.- + 6000000.- = Lire 6.600.000.-
- i) Nature of contract: . . . Fixed fee contract
- j) Contractor's available equipment:
 . . . trucks and all the necessary equipment.
- k) Required materials: . . 100 tons cement, 10 mc timber
- l) Required plant:
- m) Required transport:
-
-
-

APPROVAL RECOMMENDED:

APPROVED:

W. J. P. F. A. T. r. y. t. Date 2-Sept 1944
Capit emp
W. Thompson Date 27/9/44
 Chief, public Works Division, P.W.E I. Sub-Comm.

1754